



Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register		10695		Date - site bills Register		01/07/2023	
Company Name:		MCS		Site:		RAMANCHAT HOARDING	
Name of Contractor P. PRAVEEN KOMAR							
Nature of work FABRICATION							
Work done		From Date		26/06/2023		To Date	
						01/07/2023	
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	RAMANCHAT	1200	33/-	Sqft	39,600		
2.	Back to						
3.	Rate Hoarding						
4.	make bond						
5.	done						
6.	30x20 R2Nos	1200	9.9/-	Sqft	11,880		
7.	30' x 12' Hu						
8.	Long disten						
9.	Q Travelly						
10.	Accomdation						
11.	charge spirit						
					51,480/-		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.		—		PO/WO date:		—	
Remarks :							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date: 01/07/2023		Date:		Date:			
Sign: 		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.



Estimate Sheet									
Company Name:		Mody Consultatant Services							
Project:		Siddipet Hoarding							
work description:		Hoarding making work done details							
Prepared By		A Suresh							
Contractor Name		P Praveen Kumar							
Date:		01 July 2023							
S No.		Item Description		Quantity	Units	Rate	D=AxC	E=Sum of D	Remarks
1	Hoarding	1,200	Sft	33	39,600				
2									
		30% Extra long Distance Traveling & accommodation charges							
		1200.0		9.90	11,880			51,480	



APPROVED BY
01 JUL 2023
 A SURESH
 PROJECT MANAGER

Measurement Sheet

Company Name:		Mody Consultant Services								
Project:		Siddipet Hoarding								
Description :		Hoarding making work done details								
Prepared By:		A Suresh								
Date :		01 July 2023								
Name of the Contractor :		P Praveen Kumar								
A										
S No.	Item Head	Item Description	A Length	B Width	C Height	D Nos.	E=AxBxCxD Quantity	F Units	G=Sum of E	Remarks
1	Ramancha Hoarding	Back to back Hoarding	30	1	20	2	1,200	Sft		
		Fabrication work						Sft		
									1,200	



APPROVED BY
01 JUL 2023
 A. SURESH
 PROJECT MANAGER

Bill for For Consumable charges
P Praveen Kumar
H.No 278/49/a/1/4
New Balaji nagar , Adikmet

Hyderabad, Districit,Telengana500044

Date: 01-07-2033

In favor of: Modi consultant Services
Project / Site: Siddipet hoarding
Location: Ramancha

Type of Work: Fabrication work
Towards: Allowance for Cobnsumable Charges

S No.	Description	Amount
1.	Brief description of work done: Towards:- Back to back hoarding making work done Near Ramancha village Siddipet Total Amount in Rs : 51,480/- Work Done from date 26-06-2203 to date: 01-07-2023	Rs. 10,296/-

Amount in words: Ten thousand Two hundred ninety Six Only/

Sign: Praveen



Bill for For Hire Equipment charges
P Praveen Kumar
H.No 278/49/a/1/4
New Balaji nagar , Adikmet

Hyderabad, Districit,Telengana500044

Date: 01-07-2033

In favor of: Modi consultant Services
Project / Site: Siddipet hoarding
Location: Ramancha

Type of Work: Fabrication work
Towards: Allowance for hire equipment Charges

S No.	Description	Amount
1.	Brief description of work done: Towards:- Back to back hoarding making work done Near Ramancha village Siddipet Total Amount in Rs : 51,480/- Work Done from date 26-06-2203 to date: 01-07-2023	Rs. 20,592/-

Amount in words: Twenty thousand Five hundred ninety two Only/

Sign: Praveen



Bill for For Labour charges
P Praveen Kumar
 H.No 278/49/a/1/4
 New Balaji nagar , Adikmet
 Hyderbad, District, Telengana500044

Date: 01-07-2033

In favor of:
 Modi consultant Services
 Siddipet hoarding
 Ramancha

Project / Site:


Location:


Type of Work: Fabrication work
 Labour Charges

Amount	Description
Rs. 20,592/-	S No. 1. Brief description of work done: Towards: - Back to back hoarding making work done Near Ramancha village Siddipet Total Amount in Rs : 51,480/- Work Done from date 26-06-2203 to date: 01-07-2023

Amount in words: Twenty thousand Five hundred ninety two Only/

Sign: _____





Bill for For Labour charges
P Praveen Kumar
H.No 278/49/a/1/4
New Balaji nagar , Adikmet
Hyderabad, District, Telengana500044

Date: 01-07-2033

In favor of:
Modi consultant Services
Siddipet hoarding
Ramancha

Project / Site:
Location:

Type of Work: Fabrication work
Towards: Labour Charges

S	No.	Description	Amount
	1.	Brief description of work done: Towards: - Back to back hoarding making work done Near Ramancha village Siddipet Total Amount in Rs : 51,480/- Work Done from date 26-06-2203 to date: 01-07-2023	Rs. 20,592/-

Amount in words: Twenty thousand Five hundred ninety two Only/
Sign: 