

Construction division.  
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register		1124.		Date - site bills Register		05/07/23.	
Company Name:		GIVRC		Site:		Innapolis	
Name of Contractor O. Venkanna.							
Nature of work - Attorium Lower basement rock cutting.							
Work done		From Date		To Date			
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	Rock cutting.	462	40	cft	18480		
2.							
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.	Total:				18480		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date:		Date:		Date:			
Sign: <i>Mudhy</i>		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

GVRC Innopolis Estimate of Atrium lower basement  
rock cutting 19-06-2023 ver1a

ESTIMATE SHEET							
Company Name :	GVRC					Approved by	Madhu
Project :	INNOPOLIS					Sign:	
Work Description :	Atrium lower basement rock cutting.						
Contactor Name :	O.Venkanna						
Prepared By :	Rajesh.G						
Date :	19-06-2023						
S No.	Item Head	Item Description	Quantity	Units	Rate	Amount	Item Head Total
1	Rock cutting	rock cutting area	462	cft	40	18480	
					Total	18480	
					<b>Total amount</b>		<b>18,480.00</b>
	<b>Note:</b> Rates as per done Circular no. 812(D) - Construction						

