


Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. - site bills register		234	Date - site bills Register		22/7/23.		
Company Name:		Greenpals	Site:		Gwal.		
Name of Contractor M. Narasing Rao.							
Nature of work Painting.							
Work done		From Date		To Date			
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	Front elevation	1722	8.25 8.25	811	43566		
2.	Texture	2296	253	1	58.088		
3.	Front ele putty	1660	6	1	9960		
4.	Putty.	5376	6	1	32256		
5.	top elevation clu	2112	6	1	12,672		
6.	1st fl, 2nd floor.	2563	2.25	1	19,863		
7.	South side putty	5832	8.25	1	48,114		
8.	S/N side lift	6612	1.75	1	11,571		
9.	Central lobby lift	3888	2.25	1	8748		
10.					2,44,840/-		
11.	Total:						
Bill required		YES NO.		GST bill required		YES NO.	
Measurement & estimate sheet:		Required Not required		Measurement & estimate sheet:		Enclosed Not enclosed	
PO/WO no.				PO/WO date:			
Remarks: Work Completed.							
Approved by Project Manager		Approved by Design Team		Approved by M D			
Date: 22/7/2023		Date:		Date:			
Sign: 		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3 Wherever not applicable - fill NA 4 Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

painting - copy.xlsx
Estimate sheet

S No.	Item Head	Item Description	Quantity	Units	Rate(Fixed)	Amount
Company Name:		Genopolis	Approved by:		subba reddy	
Project:		Gvdc	Sign:		-	
Work Description :		191 block exterior painting work	Work start date:		20.06.23	
Contractor:		M Narsing rao	Work end date:		20.07.23	
Prepared By:		sultan ali	Date :		21.07.23	
S No.	Item Head	Item Description	Quantity	Units	Rate(Fixed)	Amount
1	191 block exterior painting work	front elevation texture with putty painting work	1,482.00	sft	25.30	37,495
			2,296.00	sft	25.30	58,089
			240.00	sft	25.30	6,072
		putty coating for 191 block front elevation	910.00	sft	6.00	5,460
			750.00	sft	6.00	4,500
			5,376.00	sft	6.00	32,256
		top elevation column and wall putty painting work	512.00	sft	6.00	3,072
			1,600.00	sft	6.00	9,600
		1st floor front elevation window primer with 3coat dark blue painting	616.00	sft	7.75	4,774
		2nd floor front elevation window primer with 3coat dark blue painting	1,155.00	sft	7.75	8,951
		3rd floor front elevation window primer with 3coat dark blue painting	792.00	sft	7.75	6,138
		south side staircase putty and 1st coat painting	5,832.00	sft	8.25	48,114
		south side and north side lift 1st coat primer work	6,612.00	sft	1.75	11,571
central lobby 2nd final coat primer in both central lobby lift	3,888.00	sft	2.25	8,748		
					Sub Total	2,44,840

Measurement Sheet

Item Head	Item Description	Length	width	Height	No's	Quantity		
MEASUREMENT SHEET								
Company Name:	Genopolis	Approved by:		subba reddy				
Project:	Gvdc	Sign:		-				
Work Description :	191 block exterior painting work	Work start date:		20.06.23				
Contractor:	M Narsing rao	Work end date:		20.07.23				
Prepared By:	sultan ali	Date :		21.07.23				
S No.	Item Head	Item Description	A	B	C	D	E=AxBxCxD	Units
			Length	width	Height	No's	Quantity	
1	191 block exterior painting work	front elevation texture with putty painting work	114	1	13	1	1482	sqft
			28	1	82	1	2296	sqft
			20	1	12	1	240	sqft
		putty coating for 191 block front elevation	10	1	91	1	910	sqft
			30	1	25	1	750	sqft
			128	1	42	1	5376	sqft
		top elevation column and wall putty painting work	8	1	8	8	512	sqft
			8	1	25	8	1600	sqft
		1st floor front elevation window primer with 3coat dark blue painting	7	1	8	11	616	sqft
		2nd floor front elevation window primer with 3coat dark blue painting	15	1	7	11	1155	sqft
		3rd floor front elevation window primer with 3coat dark blue painting	8	1	9	11	792	sqft
		south side staircase putty and 1st coat painting	72	1	81	1	5832	sqft
		south side and north side lift 1st coat primer work	38	1	87	2	6612	sqft
		central lobby 2nd coat primer in both central lobby lift	24	1	81	2	3888	sqft