

Construction division.  
Advice for giving credit to contractors/suppliers.

Sl. No. - site bills register		1193		Date - site bills Register		18/08/23.	
Company Name:		GIVRC		Site:		Innopolis.	
Name of Contractor		Devadas.					
Nature of work		2727 UPS : Electrical works.					
Work done		From Date		12/08/23		To Date	
						15/08/23.	
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	2727 UPS						
2.	Room electri						
3.	- cal -						
4.	UPS electrical supply	5	800	NO's	4000		
5.	chipping of cable	45	80	stt	3600		
6.	carbate tray for battery	342	45	stt	15390		
7.	shifting of batteries	240	130	NO's	31200		
8.	isolates pane remon	8	1000	NO's	8000		
9.	-vi roy						
10.		Add 10% extra			6219		
11.	Total:				68409/-		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date:		Date:		Date:			
Sign: <i>Maully</i>		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable - fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

19520.

**MEASUREMENT SHEET**

Company Name:

GVRC

Project:

Innopolis

Work Description:

2727 UPS Room electrical wiring disconnection, chipping for cable entry, cable tray for batteries cables and isolator box, shifting of batteries

Approved By

Madhu T

Name of the Contractor

Deva das

Prepared By

V. Akhil

Bill Date:

08.16.2023

work date

12.8.2023 to 15.8.2023

S No.	Item Head	Item Description	Length	Width	Height	Nos.	Quantity	Units	Item Head Total
1	2727 UPS Room electrical wiring disconnection, chipping for cable entry, cable tray for batteries cables and isolator box, shifting of batteries	UPS electrical supply wiring	1.00	1.00	1.00	5	5	No's	5
2		isolator box fixing and removing	45	1.00	1.00	45	45	Sft	45
3		cable tray for batteries cables	342.00	1.00	1.00	342.00	342.00	Sft	342.00
4		and isolator box fixing and removing	1.00	1.00	1.00	240	240	No's	240
5		shifting of batteries & fixing and installation	1.00	1.00	1.00	8	8	No's	8
		isolator panel removing & fixing and installation	1.00	1.00	1.00	8	8	No's	8



ESTIMATE SHEET			Approved By		Madhu T	
Company Name:	GVRC					
Project:	Innopolis					
Work Description:	2727 UPS Room electrical wiring diconnection, chipping for cable entry, cable tray for batteries cables and isolator box, shifting of batteries					
Name of the Contractor	Deva das					
Prepared By	V. Akhil					
Bill Date:	08.16.2023					
work date	12.8.2023 to 15.8.2023					
S No.	Item Head	Item Description	Quantity	Units	Rate	Amount
1	2727 UPS Room electrical wiring diconnection, chipping for cable entry, cable tray for batteries cables and isolator box, shifting of batteries	UPS electrical supply wiring fixing and removing	5	No's	800	4000
2		chipping for cable entry	45	Sft	80	3600
3		cable tray for batteries cables and isolator box fixing and removing	342.00	Sft	45	15390
4		shifting of batteries & disconnection and installation	240	No's	130	31200
5		isolator panel removing & fixing and installation	8	No's	1000	8000
					<b>TOTAL</b>	<b>62190</b>
		<b>Add 10% as site is fare from city</b>				<b>6219</b>
			<b>TOTAL AMOUNT</b>			<b>68409</b>

