

**Construction division.**  
**Advice for giving credit to contractors/suppliers.**

Sl. No. - site bills register	330	Date - site bills Register	
Company Name:	Grenopolis	Site:	Grade
Name of Contractor	G Narsing Rao		
Nature of work	Painting		
Work done	From Date	To Date	

Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no
1.	Eastside park	14231	275/39	Sft	1,48,941	
2.	Northside 2/level	4520	6.25	Sft	30,672	
3.	Southside 1/level	4218	12.25	Sft	53,980	
4.	Southwest/level	6824	32/10.25	Sft	1,45,565	
5.	Silver room/level	4040	6.25	Sft	29,600	
6.	Cubicle/comp	3542	4.25/3	Pft	12,882	
7.	Ferrule/hood/pipe	804	4	Pft	8824	
8.	Northgate/South	288	11	Sft	3168	
9.	Compac/South/wat	2208	6.25/3	Sft	10,989	
10.						
11.	Total:				4,44,514	

Bill required	YES NO.	CST bill required	YES NO.
Measurement & estimate sheet:	Required Not required	Measurement & estimate sheet:	Enclosed Not enclosed
PO/WO no.		PO/WO date:	
Remarks: Work completed			

Approved by Project Manager	Approved by Design Team	Approved by M.D
Date: 27/9/2023	Date:	Date:
Sign: <i>[Signature]</i>	Sign:	Sign:

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, work work, masonry civil contractors. 3. Whenever not applicable - fill NA. 4. Estimate and measurement sheets can not required for masonry jobs where guideline rates are clearly given.

10

ESTIMATE SHEET

Company Name:		genopolis		Approved by:		subba reddy	
Project:		gvd		Sign:			
Work Description :		painting		Work start date:		20.07.23	
Contractor:		narsing rao		Work end date:		17.09.23	
Prepared By:		sultan ali		Date :		17.09.23	
S No.	Item Head	Item Description	Quantity	Units	Rate(₹/sq)	Amount	Item head total
1	painting work	east side elevation painting work primer+3coat painting work	13035.00	sft	7.75	101021.25	
		south east elevation putty + texture ace painting work	418.00	sft	32.00	13376.00	
		grey colour putty+ ace painting work	948.00	sft	32.00	30336.00	
		primer with 3coat painting	330.00	sft	12.75	4207.50	1,48,941
		north side staircase elevation ace paint	352.00	sft	6.25	2200.00	
			1738.00	sft	6.75	11731.50	
			1817.00	sft	6.75	12264.75	
			663.00	sft	6.75	4475.25	30,672
		south side staircase elevation putty with ace paint	1738.00	sft	12.75	22159.50	
			1817.00	sft	12.75	23166.75	
			663.00	sft	12.75	8453.25	53,780
		south west elevation painting work texture with 3coat painting	1,462.00	sft	32.00	46784.00	
			1,580.00	sft	32.00	50560.00	
		grey and cream ace painting	1,984.00	sft	12.75	25296.00	
			1,798.00	sft	12.75	22924.50	1,45,565
		solvent room painting work	2,675.20	sft	6.25	16720.00	
		security kiosk	2,072.00	sft	6.25	12950.00	29,670
curb stone painting	1,292.00	rf	4.75	6137.00			
compound wall railing pipe	2,250.00	rf	3.00	6750.00	12,887		
terrace shed angle painting	384.00	rf	11.00	4224.00			
pressure pipe painting work	420.00	rf	11.00	4620.00	8,844		
north gate and south gate	288.00	sft	11.00	3168.00	3,168		
compound wall painting work	1164.00	sft	6.75	7857.00			
	1044.00	sft	3.00	3132.00	10,989		
<b>Grand Total</b>						<b>4,44,514</b>	

painting -narsing new...xlsx  
Measurement Sheet

MEASUREMENT SHEET									
Company Name:		genopolis		Approved by:		subba reddy			
Project:		gvdc		Sign:					
Work Description :		painting		Work start date:		20.07.23			
Contractor:		narsing rao		Work end date:		17.09.23			
Prepared By:		sultan ali		Date :		17.09.23			
S.No.	Item Head	Item Description	Length	width	Height	No's	E=AxBxCxD	Units	
			A	B	C	D	E=AxBxCxD	Units	
			165	1	79		13035.00	sqft	
		east side elevation painting work primer+3coat painting work	22	1	19		418.00	sqft	
		south east elevation texture+ ace painting work	12	1	79		948.00	sqft	
		grey colour putty+ ace painting work	11	1	30		330.00	sqft	
		primer with 3coat painting	11	1	32		352.00	sqft	
		north side staircase elevation ace paint	22	1	79	1	1738.00	sqft	
			23	1	79		1817.00	sqft	
			51	1	13		663.00	sqft	
			22	1	79		1738.00	sqft	
		south side staircase elevation putty with ace paint	23	1	79		1817.00	sqft	
			51	1	13		663.00	sqft	
			43	1	17		1462.00	sqft	
		south west elevation painting work texture with 3coat painting	10	1	79	2	1580.00	sqft	
			32	1	31		1984.00	sqft	
		south west elevation grey and cream ace painting	31	1	29		1798.00	sqft	
		solvent room painting work	128	1	21	1	2675.20	sqft	
		security kiosk	74	1	14	2	2072.00	sqft	
		curb stone painting	1,370	1	1	1	1370.00	sqft	
		compound wall railing pipe	2,250	1	1	1	2250.00	sqft	
		terrace shed angle painting	384	1	1	1	384.00	sqft	
		pressure pipe painting work	105	1	1	4	420.00	sqft	
		north gate and south gate	24	1	6	2	288.00	sqft	
		compound wall painting work	194.00	1.00	6.00	1	1164.00	sqft	
			348.00	1.00	3.00	1	1044.00	sqft	