

Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. - site bills register		1854		Date - site bills Register		10/10/23	
Company Name:		GNRC		Site:		ImmoPols	
Name of Contractor		T. KESMANNA					
Nature of work		Dust shifting for flooring					
Work done		From Date				To Date	
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	DUST SHIFTING FOR FLOORING	8448	5.5	SFT	13464		
2.		616	5.5	SFT	3388		
3.		2720	5.5	SFT	14960		
4.	DUST SHIFTING FOR FLOORING	640	5.5	SFT	3520		
5.	UPPER BASEMENT LAPPING FLOOR	391	5.5	SFT	2150.5		
6.	UPPER BASEMENT FLOORING	138	5.5	SFT	759		
7.							
8.							
9.							
10.							
11.	Total:				38241.5		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date:		Date:		Date:			
Sign: <i>[Signature]</i>		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable - fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

MEASUREMENT SHEET

Company Name :	GVRC					Approved by:	Madhu	
Project :	INNOPOLIS					Sign:		
Work Description :	Dustshiting for flooring work purpose							
Contractor Name :	T.Kurmanna							
Prepared by :	G.Rajesh							
Date :	05.10.2023							
			A	B	C	D	E=AxBxCxD	F
S No.	Item Head	Item Description	Length	Width	Height	Nos.	Quantity	Units
1	Atrium	Dust shiting for flooring work	68	36	1	1	2448	SFT
			22	28	1	1	616	SFT
			68	40	1	1	2720	SFT
		Dust shifting for stair case flooring work	40	8	1	2	640	SFT
		Upper basement landing fooring	23	17	1	1	391	SFT
		Atrium entrance stair case	23	6	1	1	138	SFT

