

Construction division.  
Advice for giving credit to contractors/suppliers.

Sl. No. - site bills register		1327		Date - site bills Register		25/11/2023.	
Company Name:		GIVAC		Site:		IMMOPOLIS	
Name of Contractor		Bamita Das					
Nature of work		lower basement cleaning 4545					
Work done		From Date				To Date	
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	lower basement class cleaning	28663	1	SFT	28,663		
2.							
3.							
4.							
5.							
6.	add 10%.				2,866		
7.							
8.							
9.							
10.							
11.	Total:				31,529.3		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date:		Date:		Date:			
Sign: <i>Mullu</i>		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable - fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

**MEASUREMENT SHEET**

<b>Company Name :</b>	GVRRC																			
<b>Project :</b>	INNOPOLIS																			
<b>Work Description :</b>	lower basement cleaning work done at 4545																			
<b>Contractor Name :</b>	Banita Das																			
<b>Prepared by :</b>	G.Rajesh																			
<b>Date :</b>	24.11.2023																			
<b>S No.</b>			<b>Item Head</b>		<b>Item Description</b>		<b>A</b>		<b>B</b>		<b>C</b>		<b>D</b>		<b>E=AxBxCxD</b>		<b>F</b>			
1			4545		lower basement floor cleaning		Length 173		Width 131		Height 1		Nos. 1		Quantity 226635FT		Units			
<b>Approved by:</b> Madhu																				
<b>Sign:</b>																				

**ESTIMATE SHEET**

<b>Company Name :</b>	GVRC					<b>Approved by:</b>	Madhu	
<b>Project :</b>	INNOPOLIS					<b>Sign:</b>		
<b>Work Description :</b>	lower basement & ground floor cleaning at atrium work.							
<b>Contacto Name :</b>	Banita Das							
<b>Prepared By :</b>	G.Rajesh							
<b>Date :</b>	24.11.2023							
<b>S No.</b>	<b>Item Head</b>	<b>Item Description</b>	<b>Quantity</b>	<b>Units</b>	<b>Rate</b>	<b>Amount</b>	<b>Item Head Total</b>	
1	4545	lower basement floor cleaning	22663	SFT	1	22,663		
		Add 10% added site far from city				2,266		
								24929.3

