Anx B – Work Completion Report

Company	0		A CONTROL OF THE PROPERTY OF T	-		-	AND AND THE RESIDENCE OF THE PROPERTY OF THE P	
Project/site	Innopolis	Nature of work	Scaffolding		Dt. site bills reg	reg.		27-05-2024
Block no.		Work done from date			M-codex bill ID.	I ID.		
WO no.		Work done to date			WO issued?		And the second s	
WO date		Contractor bill no.			GST bill required?	uired?		
Sl. No. Unit/floor no	or no	Details of work		Qty	Units	Rate ID	Rate	Amount
1 5600-C	External scaffolding	External scaffolding for duct hole plastering		1680.0 sft	ff	scf115+scf116	4.00	6,720.00
2 2727 AHU		S		832.0 sft	ft	scf115+scf116	4.00	3,328.00
3 2727 head	2727 head room Scaffolding for lights changing	s changing		624.0 sft	ff	scf115+scf116	4.00	2,496.00
4								
5								
6								
7								
8								
9								
10								
							Total	12,544.00
						Add GST @		0.00
						Total Amount for Work done	Work done	12,544.00
Remarks:								
Approved by projection		Approved by QS team			Approved by	Approved by Director/E&D team	Ħ	
Sign:	1001 FT 7024	Sign:			Sign:			
		Date:			Date:			

	##C7T						ú
	175//		1 SIL	-70	Scaffolding for lights changing	2727 headroom	2
	2496	4	fts VCS	729	Controller & Control	2/2/ AHO All Hoors	2
	0755	4	sft	832 sft	Scaffolding for ducts	STOP ATTIL A II Floors	
	2278		,	. 000	plastering, paniung	5600-C NW side	_
	6720	4	sft	1680 sft	6		
					External Scaffolding for duct hole		
			\neg	Quantity	Hem Description	Item Head	S No.
Amount Item Head Total	Amount	Rate	Units	Omantity			
							Date:
	-					16.05.2024	
						Sufyan	Prepared By:
						Eshwar	Contactor Name:
					nous	Saffolding for Miscellenous	Work Description:
	_	Sign:				INNOPOLIS	Project:
	Madhu	Approve Madhu				GVRC	Company Name:
							ESTIMATE SHEET

MEASUREMENT SI	HEET							
	GVRC							
Project:	INNOPOLIS							
Work Description :	Saffolding for Miscellen	OOUS.				Approved Sign:	Madhu	
Contractor Name:	Eshwar	lous				Sign:		
	Sufyan							
Date:	16.05.2024							
S No.	Item Head	Item Description	A	В	C	D	E=AxBxCxD	F
		External Scaffolding for duct hole	Length	Width	Height	Nos.	Quantity	Units
1	5600-C NW side	plastering, painting	35	1	16		,	
<u></u>	2727 AHU All floors	Scaffolding for ducts	13	1	16	-	1680	SFT
	2727 headroom	Scaffolding for lights changing	13		16		624	sft sft