


Duplicate

Company	GVRC	Name of contractor	T.kurmana	Sl. No. site bills reg.	667		
Project/site	INNOPOLIS	Nature of work	Earth work.	Dt. site bills reg.			
Block no.	Soil & Dust filling for paver work purpose	Work done from date		M-codex bill ID.			
WO no.		Work done to date		WO issued ?			
WO date		Contractor bill no.		GST bill required?			
Sl. No.	Unit/floor no	Details of work	Qty	Units	Rate ID	Rate	Amount
1	All Roads	6" soil & Dust shifting and filling for pavers work	16925.00	CFT	EW158	2.50	42,313
2		Soil Dressing and Levelling work	16925.00	CFT	EW162	1.00	16,925
							59,238
Remarks:							
Approved by project manager			Approved by QS team		Approved by Director/E&D team		
Sign: 			Sign:		Sign:		
Date: 23/01/2024			Date:		Date:		



ESTIMATE SHEET

Approved by: S.V Subba Reddy

Company Name: Crescentia Labs Pvt Ltd

Project: Gv-01

Work Description: Soil & Dust filling & shifting E&N&S&W paver purpose

Prepared By: Md.Salman

Date: 10-12-2024

S No.	Item Head	Item Description	Quantity	Units	Rate	Total Amount
1	North Road	Soil & Dust shifting & filling	5,120.00	cft	2.50	12,800
2	East Road	Soil & Dust shifting & filling	7,524.00	cft	2.50	18,810
3	South Road	Soil & Dust shifting & filling	2,296.00	cft	2.50	5,740
4	West Road	Soil & Dust shifting & filling	1,985.00	cft	2.50	4,963
						42,313
5	North Road	dressing and leveling work	5,120.00	cft	1.00	5,120
6	East Road	dressing and leveling work	7,524.00	cft	1.00	7,524
7	South Road	dressing and leveling work	2,296.00	cft	1.00	2,296
8	West Road	dressing and leveling work	1,985.00	cft	1.00	1,985
						16,925



MEASUREMENT SHEET

Company Name:	Crescentia Labs Pvt LTd	Approved by:	
Project:	GV1	Sign:	
Work Description :	Soil & Dust filling & shifting E&N&S Roads	Work start date:	
Contractor:	T.Kurmanna	Work end date:	
Prepared By:	Md.Salman	Date :	

S No.	Item Head	Item Description	A Length	B Width	C Height	D Nos.	E=AxBxCxD Quantity	F Units	G=Sum of E Item Head Total
1	North Road	6" Soil & Dust shifting & filling for Payver work	160.00	32.00	1.00	1.00	5,120	cft	5,120
2	East Road	6" Soil & Dust shifting & filling for Payver work	228.00	33.00	1.00	1.00	7,524	cft	7,524
3	South Road	6" Soil & Dust shifting & filling for Payver work	82.00	28.00	1.00	1.00	2,296	cft	2,296
4	West Road	6" Soil & Dust shifting & filling for Payver work	65.00	16.00	1.00	1.00	1,040	cft	1,040
			35.00	27.00	1.00	1.00	945	cft	945
									16,925
	North Road	dressing and leveling work	160.00	32.00	1.00	1.00	5,120	cft	5,120
	East Road	dressing and leveling work	228.00	33.00	1.00	1.00	7,524	cft	7,524
	South Road	dressing and leveling work	82.00	28.00	1.00	1.00	2,296	cft	2,296
	West Road	dressing and leveling work	65.00	16.00	1.00	1.00	1,040	cft	1,040
			35.00	27.00	1.00	1.00	945	cft	945
									16,925