


| Intd memo no. 918-001 - QS - Aux B - Work Completion Report |                             |                                                                        |                     |     |                           |         |                         |              |            |
|-------------------------------------------------------------|-----------------------------|------------------------------------------------------------------------|---------------------|-----|---------------------------|---------|-------------------------|--------------|------------|
| Company                                                     | Br NRK Biotech Pvt Ltd      |                                                                        | Name of contractor  |     | N Narasimhan              |         | Sl. No. site bills reg. |              | 255        |
| Project/site                                                | Nextopolis                  |                                                                        | Nature of work      |     | Core cutting in fire pump |         | Dt. site bills reg.     |              | 24-08-2025 |
| Block no.                                                   |                             |                                                                        | Work done from date |     | 25-09-2025                |         | M-codex bill ID.        |              |            |
| W/O no.                                                     |                             |                                                                        | Work done to date   |     | 28-09-2025                |         | WO issued ?             |              | No         |
| W/O date                                                    |                             |                                                                        | Contractor bill no. |     |                           |         | GST bill required?      |              | No         |
| Sl. No.                                                     | Unit/floor                  | Details of work                                                        |                     | Qty | Units                     | Rate ID | Rate                    | Amount       |            |
| 1                                                           | 8" dia core cutting in wall | 150 dia pipe in fire pump room                                         |                     | 6   | Nos                       | HIR160  | 725                     | 4,350        |            |
| 2                                                           | 6" dia core cutting in wall | For Booster pump inlet and OHT tank overflow                           |                     | 2   | Nos                       | HIR154  | 575                     | 1,150        |            |
| 3                                                           | 4" dia core cutting in wall | For DG pump exhaust line, UG sump and OHT inlet connection, test lines |                     | 4   | Nos                       | HIR142  | 500                     | 2,000        |            |
| 4                                                           |                             |                                                                        |                     |     |                           |         |                         |              |            |
| 5                                                           |                             |                                                                        |                     |     |                           |         |                         |              |            |
| 6                                                           |                             |                                                                        |                     |     |                           |         |                         |              |            |
| 7                                                           |                             |                                                                        |                     |     |                           |         |                         |              |            |
|                                                             |                             |                                                                        |                     |     |                           |         | <b>TOTAL</b>            | <b>7,500</b> |            |

|                                |  |                     |  |                               |  |
|--------------------------------|--|---------------------|--|-------------------------------|--|
| <b>Remarks: Work Completed</b> |  | Approved by QS team |  | Approved by Director/E&D team |  |
| Approved by project manager    |  | Sign:               |  | Sign:                         |  |
| Date:                          |  | Date:               |  | Date:                         |  |


  
 21/10/2025



|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|-------------------|--|---------------------------------------|--|------------------------------------------------------------------------|--|----------|--|--------|--|
| ESTIMATE SHEET    |  |                                       |  |                                                                        |  |          |  |        |  |
| Company Name:     |  | Dr NRK Biotech Pvt Ltd                |  |                                                                        |  |          |  |        |  |
| Project:          |  | Nextopolis                            |  |                                                                        |  |          |  |        |  |
| Work Description: |  | Core cutting for fire pump room works |  |                                                                        |  |          |  |        |  |
| Contractor:       |  | N Narasimhan                          |  |                                                                        |  |          |  |        |  |
| Prepared By       |  | V Ramesh Reddy                        |  |                                                                        |  |          |  |        |  |
| Date:             |  | 10-10-2025                            |  |                                                                        |  |          |  |        |  |
| S No.             |  | Item Head                             |  | Item Description                                                       |  | Quantity |  | Units  |  |
|                   |  | 1.8" dia core cutting in wall         |  | 150 dia pipe in fire pump room                                         |  |          |  | Rate   |  |
|                   |  | 2.6" dia core cutting in wall         |  | For Booster pump Inlet and OHT tank overflow                           |  | 6 Nos    |  | 725    |  |
|                   |  | 3.4" dia core cutting in wall         |  | FOR DG pump exhaust line, UG sump and OHT Inlet connection, test lines |  | 2 Nos    |  | 575    |  |
|                   |  |                                       |  |                                                                        |  | 4 Nos    |  | 500    |  |
|                   |  |                                       |  |                                                                        |  |          |  | Amount |  |
|                   |  |                                       |  |                                                                        |  |          |  | 4,350  |  |
|                   |  |                                       |  |                                                                        |  |          |  | 1,150  |  |
|                   |  |                                       |  |                                                                        |  |          |  | 2,000  |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |
|                   |  |                                       |  |                                                                        |  |          |  |        |  |



**MEASUREMENT SHEET**

|               |                        |
|---------------|------------------------|
| Company Name: | Dr NRK Biotech Pvt Ltd |
|---------------|------------------------|

|         |             |
|---------|-------------|
| Project | Nextropolis |
|---------|-------------|

|                   |                                       |
|-------------------|---------------------------------------|
| Work Description: | Core cutting for fire pump room works |
|-------------------|---------------------------------------|

|             |              |
|-------------|--------------|
| Contractor: | N Narasimhan |
|-------------|--------------|

|             |                |
|-------------|----------------|
| Prepared By | V Ramesh Reddy |
|-------------|----------------|

Date: 10-10-2025

| S No. | Item Head                     | Item Description                                                       | A<br>Length | B<br>Width | C<br>Height | D<br>Nos | E= AxBxD<br>Quantity | F<br>Units | G=Sum of E<br>Item Head Total |
|-------|-------------------------------|------------------------------------------------------------------------|-------------|------------|-------------|----------|----------------------|------------|-------------------------------|
|       | 1 8" dia core cutting in wall | 150 dia pipe in fire pump room                                         | 1           | 1          | 1           | 6        | 6 No's               |            |                               |
|       | 2 6" dia core cutting in wall | For Booster pump inlet and OHT tank overflow                           | 1           | 1          | 1           | 2        | 2 No's               |            |                               |
|       | 3 4" dia core cutting in wall | For DG pump exhaust line, UG sump and OHT Inlet connection, test lines | 1           | 1          | 1           | 4        | 4 No's               |            |                               |
|       |                               |                                                                        |             |            |             |          | No's                 |            | 4                             |



**Bill for Equipment Allowance**

N Narasimhan  
Kukatpally  
Hyderabad

Date: 24-08-2025

**In favor of:** Dr Nrk Biotech Pvt Ltd  
**Project / Site:** Nextopolis  
**Location:** Turkapally  
**Type of Work:** Core cutting works  
**Towards:** Equipment Allowance.

| S No. | Description                                                                                                                                                                                                                                                                                                                     | Amount      |
|-------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| 1.    | Brief description of work done: Towards core cutting in fire pump room for inlet pipes from UG sumps, Hydrant and sprinkler lines tap offs, test line, DG pump exhaust line and inlet Fire OHT wet raisers, fire alarm cables, staircase lighting. Total<br>amount = Rs.7,500/-<br>Work done from date 25-09-2025 to 26-09-2025 | Rs. 3,000/- |

Amount in Words: Three thousand Rupees Only.

Sign:

---



**Bill for Labour Charges**  
N Narasimhan  
Kukatpally  
Hyderabad

Date: 24-08-2025

**In favor of:** Dr. NRK Biotech Pvt Ltd  
**Project / Site:** Nextopolis  
**Location:** Turkapally  
**Type of Work:** Core cutting works  
**Towards:** Labour charges.

| S No. | Description                                                                                                                                                                                                                                                                                                                     | Amount      |
|-------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| 1.    | Brief description of work done: Towards core cutting in fire pump room for inlet pipes from UG sumps, Hydrant and sprinkler lines tap offs, test line, DG pump exhaust line and inlet Fire OHT wet raisers, fire alarm cables, staircase lighting. Total<br>amount = Rs.7,500/-<br>Work done from date 25-09-2025 to 26-09-2025 | Rs. 3,000/- |

Amount in Words: Three thousand Rupees Only.

Sign:

---



**Bill for Consumables**

N Narasimhan  
Kukatpally  
Hyderabad

Date: 24-10-2025

**In favor of:** Dr NRK Biotech Pvt Ltd  
**Project / Site:** Nextopolis  
**Location:** Turkapally  
**Type of Work:** Core cutting works  
**Towards:** Consumables

| S No. | Description                                                                                                                                                                                                                                                                                                                     | Amount      |
|-------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| 1.    | Brief description of work done: Towards core cutting in fire pump room for inlet pipes from UG sumps, Hydrant and sprinkler lines tap offs, test line, DG pump exhaust line and inlet Fire OHT wet raisers, fire alarm cables, staircase lighting. Total<br>amount = Rs.7,500/-<br>Work done from date 25-09-2025 to 26-09-2025 | Rs.1,500 /- |

Amount in Words: One thousand five hundred Rupees Only.

Sign:

---