Quality Control Check Repot. Stage: After Finishing Stage III (Apartments)

5-04				76196
Company PMR	Project	PMR	Phase	-11
Prepared by M. Tega Snow Sign	Sign	F.D.	Date	05/05/18
Project Manager SHIRISH	Sign	KKKKA Date	Date	05/05/18
Previous stage report no.	20167	Report filed and signed by	d by PM	⊠Yes □No
Checked By MD on	MD Sign		For filling	∏Yes ∏No
Recommendation: Stop further work. Submit ATR on QC report to QC team. Proceed only after recheck by QC. Stop further work. Proceed with work after submitting ATR on QC report to QC team. Proceed with further work only after making corrections pointed out in the QC report. ATR not Proceed with further work. ATR not required.	eport to QC team. Proc fter submitting ATR on king corrections pointe	eed only after recheck be QC report to QC team.	ру QC. ATR not required.	

inspection should be done after:

- Completing stage II works.
- Complete works like windows, grills, electrical wiring, switches, french door glass, etc. In case of modular kitchen provide platform, granite and dado and modular kitchen in this stage. Provide video door phone in this stage.
- Possession for wood work cannot be given until QC check for stage III is completed and all corrections mentioned in the report are made.

Stage III check notes:

- Window grills must be fitted at the depth of 1/4" from the wall,
- Switchboards must be fitted to plum.
- Cover junction boxes with cement covers and not PVC covers. Use pin head type sheet metal screws (not MS).

Miscellaneous check:

Video door phone to be provided		Modular kitchen workman ship	Modular kitchen to be provided
☐Yes ☐No —		Good Avg Poor	⊠Yes □No
Video door phone provided	workman ship & finishing	☐ Good ☐ Avg ☐ Poor Modular kitchen granite & dado	Modular kitchen provided
☐Yes ☐No		Good Avg Poor	No No

Ren	15	14	13	12	11	10	9	8	7	6	5	4	u	2	-	S No	
Remarks	Other	Other	Toilet 3—	Foilet 2	Toilet 1 (CT)	Kitchen	Utility-/balcony-3	Utility-/balcony-2	Utility/balcony-1	Labby-1	Dining	Drawing	Bedroom 3	Bedroom 2	Bedroom I(Mお)	Room	
			(<	-	1	-			1	<	1	,	<	Door, door knob & door stopper fitting	
			١		<	1	-	ļ	ļ		1	<	\	.	く	Door, door knob & door stopper cleaning	R
			1	1	く	4		J	ſ	-	1	<	1	}	く	Window grills quality	Rate the quality of (Good
			\	1	<	〈	Į	1	1	١	1	<	1	1	<	Window grills fitting & finishing	uality of
			1	1	<	<		1	1	}	1	4	1	1	<	Windows quality	
			1	1	<	<)	[1	1		۲	1	1	<	Window fitting & finishing	V, Avg. X,
			1	1	ţ	1		J	1	1	1	١	1	1	-	Balcony railing quality & finishing	, Poor –
			1]	[[1		}	1	1	1	-	-	1		French door quality & fitting	needs correction
			1]	<	-	1	1			1	ſ	f)	1	CP jali quality and fitting	rrection
					<	<	1	1		1	1	4	1)	ż	Edge building	XX, NA)
		10 x0	-]	<	<	1)]	1	1	<	1	1	<	Switch boards fitting & covering with plastic covers	(A)
			1	1	<	<	1	1)	1	1	<	Q)	<	Junction box covers painting	

Ouality Control Check Repot. Stage: After Finishing Stage III (Apartments)