


SOB III - Detailed Attendance Report

From Date: 26-Jul-13 To Date: 1/8/13


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Jul-13	6:00	6216	malleesh	MAL	CEN	HM	400	18:00	1.5	385	On Ac.	600
26-Jul-13	6:00	6217	ram	MAL	CEN	MH	300	18:00	1.5	385	On Ac.	450
26-Jul-13	9:00	6385	Farad Bag	MTF	PLU	HM	400	18:00	1	381	On Ac.	400
26-Jul-13	9:00	6949	Madhav	MHD	CIV	HM	400	18:00	1	FP	Dept.	400
26-Jul-13	9:00	8184	Basker	MHD	CIV	MH	250	18:00	1	FP	Dept.	250
26-Jul-13	9:00	8352	Saraiah	MAN	EAR	MH	260	18:00	1	CA	On Ac.	260
26-Jul-13	9:01	8510	sushanth	SG	PLU	MA	375	18:00	1	377	On Ac.	375
26-Jul-13	9:01	8093	A.Hussin	MAN	EAR	MH	260	18:00	1	CA	On Ac.	260
26-Jul-13	9:01	8094	Sujatha	MAN	EAR	FH	230	18:00	1	CA	On Ac.	230
26-Jul-13	9:01	6218	bhargav	MAL	CEN	MA	400	18:00	1	385	On Ac.	400
26-Jul-13	9:02	8539	kamesh	PG	CIV	MH	250	18:00	1	371	On Ac.	250
26-Jul-13	9:02	8545	pappu	SG	PLU	MA	375	18:00	1	377	On Ac.	375
26-Jul-13	9:02	8511	sanjay	SG	PLU	MH	250	18:00	1	377	On Ac.	250
26-Jul-13	9:03	8536	karan sushanth	PG	CIV	MA	400	18:00	1	371	On Ac.	400
26-Jul-13	9:03	8540	ganesh	PG	CIV	MH	250	18:00	1	371	On Ac.	250
26-Jul-13	9:03	8538	rahul	PG	CIV	MA	400	18:00	1	371	On Ac.	400
26-Jul-13	9:03	8541	saraswathi	PG	CIV	FH	200	18:00	1	371	On Ac.	200
26-Jul-13	9:04	8204	Ramesh	BSL	CIV	MA	360	18:00	1	398	Dept.	360
26-Jul-13	9:04	8535	ramchandra	PG	CIV	MA	400	18:00	1	371	On Ac.	400
26-Jul-13	9:04	8439	Krishna	PRB	CIV	MA	400	18:00	1	363	On Ac.	400
26-Jul-13	9:04	8431	Laxmi	PRB	CIV	FH	200	18:00	1	363	On Ac.	200
26-Jul-13	9:05	8214	Swamy	BSL	CIV	MA	360	18:00	1	398	Dept.	360
26-Jul-13	9:05	8275	Bharathma	BSL	CIV	FH	185	18:00	1	398	Dept.	185
26-Jul-13	9:05	8283	Leelam	BSL	CIV	FH	185	18:00	1	398	Dept.	185
26-Jul-13	9:05	8205	Pramesh	BSL	CIV	MA	360	18:00	1	398	Dept.	360
26-Jul-13	9:06	8285	Chalapti	LAX	PAI	MA	350	18:00	1	395	On Ac.	350
26-Jul-13	9:06	8476	Promod	SIR	PAI	MA	350	18:00	1	363	On Ac.	350
26-Jul-13	9:06	8321	Ajay	SIR	PAI	MA	350	18:00	1	363	On Ac.	350
26-Jul-13	9:06	8322	Ravi krishna	SIR	PAI	MH	225	18:00	1	363	On Ac.	225
26-Jul-13	9:07	8506	elisha	KSR	CIV	MA	240	18:00	1	375	On Ac.	240
26-Jul-13	9:07	8517	eranna	KSR	CIV	MA	240	18:00	1	375	On Ac.	240
26-Jul-13	9:07	8197	Veera swamy	CHS	ELE	MA	350	18:00	1	371	On Ac.	350
26-Jul-13	9:07	8151	CH.Sathyana	CHS	ELE	HM	350	18:00	1	371	On Ac.	350
26-Jul-13	9:07	8199	Nagaraj	CHS	ELE	MA	350	18:00	1	371	On Ac.	350
26-Jul-13	9:08	8504	somaiah	KSR	CIV	MH	150	18:00	1	375	On Ac.	150
26-Jul-13	9:08	8518	bajari	KSR	CIV	MA	240	18:00	1	375	On Ac.	240
26-Jul-13	9:08	8505	sudharshan	KSR	CIV	MA	240	18:00	1	375	On Ac.	240
26-Jul-13	9:08	8503	k.srinivas	KSR	CIV	HM	300	18:00	1	375	On Ac.	300
26-Jul-13	9:09	8512	bhavani	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
26-Jul-13	9:09	8519	raju	KSR	CIV	MH	150	18:00	1	375	On Ac.	150
26-Jul-13	9:10	8507	kantamma	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
26-Jul-13	9:10	8513	malamma	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
26-Jul-13	9:10	8492	aila suresh	AS	TIL	HM	475	18:00	1	377	On Ac.	475
26-Jul-13	9:10	8512	bhavani	KSR	CIV	FH	125	18:00	1	375	On Ac.	125

Checked by:  
  
 B. S. V. VEEN  
 Manager-Audit.

01 August, 2013


**CHECKED**

Quality \_\_\_\_\_

By  DATE 1/8/13


MENTA & MODI HOMES  
Phase-III

Certified by




Admin Officer  
MEHTA & MODI HOMES

Certified by:




Asst. Project Manager  
Mehta & Modi Homes  
Phase-III

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Jul-13	9:11	8493	umesh	AS	TIL	MA	475	18:00				
26-Jul-13	9:11	8494	ganesh	AS	TIL	MH	225	18:00	1	377	On Ac.	475
26-Jul-13	9:11	8526	uppaiah	AS	TIL	MH	225	18:00	1	377	On Ac.	225
26-Jul-13	9:11	8495	karnakar	AS	TIL	MA	475	18:00	1	377	On Ac.	225
26-Jul-13	9:12	6181	bramachary	DYC	CAR	MA	350	18:00	1	377	On Ac.	475
26-Jul-13	9:12	6972	Suresh	MHB	WEL	MA	350	18:00	1	327	Dept.	350
26-Jul-13	9:12	6474	P. Viksha Patti	DYC	CAR	HM	400	18:00	1	399d	Dept.	350
26-Jul-13	9:12	6973	malesh	MHB	WEL	MH	250	18:00	1	327	Dept.	400
26-Jul-13	9:13	8080	Sandeep	JYR	PAI	MA	350	18:00	1	399d	Dept.	250
26-Jul-13	9:13	6394	Suresh	JYR	PAI	MA	350	18:00	1	364	On Ac.	350
26-Jul-13	9:13	6208	jyothiram	JYR	PAI	HM	400	18:00	1	364	On Ac.	350
26-Jul-13	9:13	8533	p.ganesh	PG	CIV	HM	400	18:00	1	364	On Ac.	400
26-Jul-13	9:14	8320	Sirisha	SIR	PAI	HM	400	18:00	1	371	On Ac.	400
26-Jul-13	9:14	6971	Mehboob	MHB	WEL	HM	400	18:00	1	363	On Ac.	400
27-Jul-13	6:00	6216	malleesh	MAL	CEN	HM	400	18:00	1	WSHP	On Ac.	400
27-Jul-13	6:00	6218	bhargav	MAL	CEN	MA	400	18:00	1.5	385	On Ac.	600
27-Jul-13	6:00	6217	ram	MAL	CEN	MH	300	18:00	1.5	385	On Ac.	600
27-Jul-13	9:00	6949	Madhav	MHD	CIV	HM	400	18:00	1.5	385	On Ac.	450
27-Jul-13	9:00	8184	Basker	MHD	CIV	MH	250	18:00	1	FP	Dept.	400
27-Jul-13	9:00	6416	SK Ibrahim	MTF	PLU	MA	375	18:00	1	FP	Dept.	250
27-Jul-13	9:00	6385	Farad Bag	MTF	PLU	HM	400	18:00	1	313	On Ac.	375
27-Jul-13	9:01	8323	Sonu	SIR	PAI	MA	350	18:00	1	313	On Ac.	400
27-Jul-13	9:01	8473	Sathyam	SIR	PAI	MA	350	18:00	1	363	On Ac.	350
27-Jul-13	9:01	8155	Munna	LAX	PAI	MA	350	18:00	1	363	On Ac.	350
27-Jul-13	9:01	8475	Chandan	SIR	PAI	MA	350	18:00	1	395	On Ac.	350
27-Jul-13	9:02	8321	Ajay	SIR	PAI	MA	350	18:00	1	363	On Ac.	350
27-Jul-13	9:02	8541	saraswathi	PG	CIV	FH	200	18:00	1	363	On Ac.	350
27-Jul-13	9:02	8476	Promod	SIR	PAI	MA	350	18:00	1	371	On Ac.	200
27-Jul-13	9:02	8322	Ravi krishna	SIR	PAI	MH	225	18:00	1	363	On Ac.	350
27-Jul-13	9:02	8535	ramchandra	PG	CIV	MA	400	18:00	1	363	On Ac.	225
27-Jul-13	9:03	8470	Bablu	PRB	CIV	MA	400	18:00	1	371	On Ac.	400
27-Jul-13	9:03	8430	Rabi	PRB	CIV	MH	250	18:00	1	363	On Ac.	400
27-Jul-13	9:03	8481	Bindhyavati	PRB	CIV	FH	200	18:00	1	363	On Ac.	250
27-Jul-13	9:03	8429	Mukesh	PRB	CIV	MA	400	18:00	1	363	On Ac.	200
27-Jul-13	9:04	8543	amar	SG	PLU	MA	375	18:00	1	363	On Ac.	400
27-Jul-13	9:04	8431	Laxmi	PRB	CIV	FH	200	18:00	1	371	On Ac.	375
27-Jul-13	9:04	8510	sushanth	SG	PLU	MA	375	18:00	1	200A	On Ac.	200
27-Jul-13	9:04	8439	Krishna	PRB	CIV	MA	400	18:00	1	371	On Ac.	375
27-Jul-13	9:05	8545	pappu	SG	PLU	MA	375	18:00	1	200A	On Ac.	400
27-Jul-13	9:05	8511	sanjay	SG	PLU	MH	250	18:00	1	371	On Ac.	375
27-Jul-13	9:05	8544	chargesh	SG	PLU	MH	250	18:00	1	377	On Ac.	250
27-Jul-13	9:05	8370	Majhi sobar	NDH	CIV	MA	400	18:00	1	377	On Ac.	250
27-Jul-13	9:06	6972	Suresh	MHB	WEL	MA	350	18:00	1	COMW	Dept.	400
27-Jul-13	9:06	8440	Manju	NDH	CIV	FH	200	18:00	1	WSHP	On Ac.	350
27-Jul-13	9:06	8282	Dasrath	BSL	CIV	MA	360	18:00	1	COMW	Dept.	200
									1	398	Dept.	360


Checked by:  
  
**PRAVEEN**  
 Manager-Audit.


01 August, 2013  
**CHECKED**  
 Quality Quantity  
 MEHTA & MODI HOMES  
 Phase-III


Certified by  
  
 Admin Officer  
 MEHTA & MODI HOMES


Certified by  
  
 Asst. Project Manager  
 Mehta & Modi Homes  
 Phase-III

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Jul-13	9:06	8283	Leelam	BSL	CIV	FH	185	18:00	1	398	Dept.	185
27-Jul-13	9:07	8485	Viswajit	BJB	WPF	MA	0	18:00	1	377	Nil / By V	0
27-Jul-13	9:07	6973	malesh	MHB	WEL	MH	250	18:00	1	WSHP	On Ac.	250
27-Jul-13	9:07	8483	Subas	BJB	WPF	MA	0	18:00	1	377	Nil / By V	0
27-Jul-13	9:07	8488	Nirmal	BJB	WPF	MH	0	18:00	1	377	Nil / By V	0
27-Jul-13	9:07	8490	joshna	BJB	WPF	FH	0	18:00	1	377	Nil / By V	0
27-Jul-13	9:08	8519	raju	KSR	CIV	MH	150	18:00	1	377	On Ac.	150
27-Jul-13	9:08	8518	bajari	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
27-Jul-13	9:08	8506	elisha	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
27-Jul-13	9:08	8513	malamma	KSR	CIV	FH	125	18:00	1	377	On Ac.	125
27-Jul-13	9:09	8512	bhavani	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
27-Jul-13	9:09	8517	eranna	KSR	CIV	MA	240	18:00	1	375	On Ac.	240
27-Jul-13	9:09	8504	somaiah	KSR	CIV	MH	150	18:00	1	375	On Ac.	150
27-Jul-13	9:10	8495	karnakar	AS	TIL	MA	475	18:00	1	377	On Ac.	475
27-Jul-13	9:10	8526	uppaiah	AS	TIL	MH	225	18:00	1	377	On Ac.	225
27-Jul-13	9:10	8493	umesh	AS	TIL	MA	475	18:00	1	377	On Ac.	475
27-Jul-13	9:10	8494	ganesh	AS	TIL	MH	225	18:00	1	377	On Ac.	225
27-Jul-13	9:11	6801	MD anif	MAL	CEN	MA	400	18:00	1	314	On Ac.	400
27-Jul-13	9:11	8080	Sandeep	JYR	PAI	MA	350	18:00	1	364	On Ac.	350
27-Jul-13	9:11	6394	Suresh	JYR	PAI	MA	350	18:00	1	364	On Ac.	350
27-Jul-13	9:12	8320	Sirisha	SIR	PAI	HM	400	18:00	1	363	On Ac.	400
27-Jul-13	9:12	6758	V.laxman rao	LAX	PAI	HM	400	18:00	1	395	On Ac.	400
27-Jul-13	9:12	6208	jyothiram	JYR	PAI	HM	400	18:00	1	354	On Ac.	400
27-Jul-13	9:12	8492	aila suresh	AS	TIL	HM	475	18:00	1	377	On Ac.	475
27-Jul-13	9:12	8503	k.srinivas	KSR	CIV	HM	300	18:00	1	377	On Ac.	300
28-Jul-13	6:00	6949	Madhav	MHD	CIV	HM	400	14:00	1	307	Dept.	400
28-Jul-13	6:00	8184	Basker	MHD	CIV	MH	250	14:00	1	307	Dept.	250
28-Jul-13	9:00	8321	Ajay	SIR	PAI	MA	350	18:00	1	398	On Ac.	350
28-Jul-13	9:00	8322	Ravi krishna	SIR	PAI	MH	225	18:00	1	363	On Ac.	225
28-Jul-13	9:00	8323	Sonu	SIR	PAI	MA	350	18:00	1	398	On Ac.	350
28-Jul-13	9:00	8476	Promod	SIR	PAI	MA	350	18:00	1	363	On Ac.	350
28-Jul-13	9:01	8474	Binod	SIR	PAI	MA	350	18:00	1	200A	On Ac.	350
28-Jul-13	9:01	8473	Sathyam	SIR	PAI	MA	350	18:00	1	398	On Ac.	350
28-Jul-13	9:01	8324	Janbhadur	SIR	PAI	MH	225	18:00	1	200A	On Ac.	225
28-Jul-13	9:01	8475	Chandan	SIR	PAI	MA	350	18:00	1	398	On Ac.	350
28-Jul-13	9:02	6208	jyothiram	JYR	PAI	HM	400	18:00	1	377	On Ac.	400
28-Jul-13	9:02	6394	Suresh	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
28-Jul-13	9:02	8080	Sandeep	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
28-Jul-13	9:02	8320	Sirisha	SIR	PAI	HM	400	18:00	1	200A	On Ac.	400
28-Jul-13	9:02	6954	Vijay More	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
29-Jul-13	6:00	6216	malleesh	MAL	CEN	HM	400	18:00	1.5	385	On Ac.	600
29-Jul-13	6:00	6801	MD anif	MAL	CEN	MA	400	18:00	1.5	385	On Ac.	600
29-Jul-13	6:00	6217	ram	MAL	CEN	MH	300	18:00	1.5	314	On Ac.	450
29-Jul-13	9:00	6385	Farad Bag	MTF	PLU	HM	400	18:00	1	313	On Ac.	400
29-Jul-13	9:00	6949	Madhav	MHD	CIV	HM	400	18:00	1	FP	Dept.	400


Checked by:  
  
**PRAVEEN**  
 Manager-Audit.

01 August, 2013  
**CHECKED**  
 By  Date 01/8/13  
**MEHTA & MODI HOMES**  
 Phase-III


**Certified by**  
  
 Admin Officer  
**MEHTA & MODI HOMES**

**Certified by**  
  
 Asst. Project Manager  
 Mehta & Modi Homes  
 Phase-III

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Jul-13	9:00	8184	Basker	MHD	CIV	MH	250	18:00	1	FP	Dept.	250
29-Jul-13	9:00	6416	SK Ibrahim	MTF	PLU	MA	375	18:00	1	313	On Ac.	375
29-Jul-13	9:01	8370	Majhi sobar	NDH	CIV	MA	400	18:00	1	307	Dept.	400
29-Jul-13	9:01	8352	Saraiah	MAN	EAR	MH	260	18:00	1	CA	Dept.	260
29-Jul-13	9:01	8285	Chalapti	LAX	PAI	MA	350	18:00	1	200A	On Ac.	350
29-Jul-13	9:01	8440	Manju	NDH	CIV	FH	200	18:00	1	307	Dept.	200
29-Jul-13	9:02	8155	Munna	LAX	PAI	MA	350	18:00	1	200A	On Ac.	350
29-Jul-13	9:02	8543	amar	SG	PLU	MA	375	18:00	1	371	On Ac.	375
29-Jul-13	9:02	8545	pappu	SG	PLU	MA	375	18:00	1	371	On Ac.	375
29-Jul-13	9:02	8544	chargesh	SG	PLU	MH	250	18:00	1	371	On Ac.	250
29-Jul-13	9:02	6985	Ramraj	LAX	PAI	MA	350	18:00	1	200A	On Ac.	350
29-Jul-13	9:03	8491	smile	BJB	WPF	MH	0	18:00	1	377	Nil / By V	0
29-Jul-13	9:03	8485	Viswajit	BJB	WPF	MA	0	18:00	1	377	Nil / By V	0
29-Jul-13	9:03	8490	joshna	BJB	WPF	FH	0	18:00	1	377	Nil / By V	0
29-Jul-13	9:03	8488	Nirmal	BJB	WPF	MH	0	18:00	1	377	Nil / By V	0
29-Jul-13	9:03	8483	Subas	BJB	WPF	MA	0	18:00	1	377	Nil / By V	0
29-Jul-13	9:04	8322	Ravi krishna	SIR	PAI	MH	225	18:00	1	398	On Ac.	225
29-Jul-13	9:04	8321	Ajay	SIR	PAI	MA	350	18:00	1	398	On Ac.	350
29-Jul-13	9:04	6972	Suresh	MHB	WEL	MA	350	18:00	1	WSHP	On Ac.	350
29-Jul-13	9:04	6432	Kattalamma	MAN	EAR	FH	230	18:00	1	CA	Dept.	230
29-Jul-13	9:05	6082	narayana	MAN	EAR	MH	260	18:00	1	200A	On Ac.	260
29-Jul-13	9:05	8550	n.srinivas	N.S	ELE	HM	350	18:00	1	200A	On Ac.	350
29-Jul-13	9:05	8476	Promod	SIR	PAI	MA	350	18:00	1	398	On Ac.	350
29-Jul-13	9:06	8512	bhavani	KSR	CIV	FH	125	18:00	1	377	On Ac.	125
29-Jul-13	9:06	8505	sudharshan	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
29-Jul-13	9:06	8513	malamma	KSR	CIV	FH	125	18:00	1	377	On Ac.	125
29-Jul-13	9:06	8506	elisha	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
29-Jul-13	9:07	8518	bajari	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
29-Jul-13	9:07	8517	eranna	KSR	CIV	MA	240	18:00	1	375	On Ac.	240
29-Jul-13	9:07	8519	raju	KSR	CIV	MH	150	18:00	1	375	On Ac.	150
29-Jul-13	9:07	8504	somaiah	KSR	CIV	MH	150	18:00	1	375	On Ac.	150
29-Jul-13	9:07	8507	kantamma	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
29-Jul-13	9:08	8275	Bharathma	BSL	CIV	FH	185	18:00	1	398	Dept.	185
29-Jul-13	9:08	8197	Veera swamy	CHS	ELE	MA	350	18:00	1	313	Dept.	350
29-Jul-13	9:08	8214	Swamy	BSL	CIV	MA	360	18:00	1	398	Dept.	360
29-Jul-13	9:08	8205	Pramesh	BSL	CIV	MA	360	18:00	1	398	Dept.	360
29-Jul-13	9:08	8204	Ramesh	BSL	CIV	MA	360	18:00	1	398	Dept.	360
29-Jul-13	9:08	8151	CH.Sathyanara	CHS	ELE	HM	350	18:00	1	313	Dept.	350
29-Jul-13	9:09	8080	Sandeep	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
29-Jul-13	9:09	6394	Suresh	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
29-Jul-13	9:09	8494	ganesh	AS	TIL	MH	225	18:00	1	363	On Ac.	225
29-Jul-13	9:09	8526	uppaiah	AS	TIL	MH	225	18:00	1	363	On Ac.	225
29-Jul-13	9:10	8438	Amulya	PRB	CIV	MA	400	18:00	1	363	On Ac.	400
29-Jul-13	9:10	8480	Saraswati	PRB	CIV	FH	200	18:00	1	363	On Ac.	200
29-Jul-13	9:10	8495	karnakar	AS	TIL	MA	475	18:00	1	363	On Ac.	475

Checked by:  
  
**P. PRAVEEN**  
 Manager-Audit.

01-August, 2013

<b>CHECKED</b>	
Quality	Quantity
	01/8/13
<b>MEHTA &amp; MODI HOMES</b>	
Phase-III	

Certified by  
  
 Admin Officer  
**MEHTA & MODI HOMES**

Certified by Page 4 of 8  
  
 Asst. Project Manager  
**Mehta & Modi Homes**  
 Phase-III

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Jul-13	9:10	8493	umesh	AS	TIL	MA	475	18:00	1	363	On Ac.	475
29-Jul-13	9:11	8469	Kumar	PRB	CIV	MA	400	18:00	1	200A	On Ac.	400
29-Jul-13	9:11	6220	kurmaiah	MAL	CEN	MH	300	18:00	1	385	On Ac.	300
29-Jul-13	9:11	8428	Trinath	PRB	CIV	MA	400	18:00	1	363	On Ac.	400
29-Jul-13	9:11	6802	Bhunesh	MAL	CEN	MA	400	18:00	1	314	On Ac.	400
29-Jul-13	9:11	8430	Rabi	PRB	CIV	MH	250	18:00	1	200A	On Ac.	250
29-Jul-13	9:12	6758	V.laxman rao	LAX	PAI	HM	400	14:00	0.5	200A	On Ac.	200
29-Jul-13	9:12	6971	Mehboob	MHB	WEL	HM	400	14:00	0.5	WSHP	On Ac.	200
29-Jul-13	9:12	8427	P.Rabi	PRB	CIV	HM	400	14:00	0.5	363	On Ac.	200
29-Jul-13	9:12	8320	Sirisha	SIR	PAI	HM	400	14:00	0.5	398	On Ac.	200
30-Jul-13	6:00	6216	malleth	MAL	CEN	HM	400	18:00	1.5	399	On Ac.	600
30-Jul-13	6:00	6217	ram	MAL	CEN	MH	300	18:00	1.5	399	On Ac.	450
30-Jul-13	6:00	6220	kurmaiah	MAL	CEN	MH	300	18:00	1.5	399	On Ac.	450
30-Jul-13	9:00	6385	Farad Bag	MTF	PLU	HM	400	18:00	1	313	On Ac.	400
30-Jul-13	9:00	6416	SK Ibrahim	MTF	PLU	MA	375	18:00	1	313	On Ac.	375
30-Jul-13	9:00	6949	Madhav	MHD	CIV	HM	400	18:00	1	307	Dept.	400
30-Jul-13	9:00	8184	Basker	MHD	CIV	MH	250	18:00	1	307	Dept.	250
30-Jul-13	9:01	8183	KC Manthi	BPD	CIV	MH	220	21:00	1.5	307	Dept.	330
30-Jul-13	9:01	8440	Manju	NDH	CIV	FH	200	18:00	1	307	Dept.	200
30-Jul-13	9:01	6176	d denuvoda	BPD	CIV	MA	360	21:00	1.5	GAT	Dept.	540
30-Jul-13	9:01	8370	Majhi sobar	NDH	CIV	MA	400	18:00	1	307	Dept.	400
30-Jul-13	9:02	6432	Kattalamma	MAN	EAR	FH	230	18:00	1	CA	Dept.	230
30-Jul-13	9:02	8352	Saraiah	MAN	EAR	MH	260	18:00	1	CA	Dept.	260
30-Jul-13	9:02	8483	Subas	BJB	WPF	MA	0	18:00	1	377	Nil / By V	0
30-Jul-13	9:02	6174	p gopi	BPD	CIV	HM	390	21:00	1.5	GAT	Dept.	585
30-Jul-13	9:03	8484	Suresh	BJB	WPF	MA	0	18:00	1	377	Nil / By V	0
30-Jul-13	9:03	8485	Viswajit	BJB	WPF	MA	0	18:00	1	377	Nil / By V	0
30-Jul-13	9:03	8487	Gingaiah	BJB	WPF	MA	0	18:00	1	377	Nil / By V	0
30-Jul-13	9:03	8490	joshna	BJB	WPF	FH	0	18:00	1	377	Nil / By V	0
30-Jul-13	9:04	6760	Satyam	LAX	PAI	MA	350	18:00	1	200A	On Ac.	350
30-Jul-13	9:04	8488	Nirmal	BJB	WPF	MH	0	18:00	1	377	Nil / By V	0
30-Jul-13	9:04	6977	Arun	MHB	WEL	MA	350	18:00	1	WSHP	On Ac.	350
30-Jul-13	9:04	6763	P.Ravi	LAX	PAI	MH	225	18:00	1	200A	On Ac.	225
30-Jul-13	9:05	8476	Promod	SIR	PAI	MA	350	18:00	1	398	On Ac.	350
30-Jul-13	9:05	8551	arun	N.S	ELE	MH	250	18:00	1	200A	On Ac.	250
30-Jul-13	9:05	8550	n.srinivas	N.S	ELE	HM	350	18:00	1	200A	On Ac.	350
30-Jul-13	9:05	8322	Ravi krishna	SIR	PAI	MH	225	18:00	1	398	On Ac.	225
30-Jul-13	9:06	8543	amar	SG	PLU	MA	375	18:00	1	395	On Ac.	375
30-Jul-13	9:06	8511	sanjay	SG	PLU	MH	250	18:00	1	395	On Ac.	250
30-Jul-13	9:06	8545	pappu	SG	PLU	MA	375	18:00	1	395	On Ac.	375
30-Jul-13	9:06	6972	Suresh	MHB	WEL	MA	350	18:00	1	WSHP	On Ac.	350
30-Jul-13	9:07	8152	N.Nagraj	CHS	ELE	MA	350	18:00	1	LQ	Dept.	350
30-Jul-13	9:07	8544	chargesh	SG	PLU	MH	250	18:00	1	377	On Ac.	250
30-Jul-13	9:07	6082	narayana	MAN	EAR	MH	260	18:00	1	200A	On Ac.	260
30-Jul-13	9:07	8510	sushanth	SG	PLU	MA	375	18:00	1	377	On Ac.	375


Checked by:  
*[Signature]*  
 B. PRAVEEN  
 Manager-Audit.

01 August, 2013  
**CHECKED**  
 Quantity  
 Quantity  
 Dt: 01/8/13  
**MEHTA & MODI HOMES**  
 Phase-III

Certified by  
*[Signature]*  
 Admin Officer  
**MEHTA & MODI HOMES**


Page 5 of 8  
 Certified by:  
*[Signature]*  
 Asst. Project Manager  
 Mehta & Modi Homes  
 Phase-III

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Jul-13	9:08	7077	Irfan	MHB	WEL	MH	250	18:00	1	COMW	On Ac.	250
30-Jul-13	9:08	6973	malesh	MHB	WEL	MH	250	18:00	1	COMW	On Ac.	250
30-Jul-13	9:08	8151	CH.Sathyanara	CHS	ELE	HM	350	18:00	1	307	On Ac.	350
30-Jul-13	9:08	8197	Veera swamy	CHS	ELE	MA	350	18:00	1	366	On Ac.	350
30-Jul-13	9:09	8506	elisha	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
30-Jul-13	9:09	8442	Hari	PRB	CIV	MH	250	18:00	1	306	On Ac.	250
30-Jul-13	9:09	8437	Santosh	PRB	CIV	MA	400	18:00	1	363	On Ac.	400
30-Jul-13	9:09	8505	sudharshan	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
30-Jul-13	9:10	8512	bhavani	KSR	CIV	FH	125	18:00	1	377	On Ac.	125
30-Jul-13	9:10	8518	bajari	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
30-Jul-13	9:10	8519	raju	KSR	CIV	MH	150	18:00	1	377	On Ac.	150
30-Jul-13	9:10	8517	eranna	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
30-Jul-13	9:11	8504	somaiah	KSR	CIV	MH	150	18:00	1	375	On Ac.	150
30-Jul-13	9:11	8508	hemanth swam	KSR	CIV	HM	300	18:00	1	375	On Ac.	300
30-Jul-13	9:11	8513	malamma	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
30-Jul-13	9:11	8507	kantamma	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
30-Jul-13	9:12	8539	kamesh	PG	CIV	MH	250	18:00	1	371	On Ac.	250
30-Jul-13	9:12	8080	Sandeep	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
30-Jul-13	9:12	8540	ganesh	PG	CIV	MH	250	18:00	1	371	On Ac.	250
30-Jul-13	9:12	6395	Hanmanth	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
30-Jul-13	9:13	8538	rahul	PG	CIV	MA	400	18:00	1	371	On Ac.	400
30-Jul-13	9:13	8537	mahesh	PG	CIV	MA	400	18:00	1	371	On Ac.	400
30-Jul-13	9:14	8224	Narendar	BSL	CIV	MH	220	18:00	1	395	On Ac.	220
30-Jul-13	9:14	8218	Salcem	BSL	CIV	MH	220	18:00	1	395	On Ac.	220
30-Jul-13	9:14	8259	Sailu	BSL	CIV	MA	360	18:00	1	395	On Ac.	360
30-Jul-13	9:14	8275	Bharathma	BSL	CIV	FH	185	18:00	1	395	On Ac.	185
30-Jul-13	9:14	8217	Ganesh	BSL	CIV	MA	360	18:00	1	395	On Ac.	360
30-Jul-13	9:15	6537	Harish	MAL	CEN	MH	300	18:00	1	399	On Ac.	300
30-Jul-13	9:15	6532	Achhana	MAL	CEN	MH	300	18:00	1	399	On Ac.	300
30-Jul-13	9:15	6536	Balu	MAL	CEN	MH	300	18:00	1	399	On Ac.	300
30-Jul-13	9:16	6971	Mehboob	MHB	WEL	HM	400	18:00	1	WSHP	On Ac.	400
30-Jul-13	9:16	8493	umesh	AS	TIL	MA	475	18:00	1	363	On Ac.	475
30-Jul-13	9:16	8495	karnakar	AS	TIL	MA	475	18:00	1	363	On Ac.	475
30-Jul-13	9:16	8492	aila suresh	AS	TIL	HM	475	18:00	1	363	On Ac.	475
30-Jul-13	9:17	8320	Sirisha	SIR	PAI	HM	400	18:00	1	398	On Ac.	400
30-Jul-13	9:17	6208	jyothiram	JYR	PAI	HM	400	18:00	1	377	On Ac.	400
30-Jul-13	9:17	8533	p.ganesh	PG	CIV	HM	400	18:00	1	371	On Ac.	400
30-Jul-13	9:17	6758	V.laxman rao	LAX	PAI	HM	400	18:00	1	200A	On Ac.	400
31-Jul-13	9:00	8352	Saraiah	MAN	EAR	MH	260	18:00	1	CA	Dept.	260
31-Jul-13	9:00	8184	Basker	MHD	CIV	MH	250	18:00	1	399a	Dept.	250
31-Jul-13	9:00	6432	Kattalamma	MAN	EAR	FH	230	18:00	1	CA	Dept.	230
31-Jul-13	9:00	6082	narayana	MAN	EAR	MH	260	18:00	1	CA	Dept.	260
31-Jul-13	9:00	6949	Madhav	MHD	CIV	HM	400	18:00	1	399a	Dept.	400
31-Jul-13	9:01	6773	Krishna	LAX	PAI	MA	350	18:00	1	200A	On Ac.	350
31-Jul-13	9:01	6772	Anil	LAX	PAI	MA	350	18:00	1	200A	On Ac.	350

Checked by:  
  
**B. RAVEEN**  
 Manager-Audit.

01 August, 2013  
**CHECKED**  
 Qty \_\_\_\_\_  
 Quantity \_\_\_\_\_  
 Dt 01/8/13  
**MEHTA & MODI HOMES**  
 Phase-III

Certified by  
  
 Admin Officer  
**MEHTA & MODI HOMES**

Certified by  
  
 Asst. Project Manager  
 Mehta & Modi Homes  
 Phase-III

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-Jul-13	9:01	6764	P.Nagesh	LAX	PAI	MA	350	18:00	1	200A	On Ac.	350
31-Jul-13	9:01	6972	Suresh	MHB	WEL	MA	350	18:00	1	WSHP	On Ac.	350
31-Jul-13	9:02	8442	Hari	PRB	CIV	MH	250	18:00	1	398	On Ac.	250
31-Jul-13	9:02	8437	Santosh	PRB	CIV	MA	400	18:00	1	398	On Ac.	400
31-Jul-13	9:02	8538	rahul	PG	CIV	MA	400	18:00	1	371	On Ac.	400
31-Jul-13	9:02	8537	mahesh	PG	CIV	MA	400	18:00	1	371	On Ac.	400
31-Jul-13	9:03	6977	Arun	MHB	WEL	MA	350	18:00	1	WSHP	On Ac.	350
31-Jul-13	9:03	8080	Sandeep	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
31-Jul-13	9:03	8540	ganesh	PG	CIV	MH	250	18:00	1	371	On Ac.	250
31-Jul-13	9:03	8541	saraswathi	PG	CIV	FH	200	18:00	1	371	On Ac.	200
31-Jul-13	9:04	6394	Suresh	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
31-Jul-13	9:04	8151	CH.Sathyanara	CHS	ELE	HM	350	18:00	1	366	On Ac.	350
31-Jul-13	9:04	8152	N.Nagraj	CHS	ELE	MA	350	18:00	1	366	On Ac.	350
31-Jul-13	9:04	8197	Veera swamy	CHS	ELE	MA	350	18:00	1	366	On Ac.	350
31-Jul-13	9:05	8504	somaiah	KSR	CIV	MH	150	18:00	1	375	On Ac.	150
31-Jul-13	9:05	8505	sudharshan	KSR	CIV	MA	240	18:00	1	375	On Ac.	240
31-Jul-13	9:05	8512	bhavani	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
31-Jul-13	9:06	8506	elisha	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
31-Jul-13	9:06	8512	bhavani	KSR	CIV	FH	125	18:00	1	377	On Ac.	125
31-Jul-13	9:06	8519	raju	KSR	CIV	MH	150	18:00	1	377	On Ac.	150
01-Aug-13	6:00	8352	Saraiah	MAN	EAR	MH	260	18:00	1.5	CA	Dept.	390
01-Aug-13	6:00	6082	narayana	MAN	EAR	MH	260	18:00	1.5	CA	Dept.	390
01-Aug-13	6:00	6432	Kattalamma	MAN	EAR	FH	230	18:00	1.5	CA	Dept.	345
01-Aug-13	6:01	6216	malleesh	MAL	CEN	HM	400	18:00	1.5	399	On Ac.	600
01-Aug-13	6:01	6217	ram	MAL	CEN	MH	300	18:00	1.5	399	On Ac.	450
01-Aug-13	6:01	6220	kurmaiah	MAL	CEN	MH	300	18:00	1.5	399	On Ac.	450
01-Aug-13	6:01	6801	MD anif	MAL	CEN	MA	400	18:00	1.5	399	On Ac.	600
01-Aug-13	9:00	6949	Madhav	MHD	CIV	HM	400	18:00	1	399a	Dept.	400
01-Aug-13	9:00	6385	Farad Bag	MTF	PLU	HM	400	18:00	1	363	On Ac.	400
01-Aug-13	9:00	6416	SK Ibrahim	MTF	PLU	MA	375	18:00	1	363	On Ac.	375
01-Aug-13	9:00	6420	M.Srinivas	MTF	PLU	MH	250	18:00	1	363	On Ac.	250
01-Aug-13	9:01	8184	Basker	MHD	CIV	MH	250	18:00	1	399a	Dept.	250
01-Aug-13	9:01	8535	ramchandra	PG	CIV	MA	400	18:00	1	371	On Ac.	400
01-Aug-13	9:01	8538	rahul	PG	CIV	MA	400	18:00	1	371	On Ac.	400
01-Aug-13	9:01	8540	ganesh	PG	CIV	MH	250	18:00	1	371	On Ac.	250
01-Aug-13	9:01	8541	saraswathi	PG	CIV	FH	200	18:00	1	371	On Ac.	200
01-Aug-13	9:03	8440	Manju	NDH	CIV	FH	200	18:00	1	307	Dept.	200
01-Aug-13	9:03	8370	Majhi sobar	NDH	CIV	MA	400	18:00	1	307	Dept.	400
01-Aug-13	9:03	6181	bramachary	DYC	CAR	MA	350	18:00	1	CA	Dept.	350
01-Aug-13	9:03	8475	Chandan	SIR	PAI	MA	350	18:00	1	398	On Ac.	350
01-Aug-13	9:04	8322	Ravi krishna	SIR	PAI	MH	225	18:00	1	398	On Ac.	225
01-Aug-13	9:04	8285	Chalapti	LAX	PAI	MA	350	18:00	1	200A	On Ac.	350
01-Aug-13	9:04	6762	G.Suresh	LAX	PAI	MA	350	18:00	1	200A	On Ac.	350
01-Aug-13	9:04	8545	pappu	SG	PLU	MA	375	18:00	1	371	On Ac.	375
01-Aug-13	9:05	8511	sanjay	SG	PLU	MH	250	18:00	1	377	On Ac.	250


Checked by:  
*[Signature]*  
 B. 250  
 Manager-Audit.

01-August, 2013  
**CHECKED**  
 By: *[Signature]*  
 Quantity: *[Signature]*  
 Date: 01/8/13  
**MEHTA & MODI HOMES**  
 Phase-III


Certified by:  
*[Signature]*  
 Admin Officer  
**MEHTA & MODI HOMES**

Certified by:  
*[Signature]*  
 Asst. Project Manager  
**Mehta & Modi Homes**  
 Phase-III

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Aug-13	9:05	8544	chargesh	SG	PLU	MH	250	18:00	1	377	On Ac.	250
01-Aug-13	9:05	8543	amar	SG	PLU	MA	375	18:00	1	377	On Ac.	375
01-Aug-13	9:05	8510	sushanth	SG	PLU	MA	375	18:00	1	377	On Ac.	375
01-Aug-13	9:06	6977	Arun	MHB	WEL	MA	350	18:00	1	WSHP	Job Work	350
01-Aug-13	9:06	6532	Achhana	MAL	CEN	MH	300	18:00	1	314	On Ac.	300
01-Aug-13	9:06	6533	Gangamma	MAL	CEN	MH	300	18:00	1	314	On Ac.	300
01-Aug-13	9:07	6534	Kamali	MAL	CEN	MH	300	18:00	1	314	On Ac.	300
01-Aug-13	9:07	6536	Balu	MAL	CEN	MH	300	18:00	1	314	On Ac.	300
01-Aug-13	9:07	6537	Harish	MAL	CEN	MH	300	18:00	1	314	On Ac.	300
01-Aug-13	9:07	6538	Suresh	MAL	CEN	MH	300	18:00	1	314	On Ac.	300
01-Aug-13	9:08	6535	Badramamma	MAL	CEN	MH	300	18:00	1	385	On Ac.	300
01-Aug-13	9:08	6539	Sukkya	MAL	CEN	MH	300	18:00	1	385	On Ac.	300
01-Aug-13	9:08	6540	Poshetty	MAL	CEN	MA	400	18:00	1	385	On Ac.	400
01-Aug-13	9:09	6221	raju	MAL	CEN	MH	300	18:00	1	385	On Ac.	300
01-Aug-13	9:09	6972	Suresh	MHB	WEL	MA	350	18:00	1	WSHP	On Ac.	350
01-Aug-13	9:09	8519	raju	KSR	CIV	MH	150	18:00	1	377	On Ac.	150
01-Aug-13	9:09	8504	somaiah	KSR	CIV	MH	150	18:00	1	377	On Ac.	150
01-Aug-13	9:10	8505	sudharshan	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
01-Aug-13	9:10	8506	elisha	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
01-Aug-13	9:10	8518	bajari	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
01-Aug-13	9:10	8517	eranna	KSR	CIV	MA	240	18:00	1	377	On Ac.	240
01-Aug-13	9:11	8507	kantamma	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
01-Aug-13	9:11	8513	malamma	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
01-Aug-13	9:11	8512	bhavani	KSR	CIV	FH	125	18:00	1	375	On Ac.	125
01-Aug-13	9:11	8533	p.ganesh	PG	CIV	HM	400	18:00	1	375	On Ac.	400
01-Aug-13	9:12	8080	Sandeep	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
01-Aug-13	9:12	8151	CH.Sathyanara	CHS	ELE	HM	350	18:00	1	395	On Ac.	350
01-Aug-13	9:12	8152	N.Nagraj	CHS	ELE	MA	350	18:00	1	395	On Ac.	350
01-Aug-13	9:12	8197	Veera swamy	CHS	ELE	MA	350	18:00	1	395	On Ac.	350
01-Aug-13	9:13	8393	K.Yadaiah	RDK	GAR	MA	300	18:00	1	366	On Ac.	300
01-Aug-13	9:13	8437	Santosh	PRB	CIV	MA	400	18:00	1	398	On Ac.	400
01-Aug-13	9:13	6395	Hanmanth	JYR	PAI	MA	350	18:00	1	377	On Ac.	350
01-Aug-13	9:13	8442	Hari	PRB	CIV	MH	250	18:00	1	398	On Ac.	250
01-Aug-13	9:14	8394	Laxman	RDK	GAR	MH	225	18:00	1	366	On Ac.	225
01-Aug-13	9:14	8533	p.ganesh	PG	CIV	HM	400	18:00	1	371	On Ac.	400
01-Aug-13	9:14	8320	Sirisha	SIR	PAI	HM	400	18:00	1	398	On Ac.	400
01-Aug-13	9:14	6758	V.laxman rao	LAX	PAI	HM	400	18:00	1	200A	On Ac.	400


Checked by:  
  
**P. PRAVEEN**  
 Manager-Audit.

**CHECKED**

Qty	Quantity
	Di 01/8/13

**MEHTA & MODI HOMES**  
Phase-III


Certified by  
  
 Admin Officer  
**MEHTA & MODI HOMES**

Certified by:  
  
 Asst. Project Manager  
**Mehta & Modi Homes**  
 Phase-III





SOB III - Attendance Value Detailed Report From Date: 26/7/13 To Date: 1/8/13

Contractor Name	Aila suresh (tiles)		
Payment Type	On Ac.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (10 detail records)		Sum	17
Summary for 'Contractor Name' = Aila suresh (tiles) (10 detail record)		Sum	17
Contractor Name	Anand Jyothi babu (Water proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	4
Summary for 'Payment Type' = Nil / By Vendor (9 detail records)		Sum	15
Summary for 'Contractor Name' = Anand Jyothi babu (Water proofing)		Sum	15
Contractor Name	B.Srinivaslu (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	7
Summary for 'Payment Type' = Dept. (6 detail records)		Sum	11
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	2
Summary for 'Payment Type' = On Ac. (3 detail records)		Sum	5
Summary for 'Contractor Name' = B.Srinivaslu (Civil) (9 detail record)		Sum	16
Contractor Name	Biro parida (Civil)		
Payment Type	Dept.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)		Sum	1.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1.5


Checked by:  
  
 B. PRAVEEN  
 Manager-Audit.

01 August, 2013


Certified by  
  
 Admin Officer  
 MEHTA & MODI HOMES

Page 1 of 3  
 Certified by:  
  
 Asst. Project Manager  
 Mehta & Modi Homes  
 Phase-III

Contractor Name	K.Srinivas (civil)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		17
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		12
Summary for 'Payment Type' = On Ac. (21 detail records)	Sum		53
Summary for 'Contractor Name' = K.Srinivas (civil) (21 detail records)	Sum		53
Contractor Name	Madhav pollai (Civil)		
Payment Type	Dept.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (7 detail records)	Sum		7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)	Sum		7
Summary for 'Payment Type' = Dept. (14 detail records)	Sum		14
Summary for 'Contractor Name' = Madhav pollai (Civil) (14 detail rec)	Sum		14
Contractor Name	MD.Mahboob (Welder)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		1
Summary for 'Payment Type' = Dept. (2 detail records)	Sum		2
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		1
Summary for 'Payment Type' = Job Work (1 detail record)	Sum		1
Payment Type	On Ac.		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)	Sum		2.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		3
Summary for 'Payment Type' = On Ac. (10 detail records)	Sum		12.5
Summary for 'Contractor Name' = MD.Mahboob (Welder) (13 detail r)	Sum		15.5
Contractor Name	N.Dharma Rao (Civil)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (4 detail records)	Sum		
Worker Skill	MA		

Checked by:  
  
 B. PRAVEEN  
 Manager-Audit.


01 August, 2013


Certified by  
  
 Admin Officer  
 MEHTA & MODI HOMES


Certified by: Page 3 of 5  
  
 Asst. Project Manager  
 Mehta & Modi Homes  
 Phase-III

Summary for 'Worker Skill' = MA (4 detail records)	Sum	4
Summary for 'Payment Type' = Dept. (8 detail records)	Sum	8
Summary for 'Contractor Name' = N.Dharma Rao (Civil) (8 detail rec)	Sum	8
Contractor Name	N.Srinivas (Electrician)	8
Payment Type	On Ac.	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (3 detail records)	Sum	3
Summary for 'Contractor Name' = N.Srinivas (Electrician) (3 detail re	Sum	3
Contractor Name	P.Ganesh (civil)	
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (4 detail records)	Sum	4
Worker Skill	HM	
Summary for 'Worker Skill' = HM (3 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	10
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	6
Summary for 'Payment Type' = On Ac. (16 detail records)	Sum	24
Summary for 'Contractor Name' = P.Ganesh (civil) (16 detail records)	Sum	24
Contractor Name	P.Rabi (Civil)	
Payment Type	On Ac.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (3 detail records)	Sum	4
Worker Skill	HM	
Summary for 'Worker Skill' = HM (1 detail record)	Sum	0.5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	10
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = On Ac. (15 detail records)	Sum	19.5
Summary for 'Contractor Name' = P.Rabi (Civil) (15 detail records)	Sum	19.5
Contractor Name	Radha krishna (gardner)	
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (2 detail records)	Sum	2
Summary for 'Contractor Name' = Radha krishna (gardner) (2 detail re	Sum	2
Contractor Name	Shaik Mustafa Ali (Plumber)	
Payment Type	On Ac.	
Worker Skill	HM	

01 August, 2013

Certified by  
  
 Admin Officer  
 & MODI HOMES


Certified by:  
  
 Asst. Project Manager  
 & Modi Homes  
 -III


Checked by:  
  
 B. PRAVEEN  
 Manager-Audit.


Page 4 of 5

Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum	4
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (10 detail records)	Sum	10
Summary for 'Contractor Name' = Shaik Mustafa Ali (Plumber) (10 d	Sum	10
Contractor Name Sirisha (Painter)		
Payment Type On Ac.		
Worker Skill HM		
Summary for 'Worker Skill' = HM (6 detail records)	Sum	5.5
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	17
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	7
Summary for 'Payment Type' = On Ac. (18 detail records)	Sum	29.5
Summary for 'Contractor Name' = Sirisha (Painter) (18 detail records)	Sum	29.5
Contractor Name srikanth Jena (plumber)		
Payment Type On Ac.		
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	13
Worker Skill MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum	8
Summary for 'Payment Type' = On Ac. (10 detail records)	Sum	21
Summary for 'Contractor Name' = srikanth Jena (plumber) (10 detail r	Sum	21
Contractor Name Thumma Mallesh (Centring)		
Payment Type On Ac.		
Worker Skill HM		
Summary for 'Worker Skill' = HM (5 detail records)	Sum	7.5
Worker Skill MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum	8.5
Worker Skill MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum	23.5
Summary for 'Payment Type' = On Ac. (14 detail records)	Sum	39.5
Summary for 'Contractor Name' = Thumma Mallesh (Centring) (14 d	Sum	39.5
Contractor Name V.Lakshmana Rao (Painter)		
Payment Type On Ac.		
Worker Skill HM		
Summary for 'Worker Skill' = HM (4 detail records)	Sum	3.5
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	11
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On Ac. (11 detail records)	Sum	15.5
Summary for 'Contractor Name' = V.Lakshmana Rao (Painter) (11 det	Sum	15.5
Grand Total		359.5

01 August, 2013

Certified by  
  
Admin Officer  
MEHTA & MODI HOMES

Certified by:  
  
Asst. Project Manager  
Melita & Modi Homes  
Phase-1


Page 5 of 5  
Certified by:  
  
B. PRAVEEN  
Manager-Audit.

**SOB III - Cement Register Report**


From: 26/7/13

To: 1/8/13

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
410	26-Jul-13	10:10	Tiles Work	PPC	377	5	security
411	26-Jul-13	10:35	Foot path	PPC	CA	2	security
412	26-Jul-13	10:35	Marble Work	PPC	398	1	security
413	26-Jul-13	10:45	Water Proofing	PPC	383	1	security
414	26-Jul-13	14:10	Water Proofing	PPC	307	2	security
415	26-Jul-13	14:55	Plastering	PPC	371	10	security
416	27-Jul-13	10:10	Plastering	PPC	371	4	security
417	27-Jul-13	10:10	Foot path	PPC	CA	1	security
418	27-Jul-13	10:20	CRS Work	PPC	398	2	security
419	27-Jul-13	10:25	Water Proofing	PPC	377	5	security
420	27-Jul-13	10:40	Main hole work	PPC	371	1	security
421	27-Jul-13	10:40	Tiles Work	PPC	377	3	security
422	29-Jul-13	9:35	Water Proofing	PPC	377	5	security
423	29-Jul-13	10:00	CRS Work	PPC	398	5	security
424	29-Jul-13	10:10	Plastering	PPC	375	10	security
425	29-Jul-13	10:45	Tiles Work	PPC	363	7	security
426	30-Jul-13	10:05	Brick Work	PPC	CA	4	security
427	30-Jul-13	10:10	CRS Work	PPC	395	10	security
428	30-Jul-13	10:35	Water Proofing	PPC	377	7	security
429	30-Jul-13	10:40	Marble Work	PPC	398	1	security
430	30-Jul-13	10:45	Coloumn box	OPC	399D	10	security
431	30-Jul-13	11:00	Main hole work	PPC	377	1	security
432	31-Jul-13	9:40	Foot path	PPC	398	2	security
433	01-Aug-13	9:10	Plastering	PPC	371	12	security
434	01-Aug-13	10:05	Plinth Beam	OPC	314	20	security
435	01-Aug-13	10:10	Columns	OPC	385	10	security
436	01-Aug-13	14:10	Water Proofing	OPC	391	2	security
437	01-Aug-13	14:20	Marble Work	PPC	398	3	security
438	01-Aug-13	15:10	Columns	OPC	399	5	security

Checked by:  
  
**P. PRAVEEN**  
 Manager Audit.

**CHECKED**

Quality	Quantity
By 	DI 2/8/13

**MEHTA & MODI HOMES**  
Phase-III

Certified by  
  
 Admin Officer  
**MEHTA & MODI HOMES**

Certified by:  
  
 Asst. Project Manager  
**Mehta & Modi Homes**  
 Phase-III

SOB III - Cement Register Balance Repo Date: 1/8/13

Cement Grade 43 or PPC

Quantity in bags

Summary for 'Cement Grade' = 43 or PPC (3095 detail records)

Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (796 detail records)

Sum 0

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (810 detail records)

Sum -176


Cement Grade PPC


Quantity in bags


Summary for 'Cement Grade' = PPC (6016 detail records)

Sum -161

Grand Total -337

Certified by  
  
Admin Officer  
MEHTA & MODI HOMES

Certified by:  
  
Asst. Project Manager  
Mehta & Modi Homes  
Phase-III


Checked by:  
  
B. PRAVEEN  
Manager-Audit.


**SOB III - Hire Charges Detailed Report**


From: 26/7/13


To: 1/8/13

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
672	26-Jul-13	Uttaiiah	Tractor	ap21u6822	10:27	10:31	robo sand	1	250	per trip	250
673	26-Jul-13	Uttaiiah	Tractor	ap21u6822	11:01	11:08	robo sand	1	250	per trip	250
674	26-Jul-13	Uttaiiah	Tractor	ap21u6822	12:16	12:29	debris	1	250	per trip	250
675	26-Jul-13	Uttaiiah	Tractor	ap21u6822	12:48	14:08	debris	1	250	per trip	250
676	26-Jul-13	Uttaiiah	Tractor	ap21u6822	15:26	15:42	debris	1	250	per trip	250
677	26-Jul-13	Uttaiiah	Tractor	ap21u6822	17:08	17:40	debris	1	250	per trip	250
678	27-Jul-13	Uttaiiah	Tractor	ap21u6822	10:05	10:14	robo sand	1	250	per trip	250
679	27-Jul-13	Uttaiiah	Tractor	ap21u6822	10:50	10:57	robo sand	1	250	per trip	250
680	27-Jul-13	Uttaiiah	Tractor	ap21u6822	14:37	14:43	20mm	1	250	per trip	250
681	27-Jul-13	Uttaiiah	Tractor	ap21u6822	15:13	15:17	20mm	1	250	per trip	250
682	27-Jul-13	Uttaiiah	Tractor	ap21u6822	16:03	16:08	robo sand	1	250	per trip	250
683	27-Jul-13	Uttaiiah	Tractor	ap21u6822	16:41	17:10	tiles box	1	250	per trip	250
684	27-Jul-13	Uttaiiah	Tractor	ap21u6822	17:45	18:00	tiles box	1	250	per trip	250
685	29-Jul-13	Uttaiiah	Tractor	ap21u6822	11:10	11:23	debris	1	250	per trip	250
686	29-Jul-13	Uttaiiah	Tractor	ap21u6822	12:28	12:43	debris	1	250	per trip	250
687	29-Jul-13	Uttaiiah	Tractor	ap21u6822	14:54	15:11	bricks	1	250	per trip	250
688	29-Jul-13	Uttaiiah	Tractor	ap21u6822	15:37	15:54	redmud	1	250	per trip	250
689	29-Jul-13	Uttaiiah	Tractor	ap21u6822	16:14	16:29	cutting grass	1	250	per trip	250
690	29-Jul-13	Uttaiiah	Tractor	ap21u6822	17:06	17:24	cutting grass	1	250	per trip	250
691	29-Jul-13	Uttaiiah	Tractor	ap21u6822	17:44	18:01	cutting grass	1	250	per trip	250
692	30-Jul-13	Uttaiiah	Tractor	ap21u6822	9:46	9:57	40mm	1	250	per trip	250
693	30-Jul-13	B. Venkatesh	Bracker		10:00	13:00	beam chipping	3	150	Per hr	450
694	30-Jul-13	Uttaiiah	Tractor	ap21u6822	10:20	10:26	robo sand	1	250	per trip	250
695	30-Jul-13	Uttaiiah	Tractor	ap21u6822	10:49	10:56	robo sand	1	250	per trip	250
696	30-Jul-13	B. Venkatesh	Bracker		14:00	17:30	beam chipping	3.5	150	Per hr	525
697	30-Jul-13	Uttaiiah	Tractor	ap21u6822	16:21	16:28	robo sand	1	250	per trip	250
698	30-Jul-13	Uttaiiah	Tractor	ap21u6822	16:49	17:00	robo sand	1	250	per trip	250
699	31-Jul-13	B. Venkatesh	Bracker		10:00	15:00	beam chipping	3	150	Per hr	450
700	31-Jul-13	B. Venkatesh	Bracker		14:00	17:30	beam chipping	3.5	150	Per hr	525
701	01-Aug-13	B. Venkatesh	Bracker		10:00	13:00	beam chipping	3	150	Per hr	450

Checked By:   
 B. PRAVEEN  
 Manager-Audit.  
 Page 1 of 2

Certified by:   
 Asst. Project Manager  
 Mehta & Modi Homes  
 Phase-III

Certified by   
 Admin Officer  
 MEHTA & MODI HOMES

**CHECKED**  
 Quantity  Quantity   
 By  01/08/13  
 MEHTA & MODI HOMES  
 Phase-III

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
702	01-Aug-13	Uttaiiah	Tractor	ap21u6822	10:09	10:18	cement	1	250 per trip	250
703	01-Aug-13	Uttaiiah	Tractor	ap21u6822	10:40	10:51	red bricks	1	250 per trip	250
704	01-Aug-13	Uttaiiah	Tractor	ap21u6822	11:19	11:29	robo sand	1	250 per trip	250
705	01-Aug-13	Uttaiiah	Tractor	ap21u6822	11:55	11:57	20mm	1	250 per trip	250
706	01-Aug-13	Uttaiiah	Tractor	ap21u6822	12:19	12:25	fine sand	1	250 per trip	250
707	01-Aug-13	Uttaiiah	Tractor	ap21u6822	13:02	14:02	red mud	1	250 per trip	250
708	01-Aug-13	B. Venkatesh	Bracker		14:00	17:30	beam chipping	3.5	150 Per hr	525
709	01-Aug-13	Uttaiiah	Tractor	ap21u6822	14:37	14:45	robo sand	1	250 per trip	250
710	01-Aug-13	Uttaiiah	Tractor	ap21u6822	15:20	15:32	20mm	1	250 per trip	250
711	01-Aug-13	Uttaiiah	Tractor	ap21u6822	16:43	17:01	debris	1	250 per trip	250
712	01-Aug-13	Uttaiiah	Tractor	ap21u6822	17:23	17:31	robo sand	1	250 per trip	250

**CHECKED**

Quantity	Quantity
by	Di 18/13

MENTA & MODI HOMES  
Phase-III

**Certified by**

*[Signature]*  
Admin Officer  
MEHTA & MODI HOMES

**Certified by:**

*[Signature]*  
Asst. Project Manager  
Mehta & Modi Homes  
Phase-III

**Checked by:**

*[Signature]*  
D. PRAVEEN  
Manager-Audit.



SOB III - Building Material Inward Detailed Report

From: 26/7/13

To: 1/8/13

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
83	27-Jul-13	9:15	sri laxmi enter	Red Bricks in Nos	5000	ap9x4250	Party	Sandeep	17850
84	29-Jul-13	13:46	sree sai sharanya enter	Red Mud in cft	200	aff6366	Party	Sandeep	2940
85	30-Jul-13	10:02	sri laxmi enter	Fine Sand (KMM)BG Lo	23.225	ap29w0216	Party	Sandeep	29263.5
86	31-Jul-13	10:44	sree sai sharanya enter	40 mm Metal in cft	200	ap9t5965	Party	Sandeep	3150
87	31-Jul-13	15:07	sree sai sharanya enter	40 mm Metal in cft	200	ap15u4191	Party	Sandeep	3150
88	31-Jul-13	15:19	viswakarma enter	20 mm Metal in cft	300	ap15u4191	Party	Sandeep	7560
89	01-Aug-13	12:23	viswakarma enter	Robo fine sand in Cft	300	ap09v2027	Party	Sandeep	10080

<b>CHECKED</b>	
Quantity	08/13
MENTA & MODI HOMES Phase-III	

**Certified by:**

Admin Officer  
MEHTA & MODI HOMES

**Certified by:**

Asst. Project Manager  
Mehta & Modi Homes  
Phase-III

**Checked by:**

B. PRAVEEN  
Manager-Audit.

### SOB III - Building Material Rates Report

Supplier Name sree sai sharanya enter

Material Type	Rate
40 mm Metal in cft	15.75
Red Mud in cft	14.7


Supplier Name sri laxmi enter

Material Type	Rate
---------------	------


Fine Sand (KMM)BG Lorr	1260 ✓
Red Bricks in Nos	3.57 ✓

Supplier Name viswakarma enter

Material Type	Rate
20 mm Metal in cft	25.2 ✓
Robo fine sand in Cft	33.6 ✓

Certified by  
  
Admin Officer  
MEHTA & MODI HOMES

Certified by:  
  
Asst. Project Manager  
Mehta & Modi Homes  
Phase-III

Checked by:  
  
B. PRAVEEN  
Manager-Audit.

# SOB III - Building Material Rates Report

Supplier Name      sai laxmi enter

Material Type	Rate
---------------	------

Robo coarse sand in cft      30.18 ✓


Supplier Name      sree sai sharanya enter


Material Type	Rate
---------------	------

40 mm Metal in cft      15.75

Robo fine sand in Cft      33.6 ✓

**Certified by**  
  
Admin Officer  
MEHTA & MODI HOMES

**Certified by:**  
  
Asst. Project Manager  
Mehta & Modi Homes  
Phase-III

**Checked by:**  
  
B. PRAVEEN  
Manager-Audit.

**SOB III - Hire Charges Detailed Report**

From: 5/7/13

To: 11/7/13

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
544	05-Jul-13	Uttaiiah	Tractor	ap21u6822	9:36	9:42	robo sand	1	250	per trip	250
545	05-Jul-13	B.Rami naidu	Bracker		10:00	13:00	beam chipping	3	150	Per hr	450
546	05-Jul-13	Uttaiiah	Tractor	ap21u6822	10:06	10:44	wall files	1	250	per trip	250
547	05-Jul-13	Uttaiiah	Tractor	ap21u6822	10:56	11:05	red bricks	1	250	per trip	250
548	05-Jul-13	Uttaiiah	Tractor	ap21u6822	11:08	11:19	material shifting	1	250	per trip	250
549	05-Jul-13	Uttaiiah	Tractor	ap21u6822	11:49	11:55	robo sand	1	250	per trip	250
550	05-Jul-13	Uttaiiah	Tractor	ap21u6822	12:22	12:30	robo sand	1	250	per trip	250
551	05-Jul-13	Uttaiiah	Tractor	ap21u6822	12:52	13:00	steel 8mm,16mm	1	250	per trip	250
552	05-Jul-13	B.Rami naidu	Bracker		14:00	18:00	beam chipping	4	150	Per hr	600
553	05-Jul-13	Uttaiiah	Tractor	ap21u6822	14:46	15:02	red bricks	1	250	per trip	250
554	05-Jul-13	Uttaiiah	Tractor	ap21u6822	15:34	15:42	steel	1	250	per trip	250
555	05-Jul-13	Uttaiiah	Tractor	ap21u6822	17:14	17:28	debris	1	250	per trip	250
556	06-Jul-13	B.Rami naidu	Bracker		9:30	13:00	beam chipping	3.5	150	Per hr	525
557	06-Jul-13	Uttaiiah	Tractor	ap21u6822	10:33	10:51	debris	1	250	per trip	250
558	06-Jul-13	Uttaiiah	Tractor	ap21u6822	11:49	12:11	debris	1	250	per trip	250
559	06-Jul-13	Uttaiiah	Tractor	ap21u6822	13:02	14:20	debris	1	250	per trip	250
560	06-Jul-13	B.Rami naidu	Bracker		14:00	18:00	beam chipping	4	150	Per hr	600
561	06-Jul-13	Uttaiiah	Tractor	ap21u6822	15:19	15:29	debris	1	250	per trip	250
562	06-Jul-13	Uttaiiah	Tractor	ap21u6822	16:32	16:44	debris	1	250	per trip	250
563	07-Jul-13	Uttaiiah	Tractor	ap21u6822	10:27	10:36	robo sand	1	250	per trip	250
564	08-Jul-13	Uttaiiah	Tractor	ap21u6822	10:25	10:39	debris	1	250	per trip	250
565	08-Jul-13	Uttaiiah	Tractor	ap21u6822	11:10	11:22	debris	1	250	per trip	250
566	08-Jul-13	Uttaiiah	Tractor	ap21u6822	11:54	12:06	debris	1	250	per trip	250
567	08-Jul-13	Uttaiiah	Tractor	ap21u6822	12:39	12:52	debris	1	250	per trip	250
568	08-Jul-13	Uttaiiah	Tractor	ap21u6822	13:22	14:24	debris	1	250	per trip	250
569	08-Jul-13	Uttaiiah	Tractor	ap21u6822	15:05	15:16	debris	1	250	per trip	250
570	08-Jul-13	Uttaiiah	Tractor	ap21u6822	15:56	16:05	debris	1	250	per trip	250
571	08-Jul-13	Uttaiiah	Tractor	ap21u6822	16:35	16:42	20mm	1	250	per trip	250
572	08-Jul-13	Uttaiiah	Tractor	ap21u6822	17:20	17:34	40mm	1	250	per trip	250
573	09-Jul-13	Uttaiiah	Tractor	ap21u6822	10:12	10:24	debris	1	250	per trip	250


Checked by: *[Signature]*  
 Asst. Manager  
 Mehta & Modhi Audit.


Certified by: *[Signature]*  
 Asst. Project Manager  
 Mehta & Modi Homes  
 Phase-III


Certified by: *[Signature]*  
 Admin Officer  
 MEHTA & MODI HOMES


**CHECKED**  
 By: *[Signature]*  
 Date: 12/2/13  
 MEHTA & MODI HOMES  
 Phase-III

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
574	09-Jul-13	Uttaiiah	Tractor	ap21u6822	11:10	11:23	debris	1	250	per trip	250
575	09-Jul-13	Uttaiiah	Tractor	ap21u6822	12:01	12:14	debris	1	250	per trip	250
576	09-Jul-13	Uttaiiah	Tractor	ap21u6822	12:56	12:14	debris	1	250	per trip	250
577	09-Jul-13	Uttaiiah	Tractor	ap21u6822	15:03	15:20	debris	1	250	per trip	250
578	09-Jul-13	Uttaiiah	Tractor	ap21u6822	15:47	15:56	panel door	1	250	per trip	250
579	09-Jul-13	Uttaiiah	Tractor	ap21u6822	16:11	16:18	ballis	1	250	per trip	250
580	09-Jul-13	Uttaiiah	Tractor	ap21u6822	16:29	16:35	ballis	1	250	per trip	250
581	09-Jul-13	Uttaiiah	Tractor	ap21u6822	17:03	17:25	6"solid bricks	150	1.5	Per Pes	225
582	10-Jul-13	B.Venkatesh	Bracker	ap21u6822	9:30	13:00	beam chipping	3.5	150	Per hr	525
583	10-Jul-13	Uttaiiah	Tractor	ap21u6822	9:54	10:04	panel doors	0.5	250	per trip	125
584	10-Jul-13	Uttaiiah	Tractor	ap21u6822	10:32	10:37	dust	1	250	per trip	250
585	10-Jul-13	B.Rami naidu	Core cutting mac		11:00	18:00	wall cutting	1	400	per cutting	400
585	10-Jul-13	B.Rami naidu	core cutting mac		11:00	18:00	wall cutting	3	250	per cutting	750
586	10-Jul-13	Uttaiiah	Tractor	ap21u6822	11:01	11:06	robo sand	1	250	per trip	250
587	10-Jul-13	Uttaiiah	Tractor	ap21u6822	11:28	11:32	dust	1	250	per trip	250
588	10-Jul-13	Uttaiiah	Tractor	ap21u6822	12:00	12:05	robo course sand	1	250	per trip	250
589	10-Jul-13	Uttaiiah	Tractor	ap21u6822	12:36	12:53	debris	1	250	per trip	250
590	10-Jul-13	Uttaiiah	Tractor	ap21u6822	13:08	14:23	cutting grass	1	250	per trip	250
591	10-Jul-13	B.Venkatesh	Bracker	ap21u6822	14:00	17:30	beam chipping	3.5	150	Per hr	525
592	10-Jul-13	Uttaiiah	Tractor	ap21u6822	14:44	15:01	cutting grass	1	250	per trip	250
593	10-Jul-13	Uttaiiah	Tractor	ap21u6822	15:32	15:54	cutting grass	1	250	per trip	250
594	10-Jul-13	Uttaiiah	Tractor	ap21u6822	16:24	16:26	robo sand	1	250	per trip	250
595	10-Jul-13	Uttaiiah	Tractor	ap21u6822	17:04	17:12	robo sand	1	250	per trip	250
596	10-Jul-13	Uttaiiah	Tractor	ap21u6822	17:28	17:42	red bricks	1	250	per trip	250
597	11-Jul-13	B.Rami naidu	core cutting mac		9:30	14:00	wall cutting	3	250	per cutting	750
597	11-Jul-13	B.Rami naidu	Core cutting mac		9:30	14:00	wall cutting	1	400	per cutting	400
598	11-Jul-13	Uttaiiah	Tractor	ap21u6822	9:57	10:12	6"bricks	1	250	per trip	250
599	11-Jul-13	Uttaiiah	Tractor	ap21u6822	10:37	10:40	6"bricks	1	250	per trip	250
600	11-Jul-13	Uttaiiah	Tractor	ap21u6822	11:09	11:21	debris	1	250	per trip	250
601	11-Jul-13	Uttaiiah	Tractor	ap21u6822	11:57	12:11	debris	1	250	per trip	250
602	11-Jul-13	Uttaiiah	Tractor	ap21u6822	12:49	14:10	debris	1	250	per trip	250

Checked by:   
 B. PRAVEEN  
 MEMBER-AUDIT.  
 Page 2 of 2

Certified by:   
 Asst. Project Manager  
 Mehta & Modi Homes  
 Phase-III

Certified by:   
 Admin Officer  
 MEHTA & MODI HOMES

**CHECKED**  
 Quantity  
 By:  D12/7/13  
 MEHTA & MODI HOMES  
 Phase-III