

GWE - Detailed Attendance Rep

From Date: 31-May-1 To Date: 31/5/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-May-13	6:00	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1.5	A	On A/c	375
31-May-13	6:00	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
31-May-13	6:00	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1.5	A	On A/c	375
31-May-13	6:00	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1.5	A	On A/c	600
31-May-13	6:00	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
31-May-13	6:00	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
31-May-13	9:00	4576	Anitha	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
31-May-13	9:00	5427	umaswami	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
31-May-13	9:00	5425	Adagiori	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
31-May-13	9:00	5425	Adagiori	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
31-May-13	9:00	5431	balaji	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
31-May-13	9:00	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
31-May-13	9:00	5432	Yakanna	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
31-May-13	9:00	5429	Darvath Reddy	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
31-May-13	9:00	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
31-May-13	9:00	4191	maryappa	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
31-May-13	9:05	3820	D Mangamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
31-May-13	9:05	4677	Yakamma	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
31-May-13	9:05	5430	Ganesh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
31-May-13	9:05	5428	ramesh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
31-May-13	9:05	4671	Bhagvanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
31-May-13	9:05	4673	Kandanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
31-May-13	9:05	4453	Sainamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
31-May-13	9:05	2419	A Naresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
31-May-13	9:05	2604	Sirisha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
31-May-13	9:05	4663	Neela	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
31-May-13	9:10	4667	Murthy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
31-May-13	9:10	4666	Pedda Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
31-May-13	9:10	4664	Radha	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
31-May-13	9:10	4665	Manikanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
31-May-13	9:10	4179	giri babu	PPN	WEL	MA	350	18:00	1	CA	On A/c	350
31-May-13	9:10	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
31-May-13	9:10	4675	Lallanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
31-May-13	9:10	4672	Chinna Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
31-May-13	9:10	4662	Ganesh	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
31-May-13	9:15	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
31-May-13	9:15	4928	Sunitha	BDV	CIV	FH	200	18:00	1	A	On A/c	200
31-May-13	9:15	4922	Laxminaryana	BDV	CIV	MA	400	18:00	1	A	On A/c	400
31-May-13	9:15	4931	Arjun	BDV	CIV	MA	400	18:00	1	A	On A/c	400
31-May-13	9:15	5719	Achaltha	BDV	CIV	MA	400	18:00	1	A	On A/c	400
31-May-13	9:20	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	Job Work	375
31-May-13	9:20	5340	Raju	S.M	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:20	4914	Nilamber	BDV	CIV	MH	250	18:00	1	A	On A/c	250

Shenulata

Certified by:
 400
 Job Work
 375
 On A/c
 350
 On A/c
 250
 Admin. Manager
 Greenwood Estates
 Page 1 of 3

07 June, 2013

Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:
 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality Quantity
 By: [Signature] Dt: 07/06/13
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-May-13	9:20	5825	Shiva	S.M	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:20	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	Job Work	250
31-May-13	9:20	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	On A/c	375
31-May-13	9:20	5928	Nagaraj	KDS	PLU	MH	250	18:00	1	A	Job Work	250
31-May-13	9:20	5725	Savitri	BDV	CIV	FH	200	18:00	1	A	On A/c	200
31-May-13	9:20	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
31-May-13	9:20	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	Job Work	375
31-May-13	9:25	6227	Manoj Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:25	6127	Zakar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:25	6126	Sudhir Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:25	5152	Jitendra kumar	PPL	TIL	MA	475	18:00	1	A	On A/c	475
31-May-13	9:25	5259	K.Ramakrishn	S.M	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:25	5824	Zuber	S.M	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:25	4648	Papul	PPL	TIL	MA	475	18:00	1	A	On A/c	475
31-May-13	9:25	4649	Mangal Chan	PPL	TIL	MA	475	18:00	1	A	On A/c	475
31-May-13	9:25	4652	Omprakash	PPL	TIL	MA	475	18:00	1	A	On A/c	475
31-May-13	9:25	5095	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:30	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
31-May-13	9:30	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	On A/c	350
31-May-13	9:30	6252	Jogaiah Chary	JOG	CAR	MA	350	18:00	1	A	Job Work	350
31-May-13	9:30	5997	Ashok	KKR	ELE	MA	350	18:00	1	A	On A/c	350
31-May-13	9:30	5269	Ramesh	MRL	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:30	5470	Munna	MRL	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:30	5471	Papu	MRL	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:35	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
31-May-13	9:35	5731	Vijaykumar	KKK	CIV	MA	400	18:00	1	A	On A/c	400
31-May-13	9:35	2305	P.Praveen Ku	PPN	WEL	CO	400	18:00	1	A	On A/c	400
31-May-13	9:35	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	On A/c	350
31-May-13	9:35	6255	Kehar	LR	ELE	MH	250	18:00	1	A	On A/c	250
31-May-13	9:35	5782	B.satish	AND	CIV	MA	400	18:00	1	A	Job Work	400
31-May-13	9:35	5787	Shubham	AND	CIV	MH	250	18:00	1	A	Job Work	250
31-May-13	9:35	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	On A/c	350
31-May-13	9:35	4870	Chittamma	KKK	CIV	FH	200	18:00	1	A	On A/c	200
31-May-13	9:35	6250	Raju	BHM	PAI	MH	225	18:00	1	A	On A/c	225
31-May-13	9:35	6150	Balram	BHM	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:40	4405	J.Mahesh	VLR	PAI	MH	225	18:00	1	A	On A/c	225
31-May-13	9:40	4406	K.Ramababu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:40	4412	G.Lingam	VLR	PAI	MH	225	18:00	1	A	On A/c	225
31-May-13	9:40	4411	R.Raghu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
31-May-13	9:40	5800	Tirupathi	BEE	TIL	MA	475	18:00	1	A	On A/c	475
31-May-13	9:40	5745	Rajesh	BEE	TIL	MH	225	18:00	1	A	On A/c	225
31-May-13	9:40	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475
31-May-13	9:40	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	On A/c	475
31-May-13	9:40	5739	Naresh	BEE	TIL	MA	475	18:00	1	A	On A/c	475

Admin. Manager
Greenwood Estates

Page 2 of 3

07 June, 2013

Certified by:
Project Manager/Engg.
GREENWOOD ESTATES


Certified by:
Admin. Manager
Greenwood Estates


CHECKED:

Quality	Quantity
B. [Signature]	D. [Signature]

GREENWOOD ESTATES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
31-May-13	9:40	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	On A/c	350

Certified by:

 Admin. Manager
 Greenwood Estates

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:
 Quantity
 By:  Dt: 07/06/13
 GREENWOOD ESTATES

GWE - Detailed Attendance Rep From Date: 01-Jun-13 To Date: 1/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Jun-13	9:00	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
01-Jun-13	9:00	2419	A Naresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
01-Jun-13	9:00	2604	Sirisha	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
01-Jun-13	9:00	3820	D Mangamma	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
01-Jun-13	9:00	4453	Sainamma	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
01-Jun-13	9:00	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
01-Jun-13	9:00	5423	suresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
01-Jun-13	9:00	5428	ramesh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
01-Jun-13	9:00	2106	Kuramiah	SNE	EWK	HM	260	18:00	1	CA	On A/c	260
01-Jun-13	9:00	5431	balaji	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
01-Jun-13	9:00	5430	Ganesh	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
01-Jun-13	9:05	4666	Pedda Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
01-Jun-13	9:05	4677	Yakamma	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
01-Jun-13	9:05	4675	Lallanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
01-Jun-13	9:05	4672	Chinna Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
01-Jun-13	9:05	4671	Bhagvanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
01-Jun-13	9:05	4667	Murthy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
01-Jun-13	9:05	4673	Kandanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
01-Jun-13	9:05	4665	Manikanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
01-Jun-13	9:05	4662	Ganesh	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
01-Jun-13	9:05	4576	Anitha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
01-Jun-13	9:05	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
01-Jun-13	9:10	4931	Arjun	BDV	CIV	MA	400	18:00	1	A	On A/c	400
01-Jun-13	9:10	5719	Achaltha	BDV	CIV	MA	400	18:00	1	A	On A/c	400
01-Jun-13	9:10	5725	Savitri	BDV	CIV	FH	200	18:00	1	A	On A/c	200
01-Jun-13	9:10	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	Job Work	375
01-Jun-13	9:10	4928	Sunitha	BDV	CIV	FH	200	18:00	1	A	On A/c	200
01-Jun-13	9:10	4922	Laxminaryana	BDV	CIV	MA	400	18:00	1	A	On A/c	400
01-Jun-13	9:10	4914	Nilamber	BDV	CIV	MH	250	18:00	1	A	On A/c	250
01-Jun-13	9:10	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	Job Work	250
01-Jun-13	9:10	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	Job Work	250
01-Jun-13	9:10	4664	Radha	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
01-Jun-13	9:10	4663	Neela	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
01-Jun-13	9:10	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	Job Work	375
01-Jun-13	9:15	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
01-Jun-13	9:15	5095	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:15	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	On A/c	375
01-Jun-13	9:15	5152	Jitendra kumar	PPL	TIL	MA	475	18:00	1	A	On A/c	475
01-Jun-13	9:15	5259	K.Ramakrishn	S.M	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:15	6127	Zakar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:15	6426	Sudhir Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:15	6227	Manoj Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:15	5340	Raju	S.M	PAI	MA	350	18:00	1	A	On A/c	350

Certified by: [Signature]
 Admin. Manager
 Greenwood Estates
 Page 1 of 2


07 June, 2013


Certified by: [Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: [Signature]
 Admin. Manager
 Greenwood Estates

CHECKED:
 Qual. & Quantity
 By: [Signature] Date: 07/06/13
 GREENWOOD ESTATES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
01-Jun-13	9:15	5825	Shiva	S.M	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:15	5824	Zuber	S.M	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:20	4652	Omprakash	PPL	TIL	MA	475	18:00	1	B	On A/c	475
01-Jun-13	9:20	6252	Jogaiah Chary	JOG	CAR	MA	350	18:00	1	B	Job Work	350
01-Jun-13	9:20	5470	Munna	MRL	PAI	MA	350	18:00	1	B	On A/c	350
01-Jun-13	9:20	5471	Papu	MRL	PAI	MA	350	18:00	1	B	On A/c	350
01-Jun-13	9:20	5997	Ashok	KKR	ELE	MA	350	18:00	1	B	On A/c	350
01-Jun-13	9:20	4648	Papul	PPL	TIL	MA	475	18:00	1	B	On A/c	475
01-Jun-13	9:20	4649	Mangal Chan	PPL	TIL	MA	475	18:00	1	B	On A/c	475
01-Jun-13	9:20	5930	Kumar	KKR	ELE	CO	350	18:00	1	B	On A/c	350
01-Jun-13	9:20	5269	Ramesh	MRL	PAI	MA	350	18:00	1	B	On A/c	350
01-Jun-13	9:25	6150	Balram	BHM	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:25	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1	A	On A/c	400
01-Jun-13	9:25	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:25	6250	Raju	BHM	PAI	MH	225	18:00	1	A	On A/c	225
01-Jun-13	9:25	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:25	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1	A	On A/c	400
01-Jun-13	9:25	4870	Chittamma	KKK	CIV	FH	200	18:00	1	A	On A/c	200
01-Jun-13	9:25	5787	Shubham	AND	CIV	MH	250	18:00	1	A	Job Work	250
01-Jun-13	9:25	5782	B.satish	AND	CIV	MA	400	18:00	1	A	Job Work	400
01-Jun-13	9:25	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
01-Jun-13	9:25	5731	Vijaykumar	KKK	CIV	MA	400	18:00	1	A	On A/c	400
01-Jun-13	9:25	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1	A	On A/c	400
01-Jun-13	9:30	4412	G.Lingam	VLR	PAI	MH	225	18:00	1	A	On A/c	225
01-Jun-13	9:30	5739	Naresh	BEE	TIL	MA	475	18:00	1	A	On A/c	475
01-Jun-13	9:30	4405	J.Mahesh	VLR	PAI	MH	225	18:00	1	A	On A/c	225
01-Jun-13	9:30	4406	K.Ramababu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:30	4411	R.Raghu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:30	5800	Tirupathi	BEE	TIL	MA	475	18:00	1	A	Job Work	475
01-Jun-13	9:30	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1	A	On A/c	250
01-Jun-13	9:30	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1	A	On A/c	400
01-Jun-13	9:30	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1	A	On A/c	250
01-Jun-13	9:30	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	On A/c	475
01-Jun-13	9:30	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475
01-Jun-13	9:30	5745	Rajesh	BEE	TIL	MH	225	18:00	1	A	Job Work	225
01-Jun-13	9:30	4407	K.Arbind	VLR	PAI	MA	350	18:00	1	A	On A/c	350
01-Jun-13	9:35	6255	Kehar	LR	ELE	MH	250	18:00	1	A	On A/c	250
01-Jun-13	9:35	2305	P.Praveen Ku	PPN	WEL	CO	400	18:00	1	A	On A/c	400
01-Jun-13	9:35	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	On A/c	350

Certified by:

Admin. Manager
Greenwood Estates

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES

Certified by:

Admin. Manager
Greenwood Estates

CHECKED:
By:  D/A0613
GREENWOOD ESTATES

GWE - Detailed Attendance Rep

From Date: 02-Jun-13 To Date: 2/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jun-13	6:00	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1.5	A	On A/c	375
02-Jun-13	6:00	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
02-Jun-13	6:00	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1.5	A	On A/c	375
02-Jun-13	6:00	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1.5	A	On A/c	600
02-Jun-13	6:00	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
02-Jun-13	6:00	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
02-Jun-13	9:00	4667	Murthy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
02-Jun-13	9:00	4677	Yakamma	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
02-Jun-13	9:00	4675	Lallanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
02-Jun-13	9:00	4673	Kandanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
02-Jun-13	9:00	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
02-Jun-13	9:00	4665	Manikanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
02-Jun-13	9:00	4664	Radha	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
02-Jun-13	9:00	4662	Ganesh	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
02-Jun-13	9:00	4671	Bhagvanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
02-Jun-13	9:05	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	On A/c	375
02-Jun-13	9:05	4666	Pedda Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
02-Jun-13	9:05	5719	Achaltha	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
02-Jun-13	9:05	4672	Chinna Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
02-Jun-13	9:05	4913	Viswanath	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
02-Jun-13	9:05	4914	Nilamber	BDV	CIV	MH	250	18:00	1	CA	On A/c	250
02-Jun-13	9:05	4922	Laxminaryana	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
02-Jun-13	9:05	4928	Sunitha	BDV	CIV	FH	200	18:00	1	CA	On A/c	200
02-Jun-13	9:05	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
02-Jun-13	9:05	5725	Savitri	BDV	CIV	FH	200	18:00	1	CA	On A/c	200
02-Jun-13	9:10	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	On A/c	250
02-Jun-13	9:10	4648	Papul	PPL	TIL	MA	475	18:00	1	A	On A/c	475
02-Jun-13	9:10	4649	Mangal Chan	PPL	TIL	MA	475	18:00	1	A	On A/c	475
02-Jun-13	9:10	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	On A/c	350
02-Jun-13	9:10	6252	Jogaiah Chary	JOG	CAR	MA	350	18:00	1	A	Job Work	350
02-Jun-13	9:10	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	On A/c	375
02-Jun-13	9:10	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	On A/c	250
02-Jun-13	9:10	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	On A/c	375
02-Jun-13	9:15	4870	Chittamma	KKK	CIV	FH	200	18:00	1	A	On A/c	200
02-Jun-13	9:15	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
02-Jun-13	9:15	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	On A/c	350
02-Jun-13	9:15	5731	Vijaykumar	KKK	CIV	MA	400	18:00	1	A	On A/c	400
02-Jun-13	9:15	5787	Shubham	AND	CIV	MH	250	18:00	1	A	Job Work	250
02-Jun-13	9:15	5782	B.satish	AND	CIV	MA	400	18:00	1	A	Job Work	400
02-Jun-13	9:20	5745	Rajesh	BEE	TIL	MH	225	18:00	1	A	On A/c	225
02-Jun-13	9:20	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475
02-Jun-13	9:20	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	On A/c	475
02-Jun-13	9:20	5739	Naresh	BEE	TIL	MA	475	18:00	1	A	On A/c	475


Certified by:
 Job Work 400
 On A/c 225
 On A/c 475
 On A/c 475
 On A/c 475
 Admin. Manager
 Greenwood Estates

Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:
 Admin. Manager
 Greenwood Estates


GREENWOOD ESTATES
 07/06/2013

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
02-Jun-13	9:20	5800	Tirupathi	BEE	TIL	MA	475	18:00	1	A	On A/c	475
02-Jun-13	9:20	4406	K Ramababu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
02-Jun-13	9:20	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
02-Jun-13	9:20	4405	J Mahesh	VLR	PAI	MH	225	18:00	1	A	On A/c	225
02-Jun-13	9:20	4412	G Lingam	VLR	PAI	MH	225	18:00	1	A	On A/c	225
02-Jun-13	9:20	4411	R Raghu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
02-Jun-13	9:20	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	On A/c	350
02-Jun-13	9:20	5997	Ashok	KKR	ELE	MA	350	18:00	1	A	On A/c	350
02-Jun-13	9:35	6255	Kehar	LR	ELE	MH	250	18:00	1	A	Job Work	250
02-Jun-13	9:35	2305	P.Praveen Ku	PPN	WEL	CO	400	18:00	1	A	On A/c	400
02-Jun-13	9:35	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	Job Work	350

Certified by:

 Admin. Manager
 Greenwood Estates

07 June, 2013


Page 2 of 2

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:

Quality	Quantity
By: 	Dt: 07/06/13

 GREENWOOD ESTATES

GWE - Detailed Attendance Rep

From Date: 03-Jun-13

To Date: 3/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jun-13	6:00	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
03-Jun-13	6:00	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1.5	A	On A/c	375
03-Jun-13	6:00	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
03-Jun-13	6:00	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1.5	A	On A/c	375
03-Jun-13	6:00	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1.5	A	On A/c	600
03-Jun-13	6:00	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
03-Jun-13	9:00	5429	Darvath Reddy	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
03-Jun-13	9:00	5428	ramesh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
03-Jun-13	9:00	5426	Jhalapali Srinu	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
03-Jun-13	9:00	5423	suresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
03-Jun-13	9:00	2166	Kuramiah	SNE	EWK	HM	260	18:00	1	CA	On A/c	260
03-Jun-13	9:00	5431	balaji	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
03-Jun-13	9:00	4576	Anitha	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
03-Jun-13	9:00	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
03-Jun-13	9:00	4191	maryappa	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
03-Jun-13	9:00	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
03-Jun-13	9:05	4564	Dhaulti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
03-Jun-13	9:05	4665	Manikanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
03-Jun-13	9:05	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
03-Jun-13	9:05	4667	Murthy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
03-Jun-13	9:05	4453	Sainamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
03-Jun-13	9:05	4662	Ganesh	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
03-Jun-13	9:05	4673	Kandanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
03-Jun-13	9:05	4675	Lallanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
03-Jun-13	9:05	3820	D Mangamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
03-Jun-13	9:05	2604	Sirisha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
03-Jun-13	9:05	4671	Bhagvanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
03-Jun-13	9:10	4677	Yakamma	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
03-Jun-13	9:10	4914	Nilamber	BDV	CIV	MH	250	18:00	1	CA	On A/c	250
03-Jun-13	9:10	5719	Achaltha	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
03-Jun-13	9:10	4931	Arjun	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
03-Jun-13	9:10	4928	Sunitha	BDV	CIV	FH	200	18:00	1	CA	On A/c	200
03-Jun-13	9:10	4932	Ramesh	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
03-Jun-13	9:10	4672	Chinna Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
03-Jun-13	9:10	4922	Laxminaryana	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
03-Jun-13	9:10	4664	Radha	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
03-Jun-13	9:10	4663	Neela	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
03-Jun-13	9:10	5725	Savitri	BDV	CIV	FH	200	18:00	1	CA	On A/c	200
03-Jun-13	9:10	4666	Pedda Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
03-Jun-13	9:15	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	Job Work	250
03-Jun-13	9:15	6227	Manoj Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:15	6126	Sudhir Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:15	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400

Certified by:
 Job Work 250
 On A/c 350
 On A/c 350
 On A/c 400
 Admin. Manager
 Greenwood Estates
 Page 1 of 2


07 June, 2013


Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES


Certified by:
 Admin. Manager
 Greenwood Estates



CHECKED:
 Quality By: [Signature] Quantity Dt: [Signature]
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
03-Jun-13	9:15	5095	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:15	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	On A/c	375
03-Jun-13	9:15	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	On A/c	375
03-Jun-13	9:15	5259	K.Ramakrishn	S.M	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:15	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	On A/c	250
03-Jun-13	9:15	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	Job Work	375
03-Jun-13	9:15	5825	Shiva	S.M	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:15	5824	Zuber	S.M	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:15	5340	Raju	S.M	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:20	4648	Papul	PPL	TIL	MA	475	18:00	1	A	On A/c	475
03-Jun-13	9:20	4649	Mangal Chan	PPL	TIL	MA	475	18:00	1	A	On A/c	475
03-Jun-13	9:20	6127	Zakar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:20	5470	Munna	MRL	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:20	5471	Papu	MRL	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:20	6252	Jogaiah Chary	JOG	CAR	MA	350	18:00	1	A	Job Work	350
03-Jun-13	9:20	5269	Ramesh	MRL	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:20	5997	Ashok	KKR	ELE	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:20	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
03-Jun-13	9:25	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:25	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:25	6250	Raju	BHM	PAI	MH	225	18:00	1	A	On A/c	225
03-Jun-13	9:25	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
03-Jun-13	9:25	6150	Balram	BHM	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:25	5787	Shubham	AND	CIV	MH	250	18:00	1	A	Job Work	250
03-Jun-13	9:25	5782	B.satish	AND	CIV	MA	400	18:00	1	A	Job Work	400
03-Jun-13	9:25	4870	Chittamma	KKK	CIV	FH	200	18:00	1	A	On A/c	200
03-Jun-13	9:25	5731	Vijaykumar	KKK	CIV	MA	400	18:00	1	A	On A/c	400
03-Jun-13	9:25	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1	A	On A/c	400
03-Jun-13	9:30	4411	R Raghu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:30	6257	P.Brahma Cha	PBC	ALU	MA	350	18:00	1	A	Job Work	350
03-Jun-13	9:30	6258	Chiranjeevi	PBC	ALU	MH	250	18:00	1	A	Job Work	250
03-Jun-13	9:30	4405	J Mahesh	VLR	PAI	MH	225	18:00	1	A	On A/c	225
03-Jun-13	9:30	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:30	5800	Tirupathi	BEE	TIL	MA	475	18:00	1	A	Job Work	475
03-Jun-13	9:30	4442	G Lingam	VLR	PAI	MH	225	18:00	1	A	On A/c	225
03-Jun-13	9:30	5739	Naresh	BEE	TIL	MA	475	18:00	1	A	On A/c	475
03-Jun-13	9:30	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	On A/c	475
03-Jun-13	9:30	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475
03-Jun-13	9:30	5745	Rajesh	BEE	TIL	MH	225	18:00	1	A	Job Work	225
03-Jun-13	9:30	4406	K Ramababu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
03-Jun-13	9:35	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	Job Work	350
03-Jun-13	9:35	6255	Kehar	LR	ELE	MH	250	18:00	1	A	Job Work	250
03-Jun-13	9:35	2305	P.Praveen Ku	PPN	WEL	CO	400	18:00	1	A	On A/c	400

Certified by: 
 Admin Manager
 Greenwood Estates

Certified by:

 Project Manager/Engg.
GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:
 Quantity: 
 Date: 
GREENWOOD ESTATES

GWE - Detailed Attendance Rep

From Date: 04-Jun-13 To Date: 4/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jun-13	6:00	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1.5	A	On A/c	600
04-Jun-13	6:00	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
04-Jun-13	6:00	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1.5	A	On A/c	375
04-Jun-13	6:00	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
04-Jun-13	6:00	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1.5	A	On A/c	375
04-Jun-13	6:00	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
04-Jun-13	9:00	2106	Kuramiah	SNE	EWK	HM	260	18:00	1	CA	On A/c	260
04-Jun-13	9:00	5432	Yakanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
04-Jun-13	9:00	5429	Darvath Reddy	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
04-Jun-13	9:00	5427	umaswami	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
04-Jun-13	9:00	5426	Jhalapali Srinu	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
04-Jun-13	9:00	4576	Anitha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
04-Jun-13	9:00	4451	Gulkulud Man	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
04-Jun-13	9:00	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
04-Jun-13	9:00	5424	vekanna	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
04-Jun-13	9:00	3688	B Jyoti	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
04-Jun-13	9:00	4191	maryappa	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
04-Jun-13	9:00	4567	Vijaya	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
04-Jun-13	9:00	5425	Adagiori	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
04-Jun-13	9:05	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
04-Jun-13	9:05	4675	Lallanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
04-Jun-13	9:05	4673	Kandanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
04-Jun-13	9:05	4671	Bhagvanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
04-Jun-13	9:05	2604	Sirisha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
04-Jun-13	9:05	4667	Murthy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
04-Jun-13	9:05	4665	Manikanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
04-Jun-13	9:05	4663	Neela	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
04-Jun-13	9:05	4662	Ganesh	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
04-Jun-13	9:05	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
04-Jun-13	9:05	4664	Radha	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
04-Jun-13	9:10	5719	Achaltha	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
04-Jun-13	9:10	4672	Chinna Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
04-Jun-13	9:10	4931	Arjun	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
04-Jun-13	9:10	5725	Savitri	BDV	CIV	FH	200	18:00	1	CA	On A/c	200
04-Jun-13	9:10	4928	Sunitha	BDV	CIV	FH	200	18:00	1	CA	On A/c	200
04-Jun-13	9:10	4922	Laxminaryana	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
04-Jun-13	9:10	4914	Nilamber	BDV	CIV	MH	250	18:00	1	CA	On A/c	250
04-Jun-13	9:10	4677	Yakamma	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
04-Jun-13	9:10	4666	Pedda Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
04-Jun-13	9:10	4932	Ramesh	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
04-Jun-13	9:15	5259	K.Ramakrishn	S.M	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:15	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	Job Work	375
04-Jun-13	9:15	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400

Certified by:
 On A/c 400
 On A/c 350
 Job Work 375
 On A/c 400
 Admin. Manager
 Greenwood Estates

Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:
 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality Quantity
 By *AM* *07/06/13*
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jun-13	9:15	5384	Revathi	YV	CIV	FH	200	18:00	1	A	Job Work	200
04-Jun-13	9:15	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	Job Work	375
04-Jun-13	9:15	6227	Manoj Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:15	5369	Adinarayana	YV	CIV	MA	400	18:00	1	A	Job Work	400
04-Jun-13	9:15	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	Job Work	250
04-Jun-13	9:15	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	Job Work	250
04-Jun-13	9:15	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	Job Work	375
04-Jun-13	9:15	5824	Zuber	S.M	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:20	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
04-Jun-13	9:20	6228	Pavan Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:20	4648	Papul	PPL	TIL	MA	475	18:00	1	A	On A/c	475
04-Jun-13	9:20	4649	Mangal Chan	PPL	TIL	MA	475	18:00	1	A	On A/c	475
04-Jun-13	9:20	6226	Nani	S.M	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:20	6427	Zakar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:20	6126	Sudhir Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:20	5825	Shiva	S.M	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:20	5340	Raju	S.M	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:20	5095	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:25	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:25	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:25	6252	Jogaiah Chary	JOG	CAR	MA	350	18:00	1	A	Job Work	350
04-Jun-13	9:25	6250	Raju	BHM	PAI	MH	225	18:00	1	A	On A/c	225
04-Jun-13	9:25	5997	Ashok	KKR	ELE	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:25	5269	Ramesh	MRL	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:25	4870	Chittamma	KKK	CIV	FH	200	18:00	1	A	On A/c	200
04-Jun-13	9:25	5470	Munna	MRL	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:25	5471	Papu	MRL	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:25	5731	Vijaykumar	KKK	CIV	MA	400	18:00	1	A	On A/c	400
04-Jun-13	9:25	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
04-Jun-13	9:25	5787	Shubham	AND	CIV	MH	250	18:00	1	A	Job Work	250
04-Jun-13	9:25	5782	B.satish	AND	CIV	MA	400	18:00	1	A	Job Work	400
04-Jun-13	9:25	6150	Balram	BHM	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:30	4411	R Raghu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:30	6257	P.Brahma Cha	PBC	ALU	MA	350	18:00	1	A	Job Work	350
04-Jun-13	9:30	5800	Tirupathi	BEE	TIL	MA	475	18:00	1	A	On A/c	475
04-Jun-13	9:30	4405	J Mahesh	VLR	PAI	MH	225	18:00	1	A	On A/c	225
04-Jun-13	9:30	6258	Chiranjeevi	PBC	ALU	MH	250	18:00	1	A	Job Work	250
04-Jun-13	9:30	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	On A/c	350
04-Jun-13	9:30	4412	G Lingam	VLR	PAI	MH	225	18:00	1	A	On A/c	225
04-Jun-13	9:30	5745	Rajesh	BEE	TIL	MH	225	18:00	1	A	On A/c	225
04-Jun-13	9:30	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475
04-Jun-13	9:30	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	On A/c	475
04-Jun-13	9:30	5739	Naresh	BEE	TIL	MA	475	18:00	1	A	On A/c	475
04-Jun-13	9:30	4406	K Ramababu	VLR	PAI	MA	350	18:00	1	A	On A/c	350

Certified by:
 On A/c 475
 On A/c 475
 On A/c 350
 Admin. Manager
 Greenwood Estates
 Page 2 of 3


07 June, 2013

Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:
 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality Quantity
 By: [Signature]
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
04-Jun-13	9:35	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	Job Work	350
04-Jun-13	9:35	6255	Kehar	LR	ELE	MH	250	18:00	1	A	Job Work	250
04-Jun-13	9:35	2305	P.Praveen Ku	PPN	WEL	CO	400	18:00	1	A	On A/c	400

Certified by:

 Admin. Manager
 Greenwood Estates

07 June, 2013

Page 3 of 3



Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:

Quality	Quantity
By: 	Di: 
GREENWOOD ESTATES	

GWE - Detailed Attendance Rep

From Date: 05-Jun-13 To Date: 5/6/13


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Jun-13	6:00	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1.5	C	On A/c	600
05-Jun-13	6:00	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1.5	C	On A/c	375
05-Jun-13	6:00	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1.5	C	On A/c	600
05-Jun-13	6:00	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1.5	C	On A/c	375
05-Jun-13	6:00	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1.5	C	On A/c	600
05-Jun-13	6:00	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1.5	C	On A/c	600
05-Jun-13	9:00	5432	Yakanna	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
05-Jun-13	9:00	5429	Darvath Reddy	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
05-Jun-13	9:00	5427	umaswami	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
05-Jun-13	9:00	5425	Adagiori	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
05-Jun-13	9:00	5426	Jhalapali Srinu	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
05-Jun-13	9:00	2106	Kuramiah	SNE	EWK	HM	260	18:00	1	CA	On A/c	260
05-Jun-13	9:00	4453	Sainamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
05-Jun-13	9:00	3820	D Mangamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
05-Jun-13	9:00	4564	Dhaulti	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
05-Jun-13	9:00	3688	B Jyoti	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
05-Jun-13	9:00	2419	A Naresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
05-Jun-13	9:00	5424	vekanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
05-Jun-13	9:00	4451	Gulkulud Man	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
05-Jun-13	9:05	4662	Ganesh	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
05-Jun-13	9:05	4671	Bhagvanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
05-Jun-13	9:05	4672	Chinna Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
05-Jun-13	9:05	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
05-Jun-13	9:05	4673	Kandanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
05-Jun-13	9:05	4667	Murthy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
05-Jun-13	9:05	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
05-Jun-13	9:05	4675	Lallanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
05-Jun-13	9:05	2604	Sirisha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
05-Jun-13	9:05	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
05-Jun-13	9:05	4666	Pedda Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
05-Jun-13	9:10	4932	Ramesh	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
05-Jun-13	9:10	4931	Arjun	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
05-Jun-13	9:10	4928	Sunitha	BDV	CIV	FH	200	18:00	1	CA	On A/c	200
05-Jun-13	9:10	4914	Nilamber	BDV	CIV	MH	250	18:00	1	CA	On A/c	250
05-Jun-13	9:10	4922	Laxminaryana	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
05-Jun-13	9:10	5725	Savitri	BDV	CIV	FH	200	18:00	1	CA	On A/c	200
05-Jun-13	9:10	4664	Radha	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
05-Jun-13	9:10	4663	Neela	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
05-Jun-13	9:10	4677	Yakamma	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
05-Jun-13	9:10	5719	Achaltha	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
05-Jun-13	9:15	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	Job Work	375
05-Jun-13	9:15	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	Job Work	250
05-Jun-13	9:15	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	Job Work	250

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:


 Admin. Manager
 Greenwood Estates


CHECKED:

 Quality Quantity
 Date 07/06/13
 GREENWOOD ESTATES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
05-Jun-13	9:15	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	On A/c	375
05-Jun-13	9:15	5825	Shiva	S.M	PAI	MA	350	18:00	1	A	Job Work	350
05-Jun-13	9:15	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
05-Jun-13	9:15	5095	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:15	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	Job Work	375
05-Jun-13	9:15	5340	Raju	S.M	PAI	MA	350	18:00	1	A	Job Work	350
05-Jun-13	9:15	5369	Adinarayana	YV	CIV	MA	400	18:00	1	A	Job Work	400
05-Jun-13	9:15	5384	Revathi	YV	CIV	FH	200	18:00	1	A	Job Work	200
05-Jun-13	9:15	5824	Zuber	S.M	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:20	4649	Mangal Chan	PPL	TIL	MA	475	18:00	1	A	On A/c	475
05-Jun-13	9:20	4648	Papul	PPL	TIL	MA	475	18:00	1	A	On A/c	475
05-Jun-13	9:20	6127	Zakar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:20	6228	Pavan Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:20	6227	Manoj Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:20	6126	Sudhir Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:20	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
05-Jun-13	9:20	5259	K.Ramakrishn	S.M	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:20	5094	S.Mahesh	S.M	PAI	CO	400	18:00	1	A	On A/c	400
05-Jun-13	9:25	6250	Raju	BHM	PAI	MH	225	18:00	1	A	On A/c	225
05-Jun-13	9:25	6150	Balram	BHM	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:25	6252	Jogaiah Chary	JOG	CAR	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:25	5470	Munna	MRL	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:25	5269	Ramesh	MRL	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:25	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:25	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:25	5997	Ashok	KKR	ELE	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:25	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
05-Jun-13	9:25	5787	Shubham	AND	CIV	MH	250	18:00	1	A	Job Work	250
05-Jun-13	9:25	5782	B.satish	AND	CIV	MA	400	18:00	1	A	Job Work	400
05-Jun-13	9:25	5731	Vijaykumar	KKK	CIV	MA	400	18:00	1	A	On A/c	400
05-Jun-13	9:25	5471	Papu	MRL	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:25	4870	Chittamma	KKK	CIV	FH	200	18:00	1	A	On A/c	200
05-Jun-13	9:30	4412	G.Lingam	VLR	PAI	MH	225	18:00	1	A	On A/c	225
05-Jun-13	9:30	4405	JMahesh	VLR	PAI	MH	225	18:00	1	A	On A/c	225
05-Jun-13	9:30	4406	K Ramababu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:30	4411	R Raghu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:30	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	On A/c	350
05-Jun-13	9:35	6255	Kehar	LR	ELE	MH	250	18:00	1	A	On A/c	250
05-Jun-13	9:35	2305	P.Praveen Ku	PPN	WEL	CO	400	18:00	1	A	On A/c	400
05-Jun-13	9:35	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	Job Work	350

07 June, 2013

Page 2 of 2

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES

Certified by:

Admin Manager
Greenwood Estates

CHECKED:
 Quality Quantity
 By  Date 07/06/13
GREENWOOD ESTATES

GWE - Detailed Attendance Rep

From Date: 06-Jun-13 To Date: 6/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Jun-13	6:00	4665	Manikanta	MNM	EWK	MH	260	18:00	1.5	CA	Job Work	390
06-Jun-13	6:00	4677	Yakamma	MNM	EWK	FH	230	18:00	1.5	CA	Job Work	345
06-Jun-13	6:00	4675	Lallanna	MNM	EWK	MH	260	18:00	1.5	CA	Job Work	390
06-Jun-13	6:00	4673	Kandanna	MNM	EWK	MH	260	18:00	1.5	CA	Job Work	390
06-Jun-13	6:00	4672	Chinna Anjam	MNM	EWK	FH	230	18:00	1.5	CA	Job Work	345
06-Jun-13	6:00	4671	Bhagvanta	MNM	EWK	MH	260	18:00	1.5	CA	Job Work	390
06-Jun-13	6:00	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1.5	CA	Job Work	390
06-Jun-13	6:00	4666	Pedda Anjam	MNM	EWK	FH	230	18:00	1.5	CA	Job Work	345
06-Jun-13	6:00	4664	Radha	MNM	EWK	FH	230	18:00	1.5	CA	Job Work	345
06-Jun-13	6:00	4663	Neela	MNM	EWK	FH	230	18:00	1.5	CA	Job Work	345
06-Jun-13	6:00	4662	Ganesh	MNM	EWK	MH	260	18:00	1.5	CA	Job Work	390
06-Jun-13	6:00	4667	Murthy	MNM	EWK	MH	260	18:00	1.5	CA	Job Work	390
06-Jun-13	9:00	5432	Yakanna	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
06-Jun-13	9:00	5427	umaswami	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
06-Jun-13	9:00	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
06-Jun-13	9:00	4564	Dhaulti	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
06-Jun-13	9:00	4451	Gulkulud Man	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
06-Jun-13	9:00	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	Job Work	350
06-Jun-13	9:00	3688	B Jyoti	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
06-Jun-13	9:00	5417	Munna	PPN	WEL	HM	350	18:00	1	A	Job Work	350
06-Jun-13	9:00	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
06-Jun-13	9:00	5424	Yekanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
06-Jun-13	9:00	6150	Balram	BHM	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:05	5471	Papu	MRL	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:05	6216	Raju	BHM	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:05	6220	Alkesh	BHM	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:05	5269	Ramesh	MRL	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:05	6134	Veera Babu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:05	6133	Narsimha	MAD	ELE	MH	250	18:00	1	A	On A/c	250
06-Jun-13	9:05	5470	Munna	MRL	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:05	6250	Raju	BHM	PAI	MH	225	18:00	1	A	On A/c	225
06-Jun-13	9:05	6251	Srinu	BHM	PAI	MH	225	18:00	1	A	On A/c	225
06-Jun-13	9:10	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	Job Work	250
06-Jun-13	9:10	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
06-Jun-13	9:10	5997	Ashok	KKR	ELE	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:10	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	On A/c	375
06-Jun-13	9:10	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
06-Jun-13	9:10	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	Job Work	250
06-Jun-13	9:10	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	Job Work	375
06-Jun-13	9:10	4648	Papul	PPL	TIL	MA	475	18:00	1	A	On A/c	475
06-Jun-13	9:10	4649	Mangal Chan	PPL	TIL	MA	475	18:00	1	A	On A/c	475
06-Jun-13	9:15	5361	G.Naresh	VLR	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:15	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	On A/c	350

07 June, 2013

Page 1 of 3

Certified by:


Project Manager/Engg.
GREENWOOD ESTATES


Certified by:

Admin. Manager
Greenwood Estates



CHECKED.
Quality Quantity
By: Dt:
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Jun-13	9:15	4408	T Laddu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:15	5800	Tirupathi	BEE	TIL	MA	475	18:00	1	A	On A/c	475
06-Jun-13	9:15	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	Job Work	375
06-Jun-13	9:15	5357	G.Vinod	VLR	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:15	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1	A	On A/c	400
06-Jun-13	9:15	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1	A	On A/c	250
06-Jun-13	9:15	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1	A	On A/c	400
06-Jun-13	9:15	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1	A	On A/c	250
06-Jun-13	9:15	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1	A	On A/c	400
06-Jun-13	9:20	5745	Rajesh	BEE	TIL	MH	225	18:00	1	A	On A/c	225
06-Jun-13	9:20	4870	Chittamma	KKK	CIV	FH	200	18:00	1	A	On A/c	200
06-Jun-13	9:20	5787	Shubham	AND	CIV	MH	250	18:00	1	A	Job Work	250
06-Jun-13	9:20	5782	B.satish	AND	CIV	MA	400	18:00	1	A	Job Work	400
06-Jun-13	9:20	5731	Vijaykumar	KKK	CIV	MA	400	18:00	1	A	On A/c	400
06-Jun-13	9:20	5719	Achaltha	BDV	CIV	MA	400	18:00	1	A	On A/c	400
06-Jun-13	9:20	4932	Ramesh	BDV	CIV	MA	400	18:00	1	A	On A/c	400
06-Jun-13	9:20	4931	Arjun	BDV	CIV	MA	400	18:00	1	A	On A/c	400
06-Jun-13	9:20	4928	Sunitha	BDV	CIV	FH	200	18:00	1	A	On A/c	200
06-Jun-13	9:20	4922	Laxminaryana	BDV	CIV	MA	400	18:00	1	A	On A/c	400
06-Jun-13	9:20	4914	Nilamber	BDV	CIV	MH	250	18:00	1	A	On A/c	250
06-Jun-13	9:20	5725	Savitri	BDV	CIV	FH	200	18:00	1	A	On A/c	200
06-Jun-13	9:25	6227	Manoj Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:25	6228	Pavan Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:25	6226	Nani	S.M	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:25	5825	Shiva	S.M	PAI	MA	350	18:00	1	A	Job Work	350
06-Jun-13	9:25	6126	Sudhir Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:25	5094	S.Mahesh	S.M	PAI	CO	400	18:00	1	A	On A/c	400
06-Jun-13	9:25	5826	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:25	5384	Revathi	YV	CIV	FH	200	18:00	1	A	Job Work	200
06-Jun-13	9:25	6127	Zakar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:25	5095	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	Job Work	350
06-Jun-13	9:25	5369	Adinarayana	YV	CIV	MA	400	18:00	1	A	Job Work	400
06-Jun-13	9:25	5340	Raju	S.M	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:30	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:30	4405	J Mahesh	VLR	PAI	MH	225	18:00	1	A	On A/c	225
06-Jun-13	9:30	4406	K Ramababu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:30	5824	Zuber	S.M	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:30	6252	Jogaiah Chary	JOG	CAR	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:30	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1	A	On A/c	400
06-Jun-13	9:35	6194	Vishnu	KKR	ELE	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:35	5800	Tirupathi	BEE	TIL	MA	475	18:00	1	A	On A/c	475
06-Jun-13	9:35	5745	Rajesh	BEE	TIL	MH	225	18:00	1	A	On A/c	225
06-Jun-13	9:35	4411	R.Raghu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:35	5935	Yaseen	KKR	ELE	MA	350	18:00	1	A	On A/c	350

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES


Certified by:

Admin. Manager
Greenwood Estates


CHECKED:



Quality	Quantity
By: 	Dr: 

GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
06-Jun-13	9:35	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475
06-Jun-13	9:35	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	On A/c	350
06-Jun-13	9:35	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	Job Work	475
06-Jun-13	9:35	5739	Naresh	BEE	TIL	MA	475	18:00	1	A	On A/c	475
06-Jun-13	9:35	6255	Kehar	LR	ELE	MH	250	18:00	1	A	On A/c	250
06-Jun-13	9:35	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	On A/c	350
06-Jun-13	9:35	2305	P.Praveen Ku	PPN	WEL	CO	400	18:00	1	A	On A/c	400
06-Jun-13	9:35	4412	G.Lingam	VLR	PAI	MH	225	18:00	1	A	On A/c	225

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality | Quantity
 By  | Dt: 
 GREENWOOD ESTATES



GWE - Attendance Payment Summary Report

From: 31/5/13

To: 6/6/13

Contractor Name *A.Ananda Rao (Civil)*

Payment Type	Job Work		
Summary for 'Payment Type' = Job Work (14 detail records)		Sum	4550
Summary for 'Contractor Name' = A.Ananda Rao (Civil) (14 detail records)		Sum	4550

Contractor Name *B Hanumanth (Painter)*

Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	4375
Summary for 'Contractor Name' = B Hanumanth (Painter) (15 detail records)		Sum	4375

Contractor Name *Brundavan Pollayi (Civil)*

Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (46 detail records)		Sum	14550
Summary for 'Contractor Name' = Brundavan Pollayi (Civil) (46 detail records)		Sum	14550

Contractor Name *Jogaiah Chary (Carpenter)*

Payment Type	Job Work		
Summary for 'Payment Type' = Job Work (5 detail records)		Sum	1750
Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (9 detail records)		Sum	3150
Summary for 'Contractor Name' = Jogaiah Chary (Carpenter) (14 detail records)		Sum	4900

Contractor Name *K.Beeraiah (Tiles)*

Payment Type	Job Work		
Summary for 'Payment Type' = Job Work (5 detail records)		Sum	1875
Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (27 detail records)		Sum	11575
Summary for 'Contractor Name' = K.Beeraiah (Tiles) (32 detail records)		Sum	13450

Contractor Name *K.Kumar (Ele)*

Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (16 detail records)		Sum	5600
Summary for 'Contractor Name' = K.Kumar (Ele) (16 detail records)		Sum	5600

Contractor Name *L.Raju (Electrician)*

Payment Type	Job Work		
Summary for 'Payment Type' = Job Work (7 detail records)		Sum	2150
Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (7 detail records)		Sum	2050
Summary for 'Contractor Name' = L.Raju (Electrician) (14 detail records)		Sum	4200

07 June, 2013

Certified by:
Project Manager/Engg.
GREENWOOD ESTATES

Certified by:
Admin. Manager
GREENWOOD ESTATES

Certified by:
Admin. Manager
GREENWOOD ESTATES
Page 1 of 3

GREENWOOD ESTATES
By: [Signature] Date: 07/06/13

Contractor Name *Madhu (Electrical)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (2 detail records)	Sum	600
Summary for 'Contractor Name' = Madhu (Electrical) (2 detail records)	Sum	600

Contractor Name *Mannem (EWK)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (82 detail records)	Sum	21785
Summary for 'Contractor Name' = Mannem (EWK) (82 detail records)	Sum	21785

Contractor Name *Mohammed Khudoos (Plumber)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (23 detail records)	Sum	7250
---	------------	------

Payment Type On A/c

Summary for 'Payment Type' = On A/c (19 detail records)	Sum	6925
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (42 detail records)	Sum	14175

Contractor Name *Muralidhar (Painting)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (18 detail records)	Sum	6300
Summary for 'Contractor Name' = Muralidhar (Painting) (18 detail records)	Sum	6300

Contractor Name *N.Krishna (Civil)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (14 detail records)	Sum	4200
Summary for 'Contractor Name' = N.Krishna (Civil) (14 detail records)	Sum	4200

Contractor Name *P.Brahma Chary (Alu)*

Payment Type Job Work

Summary for 'Payment Type' = Job Work (4 detail records)	Sum	1200
Summary for 'Contractor Name' = P.Brahma Chary (Alu) (4 detail records)	Sum	1200

Contractor Name *P.Praveen Kumar (Welder)*

Payment Type Job Work


Summary for 'Payment Type' = Job Work (2 detail records)	Sum	700
--	------------	-----


Payment Type On A/c



Summary for 'Payment Type' = On A/c (21 detail records)	Sum	7700
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (23 detail records)	Sum	8400

Contractor Name *Pappulal (Tiles)*

Payment Type On A/c

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES

Certified by:

Admin. Manager
Greenwood Estates

RECORDED:
By  Dtd 
GREENWOOD ESTATES

Summary for 'Payment Type' = On A/c (18 detail records) **Sum** 8550
 Summary for 'Contractor Name' = Pappulal (Tiles) (18 detail records) **Sum** 8550

Contractor Name *Ponnada Srinivasa Rao (Scaffolding)*

Payment Type On A/c
 Summary for 'Payment Type' = On A/c (43 detail records) **Sum** 20350
 Summary for 'Contractor Name' = Ponnada Srinivasa Rao (Scaffolding) (43) **Sum** 20350

Contractor Name *S.Mahesh (Painter)*

Payment Type Job Work
 Summary for 'Payment Type' = Job Work (4 detail records) **Sum** 1400
Payment Type On A/c
 Summary for 'Payment Type' = On A/c (51 detail records) **Sum** 17950
 Summary for 'Contractor Name' = S.Mahesh (Painter) (55 detail records) **Sum** 19350

Contractor Name *Sneha Latha(Earth work)*

Payment Type Job Work,
 Summary for 'Payment Type' = Job Work (27 detail records) **Sum** 6480
Payment Type On A/c
 Summary for 'Payment Type' = On A/c (54 detail records) **Sum** 13410
 Summary for 'Contractor Name' = Sneha Latha(Earth work) (81 detail recor) **Sum** 19890

Contractor Name *V Lakshman Rao (Painter)*

Payment Type On A/c
 Summary for 'Payment Type' = On A/c (39 detail records) **Sum** 11900
 Summary for 'Contractor Name' = V Lakshman Rao (Painter) (39 detail reco) **Sum** 11900

Contractor Name *Yesu Vambara Velli (Civil)*

Payment Type Job Work
 Summary for 'Payment Type' = Job Work (6 detail records) **Sum** 1800
 Summary for 'Contractor Name' = Yesu Vambara Velli (Civil) (6 detail reco) **Sum** 1800
Grand Total 190125

Certified by:

 Admin. Manager
 Greenwood Estates

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:
 By: *[Signature]*, Dt: *07/06/13*
 GREENWOOD ESTATES

GWE - Cement Register Balance Report Date: 6/6

Cement Grade 43 Grade

Quantity in bags

Summary for 'Cement Grade' = 43 Grade (1508 detail records)

Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (1742 detail records)

Sum 0

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (2296 detail records)

Sum 0

Cement Grade PPC

Quantity in bags

Summary for 'Cement Grade' = PPC (6276 detail records)

Sum -113

Grand Total -113

Handwritten signature

07 June, 2013

Certified by:
[Signature]
Project Manager/Engg.
GREENWOOD ESTATES

Certified by:
[Signature]
Admin. Manager
Greenwood Estates

CHECKED:
Page No: 1
Quality Quantity
By: *[Signature]* Date: 07/06/13
GREENWOOD ESTATES


GWE- Cement Register Report From: 31/5/13

To: 6/6/13

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
106	01-Jun-13	10:30	Tiles Work	PPC	A	6 Security
107	01-Jun-13	10:50	PCC Work	PPC	A	30 Security
108	03-Jun-13	16:00	Tiles Work	PPC	A	6 Security
109	04-Jun-13	9:30	PCC Work	PPC	A	30 Security
110	05-Jun-13	10:00	CA Work	PPC	B	4 Security
111	06-Jun-13	10:00	PCC Work	PPC	CA	3 Security


John

07 June, 2013

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES

Certified by:

Admin. Manager
Greenwood Estates

Page 1 of 1
CHECKED:
Quality: Quantity:
By:  Dt: 07/06/13
GREENWOOD ESTATES

GWE - Building Material Payment Report

From: 31/5/13

To: 6/6/13

Supplier

Sai Vishal Enterprises

Material Type 20mm Metal in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
31-May-13	14:09	600	AP29V0966	25.2	15120

Summary for 'Material Type' = 20mm Metal in Cft (1 detail record)

Sum 600 15120

Material Type 40mm Metal HC in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
31-May-13	9:13	200	AP29T5965	15.75	3150
31-May-13	12:17	200	AP29T5965	15.75	3150
31-May-13	15:41	200	AP29T5965	15.75	3150

Summary for 'Material Type' = 40mm Metal HC in cft (3 detail records)

Sum 600 9450

Material Type Stone Dust Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
05-Jun-13	16:11	600	AP29V0966	24.15	14490

Summary for 'Material Type' = Stone Dust Cft (1 detail record)

Sum 600 14490

Summary for 'Supplier' = Sai Vishal Enterprises (5 detail records)

Sum 1800 39060

Supplier

Vishwakarma Enterprises

Material Type 20mm Metal in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
01-Jun-13	9:53	323	AP11W5960	25.2	8139.6

Summary for 'Material Type' = 20mm Metal in Cft (1 detail record)

Sum 323 8139.6

Material Type 40mm Metal HC in cft

Date	Time	Quantity	Vehicle No	Rate	Amount
01-Jun-13	10:30	200	AP28TA265	15.75	3150

Summary for 'Material Type' = 40mm Metal HC in cft (1 detail record)

Sum 200 3150

Material Type Babychips in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
03-Jun-13	13:11	600	AP29V0966	14.7	8820

Summary for 'Material Type' = Babychips in Cft (1 detail record)

Sum 600 8820

Not Recd

Certified by:
Project Manager/Engg.
GREENWOOD ESTATES

Certified:
Admin. Manager
GREENWOOD ESTATES

CHECKED:
Quality Quantity
By: *[Signature]* Dt: 07/06/13
GREENWOOD ESTATES

Summary for 'Supplier' = Vishwakarma Enterprises (3 detail records)

Sum	1123	20109.6
Grand Total	2923	59169.6

07 June, 2013

Page 2 of 2

Certified by:
Project Manager/Engg.
GREENWOOD ESTATES

Certified by:
Admin. Manager
Greenwood Estates

CHECKED:

Quality	Quantity
By: <i>[Signature]</i>	Dt: <i>07/06/13</i>
GREENWOOD ESTATES	

GWE - Detailed Attendance Rep

From Date: 24-May-1 To Date: 24/5/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-May-13	9:00	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	On A/c	375
24-May-13	9:00	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	On A/c	250
24-May-13	9:00	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	On A/c	250
24-May-13	9:00	5104	MD.Qayyum	KDS	PLU	HM	375	18:00	1	A	On A/c	375
24-May-13	9:00	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	On A/c	375
24-May-13	9:00	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
24-May-13	9:05	4680	Kalu Ram	PPL	TIL	MH	225	18:00	1	A	On A/c	225
24-May-13	9:05	5382	Rohini	YV	CIV	FH	200	18:00	1	A	Job Work	200
24-May-13	9:05	6134	Veera Babu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
24-May-13	9:05	4649	Mangal Chan	PPL	TIL	MA	475	18:00	1	A	On A/c	475
24-May-13	9:05	4833	Raju	MAD	ELE	MH	250	18:00	1	A	On A/c	250
24-May-13	9:05	6252	Jogaiah Chary	JOG	CAR	CO	400	18:00	1	A	On A/c	400
24-May-13	9:05	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	On A/c	350
24-May-13	9:05	4529	Srinu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
24-May-13	9:05	5369	Adinarayana	YV	CIV	MA	400	18:00	1	A	Job Work	400
24-May-13	9:05	6133	Narsimha	MAD	ELE	MH	250	18:00	1	A	On A/c	250
24-May-13	9:10	5340	Raju	S.M	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:10	5825	Shiva	S.M	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:10	5154	Sapnaraj	PPL	TIL	MA	475	18:00	1	A	On A/c	475
24-May-13	9:10	5095	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:10	5826	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:10	6126	Sudhir Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:10	6127	Zakar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:10	6226	Nani	S.M	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:10	6228	Pavan Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:10	5094	S.Mahesh	S.M	PAI	CO	400	18:00	1	A	On A/c	400
24-May-13	9:15	6256	M.Vijay	LR	ELE	MA	350	18:00	1	A	On A/c	350
24-May-13	9:15	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	On A/c	350
24-May-13	9:15	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
24-May-13	9:15	6216	Raju	BHM	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:15	6255	Kchar	LR	ELE	MH	250	18:00	1	A	On A/c	250
24-May-13	9:15	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	On A/c	350
24-May-13	9:15	6250	Raju	BHM	PAI	MH	225	18:00	1	A	On A/c	225
24-May-13	9:15	6220	Aikesh	BHM	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:15	5936	Yousuf	KKR	ELE	MH	250	18:00	1	A	On A/c	250
24-May-13	9:15	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
24-May-13	9:20	4406	K Ramababu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:20	4870	Chittamma	KKK	CIV	FH	200	18:00	1	A	On A/c	200
24-May-13	9:20	5427	umaswami	SNE	EWK	MH	260	18:00	1	A	On A/c	260
24-May-13	9:20	4848	Rambabu	KKK	CIV	MA	400	18:00	1	A	On A/c	400
24-May-13	9:20	4412	G.Lingam	VLR	PAI	MH	225	18:00	1	A	On A/c	225
24-May-13	9:20	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:20	5360	G.Ajay	VLR	PAI	MA	350	18:00	1	A	On A/c	350

Certified by:
 225
 350
 350
 Admin. Manager
 Greenwood Estates

31 May, 2013


Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES


Certified by:
 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality Quantity
 By: Pmg 03/10/13
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-May-13	9:20	4405	J Mahesh	VLR	PAI	MH	225	18:00	1	A	On A/c	225
24-May-13	9:20	4403	V Lakshman r	VLR	PAI	CO	400	18:00	1	A	On A/c	400
24-May-13	9:20	2423	Haresh	SNE	EWK	MH	260	18:00	1	A	On A/c	260
24-May-13	9:20	4409	N Shiva	VLR	PAI	MA	350	18:00	1	A	On A/c	350
24-May-13	9:25	4567	Vijaya	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
24-May-13	9:25	5423	suresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
24-May-13	9:25	3679	D Badru	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
24-May-13	9:25	5432	Yakanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
24-May-13	9:25	2423	Haresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
24-May-13	9:25	4564	Dhauri	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
24-May-13	9:25	2419	A Naresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
24-May-13	9:25	5427	umaswami	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
24-May-13	9:25	5425	Adagiori	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
24-May-13	9:25	5429	Darvath Reddy	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
24-May-13	9:25	5424	vekanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
24-May-13	9:25	5431	balaji	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
24-May-13	9:30	4451	Gulkulud Man	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
24-May-13	9:30	3820	D Mangamma	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
24-May-13	9:30	4191	maryappa	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
24-May-13	9:30	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
24-May-13	9:30	4576	Anitha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
24-May-13	9:30	2604	Sirisha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
24-May-13	9:30	3688	B Jyoti	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
24-May-13	9:30	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	On A/c	475
24-May-13	9:30	4453	Sainamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
24-May-13	9:30	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475
24-May-13	9:30	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
24-May-13	9:30	5739	Naresh	BEE	TIL	MA	475	18:00	1	A	On A/c	475
24-May-13	9:35	5269	Ramesh	MRL	PAI	MA	350	18:00	1	B	On A/c	350
24-May-13	9:35	5470	Munna	MRL	PAI	MA	350	18:00	1	B	On A/c	350
24-May-13	9:35	5471	Papu	MRL	PAI	MA	350	18:00	1	B	On A/c	350
24-May-13	9:35	5435	Ajai	MRL	PAI	MA	350	18:00	1	B	On A/c	350
24-May-13	9:35	5574	D Anand	MRL	PAI	MA	350	18:00	1	B	On A/c	350
24-May-13	9:35	5434	Pramod	MRL	PAI	MA	350	18:00	1	B	On A/c	350
24-May-13	9:35	5744	Ganeshwar	MRL	PAI	MA	350	18:00	1	B	On A/c	350
24-May-13	9:35	5469	Ramdas	MRL	PAI	MA	350	18:00	1	B	On A/c	350
24-May-13	9:35	5472	Satish	MRL	PAI	MA	350	18:00	1	B	On A/c	350

31 May, 2013



Certified by:

 Page 2 of 2 Manager
 Greenwood Estates

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:

Quality	Quantity
By: 	Dr. 

 GREENWOOD ESTATES


GWE - Detailed Attendance Rep

From Date: 25-Apr-13 To Date: 25/4/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Apr-13	6:00	2077	Raju	SNE	EWK	MH	260	18:00	1.5	CA	Dept.	390
25-Apr-13	6:05	2604	Sirisha	SNE	EWK	FH	230	18:00	1.5	CA	Job Work	345
25-Apr-13	6:05	5428	ramesh	SNE	EWK	MH	260	18:00	1.5	CA	Job Work	390
25-Apr-13	6:05	4453	Sainamma	SNE	EWK	FH	230	18:00	1.5	CA	Job Work	345
25-Apr-13	6:05	2419	A Naresh	SNE	EWK	MH	260	18:00	1.5	CA	Job Work	390
25-Apr-13	6:05	2211	Laxma mama	SNE	EWK	FH	230	18:00	1.5	CA	Job Work	345
25-Apr-13	6:05	5422	Veeranna	SNE	EWK	MH	260	18:00	1.5	CA	Job Work	390
25-Apr-13	7:30	5849	Yogesh	RKP	CIV	MH	250	18:00	1	A	Job Work	250
25-Apr-13	7:30	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1	A	On A/c	400
25-Apr-13	7:30	5843	Manoj	RKP	CIV	MA	400	18:00	1	A	Job Work	400
25-Apr-13	7:30	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1	A	On A/c	250
25-Apr-13	7:30	5785	Krishna	AND	CIV	MA	400	18:00	1	A	Job Work	400
25-Apr-13	7:30	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1	A	On A/c	400
25-Apr-13	7:30	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1	A	On A/c	250
25-Apr-13	7:30	5791	Titamma	AND	CIV	FH	200	18:00	1	A	Job Work	200
25-Apr-13	7:30	6247	Apanna	PSR	CIV	MA	400	18:00	1	A	On A/c	400
25-Apr-13	7:30	5789	Damayanti	AND	CIV	FH	200	18:00	1	A	Job Work	200
25-Apr-13	7:30	5786	Santosh	AND	CIV	MA	400	18:00	1	A	Job Work	400
25-Apr-13	7:35	4930	Govinda rao	BDV	CIV	MA	400	18:00	1	A	On A/c	400
25-Apr-13	7:35	5719	Achaltha	BDV	CIV	MA	400	18:00	1	A	On A/c	400
25-Apr-13	7:35	5720	Giribabu	BDV	CIV	MA	400	18:00	1	A	On A/c	400
25-Apr-13	7:35	4933	Achata	BDV	CIV	MA	400	18:00	1	A	On A/c	400
25-Apr-13	7:35	5722	Parvathi	BDV	CIV	FH	200	18:00	1	A	On A/c	200
25-Apr-13	7:35	4922	Laxminaryana	BDV	CIV	MA	400	18:00	1	B	On A/c	400
25-Apr-13	7:35	4917	Supra	BDV	CIV	MH	250	18:00	1	B	On A/c	250
25-Apr-13	7:35	4914	Nilamber	BDV	CIV	MH	250	18:00	1	B	On A/c	250
25-Apr-13	7:35	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1	A	On A/c	400
25-Apr-13	7:35	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1	A	On A/c	400
25-Apr-13	7:35	4932	Ramesh	BDV	CIV	MA	400	18:00	1	A	On A/c	400
25-Apr-13	7:40	5370	Vishwanathan	YV	CIV	MA	400	18:00	1	A	Job Work	400
25-Apr-13	7:40	5383	Kumari	YV	CIV	FH	200	18:00	1	A	Job Work	200
25-Apr-13	7:40	5381	Kesarao	YV	CIV	MA	400	18:00	1	A	Job Work	400
25-Apr-13	7:40	5378	Yashodha	YV	CIV	FH	200	18:00	1	A	Job Work	200
25-Apr-13	7:40	5376	Jyothi	YV	CIV	FH	200	18:00	1	A	Job Work	200
25-Apr-13	7:40	5723	Sitamma	BDV	CIV	FH	200	18:00	1	B	On A/c	200
25-Apr-13	7:40	5371	Giribabu	YV	CIV	MA	400	18:00	1	A	Job Work	400
25-Apr-13	7:40	5384	Revathi	YV	CIV	FH	200	18:00	1	A	Job Work	200
25-Apr-13	7:40	5369	Adinarayana	YV	CIV	MA	400	18:00	1	A	Job Work	400
25-Apr-13	7:40	4931	Arjun	BDV	CIV	MA	400	18:00	1	B	On A/c	400
25-Apr-13	7:40	5373	Ganapathi	YV	CIV	MA	400	18:00	1	A	Job Work	400
25-Apr-13	7:45	5154	Sapnaraj	PPL	TIL	MA	475	18:00	1	A	On A/c	475
25-Apr-13	7:45	2528	P.Praveen	PPN	WEL	CO	400	18:00	1	A	On A/c	400
25-Apr-13	7:45	6222	Nagaraj	BHM	PAI	MA	350	18:00	1	C	On A/c	350

31 May, 2013


Page 1 of 3

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:


 Admin. Manager
 Greenwood Estates


CHECKED:

Quality	Quantity
By: 	Dt: 31/05/13
GREENWOOD ESTATES	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Apr-13	7:45	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	On A/c	350
25-Apr-13	7:45	4648	Papul	PPL	TIL	MA	475	18:00	1	A	On A/c	475
25-Apr-13	7:45	4649	Mangal Chan	PPL	TIL	MA	475	18:00	1	A	On A/c	475
25-Apr-13	7:45	4650	Kalu Ram	PPL	TIL	MH	225	18:00	1	A	On A/c	225
25-Apr-13	7:45	4652	Omprakash	PPL	TIL	MA	475	18:00	1	A	On A/c	475
25-Apr-13	7:45	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
25-Apr-13	7:45	5153	Chaitarmal	PPL	TIL	MA	475	18:00	1	A	On A/c	475
25-Apr-13	7:45	5420	Nujahid	PPN	WEL	MA	350	18:00	1	A	Job Work	350
25-Apr-13	7:50	6134	Veera Babu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
25-Apr-13	7:50	4249	B Jogaiah	A.R	CAR	MA	350	18:00	1	A	On A/c	350
25-Apr-13	7:50	5470	Munna	MRL	PAI	MA	350	18:00	1	A	On A/c	350
25-Apr-13	7:50	5471	Papu	MRL	PAI	MA	350	18:00	1	A	On A/c	350
25-Apr-13	7:50	4529	Srinu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
25-Apr-13	7:50	4014	A Ramulu	A.R	CAR	CO	400	18:00	1	A	On A/c	400
25-Apr-13	7:50	6223	Chinna	BHM	PAI	MA	350	18:00	1	C	On A/c	350
25-Apr-13	7:50	6133	Narsimha	MAD	ELE	MH	250	18:00	1	A	On A/c	250
25-Apr-13	7:50	5936	Yousuf	KKR	ELE	MH	250	18:00	1	A	On A/c	250
25-Apr-13	7:50	5935	Yaseen	KKR	ELE	MA	350	18:00	1	A	On A/c	350
25-Apr-13	7:50	5269	Ramesh	MRL	PAI	MA	350	18:00	1	A	On A/c	350
25-Apr-13	7:55	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
25-Apr-13	7:55	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	On A/c	375
25-Apr-13	7:55	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	Job Work	350
25-Apr-13	7:55	5997	Ashok	KKR	ELE	MA	350	18:00	1	A	On A/c	350
25-Apr-13	7:55	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	On A/c	250
25-Apr-13	7:55	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	On A/c	375
25-Apr-13	7:55	6194	Vishnu	KKR	ELE	MA	350	18:00	1	A	Job Work	350
25-Apr-13	7:55	4411	R Raghu	VLR	PAI	MA	350	18:00	1	C	On A/c	350
25-Apr-13	7:55	4408	T Laddu	VLR	PAI	MA	350	18:00	1	C	On A/c	350
25-Apr-13	7:55	4407	K Arbind	VLR	PAI	MA	350	18:00	1	C	On A/c	350
25-Apr-13	7:55	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	On A/c	250
25-Apr-13	8:00	5600	Bassa	ILH	ELE	MA	350	18:00	1	A	On A/c	350
25-Apr-13	8:00	5696	Bhasa	ILH	ELE	MA	350	18:00	1	A	On A/c	350
25-Apr-13	8:00	5697	Praveen	ILH	ELE	MH	250	18:00	1	A	On A/c	250
25-Apr-13	8:00	5800	Tirupathi	BEE	TIL	MA	475	18:00	1	A	On A/c	475
25-Apr-13	8:00	5745	Rajesh	BEE	TIL	MH	225	18:00	1	A	On A/c	225
25-Apr-13	8:00	5739	Naresh	BEE	TIL	MA	475	18:00	1	A	On A/c	475
25-Apr-13	8:00	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475
25-Apr-13	8:00	5349	Ramu	ILH	ELE	MH	250	18:00	1	A	On A/c	250
25-Apr-13	8:00	5357	G.Vinod	VLR	PAI	MA	350	18:00	1	C	On A/c	350
25-Apr-13	8:00	5358	G.Pramod	VLR	PAI	MA	350	18:00	1	C	On A/c	350
25-Apr-13	8:00	5742	Shaker	BEE	TIL	MH	225	18:00	1	A	On A/c	225
25-Apr-13	8:05	2406	Kuramiah	SNE	EWK	HM	260	18:00	1	CA	Dept. 260	
25-Apr-13	8:05	5823	Praveen	S.M	PAI	MA	350	18:00	1	A	On A/c	350
25-Apr-13	8:05	5427	umaswami	SNE	EWK	MH	260	18:00	1	CA	Dept. 260	


31 May, 2013



Certified by:

 Project Manager/Engg.
GREENWOOD ESTATES


Certified by:
 Admin. Manager
Greenwood Estates

CHECKED:

Quality	Quantity
By: 	Date: 25/5/13
GREENWOOD ESTATES	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Apr-13	8:05	5424	vekanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
25-Apr-13	8:05	5826	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	Job Work	350
25-Apr-13	8:05	5259	K.Ramakrishn	S.M	PAI	MA	350	18:00	1	A	On A/c	350
25-Apr-13	8:05	5827	Suresh	S.M	PAI	MA	350	18:00	1	A	Job Work	350
25-Apr-13	8:05	5348	Daniel	ILH	ELE	MA	350	18:00	1	A	On A/c	350
25-Apr-13	8:05	5095	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	Job Work	350
25-Apr-13	8:05	5430	Ganesh	SNE	EWK	MH	260	18:00	1	CA	Dept.	260
25-Apr-13	8:05	6226	Nani	S.M	PAI	MA	350	18:00	1	A	On A/c	350
25-Apr-13	8:10	4575	Lalitha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
25-Apr-13	8:10	5429	Darvath Reddy	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
25-Apr-13	8:10	5426	Jhalapali Srinu	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
25-Apr-13	8:10	5425	Adagiori	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
25-Apr-13	8:10	4563	Joti	SNE	EWK	FH	230	18:00	1	CA	Dept.	230
25-Apr-13	8:10	5432	Yakanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
25-Apr-13	8:10	4569	Ankana	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
25-Apr-13	8:10	4576	Anitha	SNE	EWK	FH	230	18:00	1	CA	Dept.	230
25-Apr-13	8:10	5423	suresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
25-Apr-13	8:10	2434	Badhiri	SNE	EWK	FH	230	18:00	1	CA	Dept.	230
25-Apr-13	8:10	3679	D Badru	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
25-Apr-13	8:15	4190	shivani	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
25-Apr-13	8:15	3687	B Kali	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
25-Apr-13	8:15	2231	Nagama	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
25-Apr-13	8:15	3688	B Jyoti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
25-Apr-13	8:15	4403	V Lakshman r	VLR	PAI	CO	400	18:00	1	A	On A/c	400
25-Apr-13	8:15	4562	Janapada Devi	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
25-Apr-13	8:15	4566	Solki	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
25-Apr-13	8:15	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
25-Apr-13	8:15	6150	Balram	BHM	PAI	MA	350	18:00	1	A	On A/c	350
25-Apr-13	8:15	5981	Pharu	SMA	TIL	MH	225	18:00	1	A	Job Work	225
25-Apr-13	8:15	5980	Ashik	SMA	TIL	MA	475	18:00	1	A	Job Work	475
25-Apr-13	8:15	5339	Shanker	S.M	PAI	MA	350	18:00	1	A	On A/c	350
25-Apr-13	8:15	5340	Raju	S.M	PAI	MA	350	18:00	1	A	On A/c	350
25-Apr-13	8:15	5361	G.Naresh	VLR	PAI	MA	350	18:00	1	A	On A/c	350
25-Apr-13	8:15	5368	Yesu Vambara	YV	CIV	CO	400	18:00	1	A	Job Work	400
25-Apr-13	8:15	5978	Shanu	SMA	TIL	MA	475	18:00	1	A	Job Work	475
25-Apr-13	8:15	5927	Narsimha	KDS	PLU	MA	375	18:00	1	A	On A/c	375
25-Apr-13	8:15	5924	Bharath	KDS	PLU	MA	375	18:00	1	A	Job Work	375
25-Apr-13	8:15	5982	Janilal	SMA	TIL	MH	225	18:00	1	A	Job Work	225

31 May, 2013

Certified by:

 Admin. Manager
 Greenwood Estates
 Page 3 of 3


Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:

Quality	Quantity
By: 	Dt: 31/05/13

 GREENWOOD ESTATES

GWE - Detailed Attendance Rep

From Date: 26-May-13 To Date: 26/5/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-May-13	9:00	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
26-May-13	9:00	2423	Hareh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
26-May-13	9:00	3688	B Jyoti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
26-May-13	9:00	4191	maryappa	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
26-May-13	9:00	4566	Solki	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
26-May-13	9:00	5423	suresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
26-May-13	9:00	5425	Adagiori	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
26-May-13	9:00	5427	umaswami	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
26-May-13	9:00	5429	Darvath Reddy	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
26-May-13	9:00	5432	Yakanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
26-May-13	9:05	4567	Vijaya	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
26-May-13	9:05	4667	Murthy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
26-May-13	9:05	4664	Radha	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
26-May-13	9:05	4662	Ganesh	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
26-May-13	9:05	2106	Kuramiah	SNE	EWK	HM	260	18:00	1	CA	Job Work	260
26-May-13	9:05	4576	Anitha	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
26-May-13	9:05	5154	Sapnaraj	PPL	TIL	MA	475	18:00	1	A	On A/c	475
26-May-13	9:05	4567	Vijaya	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
26-May-13	9:05	3817	J Laxmi	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
26-May-13	9:05	3679	D Badru	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
26-May-13	9:10	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	On A/c	350
26-May-13	9:10	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
26-May-13	9:10	4648	Papul	PPL	TIL	MA	475	18:00	1	A	On A/c	475
26-May-13	9:10	6255	Kehar	LR	ELE	MH	250	18:00	1	A	On A/c	250
26-May-13	9:10	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	On A/c	250
26-May-13	9:10	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	On A/c	375
26-May-13	9:10	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	On A/c	375
26-May-13	9:10	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	On A/c	250
26-May-13	9:10	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	On A/c	375
26-May-13	9:10	6256	M.Vijay	LR	ELE	MA	350	18:00	1	A	On A/c	350
26-May-13	9:15	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
26-May-13	9:15	5371	Giribabu	YV	CIV	MA	400	18:00	1	A	Job Work	400
26-May-13	9:15	5370	Vishwanathan	YV	CIV	MA	400	18:00	1	A	Job Work	400
26-May-13	9:15	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	On A/c	350
26-May-13	9:15	4848	Rambabu	KKK	CIV	MA	400	18:00	1	A	On A/c	400
26-May-13	9:15	6252	Jogaiah Chary	JOG	CAR	CO	400	18:00	1	A	On A/c	400
26-May-13	9:15	4870	Chittamma	KKK	CIV	FH	200	18:00	1	A	On A/c	200
26-May-13	9:15	2305	P.Praveen Ku	PPN	WEL	CO	400	18:00	1	A	On A/c	400
26-May-13	9:30	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	On A/c	475
26-May-13	9:30	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475
26-May-13	9:30	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	On A/c	475
26-May-13	9:30	5739	Nareh	BEE	TIL	MA	475	18:00	1	A	On A/c	475
26-May-13	9:30	5739	Nareh	BEE	TIL	MA	475	18:00	1	A	On A/c	475

31 May, 2013

Certified by: [Signature]
 Admin. Manager
 Greenwood Estates


Certified by: [Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: [Signature]
 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality | Quantity
 By: [Signature] Dt: 26/5/13
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-May-13	9:30	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475

31 May, 2013

Certified by:

 Admin. Manager
 Greenwood Estates


Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:

Quality	Quantity
By: 	Dr 3/10/5/10

 GREENWOOD ESTATES

GWE - Detailed Attendance Rep

From Date: 27-May-1 To Date: 27/5/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-May-13	9:00	5428	ramesh	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
27-May-13	9:00	3522	Kasab	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
27-May-13	9:00	4451	Gulkulud Man	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
27-May-13	9:00	4453	Sainamma	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
27-May-13	9:00	4567	Vijaya	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
27-May-13	9:00	4576	Anitha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
27-May-13	9:00	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
27-May-13	9:00	5426	Jhalapali Srinu	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
27-May-13	9:00	5431	balaji	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
27-May-13	9:00	5424	vekanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
27-May-13	9:05	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	Job Work	375
27-May-13	9:05	2305	P.Praveen Ku	PPN	WEL	CO	400	18:00	1	A	On A/c	400
27-May-13	9:05	5417	Munna	PPN	WEL	HM	350	18:00	1	A	Job Work	350
27-May-13	9:05	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	Job Work	375
27-May-13	9:05	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	Job Work	375
27-May-13	9:05	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	Job Work	250
27-May-13	9:05	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	On A/c	250
27-May-13	9:05	2604	Sirisha	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
27-May-13	9:05	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
27-May-13	9:05	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	Job Work	350
27-May-13	9:10	5269	Ramesh	MRL	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:10	5371	Giribabu	YV	CIV	MA	400	18:00	1	CA	Job Work	400
27-May-13	9:10	5469	Ramdas	MRL	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:10	5470	Munna	MRL	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:10	5471	Papu	MRL	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:10	5744	Ganeshwar	MRL	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:10	5574	D Anand	MRL	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:10	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	On A/c	350
27-May-13	9:10	5370	Vishwanathan	YV	CIV	MA	400	18:00	1	CA	Job Work	400
27-May-13	9:10	6252	Jogaiah Chary	JOG	CAR	CO	400	18:00	1	A	On A/c	400
27-May-13	9:15	5259	K.Ramakrishn	S.M	PAI	MA	350	18:00	1	B	On A/c	350
27-May-13	9:15	5094	S.Mahesh	S.M	PAI	CO	400	18:00	1	B	On A/c	400
27-May-13	9:15	5823	Praveen	S.M	PAI	MA	350	18:00	1	B	On A/c	350
27-May-13	9:15	5824	Zuber	S.M	PAI	MA	350	18:00	1	B	On A/c	350
27-May-13	9:15	5827	Suresh	S.M	PAI	MA	350	18:00	1	B	On A/c	350
27-May-13	9:15	5435	Ajai	MRL	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:15	5434	Pramod	MRL	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:15	6228	Pavan Kumar	S.M	PAI	MA	350	18:00	1	B	On A/c	350
27-May-13	9:15	5472	Satish	MRL	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:20	5339	Shanker	S.M	PAI	MA	350	18:00	1	B	On A/c	350
27-May-13	9:20	4529	Srinu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
27-May-13	9:20	6133	Narsimha	MAD	ELE	MH	250	18:00	1	A	On A/c	250
27-May-13	9:20	6134	Veera Babu	MAD	ELE	MA	350	18:00	1	A	On A/c	350

31 May, 2013

Certified by: [Signature]
 Admin. Manager
 Greenwood Estates
 Page 1 of 2


Certified by: [Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES


Certified by: [Signature]
 Admin. Manager
 Greenwood Estates


CHECKED:
 Quality Quantity
 By: [Signature] Dt: 2/6/13
 GREENWOOD ESTATES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-May-13	9:20	6150	Balram	BHM	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:20	6216	Raju	BHM	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:20	6220	Alkesh	BHM	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:20	5741	Raju	BEE	TIL	MA	475	18:00	1	A	Job Work	475
27-May-13	9:20	5739	Naresh	BEE	TIL	MA	475	18:00	1	A	Job Work	475
27-May-13	9:20	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	Job Work	475
27-May-13	9:25	5153	Chaitarmal	PPL	TIL	MA	475	18:00	1	A	On A/c	475
27-May-13	9:25	5152	Jitendra kumar	PPL	TIL	MA	475	18:00	1	A	On A/c	475
27-May-13	9:25	4650	Kalu Ram	PPL	TIL	MH	225	18:00	1	A	On A/c	225
27-May-13	9:25	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
27-May-13	9:25	4533	Raju	MAD	ELE	MH	250	18:00	1	A	On A/c	250
27-May-13	9:25	6256	M.Vijay	LR	ELE	MA	350	18:00	1	A	Job Work	350
27-May-13	9:25	6255	Kehar	LR	ELE	MH	250	18:00	1	A	On A/c	250
27-May-13	9:25	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	Job Work	350
27-May-13	9:25	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1.5	A	On A/c	600
27-May-13	9:30	4406	K Ramababu	VLR	PAI	MA	350	18:00	1	A	Job Work	350
27-May-13	9:30	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	Job Work	350
27-May-13	9:30	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1.5	B	On A/c	375
27-May-13	9:30	4667	Murthy	MNM	EWK	MH	260	18:00	1	B	Job Work	260
27-May-13	9:30	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1.5	B	On A/c	600
27-May-13	9:30	4409	N Shiva	VLR	PAI	MA	350	18:00	1	A	Job Work	350
27-May-13	9:30	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1.5	B	On A/c	600
27-May-13	9:30	4663	Neela	MNM	EWK	FH	230	18:00	1	B	Job Work	230
27-May-13	9:30	5360	G.Ajay	VLR	PAI	MA	350	18:00	1	A	On A/c	350
27-May-13	9:30	4666	Pedda Anjam	MNM	EWK	FH	230	18:00	1	B	Job Work	230
27-May-13	9:30	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1.5	B	On A/c	375
27-May-13	9:30	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1	B	Job Work	260
27-May-13	9:30	4675	Lallanna	MNM	EWK	MH	260	18:00	1	B	Job Work	260
27-May-13	9:30	4677	Yakamma	MNM	EWK	FH	230	18:00	1	B	Job Work	230
27-May-13	9:30	4848	Rambabu	KKK	CIV	MA	400	18:00	1	B	On A/c	400
27-May-13	9:30	4870	Chittamma	KKK	CIV	FH	200	18:00	1	B	On A/c	200
27-May-13	9:30	5790	Gowri	AND	CIV	FH	200	18:00	1	CA	Job Work	200
27-May-13	9:30	5782	B.satish	AND	CIV	MA	400	18:00	1	CA	Job Work	400
27-May-13	9:30	4665	Manikanta	MNM	EWK	MH	260	18:00	1	B	Job Work	260

31 May, 2013

Certified by:

 Admin. Manager
 Greenwood Estates
 Page 2 of 2

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality | Quantity
 By:  Dt: 31/05/13
 GREENWOOD ESTATES

GWE - Detailed Attendance Rep

From Date: 28-May-1 To Date: 28/5/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-May-13	9:00	5424	vekanna	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
28-May-13	9:00	2419	A Naresh	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
28-May-13	9:00	4451	Gulkulud Man	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
28-May-13	9:00	4453	Sainamma	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
28-May-13	9:00	4576	Anitha	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
28-May-13	9:00	5423	suresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
28-May-13	9:00	5425	Adagiori	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
28-May-13	9:00	5429	Darvath Reddy	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
28-May-13	9:00	5431	balaji	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
28-May-13	9:00	5432	Yakanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
28-May-13	9:05	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
28-May-13	9:05	4675	Lallanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
28-May-13	9:05	2604	Sirisha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
28-May-13	9:05	3688	B Jyoti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
28-May-13	9:05	3820	D Mangamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
28-May-13	9:05	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
28-May-13	9:05	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
28-May-13	9:05	4564	Dhauri	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
28-May-13	9:05	4665	Manikanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
28-May-13	9:05	4567	Vijaya	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
28-May-13	9:10	4667	Murthy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
28-May-13	9:10	4666	Pedda Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
28-May-13	9:10	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
28-May-13	9:10	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	Job Work	375
28-May-13	9:10	4663	Neela	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
28-May-13	9:10	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	Job Work	375
28-May-13	9:10	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	Job Work	350
28-May-13	9:10	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	On A/c	250
28-May-13	9:10	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	On A/c	375
28-May-13	9:10	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	Job Work	250
28-May-13	9:15	4848	Rambabu	KKK	CIV	MA	400	18:00	1	A	On A/c	400
28-May-13	9:15	2430	Mongilal	SNE	EWK	MH	260	18:00	1	A	On A/c	260
28-May-13	9:15	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	Job Work	350
28-May-13	9:15	5417	Munna	PPN	WEL	HM	350	18:00	1	A	Job Work	350
28-May-13	9:15	5370	Vishwanathan	YV	CIV	MA	400	18:00	1	A	Job Work	400
28-May-13	9:15	5471	Papu	MRL	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:15	5269	Ramesh	MRL	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:15	4870	Chittamma	KKK	CIV	FH	200	18:00	1	A	On A/c	200
28-May-13	9:15	6252	Jogaiah Chary	JOG	CAR	CO	400	18:00	1	A	Job Work	400
28-May-13	9:15	5371	Giribabu	YV	CIV	MA	400	18:00	1	A	Job Work	400
28-May-13	9:20	5094	S.Mahesh	S.M	PAI	CO	400	18:00	1	A	On A/c	400
28-May-13	9:20	5259	K.Ramakrishn	S.M	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:20	5434	Pramod	MRL	PAI	MA	350	18:00	1	A	On A/c	350

31 May, 2013

Certified by:
 Admin. Manager
 Greenwood Estates


Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES


Certified by:
 Admin. Manager
 Greenwood Estates


CHECKED:
 Quality | Quantity
 By | Date
 GREENWOOD ESTATES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-May-13	9:20	5435	Ajai	MRL	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:20	5469	Ramdas	MRL	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:20	5470	Munna	MRL	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:20	5574	D Anand	MRL	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:20	5744	Ganeshwar	MRL	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:20	5823	Praveen	S.M	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:20	5827	Suresh	S.M	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:20	5472	Satish	MRL	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:25	6133	Narsimha	MAD	ELE	MH	250	18:00	1	A	On A/c	250
28-May-13	9:25	5339	Shanker	S.M	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:25	6228	Pavan Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:25	6220	Alkesh	BHM	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:25	6216	Raju	BHM	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:25	6150	Balram	BHM	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:25	5824	Zuber	S.M	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:25	5741	Raju	BEE	TIL	MA	475	18:00	1	A	On A/c	475
28-May-13	9:25	5739	Naresh	BEE	TIL	MA	475	18:00	1	A	On A/c	475
28-May-13	9:25	5740	Srisalam	BEE	TIL	MA	475	18:00	1	A	On A/c	475
28-May-13	9:30	6134	Veera Babu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
28-May-13	9:30	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	Job Work	350
28-May-13	9:30	4409	N Shiva	VLR	PAI	MA	350	18:00	1	A	Job Work	350
28-May-13	9:30	4529	Srinu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
28-May-13	9:30	4406	K Ramababu	VLR	PAI	MA	350	18:00	1	A	Job Work	350
28-May-13	9:30	6255	Kehar	LR	ELE	MH	250	18:00	1	A	On A/c	250
28-May-13	9:30	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	Job Work	350
28-May-13	9:30	4533	Raju	MAD	ELE	MH	250	18:00	1	A	On A/c	250
28-May-13	9:30	5360	G.Ajay	VLR	PAI	MA	350	18:00	1	A	On A/c	350
28-May-13	9:30	5782	B.satish	AND	CIV	MA	400	18:00	1	CA	Job Work	400
28-May-13	9:30	5152	Jitendra kumar	PPL	TIL	MA	475	18:00	1	A	On A/c	475
28-May-13	9:30	4650	Kalu Ram	PPL	TIL	MH	225	18:00	1	A	On A/c	225
28-May-13	9:30	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1.5	A	On A/c	600
28-May-13	9:30	6256	M.Vijay	LR	ELE	MA	350	18:00	1	A	Job Work	350
28-May-13	9:30	5153	Chaitarmal	PPL	TIL	MA	475	18:00	1	A	On A/c	475
28-May-13	9:30	5790	Gowri	AND	CIV	FH	200	18:00	1	CA	Job Work	200
28-May-13	9:35	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1.5	C	On A/c	600
28-May-13	9:35	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1	C	On A/c	250
28-May-13	9:35	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1	C	On A/c	400
28-May-13	9:35	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1	C	On A/c	250
28-May-13	9:35	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1	C	On A/c	400

31 May, 2013

Certified by:

 Admin. Manager
 Greenwood Estates
 Page 2 of 2

Certified by:

 Project Manager (Engg.)
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality Quantity
 By:  Dt: 31/05/13
 GREENWOOD ESTATES

GWE - Detailed Attendance Rep

From Date: 29-May-1 To Date: 29/5/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-May-13	6:00	5426	Jhalapali Srinu	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
29-May-13	6:00	2423	Haresh	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
29-May-13	6:00	4191	maryappa	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
29-May-13	6:00	5424	vekanna	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
29-May-13	6:00	5427	umaswami	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
29-May-13	6:00	5428	ramesh	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
29-May-13	6:00	5430	Ganesh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
29-May-13	9:00	5432	Yakanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
29-May-13	9:00	5425	Adagiori	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
29-May-13	9:00	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
29-May-13	9:00	5429	Darvath Reddy	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
29-May-13	9:00	5431	balaji	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
29-May-13	9:00	5423	suresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
29-May-13	9:00	3820	D Mangamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
29-May-13	9:00	3688	B Jyoti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
29-May-13	9:00	2604	Sirisha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
29-May-13	9:00	2419	A Naresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
29-May-13	9:05	4665	Manikanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
29-May-13	9:05	4675	Lallanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
29-May-13	9:05	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
29-May-13	9:10	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1	A	On A/c	250
29-May-13	9:10	4668	Neela	MNM	EWK	FH	230	18:00	1	A	Job Work	230
29-May-13	9:10	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1	A	On A/c	400
29-May-13	9:10	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	On A/c	375
29-May-13	9:10	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	On A/c	250
29-May-13	9:10	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	On A/c	250
29-May-13	9:10	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	On A/c	375
29-May-13	9:10	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	On A/c	375
29-May-13	9:10	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
29-May-13	9:10	4667	Murthy	MNM	EWK	MH	260	18:00	1	A	Job Work	260
29-May-13	9:15	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1	C	On A/c	400
29-May-13	9:15	4529	Srinu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
29-May-13	9:15	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1	C	On A/c	250
29-May-13	9:15	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	Job Work	350
29-May-13	9:15	6252	Jogaiah Chary	JOG	CAR	CO	400	18:00	1	C	Job Work	400
29-May-13	9:15	6133	Narsimha	MAD	ELE	MH	250	18:00	1	A	On A/c	250
29-May-13	9:15	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1	C	On A/c	400
29-May-13	9:15	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1	C	On A/c	400
29-May-13	9:15	6134	Veera Babu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
29-May-13	9:15	4533	Raju	MAD	ELE	MH	250	18:00	1	A	On A/c	250
29-May-13	9:20	6228	Pavan Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
29-May-13	9:20	5094	S.Mahesh	S.M	PAI	CO	400	18:00	1	A	On A/c	400
29-May-13	9:20	5095	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350

On A/c 250
 On A/c 350
 On A/c 400
 On A/c 350
 Admin. Manager
 Greenwood Estates
 Page 1 of 2

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:





 Admin. Manager
 Greenwood Estates

CHECKED:

Quality	Quantity
By: <i>my</i>	Date: 9/5/13
GREENWOOD ESTATES	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-May-13	9:20	6127	Zakar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
29-May-13	9:20	6126	Sudhir Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
29-May-13	9:20	6226	Nani	S.M	PAI	MA	350	18:00	1	A	On A/c	350
29-May-13	9:20	5340	Raju	S.M	PAI	MA	350	18:00	1	A	On A/c	350
29-May-13	9:20	5825	Shiva	S.M	PAI	MA	350	18:00	1	A	On A/c	350
29-May-13	9:20	5826	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
29-May-13	9:25	4179	giri babu	PPN	WEL	MA	350	18:00	1	B	On A/c	350
29-May-13	9:25	4407	K Arbind	VLR	PAI	MA	350	18:00	1	B	Job Work	350
29-May-13	9:25	4650	Kalu Ram	PPL	TIL	MH	225	18:00	1	B	On A/c	225
29-May-13	9:25	4409	N Shiva	VLR	PAI	MA	350	18:00	1	B	Job Work	350
29-May-13	9:25	4406	K Ramababu	VLR	PAI	MA	350	18:00	1	B	On A/c	350
29-May-13	9:25	6250	Raju	BHM	PAI	MH	225	18:00	1	B	On A/c	225
29-May-13	9:25	5154	Sapnaraj	PPL	TIL	MA	475	18:00	1	B	On A/c	475
29-May-13	9:25	5360	G.Ajay	VLR	PAI	MA	350	18:00	1	B	On A/c	350
29-May-13	9:25	5417	Munna	PPN	WEL	HM	350	18:00	1	B	On A/c	350
29-May-13	9:25	6251	Srinu	BHM	PAI	MH	225	18:00	1	B	On A/c	225
29-May-13	9:30	6216	Raju	BHM	PAI	MA	350	18:00	1	A	On A/c	350
29-May-13	9:30	6255	Kehar	LR	ELE	MH	250	18:00	1	A	On A/c	250
29-May-13	9:30	2430	Mongilal	SNE	EWK	MH	260	18:00	1	A	On A/c	260
29-May-13	9:30	5936	Yousuf	KKR	ELE	MH	250	18:00	1	A	On A/c	250
29-May-13	9:30	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
29-May-13	9:30	5790	Gowri	AND	CIV	FH	200	18:00	1	CA	Job Work	200
29-May-13	9:30	5782	B.satish	AND	CIV	MA	400	18:00	1	CA	Job Work	400
29-May-13	9:30	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	Job Work	350
29-May-13	9:30	5471	Papu	MRL	PAI	MA	350	18:00	1	A	On A/c	350
29-May-13	9:30	5371	Giribabu	YV	CIV	MA	400	18:00	1	A	Job Work	400
29-May-13	9:30	4451	Gulkulud Man	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
29-May-13	9:30	4848	Rambabu	KKK	CIV	MA	400	18:00	1	CA	On A/c	400
29-May-13	9:30	4453	Sainamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
29-May-13	9:30	5428	ramesh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
29-May-13	9:30	4567	Vijaya	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
29-May-13	9:30	6256	M.Vijay	LR	ELE	MA	350	18:00	1	A	On A/c	350
29-May-13	9:30	5370	Vishwanathan	YV	CIV	MA	400	18:00	1	A	Job Work	400
29-May-13	9:30	4870	Chittamma	KKK	CIV	FH	200	18:00	1	CA	On A/c	200
29-May-13	9:30	5430	Ganesh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260

31 May, 2013



Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-May-13	9:20	4409	N Shiva	VLR	PAI	MA	350	18:00	1	A	Job Work	350
30-May-13	9:20	4407	K Arbind	VLR	PAI	MA	350	18:00	1	A	Job Work	350
30-May-13	9:20	4406	K Ramababu	VLR	PAI	MA	350	18:00	1	A	On A/c	350
30-May-13	9:20	2604	Sirisha	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
30-May-13	9:20	2423	Haresh	SNE	EWK	MH	260	18:00	1	CA	Job Work	260
30-May-13	9:20	4453	Sainamma	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
30-May-13	9:25	4664	Radha	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
30-May-13	9:25	4667	Murthy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
30-May-13	9:25	4191	maryappa	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:25	4663	Neela	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
30-May-13	9:25	4665	Manikanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
30-May-13	9:25	4666	Pedda Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
30-May-13	9:25	4671	Bhagvanta	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
30-May-13	9:25	4672	Chinna Anjam	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
30-May-13	9:25	4675	Lallanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
30-May-13	9:25	4668	Laxma Reddy	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
30-May-13	9:25	4677	Yakamma	MNM	EWK	FH	230	18:00	1	CA	Job Work	230
30-May-13	9:30	5425	Adagiori	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:30	5431	balaji	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:30	5429	Darvath Reddy	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:30	5428	ramesh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:30	5427	umaswami	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:30	5471	Papu	MRL	PAI	MA	350	18:00	1	A	On A/c	350
30-May-13	9:30	3679	D Badru	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
30-May-13	9:30	5432	Yakanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:30	5424	vekanna	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:30	2419	A Naresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:30	5426	Jhalapali Srinu	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:30	2106	Kuramiah	SNE	EWK	HM	260	18:00	1	CA	Job Work	260
30-May-13	9:30	4848	Rambabu	KKK	CIV	MA	400	18:00	1	A	On A/c	400
30-May-13	9:30	4848	Rambabu	KKK	CIV	MA	400	18:00	1	CA	On A/c	400
30-May-13	9:30	5423	suresh	SNE	EWK	MH	260	18:00	1	CA	On A/c	260
30-May-13	9:35	4931	Arjun	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
30-May-13	9:35	4922	Laxminaryana	BDV	CIV	MA	400	18:00	1	CA	On A/c	400
30-May-13	9:35	4564	Dhauli	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
30-May-13	9:35	4567	Vijaya	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
30-May-13	9:35	4576	Anitha	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
30-May-13	9:35	3820	D Mangamma	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
30-May-13	9:35	3688	B Jyoti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
30-May-13	9:35	4577	Shanti	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
30-May-13	9:35	2211	Laxma mama	SNE	EWK	FH	230	18:00	1	CA	On A/c	230
30-May-13	9:35	4932	Ramesh	BDV	CIV	MA	400	18:00	1	CA	On A/c	400

Certified by: *[Signature]*
 Admin. Manager
 Greenwood Estates
 Page 2 of 2

31 May, 2013

Certified by: *[Signature]*
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: *[Signature]*
 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality Quantity
 By: *[Signature]* Date: 10/5/13
 GREENWOOD ESTATES

GWE - Detailed Attendance Rep

From Date: 30-May-1 To Date: 30/5/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-May-13	9:00	6255	Kechar	LR	ELE	MH	250	18:00	1	A	Job Work	250
30-May-13	9:00	6254	L.Raju	LR	ELE	CO	350	18:00	1	A	Job Work	350
30-May-13	9:00	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
30-May-13	9:00	5930	Kumar	KKR	ELE	CO	350	18:00	1	A	On A/c	350
30-May-13	9:00	6251	Srinu	BHM	PAI	MH	225	18:00	1	A	On A/c	225
30-May-13	9:00	6250	Raju	BHM	PAI	MH	225	18:00	1	A	On A/c	225
30-May-13	9:00	4179	giri babu	PPN	WEL	MA	350	18:00	1	A	On A/c	350
30-May-13	9:00	5936	Yousuf	KKR	ELE	MH	250	18:00	1	A	On A/c	250
30-May-13	9:00	6228	Pavan Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
30-May-13	9:00	5826	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
30-May-13	9:05	4649	Mangal Chan	PPL	TIL	MA	475	18:00	1	A	On A/c	475
30-May-13	9:05	5825	Shiva	S.M	PAI	MA	350	18:00	1	A	On A/c	350
30-May-13	9:05	6127	Zakar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
30-May-13	9:05	5095	Narsing Rao	S.M	PAI	MA	350	18:00	1	A	On A/c	350
30-May-13	9:05	5154	Sapnaraj	PPL	TIL	MA	475	18:00	1	A	On A/c	475
30-May-13	9:05	5340	Raju	S.M	PAI	MA	350	18:00	1	A	On A/c	350
30-May-13	9:05	4650	Kalu Ram	PPL	TIL	MH	225	18:00	1	A	On A/c	225
30-May-13	9:05	6133	Narsimha	MAD	ELE	MH	250	18:00	1	A	On A/c	250
30-May-13	9:05	6226	Nani	S.M	PAI	MA	350	18:00	1	A	On A/c	350
30-May-13	9:05	5094	S.Mahesh	S.M	PAI	CO	400	18:00	1	A	On A/c	400
30-May-13	9:05	6126	Sudhir Kumar	S.M	PAI	MA	350	18:00	1	A	On A/c	350
30-May-13	9:10	6243	M.Srinivas	PSR	CIV	CO	400	18:00	1	A	On A/c	400
30-May-13	9:10	6134	Veera Babu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
30-May-13	9:10	4529	Srinu	MAD	ELE	MA	350	18:00	1	A	On A/c	350
30-May-13	9:10	4533	Raju	MAD	ELE	MH	250	18:00	1	A	On A/c	250
30-May-13	9:10	6241	P.Narayana Ra	PSR	CIV	MA	400	18:00	1	A	On A/c	400
30-May-13	9:10	6242	P.Srinivas	PSR	CIV	MA	400	18:00	1	A	On A/c	400
30-May-13	9:10	6253	Bhramha Char	JOG	CAR	MA	350	18:00	1	A	Job Work	350
30-May-13	9:10	6244	N.Tripatra	PSR	CIV	MH	250	18:00	1	A	On A/c	250
30-May-13	9:10	6245	Surya Narayan	PSR	CIV	MA	400	18:00	1	A	On A/c	400
30-May-13	9:10	6252	Jogaiah Chary	JOG	CAR	CO	400	18:00	1	A	Job Work	400
30-May-13	9:15	5179	K.Kamaruddin	KDS	PLU	MA	375	18:00	1	A	Job Work	375
30-May-13	9:15	5104	MD.Qayuum	KDS	PLU	HM	375	18:00	1	A	On A/c	375
30-May-13	9:15	4961	Khoods	KDS	PLU	CO	400	18:00	1	A	On A/c	400
30-May-13	9:15	5089	U.Ravi Kumar	YAD	PLU	MH	250	18:00	1	A	On A/c	250
30-May-13	9:15	5926	Vamshi	KDS	PLU	MH	250	18:00	1	A	On A/c	250
30-May-13	9:15	8088	Prasad	YAD	PLU	MA	375	18:00	1	A	On A/c	375
30-May-13	9:15	6246	K.Ramakrishn	PSR	CIV	MH	250	18:00	1	A	On A/c	250
30-May-13	9:15	5923	Ganga	KDS	PLU	MA	375	18:00	1	A	Job Work	375
30-May-13	9:15	5925	Nagaraj	KDS	PLU	MH	250	18:00	1	A	On A/c	250
30-May-13	9:20	4673	Kandanna	MNM	EWK	MH	260	18:00	1	CA	Job Work	260
30-May-13	9:20	4451	Gulikulud Man	SNE	EWK	FH	230	18:00	1	CA	Job Work	230
30-May-13	9:20	4412	G.Lingam	VLR	PAI	MH	225	18:00	1	A	On A/c	225

31 May, 2013

Certified by: [Signature]
 Job Work 260
 Job Work 230
 On A/c 225
 Admin. Manager
 Greenwood Estates
 Page 1 of 2 states

Certified by: [Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES


Certified by: [Signature]
 Admin. Manager
 Greenwood Estates

GREENWOOD ESTATES
 Quality Quantity
 By: [Signature] Dt: 21/05/13
 GREENWOOD ESTATES

GWE - Attendance Value Detailed Report From Date: 24/5/13 To Date: 30/5/13


Contractor Name	A.Ananda Rao (Civil)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	6
Summary for 'Contractor Name' = A.Ananda Rao (Civil) (6 detail rec)	Sum	6
Contractor Name	B Hanumanth (Painter)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	5
Summary for 'Payment Type' = On A/c (8 detail records)	Sum	17
Summary for 'Contractor Name' = B Hanumanth (Painter) (8 detail re)	Sum	17
Contractor Name	Brundavan Pollayi (Civil)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	3
Summary for 'Payment Type' = On A/c (1 detail record)	Sum	3
Summary for 'Contractor Name' = Brundavan Pollayi (Civil) (1 detail)	Sum	3
Contractor Name	D.Yadagiri (Plumber)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = On A/c (2 detail records)	Sum	2
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (2 detail rec)	Sum	2
Contractor Name	Jogaiah Chary (Carpenter)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO,(3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	6
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	4
Summary for 'Payment Type' = On A/c (8 detail records)	Sum	8
Summary for 'Contractor Name' = Jogaiah Chary (Carpenter) (14 deta	Sum	14

31 May, 2013

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES


Certified by:


 Admin. Manager
 Greenwood Estates


4
 8
 14
 Certified by:
 Admin. Manager
 Greenwood Estates
 Page 1 of 5
 Quality Quantity
 By:  On: 31/05/13
 GREENWOOD ESTATES

Contractor Name	K.Beeraiah (Tiles)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	4
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (3 detail records)	Sum	5
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	15
Summary for 'Payment Type' = On A/c (4 detail records)	Sum	15
Summary for 'Contractor Name' = K.Beeraiah (Tiles) (7 detail record)	Sum	20
Contractor Name	K.Kumar (Ele)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	4
Summary for 'Payment Type' = On A/c (8 detail records)	Sum	8
Summary for 'Contractor Name' = K.Kumar (Ele) (8 detail records)	Sum	8
Contractor Name	L.Raju (Electrician)	
Payment Type	Job Work	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (9 detail records)	Sum	9
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = On A/c (10 detail records)	Sum	10
Summary for 'Contractor Name' = L.Raju (Electrician) (19 detail reco)	Sum	19
Contractor Name	Madhu (Electrical)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	12
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	
Summary for 'Payment Type' = On A/c (12 detail records)	Sum	
Summary for 'Contractor Name' = Madhu (Electrical) (12 detail recor)	Sum	


31 May, 2013

Certified by:

 24
 24
 Admin. Manager
 Greenwood Estates
 Page 2 of 5

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates


CHECKED:


Quality	Quantity
By: 	Dt: 31/05/13

 GREENWOOD ESTATES

Contractor Name	Mannem (EWK)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	14
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	22
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	36
Summary for 'Contractor Name' = Mannem (EWK) (12 detail records)	Sum	36
Contractor Name	Mohammed Khudoos (Plumber)	
Payment Type	Job Work	
Worker Skill	HM	
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (7 detail records)	Sum	9
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (7 detail records)	Sum	7
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	9
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	12
Summary for 'Payment Type' = On A/c (24 detail records)	Sum	33
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (3)	Sum	42
Contractor Name	Muralidhar (Painting)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	38
Summary for 'Payment Type' = On A/c (6 detail records)	Sum	38
Summary for 'Contractor Name' = Muralidhar (Painting) (6 detail rec)	Sum	38
Contractor Name	N.Krishna (Civil)	
Payment Type	On A/c	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	6
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	8
Summary for 'Payment Type' = On A/c (13 detail records)	Sum	14
Summary for 'Contractor Name' = N.Krishna (Civil) (13 detail record)	Sum	14
Contractor Name	P.Praveen Kumar (Welder)	
Payment Type	Job Work	
Worker Skill	HM	

31 May, 2013


Certified by:

 Admin. Manager
 Greenwood Estates
 Page 3 of 5

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates





CHECKED:

Quality	Quantity
By: 	Date: 31/05/13

 GREENWOOD ESTATES


Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	4
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill HM		
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Summary for 'Payment Type' = On A/c (13 detail records)	Sum	13
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (17 det	Sum	17
Contractor Name Pappulal (Tiles)		
Payment Type On A/c		
Worker Skill MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum	14
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	6
Summary for 'Payment Type' = On A/c (13 detail records)	Sum	20
Summary for 'Contractor Name' = Pappulal (Tiles) (13 detail records)	Sum	20
Contractor Name Ponnada Srinivasa Rao (Scaffolding)		
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (4 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum	14
Worker Skill MH		
Summary for 'Worker Skill' = MH (4 detail records)	Sum	9
Summary for 'Payment Type' = On A/c (12 detail records)	Sum	28
Summary for 'Contractor Name' = Ponnada Srinivasa Rao (Scaffolding)	Sum	28
Contractor Name S.Maahesh (Painter)		
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (6 detail records)	Sum	6
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	42
Summary for 'Payment Type' = On A/c (12 detail records)	Sum	48
Summary for 'Contractor Name' = S.Maahesh (Painter) (12 detail recor	Sum	48
Contractor Name Sneha Latha(Earth work)		
Payment Type Job Work		
Worker Skill FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum	
Worker Skill HM		
Summary for 'Worker Skill' = HM (2 detail records)	Sum	
Worker Skill MH		


31 May, 2013




Summary for 'Worker Skill' = MH (6 detail records)	Sum	13
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	36
Payment Type	On A/c	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	39
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	54
Summary for 'Payment Type' = On A/c (14 detail records)	Sum	93
Summary for 'Contractor Name' = Sneha Latha(Earth work) (28 detail	Sum	129
Contractor Name	V Lakshman Rao (Painter)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	10
Summary for 'Payment Type' = Job Work (4 detail records)	Sum	10
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	9
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	3
Summary for 'Payment Type' = On A/c (8 detail records)	Sum	13
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (12 deta	Sum	23
Contractor Name	Yesu Vambara Velli (Civil)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	10
Summary for 'Payment Type' = Job Work (7 detail records)	Sum	11
Summary for 'Contractor Name' = Yesu Vambara Velli (Civil) (7 deta	Sum	11
Grand Total		519

31 May, 2013

Certified by: 
Project Manager/Engg.
GREENWOOD ESTATES

Certified by: 
Admin. Manager
Greenwood Estates


CHECKED:
Quality Quantity
By:  Date: 31/05/13
GREENWOOD ESTATES


Certified by: 
Admin. Manager
Greenwood Estates
Page 5 of 5

GWE - Hire Charges Detailed Report From: 24/5/13

To: 30/5/13

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
331	24-May-13	Sneha latha	Trally Tractor	AP24G2351	11:20	11:29	Babychips	1	250 Per Trip	250
332	24-May-13	Sneha latha	Trally Tractor	AP24G2351	12:07	12:15	20mm-metal	1	250 Per Trip	250
333	24-May-13	Sneha latha	Trally Tractor	AP24G2351	12:07	12:15	20mm-metal	1	250 Per Trip	250
334	24-May-13	Sneha latha	Trally Tractor	AP24G2351	12:46	13:02	Babychips	1	250 Per Trip	250
335	24-May-13	Sneha latha	Trally Tractor	AP24G2351	16:05	16:17	Babychips	1	250 Per Trip	250
336	24-May-13	Sneha latha	Trally Tractor	AP24G2351	16:38	17:30	Cerment	1	250 Per Trip	250
338	25-May-13	Sneha latha	Trally Tractor	AP24G2351	11:18	11:30	20mm metal	1	250 Per Trip	250
339	25-May-13	Sneha latha	Trally Tractor	AP24G2351	12:08	12:21	20mm metal	1	250 Per Trip	250
340	25-May-13	Sneha latha	Trally Tractor	AP24G2351	13:01	13:14	20mm metal	1	250 Per Trip	250
341	25-May-13	Sneha latha	Trally Tractor	AP24G2351	15:38	15:43	Stonedust	1	250 Per Trip	250
342	25-May-13	Sneha latha	Trally Tractor	AP24G2351	16:10	16:17	Stonedust	1	250 Per Trip	250
343	25-May-13	Sneha latha	Trally Tractor	AP24G2351	16:47	17:05	Baby chips	1	250 Per Trip	250
344	25-May-13	Sneha latha	Trally Tractor	AP24G2351	17:43	17:51	20mm metal	1	250 Per Trip	250
345	26-May-13	Sneha latha	Trally Tractor	AP24G2351	7:44	7:53	40mm metal	1	250 Per Trip	250
346	26-May-13	Sneha latha	Trally Tractor	AP24G2351	8:34	8:50	40mm metal	1	250 Per Trip	250
347	26-May-13	Sneha latha	Trally Tractor	AP24G2351	10:16	11:33	20mm-metal	1	250 Per Trip	250
348	26-May-13	Sneha latha	Trally Tractor	AP24G2351	10:58	11:08	Babychips	1	250 Per Trip	250
349	26-May-13	Sneha latha	Trally Tractor	AP24G2351	11:17	11:27	Cement	1	250 Per Trip	250
350	26-May-13	Sneha latha	Trally Tractor	AP24G2351	11:51	11:59	Debris	1	250 Per Trip	250
351	27-May-13	K.Beeratah	Chipping machin		9:45	17:15	Chipping work	6	0 Lumpsum	0
352	27-May-13	Sneha latha	Trally Tractor	AP24G2351	10:42	11:00	40mm metal	1	250 Per Trip	250
353	27-May-13	Sneha latha	Trally Tractor	AP24G2351	11:08	11:24	Hoarding Board	1	250 Per Trip	250
354	27-May-13	Sneha latha	Trally Tractor	AP24G2351	11:48	11:58	Stonedust	1	250 Per Trip	250
355	27-May-13	Sneha latha	Trally Tractor	AP24G2351	12:29	12:36	Stonedust	1	250 Per Trip	250
356	27-May-13	Sneha latha	Trally Tractor	AP24G2351	13:19	13:23	Stonedust	1	250 Per Trip	250
357	27-May-13	Sneha latha	Trally Tractor	AP24G2351	15:10	15:13	20mm-metal	1	250 Per Trip	250
358	27-May-13	Sneha latha	Trally Tractor	AP24G2351	16:12	16:17	Red brick	1	250 Per Trip	250
359	27-May-13	Sneha latha	Trally Tractor	AP24G2351	17:06	17:13	Stonedust	1	250 Per Trip	250
360	27-May-13	Sneha latha	Trally Tractor	AP24G2351	17:45	17:53	20mm metal	1	250 Per Trip	250

Certified by: 
 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality Quantity
 By:  Dt: 31/05/13
 GREENWOOD ESTATES

31 May, 2013

Certified by: 

Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: 

Admin. Manager
 Greenwood Estates

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
361	28-May-13	Sneha latha	Trally Tractor	AP24G2351	8:47	8:57	Debris	1	250	Per Trip	250
362	28-May-13	Sneha latha	Trally Tractor	AP24G2351	9:24	9:32	Debris	1	250	Per Trip	250
363	28-May-13	Sneha latha	Trally Tractor	AP24G2351	10:43	10:50	Mpd	1	250	Per Trip	250
364	28-May-13	Sneha latha	Trally Tractor	AP24G2351	11:42	11:50	40mm metal	1	250	Per Trip	250
365	28-May-13	Sneha latha	Trally Tractor	AP24G2351	12:44	14:06	Mud	1	250	Per Trip	250
366	28-May-13	Sneha latha	Trally Tractor	AP24G2351	14:35	14:47	20mm metal	1	250	Per Trip	250
367	28-May-13	Sneha latha	Trally Tractor	AP24G2351	15:44	15:47	Babychips	1	250	Per Trip	250
368	28-May-13	Sneha latha	Trally Tractor	AP24G2351	16:29	16:31	Stonedust	1	250	Per Trip	250
369	28-May-13	K.Beeraiah	Chipping machin		10:30	16:30	Chipping-work	6	0	Lumpsum	0
370	29-May-13	Sneha latha	Trally Tractor	AP24G2351	11:07	11:16	20mm metal	1	250	Per Trip	250
371	29-May-13	Sneha latha	Trally Tractor	AP24G2351	12:06	12:18	40mm metal	1	250	Per Trip	250
372	29-May-13	Sneha latha	Trally Tractor	AP24G2351	12:47	13:23	4" Solid-Blocks	1	250	Per Trip	250
373	29-May-13	Sneha latha	Trally Tractor	AP24G2351	16:00	16:09	Baby chips	1	250	Per Trip	250
374	29-May-13	Sneha latha	Trally Tractor	AP24G2351	16:35	16:37	Stonedust	1	250	Per Trip	250
375	29-May-13	Sneha latha	Trally Tractor	AP24G2351	16:57	17:03	Debris	1	250	Per Trip	250
376	30-May-13	Sneha latha	Trally Tractor	AP24G2351	10:23	10:33	Debris	1	250	Per Trip	250
377	30-May-13	Sneha latha	Trally Tractor	AP24G2351	10:55	11:03	20mm metal	1	250	Per Trip	250
378	30-May-13	Sneha latha	Trally Tractor	AP24G2351	11:17	11:20	Robo sand	1	250	Per Trip	250
379	30-May-13	Sneha latha	Trally Tractor	AP24G2351	11:40	11:50	Robo sand	1	250	Per Trip	250
380	30-May-13	Sneha latha	Trally Tractor	AP24G2351	12:23	12:29	40mm metal	1	250	Per Trip	250
381	30-May-13	Sneha latha	Trally Tractor	AP24G2351	12:49	13:27	4" Bricks	1	250	Per Trip	250
382	30-May-13	Sneha latha	Trally Tractor	AP24G2351	14:47	14:56	40mm metal	1	250	Per Trip	250
383	30-May-13	Sneha latha	Trally Tractor	AP24G2351	15:19	15:30	Stonedust	1	250	Per Trip	250
384	30-May-13	Sneha latha	Trally Tractor	AP24G2351	16:01	16:39	4" Bricks	1	250	Per Trip	250
385	30-May-13	Sneha latha	Trally Tractor	AP24G2351	17:15	17:23	Debris	1	250	Per Trip	250

Certified by: *[Signature]*
 Admin. Manager
 Greenwood Estates

CHECKED:
 Quality Quantity
 By: *[Signature]* Date: 16/5/13
 GREENWOOD ESTATES

Certified by: *[Signature]*
 Admin. Manager
 Greenwood Estates

Certified by: *[Signature]*
 Project Manager/Engg.
 GREENWOOD ESTATES


GWE - Outward Report


From: 31/5/13


To: 6/6/13

No	Date	Time	To Location	Item Categor	Item Desc	Item Size	Quantity	Units	Gate Pass N	Vehicle N	Delivered by	Received by
14	04-Jun-13	8:20	Jate Compound (Trumal)		Gova rope		15	Bundles	5830	AP10U72	Vinod	IRK
14	04-Jun-13	8:20	Jate Compound (Trumal)		Ballis	18"	200	Nos	5830	AP10U72	Vinod	IRK

[Handwritten signature]

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES


Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:
 Vinod Vinod

 GREENWOOD ESTATES

GWE - Hire Charges Detailed Report From: 31/5/13 To: 6/6/13




Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
386	31-May-13	Sneha latha	Trally Tractor	AP24G2351	9:28	9:35	20mm metal	1	250	Per Trip	250
387	31-May-13	Sneha latha	Trally Tractor	AP24G2351	10:13	10:26	40mm metal	1	250	Per Trip	250
388	31-May-13	Sneha latha	Trally Tractor	AP24G2351	11:02	11:14	40mm metal	1	250	Per Trip	250
389	31-May-13	Sneha latha	Trally Tractor	AP24G2351	11:43	11:50	Stonedust	1	250	Per Trip	250
390	31-May-13	Sneha latha	Trally Tractor	AP24G2351	12:19	12:27	Mud	1	250	Per Trip	250
391	31-May-13	Sneha latha	Trally Tractor	AP24G2351	14:12	14:21	Debris	1	250	Per Trip	250
392	31-May-13	Sneha latha	Trally Tractor	AP24G2351	14:53	15:02	Debris	1	250	Per Trip	250
393	31-May-13	Sneha latha	Trally Tractor	AP24G2351	15:36	15:44	Debris	1	250	Per Trip	250
394	31-May-13	Sneha latha	Trally Tractor	AP24G2351	16:22	16:32	20mm metal	1	250	Per Trip	250
395	31-May-13	Sneha latha	Trally Tractor	AP24G2351	16:53	17:00	20mm metal	1	250	Per Trip	250
396	31-May-13	Sneha latha	Trally Tractor	AP24G2351	17:32	17:44	40mm metal	1	250	Per Trip	250
397	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	9:38	9:47	Robo sand	1	250	Per Trip	250
398	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	10:06	10:14	Baby chips	1	250	Per Trip	250
399	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	10:36	10:44	Cement	1	250	Per Trip	250
400	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	11:07	11:15	Baby chips	1	250	Per Trip	250
401	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	11:51	12:01	20mm metal	1	250	Per Trip	250
402	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	12:36	12:54	40mm metal	1	250	Per Trip	250
403	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	14:05	14:11	Debris	1	250	Per Trip	250
404	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	14:52	15:31	Debris	1	250	Per Trip	250
405	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	16:08	16:16	Debris	1	250	Per Trip	250
406	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	16:36	16:59	4" Solid Bricks	250	1.3	Per Piece	325
407	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	17:18	17:23	Stonedust	1	250	Per Trip	250
408	01-Jun-13	Sneha latha	Trally Tractor	AP24G2351	17:38	17:52	Stonedust	1	250	Per Trip	250
409	03-Jun-13	Sneha latha	Trally Tractor	AP27D5632	9:25	9:44	Robo sand	1	250	Per Trip	250
410	03-Jun-13	Sneha latha	Trally Tractor	AP27D5632	10:41	10:57	Debris	1	250	Per Trip	250
411	03-Jun-13	Sneha latha	Trally Tractor	AP27D5632	11:30	11:38	Debris	1	250	Per Trip	250
412	03-Jun-13	Sneha latha	Trally Tractor	AP24G2351	12:18	12:27	Robo sand	1	250	Per Trip	250
413	03-Jun-13	Sneha latha	Trally Tractor	AP24G2351	12:43	12:48	Debris	1	250	Per Trip	250
414	03-Jun-13	Sneha latha	Trally Tractor	AP24G2351	12:43	12:48	Debris	1	250	Per Trip	250

Entry missing



07 June, 2013

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
415	03-Jun-13	Sneha latha	Trally Tractor	AP24G2351	14:38	14:49	Robo sand	1	250	Per Trip	250
416	03-Jun-13	Sneha latha	Trally Tractor	AP24G2351	15:20	15:33	Red mud	1	250	Per Trip	250
417	03-Jun-13	Sneha latha	Trally Tractor	AP24G2351	15:56	16:30	4" Solid Bricks	250	1.3	Per Piece	325
418	03-Jun-13	Sneha latha	Trally Tractor	AP24G2351	17:02	17:19	4" Solid Bricks	250	1.3	Per Piece	325
419	04-Jun-13	Sneha latha	Trally Tractor	AP24G2351	9:25	9:44	Robo sand	1	250	Per Trip	250
420	04-Jun-13	Sneha latha	Trally Tractor	AP24G2351	10:41	10:54	Cement	1	250	Per Trip	250
421	04-Jun-13	Sneha latha	Trally Tractor	AP24G2351	11:16	11:25	Robo sand	1	250	Per Trip	250
422	04-Jun-13	Sneha latha	Trally Tractor	AP24G2351	12:01	12:11	Robo sand	1	250	Per Trip	250
423	04-Jun-13	Sneha latha	Trally Tractor	AP24G2351	12:57	13:06	Red brick	1	250	Per Trip	250
424	04-Jun-13	Sneha latha	Trally Tractor	AP24G2351	14:55	15:04	Debris	1	250	Per Trip	250
425	04-Jun-13	Sneha latha	Trally Tractor	AP24G2351	15:48	15:57	Debris	1	250	Per Trip	250
426	04-Jun-13	Sneha latha	Trally Tractor	AP24G2351	16:36	16:43	Debris	1	250	Per Trip	250
427	04-Jun-13	Sneha latha	Trally Tractor	AP24G2351	17:05	17:47	4" Solid Bricks	250	1.3	Per Piece	325
428	05-Jun-13	Sneha latha	Trally Tractor	AP24G2351	9:22	9:30	40mm metal	1	250	Per Trip	250
429	05-Jun-13	Sneha latha	Trally Tractor	AP24G2351	9:55	10:03	20mm metal	1	250	Per Trip	250
430	05-Jun-13	Sneha latha	Trally Tractor	AP24G2351	10:32	10:40	20mm metal	1	250	Per Trip	250
431	05-Jun-13	Sneha latha	Trally Tractor	AP24G2351	11:08	11:15	Robo sand	1	250	Per Trip	250
432	05-Jun-13	Sneha latha	Trally Tractor	AP24G2351	11:43	11:51	Battics	1	250	Per Trip	250
433	05-Jun-13	Sneha latha	Trally Tractor	AP24G2351	12:52	12:59	Debris	1	250	Per Trip	250
434	05-Jun-13	Sneha latha	Trally Tractor	AP24G2351	15:16	15:44	Debris	1	250	Per Trip	250
435	05-Jun-13	Sneha latha	Trally Tractor	AP24G2351	16:16	16:21	Robo sand	1	250	Per Trip	250
436	05-Jun-13	Sneha latha	Trally Tractor	AP24G2351	16:44	16:49	Robo sand	1	250	Per Trip	250
437	05-Jun-13	Sneha latha	Trally Tractor	AP24G2351	17:12	17:26	Robo sand	1	250	Per Trip	250
438	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	9:48	9:54	Robo sand	1	250	Per Trip	250
439	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	10:15	10:18	Robo sand	1	250	Per Trip	250
440	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	10:59	11:07	Debris	1	250	Per Trip	250
441	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	11:49	11:58	Debris	1	250	Per Trip	250
442	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	12:19	12:29	Robo sand	1	250	Per Trip	250
443	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	12:55	14:12	Robo sand	1	250	Per Trip	250
444	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	14:43	15:00	Red mud	1	250	Per Trip	250
445	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	15:22	15:26	Robo sand	1	250	Per Trip	250



Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
446	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	15:45	16:11	4" Solid Bricks	250	1.3	Per Piece	325
447	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	16:31	17:02	4" Solid Bricks	250	1.3	Per Piece	325
448	06-Jun-13	Sneha latha	Trally Tractor	AP24G2351	17:26	17:38	Robo sand	1	250	Per Trip	250

07 June, 2013

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES


CHECKED:	
Quantity	Quantity
BY:	DI:
GREENWOOD ESTATES	

GWE - Hire Charges Payment Report From: 31/5/13


To: 6/6/13

Equipment Owner Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
31-May-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
31-May-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
31-May-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
31-May-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
31-May-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
31-May-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
31-May-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
31-May-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
31-May-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
31-May-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	250	1.3	Per Piece	325
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
01-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
03-Jun-13	Trally Tractor	AP27D5632	1	250	Per Trip	250
03-Jun-13	Trally Tractor	AP24G2351	250	1.3	Per Piece	325
03-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
03-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
03-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
03-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
03-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
03-Jun-13	Trally Tractor	AP27D5632	1	250	Per Trip	250
03-Jun-13	Trally Tractor	AP24G2351	250	1.3	Per Piece	325

Certified by:

 Admin. Manager
 Greenwood Estates


07 June, 2013

Certified by:

 Project Manager/Engg
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

Page 1 of 2
 CHECKED:

Quality	Quantity
By: 	Date: 07/06/13


 GREENWOOD ESTATES

03-Jun-13	Trally Tractor	AP27D5632	1	250	Per Trip	250
04-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
04-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
04-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
04-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
04-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
04-Jun-13	Trally Tractor	AP24G2351	250	1.3	Per Piece	325
04-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
04-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
05-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
05-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
05-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
05-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
05-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
05-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
05-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
05-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
05-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	250	1.3	Per Piece	325
06-Jun-13	Trally Tractor	AP24G2351	250	1.3	Per Piece	325
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250
06-Jun-13	Trally Tractor	AP24G2351	1	250	Per Trip	250




Summary for 'Vehicle Owner' = Sneha latha (63 detail record) Sum 1556

Grand Total

1556



07 June, 2013





GWE - Attendance Value Detailed Report From Date: 31/5/13 To Date: 6/6/13


Contractor Name	A.Ananda Rao (Civil)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	7
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	7
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	14
Summary for 'Contractor Name' = A.Ananda Rao (Civil) (14 detail re	Sum	14
Contractor Name	B Hanumanth (Painter)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	8
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	7
Summary for 'Payment Type' = On A/c (12 detail records)	Sum	15
Summary for 'Contractor Name' = B Hanumanth (Painter) (12 detail r	Sum	15
Contractor Name	Brundavan Pollayi (Civil)	
Payment Type	On A/c	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	14
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	25
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	7
Summary for 'Payment Type' = On A/c (21 detail records)	Sum	46
Summary for 'Contractor Name' = Brundavan Pollayi (Civil) (21 detai	Sum	46
Contractor Name	Jogaiah Chary (Carpenter)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	5
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	9
Summary for 'Payment Type' = On A/c (7 detail records)	Sum	9
Summary for 'Contractor Name' = Jogaiah Chary (Carpenter) (12 deta	Sum	14
Contractor Name	K.Beeraiah (Tiles)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	5
Payment Type	On A/c	

07 June, 2013

Page 1 of 5

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES




Certified by:

 Admin. Manager
 Greenwood Estates



Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	22
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	5
Summary for 'Payment Type' = On A/c (10 detail records)		Sum	27
Summary for 'Contractor Name' = K.Beeraiah (Tiles) (15 detail recor		Sum	32
Contractor Name	K.Kumar (Ele)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (7 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	9
Summary for 'Payment Type' = On A/c (14 detail records)		Sum	16
Summary for 'Contractor Name' = K.Kumar (Ele) (14 detail records)		Sum	16
Contractor Name	L.Raju (Electrician)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (7 detail records)		Sum	7
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)		Sum	3
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	4
Summary for 'Payment Type' = On A/c (7 detail records)		Sum	7
Summary for 'Contractor Name' = L.Raju (Electrician) (14 detail reco		Sum	14
Contractor Name	Madhu (Electrical)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On A/c (2 detail records)		Sum	2
Summary for 'Contractor Name' = Madhu (Electrical) (2 detail record		Sum	2
Contractor Name	Mannem (EWK)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	36.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	51.5
Summary for 'Payment Type' = Job Work (14 detail records)		Sum	88
Summary for 'Contractor Name' = Mannem (EWK) (14 detail records		Sum	88
Contractor Name	Mohammed Khudoos (Plumber)		
Payment Type	Job Work		

07 June, 2013


Page 2 of 5





Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	11
Summary for 'Payment Type' = Job Work (17 detail records)		Sum	23
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (7 detail records)		Sum	7
Worker Skill	HM		
Summary for 'Worker Skill' = HM (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	7
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	3
Summary for 'Payment Type' = On A/c (17 detail records)		Sum	19
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (3		Sum	42
Contractor Name	Muralidhar (Painting)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	18
Summary for 'Payment Type' = On A/c (6 detail records)		Sum	18
Summary for 'Contractor Name' = Muralidhar (Painting) (6 detail rec		Sum	18
Contractor Name	N.Krishna (Civil)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	7
Summary for 'Payment Type' = On A/c (14 detail records)		Sum	14
Summary for 'Contractor Name' = N.Krishna (Civil) (14 detail record		Sum	14
Contractor Name	P.Brahma Chary (Alu)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	2
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	2
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	4
Summary for 'Contractor Name' = P.Brahma Chary (Alu) (4 detail rec		Sum	4
Contractor Name	P.Praveen Kumar (Welder)		
Payment Type	Job Work		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1

07 June, 2013

Page 3 of 5

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES

CHECKED:




Quality	Quantity
By: 	Date: 

GREENWOOD ESTATES

Summary for 'Payment Type' = Job Work (2 detail records)	Sum	2
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (7 detail records)	Sum	7
Worker Skill	HM	
Summary for 'Worker Skill' = HM (6 detail records)	Sum	7
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	7
Summary for 'Payment Type' = On A/c (19 detail records)	Sum	21
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (21 det	Sum	23
Contractor Name	Pappulal (Tiles)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA' (7 detail records)	Sum	18
Summary for 'Payment Type' = On A/c (7 detail records)	Sum	18
Summary for 'Contractor Name' = Pappulal (Tiles) (7 detail records)	Sum	18
Contractor Name	Ponnada Srinivasa Rao (Scaffolding)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (7 detail records)	Sum	9.5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	29.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	19
Summary for 'Payment Type' = On A/c (21 detail records)	Sum	58
Summary for 'Contractor Name' = Ponnada Srinivasa Rao (Scaffoldin	Sum	58
Contractor Name	S.Mahesh (Painter)	
Payment Type	Job Work	
Worker Skill	MA	
Summary for 'Worker Skill' = MA' (2 detail records)	Sum	4
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	4
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (2 detail records)	Sum	2
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	49
Summary for 'Payment Type' = On A/c (8 detail records)	Sum	51
Summary for 'Contractor Name' = S.Mahesh (Painter) (10 detail recor	Sum	55
Contractor Name	Sneha Latha(Earth work)	
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	18
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	9
Summary for 'Payment Type' = Job Work (12 detail records)	Sum	27
Payment Type	On A/c	

07 June, 2013


Page 4 of 5



Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	21
Worker Skill	HM		
Summary for 'Worker Skill' = HM (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	29
Summary for 'Payment Type' = On A/c (16 detail records)		Sum	54
Summary for 'Contractor Name' = Sneha Latha(Earth work) (28 detail		Sum	81
Contractor Name	V Lakshman Rao (Painter)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	25
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	14
Summary for 'Payment Type' = On A/c (14 detail records)		Sum	39
Summary for 'Contractor Name' = V Lakshman Rao (Painter) (14 deta		Sum	39
Contractor Name	Yesu Vambara Velli (Civil)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	6
Summary for 'Contractor Name' = Yesu Vambara Velli (Civil) (6 deta		Sum	6
		Grand Total	599

07 June, 2013


Page 5 of 5

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Admin. Manager
 Greenwood Estates

CHECKED:

Quality	Quantity
By: 	Date: 7/6/13
GREENWOOD ESTATES	