


Vista Homes Detailed Attendance Report Date: 07-Jun-13 To Date: 7/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Jun-13	6:00	1090	Dina Bandhu	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
07-Jun-13	6:00	1088	Jana	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
07-Jun-13	6:00	1110	Govinda	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
07-Jun-13	6:00	1089	Nabi	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
07-Jun-13	6:00	1026	Raju	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
07-Jun-13	6:01	1087	Santosh	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
07-Jun-13	6:01	1007	B.Srinu	MAN	EAR	MH	260	18:00	1.5	A	On Ac.	390
07-Jun-13	6:01	1112	Vijay	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
07-Jun-13	6:01	1085	Srinu	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
07-Jun-13	6:01	1177	K.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
07-Jun-13	6:02	1115	Lingam	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
07-Jun-13	6:02	1179	M.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
07-Jun-13	6:02	1181	J.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
07-Jun-13	6:02	1176	K.Balaiah	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
07-Jun-13	6:02	1249	Suresh	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
07-Jun-13	6:03	1236	Lakhi	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
07-Jun-13	6:03	1235	Raghu	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
07-Jun-13	6:03	1150	CH Mallesh	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
07-Jun-13	6:03	1141	A.Ganesh	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
07-Jun-13	6:03	1243	Anjaneylu	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
07-Jun-13	6:04	1244	Lakhan	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
07-Jun-13	6:04	1140	Kurma Rao	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
07-Jun-13	6:04	1252	Swamy	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
07-Jun-13	6:04	1148	B.Babu Rao	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
07-Jun-13	6:04	1254	Sailu	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
07-Jun-13	6:05	1149	A.Krishna	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
07-Jun-13	6:05	1144	D.Suri	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
07-Jun-13	6:05	1145	T.Ramesh	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
07-Jun-13	6:05	1253	Madhu	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
07-Jun-13	6:05	1255	Shaker	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
07-Jun-13	6:06	1142	B.Krishna	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
07-Jun-13	6:06	1146	T.Lokesh	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
07-Jun-13	6:06	1258	L.Raju	LR	ELE	MA	350	18:00	1.5	I	On Ac.	525
07-Jun-13	6:06	1260	K.Nagaraj	LR	ELE	MA	350	18:00	1.5	I	On Ac.	525
07-Jun-13	6:06	1259	Mahesh	LR	ELE	MA	350	18:00	1.5	I	On Ac.	525
07-Jun-13	9:00	1196	Rajesh	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
07-Jun-13	9:00	1206	Guddu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
07-Jun-13	9:00	1205	Guddu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
07-Jun-13	9:00	1212	Dhannu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
07-Jun-13	9:00	1211	Sunitha	ARJ	CIV	FH	200	18:00	1	CA	On Ac.	200
07-Jun-13	9:01	1194	Kamlesh	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
07-Jun-13	9:01	1200	Domash	KAI	CIV	MH	250	18:00	1	CA	On Ac.	250
07-Jun-13	9:01	1042	Markhan	KAI	CIV	MH	250	18:00	1	CA	On Ac.	250
07-Jun-13	9:01	1215	Latha	KAI	CIV	FH	200	18:00	1	CA	On Ac.	200
07-Jun-13	9:01	1197	Manoj	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
07-Jun-13	9:02	1032	Sandeep	RBR	CEN	MA	400	18:00	1	A	On Ac.	400
07-Jun-13	9:02	1190	Yenkatamma	RBR	CEN	FH	200	18:00	1	A	On Ac.	200

On Ac. <b>CHECKED:</b>	
On Ac. Quality 400	Quantity
On Ac. By: <i>[Signature]</i>	400
On Ac. Dt: 7/6/13	200
<b>VISTA HOMES</b>	

14 June, 2013

Certified by:  
  
 Project Manager  
 Vista Homes




Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
07-Jun-13	9:02	1184	Sujatha	RBR	CEN	FH	200	18:00	1	A	On Ac.	200
07-Jun-13	9:02	1060	Illesh	Mah	WEL	MA	350	18:00	1	CA	On Ac.	350
07-Jun-13	9:03	1217	Pasha	Mah	WEL	MA	350	18:00	1	CA	On Ac.	350
07-Jun-13	9:03	1172	Manyem	MAN	EAR	MH	260	18:00	1	A	Job Work	260
07-Jun-13	9:03	1231	Balreddy	Bal	ELE	MA	350	18:00	1	A	On Ac.	350
07-Jun-13	9:03	1050	Hari Krishna	Bal	ELE	MA	350	18:00	1	A	On Ac.	350
07-Jun-13	9:03	1051	Rama Krishna	Bal	ELE	MA	350	18:00	1	A	On Ac.	350
07-Jun-13	9:04	1005	D.Suman	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
07-Jun-13	9:04	1017	D.maruni	MAN	EAR	FH	230	18:00	1	A	Job Work	230
07-Jun-13	9:04	1096	Lingaliah	MAN	EAR	MH	260	18:00	1	CA	Dept.	260
07-Jun-13	9:04	1220	Ishwaria	MAN	EAR	FH	230	18:00	1	CA	Dept.	230
07-Jun-13	9:04	1225	Bhagwanth	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
07-Jun-13	9:05	1006	D.Ravi Nayak	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
07-Jun-13	9:05	1001	Badru	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
07-Jun-13	9:05	1010	D.Pul sing	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
07-Jun-13	9:05	1003	D.Srinu	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
07-Jun-13	9:05	1167	G.Hariya	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
07-Jun-13	9:06	1267	B.Ram	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
07-Jun-13	9:06	1265	V.Raju	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
07-Jun-13	9:06	1079	Anjaneyulu	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
07-Jun-13	9:06	1226	Channama	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:06	1015	B.Aruna	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:07	1018	D.Rangamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:07	1135	Anita.D	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:07	1168	Anjamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:07	1269	V.Radha	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:07	1219	Krishnavani	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:08	1137	Kala	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:08	1134	Laxmi	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:08	1271	Komalamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:08	1266	Sunitha	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
07-Jun-13	9:08	1268	Shanthama	MAN	EAR	FH	230	18:00	1	B	On Ac.	230

Certified by:  
  
Project Manager  
Vista Homes

Certified by:  
  
Admin Officer  
Vista Homes

CHECKED:  

Quality	Quantity
By: 	Dt: 13/6/13


VISTA HOMES

Vista Homes Detailed Attendance Report Date: 08-Jun-13 To Date: 8/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Jun-13	9:00	1194	Kamlesh	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
08-Jun-13	9:00	1197	Manoj	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
08-Jun-13	9:00	1196	Rajesh	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
08-Jun-13	9:00	1200	Domash	KAI	CIV	MH	250	18:00	1	CA	On Ac.	250
08-Jun-13	9:00	1160	Suni	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
08-Jun-13	9:01	1042	Markhan	KAI	CIV	MH	250	18:00	1	CA	On Ac.	250
08-Jun-13	9:01	1215	Latha	KAI	CIV	FH	200	18:00	1	CA	On Ac.	200
08-Jun-13	9:01	1072	Sugi	KAI	CIV	FH	200	18:00	1	CA	On Ac.	200
08-Jun-13	9:01	1212	Dhannu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
08-Jun-13	9:01	1205	Guddu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
08-Jun-13	9:02	1211	Sunitha	ARJ	CIV	FH	200	18:00	1	CA	On Ac.	200
08-Jun-13	9:02	1231	Balreddy	Bal	ELE	MA	350	18:00	1	A	On Ac.	350
08-Jun-13	9:02	1050	Hari Krishna	Bal	ELE	MA	350	18:00	1	A	On Ac.	350
08-Jun-13	9:02	1260	K.Nagaraj	LR	ELE	MA	350	18:00	1	CA	On Ac.	350
08-Jun-13	9:02	1051	Rama Krishna	Bal	ELE	MA	350	18:00	1	A	On Ac.	350
08-Jun-13	9:03	1063	Raju	HAN	PAI	MA	350	18:00	1	CA	On Ac.	350
08-Jun-13	9:03	1064	Rahul	HAN	PAI	MA	350	18:00	1	CA	On Ac.	350
08-Jun-13	9:03	1282	Balram	KK	HAC	MH	260	18:00	1	I	On Ac.	260
08-Jun-13	9:03	1284	G.Srinu	KK	HAC	MH	260	18:00	1	I	On Ac.	260
08-Jun-13	9:03	1283	Baghi	KK	HAC	FH	230	18:00	1	I	On Ac.	230
08-Jun-13	9:04	1096	Lingaliah	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:04	1267	B.Ram	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:04	1060	Illesh	Mah	WEL	MA	350	18:00	1	CA	Job Work	350
08-Jun-13	9:04	1217	Pasha	Mah	WEL	MA	350	18:00	1	CA	Job Work	350
08-Jun-13	9:04	1220	Ishwaria	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:05	1133	Durga.J	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:05	1003	D.Srinu	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:05	1265	V.Raju	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:05	1225	Bhagwanth	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:05	1001	Badru	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:06	1172	Manyem	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:06	1167	G.Hariya	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:06	1079	Anjaneyulu	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:06	1010	D.Pul sing	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
08-Jun-13	9:06	1268	Shanthama	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:07	1134	Laxmi	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:07	1168	Anjamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:07	1269	V.Radha	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:07	1135	Anita.D	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:07	1166	B.Nila	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:08	1271	Komalamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:08	1219	Krishnavani	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:08	1226	Channama	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:08	1017	D.maruni	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:08	1018	D.Rangamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
08-Jun-13	9:09	1000	G.Mannem	MAN	EAR	CT	350	12:30	1	B	On Ac.	350
08-Jun-13	9:09	1015	B.Aruna	MAN	EAR	FH	230	18:00	1	B	On Ac.	230


14 June, 2013  
**Certified by:**  
  
 Project Manager  
 Vista Homes

**Certified by:**  
  
 Admin Officer  
 Vista Homes


**CHECKED:**  
 Quality Quantity  
 By:  Dt: 8/6/13  
**VISTA HOMES**

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
08-Jun-13	9:09	1137	Kala	MAN	EAR	FH	230	18:00	I B		On Ac.	230

Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Admin Officer  
 Vista Homes


**CHECKED:**


Quality	Quantity
By: 	Dt: 13/6/13
<b>VISTA HOMES</b>	

Vista Homes Detailed Attendance Report Date: 09-Jun-13 To Date: 9/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Jun-13	6:00	1088	Jana	RBR	CEN	MA	400	14:00	1	A	On Ac.	400
09-Jun-13	6:00	1090	Dina Bandhu	RBR	CEN	MA	400	14:00	1	A	On Ac.	400
09-Jun-13	6:00	1026	Raju	RBR	CEN	MA	400	14:00	1	A	On Ac.	400
09-Jun-13	6:00	1087	Santosh	RBR	CEN	MA	400	14:00	1	A	On Ac.	400
09-Jun-13	6:00	1110	Govinda	RBR	CEN	MA	400	14:00	1	A	On Ac.	400
09-Jun-13	6:01	1112	Vijay	RBR	CEN	MA	400	14:00	1	A	On Ac.	400
09-Jun-13	6:01	1085	Srinu	RBR	CEN	MA	400	14:00	1	A	On Ac.	400
09-Jun-13	6:01	1089	Nabi	RBR	CEN	MA	400	14:00	1	A	On Ac.	400
09-Jun-13	6:01	1176	K.Balaiah	RBR	CEN	MH	300	14:00	1	A	On Ac.	300
09-Jun-13	6:01	1181	J.Ramulu	RBR	CEN	MH	300	14:00	1	A	On Ac.	300
09-Jun-13	6:02	1177	K.Ramulu	RBR	CEN	MH	300	14:00	1	A	On Ac.	300
09-Jun-13	6:02	1115	Lingam	RBR	CEN	MH	300	14:00	1	A	On Ac.	300
09-Jun-13	6:02	1184	Sujatha	RBR	CEN	FH	200	14:00	1	A	On Ac.	200
09-Jun-13	6:02	1190	Yenkatamma	RBR	CEN	FH	200	14:00	1	A	On Ac.	200
09-Jun-13	6:02	1179	M.Ramulu	RBR	CEN	MH	300	14:00	1	A	On Ac.	300
09-Jun-13	6:03	1244	Lakhan	BIK	CEN	MA	400	14:00	1	I	On Ac.	400
09-Jun-13	6:03	1234	Nagraj	BIK	CEN	MA	400	14:00	1	I	On Ac.	400
09-Jun-13	6:03	1150	CH Mallesh	BIK	CEN	MH	300	14:00	1	I	On Ac.	300
09-Jun-13	6:03	1255	Shaker	BIK	CEN	MH	300	14:00	1	I	On Ac.	300
09-Jun-13	6:03	1142	B.Krishna	BIK	CEN	MH	300	14:00	1	I	On Ac.	300
09-Jun-13	6:04	1253	Madhu	BIK	CEN	MH	300	14:00	1	I	On Ac.	300
09-Jun-13	6:04	1149	A.Krishna	BIK	CEN	MH	300	14:00	1	I	On Ac.	300
09-Jun-13	6:04	1144	D.Suri	BIK	CEN	MH	300	14:00	1	I	On Ac.	300

Certified by:  
  
 Project Manager  
 Vista Homes


Certified by:  
  
 Project Manager  
 Vista Homes

CHECKED:	
Quality	Quantity
By: 	Dt: 13/6/13
VISTA HOMES	


Vista Homes Detailed Attendance Report Date: 10-Jun-13 To Date: 10/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Jun-13	6:00	1090	Dina Bandhu	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
10-Jun-13	6:00	1088	Jana	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
10-Jun-13	6:00	1112	Vijay	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
10-Jun-13	6:00	1085	Srinu	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
10-Jun-13	6:00	1026	Raju	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
10-Jun-13	6:01	1181	J.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
10-Jun-13	6:01	1179	M.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
10-Jun-13	6:01	1176	K.Balaiah	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
10-Jun-13	6:01	1089	Nabi	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
10-Jun-13	6:01	1115	Lingam	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
10-Jun-13	6:02	1177	K.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
10-Jun-13	6:02	1236	Lakhi	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
10-Jun-13	6:02	1243	Anjaneylu	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
10-Jun-13	6:02	1252	Swamy	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
10-Jun-13	6:02	1140	Kurma Rao	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
10-Jun-13	6:03	1234	Nagraj	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
10-Jun-13	6:03	1244	Lakhan	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
10-Jun-13	6:03	1148	B.Babu Rao	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
10-Jun-13	6:03	1147	A.Mohan	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
10-Jun-13	6:03	1150	CH Malleth	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
10-Jun-13	6:04	1255	Shaker	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
10-Jun-13	6:04	1142	B.Krishna	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
10-Jun-13	6:04	1149	A.Krishna	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
10-Jun-13	6:04	1254	Sailu	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
10-Jun-13	6:04	1146	T.Lokesh	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
10-Jun-13	9:00	1196	Rajesh	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
10-Jun-13	9:00	1042	Markhan	KAI	CIV	MH	250	18:00	1	CA	On Ac.	250
10-Jun-13	9:00	1160	Suni	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
10-Jun-13	9:00	1039	Nandu	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
10-Jun-13	9:00	1197	Manoj	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
10-Jun-13	9:01	1072	Sugi	KAI	CIV	FH	200	18:00	1	CA	On Ac.	200
10-Jun-13	9:01	1215	Latha	KAI	CIV	FH	200	18:00	1	CA	On Ac.	200
10-Jun-13	9:01	1211	Sunitha	ARJ	CIV	FH	200	18:00	1	CA	On Ac.	200
10-Jun-13	9:01	1206	Guddu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
10-Jun-13	9:01	1205	Guddu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
10-Jun-13	9:02	1284	G.Srinu	KK	HAC	MH	260	18:00	1	I	On Ac.	260
10-Jun-13	9:02	1282	Balram	KK	HAC	MH	260	18:00	1	I	On Ac.	260
10-Jun-13	9:02	1283	Baghi	KK	HAC	FH	230	18:00	1	I	On Ac.	230
10-Jun-13	9:02	1087	Santosh	RBR	CEN	MA	400	18:00	1	A	On Ac.	400
10-Jun-13	9:02	1212	Dhannu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
10-Jun-13	9:03	1190	Yenkatamma	RBR	CEN	FH	200	18:00	1	A	On Ac.	200
10-Jun-13	9:03	1184	Sujatha	RBR	CEN	FH	200	18:00	1	A	On Ac.	200
10-Jun-13	9:03	1050	Hari Krishna	Bal	ELE	MA	350	18:00	1	A	On Ac.	350
10-Jun-13	9:03	1051	Rama Krishna	Bal	ELE	MA	350	18:00	1	A	On Ac.	350
10-Jun-13	9:03	1217	Pasha	Mah	WEL	MA	350	18:00	1	CA	Job Work	350
10-Jun-13	9:04	1096	Lingaliah	MAN	EAR	MH	260	18:00	1	CA	Dept	260
10-Jun-13	9:04	1225	Bhagwanth	MAN	EAR	MH	260	18:00	1	B	On A	


14 June, 2013


Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Admin Officer  
 Vista Homes


CHECKED:	
Quality	Quantity
By: 	Dt: 13/6/13
VISTA HOMES	

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Jun-13	9:04	1220	Ishwaria	MAN	EAR	FH	230	18:00	1	B	Dept.	230
10-Jun-13	9:04	1060	Illesh	Mah	WEL	MA	350	18:00	1	CA	Job Work	350
10-Jun-13	9:04	1270	Swraya	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
10-Jun-13	9:05	1133	Durga.J	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
10-Jun-13	9:05	1010	D.Pul sing	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
10-Jun-13	9:05	1005	D.Suman	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
10-Jun-13	9:05	1167	G.Hariya	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
10-Jun-13	9:05	1267	B.Ram	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
10-Jun-13	9:06	1226	Channama	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:06	1001	Badru	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
10-Jun-13	9:06	1020	B.Sita Ram	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
10-Jun-13	9:06	1172	Manyem	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
10-Jun-13	9:06	1003	D.Srinu	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
10-Jun-13	9:07	1268	Shanthama	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:07	1219	Krishnavani	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:07	1018	D.Rangamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:07	1015	B.Aruna	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:07	1168	Anjamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:08	1017	D.maruni	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:08	1173	G.Anjamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:08	1135	Anita.D	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:08	1134	Laxmi	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:08	1016	B.Kaila	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:09	1038	Kailash Pandy	KAI	CIV	HM	390	18:00	1	CA	On Ac.	390
10-Jun-13	9:09	1271	Komalamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:09	1269	V.Radha	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
10-Jun-13	9:09	1281	K.Krishna	KK	HAC	CT	350	12:30	1	I	On Ac.	350

Certified by:  
  
Project Manager  
Vista Homes

Certified by:  
  
Admin Officer  
Vista Homes

CHECKED:  

Quality	Quantity
By: 	Dt: 13/6/13

VISTA HOMES


Vista Homes Detailed Attendance Report Date: 11-Jun-13 To Date: 11/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Jun-13	6:00	1112	Vijay	RBR	CEN	MA	400	18:00	1.5	Club	On Ac.	600
11-Jun-13	6:00	1089	Nabi	RBR	CEN	MA	400	18:00	1.5	Club	On Ac.	600
11-Jun-13	6:00	1085	Srinu	RBR	CEN	MA	400	18:00	1.5	Club	On Ac.	600
11-Jun-13	6:00	1181	J.Ramulu	RBR	CEN	MH	300	18:00	1.5	Club	On Ac.	450
11-Jun-13	6:00	1088	Jana	RBR	CEN	MA	400	18:00	1.5	Club	On Ac.	600
11-Jun-13	6:01	1176	K.Balaiah	RBR	CEN	MH	300	18:00	1.5	Club	On Ac.	450
11-Jun-13	6:01	1115	Lingam	RBR	CEN	MH	300	18:00	1.5	Club	On Ac.	450
11-Jun-13	6:01	1179	M.Ramulu	RBR	CEN	MH	300	18:00	1.5	Club	On Ac.	450
11-Jun-13	6:01	1177	K.Ramulu	RBR	CEN	MH	300	18:00	1.5	Club	On Ac.	450
11-Jun-13	6:01	1249	Suresh	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
11-Jun-13	6:02	1250	Chandraiah	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
11-Jun-13	6:02	1144	D.Suri	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
11-Jun-13	6:02	1235	Raghu	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
11-Jun-13	6:02	1143	Manamadha	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
11-Jun-13	6:02	1245	Narshima	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
11-Jun-13	6:03	1254	Sailu	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
11-Jun-13	6:03	1146	T.Lokesh	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
11-Jun-13	6:03	1142	B.Krishna	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
11-Jun-13	6:03	1149	A.Krishna	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
11-Jun-13	9:00	1039	Nandu	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
11-Jun-13	9:00	1042	Markhan	KAI	CIV	MH	250	18:00	1	CA	On Ac.	250
11-Jun-13	9:00	1197	Manoj	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
11-Jun-13	9:00	1196	Rajesh	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
11-Jun-13	9:00	1160	Suni	KAI	CIV	MA	400	18:00	1	CA	On Ac.	400
11-Jun-13	9:01	1212	Dhannu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
11-Jun-13	9:01	1200	Domash	KAI	CIV	MH	250	18:00	1	CA	On Ac.	250
11-Jun-13	9:01	1072	Sugi	KAI	CIV	FH	200	18:00	1	CA	On Ac.	200
11-Jun-13	9:01	1206	Guddu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
11-Jun-13	9:01	1215	Latha	KAI	CIV	FH	200	18:00	1	CA	On Ac.	200
11-Jun-13	9:02	1211	Sunitha	ARJ	CIV	FH	200	18:00	1	CA	On Ac.	200
11-Jun-13	9:02	1087	Santosh	RBR	CEN	MA	400	18:00	1	A	On Ac.	400
11-Jun-13	9:02	1184	Sujatha	RBR	CEN	FH	200	18:00	1	A	On Ac.	200
11-Jun-13	9:02	1190	Yenkatamma	RBR	CEN	FH	200	18:00	1	A	On Ac.	200
11-Jun-13	9:02	1243	Anjaneylu	BIK	CEN	MA	400	18:00	1	I	On Ac.	400
11-Jun-13	9:03	1145	T.Ramesh	BIK	CEN	MH	300	18:00	1	I	On Ac.	300
11-Jun-13	9:03	1096	Lingaliah	MAN	EAR	MH	260	18:00	1	CA	Dept.	260
11-Jun-13	9:03	1220	Ishwaria	MAN	EAR	FH	230	18:00	1	CA	Dept.	230
11-Jun-13	9:03	1017	D.maruni	MAN	EAR	FH	230	18:00	1	CA	Dept.	230
11-Jun-13	9:03	1173	G.Anjamma	MAN	EAR	FH	230	18:00	1	CA	Dept.	230
11-Jun-13	9:04	1050	Hari Krishna	Bal	ELE	MA	350	18:00	1	CA	On Ac.	350
11-Jun-13	9:04	1114	Balakraisha	RBR	CEN	MH	300	18:00	1	Club	On Ac.	300
11-Jun-13	9:04	1051	Rama Krishna	Bal	ELE	MA	350	18:00	1	CA	Dept.	350
11-Jun-13	9:04	1268	Shanthama	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
11-Jun-13	9:04	1225	Bhagwanth	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
11-Jun-13	9:04	1113	Upender	RBR	CEN	MH	300	18:00	1	Club	On Ac.	300
11-Jun-13	9:05	1174	Ramu	RBR	CEN	MH	300	18:00	1	Club	On Ac.	300
11-Jun-13	9:05	1175	Tirupathi	RBR	CEN	MH	300	18:00	1	Club	On Ac.	300

**CHECKED:**  
 Quality 260 Quantity  
 By: [Signature] Dt: 13/6/13  
**VISTA HOMES**

14 June, 2013


Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Admin Officer  
 Vista Homes




Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Jun-13	9:05	1178	Niranjan	RBR	CEN	MH	300	18:00	1	A	On Ac.	300
11-Jun-13	9:05	1182	N.Ramulu	RBR	CEN	MH	300	18:00	1	A	On Ac.	300
11-Jun-13	9:05	1187	Pentamma	RBR	CEN	FH	200	18:00	1	A	On Ac.	200
11-Jun-13	9:06	1091	Laxmi	RBR	CEN	FH	200	18:00	1	Club	On Ac.	200
11-Jun-13	9:06	1092	Bhanu	RBR	CEN	FH	200	18:00	1	Club	On Ac.	200
11-Jun-13	9:06	1093	Yogi	RBR	CEN	FH	200	18:00	1	Club	On Ac.	200
11-Jun-13	9:06	1094	Yammamma	RBR	CEN	FH	200	18:00	1	Club	On Ac.	200
11-Jun-13	9:06	1060	Illesh	Mah	WEL	MA	350	18:00	1	CA	On Ac.	350
11-Jun-13	9:07	1217	Pasha	Mah	WEL	MA	350	18:00	1	CA	On Ac.	350

Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Project Manager  
 Vista Homes

**CHECKED:**

Quality	Quantity
By: 	Dt: 13/6/13
<b>VISTA HOMES</b>	

Vista Homes Detailed Attendance Report Date: 12-Jun-13 To Date: 12/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Jun-13	6:00	1088	Jana	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
12-Jun-13	6:00	1087	Santosh	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
12-Jun-13	6:00	1112	Vijay	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
12-Jun-13	6:00	1089	Nabi	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
12-Jun-13	6:00	1026	Raju	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
12-Jun-13	6:01	1176	K.Balaiah	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
12-Jun-13	6:01	1115	Lingam	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
12-Jun-13	6:01	1181	J.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
12-Jun-13	6:01	1085	Srinu	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
12-Jun-13	6:01	1179	M.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
12-Jun-13	6:02	1177	K.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
12-Jun-13	6:02	1190	Yenkatamma	RBR	CEN	FH	200	18:00	1.5	A	On Ac.	300
12-Jun-13	6:02	1184	Sujatha	RBR	CEN	FH	200	18:00	1.5	A	On Ac.	300
12-Jun-13	6:02	1245	Narshima	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
12-Jun-13	6:02	1250	Chandraiah	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
12-Jun-13	6:03	1144	D.Suri	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
12-Jun-13	6:03	1149	A.Krishna	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
12-Jun-13	6:03	1143	Manamadha	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
12-Jun-13	6:03	1235	Raghu	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
12-Jun-13	6:03	1146	T.Lokesh	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
12-Jun-13	9:00	1212	Dhannu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
12-Jun-13	9:00	1206	Guddu	ARJ	CIV	MA	400	18:00	1	CA	On Ac.	400
12-Jun-13	9:00	1211	Sunita	ARJ	CIV	FH	200	18:00	1	CA	On Ac.	200
12-Jun-13	9:00	1281	K.Krishna	KK	HAC	CT	350	18:00	1	I	On Ac.	350
12-Jun-13	9:00	1282	Balram	KK	HAC	MH	260	18:00	1	I	On Ac.	260
12-Jun-13	9:01	1283	Baghi	KK	HAC	FH	230	18:00	1	I	On Ac.	230
12-Jun-13	9:01	1224	Dasthagiri	Mah	WEL	MH	250	18:00	1	CA	On Ac.	250
12-Jun-13	9:01	1060	Illesh	Mah	WEL	MA	350	18:00	1	CA	On Ac.	350
12-Jun-13	9:01	1284	G.Srinu	KK	HAC	MH	260	18:00	1	I	On Ac.	260
12-Jun-13	9:01	1217	Pasha	Mah	WEL	MA	350	18:00	1	CA	On Ac.	350
12-Jun-13	9:02	1258	L.Raju	LR	ELE	MA	350	18:00	1	I	On Ac.	350
12-Jun-13	9:02	1260	K.Nagaraj	LR	ELE	MA	350	18:00	1	I	On Ac.	350
12-Jun-13	9:02	1050	Hari Krishna	Bal	ELE	MA	350	18:00	1	CA	Dept.	350
12-Jun-13	9:02	1051	Rama Krishna	Bal	ELE	MA	350	18:00	1	CA	Dept.	350
12-Jun-13	9:02	1231	Balreddy	Bal	ELE	MA	350	18:00	1	CA	Dept.	350
12-Jun-13	9:03	1079	Anjaneyulu	MAN	EAR	MH	260	18:00	1	CA	Dept.	260
12-Jun-13	9:03	1063	Raju	HAN	PAI	MA	350	18:00	1	CA	On Ac.	350
12-Jun-13	9:03	1062	B.Hanmanth	HAN	PAI	CT	400	18:00	1	CA	On Ac.	400
12-Jun-13	9:03	1220	Ishwaria	MAN	EAR	FH	230	18:00	1	CA	Dept.	230
12-Jun-13	9:03	1064	Rahul	HAN	PAI	MA	350	18:00	1	CA	On Ac.	350
12-Jun-13	9:04	1007	B.Srinu	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
12-Jun-13	9:04	1267	B.Ram	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
12-Jun-13	9:04	1225	Bhagwanth	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
12-Jun-13	9:04	1001	Badru	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
12-Jun-13	9:04	1018	D.Rangamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
12-Jun-13	9:05	1173	G.Anjamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
12-Jun-13	9:05	1287	Nandhu Ram	RKP	CIV	MA	400	18:00	1	I	On Ac.	400

**CHECKED:**  
 Quality 260 Quantity  
 By: [Signature] Dt: 13/6/13  
**VISTA HOMES**


Verified by:  
 [Signature]  
 Project Manager  
 Vista Homes


Vista Homes Detailed Attendance Report Date: 13-Jun-13 To Date: 13/6/13

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Jun-13	6:00	1088	Jana	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
13-Jun-13	6:00	1087	Santosh	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
13-Jun-13	6:00	1179	M.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
13-Jun-13	6:00	1115	Lingam	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
13-Jun-13	6:00	1026	Raju	RBR	CEN	MA	400	18:00	1.5	A	On Ac.	600
13-Jun-13	6:01	1178	Niranjan	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
13-Jun-13	6:01	1190	Yenkatamma	RBR	CEN	FH	200	18:00	1.5	A	On Ac.	300
13-Jun-13	6:01	1177	K.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
13-Jun-13	6:01	1181	J.Ramulu	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
13-Jun-13	6:01	1176	K.Balaiah	RBR	CEN	MH	300	18:00	1.5	A	On Ac.	450
13-Jun-13	6:02	1143	Manamadha	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
13-Jun-13	6:02	1147	A.Mohan	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
13-Jun-13	6:02	1142	B.Krishna	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
13-Jun-13	6:02	1144	D.Suri	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
13-Jun-13	6:02	1235	Raghu	BIK	CEN	MA	400	18:00	1.5	I	On Ac.	600
13-Jun-13	6:03	1149	A.Krishna	BIK	CEN	MH	300	18:00	1.5	I	On Ac.	450
13-Jun-13	9:00	1206	Guddu	ARJ	CIV	MA	400	18:00	1	A	On Ac.	400
13-Jun-13	9:00	1213	Kavitha	ARJ	CIV	FH	200	18:00	1	A	On Ac.	200
13-Jun-13	9:00	1205	Guddu	ARJ	CIV	MA	400	18:00	1	A	On Ac.	400
13-Jun-13	9:00	1212	Dhannu	ARJ	CIV	MA	400	18:00	1	A	On Ac.	400
13-Jun-13	9:00	1211	Sunitha	ARJ	CIV	FH	200	18:00	1	A	On Ac.	200
13-Jun-13	9:01	1294	Mahesh	RKP	CIV	MA	400	18:00	1	I	On Ac.	400
13-Jun-13	9:01	1295	Somnanth	RKP	CIV	MA	400	18:00	1	I	On Ac.	400
13-Jun-13	9:01	1292	Kamlesh	RKP	CIV	MA	400	18:00	1	I	On Ac.	400
13-Jun-13	9:01	1289	Manoj	RKP	CIV	MA	400	18:00	1	I	On Ac.	400
13-Jun-13	9:01	1290	Kamlesh	RKP	CIV	MA	400	18:00	1	I	On Ac.	400
13-Jun-13	9:02	1288	Samir	RKP	CIV	MA	400	18:00	1	I	On Ac.	400
13-Jun-13	9:02	1296	Naveen	RKP	CIV	MH	250	18:00	1	I	On Ac.	250
13-Jun-13	9:02	1299	Manrakhan	RKP	CIV	MH	250	18:00	1	I	On Ac.	250
13-Jun-13	9:02	1287	Nandhu Ram	RKP	CIV	MA	400	18:00	1	I	On Ac.	400
13-Jun-13	9:02	1293	Rajesh	RKP	CIV	MA	400	18:00	1	I	On Ac.	400
13-Jun-13	9:03	1297	Mohan	RKP	CIV	MH	250	18:00	1	I	On Ac.	250
13-Jun-13	9:03	1298	Vishnu	RKP	CIV	MH	250	18:00	1	I	On Ac.	250
13-Jun-13	9:03	1302	Prabhthi	RKP	CIV	FH	200	18:00	1	I	On Ac.	200
13-Jun-13	9:03	1303	Padma	RKP	CIV	FH	200	18:00	1	I	On Ac.	200
13-Jun-13	9:03	1300	Sabitha	RKP	CIV	FH	200	18:00	1	I	On Ac.	200
13-Jun-13	9:04	1283	Baghi	KK	HAC	FH	230	18:00	1	A	On Ac.	230
13-Jun-13	9:04	1281	K.Krishna	KK	HAC	CT	350	18:00	1	A	On Ac.	350
13-Jun-13	9:04	1282	Balram	KK	HAC	MH	260	18:00	1	A	On Ac.	260
13-Jun-13	9:04	1284	G.Srinu	KK	HAC	MH	260	18:00	1	A	On Ac.	260
13-Jun-13	9:04	1301	Prabha	RKP	CIV	FH	200	18:00	1	I	On Ac.	200
13-Jun-13	9:05	1150	CH Malleth	BIK	CEN	MH	300	18:00	1	I	On Ac.	200
13-Jun-13	9:05	1254	Sailu	BIK	CEN	MH	300	18:00	1	I	On Ac.	200
13-Jun-13	9:05	1085	Srinu	RBR	CEN	MA	400	18:00	1	I	On Ac.	200
13-Jun-13	9:05	1050	Hari Krishna	Bal	ELE	MA	350	18:00	1	CA	On Ac.	200
13-Jun-13	9:05	1051	Rama Krishna	Bal	ELE	MA	350	18:00	1	CA	On Ac.	200
13-Jun-13	9:06	1231	Balreddy	Bal	ELE	MA	350	18:00	1	CA	On Ac.	200

<b>CHECKED:</b>	
Quality	Quantity
By: <i>[Signature]</i>	400
Dept: <i>[Signature]</i>	350
Dt: 13/6/13	
<b>VISTA HOMES</b>	
Dept.	350


14 June, 2013

Certified by:  
  
 Project Manager  
 Vista Homes


Certified by:  
  
 Admin Officer  
 Vista Homes

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Jun-13	9:06	1285	Rekha Pande	RKP	CIV	CT	400	18:00	1	A	On Ac.	400
13-Jun-13	9:06	1203	S.Arjun	ARJ	CIV	CT	400	18:00	1	I	On Ac.	400
13-Jun-13	9:06	1060	Illesh	Mah	WEL	MA	350	18:00	1	CA	On Ac.	350
13-Jun-13	9:06	1217	Pasha	Mah	WEL	MA	350	18:00	1	CA	On Ac.	350
13-Jun-13	9:07	1172	Manyem	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
13-Jun-13	9:07	1096	Lingaliah	MAN	EAR	MH	260	18:00	1	CA	Dept.	260
13-Jun-13	9:07	1220	Ishwaria	MAN	EAR	FH	230	18:00	1	CA	Dept.	230
13-Jun-13	9:07	1079	Anjaneyulu	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
13-Jun-13	9:07	1270	Swraya	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
13-Jun-13	9:08	1001	Badru	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
13-Jun-13	9:08	1010	D.Pul sing	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
13-Jun-13	9:08	1020	B.Sita Ram	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
13-Jun-13	9:08	1267	B.Ram	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
13-Jun-13	9:08	1167	G.Hariya	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
13-Jun-13	9:09	1018	D.Rangamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
13-Jun-13	9:09	1225	Bhagwanth	MAN	EAR	MH	260	18:00	1	B	On Ac.	260
13-Jun-13	9:09	1271	Komalamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
13-Jun-13	9:09	1017	D.maruni	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
13-Jun-13	9:09	1015	B.Aruna	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
13-Jun-13	9:10	1219	Krishnavani	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
13-Jun-13	9:10	1269	V.Radha	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
13-Jun-13	9:10	1173	G.Anjamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
13-Jun-13	9:10	1168	Anjamma	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
13-Jun-13	9:10	1016	B.Kaila	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
13-Jun-13	9:11	1276	P.Pawan	PNR	HAC	MH	260	18:00	1	I	On Ac.	260
13-Jun-13	9:11	1137	Kala	MAN	EAR	FH	230	18:00	1	B	On Ac.	230
13-Jun-13	9:11	1274	P.Chanty	PNR	HAC	MH	260	18:00	1	I	On Ac.	260
13-Jun-13	9:11	1275	P.Shanker	PNR	HAC	MH	260	18:00	1	I	On Ac.	260

**Certified by:**  
  
**Project Manager**  
**Vista Homes**

**Certified by:**  
  
**Admin Officer**  
**Vista Homes**

**CHECKED:**

Quality	Quantity
By: 	Dt: 13/6/13



**VISTA HOMES**

Vista Homes Attendance Value Report From Date: 7/6/13 To Date: 13/6/13

Contractor Name	B.Hanumanth (Painting Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (2 detail records)	Sum	4
Summary for 'Payment Type' = On Ac. (3 detail records)	Sum	5
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (3 d	Sum	5
Contractor Name	Bal Reddy (Electrician)	
Payment Type	Dept.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	7
Summary for 'Payment Type' = Dept. (3 detail records)	Sum	7
Payment Type	On Ac.	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	9
Summary for 'Payment Type' = On Ac. (4 detail records)	Sum	9
Summary for 'Contractor Name' = Bal Reddy (Electrician) (7 detail re	Sum	16
Contractor Name	G.Mannem (Earth Work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	7
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = Dept. (10 detail records)	Sum	12
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	1
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	2
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (1 detail record)	Sum	1
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	55
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	47.5
Summary for 'Payment Type' = On Ac. (13 detail records)	Sum	103.5
Summary for 'Contractor Name' = G.Mannem (Earth Work) (25 detail	Sum	117.5
Contractor Name	K.Krishna (Hacking Work)	
Payment Type	On Ac.	
Worker Skill	CT	
Summary for 'Worker Skill' = CT (3 detail records)	Sum	3

14 June, 2013


Page 1 of 3





Worker Skill	FH		
Summary for 'Worker Skill' = FH (4 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	8
Summary for 'Payment Type' = On Ac. (11 detail records)		Sum	15
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (11 det		Sum	15
Contractor Name	Kaileshwar (Civil Work)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (4 detail records)		Sum	7
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	15
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	7
Summary for 'Payment Type' = On Ac. (13 detail records)		Sum	30
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (13 detail		Sum	30
Contractor Name	L.Raju (Electrician)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	7.5
Summary for 'Payment Type' = On Ac. (3 detail records)		Sum	7.5
Summary for 'Contractor Name' = L.Raju (Electrician) (3 detail recor		Sum	7.5
Contractor Name	M.D.Mahboob (Welder)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	4
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	4
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On Ac. (5 detail records)		Sum	9
Summary for 'Contractor Name' = M.D.Mahboob (Welder) (7 detail r		Sum	13
Contractor Name	P.Narayan Rao (Hacking)		
Payment Type	On Ac.		
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	6
Summary for 'Payment Type' = On Ac. (2 detail records)		Sum	6
Summary for 'Contractor Name' = P.Narayan Rao (Hacking) (2 detail		Sum	6
Contractor Name	R.Babu Rao (Centring)		
Payment Type	On Ac.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	21.5

14 June, 2013

Page 2 of 3



Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	52.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	53
Summary for 'Payment Type' = On Ac. (18 detail records)		Sum	127
Summary for 'Contractor Name' = R.Babu Rao (Centring) (18 detail r		Sum	127
Contractor Name	Rekha Pande (Civil work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (2 detail records)		Sum	2
Worker Skill	FH		
Summary for 'Worker Skill' = FH (2 detail records)		Sum	8
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	15
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	8
Summary for 'Payment Type' = On Ac. (8 detail records)		Sum	33
Summary for 'Contractor Name' = Rekha Pande (Civil work) (8 detail		Sum	33
Contractor Name	S.Arjun (Civil Work)		
Payment Type	On Ac.		
Worker Skill	CT		
Summary for 'Worker Skill' = CT (1 detail record)		Sum	1
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	15
Summary for 'Payment Type' = On Ac. (13 detail records)		Sum	23
Summary for 'Contractor Name' = S.Arjun (Civil Work) (13 detail rec		Sum	23
Contractor Name	S.Bikshapathi (Centering)		
Payment Type	On Ac.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	46.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	48
Summary for 'Payment Type' = On Ac. (12 detail records)		Sum	94.5
Summary for 'Contractor Name' = S.Bikshapathi (Centering) (12 detai		Sum	94.5
		Grand Total	487.5




**Vista Himes Hire Payment Report** From: 7/6/13


To: 13/6/13


Equipment Owner G.Sneha Latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
10-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
10-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250

14 June, 2013

Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Admin Officer  
 Vista Homes

Page 1 of 3  
**CHECKED:**  
 Quality Quantity  
 By:  Dt: 13/6/13  
**VISTA HOMES**





12-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250

Summary for 'Vehicle Owner' = G.Sneha Latha (70 detail rec Sum 70 17500

**Equipment Owner Komaraiah**

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
07-Jun-13	Compressor	-	3.8	425	Per Hour	1615
07-Jun-13	Compressor	-	3.41	425	Per Hour	1449.25
08-Jun-13	Compressor	-	3.85	425	Per Hour	1636.25
08-Jun-13	Compressor	-	3.38	425	Per Hour	1436.5
10-Jun-13	Compressor	-	3.36	425	Per Hour	1428
10-Jun-13	Compressor	-	3.78	425	Per Hour	1606.5
11-Jun-13	Compressor	-	3.6	425	Per Hour	1530
11-Jun-13	Compressor	-	3.81	425	Per Hour	1619.25
12-Jun-13	Compressor	-	4.01	425	Per Hour	1704.25
12-Jun-13	Compressor	-	3.78	425	Per Hour	1606.5
13-Jun-13	Compressor	-	3.68	425	Per Hour	1564
13-Jun-13	Compressor	-	3.53	425	Per Hour	1500.25

Summary for 'Vehicle Owner' = Komaraiah (12 detail records Sum 43.99 18695.75

**Grand Total** 113.99 36195.75

<b>CHECKED:</b>	
Quality	Quantity
By: <i>[Signature]</i>	Dt: 13/6/13
VISTA HOMES	

14 June, 2013

*[Signature]*  
 Admin Officer  
 Vista Homes

**Certified by:**  
*[Signature]*  
 Admin Officer  
 Vista Homes

**Vista Homes Attendance Payment Report** From: 7/6/13

To: 13/6/13

**Contractor Name** *B.Hanumanth (Painting Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (5 detail records)	<b>Sum</b>	1800 ✓
Summary for 'Contractor Name' = B.Hanumanth (Painting Work) (5 detail r	<b>Sum</b>	1800

**Contractor Name** *Bal Reddy (Electrician)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (7 detail records)	<b>Sum</b>	2450 ✓
---	------------	--------

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (9 detail records)	<b>Sum</b>	3150 ✓
Summary for 'Contractor Name' = Bal Reddy (Electrician) (16 detail records	<b>Sum</b>	5600

**Contractor Name** *G.Mannem (Earth Work)*

**Payment Type** Dept.

Summary for 'Payment Type' = Dept. (12 detail records)	<b>Sum</b>	2910 ✓
--	------------	--------

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (2 detail records)	<b>Sum</b>	490 ✓
--	------------	-------

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (103 detail records)	<b>Sum</b>	25350 ✓
Summary for 'Contractor Name' = G.Mannem (Earth Work) (117 detail reco	<b>Sum</b>	28750

**Contractor Name** *K.Krishna (Hacking Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (15 detail records)	<b>Sum</b>	4050
Summary for 'Contractor Name' = K.Krishna (Hacking Work) (15 detail rec	<b>Sum</b>	4050

*vouchers not  
Received.*

**Contractor Name** *Kaileshwar (Civil Work)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (30 detail records)	<b>Sum</b>	9540 ✓
Summary for 'Contractor Name' = Kaileshwar (Civil Work) (30 detail record	<b>Sum</b>	9540

**Contractor Name** *L.Raju (Electrician)*

**Payment Type** On Ac.

Summary for 'Payment Type' = On Ac. (6 detail records)	<b>Sum</b>	2625 ✓
Summary for 'Contractor Name' = L.Raju (Electrician) (6 detail records)	<b>Sum</b>	2625

**Contractor Name** *M.D.Mahboob (Welder)*

**Payment Type** Job Work

Summary for 'Payment Type' = Job Work (4 detail records)	<b>Sum</b>	1400 ✓
--	------------	--------

**Payment Type**            On Ac.

Summary for 'Payment Type' = On Ac. (9 detail records)	<b>Sum</b>	3050
Summary for 'Contractor Name' = M.D.Mahboob (Welder) (13 detail record	<b>Sum</b>	4450

**Contractor Name**            *P.Narayan Rao (Hacking)*

**Payment Type**            On Ac.

Summary for 'Payment Type' = On Ac. (6 detail records)	<b>Sum</b>	1560
Summary for 'Contractor Name' = P.Narayan Rao (Hacking) (6 detail record	<b>Sum</b>	1560

**Contractor Name**            *R.Babu Rao (Centring)*

**Payment Type**            On Ac.

Summary for 'Payment Type' = On Ac. (99 detail records)	<b>Sum</b>	41200
Summary for 'Contractor Name' = R.Babu Rao (Centring) (99 detail records	<b>Sum</b>	41200

**Contractor Name**            *Rekha Pande (Civil work)*

**Payment Type**            On Ac.

Summary for 'Payment Type' = On Ac. (33 detail records)	<b>Sum</b>	10400
Summary for 'Contractor Name' = Rekha Pande (Civil work) (33 detail recor	<b>Sum</b>	10400

**Contractor Name**            *S.Arjun (Civil Work)*

**Payment Type**            On Ac.

Summary for 'Payment Type' = On Ac. (23 detail records)	<b>Sum</b>	7800
Summary for 'Contractor Name' = S.Arjun (Civil Work) (23 detail records)	<b>Sum</b>	7800

**Contractor Name**            *S.Bikshapathi (Centering)*

**Payment Type**            On Ac.

Summary for 'Payment Type' = On Ac. (67 detail records)	<b>Sum</b>	33000
Summary for 'Contractor Name' = S.Bikshapathi (Centering) (67 detail recor	<b>Sum</b>	33000
<b>Grand Total</b>		150775

**Vista Homes Building Material Payment Report**

From: 7/6/13

To: 13/6/13

Supplier

*GHMC Muncipal water Tanker*

Material Type

Drinking Water in Ltrs 550

Date	Time	Quantity	Vehicle No	Rate	Amount
11-Jun-13	14:19	1	AP 24F 2965	0	0
Summary for 'Material Type' = Drinking Water in Ltrs 5500 (1 detail record)					
<b>Sum</b>		1			0
Summary for 'Supplier' = GHMC Muncipal water Tanker (1 detail record)					
<b>Sum</b>		1			0

Supplier

*Vishwakarma Enterprises*

Material Type

Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
11-Jun-13	14:04	300	AP 11W 5960	33.6	10080
Summary for 'Material Type' = Fine Robo Sand (1 detail record)					
<b>Sum</b>		300			10080 ✓
Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)					
<b>Sum</b>		300			10080
<b>Grand Total</b>		301			10080

*Rd*  
 Project Manager  
 Vista Homes

**Certified by:**  
*[Signature]* 14/6/13  
 Admin Officer  
 Vista Homes

**Vista Homes Building Material Payment Report**

From: 7/6/13

To: 13/6/13

Supplier

*GHMC Muncipal water Tanker*

Material Type

Drinking Water in Ltrs 550

Date	Time	Quantity	Vehicle No	Rate	Amount
11-Jun-13	14:19	1	AP 24F 2965	0	0
Summary for 'Material Type' = Drinking Water in Ltrs 5500 (1 detail record)					
<b>Sum</b>		1			0
Summary for 'Supplier' = GHMC Muncipal water Tanker (1 detail record)					
<b>Sum</b>		1			0

Supplier


*Vishwakarma Enterprises*

Material Type

Fine Robo Sand

Date	Time	Quantity	Vehicle No	Rate	Amount
11-Jun-13	14:04	300	AP 11W 5960	33.6	10080
Summary for 'Material Type' = Fine Robo Sand (1 detail record)					
<b>Sum</b>		300			10080
Summary for 'Supplier' = Vishwakarma Enterprises (1 detail record)					
<b>Sum</b>		300			10080
<b>Grand Total</b>		301			10080

Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Office  
 Vista Homes

## Vista Homes Building Material Rates Report

Supplier Name Anjaneyulu

Material Type	Rate
Water Tanker in lts 5500	0

Supplier Name GHMC Muncpal water Tan

Material Type	Rate
Drinking Water in Ltrs 550	0
Water Tanker in lts	600

Supplier Name Parshuramulu

Material Type	Rate
Bore water tanker 5500 Ltr	0
Water Tanker in lts 5500	0

Supplier Name Sai Laxmi Enterprises

Material Type	Rate
20 mm Metal in cft	25.2

Supplier Name Sai Leela Rock Sand PVt L

Material Type	Rate
Coarse Sand	27.3

Supplier Name Sree Sai Charanya

Material Type	Rate
20 mm Metal in cft	25.2
Fine Robo Sand	33.6

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
20 mm Metal in cft	23.62


Supplier Name V.Ashok

Material Type	Rate
Betamin	0

Supplier Name Vishwakarma Enterprises

Material Type	Rate
20 mm Metal in cft	25.2
Fine Robo Sand	33.6


Certified by:  
  
Project Manager  
Vista Homes

Certified by:  
  
Admin Officer  
Vista Homes


**Vista Homes Cement Register Report** From: 7/6/13 To: 13/6/13

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
130	07-Jun-13	10:30	Plastering	PPC	CA	5	Security
131	07-Jun-13	14:10	Plastering	PPC	CA	3	Security
132	08-Jun-13	9:40	Plastering	PPC	CA	7	Security
133	08-Jun-13	10:05	Plastering	PPC	CA	6	Security
134	10-Jun-13	11:05	Steps Work	OPC	I	5	Security
135	10-Jun-13	15:30	Compound Wall Wor	PPC	CA	6	Security
136	11-Jun-13	10:10	Columns	OPC	Club	30	Security
137	11-Jun-13	11:15	Compound Wall Wor	PPC	CA	5	Security
138	11-Jun-13	15:45	Compound Wall Wor	PPC	CA	12	Security
139	12-Jun-13	10:05	Columns	OPC	Club	3	Security
140	12-Jun-13	15:35	Plastering	PPC	I	12	Security
141	13-Jun-13	10:10	Steps Work	OPC	I	5	Security

Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Admin Officer  
 Vista Homes

**CHECKED:**

Quality	Quantity
By: 	Dt: 3/6/13
<b>VISTA HOMES</b>	



# Vista Homes Cement Register Balance Report

Date: 13/6/13

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (235 detail records)

Sum -259

Cement Grade PPC


Quantity in bags


Summary for 'Cement Grade' = PPC (55 detail records)

Sum -231

Grand Total -490

Certified by:  
  
Project Manager  
Vista Homes

Certified by:  
  
Admin Officer  
Vista Homes

CHECKED:	
Quality	Quantity
By: 	Dt: 13/6/13
VISTA HOMES	

**VISTA HOMES**  
**LABOUR QUARTER RENT RECORD FROM 07.06.2013 to 13.06.2013**  
**( ONE WEEK )**

Vista Homes									
SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACTOR NAME	ROOM RENT	Fan	Tube light	TV	MUSIC SYS.	TOTAL RENT & CHARGES
1	VH-01	Konda	G.Mannem	60	25	20	0	0	105
2	VH-02	Arif	R.Babu Rao	60	25	20	0	0	105
3	VH-03	Mannem	G.Mannem	60	0	20	0	0	80
4	VH-04	Security	Security	0	0	0	0	0	0
5	VH-05	Badru.D	G.Mannem	60	25	20	0	0	105
6	VH-06	B.Sita Ram	G.Mannem	60	25	20	0	0	105
7	VH-07	Ganu.G	G.Mannem	60	25	20	0	0	105
8	VH-08	B.Veerana	G.Mannem	60	25	20	0	0	105
9	VH-09	T.Ramesh	Bhikshapati	60	25	20	0	0	105
10	VH-10	Store	R.Babu Rao	60	0	20	0	0	80
11	VH-11	Ramulu	G.Mannem	60	25	20	0	0	105
12	VH-12	J Durga	G.Mannem	60	0	20	0	0	80
13	VH-13	Raju	G.Mannem	60	25	20	0	0	105
14	VH-14	Pool sing	G.Mannem	60	0	20	0	0	80
15	VH-15	Babu Rao	R.Babu Rao	60	25	20	0	0	105
16	VH-16	Srinu	G.Mannem	60	25	20	0	0	105
17	VH-17	Chnadra	G.Mannem	60	25	20	0	0	105
18	VH-18	Srinu	G.Mannem	60	25	20	35	0	140
19	VH-19	Bhagwantu	G.Mannem	60	25	20	0	0	105
20	VH-20	Srinu	G.Mannem	60	25	20	0	0	105
21	VH-21	Kishor	R.Babu Rao	60	25	20	0	0	105
22	VH-22	Nandu	Kaileshwar	60	0	20	0	0	80
23	VH-23	School	Company	0	0	0	0	0	0
24	VH-24	Manju	Bhikshapati	60	25	20	0	0	105
25	VH-25	Ravi	R.Babu Rao	60	25	20	0	0	105
26	VH-26	Bhim	R.Babu Rao	60	25	20	0	0	105
27	VH-27	Security	Security	0	0	0	0	0	0
28	VH-28	Security	Security	0	0	0	0	0	0
29	VH-29	Hussian	R.Babu Rao	60	25	20	0	0	105
30	VH-30	Hari	G.Mannem	60	25	20	0	0	105
31	VH-31	Dhanu	S.Arjun	60	25	20	35	0	140
32	VH-32	Munna	S.Arjun	60	0	20	0	0	80
33	VH-33	Ashok	S.Arjun	60	25	20	0	0	105
34	VH-34	Gudda	S.Arjun	60	25	20	0	0	105
35	VH-35	Guddu	S.Arjun	60	25	20	0	0	105
36	VH-36	Mahesh	Kaileshwar	60	25	20	35	0	140
37	VH-37	Rajesh	Kaileshwar	60	25	20	0	0	105
38	VH-38	Santosh	Kaileshwar	60	25	20	0	0	105
39	VH-39	Domash	Kaileshwar	60	25	20	0	0	105
40	VH-40	Kamlesh	Kaileshwar	60	0	20	0	0	80
41	VH-41	Store	Company	0	0	0	0	0	0
42	VH-42	Store	Company	0	0	0	0	0	0
43	VH-43	Store	Company	0	0	0	0	0	0
44	VH-44	Store	Company	0	0	0	0	0	0
45	VH-45	Karthik	Bhikshapati	60	25	20	0	0	105
								Total	3815

*Ru*


Certified by:  
  
 Admin Officer  
 Vista Homes


CHECKED:	
Quality	Quantity
By: <i>W</i>	Dt: 13/6/13
<b>VISTA HOMES</b>	

**VISTA HOMES**  
**LABOUR QUARTER RENT RECORD FROM 07.06.2013 to 13.06.2013**  
**( ONE WEEK )**

SL NO	QTR.NO	NAME OF OCCUPANT	CONTRACT OR NAME	ROOM RENT	Fan	Tube light	TV	MUSIC SYS.	TOTAL RENT & CHARGES
<b>Bhikshapati</b>									
45	VH-45	Karthik	Bhikshapati	60	25	20	0	0	105
24	VH-24	Manju	Bhikshapati	60	25	20	0	0	105
9	VH-09	T.Ramesh	Bhikshapati	60	25	20	0	0	105
									<b>315</b>
<b>Company</b>									
23	VH-23	School	Company	0	0	0	0	0	0
41	VH-41	Store	Company	0	0	0	0	0	0
42	VH-42	Store	Company	0	0	0	0	0	0
43	VH-43	Store	Company	0	0	0	0	0	0
44	VH-44	Store	Company	0	0	0	0	0	0
<b>G.Mannem</b>									
6	VH-06	B.Sita Ram	G.Mannem	60	25	20	0	0	105
8	VH-08	B.Veerana	G.Mannem	60	25	20	0	0	105
5	VH-05	Badru.D	G.Mannem	60	25	20	0	0	105
19	VH-19	Bhagwantu	G.Mannem	60	25	20	0	0	105
17	VH-17	Chnadra	G.Mannem	60	25	20	0	0	105
7	VH-07	Ganu.G	G.Mannem	60	25	20	0	0	105
30	VH-30	Hari	G.Mannem	60	25	20	0	0	105
12	VH-12	J Durga	G.Mannem	60	0	20	0	0	80
1	VH-01	Konda	G.Mannem	60	25	20	0	0	105
3	VH-03	Mannem	G.Mannem	60	0	20	0	0	80
14	VH-14	Pool sing	G.Mannem	60	0	20	0	0	80
13	VH-13	Raju	G.Mannem	60	25	20	0	0	105
11	VH-11	Ramulu	G.Mannem	60	25	20	0	0	105
16	VH-16	Srinu	G.Mannem	60	25	20	0	0	105
18	VH-18	Srinu	G.Mannem	60	25	20	35	0	140
20	VH-20	Srinu	G.Mannem	60	25	20	0	0	105
									<b>1640</b>
<b>Kaileshwar</b>									
39	VH-39	Domash	Kaileshwar	60	25	20	0	0	105
40	VH-40	Kamlesh	Kaileshwar	60	0	20	0	0	80
36	VH-36	Mahesh	Kaileshwar	60	25	20	35	0	140
22	VH-22	Nandu	Kaileshwar	60	0	20	0	0	80
37	VH-37	Rajesh	Kaileshwar	60	25	20	0	0	105
38	VH-38	Santosh	Kaileshwar	60	25	20	0	0	105
									<b>615</b>
<b>R.Babu Rao</b>									
2	VH-02	Arif	R.Babu Rao	60	25	20	0	0	105
15	VH-15	Babu Rao	R.Babu Rao	60	25	20	0	0	105
26	VH-26	Bhim	R.Babu Rao	60	25	20	0	0	105
29	VH-29	Hussian	R.Babu Rao	60	25	20	0	0	105
21	VH-21	Kishor	R.Babu Rao	60	25	20	0	0	105
25	VH-25	Ravi	R.Babu Rao	60	25	20	0	0	105
10	VH-10	Store	R.Babu Rao	60	0	20	0	0	80
									<b>710</b>

**Certified by:**  
  
**Project Manager**  
**Vista Homes**


**Certified by:**  
  
**Admin Officer**  
**Vista Homes**

<b>CHECKED:</b>	
Quality	Quantity
By: 	Date: 13/6/13
<b>VISTA HOMES</b>	

**VISTA HOMES**  
**LABOUR QUARTER RENT RECORD FROM 07.06.2013 to 13.06.2013**  
**( ONE WEEK )**

S.Arjun									
33	VH-33	Ashok	S.Arjun	60	25	20	0	0	105
31	VH-31	Dhanu	S.Arjun	60	25	20	35	0	140
34	VH-34	Gudda	S.Arjun	60	25	20	0	0	105
35	VH-35	Guddu	S.Arjun	60	25	20	0	0	105
32	VH-32	Munna	S.Arjun	60	0	20	0	0	80
									<b>535</b>
Security									
4	VH-04	Security	Security	0	0	0	0	0	0
27	VH-27	Security	Security	0	0	0	0	0	0
28	VH-28	Security	Security	0	0	0	0	0	0
									<b>0</b>
		Bhikshapati	315						
		G.Mannem	1640						
		Kaileshwar	615						
		R.Babu Rao	710						
		S.Arjun	535						
		<b>Total</b>	<b>3815</b>						

Certified by:  
  
 Project Manager  
 Vista Homes

  
 Vista Homes


**CHECKED:**

Quality	Quantity
By:	Dt:
<b>VISTA HOMES</b>	

**Vista Himes Hire Payment Report** From: 7/6/13 To: 13/6/13

Equipment Owner G.Sneha Latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
07-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
08-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
10-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
10-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250

Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Admin Officer  
 Vista Homes

12-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250
13-Jun-13	Tractor	AP 27D 5632	1	250	Per Trip	250

*Five days*

Summary for 'Vehicle Owner' = G.Sneha Latha (70 detail rec Sum 70 17500 ✓)

Equipment Owner Komaraiah *Hi*


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
07-Jun-13	Compressor	-	3.8	425	Per Hour	1615
07-Jun-13	Compressor	-	3.41	425	Per Hour	1449.25
08-Jun-13	Compressor	-	3.85	425	Per Hour	1636.25
08-Jun-13	Compressor	-	3.38	425	Per Hour	1436.5
10-Jun-13	Compressor	-	3.36	425	Per Hour	1428
10-Jun-13	Compressor	-	3.78	425	Per Hour	1606.5
11-Jun-13	Compressor	-	3.6	425	Per Hour	1530
11-Jun-13	Compressor	-	3.81	425	Per Hour	1619.25
12-Jun-13	Compressor	-	4.01	425	Per Hour	1704.25
12-Jun-13	Compressor	-	3.78	425	Per Hour	1606.5
13-Jun-13	Compressor	-	3.68	425	Per Hour	1564
13-Jun-13	Compressor	-	3.53	425	Per Hour	1500.25

Summary for 'Vehicle Owner' = Komaraiah (12 detail records Sum 43.99 18695.75 ✓)

Grand Total 113.99 36195.75

*G-Rock cutting*


Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Admin Officer  
 Vista Homes


**VISTA HOMES**  
**LABOUR QUARTER RENT RECORD FROM 07.06.2013 to 13.06.2013**  
**( ONE WEEK )**

	Bhikshapati	315	✓						
	G.Mannem	1640	✓						
	Kaileshwar	615	✓						
	R.Babu Rao	710	✓						
	S.Arjun	535	✓						
	<b>Total</b>	<b>3815</b>	✓						

**Certified by:**  
  
 Project Manager  
 Vista Homes

**Certified by:**  
  
 Admin Officer  
 Vista Homes

**CHECKED:**

Quality	Quantity
By: 	Dt: 13/6/13
<b>VISTA HOMES</b>	

2 tables

Weekly payments statement.									
Comp	MODI VENTURES			Prepared by:		:M.KEERTHI			
Proje	GULMOHAR GARDENS			Date:		10-06-2013			
Supplier bills statement									
S. no.	Bill cleared for payment on date	Bill no	Supplier name	Bill amount	Amount paid	Balance due	Cleared Paymens	Pay in full	Part payment amount
1	16-05-2013	12	Gautham Traders	124461	75,000	49,461	✓	✓	
2	17-05-2013	31 & 10	Linus Consultant P.Ltd	40000	20,000	20,000	✓	✓	
3	17-05-2013	11 & 6	Linus Consultant P.Ltd	41000	20,500	20,500	✓	✓	
4	24-05-2013	16	Zenex Automations	73525	56,700	16,825	✓	✓	
5	23-05-2013	8339	Praful Sanitary	21847		21,847	✓	✓	
				<b>300,833</b>	<b>172,200</b>	<b>128,633</b>			
Current Week									
6	30-05-2013	8260	Praful Sanitary	48445		48,445	✓	✓	
7	28-05-2013	16429	Vivid World	275		275	✓	✓	
8	15-05-2013	437	Nagina Industrial Corporation	1021		1,021	✓	✓	
9	23-05-2013	1603	Sri Pandit Plywood & Hardware	8641		8,641	✓	✓	
10	28-05-2013	150	Sri rajarajeshwara Traders	850		850	✓	✓	
11	28-05-2013	303	Mahesh Trading Corporation	1200		1,200	✓	✓	
12	03-06-2013	1001	Sri Rama Sales Corporation	56722		56,722	✓	✓	
13	03-06-2013	1000	Sri Rama Sales Corporation	34048		34,048	✓	✓	
14	04-06-2013	8414	Praful Sanitary	75860		75,860	✓	✓	
				<b>227,062</b>	<b>-</b>	<b>227,062</b>			
				<b>527,895</b>	<b>172,200</b>	<b>355,695</b>			
e on which the bill was approved by Purchase Division									
ared for payment if it is to be paid									
ount is to be paid, otherwise enter part payment amount.									
				Sign:					
Note:									
1									
2									
3									
Approved by (Purchase Div.):									
Gaurang Modi / Raghunath									

**APPROVED BY**  
 11 JUN 2013  
 Gaurang Mody  
 Director

*5-20 pm*



Weekly payments statement.									
Comp	MODI VENTURES					Prepared by:	:M.KEERTHI		
Proje	GULMOHAR GARDENS					Date:	15-06-2013		
Supplier bills statement									
S. no.	Bill cleared for payment on date	Bill no	Supplier name	Bill amount	Amount paid	Balance due	Cleared Payments	Pay in full	Part payment amount
1	23-05-2013	8339	Praful Sanitary	21847		21,847	✓		
2	17-05-2013	11 & 6	Linus Consultant P.Ltd	41000	20,500	20,500	✓		
3	03-06-2013	1000	Sri Rama Sales Corporation	34048		34,048			
4	04-06-2013	8414	Praful Sanitary	75860		75,860			
				<b>1,72,755</b>	<b>20,500</b>	<b>1,52,255</b>			
<b>Current Week</b>									
5	12-06-2013	2311201469	Roots multiclean Ltd	1036		1,036	✓		
6	12-06-2013	2311201286	Roots multiclean Ltd	6469		6,469	✓		
				<b>7,505</b>	<b>-</b>	<b>7,505</b>			
				<b>1,80,260</b>	<b>20,500</b>	<b>1,59,760</b>			
e on which the bill was approved by Purchase Division									
ared for payment if it is to be paid									
ount is to be paid, otherwise enter part payment amount.									
Note:				Sign:					
1									
2									
3									
Approved by (Purchase Div.):									
Gaurang Modi / Raghunath									

**APPROVED BY**  
15 JUN 2013  
Gaurang Mody  
Director

Sir,  
Release 50,000/-

Sir, Release 200,000/- ✓

Weekly payments statement.			Prepared by: M.Keerthi						
Compa Vista Homes			Date: 15-06-2013						
Project:									
Supplier bills statement									
S. no.	Bill No	Bill cleared for payment on date	Supplier name	Bill amount	Part amount paid	Balance due	Cleared for payment	Pay in full	Part payment amount
1	6196/13-14	9-5-13	Akash Steels	10,64,243	3,00,000	7,64,243			152 lacs.
2	6222	22-5-13	Akash steels	6,26,657	0	6,26,657			
3	321	27-5-13	SL Infra	2,47,500	2,08,000	39,500			
4	37	22-5-13	Lepakshi Tarpaulins	630		630			
5	421	22-5-13	Shiv Shakthi Steel Tubes	9,979		9,979			
6	3015	22-5-13	Varna Media	7,881		7,881			
7	3013	22-5-13	Varna Media	4,272		4,272			
8	436	22-5-13	Nagina Industrial Corporat	970		970			
9	438	22-5-13	Nagina Industrial Corporat	970		970			
10	96	29-5-13	Bhagwathi Steel Tubes	1,064		1,064			
11	165	28-5-13	Indigo Art Printers	320		320			
12	159	28-5-13	Sri RajaRajeshwara Trade	1,820		1,820			
13	684	28-5-13	Shiv Shakthi steel Tubes	3,715		3,715			
14	30660	28-5-13	Shubham Enterprises	905		905			
15	312	31-5-13	SL Infra	3,11,850		3,11,850			
16	315	29-5-13	Seelam Dasaratha & Sons	56,020		56,020			
17	257	28-5-13	Janata Steel Centre	1,890		1,890			
18	102	28-5-13	Sri Adhilakshmi Printers &	1,010		1,010			
19	53	28-5-13	Reflections Electrical pvt l	16,215		16,215			
20	615	29-5-13	Saidatta Flyash Bricks	59,062		59,062			
21	58	28-5-13	TMS Trikut Minchems	11,576		11,576			
22	166	28-5-13	Pride Engineers	18,540		18,540			
23	17756	25-5-13	Sri Rama Sales corporation	3,705		3,705			
24	11225	25-5-13	Hari Hara Iron Merchants	3,360		3,360			
25	6045	25-5-13	Venkatramana Binding wo	500		500			
26	6044	25-5-13	Venkatramana Binding wo	396		396			
27	404	24-5-13	Anisha Associates	5,525		5,525			
28	104	25-5-13	Sri Adhilakshmi Printer &	880		880			
29	103	25-5-13	Sri Adhilakshmi Printer &	438		438			
30	17513	15-5-13	Sri Raja Rajeshwara Trade	5,850		5,850			
<b>Sub-Total</b>				<b>24,67,743</b>	<b>5,08,000</b>	<b>19,59,743</b>			
<b>Curent Week</b>									
31	154	4-6-13	Sri Raja Rajeshwara Trade	37,391	0	37,391			
						0			
						0			
						0			
						0			
<b>Sub-Total</b>				<b>37,391</b>	<b>-</b>	<b>37,391</b>	<b>-</b>	<b>#</b>	<b>-</b>
<b>Total</b>				<b>25,05,134</b>	<b>5,08,000</b>	<b>19,97,134</b>	<b>-</b>	<b>#</b>	<b>-</b>

**APPROVED BY**  
15 JUN 2013  
Gaurang Mody  
Director


- 1 Bill clearance dated is the date on which the bill was approved by Purchase Division
- 2 Tick cleared for payment if it is to be paid
- 3 Tick full payment if entire amount is to be paid, otherwise enter part payment amount.


Vista Homes GeneralMaterialsInwardTableReport From: 7/6/13


To: 13/6/13

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
355	07-Jun-13	9:34	Akash Steels	Steel	Steel	8mm	1.3	Tons		4148	AP 31TT 5	Party	Security
355	07-Jun-13	9:34	Akash Steels	Steel	Steel	10mm	3.5	Tons		4148	AP 31TT 5	Party	Security
355	07-Jun-13	9:34	Akash Steels	Steel	Steel	12mm	1.7	Tons		4148	AP 31TT 5	Party	Security
355	07-Jun-13	9:34	Akash Steels	Steel	Steel	16mm	2.8	Tons		4148	AP 31TT 5	Party	Security
355	07-Jun-13	9:34	Akash Steels	Steel	Steel	20mm	3	Tons		4148	AP 31TT 5	Party	Security
356	07-Jun-13	11:30	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		928	AP 29V 99	Party	Security
357	07-Jun-13	12:00	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		929	AP 29V 60	Party	Security
358	07-Jun-13	12:25	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		930	AP 29V 68	Party	Security
359	07-Jun-13	13:15	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		931	AP 29V 60	Party	Security
360	07-Jun-13	13:40	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		932	AP 29V 99	Party	Security
361	07-Jun-13	14:20	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		933	AP 29V 60	Party	Security
362	07-Jun-13	14:25	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		934	AP 24TA 2	Party	Security
363	07-Jun-13	15:35	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		936	AP 29V 60	Party	Security
364	07-Jun-13	16:05	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		937	AP 29V 99	Party	Security
365	07-Jun-13	16:30	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		938	AP 29V 99	Party	Security
366	07-Jun-13	17:05	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		939	AP 29V 60	Party	Security
367	07-Jun-13	17:25	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		940	AP 29V 99	Party	Security
368	07-Jun-13	17:50	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		941	AP 29V 68	Party	Security
369	07-Jun-13	22:10	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	4	Cub Mtrs		942	AP 29V 99	Party	Security
370	08-Jun-13	11:00	Mallapur	Sq Rod	Sq Rod	10mm x 1	406	Nos		-	By Auto	Mahboob	Security
371	08-Jun-13	14:30	Silver Creek Ph-	Earth Compac Machine	Earth Compac Machine		1	No		6112	AP 29V 87	Upender	Security
372	11-Jun-13	10:25	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		963	AP 29V 68	Party	Security
373	11-Jun-13	10:45	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		964	AP 29V 60	Party	Security
374	11-Jun-13	11:06	Radha krishna	Casuarinas (Plants)	Casuarinas (Plants)		500	Nos		1195	AP 29T 99	Krishna	Security
375	11-Jun-13	11:47	Srinivasa Trader	Ballies	Ballies	18'	100	Nos		-	By Auto	Party	Security
376	11-Jun-13	11:54		Red Oxide	Red Oxide	1Ltr	1	No		6134	By Bike	Hanmanth	Security
376	11-Jun-13	11:54	Prakash Hardwa	Tarpain oil	Tarpain oil	1Ltr	1	No		6134	By Bike	Hanmanth	Security
377	11-Jun-13	11:53	Sree Venkatesh	Nut bolt	Nut bolt		2	Nos		-	By Bike	Ramakrish	Security
378	11-Jun-13	11:53	Ramesh Electric	Sheel Lock	Sheel Lock	40mm	4	Nos		482	By Bike	Ramakrish	Security
379	11-Jun-13	12:10	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		965	AP 29V 60	Party	Security
380	11-Jun-13	12:35	SL Infra	Ready Mix Concrete	Ready Mix Concrete	M20	6	Cub Mtrs		966	AP 29V 99	Party	Security

14 June, 2013


Certified by:   
Project Manager  
Vista Homes


Certified by:   
Admin Officer  
Vista Homes


CHECKED:  
Quality Quantity  
By:  Date: 13/6/13  
VISTA HOMES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
381	11-Jun-13	13:05	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		967	AP 29V 68	Party	Security
382	11-Jun-13	13:30	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		968	AP 29V 99	Party	Security
383	11-Jun-13	15:20	Shubham Enterp		PVC Fan Box	1"	50	Nos		17439	AP 13X 46	Anil	Security
384	11-Jun-13	15:20	Hari Hara Iron		Plastic Rope		20	Bundle		11248	AP 13X 46	Anil	Security
385	11-Jun-13	14:35	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		969	AP 29V 99	Party	Security
386	11-Jun-13	15:55	SL Infra		Ready Mix Concrete	M20	6	Cub Mtrs		971	AP 29V 60	Party	Security
387	12-Jun-13	10:04	Pawan Electrical		Copper Pin Type Lucks	10sqmm	50	Nos		3259	By Bike	Balreddy	Security
388	12-Jun-13	10:04	Pawan Electrical		Copper Pin Type Lucks	10sqmm	50	Nos		3260	By Bike	Balreddy	Security
389	12-Jun-13	10:50	Krishna Traders		Red Oxide	1Ltr	1	No		409	By Bike	Hanmanth	Security
389	12-Jun-13	10:50	Krishna Traders		MTO	1Ltr	1	No		409	By Bike	Hanmanth	Security
390	13-Jun-13	16:45	G.Krishna Murt		Yellow Cloth		24	Nos		14461	AP 29T 99	Shiva	Security
390	13-Jun-13	16:45	G.Krishna Murt		Colin	500ml	6	Nos		14461	AP 29T 99	Shiva	Security
390	13-Jun-13	16:45	G.Krishna Murt		White Cloth		24	Nos		14461	AP 29T 99	Shiva	Security
390	13-Jun-13	16:45	G.Krishna Murt		Air Freshner		1	Nos		14461	AP 29T 99	Shiva	Security
390	13-Jun-13	16:45	G.Krishna Murt		Lisol		6	Nos		14461	AP 29T 99	Shiva	Security
390	13-Jun-13	16:45	G.Krishna Murt		Phynil	1Ltr	6	Nos		14461	AP 29T 99	Shiva	Security
390	13-Jun-13	16:45	G.Krishna Murt		Acid	1Ltr	12	Nos		14461	AP 29T 99	Shiva	Security
390	13-Jun-13	16:45	G.Krishna Murt		Dettol		4	Nos		14461	AP 29T 99	Shiva	Security
391	13-Jun-13	16:45	Sri Raja Rajesh		Plastic Gampa	15"	10	Nos		18050	AP 29T 99	Shiva	Security
391	13-Jun-13	16:45	Sri Raja Rajesh		Plastic Gampa	17"	10	Nos		18050	AP 29T 99	Shiva	Security
391	13-Jun-13	16:45	Sri Raja Rajesh		Sponge		108	Nos		18050	AP 29T 99	Shiva	Security
391	13-Jun-13	16:45	Sri Raja Rajesh		Spade with handle		10	Nos		18050	AP 29T 99	Shiva	Security
391	13-Jun-13	16:45	Sri Raja Rajesh		GI Buckets		10	Nos		18050	AP 29T 99	Shiva	Security
392	13-Jun-13	16:45	Sir Rajarajeshwa		Spacers	20mm	3000	Nos		18047	AP 29T 99	Shiva	Security
392	13-Jun-13	16:45	Sir Rajarajeshwa		Spacers	25mm	2000	Nos		18047	AP 29T 99	Shiva	Security
392	13-Jun-13	16:45	Sir Rajarajeshwa		Spacers	40mm	1000	Nos		18047	AP 29T 99	Shiva	Security
393	13-Jun-13	16:45	Shubham Enterp		PVC Tape		60	Nos		30911	AP 29T 99	Shiva	Security
394	13-Jun-13	17:40	Shubham Enterp		PVC pipe	25x1.5mm	500	Nos		30918	AP 10W 2	Shiva	Security
394	13-Jun-13	17:40	Shubham Enterp		PVC Bends		400	Nos		30918	AP 10W 2	Shiva	Security
394	13-Jun-13	17:40	Shubham Enterp		Deep Box		200	Nos		30918	AP 10W 2	Shiva	Security
394	13-Jun-13	17:40	Shubham Enterp		Fan Box		120	Nos		30918	AP 10W 2	Shiva	Security

14 June, 2013

Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Admin Officer  
 Vista Homes


**CHECKED:**  
 Quality Quantity  
 By:  Dt: 13/6/13  
 VISTA HOMES


**Vista Homes Building Material Inward Detailed Repo**


From: 7/6/13

To: 13/6/13

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
91	11-Jun-13	14:04	Vishwakarma Enterprises	Fine Robo Sand	300	AP 11W 5960	Party	Security	10080
92	11-Jun-13	14:19	GHMC Muncipal water T	Drinking Water in Ltrs 5	1	AP 24F 2965	Raju	Security	0

Certified by:  
  
 Project Manager  
 Vista Homes

Certified by:  
  
 Admin Officer  
 Vista Homes

CHECKED:  
 Quality Quantity  
 By:  Dt: 13/6/13  
 VISTA HOMES

Vista Homes Hire Charges Report From: 7/6/13 To: 13/6/13

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
604	07-Jun-13	Komaraiah	Compressor	-	9:35	13:00	Rock Cutting	3.41	425	Per Hour	1449.25
605	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	9:40	9:46	Mud	1	250	Per Trip	250
606	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:14	10:19	Mud	1	250	Per Trip	250
607	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:53	10:57	Mud	1	250	Per Trip	250
608	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	11:26	11:30	Mud	1	250	Per Trip	250
609	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	11:59	12:05	Mud	1	250	Per Trip	250
610	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	12:30	12:36	Mud	1	250	Per Trip	250
611	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	13:00	13:03	Mud	1	250	Per Trip	250
612	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	13:22	13:27	Robo Sand	1	250	Per Trip	250
613	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	13:40	13:45	Robo Sand	1	250	Per Trip	250
614	07-Jun-13	Komaraiah	Compressor	-	13:56	17:44	Rock Cutting	3.8	425	Per Hour	1615
615	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	14:32	14:37	Mud	1	250	Per Trip	250
616	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:06	15:10	Mud	1	250	Per Trip	250
617	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:48	15:52	Mud	1	250	Per Trip	250
618	07-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	17:11	17:15	Mud	1	250	Per Trip	250
619	08-Jun-13	Komaraiah	Compressor	-	9:16	13:07	Rock Cutting	3.85	425	Per Hour	1636.25
620	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	9:22	9:27	Mud	1	250	Per Trip	250
621	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	9:48	9:54	Mud	1	250	Per Trip	250
622	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:16	10:21	Mud	1	250	Per Trip	250
623	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:45	10:49	Mud	1	250	Per Trip	250
624	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	11:20	11:25	Mud	1	250	Per Trip	250
625	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	11:58	12:06	Mud	1	250	Per Trip	250
626	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	12:35	12:40	Mud	1	250	Per Trip	250
627	08-Jun-13	Komaraiah	Compressor	-	14:13	17:36	Rock Cutting	3.38	425	Per Hour	1436.5
628	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	14:32	14:52	Mud	1	250	Per Trip	250
629	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:24	15:30	Mud	1	250	Per Trip	250
630	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:52	15:57	Mud	1	250	Per Trip	250
631	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	16:31	16:35	Mud	1	250	Per Trip	250


<b>CHECKED:</b>	
Quality	Quantity
By: <i>[Signature]</i>	Dt: 13/6/13
VISTA HOMES	


<b>Certified by:</b> <i>[Signature]</i>
Project Manager Vista Homes


*[Handwritten mark]*

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
632	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	17:03	17:06	Mud	1	250	Per Trip	250
633	08-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	17:35	17:40	Mud	1	250	Per Trip	250
634	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	9:27	9:34	Mud	1	250	Per Trip	250
635	10-Jun-13	Komaraiah	Compressor	-	9:41	13:03	Rock Cutting	3.36	425	Per Hour	1428
636	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	9:52	9:57	Mud	1	250	Per Trip	250
637	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:20	10:24	Mud	1	250	Per Trip	250
638	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:45	10:49	Mud	1	250	Per Trip	250
639	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	11:13	11:19	Mud	1	250	Per Trip	250
640	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	11:46	11:49	Mud	1	250	Per Trip	250
641	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	12:16	12:20	Mud	1	250	Per Trip	250
642	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	12:47	12:52	Mud	1	250	Per Trip	250
643	10-Jun-13	Komaraiah	Compressor	-	14:09	17:56	Rock Cutting	3.78	425	Per Hour	1606.5
644	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	14:31	14:38	Mud	1	250	Per Trip	250
645	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:01	15:06	Mud	1	250	Per Trip	250
646	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:27	15:32	Mud	1	250	Per Trip	250
647	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:54	15:58	Mud	1	250	Per Trip	250
648	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	16:21	16:25	Mud	1	250	Per Trip	250
649	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	16:54	16:58	Mud	1	250	Per Trip	250
650	10-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	17:34	17:38	Mud	1	250	Per Trip	250
651	11-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	9:06	9:28	20 MM Metal	1	250	Per Trip	250
652	11-Jun-13	Komaraiah	Compressor	-	9:21	12:57	Rock Cutting	3.6	425	Per Hour	1530
653	11-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:07	10:19	Robo Sand	1	250	Per Trip	250
654	11-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:35	10:49	OPC Cement	1	250	Per Trip	250
655	11-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	11:36	12:02	20 MM Metal	1	250	Per Trip	250
656	11-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	12:54	13:05	Robo Sand	1	250	Per Trip	250
657	11-Jun-13	Komaraiah	Compressor	-	14:09	17:58	Rock Cutting	3.81	425	Per Hour	1619.25
658	11-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:08	15:16	Robo sand	1	250	Per Trip	250
659	11-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:55	16:05	Robo sand	1	250	Per Trip	250
660	12-Jun-13	Komaraiah	Compressor	-	9:14	13:01	Rock Cutting	3.78	425	Per Hour	1606.5
661	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:25	10:28	Mud	1	250	Per Trip	250

14 June, 2013

Certified by:   
Project Manager  
Vista Homes

Certified by:   
Admin Officer  
Vista Homes

CHECKED:  
Quality  Quantity  Page 2 of 3  
By:  Dt: 13/6/13  
VISTA HOMES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
662	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	11:14	11:19	Mud	1	250	Per Trip	250
663	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	11:55	12:00	Mud	1	250	Per Trip	250
664	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	12:40	12:48	Mud	1	250	Per Trip	250
665	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	13:11	13:13	Robo Sand	1	250	Per Trip	250
666	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	13:31	13:34	Robo Sand	1	250	Per Trip	250
667	12-Jun-13	Komaraiah	Compressor	-	14:04	18:05	Rock Cutting	4.01	425	Per Hour	1704.25
668	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	14:42	14:44	Mud	1	250	Per Trip	250
669	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:19	15:20	Mud	1	250	Per Trip	250
670	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:44	15:46	Mud	1	250	Per Trip	250
671	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	16:43	16:45	Mud	1	250	Per Trip	250
672	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	17:26	17:27	Mud	1	250	Per Trip	250
673	12-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	17:59	18:07	Robo Sand	1	250	Per Trip	250
674	13-Jun-13	Komaraiah	Compressor	-	9:24	12:56	Rock Cutting	3.53	425	Per Hour	1500.25
675	13-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	9:34	9:37	Mud	1	250	Per Trip	250
676	13-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:08	10:10	Mud	1	250	Per Trip	250
677	13-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	10:46	10:49	Mud	1	250	Per Trip	250
678	13-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	11:22	11:24	Mud	1	250	Per Trip	250
679	13-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	12:07	12:12	Mud	1	250	Per Trip	250
680	13-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	12:55	13:00	Mud	1	250	Per Trip	250
681	13-Jun-13	Komaraiah	Compressor	-	14:02	17:43	Rock cutting	3.68	425	Per Hour	1564
682	13-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	14:34	14:40	Mud	1	250	Per Trip	250
683	13-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	15:18	15:23	Mud	1	250	Per Trip	250
684	13-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	16:17	16:23	Mud	1	250	Per Trip	250
685	13-Jun-13	G.Sneha Latha	Tractor	AP 27D 5632	17:19	17:27	Mud	1	250	Per Trip	250

**CHECKED:**  
 Quality \_\_\_\_\_ Quantity \_\_\_\_\_  
 By: *[Signature]* Dt: 13/6/13  
 VISTA HOMES Page 3 of 3

Certified by: *[Signature]*  
 Admin Officer  
 Vista Homes

Certified by: *[Signature]*  
 Project Manager  
 Vista Homes