

DT. 29.07.2002

To  
The Commissioner,  
Kapurthala Municipality  
R.R. Dist.

Sr

Sub: Renewal of Bank Guarantee  
- Reg.

Ref: ①  
②  
③ Your office Notice NO. GL-25 [UC]

MCK/2002-03 dt. 20.07.2002

~~It is~~ vide Ref: 1st cited, we have obtained technical approval from and permission from Mpty. HUDA for Constr. of Residential flats consisting of (9) blocks in which we have completed (6) blocks so far and (3) blocks are yet to be started and requires one more year time for completion. The Validity of previous permission lapses in September 2002. The technical approval by HUDA and permission from Mpty. are only tentative and can be revised ~~at~~ before final approval.

vide ref. 3rd cited you have issued a notice stating that there are

Some <sup>minor</sup> deviations in the Construction.

At this Juncture, it is to submit that we will approach HUDA for extension of time for one more year for completion of construction and at the same time we assure you that ~~before getting~~ <sup>we will get</sup> final approval, ~~we will~~ as per the existing construction with revised plans. If not you are at liberty to take action on the deviations and forfeit the Security Deposit.

So we request you to accept the bank guarantee upto Sept '03 which will be submitted by us within (7) days. We are also bound to comply the conditions laid down by you