

Total - 437 Dept - 109.4 Booked 29.4

GWE - Detailed Attendance Rep From Date: 24-Dec-0 To Date: 24/12/9

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-09	6:00	2443	Rangamma	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:00	2824	Lalu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	3825	D Dasamma	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:00	2420	murali	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	3827	G Pantul	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	3813	G Ravi	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	3094	Narasima	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	3402	Samni	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:00	4196	laxmana	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	2437	Bajji	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:00	2231	Nagama	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:00	2212	Venkatiah	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	2211	Laxma mama	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:00	2107	Srinu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	2106	Kuramiah	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	2079	Srinu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	2444	Lachi Ram	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:00	3096	Laxmamma	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:00	2436	Padma	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:05	2434	Badhiri	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:05	3812	Anjamma	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:05	4231	Hari	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	2419	A Naresh	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	4182	anjanamma	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:05	2426	Ramji	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	2604	Sirisha	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:05	2423	Haresh	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	3824	J Yenkanna	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	2070	Kondiah	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	2077	Raju	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	4233	B Kavita	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:05	2347	Satama	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	3522	Kasab	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	4229	Eranna	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	3678	B Ramu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	3687	B Kali	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:05	3688	B Jyoti	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:05	4186	madi reddy	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:05	2588	Salki	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:05	2061	Kondama	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:10	4183	b laxmi	UTT	ELE	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:10	4164	Naresh	GTI	CEN	MA	180	18:00	1.5	C	On A/c	270
24-Dec-09	6:10	4187	laxmi devi	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5

31.4

31 December, 2009

GREENWOOD ESTATES
CHECKED

Admin Dept Audit
Date: 31/12/09
Page 1 of 10

Assst. Manager
GREENWOOD ESTATES

31/12/09

Project Manager/EOA
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-09	6:10	4167	Ramdass	GTI	CEN	MH	130	18:00	1.5	A	On A/c	195
24-Dec-09	6:10	4195	sarvajaya	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:10	4192	maha devi	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:10	4162	Surender	GTI	CEN	MA	180	18:00	1.5	A	On A/c	270
24-Dec-09	6:10	4168	Surajlal	GTI	CEN	MH	130	18:00	1.5	A	On A/c	195
24-Dec-09	6:10	4163	Pritvi raj	GTI	CEN	MA	180	18:00	1.5	A	On A/c	270
24-Dec-09	6:10	4016	B Naresh	UTT	EWK	HM	250	18:00	1.5	C	Dept.	375
24-Dec-09	6:10	4378	Devchand	GTI	CEN	MA	180	18:00	1.5	A	On A/c	270
24-Dec-09	6:10	4376	Sanjay	GTI	CEN	MH	130	18:00	1.5	A	On A/c	195
24-Dec-09	6:10	4379	Vijay	GTI	CEN	MH	130	18:00	1.5	A	On A/c	195
24-Dec-09	6:10	3817	J Laxmi	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:10	4382	Suman	GTI	CEN	MH	130	18:00	1.5	A	On A/c	195
24-Dec-09	6:10	4377	Raju	GTI	CEN	MH	130	18:00	1.5	A	On A/c	195
24-Dec-09	6:10	3815	B Kamali	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:10	4380	Jithu	GTI	CEN	MA	180	18:00	1.5	A	On A/c	270
24-Dec-09	6:10	3820	D Mangamma	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:10	3826	D Badramma	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:15	4276	Pandu raju	KRI	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:15	4272	K Krishna	KRI	EWK	CO	250	18:00	1.5	C	Dept.	375
24-Dec-09	6:15	4271	Mustafa	GTI	CEN	MH	130	18:00	1.5	A	On A/c	195
24-Dec-09	6:15	4386	Subaran	GTI	CEN	MA	180	18:00	1.5	A	On A/c	270
24-Dec-09	6:15	4279	Pargathi	KRI	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:15	4281	Swetha	KRI	EWK	FH	135	18:00	1.5	C	Dept.	202.5
24-Dec-09	6:15	2528	P.Praveen	PPN	WEL	CO	250	18:00	1.5	CA	On A/c	375
24-Dec-09	6:15	3654	Munna	GTI	CEN	MA	180	18:00	1.5	A	On A/c	270
24-Dec-09	6:15	2306	P.Santosh Ku	PPN	WEL	MA	190	18:00	1.5	CA	On A/c	285
24-Dec-09	6:15	4277	J Gurukulu	KRI	EWK	MH	150	18:00	1.5	C	Dept.	225
24-Dec-09	6:15	2511	Munna	PPN	WEL	MA	190	18:00	1.5	CA	On A/c	285
24-Dec-09	6:15	4180	Jhanger	PPN	WEL	MA	190	18:00	1.5	CA	On A/c	285
24-Dec-09	6:15	3763	Narshima	GTI	CEN	MA	180	18:00	1.5	A	On A/c	270
24-Dec-09	6:15	4178	aslam	PPN	WEL	MA	190	18:00	1.5	CA	On A/c	285
24-Dec-09	6:15	3089	P. Ranjit Kum	PPN	WEL	MH	140	18:00	1.5	CA	On A/c	210
24-Dec-09	6:15	3090	Ramu	PPN	WEL	MH	140	18:00	1.5	CA	On A/c	210
24-Dec-09	8:25	3476	Satrugan	BY	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:25	4273	Ramulu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
24-Dec-09	8:25	4274	Simha chalam	KRI	EWK	MH	150	18:00	1	C	Dept.	150
24-Dec-09	8:25	4310	Chenna paidu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
24-Dec-09	8:40	3470	Yugesh	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3541	Sitaram	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3539	Ghajendra	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3791	Santalal Yada	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3258	Nandlal	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3471	Prakash	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3320	Palto ram	BY	CIV	MA	240	18:00	1	C	On A/c	240

60.4

31 December, 2009

CHECKED

Page 2 of 10

Signature
off to

GREENWOOD ESTATES

Control by: Quality
 By: *[Signature]*
 31/12/09

Assd. Admin. Manager
 GREENWOOD ESTATES

Project Manager/ chgg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-09	8:40	3480	Bainbai	BY	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:40	3742	Laxminarayan	TRB	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3259	Govardhan	BY	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:40	3268	Santosh	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3261	Bhupender	BY	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:40	3355	Nahar	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3796	shyam sunder	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3267	Rajen	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:40	3256	P Yadav	BY	CIV	CO	300	18:00	1	C	On A/c	300
24-Dec-09	8:40	3473	Keswar	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:45	4156	G Srino	KJ	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:45	3794	Kumari Anith	BY	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:45	3915	K Vijay kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:45	3916	Prasad	KJ	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:45	3542	Chetan	BY	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:45	3543	Manju	BY	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:45	3547	Anjani	BY	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:45	3912	K Jangnnath	KJ	CIV	CO	300	18:00	1	C	On A/c	300
24-Dec-09	8:45	4154	Bal krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:45	3795	Dinesh kumar	BY	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:45	3801	Dasaratha	BY	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:45	3961	Das	KJ	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:45	3963	Krushna	KJ	CIV	MA	240	18:00	1	C	Dept.	240
24-Dec-09	8:45	3793	Suresh	BY	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:45	3477	Tuliya	BY	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:45	3269	Dowasukh	BY	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:45	3260	Nilesh	BY	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:45	3469	Shiva	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:45	4398	Rambabau	KJ	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:45	3475	Arun	BY	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:45	3478	T Kamala bai	BY	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:45	3914	K Yakashi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:45	4396	B Suresh	KJ	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:50	3949	Kanchan	KJ	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:50	3923	B Ramanamm	KJ	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:50	3951	Sampurana	KJ	CIV	FH	125	18:00	1	C	Dept.	125
24-Dec-09	8:50	4283	Ravi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:50	4397	Om prasad	KJ	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:50	4155	Shanveer	KJ	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:50	3944	Rushi	KJ	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:50	3943	Santosh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:50	3924	B Devi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:50	4395	Mini	KJ	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:50	3962	Banshi	KJ	CIV	MA	240	18:00	1	C	On A/c	240

(Handwritten initials)

GREENWOOD ESTATES
CHECKED

31 December, 2009

Page 3 of 10

Controlled by: *(Signature)*
 By: *(Signature)*
 Asst. Plant Manager
 GREENWOOD ESTATES

Quantity: *(Signature)*
 Date: 31/12/09
 Certified by: *(Signature)*
 Project Manager/Engg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-09	8:50	3946	Ekra	KJ	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:50	3920	Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:50	3925	K Bharati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:50	3917	K Srinu	KJ	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:50	3913	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:50	4282	B Satish	KJ	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:50	3919	Chenna rao	KJ	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:50	3922	N Laxmi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:55	3459	Jaitura bai	TRB	CIV	FH	125	18:00	1	C	Dept.	125
24-Dec-09	8:55	3734	Kalia	TRB	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:55	3773	T Rambabu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:55	4157	Krishna lal	KJ	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:55	3950	Hemmo	KJ	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:55	4158	Saraswati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:55	3614	T Subba rao	TRB	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:55	3985	Raju	TRB	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:55	3921	K Savitri	KJ	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:55	3751	Mukuta	TRB	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:55	3746	Chinna babu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:55	3744	Sushant	TRB	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:55	3748	Pinki	TRB	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:55	3779	Chintamani	TRB	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:55	3458	Radhi kabai	TRB	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:55	3988	C Mamata	TRB	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:55	3745	Dambur	TRB	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:55	3753	JA Sudha	TRB	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	8:55	2797	Jayaram	P.K	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	8:55	3737	Kiswari	TRB	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	8:55	3738	P Mohan	TRB	CIV	MA	240	18:00	1	C	Dept.	240
24-Dec-09	9:00	2372	Govindo	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:00	2389	P Brandavan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:00	3856	N Ravi kumar	P.K	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:00	2390	Anakith	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:00	2396	venkata Ramn	P.K	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:00	2368	P.Kumar	P.K	CIV	CO	300	18:00	1	C	On A/c	300
24-Dec-09	9:00	2629	Abhi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:00	3058	Vishwanath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:00	2631	Govindu	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:00	3868	K Gopinath	P.K	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:00	2785	Arjun	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:00	2641	raghave	P.K	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:00	3647	Purna chandra	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:00	2410	p Anand	P.K	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:00	3513	Somesar	P.K	CIV	MA	240	18:00	1	C	On A/c	240

MW

31 December, 2009

Page 4 of 10

GREENWOOD ESTATES
CHECKED

Quantity *31/12/09*

Certified by: *[Signature]*
Assl. Manager
GREENWOOD ESTATES

Certified by: *[Signature]*
Project Manager/Engg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-09	9:00	2407	P.santosh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:00	2405	Laxminarayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:00	3517	Shiva	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	2813	Saraswati	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:05	3057	Ganapathi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	3663	K Bal raju	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	3665	B Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:05	3514	Achutya	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	3157	Sano	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:05	3154	Kamala	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:05	2369	C.Jagarnath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	3516	Ramesh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	3866	K Jasuda	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:05	3055	B.Naresh Kum	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	3863	Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:05	2402	Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:05	2787	Narayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	2782	Shimachalam	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	2781	Prakash	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	2411	P Subhasini	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:05	2409	Suresh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	2406	Veralaxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:05	2397	Kamalama	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:05	2403	Vanandi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:05	3864	K Jyothi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:10	2804	Shanti	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:10	3519	Basanta	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:10	3518	Prava	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:10	4235	K Malleth	DNM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:10	4237	md sabeeb jan	DNM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:10	3645	Vhagya	P.K	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:10	4034	MD Safrulu	MDT	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:10	4238	Chante	DNM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:10	3156	Hemmo	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:10	4010	samad	MDT	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:10	2811	P Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:10	3865	K Savitri	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:10	3861	Savitri	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:10	3862	Parvathi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:10	4360	Ajay kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:10	4361	MD Zabeed	MDT	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:10	4362	Muna	MDT	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:10	2408	Sunitha	P.K	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:10	2395	Manjula	P.K	CIV	FH	125	18:00	1	C	On A/c	125

Handwritten initials 'W' circled.

GREENWOOD ESTATES
CHECKED

Handwritten notes:
Quality *OK* Quantity *31.12.09*
Rv. *[Signature]*
Ass. Admin. Manager
GREENWOOD ESTATES
Project Manager/Engg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-09	9:15	3686	D Anita	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:15	3690	B Chinni	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:15	3681	D Ravi	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:15	4190	shivani	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:15	4188	venkatamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:15	4234	D Narshima	DNM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:15	3685	D Srinu	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:15	3521	Ramana	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:15	4236	Ashirbad	DNM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:15	4185	b kalamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:15	4240	Birjolal	DNM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:15	4241	Ashok	DNM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:15	4337	Anesha	DNM	PAI	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:15	4338	Kumare	DNM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:15	4339	Suresh	DNM	PAI	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:15	2429	Mukhya Lachi	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:15	2427	Babu singh	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:15	4239	Ramashish	DNM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:15	3829	D Anjamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:15	3823	B Ravi	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:15	4017	B Balu	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:20	4199	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:20	2421	neerana	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:20	3680	D Maruni	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:20	2439	Shanti	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:20	4203	Ramesh	BHM	PAI	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:20	4198	sunil	BHM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:20	4210	B Veeresh red	BHM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:20	4202	B Cheranjeev	BHM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:20	4211	B Thayanna	BHM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:20	4232	D Dasalli	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:20	3252	Shanker	BHM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:20	3408	B Hanumanth	BHM	PAI	CO	250	18:00	1	C	On A/c	250
24-Dec-09	9:20	4209	M Narsappa	BHM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:20	4177	anil kumar	BHM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:20	2065	Govindamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:20	2076	Venkatiah	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:20	4174	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:20	4205	Rame krishna	BHM	PAI	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:20	4176	anji	BHM	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:20	4189	saiamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
24-Dec-09	9:20	4191	maryappa	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:25	3670	Padma	VM	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:25	3692	Sandeep kuma	VM	CIV	MA	240	18:00	1	C	On A/c	240

Handwritten initials 'MM' circled.

GREENWOOD ESTATES

CHECKED

31 December, 2009

Page 6 of 10

Handwritten signature and date: 31/12/09

Quality *OK*

By: *[Signature]*

31/12/09

Checked by: *[Signature]*

Asst. Project Manager
GREENWOOD ESTATES

Project Manager/Insg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-09	9:25	3953	Narayana	VM	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:25	3765	Narsappa	VM	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:25	4293	Bipul	OVL	CEN	MA	180	18:00	1	A	On A/c	180
24-Dec-09	9:25	4350	Hariom	SHV	PAI	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:25	3652	V Murali	VM	CIV	CO	300	18:00	1	C	On A/c	300
24-Dec-09	9:25	3960	Vhemesh	VM	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:25	4259	Satish	SHV	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:25	3954	Shekhar	VM	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:25	3695	Radhika	VM	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:25	4254	Raj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:25	3691	Hem kumar	VM	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:25	4257	Manoj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:25	4256	Satrodhan	SHV	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:25	4255	Vivek	SHV	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:25	4351	Ram pratap	SHV	PAI	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:25	4353	Murali	SHV	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:25	4352	Shiva shyam	SHV	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:25	4253	J Hussain	SHV	PAI	MA	220	18:00	1	C	On A/c	220
24-Dec-09	9:30	3918	P Kumar	KJ	CIV	MA	240	18:00	1	C	Dept.	240
24-Dec-09	9:30	4402	N Krushna	KJ	CIV	HM	300	18:00	1	C	On A/c	300
24-Dec-09	9:30	3945	Ganga	KJ	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:30	4275	Nagraj	KRI	EWK	MH	150	18:00	1	C	Dept.	150
24-Dec-09	9:30	4311	Chenna laxmi	KRI	EWK	MH	150	18:00	1	C	Dept.	150
24-Dec-09	9:30	4328	Mukesh	BMA	CIV	MA	240	18:00	1	C	Dept.	240
24-Dec-09	9:30	4280	Laxmi	KRI	EWK	FH	135	18:00	1	C	Dept.	135
24-Dec-09	9:30	4400	A Krishna	KJ	CIV	MH	150	18:00	1	C	Dept.	150
24-Dec-09	9:30	3694	Sangeeta	VM	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:30	4043	Prem	KJ	CIV	MH	150	18:00	1	C	Dept.	150
24-Dec-09	9:30	4399	Ganesh	KJ	CIV	MA	240	18:00	1	C	Dept.	240
24-Dec-09	9:30	3653	Laxmi	VM	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:30	4331	Latha	BMA	CIV	FH	125	18:00	1	C	Dept.	125
24-Dec-09	9:30	4401	Saraswati	KJ	CEN	FH	125	18:00	1	C	Dept.	125
24-Dec-09	9:30	3732	Chennaiah	VM	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:30	4327	Veerendra	BMA	CIV	MA	240	18:00	1	C	Dept.	240
24-Dec-09	9:30	4329	Durgesh	BMA	CIV	MA	240	18:00	1	C	Dept.	240
24-Dec-09	9:35	4370	Sunil	GTI	CEN	MH	130	18:00	1	A	On A/c	130
24-Dec-09	9:35	4363	shankar	GTI	CEN	MA	180	18:00	1	A	On A/c	180
24-Dec-09	9:35	4375	Urmila	GTI	CEN	FH	100	18:00	1	A	On A/c	100
24-Dec-09	9:35	4384	Sushant	GTI	CEN	MH	130	18:00	1	A	On A/c	130
24-Dec-09	9:35	2844	Ratna	P.K	CIV	FH	125	18:00	1	A	On A/c	125
24-Dec-09	9:35	4394	Shiva	GTI	CEN	MA	180	18:00	1	A	On A/c	180
24-Dec-09	9:35	4278	Ramanamma	KRI	EWK	FH	135	18:00	1	C	Dept.	135
24-Dec-09	9:35	4374	Nirmala	GTI	CEN	FH	100	18:00	1	A	On A/c	100
24-Dec-09	9:35	4294	Ravi	OVL	CEN	MA	180	18:00	1	A	On A/c	180

M

GREENWOOD ESTATES
CHECKED

31 December, 2009

Page 7 of 10

Certified by: *[Signature]*
 Rv. *[Signature]*
 Asst. Admin. Manager
 GREENWOOD ESTATES

Quant Certified by: *[Signature]*
 31/12/09
 Project Manager/Engg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-09	9:35	4369	Babu	GTI	CEN	MA	180	18:00	1	A	On A/c	180
24-Dec-09	9:35	4368	Babulal	GTI	CEN	MA	180	18:00	1	A	On A/c	180
24-Dec-09	9:35	4367	Balram	GTI	CEN	MA	180	18:00	1	A	On A/c	180
24-Dec-09	9:35	4292	R Venkatesh	OVL	CEN	MA	180	18:00	1	A	On A/c	180
24-Dec-09	9:35	4298	Jagabandhu	OVL	CEN	MA	180	18:00	1	A	On A/c	180
24-Dec-09	9:35	4297	Dipankar	OVL	CEN	MH	130	18:00	1	A	On A/c	130
24-Dec-09	9:35	4296	Mantu	OVL	CEN	MA	180	18:00	1	A	On A/c	180
24-Dec-09	9:35	4214	B Hanumaiah	BHM	PAI	MA	220	18:00	1	A	On A/c	220
24-Dec-09	9:35	4270	Brahma chary	A.R	CAR	MA	190	18:00	1	A	On A/c	190
24-Dec-09	9:35	4207	P Saivanna	BHM	PAI	MA	220	18:00	1	A	On A/c	220
24-Dec-09	9:40	3932	Salikram	MR	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:40	3939	Kanchan	MR	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:40	4026	Jai laxmi	MR	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:40	3937	Sangita	MR	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:40	2492	b.Pochia	BPO	ELE	HM	250	18:00	1	C	On A/c	250
24-Dec-09	9:40	4340	S Sai Kumar	BPO	ELE	MA	225	18:00	1	C	On A/c	225
24-Dec-09	9:40	3935	Tara	MR	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:40	3934	Jailan bai	MR	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:40	3933	Ranga	MR	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:40	3702	Gattu rathaiiah	MR	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:40	3777	Elamma	MR	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:40	3776	Nagamani	MR	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:40	3705	Appaiah	MR	CIV	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:40	3789	Jai sri	MR	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:40	4002	Mahesh	BPO	ELE	MH	160	18:00	1	C	On A/c	160
24-Dec-09	9:40	4024	sashi rao	MR	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:40	3703	Durga rao	MR	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:40	4007	Vishnu	BPO	ELE	MA	225	18:00	1	C	On A/c	225
24-Dec-09	9:45	3537	Kavi raj	I.S	PLU	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:45	3775	Yankaiah	MR	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:45	4125	Mohd ilyas	GTI	CEN	MA	180	18:00	1	A	On A/c	180
24-Dec-09	9:45	3782	Narshima	MR	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:45	3930	Sanjay	MR	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:45	3790	Vhagyasri	MR	CIV	FH	125	18:00	1	C	On A/c	125
24-Dec-09	9:45	4065	MD zubeer	SKM	PLU	MA	200	18:00	1	C	On A/c	200
24-Dec-09	9:45	4357	MD Sazeed	SKM	PLU	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:45	4358	MD Azeem	SKM	PLU	MH	150	18:00	1	C	On A/c	150
24-Dec-09	9:45	4325	Narshima	AKR	TIL	MH	175	18:00	1	C	On A/c	175
24-Dec-09	9:45	3697	Malleswar ra	MR	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:45	3700	Venkateshwar	MR	CIV	MA	240	18:00	1	C	On A/c	240
24-Dec-09	9:45	4201	mahesh	SKM	PLU	MA	200	18:00	1	C	On A/c	200
24-Dec-09	9:45	4324	Krishna	AKR	TIL	MA	300	18:00	1	C	On A/c	300
24-Dec-09	9:45	4323	Nagraj	AKR	TIL	MH	175	18:00	1	C	On A/c	175
24-Dec-09	9:45	4322	M Raju	AKR	TIL	MA	300	18:00	1	C	On A/c	300

Handwritten initials 'MW' circled in black.

Handwritten signature: M. S. Prasad

Handwritten signature: [Signature]

Checked by: *[Signature]* Quantity: *31/12/09* Certified by: *[Signature]*

Ass. Mgmt Manager
GREENWOOD ESTATES

Project Manager/Engg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-09	9:45	3816	Suryam	UTT	EWK	MH	150	18:00	1	C	Job Work	150
24-Dec-09	9:45	3529	MD Isaque	I.S	PLU	CO	250	18:00	1	C	On A/c	250
24-Dec-09	9:45	3534	Shamshudding	I.S	PLU	MA	200	18:00	1	C	On A/c	200
24-Dec-09	9:45	3530	MA Khudoos	I.S	PLU	MA	200	18:00	1	C	On A/c	200
24-Dec-09	9:45	3533	MA Qaiyoom	I.S	PLU	MA	200	18:00	1	C	On A/c	200
24-Dec-09	9:45	3535	Zahed	I.S	PLU	MA	200	18:00	1	C	On A/c	200
24-Dec-09	10:00	4313	Chandraiah	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:00	4303	Suraj	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:00	4302	Santosh	OVL	CEN	MA	180	18:00	1	C	On A/c	180
24-Dec-09	10:00	4314	Sailu	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:00	4300	Shankar	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:00	4299	Vijay kumar	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:00	3499	N Ramu	BPO	ELE	MA	225	18:00	1	C	On A/c	225
24-Dec-09	10:00	4301	Krishna	OVL	CEN	MA	180	18:00	1	C	On A/c	180
24-Dec-09	10:00	3538	MD Yousuf	I.S	PLU	MH	150	18:00	1	C	On A/c	150
24-Dec-09	10:00	4319	Kalavati	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:00	4318	Laxmi	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:00	3878	Krishna	BPO	ELE	MA	225	18:00	1	C	On A/c	225
24-Dec-09	10:00	4320	Hari	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:00	4316	Padma	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:00	3536	MD Arif	I.S	PLU	MH	150	18:00	1	C	On A/c	150
24-Dec-09	10:00	4295	Ganesh	OVL	CEN	MA	180	18:00	1	C	On A/c	180
24-Dec-09	10:00	4315	Narayana	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:00	4317	M Padma	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:15	4413	Dhanarjay	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:15	4414	M Raju	OVL	CEN	MA	180	18:00	1	C	On A/c	180
24-Dec-09	10:15	4093	Balu	VTH	TIL	MA	300	18:00	1	C	Dept.	300
24-Dec-09	10:15	4415	Narshima	OVL	CEN	MA	180	18:00	1	C	On A/c	180
24-Dec-09	10:15	4416	Abdul pasha	OVL	CEN	MA	180	18:00	1	C	On A/c	180
24-Dec-09	10:15	4418	B Ramulu	OVL	CEN	MA	180	18:00	1	C	On A/c	180
24-Dec-09	10:15	4419	Jithu	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:15	4417	Prakash	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:15	4420	Shyam	OVL	CEN	MA	180	18:00	1	C	On A/c	180
24-Dec-09	10:15	4421	Raja ram	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	10:15	4424	Venkatesh	OVL	ELE	MA	180	18:00	1	C	On A/c	180
24-Dec-09	10:15	4422	Vijay	OVL	CEN	MA	180	18:00	1	C	On A/c	180
24-Dec-09	10:15	4090	Thirumuthilu	VTH	TIL	MA	300	18:00	1	C	Dept.	300
24-Dec-09	10:15	4423	Suraj	OVL	CEN	MH	130	18:00	1	C	On A/c	130
24-Dec-09	18:00	2106	Kuramiah	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75
24-Dec-09	18:00	2107	Srinu	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75
24-Dec-09	18:00	2211	Laxma mama	UTT	EWK	FH	135	21:00	0.5	C	Dept.	67.5
24-Dec-09	18:00	3522	Kasab	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75
24-Dec-09	18:00	3823	B Ravi	UTT	EWK	MH	150	21:00	0.5	C	Job Work	75
24-Dec-09	18:00	3824	J Yenkanna	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75

(Handwritten signature)

(Handwritten signature)

31 December, 2009

Page 9 of 10


GREENWOOD ESTATES Checked by: *(Signature)*
 Checked by: *(Signature)*
 Asst. Project Manager
 GREENWOOD ESTATES

Certified by: *(Signature)*
 Project Manager/Engg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
24-Dec-09	18:00	2079	Srinu	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75
24-Dec-09	18:00	3813	G Ravi	UTT	EWK	MH	150	21:00	0.5	C	Job Work	75
24-Dec-09	18:00	2429	Mukhya Lachi	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75
24-Dec-09	18:00	4231	Hari	UTT	EWK	MH	150	21:00	0.5	C	Job Work	75
24-Dec-09	18:00	4191	maryappa	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75
24-Dec-09	18:00	4196	laxmana	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75
24-Dec-09	18:00	3827	G Pantul	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75
24-Dec-09	18:00	3678	B Ramu	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75
24-Dec-09	18:00	2444	Lachi Ram	UTT	EWK	MH	150	21:00	0.5	C	Job Work	75
24-Dec-09	18:00	2421	neerana	UTT	EWK	MH	150	21:00	0.5	C	Job Work	75
24-Dec-09	18:00	2426	Ramji	UTT	EWK	MH	150	21:00	0.5	C	Job Work	75
24-Dec-09	18:00	3094	Narasima	UTT	EWK	MH	150	21:00	0.5	C	Job Work	75
24-Dec-09	18:00	3685	D Srinu	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75
24-Dec-09	18:00	4186	madi reddy	UTT	EWK	MH	150	21:00	0.5	C	Dept.	75

7

Copy of 10/11/09

Certified by:

 Asst. Admin Manager
 GREENWOOD ESTATES

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED

Quality *OK* Quantity *3/12/09*
 By. *[Signature]*

Total - 415 Dept - 57 ~~Brook~~ 34.

GWE - Detailed Attendance Rep From Date: 25-Dec-0 To Date: 25/12/9

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-09	6:00	2420	murali	UTT	EWK	MH	150	18:00	1.5	C	Dept	225
25-Dec-09	6:00	2434	Badhiri	UTT	EWK	FH	135	14:00	1	C	Dept.	135
25-Dec-09	6:00	2429	Mukhya Lachi	UTT	EWK	MH	150	14:00	1	C	Dept.	150
25-Dec-09	6:00	2437	Bajji	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
25-Dec-09	6:00	2444	Lachi Ram	UTT	EWK	MH	150	18:00	1.5	C	Dept	225
25-Dec-09	6:00	4229	Eranna	UTT	EWK	MH	150	18:00	1.5	C	Dept	225
25-Dec-09	6:00	4188	venkatamma	UTT	EWK	FH	135	18:00	1.5	C	Dept	202.5
25-Dec-09	6:00	3823	B Ravi	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
25-Dec-09	6:00	2421	neerana	UTT	EWK	MH	150	18:00	1.5	C	Dept	225
25-Dec-09	6:00	2426	Ramji	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
25-Dec-09	6:00	3817	J Laxmi	UTT	EWK	FH	135	18:00	1.5	C	Dept	202.5
25-Dec-09	6:00	3813	G Ravi	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
25-Dec-09	6:00	3829	D Anjamma	UTT	EWK	FH	135	14:00	1	C	Dept.	135
25-Dec-09	6:00	4233	B Kavita	UTT	EWK	FH	135	18:00	1.5	C	Dept	202.5
25-Dec-09	6:00	4231	Hari	UTT	EWK	MH	150	18:00	1.5	C	Dept	225
25-Dec-09	6:00	2079	Srinu	UTT	EWK	MH	150	18:00	1.5	C	Dept	225
25-Dec-09	6:00	2077	Raju	UTT	EWK	MH	150	14:00	1	C	Dept.	150
25-Dec-09	6:00	3094	Narasima	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
25-Dec-09	6:05	3824	J Yenkanna	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	3827	G Pantul	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	2528	P.Praveen	PPN	WEL	CO	250	14:00	1.5	C	On A/c	375
25-Dec-09	6:05	3090	Ramu	PPN	WEL	MH	140	18:00	1.5	C	On A/c	210
25-Dec-09	6:05	3681	D Ravi	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	3678	B Ramu	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	3522	Kasab	UTT	EWK	MH	150	14:00	1	C	Dept.	150
25-Dec-09	6:05	2511	Munna	PPN	WEL	MA	190	18:00	1.5	C	On A/c	285
25-Dec-09	6:05	2423	Haresh	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	2070	Kondiah	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	2106	Kuramiah	UTT	EWK	MH	150	14:00	1	C	Dept.	150
25-Dec-09	6:05	2107	Srinu	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	2211	Laxma mama	UTT	EWK	FH	135	14:00	1	C	Dept.	135
25-Dec-09	6:05	2306	P.Santosh Ku	PPN	WEL	MA	190	18:00	1.5	C	On A/c	285
25-Dec-09	6:05	2419	A Naresh	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	4017	B Balu	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	4191	maryappa	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	4016	B Naresh	UTT	EWK	HM	250	14:00	1	C	On A/c	250
25-Dec-09	6:05	4196	laxmana	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	4179	giri babu	PPN	WEL	MA	190	18:00	1.5	C	On A/c	285
25-Dec-09	6:05	3685	D Srinu	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	4186	madi reddy	UTT	EWK	MH	150	14:00	1	C	On A/c	150
25-Dec-09	6:05	3402	Samni	UTT	EWK	FH	135	14:00	1	C	On A/c	135
25-Dec-09	8:30	4163	Pritvi raj	GTI	CEN	MA	180	18:00	1	C	On A/c	180
25-Dec-09	8:30	4164	Naresh	GTI	CEN	MA	180	18:00	1	C	On A/c	180

52.5

CHECKED
 Date: 31/12/09
 Sig: [Signature]
 Page 1 of 10

31 December, 2009

GREENWOOD ESTATES
 Checked by: [Signature]
 Quality [Signature] Quantity [Signature]
 Date: 31/12/09
 Certified by: [Signature]
 Asst. Agency Manager GREENWOOD ESTATES
 Project Manager/Prog. GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-09	8:30	4167	Ramdas	GTI	CEN	MH	130	18:00	1	C	On A/c	130
25-Dec-09	8:30	4168	Surajlal	GTI	CEN	MH	130	18:00	1	C	On A/c	130
25-Dec-09	8:30	3763	Narshima	GTI	CEN	MA	180	18:00	1	C	On A/c	180
25-Dec-09	8:30	4162	Surender	GTI	CEN	MA	180	18:00	1	C	On A/c	180
25-Dec-09	8:30	4363	shankar	GTI	CEN	MA	180	18:00	1	C	On A/c	180
25-Dec-09	8:30	4376	Sanjay	GTI	CEN	MH	130	18:00	1	C	On A/c	130
25-Dec-09	8:30	4367	Balram	GTI	CEN	MA	180	18:00	1	C	On A/c	180
25-Dec-09	8:30	4378	Devchand	GTI	CEN	MA	180	18:00	1	C	On A/c	180
25-Dec-09	8:30	4377	Raju	GTI	CEN	MH	130	18:00	1	C	On A/c	130
25-Dec-09	8:30	4369	Babu	GTI	CEN	MA	180	18:00	1	C	On A/c	180
25-Dec-09	8:30	4368	Babulal	GTI	CEN	MA	180	18:00	1	C	On A/c	180
25-Dec-09	8:30	4370	Sunil	GTI	CEN	MH	130	18:00	1	C	On A/c	130
25-Dec-09	8:30	4374	Nirmala	GTI	CEN	FH	100	18:00	1	C	On A/c	100
25-Dec-09	8:30	4375	Urmila	GTI	CEN	FH	100	18:00	1	C	On A/c	100
25-Dec-09	8:30	4380	Jithu	GTI	CEN	MA	180	18:00	1	C	On A/c	180
25-Dec-09	8:45	3793	Suresh	BY	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:45	3795	Dinesh kumar	BY	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:45	3543	Manju	BY	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	8:45	3542	Chetan	BY	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:45	3796	shyam sunder	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:45	3541	Sitaram	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:45	3801	Dasaratha	BY	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:45	3478	T Kamala bai	BY	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	8:45	3355	Nahar	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:45	3258	Nandlal	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:45	3259	Govardhan	BY	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:45	3260	Nilesh	BY	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:45	3261	Bhupender	BY	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:45	3267	Rajen	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:45	3268	Santosh	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:45	3256	P Yadav	BY	CIV	CO	300	18:00	1	C	On A/c	300
25-Dec-09	8:45	3269	Dowasukh	BY	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:45	3477	Tuliya	BY	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	8:45	3469	Shiva	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:45	3470	Yugesh	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:45	3475	Arun	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:45	3476	Satrugan	BY	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:50	3942	Shosila	MDT	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	8:50	4362	Muna	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:50	3742	Laxminarayan	TRB	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:50	3941	Rajesh	MDT	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:50	4033	MD Mumtazir	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:50	3320	Palto ram	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:50	3471	Prakash	BY	CIV	MA	240	18:00	1	C	On A/c	240

MW

GREENWOOD ESTATES
CHECKED

Quality *JP* Quant *31-12-09*

<p>Checked by: <i>[Signature]</i> By. <i>[Signature]</i> Asst. Admin Manager GREENWOOD ESTATES</p>	<p>Checked by: <i>[Signature]</i> Project Manager/Engg. GREENWOOD ESTATES</p>
--	---

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-09	8:50	3794	Kumari Anith	BY	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	8:50	3791	Santalal Yada	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:50	4041	Jantri bai	MDT	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	8:50	4034	MD Safrulu	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:50	4011	Iaxman rao	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:50	4010	samad	MDT	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:50	3473	Keswar	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:50	4347	Rakesh kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:50	3547	Anjani	BY	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	8:50	3539	Ghajendra	BY	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:50	4344	Suresh kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:50	3480	Bainbai	BY	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	8:55	4039	Biram	MDT	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	8:55	4210	B Veeresh red	BHM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	8:55	4013	MD Darod	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:55	4008	MD Saleem	MDT	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:55	4214	B Hanumaiah	BHM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	8:55	3901	MD Amzad	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:55	3252	Shanker	BHM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	8:55	4345	Birendra	MDT	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:55	4346	Dilip kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:55	4040	Sila bai	MDT	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	8:55	4348	MD Shavie	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:55	4349	Mahesh pasha	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:55	4359	Kamala bai	MDT	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	8:55	4360	Ajay kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:55	4361	MD Zabeed	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:55	3893	Umashanker	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:55	4035	Rajkumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:55	4038	Makhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:55	4012	Ravinder	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	8:55	4036	Pramod kumar	MDT	CIV	HM	300	18:00	1	C	On A/c	300
25-Dec-09	8:55	4037	Zibrakhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:00	4397	Om prasad	KJ	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:00	4396	B Suresh	KJ	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:00	3917	K Srinu	KJ	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:00	3916	Prasad	KJ	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:00	4174	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:00	4176	anji	BHM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:00	4154	Bal krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:00	4209	M Narsappa	BHM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:00	4199	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:00	4207	P Saivanna	BHM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:00	4156	G Srino	KJ	CIV	MA	240	18:00	1	C	On A/c	240

MW

31 December, 2009

Page 3 of 10

GREENWOOD ESTATES
CHECKED

Quality Checked by: <i>[Signature]</i> Rv. <i>[Signature]</i> Project Manager GREENWOOD ESTATES	Quantity 31/12/09 Certified by: <i>[Signature]</i> Project Manager/Insg. GREENWOOD ESTATES
---	--

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-09	9:00	4205	Rame krishna	BHM	PAI	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:00	4400	A Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:00	3914	K Yakashi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:00	4203	Ramesh	BHM	PAI	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:00	4202	B Cheranjeev	BHM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:00	4402	N Krushna	KJ	CIV	HM	300	18:00	1	C	On A/c	300
25-Dec-09	9:00	3920	Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:00	4211	B Thayanna	BHM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:05	3962	Banshi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:05	3961	Das	KJ	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:05	3949	Kanchan	KJ	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:05	3946	Ekra	KJ	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:05	3944	Rushi	KJ	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:05	3943	Santosh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:05	3925	K Bharati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:05	3922	N Laxmi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:05	3919	Chenna rao	KJ	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:05	3915	K Vijay kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:05	3913	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:05	3912	K Jangnath	KJ	CIV	CO	300	18:00	1	C	On A/c	300
25-Dec-09	9:05	3923	B Ramanamm	KJ	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:05	3924	B Devi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:05	4157	Krishna lai	KJ	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:05	4398	Rambabau	KJ	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:05	4395	Mini	KJ	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:05	4282	B Satish	KJ	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:05	4283	Ravi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:05	4158	Saraswati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:05	4155	Shanveer	KJ	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:10	3458	Radhi kabai	TRB	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:10	3614	T Subba rao	TRB	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:10	3921	K Savitri	KJ	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:10	3734	Kalia	TRB	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:10	3737	Kiswari	TRB	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:10	3459	Jaitura bai	TRB	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:10	3963	Krushna	KJ	CIV	MA	240	18:00	1	C	Dept.	240
25-Dec-09	9:10	3969	Vhima pradha	TRB	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:10	3985	Raju	TRB	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:10	3751	Mukuta	TRB	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:10	3988	C Mamata	TRB	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:10	3753	JA Sudha	TRB	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:10	3779	Chintamani	TRB	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:10	3950	Hemmo	KJ	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:10	3748	Pinki	TRB	CIV	FH	125	18:00	1	C	On A/c	125

AM

31 December, 2009

GREENWOOD ESTATES
CHECKED

Page 4 of 10

<p>Verified by: <i>AM</i></p> <p>Rv.</p> <p>Asst. Manager GREENWOOD ESTATES</p>	<p>3/12/09</p> <p>Project Manager/Engg. GREENWOOD ESTATES</p>
---	---

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-09	9:10	3738	P Mohan	TRB	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:10	3746	Chinna babu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:10	3745	Dambur	TRB	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:10	3744	Sushant	TRB	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2785	Arjun	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2787	Narayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2641	raghave	P.K	CIV	MH	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2629	Abhi	P.K	CIV	MA	150	18:00	1	C	On A/c	150
25-Dec-09	9:15	3055	B.Naresh Kum	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2782	Shimachalam	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	3856	N Ravi kumar	P.K	CIV	MH	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2407	P.santosh	P.K	CIV	MA	150	18:00	1	C	On A/c	150
25-Dec-09	9:15	2395	Manjula	P.K	CIV	FH	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2372	Govindo	P.K	CIV	MA	125	18:00	1	C	On A/c	125
25-Dec-09	9:15	2396	venkata Ramn	P.K	CIV	MH	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2410	p Anand	P.K	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:15	2411	P Subhasini	P.K	CIV	FH	150	18:00	1	C	On A/c	150
25-Dec-09	9:15	2390	Anakith	P.K	CIV	MA	125	18:00	1	C	On A/c	125
25-Dec-09	9:15	3645	Vhagya	P.K	CIV	MH	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2408	Sunitha	P.K	CIV	FH	150	18:00	1	C	On A/c	150
25-Dec-09	9:15	3663	K Bal raju	P.K	CIV	MA	125	18:00	1	C	On A/c	125
25-Dec-09	9:15	3058	Vishwanath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2409	Suresh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2844	Ratna	P.K	CIV	FH	240	18:00	1	C	On A/c	240
25-Dec-09	9:15	2405	Laxminarayan	P.K	CIV	MA	125	18:00	1	C	On A/c	125
25-Dec-09	9:20	3861	Savitri	P.K	CIV	FH	240	18:00	1	C	On A/c	240
25-Dec-09	9:20	3868	K Gopinath	P.K	CIV	MH	125	18:00	1	C	On A/c	125
25-Dec-09	9:20	3057	Ganapathi	P.K	CIV	MA	150	18:00	1	C	On A/c	150
25-Dec-09	9:20	3866	K Jasuda	P.K	CIV	FH	240	18:00	1	C	On A/c	240
25-Dec-09	9:20	3865	K Savitri	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:20	3862	Paryathi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:20	3516	Ramesh	P.K	CIV	MA	125	18:00	1	C	On A/c	125
25-Dec-09	9:20	3517	Shiva	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:20	3519	Basanta	P.K	CIV	FH	240	18:00	1	C	On A/c	240
25-Dec-09	9:20	3863	Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:20	2631	Govindu	P.K	CIV	MA	125	18:00	1	C	On A/c	125
25-Dec-09	9:20	2368	P.Kumar	P.K	CIV	CO	240	18:00	1	C	On A/c	240
25-Dec-09	9:20	2369	C.Jagarnath	P.K	CIV	MA	300	18:00	1	C	On A/c	300
25-Dec-09	9:20	2389	P Brandavan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:20	2813	Saraswati	P.K	CIV	FH	240	18:00	1	C	On A/c	240
25-Dec-09	9:20	3154	Kamala	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:20	2804	Shanti	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:20	2403	Vanandi	P.K	CIV	MA	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	2397	Kamalama	P.K	CIV	FH	240	18:00	1	C	On A/c	240
							125	18:00	1	C	On A/c	125

(Handwritten initials)

31 December, 2009

GREENWOOD ESTATES
CHECKED

Page 5 of 10

<p>Checked by: <i>(Signature)</i> Ry. <i>(Signature)</i> Area. Admin. Manager GREENWOOD ESTATES</p>	<p>Quantity: <i>20</i> <i>2/1/2009</i></p>	<p>Certified by: <i>(Signature)</i> Project Manager/Engg. GREENWOOD ESTATES</p>
---	--	---

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-09	9:25	3935	Tara	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	2402	Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	3513	Somesar	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:25	3662	K Narayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:25	3939	Kanchan	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	3518	Prava	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	3776	Nagamani	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	3775	Yankaiah	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:25	2406	Veralaxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	4024	sashi rao	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:25	3665	B Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	2811	P Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	3934	Jailan bai	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	3697	Malleswar ra	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:25	3157	Sano	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	3932	Salikram	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:25	3156	Hemmo	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:25	2797	Jayaram	P.K	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:25	2781	Prakash	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:25	3514	Achutya	P.K	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:25	3864	K Jyothi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:30	4026	Jai laxmi	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:30	4025	Shankar	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:30	3790	Vhagyasri	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:30	3700	Venkateshwar	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:30	3702	Gattu rathaiah	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:30	3703	Durga rao	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:30	3705	Appaiah	MR	CIV	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:30	3699	Narshima rao	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:30	3937	Sangita	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:30	3930	Sanjay	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:30	3931	Anil	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:30	3933	Ranga	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:30	3936	Hira	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:30	3777	Elamma	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:30	3782	Narshima	MR	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:30	4274	Simha chalam	KRI	EWK	MH	150	18:00	1	C	Dept.	150
25-Dec-09	9:30	3789	Jai sri	MR	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:35	4043	Prem	KJ	CIV	MH	150	18:00	1	C	Dept.	150
25-Dec-09	9:35	4273	Ramulu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
25-Dec-09	9:35	2231	Nagama	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:35	2347	Satama	UTT	EWK	MH	150	18:00	1	C	Job Work	150
25-Dec-09	9:35	3688	B Jyoti	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:35	4310	Chenna paidu	KRI	EWK	MH	150	18:00	1	C	Dept.	150

440

GREENWOOD ESTATES

<p>Checked by: <i>[Signature]</i> <i>31/12/09</i></p> <p>By: <i>[Signature]</i></p>	<p>Quantity: <i>58</i></p> <p>31.12.09</p>	<p>Certified by: <i>[Signature]</i></p> <p>Project Manager/Engg. GREENWOOD ESTATES</p>
--	--	---

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-09	9:35	4311	Chenna laxmi	KRI	EWK	MH	150	18:00	1	C	Dept.	150
25-Dec-09	9:35	4278	Ramanamma	KRI	EWK	FH	135	18:00	1	C	Dept.	135
25-Dec-09	9:35	4401	Saraswati	KJ	CEN	FH	125	18:00	1	C	Dept.	125
25-Dec-09	9:35	2443	Rangamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:35	4281	Swetha	KRI	EWK	FH	135	18:00	1	C	Dept.	135
25-Dec-09	9:35	4280	Laxmi	KRI	EWK	FH	135	18:00	1	C	Dept.	135
25-Dec-09	9:35	4279	Pargathi	KRI	EWK	FH	135	18:00	1	C	Dept.	135
25-Dec-09	9:35	4399	Ganesh	KJ	CIV	MA	240	18:00	1	C	Dept.	240
25-Dec-09	9:35	3820	D Mangamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:35	4182	anjanamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:35	4190	shivani	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:35	3918	P Kumar	KJ	CIV	MA	240	18:00	1	C	Dept.	240
25-Dec-09	9:35	4016	B Naresh	UTT	EWK	HM	250	18:00	1	C	Job Work	250
25-Dec-09	9:35	3945	Ganga	KJ	CIV	MH	150	18:00	1	C	Dept.	150
25-Dec-09	9:35	4192	maha devi	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:35	3816	Suryam	UTT	EWK	MH	150	18:00	1	C	Job Work	150
25-Dec-09	9:35	4183	b laxmi	UTT	ELE	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	4187	laxmi devi	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	3521	Ramana	UTT	EWK	MH	150	18:00	1	C	Job Work	150
25-Dec-09	9:40	3812	Anjamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	2436	Padma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	2439	Shanti	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	2588	Salki	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	2604	Sirisha	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	2061	Kondama	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	2824	Lalu	UTT	EWK	MH	150	18:00	1	C	Job Work	150
25-Dec-09	9:40	3690	B Chinni	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	3096	Laxmamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	4195	sarvajaya	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	2212	Venkatiah	UTT	EWK	MH	150	18:00	1	C	Job Work	150
25-Dec-09	9:40	3687	B Kali	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	2427	Babu singh	UTT	EWK	MH	150	18:00	1	C	Job Work	150
25-Dec-09	9:40	2065	Govindamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:40	2076	Venkatiah	UTT	EWK	MH	150	18:00	1	C	Job Work	150
25-Dec-09	9:40	4185	b kamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:45	4327	Veerendra	BMA	CIV	MA	240	18:00	1	C	Dept.	240
25-Dec-09	9:45	4328	Mukesh	BMA	CIV	MA	240	18:00	1	C	Dept.	240
25-Dec-09	9:45	3826	D Badramma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:45	3680	D Maruni	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:45	4330	Pavan kumar	BMA	CIV	MH	150	18:00	1	C	Dept.	150
25-Dec-09	9:45	4232	D Dasalli	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:45	4331	Latha	BMA	CIV	FH	125	18:00	1	C	Dept.	125
25-Dec-09	9:45	4332	Bavita	BMA	CIV	FH	125	18:00	1	C	Dept.	125
25-Dec-09	9:45	4270	Brahma chary	A.R	CAR	MA	190	18:00	1	C	On A/c	190

MM

GREENWOOD ESTATES
CHECKED

Qualit Quantit
of 9/12/09
3/12/09
Certified by:
Project Manager/Engg.

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-09	9:45	3670	Padma	VM	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:45	3686	D Anita	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:45	4329	Durgesh	BMA	CIV	MA	240	18:00	1	C	Dept.	240
25-Dec-09	9:45	3765	Narsappa	VM	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:45	3692	Sandeep kuma	VM	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:45	3694	Sangeeta	VM	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:45	3695	Radhika	VM	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:45	3653	Laxmi	VM	CIV	FH	125	18:00	1	C	On A/c	125
25-Dec-09	9:45	3652	V Murali	VM	CIV	CO	300	18:00	1	C	On A/c	300
25-Dec-09	9:45	3815	B Kamali	UTT	EWK	FH	135	18:00	1	C	Job Work	135
25-Dec-09	9:45	3954	Shekhar	VM	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:45	3953	Narayana	VM	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:45	3691	Hem kumar	VM	CIV	MA	240	18:00	1	C	On A/c	240
25-Dec-09	9:50	4238	Chante	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:50	4180	Jhanger	PPN	WEL	MA	190	18:00	1	C	On A/c	190
25-Dec-09	9:50	4237	md sabeeb jan	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:50	4178	aslam	PPN	WEL	MA	190	18:00	1	C	On A/c	190
25-Dec-09	9:50	4236	Ashirbad	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:50	4234	D Narshima	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:50	3089	P. Ranjit Kum	PPN	WEL	MH	140	18:00	1	C	On A/c	140
25-Dec-09	9:50	4235	K Mallesh	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:50	4239	Ramashish	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:50	4142	Purnavasi	PN	TIL	CO	300	18:00	1	C	On A/c	300
25-Dec-09	9:50	4339	Suresh	DNM	PAI	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:50	4241	Ashok	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:50	4338	Kumare	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:50	4251	Vinod kumar	PN	TIL	MA	300	18:00	1	C	On A/c	300
25-Dec-09	9:50	4337	Anesha	DNM	PAI	MH	150	18:00	1	C	On A/c	150
25-Dec-09	9:50	4240	Birjolal	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	9:50	4243	Sonny	PN	TIL	MA	300	18:00	1	C	On A/c	300
25-Dec-09	10:00	3536	MD Arif	I.S	PLU	MH	150	18:00	1	C	On A/c	150
25-Dec-09	10:00	4357	MD Sazeed	SKM	PLU	MH	150	18:00	1	C	On A/c	150
25-Dec-09	10:00	4358	MD Azeem	SKM	PLU	MH	150	18:00	1	C	On A/c	150
25-Dec-09	10:00	4246	Manoj	PN	TIL	MH	175	18:00	1	C	On A/c	175
25-Dec-09	10:00	3529	MD Isaque	I.S	PLU	CO	250	18:00	1	C	On A/c	250
25-Dec-09	10:00	4425	Lava kumar A	LKR	EWK	CO	250	18:00	1	C	Dept.	250
25-Dec-09	10:00	4426	Shiva	LKR	EWK	MH	150	18:00	1	C	Dept.	150
25-Dec-09	10:00	3530	MA Khudoos	I.S	PLU	MA	200	18:00	1	C	On A/c	200
25-Dec-09	10:00	4321	Ch Anka Rao	AKR	TIL	CO	300	18:00	1	C	On A/c	300
25-Dec-09	10:00	3535	Zahed	I.S	PLU	MA	200	18:00	1	C	On A/c	200
25-Dec-09	10:00	3538	MD Yousuf	I.S	PLU	MH	150	18:00	1	C	On A/c	150
25-Dec-09	10:00	4004	Afathab	SKM	PLU	MA	200	18:00	1	C	On A/c	200
25-Dec-09	10:00	4252	Sugriv	PN	TIL	MH	175	18:00	1	C	On A/c	175
25-Dec-09	10:00	4140	Monu	PN	TIL	MH	175	18:00	1	C	On A/c	175

Handwritten initials "W" in a circle.

GREENWOOD ESTATES

CHECKED

31 December, 2009

Page 8 of 10

Quality checked by: 31/12/09

Quantity checked by: 31/12/09

Project Manager/Engg. GREENWOOD ESTATES

Checked by: [Signature]

Checked by: [Signature]

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-09	10:00	4137	Sunil	PN	TIL	MH	175	18:00	1	C	On A/c	175
25-Dec-09	10:00	4065	MD zubeer	SKM	PLU	MA	200	18:00	1	C	On A/c	200
25-Dec-09	10:00	4432	T Kumar	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:00	3533	MA Qaiyoom	LS	PLU	MA	200	18:00	1	C	On A/c	200
25-Dec-09	10:00	4226	Razaq	SAB	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:00	4322	M Raju	AKR	TIL	MA	300	18:00	1	C	On A/c	300
25-Dec-09	10:00	4325	Narshima	AKR	TIL	MH	175	18:00	1	C	On A/c	175
25-Dec-09	10:00	4324	Krishna	AKR	TIL	MA	300	18:00	1	C	On A/c	300
25-Dec-09	10:00	4244	Bipen	PN	TIL	MA	300	18:00	1	C	On A/c	300
25-Dec-09	10:10	2699	Nagaraju	VAR	ELE	MA	225	18:00	1	C	On A/c	225
25-Dec-09	10:10	4429	Parvatamma	LKR	EWK	MH	150	18:00	1	C	Dept.	150
25-Dec-09	10:10	4430	Vhagya	LKR	EWK	MH	150	18:00	1	C	Dept.	150
25-Dec-09	10:10	3768	Chandu	VAR	ELE	MA	225	18:00	1	C	On A/c	225
25-Dec-09	10:10	3091	N. Srinivas	VAR	ELE	MA	225	18:00	1	C	On A/c	225
25-Dec-09	10:10	3092	Nagaraj	VAR	ELE	MA	225	18:00	1	C	On A/c	225
25-Dec-09	10:10	4434	Satyanarayana	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:10	4431	Mallamma	LKR	EWK	MH	150	18:00	1	C	Dept.	150
25-Dec-09	10:10	4433	M Raju	DNM	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:10	4355	D Ramesh	SKM	PLU	MH	150	18:00	1	C	On A/c	150
25-Dec-09	10:10	2498	Jagaram	VAR	ELE	MA	225	18:00	1	C	On A/c	225
25-Dec-09	10:10	2500	Satya Narayan	VAR	ELE	MA	225	18:00	1	C	On A/c	225
25-Dec-09	10:10	4427	Swami	LKR	EWK	MH	150	18:00	1	C	Dept.	150
25-Dec-09	10:10	4428	Arjunaiah	LKR	EWK	MH	150	18:00	1	C	Dept.	150
25-Dec-09	10:15	4101	Jay Bageswar	VTH	TIL	MH	175	18:00	1	C	On A/c	175
25-Dec-09	10:15	4092	Venkatesh	VTH	TIL	MA	300	18:00	1	C	On A/c	300
25-Dec-09	10:15	4091	Edukondal	VTH	TIL	MA	300	18:00	1	C	Dept.	300
25-Dec-09	10:15	4149	Shivaji	VTH	TIL	MH	175	18:00	1	C	On A/c	175
25-Dec-09	10:15	4255	Vivek	SHV	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:15	4254	Raj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:15	4124	Venkatesh	VTH	TIL	CO	300	18:00	1	C	On A/c	300
25-Dec-09	10:15	4253	J Hussain	SHV	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:15	4256	Satrodhan	SHV	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:15	4334	Raju	VTH	TIL	MA	300	18:00	1	C	On A/c	300
25-Dec-09	10:15	4333	Naresh	VTH	TIL	MA	300	18:00	1	C	On A/c	300
25-Dec-09	10:15	4350	Hariom	SHV	PAI	MH	150	18:00	1	C	On A/c	150
25-Dec-09	10:15	4257	Manoj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:15	4259	Satish	SHV	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:15	4217	E Nagesh	BPO	ELE	MA	225	18:00	1	C	On A/c	225
25-Dec-09	10:15	4353	Murali	SHV	PAI	MA	220	18:00	1	C	On A/c	220
25-Dec-09	10:15	4351	Ram pratap	SHV	PAI	MH	150	18:00	1	C	On A/c	150
25-Dec-09	10:15	4335	Raidu	VTH	TIL	MA	300	18:00	1	C	Dept.	300
25-Dec-09	11:00	3325	K Saidulu	VAR	ELE	MH	160	18:00	0.5	C	On A/c	80
25-Dec-09	18:00	4337	Anesha	DNM	PAI	MH	150	0:00	1	C	On A/c	150
25-Dec-09	18:00	4240	Birjolal	DNM	PAI	MA	220	0:00	1	C	On A/c	220

[Handwritten signatures and initials in circles]

GREENWOOD ESTATES
CHECKED

Quantity _____

Certified by: _____

21/12/09


GREENWOOD ESTATES


GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
25-Dec-09	18:00	4339	Suresh	DNM	PAI	MH	150	0:00	✓	C	On A/c	150
25-Dec-09	18:00	4238	Chante	DNM	PAI	MA	220	0:00	✓	C	On A/c	220
25-Dec-09	18:00	4237	md sabeeb jan	DNM	PAI	MA	220	0:00	✓	C	On A/c	220
25-Dec-09	18:00	4236	Ashirbad	DNM	PAI	MA	220	0:00	✓	C	On A/c	220
25-Dec-09	18:00	4235	K Mallesh	DNM	PAI	MA	220	0:00	✓	C	On A/c	220
25-Dec-09	18:00	4239	Ramashish	DNM	PAI	MA	220	0:00	✓	C	On A/c	220
25-Dec-09	18:00	4234	D Narshima	DNM	PAI	MA	220	0:00	✓	C	On A/c	220
25-Dec-09	18:00	4241	Ashok	DNM	PAI	MA	220	0:00	✓	C	On A/c	220
25-Dec-09	18:00	4338	Kumare	DNM	PAI	MA	220	0:00	✓	C	On A/c	220

(a)

Pay of 10/11/0

Certified By:

 Asst. Manager
 GREENWOOD ESTATES

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED

Quantity *88* quantity *31.12.09*
 By. *[Signature]*

Total - 420 Sept - 51.5 Booked 39

GWE - Detailed Attendance Rep From Date: 26-Dec-0 To Date: 26/12/9

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-09	6:00	2511	Munna	PPN	WEL	MA	190	18:00	1.5	C	On A/c	285
26-Dec-09	6:00	3090	Ramu	PPN	WEL	MH	140	18:00	1.5	C	On A/c	210
26-Dec-09	6:00	4376	Sanjay	GTI	CEN	MH	130	18:00	1.5	C	On A/c	195
26-Dec-09	6:00	4378	Devchand	GTI	CEN	MA	180	18:00	1.5	C	On A/c	270
26-Dec-09	6:00	4379	Vijay	GTI	CEN	MH	130	18:00	1.5	C	On A/c	195
26-Dec-09	6:00	4380	Jithu	GTI	CEN	MA	180	18:00	1.5	C	On A/c	270
26-Dec-09	6:00	3089	P. Ranjit Kum	PPN	WEL	MH	140	18:00	1.5	C	On A/c	210
26-Dec-09	6:00	3635	Subrat	GSR	CEN	MH	130	18:00	1.5	C	On A/c	195
26-Dec-09	6:00	3769	Nisha	GSR	CEN	MA	180	18:00	1.5	C	On A/c	270
26-Dec-09	6:00	4180	Jhanger	PPN	WEL	MA	190	18:00	1.5	C	On A/c	285
26-Dec-09	6:00	4178	aslami	PPN	WEL	MA	190	18:00	1.5	C	On A/c	285
26-Dec-09	6:00	3849	Pradeep	GSR	CEN	MH	130	18:00	1.5	C	On A/c	195
26-Dec-09	6:00	2079	Srinu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
26-Dec-09	6:00	3851	Kalu	GSR	CEN	MA	180	18:00	1.5	C	On A/c	270
26-Dec-09	6:00	4168	Surajlal	GTI	CEN	MH	130	18:00	1.5	C	On A/c	195
26-Dec-09	6:00	4162	Surender	GTI	CEN	MA	180	18:00	1.5	C	On A/c	270
26-Dec-09	6:00	4163	Pritvi raj	GTI	CEN	MA	180	18:00	1.5	C	On A/c	270
26-Dec-09	6:00	4167	Ramdas	GTI	CEN	MH	130	18:00	1.5	C	On A/c	195
26-Dec-09	6:00	4164	Naresh	GTI	CEN	MA	180	18:00	1.5	C	On A/c	270
26-Dec-09	6:00	3883	Mankani	GSR	CEN	MA	180	18:00	1.5	C	On A/c	270
26-Dec-09	8:50	3480	Bainbai	BY	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	8:50	3260	Nilesh	BY	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	8:50	3261	Bhupender	BY	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	8:50	3269	Dowasukh	BY	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	8:50	3320	Palto ram	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:50	3355	Nahar	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:50	3471	Prakash	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:50	3473	Keswar	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:50	3475	Arun	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:50	3478	T Kamala bai	BY	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	8:50	3791	Santalal Yada	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:50	3547	Anjani	BY	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	8:50	3794	Kumari Anith	BY	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	8:50	3796	shyam sunder	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:50	3539	Ghajendra	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:50	3795	Dinesh kumar	BY	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	8:50	3793	Suresh	BY	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	8:50	3542	Chetan	BY	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	8:50	3742	Laxminarayan	TRB	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:50	3476	Satrugan	BY	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	8:55	3267	Rajen	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:55	3541	Sitaram	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:55	3614	T Subba rao	TRB	CIV	MA	240	18:00	1	C	On A/c	240

53

CHECKED
 Date: 31/12/09 Sig:

31 December 2009

Page 1 of 10

GREENWOOD ESTATES
CHECKED

Quality: *[Signature]*
 Quant: *[Signature]*
 Rv. *[Signature]*
 31/12/09

[Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES

[Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-09	8:55	3779	Chintamani	TRB	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:55	3477	Tuliya	BY	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	8:55	3773	T Rambabu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:55	3470	Yugesh	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:55	3469	Shiva	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:55	3458	Radhi kabai	TRB	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	8:55	3801	Dasaratha	BY	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	8:55	3268	Santosh	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:55	3259	Govardhan	BY	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	8:55	3258	Nandlal	BY	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:55	3256	P Yadav	BY	CIV	CO	300	18:00	1	C	On A/c	300
26-Dec-09	8:55	3988	C Mamata	TRB	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	8:55	3969	Vhima pradha	TRB	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:55	3985	Raju	TRB	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	8:55	3543	Manju	BY	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	8:55	3745	Dambur	TRB	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	3748	Pinki	TRB	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:00	4348	MD Shavie	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	4041	Jantri bai	MDT	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:00	4347	Rakesh kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:00	4346	Dilip kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:00	4345	Birendra	MDT	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:00	4349	Mahesh pasha	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	4344	Suresh kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	3744	Sushant	TRB	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	3459	Jaitura bai	TRB	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:00	3941	Rajesh	MDT	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:00	4033	MD Mumtazir	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	4013	MD Darod	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	3942	Shosila	MDT	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:00	3751	Mukuta	TRB	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:00	3734	Kalia	TRB	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:00	3737	Kiswari	TRB	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	3738	P Mohan	TRB	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	3746	Chinna babu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	4011	Iaxman rao	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:00	3753	JA Sudha	TRB	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:05	3910	MD Tahir	MDT	CIV	CO	300	18:00	1	C	On A/c	300
26-Dec-09	9:05	4360	Ajay kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:05	4359	Kamala bai	MDT	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:05	4008	MD Saleem	MDT	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:05	4010	samad	MDT	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:05	4012	Ravinder	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:05	4034	MD Safrulu	MDT	CIV	MA	240	18:00	1	C	On A/c	240

MM

31 December, 2009
GREENWOOD ESTATES
CHECKED

Qual.  Quant. 
Av.  31/12/09 
Project Manager
GREENWOOD ESTATES

Call by: 
Project Manager/Engg.
GREENWOOD ESTATES


08/07/10

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-09	9:05	4035	Rajkumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:05	4036	Pramod kumar	MDT	CIV	HM	300	18:00	1	C	On A/c	300
26-Dec-09	9:05	4037	Zibrakhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:05	4362	Muna	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:05	4038	Makhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:05	4361	MD Zabeed	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:05	4039	Biram	MDT	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:05	4040	Sila bai	MDT	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:05	3901	MD Amzad	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:05	3893	Umashanker	MDT	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:10	2369	C.Jagarnath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:10	4177	anil kumar	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	4176	anji	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	4174	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	2403	Vanandi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:10	4198	sunil	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	4199	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	2390	Anakith	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:10	4203	Ramesh	BHM	PAI	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:10	2410	p Anand	P.K	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:10	4205	Rame krishna	BHM	PAI	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:10	2629	Abhi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:10	2787	Narayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:10	3406	Rahul	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	3513	Somesar	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:10	3252	Shanker	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	4202	B Cheranjeev	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	3516	Ramesh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:10	4214	B Hanumaiah	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	4211	B Thayanna	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	4210	B Veeresh red	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	4209	M Narsappa	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:10	4207	P Saivanna	BHM	PAI	MA	220	18:00	1	C	On A/c	220
26-Dec-09	9:15	3868	K Gopinath	P.K	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:15	2782	Shimachalam	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:15	2785	Arjun	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:15	2397	Kamalama	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:15	2402	Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:15	3514	Achutya	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:15	2408	Sunitha	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:15	3055	B.Naresh Kum	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:15	3663	K Bal raju	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:15	3662	K Narayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:15	2844	Ratna	P.K	CIV	FH	125	18:00	1	C	On A/c	125

MS

31-December-2009

Page 3 of 10

GREENWOOD ESTATES
CHECKED

31-12-09

Controlled by:
[Signature]
Project Manager/Engg.
GREENWOOD ESTATES

Controlled by:
[Signature]
Project Manager/Engg.
GREENWOOD ESTATES

Tony
8/12/09

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-09	9:15	2409	Suresh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:15	2631	Govindu	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:15	2407	P.santosh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:15	3154	Kamala	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:15	3156	Hemmo	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:15	3863	Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:15	3645	Vhagya	P.K	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:20	2797	Jayaram	P.K	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:20	2804	Shanti	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:20	3157	Sano	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:20	2781	Prakash	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:20	2811	P Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:20	3058	Vishwanath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:20	2368	P.Kumar	P.K	CIV	CO	300	18:00	1	C	On A/c	300
26-Dec-09	9:20	2389	P Brandavan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:20	2405	Laxminarayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:20	2641	raghave	P.K	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:20	3647	Purna chandra	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:20	3665	B Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:20	2396	venkata Ramn	P.K	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:20	2406	Veralaxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:20	3519	Basanta	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:20	3518	Prava	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:20	2372	Govindo	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:20	3856	N Ravi kumar	P.K	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:20	3861	Savitri	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:20	3864	K Jyothi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:20	3865	K Savitri	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:20	2411	P Subhasini	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:25	3914	K Yakashi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:25	3943	Santosh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:25	3057	Ganapathi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:25	3944	Rushi	KJ	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:25	2813	Saraswati	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:25	3151	Santosh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:25	3949	Kanchan	KJ	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:25	3862	Parvathi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:25	3919	Chenna rao	KJ	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:25	3866	K Jasuda	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:25	2395	Manjula	P.K	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:25	3517	Shiva	P.K	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:25	3912	K Jangnnath	KJ	CIV	CO	300	18:00	1	C	On A/c	300
26-Dec-09	9:25	3920	Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:25	4402	N Krushna	KJ	CIV	HM	300	18:00	1	C	On A/c	300

M

31 December, 2009

GREENWOOD ESTATES
CHECKED

Quantity

31/12/09

[Handwritten signatures and marks]

Certified by:
[Signature]
Project Manager/Engg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-09	9:25	4398	Rambabau	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:25	4156	G Srino	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:25	3962	Banshi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:25	4154	Bal krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:30	3917	K Srinu	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:30	3921	K Savitri	KJ	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:30	3922	N Laxmi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:30	3923	B Ramanamm	KJ	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:30	3924	B Devi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:30	3925	K Bharati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:30	3913	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:30	4395	Mini	KJ	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:30	3916	Prasad	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:30	4401	Saraswati	KJ	CEN	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:30	3915	K Vijay kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:30	4282	B Satish	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:30	4283	Ravi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:30	4155	Shanveer	KJ	CIV	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:30	4400	A Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:30	4158	Saraswati	KJ	CIV	FH	125	18:00	1	C	Dept.	125
26-Dec-09	9:30	3961	Das	KJ	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:30	3950	Hemmo	KJ	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:30	3951	Sampurana	KJ	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:30	4157	Krishna lal	KJ	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:30	4397	Om prasad	KJ	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:35	4043	Prem	KJ	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:35	4399	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:35	4273	Ramulu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:35	4280	Laxmi	KRI	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:35	3945	Ganga	KJ	CIV	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:35	3963	Krushna	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:35	4311	Chenna laxmi	KRI	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:35	4310	Chenna paidu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:35	4272	K Krishna	KRI	EWK	CO	250	18:00	1	C	Dept.	250
26-Dec-09	9:35	4281	Swetha	KRI	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:35	3918	P Kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:35	4279	Pargathi	KRI	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:35	4278	Ramanamma	KRI	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:35	4276	Pandu raju	KRI	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:35	4274	Simha chalam	KRI	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:35	4275	Nagraj	KRI	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:35	4277	J Gurukulu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	3094	Narasima	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	4185	b kalamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135

M

GREENWOOD ESTATES 31 December 2009

CHECKED

Checked by:

Certified by:

21/12/09

GREENWOOD ESTATES

Project Manager/Engg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-09	9:40	4186	madi reddy	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	4187	laxmi devi	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:40	4188	venkatamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:40	4191	maryappa	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	3687	B Kali	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:40	4229	Eranna	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	2444	Lachi Ram	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	2588	Salki	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:40	2437	Bajji	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:40	2436	Padma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:40	2429	Mukhya Lachi	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	3681	D Ravi	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	3521	Ramana	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	2426	Ramji	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	4196	laxmana	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	3828	B Nila	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	2061	Kondama	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:40	3825	D Dasamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:40	3817	J Laxmi	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:40	2106	Kuramiah	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:40	2212	Venkatiah	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:45	2107	Srinu	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:45	3096	Laxmamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:45	3686	D Anita	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:45	3680	D Maruni	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:45	4017	B Balu	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:45	2211	Laxma mama	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:45	4195	sarvajaya	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:45	2421	neerana	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:45	3685	D Srinu	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:45	3522	Kasab	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:45	2076	Venkatiah	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:45	2070	Kondiah	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:45	2439	Shanti	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:45	2065	Govindamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:45	2420	murali	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:45	3820	D Mangamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:45	4192	maha devi	UTT	EWK	FH	135	18:00	1	C	Dept.	135
26-Dec-09	9:45	3824	J Yenkana	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:45	3816	Suryam	UTT	EWK	MH	150	18:00	1	C	Dept.	150
26-Dec-09	9:50	4231	Hari	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:50	3678	B Ramu	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:50	3823	B Ravi	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:50	2419	A Naresh	UTT	EWK	MH	150	18:00	1	C	On A/c	150

MS

31 December, 2009

GREENWOOD ESTATES
CHECKED

Quantity: 8
Date: 31.12.09
By: [Signature]

[Signature]
Area Manager
GREENWOOD ESTATES

Corroborated by:
[Signature]
Project Manager/Engg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-09	9:50	2347	Satama	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:50	3688	B Jyoti	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:50	3690	B Chinni	UTT	EWK	FH	135	18:00	1	C	On A/c	135
26-Dec-09	9:50	2231	Nagama	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:50	2423	Haresh	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:50	3812	Anjamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:50	4232	D Dasalli	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:50	3827	G Pantul	UTT	EWK	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:50	3826	D Badramma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:50	4190	shivani	UTT	EWK	FH	135	18:00	1	C	On A/c	135
26-Dec-09	9:50	3402	Samni	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:50	2077	Raju	UTT	EWK	MH	150	18:00	1	C	Job Work	150
26-Dec-09	9:50	3813	G Ravi	UTT	EWK	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:50	2443	Rangamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:50	4182	anjanamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:50	2434	Badhiri	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:50	3829	D Anjamma	UTT	EWK	FH	135	18:00	1	C	Job Work	135
26-Dec-09	9:55	3953	Narayana	VM	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:55	3815	B Kamali	UTT	EWK	FH	135	18:00	1	C	On A/c	135
26-Dec-09	9:55	2427	Babu singh	UTT	EWK	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:55	4329	Durgesh	BMA	CIV	MA	240	18:00	1	C	Dept.	240
26-Dec-09	9:55	2604	Sirisha	UTT	EWK	FH	135	18:00	1	C	On A/c	135
26-Dec-09	9:55	3695	Radhika	VM	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:55	2824	Lalu	UTT	EWK	MH	150	18:00	1	C	On A/c	150
26-Dec-09	9:55	4332	Bavita	BMA	CIV	FH	125	18:00	1	C	Dept.	125
26-Dec-09	9:55	4016	B Naresh	UTT	EWK	HM	250	18:00	1	C	On A/c	250
26-Dec-09	9:55	4331	Latha	BMA	CIV	FH	125	18:00	1	C	Dept.	125
26-Dec-09	9:55	3694	Sangeeta	VM	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:55	3692	Sandeep kuma	VM	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:55	3691	Hem kumar	VM	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:55	3765	Narsappa	VM	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	9:55	3653	Laxmi	VM	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:55	3670	Padma	VM	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	9:55	4233	B Kavita	UTT	EWK	FH	135	18:00	1	C	On A/c	135
26-Dec-09	9:55	4328	Mukesh	BMA	CIV	MA	240	18:00	1	C	Dept.	240
26-Dec-09	9:55	4327	Veerendra	BMA	CIV	MA	240	18:00	1	C	Dept.	240
26-Dec-09	10:00	3700	Venkateshwar	MR	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	10:00	3934	Jailan bai	MR	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	10:00	3933	Ranga	MR	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	10:00	3931	Anil	MR	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	10:00	3930	Sanjay	MR	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	10:00	3936	Hira	MR	CIV	FH	125	18:00	1	C	On A/c	125
26-Dec-09	10:00	4025	Shankar	MR	CIV	MA	240	18:00	1	C	On A/c	240
26-Dec-09	10:00	3937	Sangita	MR	CIV	FH	125	18:00	1	C	On A/c	125

MW

**GREENWOOD ESTATES
CHECKED**

31 December, 2009

Page 7 of 10

Checked by: *[Signature]*
 Rv. *[Signature]*
 Assst. Manager
 GREENWOOD ESTATES

Quality *[Signature]*
 Quantity *[Signature]*
 31/12/09

[Signature]
 31/12/09
 Project Manager/Engg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-09	10:00	3705	Appaiah	MR	CIV	MH	150	18:00		1 C	On A/c	150
26-Dec-09	10:00	3939	Kanchan	MR	CIV	FH	125	18:00		1 C	On A/c	125
26-Dec-09	10:00	3703	Durga rao	MR	CIV	FH	125	18:00		1 C	On A/c	125
26-Dec-09	10:00	3790	Vhagyasri	MR	CIV	FH	125	18:00		1 C	On A/c	125
26-Dec-09	10:00	3702	Gattu rathaiah	MR	CIV	MA	240	18:00		1 C	On A/c	240
26-Dec-09	10:00	3776	Nagamani	MR	CIV	FH	125	18:00		1 C	On A/c	125
26-Dec-09	10:00	3652	V Murali	VM	CIV	CO	300	18:00		1 C	On A/c	300
26-Dec-09	10:00	3789	Jai sri	MR	CIV	FH	125	18:00		1 C	On A/c	125
26-Dec-09	10:00	3782	Narshima	MR	CIV	MA	240	18:00		1 C	On A/c	240
26-Dec-09	10:00	3935	Tara	MR	CIV	FH	125	18:00		1 C	On A/c	125
26-Dec-09	10:00	3954	Shekhar	VM	CIV	MA	240	18:00		1 C	On A/c	240
26-Dec-09	10:00	3775	Yankaiah	MR	CIV	MA	240	18:00		1 C	On A/c	240
26-Dec-09	10:05	4238	Chante	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:05	4338	Kumare	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:05	4235	K Mallesh	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:05	4179	giri babu	PPN	WEL	MA	190	18:00		1 C	On A/c	190
26-Dec-09	10:05	3777	Elamma	MR	CIV	FH	125	18:00		1 C	On A/c	125
26-Dec-09	10:05	4337	Anesha	DNM	PAI	MH	150	18:00		1 C	On A/c	150
26-Dec-09	10:05	3699	Narshima rao	MR	CIV	MA	240	18:00		1 C	On A/c	240
26-Dec-09	10:05	3697	Malleshwar ra	MR	CIV	MA	240	18:00		1 C	On A/c	240
26-Dec-09	10:05	4240	Birjolal	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:05	4234	D Narshima	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:05	3932	Salikram	MR	CIV	MA	240	18:00		1 C	On A/c	240
26-Dec-09	10:05	4237	md sabeeb jan	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:05	4239	Ramashish	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:05	4241	Ashok	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:05	2528	P.Praveen	PPN	WEL	CO	250	18:00		1 C	On A/c	250
26-Dec-09	10:05	4026	Jai laxmi	MR	CIV	FH	125	18:00		1 C	On A/c	125
26-Dec-09	10:05	4024	sashi rao	MR	CIV	MA	240	18:00		1 C	On A/c	240
26-Dec-09	10:05	2306	P.Santosh Ku	PPN	WEL	MA	190	18:00		1 C	On A/c	190
26-Dec-09	10:10	4352	Shiva shyam	SHV	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:10	4353	Murali	SHV	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:10	4357	MD Sazeed	SKM	PLU	MH	150	18:00		1 C	On A/c	150
26-Dec-09	10:10	4351	Ram pratap	SHV	PAI	MH	150	18:00		1 C	On A/c	150
26-Dec-09	10:10	4243	Sonny	PN	TIL	MA	300	18:00		1 C	On A/c	300
26-Dec-09	10:10	4350	Hariom	SHV	PAI	MH	150	18:00		1 C	On A/c	150
26-Dec-09	10:10	4339	Suresh	DNM	PAI	MH	150	18:00		1 C	On A/c	150
26-Dec-09	10:10	4246	Manoj	PN	TIL	MH	175	18:00		1 C	On A/c	175
26-Dec-09	10:10	4065	MD zubeer	SKM	PLU	MA	200	18:00		1 C	On A/c	200
26-Dec-09	10:10	4137	Sunil	PN	TIL	MH	175	18:00		1 C	On A/c	175
26-Dec-09	10:10	4142	Purnavasi	PN	TIL	CO	300	18:00		1 C	On A/c	300
26-Dec-09	10:10	4257	Manoj kumar	SHV	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:10	4201	mahesh	SKM	PLU	MA	200	18:00		1 C	On A/c	200
26-Dec-09	10:10	4236	Ashirbad	DNM	PAI	MA	220	18:00		1 C	On A/c	220

31 December, 2009

GREENWOOD ESTATES
CHECKED

[Handwritten Signature]
Project Manager
GREENWOOD ESTATES

Continued by:
[Handwritten Signature]
Project Manager/Engg.
GREENWOOD ESTATES

26-Dec-09	10:20	4430	Vhagya	LKR	EWK	MH	150	18:00		1 C	Dept.	150
26-Dec-09	10:20	4434	Satyanarayana	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:20	4432	T Kumar	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:20	4433	M Raju	DNM	PAI	MA	220	18:00		1 C	On A/c	220
26-Dec-09	10:20	3878	Krishna	BPO	ELE	MA	225	18:00		1 C	On A/c	225
26-Dec-09	10:20	4131	Rambabu	VTH	TIL	MH	175	18:00		1 C	On A/c	175

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
26-Dec-09	10:20	4425	Lava kumar A	LKR	EWK	CO	250	18:00	✓	C	Dept.	250
26-Dec-09	10:20	4217	E Nagesh	BPO	ELE	MA	225	18:00	✓	C	On A/c	225
26-Dec-09	10:20	2500	Satya Narayan	VAR	ELE	MA	225	18:00	✓	C	On A/c	225
26-Dec-09	10:20	4152	Khaja	BPO	ELE	MA	225	18:00	✓	C	On A/c	225
26-Dec-09	10:25	4333	Naresh	VTH	TIL	MA	300	18:00	✓	C	On A/c	300
26-Dec-09	10:25	4334	Raju	VTH	TIL	MA	300	18:00	✓	C	On A/c	300
26-Dec-09	10:25	4092	Venkatesh	VTH	TIL	MA	300	18:00	✓	C	On A/c	300
26-Dec-09	10:25	4091	Edukondal	VTH	TIL	MA	300	18:00	✓	C	On A/c	300
26-Dec-09	10:25	4124	Venkatesh	VTH	TIL	CO	300	18:00	✓	C	On A/c	300
26-Dec-09	10:25	4101	Jay Bageswar	VTH	TIL	MH	175	18:00	✓	C	On A/c	175
26-Dec-09	10:25	4335	Raidu	VTH	TIL	MA	300	18:00	✓	C	On A/c	300
26-Dec-09	10:35	2497	P.Varesh	VAR	ELE	CO	250	18:00	✓	C	On A/c	250
26-Dec-09	10:50	4387	Mahesh	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110
26-Dec-09	10:50	4391	Laxman	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110
26-Dec-09	10:50	4388	Kumar	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110
26-Dec-09	10:50	4355	D Ramesh	SKM	PLU	MH	150	14:00	0.5	C	On A/c	75
26-Dec-09	10:50	4393	Raju	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110
26-Dec-09	10:50	4390	Biram	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110

15

[Handwritten Signature]
28/12/09

Certified by:
[Handwritten Signature]
Asst. Manager
GREENWOOD ESTATES

Certified by:
[Handwritten Signature]
Project Manager/Engg.
GREENWOOD ESTATES

**GREENWOOD ESTATES
CHECKED**

Quality *[Handwritten Signature]* Quantity
By. *[Handwritten Signature]* 31-12-09

Total - 166.5 beds - 11.5

GWE - Detailed Attendance Rep From Date: 27-Dec-0 To Date: 27/12/9

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-09	6:00	3663	K Bal raju	P.K	CIV	MA	240	14:00	1	C	On A/c	240
27-Dec-09	6:00	2811	P Laxmi	P.K	CIV	FH	125	14:00	1	C	On A/c	125
27-Dec-09	6:00	3089	P. Ranjit Kum	PPN	WEL	MH	140	14:00	1	C	On A/c	140
27-Dec-09	6:00	3151	Santosh	P.K	CIV	MA	240	14:00	1	C	On A/c	240
27-Dec-09	6:00	2528	P.Praveen	PPN	WEL	CO	250	14:00	1	C	On A/c	250
27-Dec-09	6:00	2511	Munna	PPN	WEL	MA	190	14:00	1	C	On A/c	190
27-Dec-09	6:00	3635	Subrat	GSR	CEN	MH	130	14:00	1	C	On A/c	130
27-Dec-09	6:00	4180	Jhanger	PPN	WEL	MA	190	14:00	1	C	On A/c	190
27-Dec-09	6:00	2409	Suresh	P.K	CIV	MA	240	14:00	1	C	On A/c	240
27-Dec-09	6:00	3055	B.Naresh Kum	P.K	CIV	MA	240	14:00	1	C	On A/c	240
27-Dec-09	6:00	3662	K Narayan	P.K	CIV	MA	240	14:00	1	C	On A/c	240
27-Dec-09	6:00	3769	Nisha	GSR	CEN	MA	180	14:00	1	C	On A/c	180
27-Dec-09	6:00	3883	Mankani	GSR	CEN	MA	180	14:00	1	C	On A/c	180
27-Dec-09	6:00	2085	Nagesh	GSR	CEN	MA	180	14:00	1	C	On A/c	180
27-Dec-09	6:00	2306	P.Santosh Ku	PPN	WEL	MA	190	14:00	1	C	On A/c	190
27-Dec-09	6:00	2403	Vanandi	P.K	CIV	MA	240	14:00	1	C	On A/c	240
27-Dec-09	6:00	3851	Kalu	GSR	CEN	MA	180	14:00	1	C	On A/c	180
27-Dec-09	6:00	2079	Srinu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
27-Dec-09	6:00	3864	K Jyothi	P.K	CIV	FH	125	14:00	1	C	On A/c	125
27-Dec-09	6:00	3847	Sunil	GSR	CEN	MH	130	14:00	1	C	On A/c	130
27-Dec-09	6:05	3156	Hemmo	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	3157	Sano	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	3517	Shiva	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:05	3645	Vhagya	P.K	CIV	MH	150	14:00	1	C	On A/c	150
27-Dec-09	6:05	3868	K Gopinath	P.K	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:05	3863	Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	3862	Parvathi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	3518	Prava	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	3665	B Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	3519	Basanta	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	2368	P.Kumar	P.K	CIV	CO	300	18:00	1	C	On A/c	300
27-Dec-09	6:05	2804	Shanti	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	2782	Shimachalam	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:05	2641	raghave	P.K	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:05	2372	Govindo	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:05	2406	Veralaxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	2407	P.santosh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:05	2408	Sunitha	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	2411	P Subhasini	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:05	2440	Ram Bai	UTT	EWK	FH	135	18:00	1	C	On A/c	135
27-Dec-09	6:10	2390	Anakith	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:10	3746	Chinna babu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:10	2813	Saraswati	P.K	CIV	FH	125	18:00	1	C	On A/c	125

USF

31 December, 2009

Page 1 of 4

CHECKED
 Admin - Audit
 Date: 31/12/09
 Sig: [Signature]

GREENWOOD ESTATES
CHECKED

24/12/09
 31/12/09
 9v.

Project Manager/engg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-09	6:10	3745	Dambur	TRB	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:10	2402	Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:10	3751	Mukuta	TRB	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:10	3988	C Mamata	TRB	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:10	2389	P Brandavan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:10	2369	C.Jagarnath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:10	3753	JA Sudha	TRB	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:10	3734	Kalia	TRB	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:10	2405	Laxminarayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:10	2785	Arjun	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:10	3516	Ramesh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:10	2631	Govindu	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:10	3458	Radhi kabai	TRB	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:10	2629	Abhi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	3914	K Yakashi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	3943	Santosh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	4396	B Suresh	KJ	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:15	3913	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	3915	K Vijay kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	4282	B Satish	KJ	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	3922	N Laxmi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:15	3924	B Devi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:15	3912	K Jangnath	KJ	CIV	CO	300	18:00	1	C	On A/c	300
27-Dec-09	6:15	3969	Vhima pradha	TRB	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	3737	Kiswari	TRB	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	3919	Chenna rao	KJ	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:15	4402	N Krushna	KJ	CIV	HM	300	18:00	1	C	On A/c	300
27-Dec-09	6:15	4398	Rambabau	KJ	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	3773	T Rambabu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	3614	T Subba rao	TRB	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:15	3925	K Bharati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:15	4155	Shanveer	KJ	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:15	3748	Pinki	TRB	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:15	3962	Banshi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:20	3893	Umashanker	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:20	3916	Prasad	KJ	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:20	3920	Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:20	4349	Mahesh pasha	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:20	3917	K Srinu	KJ	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:20	4283	Ravi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:20	4041	Jantri bai	MDT	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:20	4039	Biram	MDT	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:20	4035	Rajkumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:20	4033	MD Mumtazir	MDT	CIV	MA	240	18:00	1	C	On A/c	240

WV

31-December-2009

GREENWOOD ESTATES
CHECKED

Quality *[Signature]*
By *[Signature]* 31.12.09

[Signature]
Project Manager
GREENWOOD ESTATES

Certified by:
[Signature]
Project Manager/engg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-09	6:20	4344	Suresh kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:20	4346	Dilip kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:20	4157	Krishna lal	KJ	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:20	4013	MD Darod	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:20	3950	Hemmo	KJ	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:20	3949	Kanchan	KJ	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:20	4400	A Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:20	4395	Mini	KJ	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:20	4362	Muna	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:20	4359	Kamala bai	MDT	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:25	4361	MD Zabeed	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:25	4244	Bipen	PN	TIL	MA	300	18:00	1	C	On A/c	300
27-Dec-09	6:25	4245	Deep narayana	PN	TIL	MA	300	18:00	1	C	On A/c	300
27-Dec-09	6:25	4140	Monu	PN	TIL	MH	175	18:00	1	C	On A/c	175
27-Dec-09	6:25	4251	Vinod kumar	PN	TIL	MA	300	18:00	1	C	On A/c	300
27-Dec-09	6:25	4137	Sunil	PN	TIL	MH	175	18:00	1	C	On A/c	175
27-Dec-09	6:25	4038	Makhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:25	4347	Rakesh kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:25	4036	Pramod kumar	MDT	CIV	HM	300	18:00	1	C	On A/c	300
27-Dec-09	6:25	3942	Shosila	MDT	CIV	FH	125	18:00	1	C	On A/c	125
27-Dec-09	6:25	3910	MD Tahir	MDT	CIV	CO	300	18:00	1	C	On A/c	300
27-Dec-09	6:25	4345	Birendra	MDT	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:25	3901	MD Amzad	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:25	4010	samad	MDT	CIV	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:25	4011	laxman rao	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:25	4012	Ravinder	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:25	4360	Ajay kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:25	4037	Zibrakhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
27-Dec-09	6:30	4353	Murali	SHV	PAI	MA	220	18:00	1	C	On A/c	220
27-Dec-09	6:30	4246	Manoj	PN	TIL	MH	175	18:00	1	C	On A/c	175
27-Dec-09	6:30	4252	Sugriv	PN	TIL	MH	175	18:00	1	C	On A/c	175
27-Dec-09	6:30	4255	Vivek	SHV	PAI	MA	220	18:00	1	C	On A/c	220
27-Dec-09	6:30	4352	Shiva shyam	SHV	PAI	MA	220	18:00	1	C	On A/c	220
27-Dec-09	6:30	4394	Shiva	GTI	CEN	MA	180	18:00	1	C	On A/c	180
27-Dec-09	6:30	4351	Ram pratap	SHV	PAI	MH	150	18:00	1	C	On A/c	150
27-Dec-09	6:30	2429	Mukhya Lachi	UTT	EWK	MH	150	18:00	1	C	Dept.	150
27-Dec-09	6:30	2426	Ramji	UTT	EWK	MH	150	18:00	1	C	Dept.	150
27-Dec-09	6:30	4243	Sonny	PN	TIL	MA	300	18:00	1	C	On A/c	300
27-Dec-09	6:30	4254	Raj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
27-Dec-09	6:30	4211	B Thayanna	BHM	PAI	MA	220	18:00	1	C	On A/c	220
27-Dec-09	6:30	4174	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
27-Dec-09	6:30	3522	Kasab	UTT	EWK	MH	150	18:00	1	C	Dept.	150
27-Dec-09	6:30	4142	Purnavasi	PN	TIL	CO	300	18:00	1	C	On A/c	300
27-Dec-09	6:30	3678	B Ramu	UTT	EWK	MH	150	18:00	1	C	Dept.	150

MW

31 December, 2009

Page 3 of 4

GREENWOOD ESTATES
CHECKED

Certified by:

Certified by:


Quality By: *[Signature]*
Quantity *21/12/09*
By: *[Signature]*

Project Manager/
GREENWOOD ESTATES


Project Manager/
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
27-Dec-09	6:30	3824	J Yenkan	UTT	EWK	MH	150	18:00	X	C	Dept.	150
27-Dec-09	6:30	4191	maryappa	UTT	EWK	MH	150	18:00	X	C	Dept.	150
27-Dec-09	6:35	3934	Jailan bai	MR	CIV	FH	125	18:00	X	C	On A/c	125
27-Dec-09	6:35	3790	Vhagyasri	MR	CIV	FH	125	18:00	X	C	On A/c	125
27-Dec-09	6:35	3939	Kanchan	MR	CIV	FH	125	18:00	X	C	On A/c	125
27-Dec-09	6:35	3937	Sangita	MR	CIV	FH	125	18:00	X	C	On A/c	125
27-Dec-09	6:35	3789	Jai sri	MR	CIV	FH	125	18:00	X	C	On A/c	125
27-Dec-09	6:35	3935	Tara	MR	CIV	FH	125	18:00	X	C	On A/c	125
27-Dec-09	6:35	3933	Ranga	MR	CIV	MA	240	18:00	X	C	On A/c	240
27-Dec-09	6:35	3931	Anil	MR	CIV	MA	240	18:00	X	C	On A/c	240
27-Dec-09	6:35	3936	Hira	MR	CIV	FH	125	18:00	X	C	On A/c	125
27-Dec-09	6:35	3700	Venkateshwar	MR	CIV	MA	240	18:00	X	C	On A/c	240
27-Dec-09	6:35	3775	Yankaiah	MR	CIV	MA	240	18:00	X	C	On A/c	240
27-Dec-09	6:35	4025	Shankar	MR	CIV	MA	240	18:00	X	C	On A/c	240
27-Dec-09	6:35	3705	Appaiah	MR	CIV	MH	150	18:00	X	C	On A/c	150
27-Dec-09	6:35	3703	Durga rao	MR	CIV	FH	125	18:00	X	C	On A/c	125
27-Dec-09	6:35	3702	Gattu rathaiah	MR	CIV	MA	240	18:00	X	C	On A/c	240
27-Dec-09	6:35	3776	Nagamani	MR	CIV	FH	125	18:00	X	C	On A/c	125
27-Dec-09	6:35	3930	Sanjay	MR	CIV	MA	240	18:00	X	C	On A/c	240
27-Dec-09	6:40	4442	Mahendra pan	JNR	TIL	MA	300	18:00	X	C	On A/c	300
27-Dec-09	6:40	4441	Rampal	JNR	TIL	MH	175	18:00	X	C	On A/c	175
27-Dec-09	6:40	4440	Jay prakash	JNR	TIL	MA	300	18:00	X	C	On A/c	300
27-Dec-09	6:40	4439	Ram	JNR	TIL	MA	300	18:00	X	C	On A/c	300
27-Dec-09	6:40	4438	Imran	JNR	TIL	MA	300	18:00	X	C	On A/c	300
27-Dec-09	6:40	4437	Bibeka	JNR	TIL	MH	175	18:00	X	C	On A/c	175
27-Dec-09	6:40	4436	Sangrip	JNR	TIL	MA	300	18:00	X	C	On A/c	300
27-Dec-09	6:40	4435	Janardhan pras	JNR	TIL	CO	300	18:00	X	C	On A/c	300
27-Dec-09	6:40	3932	Salikram	MR	CIV	MA	240	18:00	X	C	On A/c	240
27-Dec-09	6:40	4276	Pandu raju	KRI	EWK	MH	150	18:00	X	C	Dept.	150
27-Dec-09	6:40	4279	Pargathi	KRI	EWK	FH	135	18:00	X	C	Dept.	135
27-Dec-09	6:40	4280	Laxmi	KRI	EWK	FH	135	18:00	X	C	Dept.	135
27-Dec-09	6:40	4310	Chenna paidu	KRI	EWK	MH	150	18:00	X	C	Dept.	150
27-Dec-09	6:40	3777	Elamma	MR	CIV	FH	125	18:00	X	C	On A/c	125
27-Dec-09	6:40	4443	Rampiyare	JNR	TIL	MA	300	18:00	X	C	On A/c	300
27-Dec-09	9:30	3985	Raju	TRB	CIV	MA	240	18:00	X	C	On A/c	240

34



 Asst. Project Manager
 GREENWOOD ESTATES

Certified by: 


 Project Manager/Engr.
 GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED

31 December, 2009

Page 4 of 4

Quality 

 By. 

 31-12-09

Total - 426

rept - 66.9

Block 20

GWE - Detailed Attendance Rep

From Date: 28-Dec-0 To Date: 28/12/9

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-09	6:00	2079	Srinu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
28-Dec-09	6:00	2085	Nagesh	GSR	CEN	MA	180	18:00	1.5	C	On A/c	270
28-Dec-09	6:00	3635	Subrat	GSR	CEN	MH	130	18:00	1.5	C	On A/c	195
28-Dec-09	6:00	3847	Sunil	GSR	CEN	MH	130	18:00	1.5	C	On A/c	195
28-Dec-09	6:00	3769	Nisha	GSR	CEN	MA	180	18:00	1.5	C	On A/c	270
28-Dec-09	6:00	3851	Kalu	GSR	CEN	MA	180	18:00	1.5	C	On A/c	270
28-Dec-09	6:00	3883	Mankani	GSR	CEN	MA	180	18:00	1.5	C	On A/c	270
28-Dec-09	9:30	4361	MD Zabeed	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3801	Dasaratha	BY	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	3796	shyam sunder	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3795	Dinesh kumar	BY	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	3794	Kumari Anith	BY	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:30	4349	Mahesh pasha	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	4360	Ajay kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	4344	Suresh kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	4362	Muna	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3791	Santalal Yada	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3742	Laxminarayan	TRB	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3793	Suresh	BY	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	4011	laxman rao	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	4039	Biram	MDT	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:30	4036	Pramod kumar	MDT	CIV	HM	300	18:00	1	C	On A/c	300
28-Dec-09	9:30	4035	Rajkumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	4034	MD Safrulu	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	4033	MD Mumtazir	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	4346	Dilip kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	4012	Ravinder	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	4347	Rakesh kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	3942	Shosila	MDT	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:30	3941	Rajesh	MDT	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	3910	MD Tahir	MDT	CIV	CO	300	18:00	1	C	On A/c	300
28-Dec-09	9:30	3901	MD Amzad	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	4345	Birendra	MDT	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	3547	Anjani	BY	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:30	4013	MD Darod	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3256	P Yadav	BY	CIV	CO	300	18:00	1	C	On A/c	300
28-Dec-09	9:30	3475	Arun	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3476	Satrugan	BY	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	3477	Tuliya	BY	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:30	3267	Rajen	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3473	Keswar	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3471	Prakash	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3480	Bainbai	BY	CIV	FH	125	18:00	1	C	On A/c	125

464

31 December, 2009

Page 1 of 10

Audit
Date: 31/12/09

GREENWOOD ESTATES
CHECKED

Quality Rv. 31-12-09

Checked by: [Signature]
Project Manager/Engg. [Signature]

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-09	9:30	3470	Yugesh	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3469	Shiva	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3260	Nilesh	BY	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	3259	Govardhan	BY	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	3258	Nandlal	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3478	T Kamala bai	BY	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:30	3543	Manju	BY	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:30	3261	Bhupender	BY	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	3539	Ghajendra	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3355	Nahar	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3320	Palto ram	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3269	Dowasukh	BY	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:30	3541	Sitaram	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3268	Santosh	BY	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:30	3542	Chetan	BY	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:31	4207	P Saivanna	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	4174	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	4348	MD Shavie	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:31	4199	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	4177	anil kumar	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	4202	B Cheranjeev	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	3955	MD Jabwad	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:31	4203	Ramesh	BHM	PAI	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:31	3252	Shanker	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	4032	MD Eslam	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:31	4037	Zibrakhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:31	4038	Makhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:31	4040	Sila bai	MDT	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:31	4205	Rame krishna	BHM	PAI	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:31	4214	B Hanumaiah	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	4210	B Veeresh red	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	4209	M Narsappa	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	4198	sunil	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	3406	Rahul	BHM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:31	3408	B Hanumanth	BHM	PAI	CO	250	18:00	1	C	On A/c	250
28-Dec-09	9:31	4359	Kamala bai	MDT	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:31	3893	Umashanker	MDT	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:32	3969	Vhima pradha	TRB	CIV	MA	240	18:00	1	C	Dept.	240
28-Dec-09	9:32	3744	Sushant	TRB	CIV	MA	240	18:00	1	C	Dept.	240
28-Dec-09	9:32	3773	T Rambabu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:32	3753	JA Sudha	TRB	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:32	3751	Mukuta	TRB	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:32	3779	Chintamani	TRB	CIV	MA	240	18:00	1	C	Dept.	240
28-Dec-09	9:32	2528	P.Praveen	PPN	WEL	CO	250	18:00	1	C	On A/c	250

(LW)

**GREENWOOD ESTATES
CHECKED**

Quang 31/12/09
Rv.

[Handwritten Signature]
31/12/09

Certified by:

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-09	9:32	3988	C Mamata	TRB	CIV	FH	125	18:00	1	C	Dept.	125
28-Dec-09	9:32	3746	Chinna babu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:32	3745	Dambur	TRB	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:32	3089	P. Ranjit Kum	PPN	WEL	MH	140	18:00	1	C	On A/c	140
28-Dec-09	9:32	2511	Munna	PPN	WEL	MA	190	18:00	1	C	On A/c	190
28-Dec-09	9:32	3459	Jaitura bai	TRB	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:32	3748	Pinki	TRB	CIV	FH	125	18:00	1	C	Dept.	125
28-Dec-09	9:32	3458	Radhi kabai	TRB	CIV	FH	125	18:00	1	C	Dept.	125
28-Dec-09	9:32	3738	P Mohan	TRB	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:32	3737	Kiswari	TRB	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:32	3734	Kalia	TRB	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:32	4180	Jhanger	PPN	WEL	MA	190	18:00	1	C	On A/c	190
28-Dec-09	9:32	3614	T Subba rao	TRB	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:33	3090	Ramu	PPN	WEL	MH	140	18:00	1	C	Dept.	140
28-Dec-09	9:33	2306	P.Santosh Ku	PPN	WEL	MA	190	18:00	1	C	On A/c	190
28-Dec-09	9:33	4400	A Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:33	4043	Prem	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:33	4046	Anjana kausal	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:33	4064	Katlinga	KJ	CIV	HM	300	18:00	1	C	On A/c	300
28-Dec-09	9:33	4399	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:33	4159	M Shubham	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:33	3915	K Vijay kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:33	3916	Prasad	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:33	3917	K Srinu	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:33	3918	P Kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:33	3963	Krushna	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:33	4179	giri babu	PPN	WEL	MA	190	18:00	1	C	Dept.	190
28-Dec-09	9:33	4397	Om prasad	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:33	4155	Shanveer	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:33	3945	Ganga	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:33	3962	Banshi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:33	4178	aslam	PPN	WEL	MA	190	18:00	1	C	On A/c	190
28-Dec-09	9:33	4396	B Suresh	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:35	4156	G Srino	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:35	3919	Chenna rao	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:35	4158	Saraswati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:35	4154	Bal krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:35	3961	Das	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:35	3951	Sampurana	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:35	3946	Ekra	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:35	3944	Rushi	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:35	3943	Santosh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:35	3924	B Devi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:35	3923	B Ramanamm	KJ	CIV	FH	125	18:00	1	C	On A/c	125

Handwritten signature/initials in a circle.

31 December, 2009

Page 3 of 10

GREENWOOD ESTATES CHECKED

Quality Checked By: *[Signature]* 31/12/09

[Handwritten signature]
31/12/09
GREENWOOD ESTATES

Certified by: *[Signature]*
Project Manager/Engg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-09	9:35	3920	Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:35	3914	K Yakashi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:35	3913	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:35	3912	K Jangnnath	KJ	CIV	CO	300	18:00	1	C	On A/c	300
28-Dec-09	9:35	3925	K Bharati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:35	3922	N Laxmi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:35	4282	B Satish	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:35	4402	N Krushna	KJ	CIV	HM	300	18:00	1	C	On A/c	300
28-Dec-09	9:35	4398	Rambabau	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:35	4283	Ravi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:36	2407	P.santosh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:36	2408	Sunitha	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:36	2409	Suresh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:36	2410	p Anand	P.K	CIV	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:36	3058	Vishwanath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:36	2411	P Subhasini	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:36	3950	Hemmo	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:36	2396	venkata Ramn	P.K	CIV	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:36	2405	Laxminarayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:36	3868	K Gopinath	P.K	CIV	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:36	2397	Kamalama	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:36	2631	Govindu	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:36	4157	Krishna lal	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:36	2629	Abhi	P.K	CIV	MA	240	18:00	1	C	Dept.	240
28-Dec-09	9:36	3662	K Narayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:36	3663	K Bal raju	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:36	3949	Kanchan	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:36	4395	Mini	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:36	3921	K Savitri	KJ	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:37	2402	Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:37	2403	Vanandi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:37	3057	Ganapathi	P.K	CIV	MA	240	18:00	1	C	Dept.	240
28-Dec-09	9:37	2813	Saraswati	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:37	2785	Arjun	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:37	2641	raghave	P.K	CIV	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:37	3055	B.Naresh Kum	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:37	2369	C.Jagarnath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:37	3514	Achutya	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:37	3154	Kamala	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:37	3856	N Ravi kumar	P.K	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:37	3516	Ramesh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:37	2368	P.Kumar	P.K	CIV	CO	300	18:00	1	C	On A/c	300
28-Dec-09	9:37	2372	Govindo	P.K	CIV	MA	240	18:00	1	C	Dept.	240
28-Dec-09	9:37	2389	P Brandavan	P.K	CIV	MA	240	18:00	1	C	On A/c	240

31 December, 2009

Page 4 of 10

GREENWOOD ESTATES
 CHECKED
 Certified by: *[Signature]*
 31/12
 Rv.

Certified by: *[Signature]*
 Project manager/chief
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-09	9:37	3645	Vhagya	P.K	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:37	2787	Narayan	P.K	CIV	MA	240	18:00	1	C	Dept.	240
28-Dec-09	9:38	3157	Sano	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	3519	Basanta	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	2782	Shimachalam	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:38	3647	Purna chandra	P.K	CIV	MA	240	18:00	1	C	Dept.	240
28-Dec-09	9:38	3665	B Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	3518	Prava	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	2797	Jayaram	P.K	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:38	3517	Shiva	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:38	2781	Prakash	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:38	2811	P Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	3156	Hemmo	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	2844	Ratna	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	3861	Savitri	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	3862	Parvathi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	3151	Santosh	P.K	CIV	MA	240	13:00	0.5	C	Dept.	120
28-Dec-09	9:38	3863	Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	3864	K Jyothi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	3866	K Jasuda	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	3513	Somesar	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:38	2804	Shanti	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	2406	Veralaxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	2395	Manjula	P.K	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:38	2390	Anakith	P.K	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:39	2423	Haresh	UTT	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:39	4016	B Naresh	UTT	EWK	HM	250	18:00	1	C	Dept.	250
28-Dec-09	9:39	4231	Hari	UTT	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:39	2347	Satama	UTT	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:39	2604	Sirisha	UTT	EWK	FH	135	18:00	1	C	Dept.	135
28-Dec-09	9:39	2429	Mukhya Lachi	UTT	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:39	3826	D Badramma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
28-Dec-09	9:39	3829	D Anjamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
28-Dec-09	9:39	3823	B Ravi	UTT	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:39	3819	Mithiaiah	UTT	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:39	3815	B Kamali	UTT	EWK	FH	135	18:00	1	C	Dept.	135
28-Dec-09	9:39	2077	Raju	UTT	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:39	2076	Venkatiah	UTT	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:39	2070	Kondiah	UTT	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:39	4195	sarvajaya	UTT	EWK	FH	135	18:00	1	C	Dept.	135
28-Dec-09	9:39	4188	venkatamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
28-Dec-09	9:39	3827	G Pantul	UTT	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:39	2061	Kondama	UTT	EWK	FH	135	18:00	1	C	Dept.	135
28-Dec-09	9:40	2212	Venkatiah	UTT	EWK	MH	150	18:00	1	C	Dept.	150

UB 4

GREENWOOD ESTATES
CHECKED

Quanti. 08
By. 31/12/09

Certified by:
[Signature]
GREENWOOD ESTATES

[Signature]
08/12/10

Certified by:
[Signature]
GREENWOOD ESTATES

Table with columns: Date, In, ID, Name, Cont, Type, Skill, Wage, Out, Attn, Block, Payment, Amount. Contains 58 rows of employee records for 28-Dec-09, including names like Rangamma, Salki, J Yenkanha, etc.

31-December-2009

GREENWOOD ESTATES CHECKED

Handwritten signature and date 28/12/10

Handwritten initials MW in a circle

Quality: [Signature] Date: 31.12.09

Stamp: GREENWOOD ESTATES

Stamp: Certified by: Project: Greenwood/Drp. GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-09	9:42	3765	Narsappa	VM	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:42	3953	Narayana	VM	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:42	4183	b laxmi	UTT	ELE	FH	135	18:00	1	C	On A/c	135
28-Dec-09	9:42	4310	Chenna paidu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:42	4274	Simha chalam	KRI	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:42	2444	Lachi Ram	UTT	EWK	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:42	3959	Tripanna	VM	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:42	3954	Shekhar	VM	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:42	4279	Pargathi	KRI	EWK	FH	135	18:00	1	C	Job Work	135
28-Dec-09	9:42	4272	K Krishna	KRI	EWK	CO	250	18:00	1	C	Dept.	250
28-Dec-09	9:42	4275	Nagraj	KRI	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:42	4273	Ramulu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:42	3522	Kasab	UTT	EWK	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:42	4276	Pandu raju	KRI	EWK	MH	150	18:00	1	C	Job Work	150
28-Dec-09	9:42	3649	nagaraju	VM	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:42	3652	V Murali	VM	CIV	CO	300	18:00	1	C	On A/c	300
28-Dec-09	9:42	4278	Ramanamma	KRI	EWK	FH	135	18:00	1	C	Dept.	135
28-Dec-09	9:45	3653	Laxmi	VM	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	3705	Appaiah	MR	CIV	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:45	3670	Padma	VM	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	3695	Radhika	VM	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	3691	Hem kumar	VM	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:45	3692	Sandeep kuma	VM	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:45	3935	Tara	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	4024	sashi rao	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:45	3939	Kanchan	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	3777	Elamma	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	3776	Nagamani	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	3937	Sangita	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	3936	Hira	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	3934	Jailan bai	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	3932	Salikram	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:45	3930	Sanjay	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:45	3702	Gattu rathaiah	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:45	3703	Durga rao	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:45	3700	Venkateshwar	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:50	4026	Jai laxmi	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:50	4330	Pavan kumar	BMA	CIV	MH	150	18:00	1	C	Dept.	150
28-Dec-09	9:50	3789	Jai sri	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:50	4331	Latha	BMA	CIV	FH	125	18:00	1	C	Dept.	125
28-Dec-09	9:50	3931	Anil	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:50	3933	Ranga	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:50	3697	Malleshwar ra	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:50	4327	Veerendra	BMA	CIV	MA	240	18:00	1	C	Dept.	240

W

31 December, 2009

GREENWOOD ESTATES

CHECKED


Quantity *JS*
 31-12-09

[Signature]
 GREENWOOD ESTATES

[Signature]
 31/12/09

Quantity:
 [Signature]
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-09	9:50	4025	Shankar	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:50	4357	MD Sazeed	SKM	PLU	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:50	4358	MD Azeem	SKM	PLU	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:50	4374	Nirmala	GTI	CEN	FH	100	18:00	1	C	On A/c	100
28-Dec-09	9:50	3790	Vhagyasri	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:50	3699	Narshima rao	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:50	3782	Narshima	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:50	3787	Jayamma	MR	CIV	FH	125	18:00	1	C	On A/c	125
28-Dec-09	9:50	3775	Yankaiah	MR	CIV	MA	240	18:00	1	C	On A/c	240
28-Dec-09	9:50	4065	MD zubeer	SKM	PLU	MA	200	18:00	1	C	On A/c	200
28-Dec-09	9:50	4375	Urmila	GTI	CEN	FH	100	18:00	1	C	On A/c	100
28-Dec-09	9:55	4259	Satish	SHV	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:55	4002	Mahesh	BPO	ELE	MH	160	18:00	1	C	On A/c	160
28-Dec-09	9:55	4351	Ram pratap	SHV	PAI	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:55	3499	N Ramu	BPO	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	9:55	4255	Vivek	SHV	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:55	4256	Satrodhan	SHV	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:55	4004	Afathab	SKM	PLU	MA	200	18:00	1	C	On A/c	200
28-Dec-09	9:55	2492	b.Pochia	BPO	ELE	HM	250	18:00	1	C	On A/c	250
28-Dec-09	9:55	4253	J Hussain	SHV	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:55	4350	Hariom	SHV	PAI	MH	150	18:00	1	C	On A/c	150
28-Dec-09	9:55	3878	Krishna	BPO	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	9:55	4152	Khaja	BPO	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	9:55	4217	E Nagesh	BPO	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	9:55	4257	Manoj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:55	4340	S Sai Kumar	BPO	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	9:55	4254	Raj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:55	4353	Murali	SHV	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:55	4352	Shiva shyam	SHV	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	9:55	4007	Vishnu	BPO	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	9:55	4218	J Nagesh	BPO	ELE	MH	160	18:00	1	C	On A/c	160
28-Dec-09	10:00	4270	Brahma chary	A.R	CAR	MA	190	18:00	1	C	On A/c	190
28-Dec-09	10:00	4241	Ashok	DNM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	10:00	4240	Birjolal	DNM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	10:00	4142	Purnavasi	PN	TIL	CO	300	18:00	1	C	On A/c	300
28-Dec-09	10:00	4444	Ranjeev	BPO	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	10:00	4445	Sanjeev	BPO	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	10:00	4321	Ch Anka Rao	AKR	TIL	CO	300	18:00	1	C	On A/c	300
28-Dec-09	10:00	4239	Ramashish	DNM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	10:00	4238	Chante	DNM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	10:00	4237	md sabeeb jan	DNM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	10:00	4325	Narshima	AKR	TIL	MH	175	18:00	1	C	On A/c	175
28-Dec-09	10:00	4137	Sunil	PN	TIL	MH	175	18:00	1	C	On A/c	175
28-Dec-09	10:00	4234	D Narshima	DNM	PAI	MA	220	18:00	1	C	On A/c	220



31 December, 2009

GREENWOOD ESTATES
CHECKED

Certified by:

Project Manager/
GREENWOOD ESTATES

(Handwritten Signature)

(Handwritten Signature)
28/12/09

Certified by:

Project Manager/
GREENWOOD ESTATES

(Handwritten Signature)

Quality Quantity


31/12/09

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-09	10:00	4251	Vinod kumar	PN	TIL	MA	300	18:00	1	C	On A/c	300
28-Dec-09	10:00	4244	Bipen	PN	TIL	MA	300	18:00	1	C	On A/c	300
28-Dec-09	10:00	4432	T Kumar	DNM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	10:00	3325	K Saidulu	VAR	ELE	MH	160	18:00	1	C	On A/c	160
28-Dec-09	10:00	4324	Krishna	AKR	TIL	MA	300	18:00	1	C	On A/c	300
28-Dec-09	10:00	4433	M Raju	DNM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	10:00	4434	Satyanarayana	DNM	PAI	MA	220	18:00	1	C	On A/c	220
28-Dec-09	10:05	4249	B Jogajah	A.R	CAR	MA	190	18:00	1	C	On A/c	190
28-Dec-09	10:05	3996	N Nagraj	VAR	ELE	MH	160	18:00	1	C	On A/c	160
28-Dec-09	10:05	4091	Edukondal	VTH	TIL	MA	300	18:00	1	C	On A/c	300
28-Dec-09	10:05	4146	Venkatesh	VTH	TIL	MA	300	18:00	1	C	Dept.	300
28-Dec-09	10:05	4092	Venkatesh	VTH	TIL	MA	300	18:00	1	C	On A/c	300
28-Dec-09	10:05	4131	Rambabu	VTH	TIL	MH	175	18:00	1	C	On A/c	175
28-Dec-09	10:05	4101	Jay Bageswar	VTH	TIL	MH	175	18:00	1	C	On A/c	175
28-Dec-09	10:05	4124	Venkatesh	VTH	TIL	CO	300	18:00	1	C	On A/c	300
28-Dec-09	10:05	2498	Jagaram	VAR	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	10:05	4147	Laxmi narayan	VTH	TIL	MH	175	18:00	1	C	On A/c	175
28-Dec-09	10:05	3091	N. Srinivas	VAR	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	10:05	3092	Nagaraj	VAR	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	10:05	4333	Naresh	VTH	TIL	MA	300	18:00	1	C	On A/c	300
28-Dec-09	10:05	4335	Raidu	VTH	TIL	MA	300	18:00	1	C	On A/c	300
28-Dec-09	10:05	3768	Chandu	VAR	ELE	MA	225	18:00	1	C	On A/c	225
28-Dec-09	10:05	4334	Raju	VTH	TIL	MA	300	18:00	1	C	On A/c	300
28-Dec-09	10:10	4418	B Ramulu	OVL	CEN	MA	180	18:00	1	C	On A/c	180
28-Dec-09	10:10	4429	Parvatamma	LKR	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	10:10	4428	Arjunaiah	LKR	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	10:10	4427	Swami	LKR	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	10:10	4426	Shiva	LKR	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	10:10	4424	Venkatesh	OVL	ELE	MA	180	18:00	1	C	On A/c	180
28-Dec-09	10:10	4423	Suraj	OVL	CEN	MH	130	18:00	1	C	On A/c	130
28-Dec-09	10:10	4422	Vijay	OVL	CEN	MA	180	18:00	1	C	On A/c	180
28-Dec-09	10:10	4421	Raja ram	OVL	CEN	MH	130	18:00	1	C	On A/c	130
28-Dec-09	10:10	4430	Vhagya	LKR	EWK	MH	150	18:00	1	C	Dept.	150
28-Dec-09	10:10	4419	Jithu	OVL	CEN	MH	130	18:00	1	C	On A/c	130
28-Dec-09	10:10	4425	Lava kumar A	LKR	EWK	CO	250	18:00	1	C	Dept.	250
28-Dec-09	10:10	4417	Prakash	OVL	CEN	MH	130	18:00	1	C	On A/c	130
28-Dec-09	10:10	4416	Abdul pasha	OVL	CEN	MA	180	18:00	1	C	On A/c	180
28-Dec-09	10:10	4413	Dhanarjay	OVL	CEN	MH	130	18:00	1	C	On A/c	130
28-Dec-09	10:10	4414	M Raju	OVL	CEN	MA	180	18:00	1	C	On A/c	180
28-Dec-09	10:10	4420	Shyam	OVL	CEN	MA	180	18:00	1	C	On A/c	180
28-Dec-09	10:10	4438	Imran	JNR	TIL	MA	300	18:00	1	C	On A/c	300
28-Dec-09	10:10	4415	Narshima	OVL	CEN	MA	180	18:00	1	C	On A/c	180
28-Dec-09	10:10	4435	Janardhan pras	JNR	TIL	CO	300	18:00	1	C	On A/c	300
28-Dec-09	10:10	4436	Sangrip	JNR	TIL	MA	300	18:00	1	C	On A/c	300

W

31 December 2009
INWOOD ESTIMATES
CHECKED

Quantity
21/12/09

Defined by:

 Project Manager
 GREENWATER ESTIMATES

28/12/10
 Sany

Certified by:

 Project Manager / Supt.
 GREENWATER ESTIMATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
28-Dec-09	10:10	4437	Bibeka	JNR	TIL	MH	175	18:00	✓	C	On A/c	175
28-Dec-09	10:10	4439	Ram	JNR	TIL	MA	300	18:00	✓	C	On A/c	300
28-Dec-09	10:10	4431	Mallamma	LKR	EWK	MH	150	18:00	✓	C	Dept.	150
28-Dec-09	10:15	4443	Rampiyare	JNR	TIL	MA	300	18:00	✓	C	On A/c	300
28-Dec-09	10:15	4140	Monu	PN	TIL	MH	175	18:00	✓	C	On A/c	175
28-Dec-09	10:15	4440	Jay prakash	JNR	TIL	MA	300	18:00	✓	C	On A/c	300
28-Dec-09	10:15	4245	Deep narayana	PN	TIL	MA	300	18:00	✓	C	On A/c	300
28-Dec-09	10:15	4084	Naresh N	VAR	ELE	MH	160	18:00	✓	C	On A/c	160
28-Dec-09	10:15	4442	Mahendra pan	JNR	TIL	MA	300	18:00	✓	C	On A/c	300
28-Dec-09	10:15	2500	Satya Narayan	VAR	ELE	MA	225	18:00	✓	C	On A/c	225
28-Dec-09	10:15	3536	MD Arif	IS	PLU	MH	150	18:00	✓	C	On A/c	150
28-Dec-09	10:15	3533	MA Qaiyoom	IS	PLU	MA	200	18:00	✓	C	On A/c	200
28-Dec-09	10:15	3530	MA Khudoos	IS	PLU	MA	200	18:00	✓	C	On A/c	200
28-Dec-09	10:15	4355	D Ramesh	SKM	PLU	MH	150	18:00	✓	C	On A/c	150
28-Dec-09	10:15	3538	MD Yousuf	IS	PLU	MH	150	18:00	✓	C	On A/c	150
28-Dec-09	10:15	4441	Rampal	JNR	TIL	MH	175	18:00	✓	C	On A/c	175
28-Dec-09	11:15	4388	Kumar	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110
28-Dec-09	11:15	4393	Raju	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110
28-Dec-09	11:15	4387	Mahesh	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110
28-Dec-09	11:15	4392	Venkatesh	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110
28-Dec-09	11:15	4391	Laxman	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110
28-Dec-09	11:15	4390	Biram	BHM	PAI	MA	220	14:00	0.5	C	On A/c	110
28-Dec-09	18:00	4441	Rampal	JNR	TIL	MH	175	0:00	✓	C	On A/c	175
28-Dec-09	18:00	4435	Janardhan pras	JNR	TIL	CO	300	0:00	✓	C	On A/c	300
28-Dec-09	18:00	4436	Sangrip	JNR	TIL	MA	300	0:00	✓	C	On A/c	300
28-Dec-09	18:00	4442	Mahendra pan	JNR	TIL	MA	300	0:00	✓	C	On A/c	300
28-Dec-09	18:00	4443	Rampiyare	JNR	TIL	MA	300	0:00	✓	C	On A/c	300
28-Dec-09	18:00	4440	Jay prakash	JNR	TIL	MA	300	0:00	✓	C	On A/c	300
28-Dec-09	18:00	4438	Imran	JNR	TIL	MA	300	0:00	✓	C	On A/c	300
28-Dec-09	18:00	4439	Ram	JNR	TIL	MA	300	0:00	✓	C	On A/c	300
28-Dec-09	18:00	4437	Bibeka	JNR	TIL	MH	175	0:00	✓	C	On A/c	175

28

[Signature]
8/10/10

Checked by:
[Signature]
Asst. Project Manager
GREENWOOD ESTATES

Checked by:
[Signature]
Project Manager/Asst.
GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED

Quantity *[Signature]* 31/12/09
By *[Signature]*

Total - 493

Sept - 68 - Thursday 01

GWE - Detailed Attendance Rep

From Date: 29-Dec-0 To Date: 29/12/9

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	6:00	2436	Padma	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
29-Dec-09	6:00	3681	D Ravi	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	3685	D Srinu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	4191	maryappa	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	4182	anjanamma	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
29-Dec-09	6:00	3094	Narasima	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	3402	Samni	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
29-Dec-09	6:00	2444	Lachi Ram	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	3678	B Ramu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	2429	Mukhya Lachi	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	2423	Hareesh	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	2419	A Naresh	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	2070	Kondiah	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	2347	Satama	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	2231	Nagama	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
29-Dec-09	6:00	2212	Venkathiah	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:00	4016	B Naresh	UTT	EWK	HM	250	18:00	1.5	C	Dept.	375
29-Dec-09	6:00	2079	Srinu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:05	3819	Mithiaiah	UTT	EWK	MH	150	18:00	1	C	On A/c	150
29-Dec-09	6:05	4017	B Balu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:05	4229	Eranna	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:05	4196	Iaxmana	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:05	3824	J Yenkanha	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:05	3814	D Mangaiah	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:05	3827	G Pantul	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:05	2107	Srinu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:05	2211	Laxma mama	UTT	EWK	FH	135	18:00	1.5	C	Dept.	202.5
29-Dec-09	6:05	2426	Ramji	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	6:05	4231	Hari	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
29-Dec-09	9:35	3823	B Ravi	UTT	EWK	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:35	4192	maha devi	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	9:35	4195	saryajaya	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	9:35	2077	Raju	UTT	EWK	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:35	2106	Kuramiah	UTT	EWK	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:35	2420	murali	UTT	EWK	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:35	2443	Rangamma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	9:40	4376	Sanjay	GTI	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	9:40	4377	Raju	GTI	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	9:40	3269	Dowasukh	BY	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:40	4167	Ramdas	GTI	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	9:40	3742	Laxminarayan	TRB	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:40	4166	Heralal	GTI	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	9:40	4164	Naresh	GTI	CEN	MA	180	18:00	1	C	On A/c	180

(Handwritten signature)

31 December, 2009

CHECKED
GREENWOOD ESTATES
 Date: _____ Sig: _____
 Checked by: _____

Certified by: _____
 Asst. Manager
GREENWOOD ESTATES

Quantity _____
 31.12.09

Certified by: _____
 Project Manager
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	9:40	4378	Devchand	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	9:40	4162	Surender	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	9:40	3261	Bhupender	BY	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:40	3260	Nilesh	BY	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:40	3793	Suresh	BY	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:40	3795	Dinesh kumar	BY	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:40	4163	Pritvi raj	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	9:40	4380	Jithu	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	9:40	3477	Tuliya	BY	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:40	3470	Yugesh	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:40	3471	Prakash	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:40	3473	Keswar	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:40	4379	Vijay	GTI	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	9:40	4381	Mahendra	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	9:40	3476	Satrugan	BY	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:45	3258	Nandlal	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3791	Santalal Yada	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3267	Rajen	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3794	Kumari Anith	BY	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:45	3475	Arun	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3796	shyam sunder	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3478	T Kamala bai	BY	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:45	3259	Govardhan	BY	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:45	3256	P Yadav	BY	CIV	CO	300	18:00	1	C	On A/c	300
29-Dec-09	9:45	3469	Shiva	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3801	Dasaratha	BY	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:45	3315	Dinesh	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3320	Palto ram	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3316	Manohar	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3480	Bainbai	BY	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:45	3268	Santosh	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3547	Anjani	BY	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:45	3543	Manju	BY	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:45	3542	Chetan	BY	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:45	3355	Nahar	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3541	Sitaram	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:45	3539	Ghajendra	BY	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	4039	Biram	MDT	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:50	4012	Ravinder	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	3955	MD Jabwad	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	4032	MD Eslam	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	4033	MD Mumtazir	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	4034	MD Safrulu	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	4037	Zibrakhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240

Handwritten initials: WW

GREENWOOD ESTATES CHECKED

31 December, 2009

Page 2 of 12

Received by: _____
 Date: 31/12/09
 Project Manager/Engg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	9:50	3910	MD Tahir	MDT	CIV	CO	300	18:00	1	C	On A/c	300
29-Dec-09	9:50	3893	Umashanker	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	4362	Muna	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	4345	Birendra	MDT	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:50	4359	Kamala bai	MDT	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:50	4038	Makhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	4361	MD Zabeed	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	4040	Sila bai	MDT	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:50	4346	Dilip kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:50	4347	Rakesh kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:50	4348	MD Shavie	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:50	4360	Ajay kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:55	4035	Rajkumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:55	4036	Pramod kumar	MDT	CIV	HM	300	18:00	1	C	On A/c	300
29-Dec-09	9:55	4010	samad	MDT	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:55	3746	Chinna babu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:55	4013	MD Darod	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:55	4041	Jantri bai	MDT	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:55	4011	Iaxman rao	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:55	3941	Rajesh	MDT	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:55	3459	Jaitura bai	TRB	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:55	3751	Mukuta	TRB	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:55	3734	Kalia	TRB	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:55	3737	Kiswari	TRB	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:55	3738	P Mohan	TRB	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:55	3744	Sushant	TRB	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:55	3942	Shosila	MDT	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:55	4344	Suresh kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:55	4349	Mahesh pasha	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	9:55	4008	MD Saleem	MDT	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	9:55	3748	Pinki	TRB	CIV	FH	125	18:00	1	C	Dept.	125
29-Dec-09	9:55	3753	JA Sudha	TRB	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	9:55	3901	MD Amzad	MDT	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:00	4158	Saraswati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:00	3745	Dambur	TRB	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:00	3614	T Subba rao	TRB	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:00	3923	B Ramanamm	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:00	4157	Krishna lal	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:00	3779	Chintamani	TRB	CIV	MA	240	18:00	1	C	Dept.	240
29-Dec-09	10:00	3918	P Kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:00	3922	N Laxmi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:00	3924	B Devi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:00	3925	K Bharati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:00	3949	Kanchan	KJ	CIV	FH	125	18:00	1	C	On A/c	125

(Handwritten mark)

GREENWOOD STATES
CHECKED

Quality: *28* Quantity: *31/12-09*

Checked by: *[Signature]* Date: *31/12-09*

Project: *[Signature]*

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	10:00	3950	Hemmo	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:00	3963	Krushna	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:00	3969	Vhima pradha	TRB	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:00	3985	Raju	TRB	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:00	3988	C Mamata	TRB	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:00	4043	Prem	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:00	3921	K Savitri	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:00	4395	Mini	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:00	4399	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:00	4400	A Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:05	3862	Parvathi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:05	2787	Narayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:05	2813	Saraswati	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:05	3945	Ganga	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:05	2397	Kamalama	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:05	2629	Abhi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:05	3057	Ganapathi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:05	4046	Anjana kausal	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:05	4064	Katlinga	KJ	CIV	HM	300	18:00	1	C	On A/c	300
29-Dec-09	10:05	2781	Prakash	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:05	3863	Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:05	3156	Hemmo	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:05	4159	M Shubham	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:05	3513	Somesar	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:05	3514	Achutya	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:05	2407	P.santosh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:05	3645	Vhagya	P.K	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:05	2403	Vanandi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:05	2402	Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:10	2409	Suresh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:10	2631	Govindu	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:10	2408	Sunitha	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:10	2782	Shimachalam	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:10	2785	Arjun	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:10	2804	Shanti	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:10	3157	Sano	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:10	3868	K Gopinath	P.K	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:10	3866	K Jasuda	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:10	3865	K Savitri	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:10	3864	K Jyothi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:10	3861	Savitri	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:10	3519	Basanta	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:10	3663	K Bal raju	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:10	3665	B Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125

MW

GREENWOOD ESTATES
CHECKED

Control by: *[Signature]* Quality *[Signature]* Quantity *[Signature]* Date *31-12-09*

Project Manager/Chg. GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	10:10	3055	B.Naresh Kum	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:10	3058	Vishwanath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:10	2369	C.Jagarnath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	2411	P Subhasini	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:15	3856	N Ravi kumar	P.K	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:15	2797	Jayaram	P.K	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:15	2641	raghave	P.K	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:15	2811	P Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:15	3516	Ramesh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	3517	Shiva	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	3151	Santosh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	3647	Purna chandra	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	2410	p Anand	P.K	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:15	3662	K Narayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	2390	Anakith	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	2395	Manjula	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:15	3518	Prava	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:15	2396	venkata Ramn	P.K	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:15	2368	P.Kumar	P.K	CIV	CO	300	18:00	1	C	On A/c	300
29-Dec-09	10:15	2401	Nagaraju	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	4156	G Srino	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	2389	P Brandavan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	2405	Laxminarayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:15	2406	Veralaxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:15	2372	Govindo	P.K	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	4396	B Suresh	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:20	3961	Das	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:20	3951	Sampurana	KJ	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:20	3943	Santosh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	4282	B Satish	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	4283	Ravi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	3962	Banshi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	3920	Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:20	3917	K Srinu	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	3916	Prasad	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	3915	K Vijay kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	4154	Bal krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:20	3913	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	4402	N Krushna	KJ	CIV	HM	300	18:00	1	C	On A/c	300
29-Dec-09	10:20	4397	Om prasad	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:20	3914	K Yakashi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	4398	Rambabau	KJ	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:20	4155	Shanveer	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:20	3912	K Jangnath	KJ	CIV	CO	300	18:00	1	C	On A/c	300

(Handwritten signature)

GREENWOOD ESTATES
CHECKED

(Handwritten signature)
 Certified by: *(Signature)* Date: 31/12/09
 Project Manager/Engg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	10:25	3946	Ekra	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:25	3944	Rushi	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:25	4279	Pargathi	KRI	EWK	FH	135	18:00	1	C	Dept.	135
29-Dec-09	10:25	4280	Laxmi	KRI	EWK	FH	135	18:00	1	C	Job Work	135
29-Dec-09	10:25	3688	B Jyoti	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:25	4278	Ramanamma	KRI	EWK	FH	135	18:00	1	C	Job Work	135
29-Dec-09	10:25	4310	Chenna paidu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
29-Dec-09	10:25	3812	Anjamma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:25	3919	Chenna rao	KJ	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:25	4311	Chenna laxmi	KRI	EWK	MH	150	18:00	1	C	Job Work	150
29-Dec-09	10:25	2421	neerana	UTT	EWK	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:25	3154	Kamala	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:25	3829	D Anjamma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:25	4183	b laxmi	UTT	ELE	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:25	4276	Pandu raj	KRI	EWK	MH	150	18:00	1	C	Job Work	150
29-Dec-09	10:25	2604	Sirisha	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:25	3687	B Kali	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:25	4275	Nagraj	KRI	EWK	MH	150	18:00	1	C	Dept.	150
29-Dec-09	10:25	4274	Simha chalam	KRI	EWK	MH	150	18:00	1	C	Dept.	150
29-Dec-09	10:25	4273	Ramulu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
29-Dec-09	10:25	4272	K Krishna	KRI	EWK	CO	250	18:00	1	C	Dept.	250
29-Dec-09	10:30	3521	Ramana	UTT	EWK	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:30	2061	Kondama	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	2076	Venkatiah	UTT	EWK	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:30	4188	venkatamma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	2427	Babu singh	UTT	EWK	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:30	4187	laxmi devi	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	3815	B Kamali	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	4186	madi reddy	UTT	EWK	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:30	3817	J Laxmi	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	4190	shivani	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	4233	B Kavita	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	2065	Govindamma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	2588	Salki	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	3686	D Anita	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	2437	Bajji	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	3680	D Maruni	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	3826	D Badramma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	3690	B Chinni	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	3820	D Mangamma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:30	3096	Laxmamma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:40	4177	anil kumar	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	4202	B Cheranjeev	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	2306	P.Santosh Ku	PPN	WEL	MA	190	18:00	1	C	On A/c	190

MM

GREENWOD ESTATES
CHECKED

31 December, 2009

Page 6 of 12

<p>Quantity <u>88</u></p> <p>By <u>[Signature]</u></p> <p>Checked by: <u>[Signature]</u></p> <p>Project Manager/Engg.</p>	<p>Quantity <u>311209</u></p> <p>By <u>[Signature]</u></p> <p>Checked by: <u>[Signature]</u></p> <p>Project Manager/Engg.</p>
---	---

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	10:40	4179	giri babu	PPN	WEL	MA	190	18:00	1	C	On A/c	190
29-Dec-09	10:40	4205	Rame krishna	BHM	PAI	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:40	3406	Rahul	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	4203	Ramesh	BHM	PAI	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:40	4174	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	4210	B Veeresh red	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	4209	M Narsappa	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	4214	B Hanumaiah	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	3089	P. Ranjit Kum	PPN	WEL	MH	140	18:00	1	C	On A/c	140
29-Dec-09	10:40	3090	Ramu	PPN	WEL	MH	140	18:00	1	C	On A/c	140
29-Dec-09	10:40	4199	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	4198	sunil	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	3252	Shanker	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	4197	b raj sekhar	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	4176	anji	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	4207	P Saivanna	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:40	3408	B Hanumanth	BHM	PAI	CO	250	18:00	1	C	On A/c	250
29-Dec-09	10:45	4392	Venkatesh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	3499	N Ramu	BPO	ELE	MA	225	18:00	1	C	On A/c	225
29-Dec-09	10:45	4437	Bibeka	JNR	TIL	MH	175	18:00	1	C	On A/c	175
29-Dec-09	10:45	4446	A Venkatesh	KJ	CIV	MA	240	18:00	1	C	Dept.	240
29-Dec-09	10:45	4393	Raju	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4388	Kumar	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4374	Nirmala	GTI	CEN	FH	100	18:00	1	C	On A/c	100
29-Dec-09	10:45	3670	Padma	VM	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	3653	Laxmi	VM	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	3652	V Murali	VM	CIV	CO	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	3649	nagaraju	VM	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	4438	Imran	JNR	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	3635	Subrat	GSR	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	10:45	4375	Urmila	GTI	CEN	FH	100	18:00	1	C	On A/c	100
29-Dec-09	10:45	4387	Mahesh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	3529	MD Isaque	IS	PLU	CO	250	18:00	1	C	On A/c	250
29-Dec-09	10:45	4390	Biram	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4391	Laxman	BHM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	3538	MD Yousuf	IS	PLU	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:45	3536	MD Arif	IS	PLU	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:45	3535	Zahed	IS	PLU	MA	200	18:00	1	C	On A/c	200
29-Dec-09	10:45	3533	MA Qaiyoom	IS	PLU	MA	200	18:00	1	C	On A/c	200
29-Dec-09	10:45	3530	MA Khudoos	IS	PLU	MA	200	18:00	1	C	On A/c	200
29-Dec-09	10:45	4383	Khirod	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	2528	P.Praveen	PPN	WEL	CO	250	18:00	1	C	On A/c	250
29-Dec-09	10:45	4421	Raja ram	OVL	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	10:45	4442	Mahendra pan	JNR	TIL	MA	300	18:00	1	C	On A/c	300

Handwritten initials 'WU' inside a circle.

GREENWOOD ESTATES
CHECKED

31 December 2009

Page 7 of 12

Checked by: *[Signature]*
 Quantity: *20* Date: *31/12/09*
 Certified by: *[Signature]*
 Area Manager
 Greenwood Estates
 Project Manager/Engg.
 Greenwood Estates

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	10:45	4433	M Raju	DNM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4432	T Kumar	DNM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4431	Mallamma	LKR	EWK	MH	150	18:00	1	C	Dept.	150
29-Dec-09	10:45	4430	Vhagya	LKR	EWK	MH	150	18:00	1	C	Dept.	150
29-Dec-09	10:45	2492	b.Pochia	BPO	ELE	HM	250	18:00	1	C	On A/c	250
29-Dec-09	10:45	2498	Jagaram	VAR	ELE	MA	225	18:00	1	C	Dept.	225
29-Dec-09	10:45	4428	Arjunaiah	LKR	EWK	MH	150	18:00	1	C	Dept.	150
29-Dec-09	10:45	2511	Munna	PPN	WEL	MA	190	18:00	1	C	On A/c	190
29-Dec-09	10:45	2085	Nagesh	GSR	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4429	Parvatamma	LKR	EWK	MH	150	18:00	1	C	Dept.	150
29-Dec-09	10:45	3092	Nagaraj	VAR	ELE	MA	225	18:00	1	C	Dept.	225
29-Dec-09	10:45	3091	N. Srinivas	VAR	ELE	MA	225	18:00	1	C	Dept.	225
29-Dec-09	10:45	4351	Ram pratap	SHV	PAI	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:45	2844	Ratna	P.K	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	2839	Srinivas	VAR	ELE	MA	225	18:00	1	C	Dept.	225
29-Dec-09	10:45	4441	Rampal	JNR	TIL	MH	175	18:00	1	C	On A/c	175
29-Dec-09	10:45	4440	Jay prakash	JNR	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	2500	Satya Narayan	VAR	ELE	MA	225	18:00	1	C	On A/c	225
29-Dec-09	10:45	4419	Jithu	OVL	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	10:45	4435	Janardhan pras	JNR	TIL	CO	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4434	Satyannarayana	DNM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4413	Dhanarjay	OVL	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	10:45	3458	Radhi kabai	TRB	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	4414	M Raju	OVL	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4415	Narshima	OVL	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	3325	K Saidulu	VAR	ELE	MH	160	18:00	1	C	On A/c	160
29-Dec-09	10:45	4416	Abdul pasha	OVL	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4443	Rampiyare	JNR	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4418	B Ramulu	OVL	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4436	Sangrip	JNR	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4420	Shyam	OVL	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4422	Vijay	OVL	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4439	Ram	JNR	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4423	Suraj	OVL	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	10:45	4424	Venkatesh	OVL	ELE	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4445	Sanjeev	BPO	ELE	MA	225	18:00	1	C	On A/c	225
29-Dec-09	10:45	4444	Ranjeev	BPO	ELE	MA	225	18:00	1	C	On A/c	225
29-Dec-09	10:45	4427	Swami	LKR	EWK	MH	150	18:00	1	C	Dept.	150
29-Dec-09	10:45	4417	Prakash	OVL	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	10:45	4373	Purastam	GTI	CEN	MH	130	18:00	1	C	On A/c	130
29-Dec-09	10:45	4253	J Hussain	SHV	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4254	Raj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4255	Vivek	SHV	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4256	Satrodhan	SHV	PAI	MA	220	18:00	1	C	On A/c	220

44

GREENWOOD ESTATES
CHECKED

31 December, 2009

Page 8 of 12

<p>Checked by: </p> <p>Asst. Manager GREENWOOD ESTATES</p>	<p>Quality: </p> <p>By: _____</p>	<p>Quantity: </p> <p>31-12-09</p> <p>Project Manager/Engg. GREENWOOD ESTATES</p>
---	--	---

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	10:45	4257	Manoj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4259	Satish	SHV	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4007	Vishnu	BPO	ELE	MA	225	18:00	1	C	On A/c	225
29-Dec-09	10:45	4005	SK Irfan	SKM	PLU	MA	200	18:00	1	C	On A/c	200
29-Dec-09	10:45	4004	Afathab	SKM	PLU	MA	200	18:00	1	C	On A/c	200
29-Dec-09	10:45	4002	Mahesh	BPO	ELE	MH	160	18:00	1	C	On A/c	160
29-Dec-09	10:45	3996	N Nagraj	VAR	ELE	MH	160	18:00	1	C	On A/c	160
29-Dec-09	10:45	4270	Brahma chary	A.R	CAR	MA	190	18:00	1	C	On A/c	190
29-Dec-09	10:45	3959	Tripanna	VM	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3878	Krishna	BPO	ELE	MA	225	18:00	1	C	On A/c	225
29-Dec-09	10:45	3932	Salikram	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3883	Mankani	GSR	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4324	Krishna	AKR	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4323	Nagraj	AKR	TIL	MH	175	18:00	1	C	On A/c	175
29-Dec-09	10:45	4321	Ch Anka Rao	AKR	TIL	CO	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4447	Venkatesh	KJ	CIV	MA	240	18:00	1	C	Dept.	240
29-Dec-09	10:45	4353	Murali	SHV	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	3931	Anil	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3953	Narayana	VM	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3933	Ranga	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3934	Jailan bai	MR	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	3935	Tara	MR	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	3936	Hira	MR	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	3937	Sangita	MR	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	4025	Shankar	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3930	Sanjay	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	4149	Shivaji	VTH	TIL	MH	175	18:00	1	C	On A/c	175
29-Dec-09	10:45	4251	Vinod kumar	PN	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4125	Mohd ifyas	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4131	Rambabu	VTH	TIL	MH	175	18:00	1	C	On A/c	175
29-Dec-09	10:45	4137	Sunil	PN	TIL	MH	175	18:00	1	C	On A/c	175
29-Dec-09	10:45	4142	Purnavasi	PN	TIL	CO	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4101	Jay Bageswar	VTH	TIL	MH	175	18:00	1	C	On A/c	175
29-Dec-09	10:45	4147	Laxmi narayan	VTH	TIL	MH	175	18:00	1	C	On A/c	175
29-Dec-09	10:45	4092	Venkatesh	VTH	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4152	Khaja	BPO	ELE	MA	225	18:00	1	C	On A/c	225
29-Dec-09	10:45	4232	D Dasalli	UTT	EWK	FH	135	18:00	1	C	On A/c	135
29-Dec-09	10:45	4218	J Nagesh	BPO	ELE	MH	160	18:00	1	C	On A/c	160
29-Dec-09	10:45	4217	E Nagesh	BPO	ELE	MA	225	18:00	1	C	On A/c	225
29-Dec-09	10:45	4178	aslam	PPN	WEL	MA	190	18:00	1	C	On A/c	190
29-Dec-09	10:45	4180	Jhanger	PPN	WEL	MA	190	18:00	1	C	On A/c	190
29-Dec-09	10:45	4146	Venkatesh	VTH	TIL	MA	300	18:00	1	C	Dept.	300
29-Dec-09	10:45	4238	Chante	DNM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	3939	Kanchan	MR	CIV	FH	125	18:00	1	C	On A/c	125

34

GREENWOOD ESTATES
CHECKED

Quality *OK* Quantity *OK* Date *31-12-09*

By: *[Signature]* Certified by: *[Signature]*

Asst. Project Manager
GREENWOOD ESTATES

Project Manager/Chg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	10:45	4026	Jai laxmi	MR	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	4249	B Jogaiah	A.R	CAR	MA	190	18:00	1	C	On A/c	190
29-Dec-09	10:45	4243	Sonny	PN	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4241	Ashok	DNM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4124	Venkatesh	VTH	TIL	CO	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4239	Ramashish	DNM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4024	sashi rao	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	4237	md sabeeb jan	DNM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4235	K Mallesh	DNM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4234	D Narshima	DNM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4065	MD zubeer	SKM	PLU	MA	200	18:00	1	C	On A/c	200
29-Dec-09	10:45	4090	Thirumuthilu	VTH	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4091	Edukondal	VTH	TIL	MA	300	18:00	1	C	On A/c	300
29-Dec-09	10:45	4240	Birjolal	DNM	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	4358	MD Azeem	SKM	PLU	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:45	3763	Narshima	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4369	Babu	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	3694	Sangeeta	VM	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	3777	Elamma	MR	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	3776	Nagamani	MR	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	3775	Yankaiah	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3769	Nisha	GSR	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	3768	Chandu	VAR	ELE	MA	225	18:00	1	C	On A/c	225
29-Dec-09	10:45	3765	Narsappa	VM	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3954	Shekhar	VM	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	4350	Hariom	SHV	PAI	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:45	4352	Shiva shyam	SHV	PAI	MA	220	18:00	1	C	On A/c	220
29-Dec-09	10:45	3782	Narshima	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	4357	MD Sazeed	SKM	PLU	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:45	4340	S Sai Kumar	BPO	ELE	MA	225	18:00	1	C	On A/c	225
29-Dec-09	10:45	3691	Hem kumar	VM	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3692	Sandeep kuma	VM	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	4363	shankar	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4364	Nirajan	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	4367	Balram	GTI	CEN	MA	180	18:00	1	C	On A/c	180
29-Dec-09	10:45	3705	Appaiah	MR	CIV	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:45	3703	Durga rao	MR	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	3702	Gattu rathaiah	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3700	Venkateshwar	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3699	Narshima rao	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3697	Malleshwar ra	MR	CIV	MA	240	18:00	1	C	On A/c	240
29-Dec-09	10:45	3695	Radhika	VM	CIV	FH	125	18:00	1	C	On A/c	125
29-Dec-09	10:45	4355	D Ramesh	SKM	PLU	MH	150	18:00	1	C	On A/c	150
29-Dec-09	10:45	4333	Naresh	VTH	TIL	MA	300	18:00	1	C	On A/c	300

MM

GREENWOOD ESTATES
CHECKED

Quality *[Signature]* Quantity *[Signature]* Date *31/12/09*

GREENWOOD ESTATES


GREENWOOD ESTATES


Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	10:45	4327	Veerendra	BMA	CIV	MA	240	18:00	X	C	Dept.	240
29-Dec-09	10:45	4330	Pavan kumar	BMA	CIV	MH	150	18:00	X	C	Dept.	150
29-Dec-09	10:45	4328	Mukesh	BMA	CIV	MA	240	18:00	X	C	Dept.	240
29-Dec-09	10:45	4329	Durgesh	BMA	CIV	MA	240	18:00	X	C	Dept.	240
29-Dec-09	10:45	3787	Jayamma	MR	CIV	FH	125	18:00	X	C	On A/c	125
29-Dec-09	10:45	4332	Bavita	BMA	CIV	FH	125	18:00	X	C	Dept.	125
29-Dec-09	10:45	4325	Narshima	AKR	TIL	MH	175	18:00	X	C	On A/c	175
29-Dec-09	10:45	4334	Raju	VTH	TIL	MA	300	18:00	X	C	On A/c	300
29-Dec-09	10:45	4335	Raidu	VTH	TIL	MA	300	18:00	X	C	On A/c	300
29-Dec-09	10:45	4338	Kumare	DNM	PAI	MA	220	18:00	X	C	On A/c	220
29-Dec-09	10:45	3790	Vhagyasri	MR	CIV	FH	125	18:00	X	C	On A/c	125
29-Dec-09	10:45	3847	Sunil	GSR	CEN	MH	130	18:00	X	C	On A/c	130
29-Dec-09	10:45	3851	Kalu	GSR	CEN	MA	180	18:00	X	C	On A/c	180
29-Dec-09	10:45	3789	Jai sri	MR	CIV	FH	125	18:00	X	C	On A/c	125
29-Dec-09	10:45	4331	Latha	BMA	CIV	FH	125	18:00	X	C	Dept.	125
29-Dec-09	18:00	4188	venkatamma	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	2076	Venkatiah	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	4190	shivani	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	4195	sarvajaya	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	2065	Govindamma	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	2061	Kondama	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	4232	D Dasalli	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	4196	laxmana	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	3690	B Chinni	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	4187	laxmi devi	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	2079	Srinu	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	4186	madi reddy	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	3681	D Ravi	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	2106	Kuramiah	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	3686	D Anita	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	4231	Hari	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	4229	Eranna	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	3685	D Srinu	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	4183	b laxmi	UTT	ELE	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3680	D Maruni	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	4182	anjanamma	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	2108	Kurmmama	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	4185	b kalamma	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	2604	Sirisha	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3829	D Anjamma	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3826	D Badramma	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3825	D Dasamma	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3096	Laxmamma	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3823	B Ravi	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75

GREENWOOD ESTATES
CHECKED

31 December, 2009

Page 11 of 12



 Certified By:  Rv.

 Quality 

 31-12-09

 Project Manager/Engg.


 GREENWOOD ESTATES

29/12/09

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
29-Dec-09	18:00	3820	D Mangamma	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3819	Mithiaiah	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	3402	Samni	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3817	J Laxmi	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3815	B Kamali	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3814	D Mangaiah	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	2427	Babu singh	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	3812	Anjamma	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	4233	B Kavita	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	2588	Salki	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	4016	B Naresh	UTT	EWK	HM	250	21:00	0.5	C	On A/c	125
29-Dec-09	18:00	4017	B Balu	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	2444	Lachi Ram	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	2439	Shanti	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3521	Ramana	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	2437	Bajji	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	3866	K Jasuda	P.K	CIV	FH	125	21:00	0.5	C	On A/c	62.5
29-Dec-09	18:00	2434	Badhiri	UTT	EWK	FH	135	21:00	0.5	C	On A/c	67.5
29-Dec-09	18:00	2421	neerana	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	2420	murali	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75
29-Dec-09	18:00	2824	Lalu	UTT	EWK	MH	150	21:00	0.5	C	On A/c	75

10/4

Aug 8/09/10

Checked by:

 App. Authority
 GREENWOOD ESTATES

Checked by:

 Property Manager
 GREENWOOD ESTATES

**GREENWOOD ESTATES
 CHECKED**

Quality *JS*
 Rv. *31/12/09*

Total - 406.45

Dept: 77 Jiswah - 0

GWE - Detailed Attendance Rep From Date: 30-Dec-0 To Date: 30/12/9

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-09	6:00	3459	Jaitura bai	TRB	CIV	FH	125	18:00	1.5	C	Dept.	187.5
30-Dec-09	6:00	2079	Srinu	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
30-Dec-09	6:00	3985	Raju	TRB	CIV	MA	240	18:00	1.5	C	Dept.	360
30-Dec-09	6:00	3681	D Ravi	UTT	EWK	MH	150	18:00	1.5	C	Dept.	225
30-Dec-09	6:00	3734	Kalia	TRB	CIV	MH	150	18:00	1.5	C	Dept.	225
30-Dec-09	6:00	3738	P Mohan	TRB	CIV	MA	240	18:00	1.5	C	Dept.	360
30-Dec-09	9:30	3476	Satrughan	BY	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:30	3473	Keswar	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3471	Prakash	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3470	Yugesh	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3469	Shiva	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3477	Tuliya	BY	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:30	3315	Dinesh	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3614	T Subba rao	TRB	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3269	Dowasukh	BY	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:30	3268	Santosh	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3267	Rajen	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3261	Bhupender	BY	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:30	3260	Nilesh	BY	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:30	3259	Govardhan	BY	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:30	3258	Nandlal	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3320	Palto ram	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3745	Dambur	TRB	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3969	Vhima pradha	TRB	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3801	Dasaratha	BY	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:30	3795	Dinesh kumar	BY	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:30	3793	Suresh	BY	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:30	3753	JA Sudha	TRB	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:30	3751	Mukuta	TRB	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:30	3541	Sitaram	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3746	Chinna babu	TRB	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3539	Ghajendra	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3744	Sushant	TRB	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3742	Laxminarayan	TRB	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3737	Kiswari	TRB	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3988	C Mamata	TRB	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:30	3316	Manohar	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:30	3543	Manju	BY	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:30	3256	P Yadav	BY	CIV	CQ	300	18:00	1	C	On A/c	300
30-Dec-09	9:30	3748	Pinki	TRB	CIV	FH	125	18:00	1	C	Dept.	125
30-Dec-09	9:35	4010	samad	MDT	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:35	4362	Muna	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:35	4361	MD Zabeed	MDT	CIV	MA	240	18:00	1	C	On A/c	240

48

31 December, 2009

GREENWOOD ESTATES
CHECKED
 Qualified By: 
 31/12/09
 Project Manager
 GREENWOOD ESTATES

CHECKED
 Admin / Audit
 Date: 
 Page 1 of 10

Certified by: 
 Project Manager/Engg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-09	9:35	4360	Ajay kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:35	3478	T Kamala bai	BY	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:35	3796	shyam sunder	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:35	4037	Zibrakhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:35	3893	Umashanker	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:35	4011	laxman rao	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:35	4034	MD Safrulu	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:35	3542	Chetan	BY	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:35	4040	Sila bai	MDT	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:35	4348	MD Shavie	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:35	3355	Nahar	BY	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:35	4039	Biram	MDT	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:35	4033	MD Mumtazir	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:40	3847	Sunil	GSR	CEN	MH	130	18:00	1	C	On A/c	130
30-Dec-09	9:40	4041	Jantri bai	MDT	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:40	3851	Kalu	GSR	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	9:40	4012	Ravinder	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:40	4038	Makhan	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:40	3769	Nisha	GSR	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	9:40	3901	MD Amzad	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:40	4032	MD Eslam	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:40	3942	Shosila	MDT	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:40	4349	Mahesh pasha	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:40	4347	Rakesh kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:40	4346	Dilip kumar	MDT	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:40	4344	Suresh kumar	MDT	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:40	4359	Kamala bai	MDT	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:40	4036	Pramod kumar	MDT	CIV	HM	300	18:00	1	C	On A/c	300
30-Dec-09	9:40	3883	Mankani	GSR	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	9:40	2085	Nagesh	GSR	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	9:40	3941	Rajesh	MDT	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:40	4345	Birendra	MDT	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:45	2389	P Brandavan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	2410	p Anand	P.K	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:45	3856	N Ravi kumar	P.K	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:45	2390	Anakith	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	2395	Manjula	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:45	2369	C.Jagarnath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	2396	venkata Ramn	P.K	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:45	2368	P.Kumar	P.K	CIV	CO	300	18:00	1	C	On A/c	300
30-Dec-09	9:45	2405	Laxminarayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	2403	Vanandi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	3055	B.Naresh Kum	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	3635	Subrat	GSR	CEN	MH	130	18:00	1	C	On A/c	130

31 December 2009

Page 2 of 10

GREENWOOD ESTATES
CHECKED

31/12/09
Project Manager
GREENWOOD ESTATES

Handwritten signature and date: 31/12/09

Certified by:
Project Manager
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-09	9:45	2631	Govindu	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	3516	Ramesh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	2785	Arjun	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	3517	Shiva	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	2409	Suresh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	3645	Vhagya	P.K	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:45	2408	Sunitha	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:45	3662	K Narayan	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	3663	K Bal raju	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:45	3157	Sano	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:50	2641	raghave	P.K	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:50	3865	K Savitri	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:50	2813	Saraswati	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:50	3058	Vishwanath	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:50	3863	Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:50	3862	Parvathi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:50	3868	K Gopinath	P.K	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:50	2811	P Laxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:50	2781	Prakash	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:50	3665	B Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:50	3513	Somesar	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:50	3514	Achutya	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:50	2629	Abhi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:50	2411	P Subhasini	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:50	3154	Kamala	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:50	2406	Veralaxmi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:50	2407	P.santosh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:50	2782	Shimachalam	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:55	4064	Katlinga	KJ	CIV	HM	300	18:00	1	C	On A/c	300
30-Dec-09	9:55	4159	M Shubham	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:55	3945	Ganga	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	9:55	3647	Purna chandra	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:55	2287	D.Parvathi	SRI	EWK	FH	115	18:00	1	C	On A/c	115
30-Dec-09	9:55	2372	Govindo	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:55	2397	Kamalama	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:55	2401	Nagaraju	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:55	2402	Padma	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:55	2804	Shanti	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:55	2844	Ratna	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:55	3057	Ganapathi	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:55	3151	Santosh	P.K	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:55	3156	Hemmo	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:55	3519	Basanta	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:55	4046	Anjana kausal	KJ	CIV	FH	125	18:00	1	C	On A/c	125



GREENWOOD STATES
CHECKED

31 December, 2009

Page 3 of 10

Certified by: [Signature]

Area Manager
GREENWOOD STATES

Quality [Signature] Quantity [Signature]

Rv. 31-12-09

Certified by: [Signature]

Project Manager/Insg.
GREENWOOD STATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-09	9:55	3918	P Kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	9:55	3861	Savitri	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:55	3864	K Jyothi	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	9:55	3518	Prava	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:00	3915	K Vijay kumar	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:00	3911	Narender	RR	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:00	3963	Krushna	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:00	3962	Banshi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:00	3961	Das	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:00	3951	Sampurana	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:00	3948	Arjun	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:00	3912	K Jangnath	KJ	CIV	CO	300	18:00	1	C	On A/c	300
30-Dec-09	10:00	3913	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:00	3916	Prasad	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:00	3919	Chenna rao	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:00	4156	G Srino	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:00	4154	Bal krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:00	4282	B Satish	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:00	4396	B Suresh	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:00	4283	Ravi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:00	4397	Om prasad	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:00	4043	Prem	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:00	4401	Saraswati	KJ	CEN	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:00	4402	N Krushna	KJ	CIV	HM	300	18:00	1	C	On A/c	300
30-Dec-09	10:05	3943	Santosh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:05	4395	Mini	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:05	4158	Saraswati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:05	4155	Shanveer	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:05	3950	Hemmo	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:05	3949	Kanchan	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:05	3946	Ekra	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:05	3944	Rushi	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:05	4157	Krishna lal	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:05	4398	Rambabau	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:05	3925	K Bharati	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:05	3924	B Devi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:05	3914	K Yakashi	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:05	3920	Krishna	KJ	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:05	3921	K Savitri	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:05	3922	N Laxmi	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:05	3923	B Ramanamm	KJ	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:08	4369	Babu	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4376	Sanjay	GTI	CEN	MH	130	18:00	1	C	On A/c	130
30-Dec-09	10:08	4377	Raju	GTI	CEN	MH	130	18:00	1	C	On A/c	130



GREENWOOD ESTATES
CHECKED

31 December, 2009

Page 4 of 10

Checked by: *[Signature]*
 21/12/09
 Asst. Project Manager
 GREENWOOD ESTATES

[Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-09	10:08	4363	shankar	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4378	Devchand	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4367	Balram	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4381	Mahendra	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4373	Purastam	GTI	CEN	MH	130	18:00	1	C	On A/c	130
30-Dec-09	10:08	4374	Nirmala	GTI	CEN	FH	100	18:00	1	C	On A/c	100
30-Dec-09	10:08	4379	Vijay	GTI	CEN	MH	130	18:00	1	C	On A/c	130
30-Dec-09	10:08	4364	Nirajan	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4162	Surender	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	3763	Narshima	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4105	M Muttam	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4125	Mohd ilyas	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4166	Heralal	GTI	CEN	MH	130	18:00	1	C	On A/c	130
30-Dec-09	10:08	4383	Khirod	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4163	Pritvi raj	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4164	Naresh	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4382	Suman	GTI	CEN	MH	130	18:00	1	C	On A/c	130
30-Dec-09	10:08	4380	Jithu	GTI	CEN	MA	180	18:00	1	C	On A/c	180
30-Dec-09	10:08	4375	Urmila	GTI	CEN	FH	100	18:00	1	C	On A/c	100
30-Dec-09	10:08	4167	Ramdas	GTI	CEN	MH	130	18:00	1	C	On A/c	130
30-Dec-09	10:10	3522	Kasab	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	2426	Ramji	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	4192	maha devi	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:10	3094	Narasima	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	3688	B Jyoti	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:10	3827	G Pantul	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	3824	J Yenkanna	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	4191	maryappa	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	2347	Satama	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	2070	Kondiah	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	2077	Raju	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	2211	Laxma mama	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:10	2436	Padma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:10	2231	Nagama	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:10	2419	A Naresh	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	2423	Haresh	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	2443	Rangamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:10	3678	B Ramu	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	2429	Mukhya Lachi	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:10	2212	Venkatiah	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:12	3820	D Mangamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	2065	Govindamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	3818	Durgaiah	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:12	2437	Bajji	UTT	EWK	FH	135	18:00	1	C	Dept.	135

Handwritten mark: A stylized 'W' inside a circle.

31 December, 2009

Page 5 of 10

GREENWOOD ESTATES
CHECKED

Quantity: 28
By: 31/12/09

Checked by: *[Signature]*
Project Manager
GREENWOOD ESTATES

Checked by: *[Signature]*
Project Manager/Exec.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-09	10:12	4232	D Dasalli	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	2107	Srinu	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:12	3686	D Anita	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	2421	neerana	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:12	3680	D Maruni	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	2588	Salki	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	3521	Ramana	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:12	2420	murali	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:12	3687	B Kali	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	4187	laxmi devi	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	2061	Kondama	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	4185	b kalamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	4186	madi reddy	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:12	3825	D Dasamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	4188	venkatamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:12	4017	B Balu	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:15	2427	Babu singh	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:15	4229	Eranna	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:15	4231	Hari	UTT	EWK	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:15	4233	B Kavita	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:15	3402	Samni	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:15	2604	Sirisha	UTT	EWK	FH	135	18:00	1	C	On A/c	135
30-Dec-09	10:15	4190	shivani	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:15	3823	B Ravi	UTT	EWK	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:15	2444	Lachi Ram	UTT	EWK	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:15	3696	Kacha kuair	VM	CIV	FH	125	18:00	1	C	Dept.	125
30-Dec-09	10:15	3096	Laxmamma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
30-Dec-09	10:15	3685	D Srinu	UTT	EWK	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:15	4196	laxmana	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:15	4195	sarvajaya	UTT	EWK	FH	135	18:00	1	C	On A/c	135
30-Dec-09	10:15	2824	Lalu	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:15	3826	D Badamma	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:15	3815	B Kamali	UTT	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:15	4181	chandra	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:15	3817	J Laxmi	UTT	EWK	FH	135	18:00	1	C	On A/c	135
30-Dec-09	10:15	4016	B Naresh	UTT	EWK	HM	250	18:00	1	C	On A/c	250
30-Dec-09	10:15	3814	D Mangaiah	UTT	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:18	2108	Kurmmama	UTT	EWK	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:18	3812	Anjamma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
30-Dec-09	10:18	2076	Venkatiah	UTT	EWK	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:18	4197	b raj sekhar	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:18	4205	Rame krishna	BHM	PAI	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:18	4198	sunil	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:18	4202	B Cheranjeev	BHM	PAI	MA	220	18:00	1	C	On A/c	220

Handwritten initials: M/V

31 December, 2009

Page 6 of 10

CHECKED

Quantity 31/12

Ass. Manager
GREENWOOD ESTATES

Handwritten signature: [Signature]

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-09	10:18	4214	B Hanumaiah	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:18	4207	P Saivanna	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:18	2106	Kuramiah	UTT	EWK	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:18	4183	b laxmi	UTT	ELE	FH	135	18:00	1	C	On A/c	135
30-Dec-09	10:18	4174	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:18	4176	anji	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:18	2439	Shanti	UTT	EWK	FH	135	18:00	1	C	On A/c	135
30-Dec-09	10:18	4210	B Veeresh red	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:18	3829	D Anjamma	UTT	EWK	FH	135	18:00	1	C	On A/c	135
30-Dec-09	10:18	4177	anil kumar	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:18	2434	Badhiri	UTT	EWK	FH	135	18:00	1	C	On A/c	135
30-Dec-09	10:18	4209	M Narsappa	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	4353	Murali	SHV	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	4257	Manoj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	4256	Satrodhan	SHV	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	4255	Vivek	SHV	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	4259	Satish	SHV	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	3408	B Hanumanth	BHM	PAI	CO	250	18:00	1	C	On A/c	250
30-Dec-09	10:20	3252	Shanker	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	4350	Hariom	SHV	PAI	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:20	4352	Shiva shyam	SHV	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	3959	Tripanna	VM	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:20	3954	Shekhar	VM	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:20	4254	Raj kumar	SHV	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	4351	Ram pratap	SHV	PAI	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:20	4253	J Hussain	SHV	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	4203	Ramesh	BHM	PAI	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:20	3406	Rahul	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:20	3652	V Murali	VM	CIV	CO	300	18:00	1	C	On A/c	300
30-Dec-09	10:20	4199	naresh	BHM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:22	3691	Hem kumar	VM	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:22	3692	Sandeep kuma	VM	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:22	3694	Sangeeta	VM	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:22	3695	Radhika	VM	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:22	3937	Sangita	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:22	3090	Ramu	PPN	WEL	MH	140	18:00	1	C	On A/c	140
30-Dec-09	10:22	3089	P. Ranjit Kum	PPN	WEL	MH	140	18:00	1	C	On A/c	140
30-Dec-09	10:22	2511	Munna	PPN	WEL	MA	190	18:00	1	C	On A/c	190
30-Dec-09	10:22	3670	Padma	VM	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:22	3765	Narsappa	VM	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:22	3653	Laxmi	VM	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:22	3934	Jailan bai	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:22	4180	Jhanger	PPN	WEL	MA	190	18:00	1	C	On A/c	190
30-Dec-09	10:22	2306	P.Santosh Ku	PPN	WEL	MA	190	18:00	1	C	On A/c	190

GREENWOOD ESTATES
 CHECKED
 Date: 31/12/2009
 Project Manager/ chgt.
 GREENWOOD ESTATES

Certified by:
 Project Manager/ chgt.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-09	10:22	4179	giri babu	PPN	WEL	MA	190	18:00	1	C	On A/c	190
30-Dec-09	10:22	4178	aslam	PPN	WEL	MA	190	18:00	1	C	On A/c	190
30-Dec-09	10:22	3930	Sanjay	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:22	3649	nagaraju	VM	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:22	3732	Chennaiah	VM	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:22	3953	Narayana	VM	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:22	2528	P.Praveen	PPN	WEL	CO	250	18:00	1	C	On A/c	250
30-Dec-09	10:22	3776	Nagamani	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:25	3775	Yankaiah	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:25	3939	Kanchan	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:25	3936	Hira	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:25	3699	Narshima rao	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:25	4331	Latha	BMA	CIV	FH	125	18:00	1	C	Dept.	125
30-Dec-09	10:25	3700	Venkateshwar	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:25	3702	Gattu rathaiah	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:25	3703	Durga rao	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:25	3931	Anil	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:25	3932	Salikram	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:25	3935	Tara	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:25	3790	Vhagyasri	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:25	3777	Elamma	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:25	4332	Bavita	BMA	CIV	FH	125	18:00	1	C	Dept.	125
30-Dec-09	10:25	3789	Jai sri	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:25	3787	Jayamma	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:25	3782	Narshima	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:25	4026	Jai laxmi	MR	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:28	4235	K Mallesh	DNM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:28	4241	Ashok	DNM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:28	4276	Pandu raju	KRI	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:28	4242	Raghu	PN	TIL	MA	300	18:00	1	C	Dept.	300
30-Dec-09	10:28	4432	T Kumar	DNM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:28	4234	D Narshima	DNM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:28	4273	Ramulu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:28	4274	Simha chalam	KRI	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:28	4249	B Jogaiah	A.R	CAR	MA	190	18:00	1	C	On A/c	190
30-Dec-09	10:28	4275	Nagraj	KRI	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:28	4311	Chenna laxmi	KRI	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:28	4279	Pargathi	KRI	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:28	4280	Laxmi	KRI	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:28	4338	Kumare	DNM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:28	4240	Birjolal	DNM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:28	4310	Chenna paidu	KRI	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:28	4278	Ramanamma	KRI	EWK	FH	135	18:00	1	C	Dept.	135
30-Dec-09	10:28	4239	Ramashish	DNM	PAI	MA	220	18:00	1	C	On A/c	220

31 December, 2009

GREENWOOD ESTATES
 Checked
 Assn. Member
 Juanita
 31/12/09

Handwritten: 11/1/10
 Certified by:
 Project Manager/Chg.
 GREENWOOD ESTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-09	10:29	3779	Chintamani	TRB	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:29	4399	Ganesh	KJ	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:29	4065	MD zubeer	SKM	PLU	MA	200	18:00	1	C	On A/c	200
30-Dec-09	10:29	4024	sashi rao	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:29	4428	Arjunaiah	LKR	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:29	3933	Ranga	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:29	4430	Vhagya	LKR	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:29	4427	Swami	LKR	EWK	MH	150	18:00	1	C	Dept.	150
30-Dec-09	10:29	4025	Shankar	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:29	3458	Radhi kabai	TRB	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:29	3866	K Jasuda	P.K	CIV	FH	125	18:00	1	C	On A/c	125
30-Dec-09	10:29	4270	Brahma chary	A.R	CAR	MA	190	18:00	1	C	On A/c	190
30-Dec-09	10:29	2797	Jayaram	P.K	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:29	4321	Ch Anka Rao	AKR	TIL	CO	300	18:00	1	C	On A/c	300
30-Dec-09	10:29	4324	Krishna	AKR	TIL	MA	300	18:00	1	C	On A/c	300
30-Dec-09	10:29	4325	Narshima	AKR	TIL	MH	175	18:00	1	C	On A/c	175
30-Dec-09	10:29	3697	Malleswar ra	MR	CIV	MA	240	18:00	1	C	On A/c	240
30-Dec-09	10:29	3705	Appaiah	MR	CIV	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:29	4358	MD Azeem	SKM	PLU	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:29	4357	MD Sazeed	SKM	PLU	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:30	4124	Venkatash	VTH	TIL	CO	300	18:00	1	C	On A/c	300
30-Dec-09	10:30	4435	Janardhan pras	JNR	TIL	CO	300	18:00	1	C	On A/c	300
30-Dec-09	10:30	3529	MD Isaque	LS	PLU	CO	250	18:00	1	C	On A/c	250
30-Dec-09	10:30	3530	MA Khudoos	LS	PLU	MA	200	18:00	1	C	On A/c	200
30-Dec-09	10:30	4436	Sangrip	JNR	TIL	MA	300	18:00	1	C	On A/c	300
30-Dec-09	10:30	4434	Satyanarayana	DNM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:30	4131	Rambabu	VTH	TIL	MH	175	18:00	1	C	On A/c	175
30-Dec-09	10:30	4439	Ram	JNR	TIL	MA	300	18:00	1	C	On A/c	300
30-Dec-09	10:30	3533	MA Qaiyoom	LS	PLU	MA	200	18:00	1	C	On A/c	200
30-Dec-09	10:30	4101	Jay Bageswar	VTH	TIL	MH	175	18:00	1	C	On A/c	175
30-Dec-09	10:30	3535	Zahed	LS	PLU	MA	200	18:00	1	C	On A/c	200
30-Dec-09	10:30	4437	Bibeka	JNR	TIL	MH	175	18:00	1	C	On A/c	175
30-Dec-09	10:30	4438	Imran	JNR	TIL	MA	300	18:00	1	C	On A/c	300
30-Dec-09	10:30	4092	Venkatash	VTH	TIL	MA	300	18:00	1	C	On A/c	300
30-Dec-09	10:30	3536	MD Arif	LS	PLU	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:30	4091	Edukondal	VTH	TIL	MA	300	18:00	1	C	On A/c	300
30-Dec-09	10:30	3538	MD Yousuf	LS	PLU	MH	150	18:00	1	C	On A/c	150
30-Dec-09	10:30	4146	Venkatash	VTH	TIL	MA	300	18:00	1	C	On A/c	300
30-Dec-09	10:30	4333	Naresh	VTH	TIL	MA	300	18:00	1	C	On A/c	300
30-Dec-09	10:30	4236	Ashirbad	DNM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:30	4237	mid sabeeb jan	DNM	PAI	MA	220	18:00	1	C	On A/c	220
30-Dec-09	10:30	4238	Chante	DNM	PAI	MA	220	14:00	1	C	On A/c	220
30-Dec-09	10:30	4323	Nagraj	AKR	TIL	MH	175	18:00	1	C	On A/c	175
30-Dec-09	10:30	4339	Suresh	DNM	PAI	MH	150	18:00	1	C	On A/c	150

Handwritten signature
 31/12/09

CHECKED
 Quality *[Signature]*
 31/12/09
 Ass. Manager
 GPC - CO-OP ESSTATES



[Signature]
 GPC - CO-OP ESSTATES

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
30-Dec-09	10:30	4433	M Raju	DNM	PAI	MA	220	18:00	✓	C	On A/c	220
30-Dec-09	10:30	4337	Anesha	DNM	PAI	MH	150	18:00	✓	C	On A/c	150
30-Dec-09	10:30	4335	Raidu	VTH	TIL	MA	300	18:00	✓	C	On A/c	300
30-Dec-09	10:30	4334	Raju	VTH	TIL	MA	300	18:00	✓	C	On A/c	300
30-Dec-09	10:40	4217	E Nagesh	BPO	ELE	MA	225	14:00	0.5	C	On A/c	112.5
30-Dec-09	10:40	4340	S Sai Kumar	BPO	ELE	MA	225	14:00	0.5	C	On A/c	112.5
30-Dec-09	10:40	3499	N Ramu	BPO	ELE	MA	225	14:00	0.5	C	On A/c	112.5
30-Dec-09	10:40	4002	Mahesh	BPO	ELE	MH	160	14:00	0.5	C	On A/c	80
30-Dec-09	10:40	4007	Vishnu	BPO	ELE	MA	225	14:00	0.5	C	On A/c	112.5
30-Dec-09	10:40	4152	Khaja	BPO	ELE	MA	225	14:00	0.5	C	On A/c	112.5
30-Dec-09	10:40	2492	b.Pochia	BPO	ELE	HM	250	14:00	0.5	C	On A/c	125
30-Dec-09	10:40	3878	Krishna	BPO	ELE	MA	225	14:00	0.5	C	On A/c	112.5
30-Dec-09	10:40	4218	J Nagesh	BPO	ELE	MH	160	14:00	0.5	C	On A/c	80


(Handwritten initials)

Certified by:

 Asst. Manager
 GREENWOOD ESTATES


 8/6/10
 Certified by:

 Project Manager/Asst.
 GREENWOOD ESTATES

**GREENWOOD ESTATES
CHECKED**

Quality  Quantity
 By.  31-12-09

Contractor Name	MD. Ishaq (Plumber)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (6 detail records)	Sum	18
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	13
Summary for 'Payment Type' = On A/c (17 detail records)	Sum	36
Summary for 'Contractor Name' = MD. Ishaq (Plumber) (17 detail re	Sum	36
Contractor Name	A Lava Kumar (Earth work)	
Payment Type	Dept.	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	26
Summary for 'Payment Type' = Dept. (8 detail records)	Sum	29
Summary for 'Contractor Name' = A Lava Kumar (Earth work) (8 det	Sum	29
Contractor Name	A.Ramulu (Carpenter)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	8
Summary for 'Payment Type' = On A/c (5 detail records)	Sum	8
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (5 detail rec	Sum	8
Contractor Name	B Hanumanth (Painter)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	85.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12
Summary for 'Payment Type' = On A/c (17 detail records)	Sum	101.5
Summary for 'Contractor Name' = B Hanumanth (Painter) (17 detail r	Sum	101.5
Contractor Name	B Mahesh (Civil)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (6 detail records)	Sum	10
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	13
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = Dept. (14 detail records)	Sum	26
Summary for 'Contractor Name' = B Mahesh (Civil) (14 detail record	Sum	26

437
433
420
168
49
4064
2762

31 December, 2009

CHECKED
Date: 31/12/09 - Audit
Sig: [Signature]

GREENWOOD ESTATES
CHECKED

By: [Signature] 31/12/09
Quantity

Certified by: [Signature]
GREENWOOD ESTATES

Certified by: [Signature]
Project Manager/Sup.
GREENWOOD ESTATES

Contractor Name	B. Yadav (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	33
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	86
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	54
Summary for 'Payment Type' = On A/c (24 detail records)		Sum	179
Summary for 'Contractor Name' = B. Yadav (Civil) (24 detail records)		Sum	179
Contractor Name	B.Pochaiiah (Electrician)		
Payment Type	On A/c		
Worker Skill	HM		
Summary for 'Worker Skill' = HM (5 detail records)		Sum	4.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	28
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	6
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	38.5
Summary for 'Contractor Name' = B.Pochaiiah (Electrician) (15 detail records)		Sum	38.5
Contractor Name	CH. Anka Rao (Tiles Work)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	9
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	9
Summary for 'Payment Type' = On A/c (17 detail records)		Sum	23
Summary for 'Contractor Name' = CH. Anka Rao (Tiles Work) (17 detail records)		Sum	23
Contractor Name	D Narshima (Painter)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	74
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	10
Summary for 'Payment Type' = On A/c (10 detail records)		Sum	84
Summary for 'Contractor Name' = D Narshima (Painter) (10 detail records)		Sum	84
Contractor Name	G Thirupathi (Centering)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	12
Worker Skill	MA		

31 December, 2009

Page 2 of 8

GREENWOOD ESTATES
CHECKED

Quality *[Signature]*
Quantity *[Signature]*
By. *[Signature]*
31.12.09

Certified by:
[Signature]
Project Manager
GREENWOOD ESTATES

Summary for 'Worker Skill' = MA (6 detail records)	Sum	64.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	36.5
Summary for 'Payment Type' = On A/c (17 detail records)	Sum	113
Summary for 'Contractor Name' = G.Thirupathi (Centering) (17 detail	Sum	113
Contractor Name	G.Srinivas (Centering)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	22.5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	12
Summary for 'Payment Type' = On A/c (10 detail records)	Sum	34.5
Summary for 'Contractor Name' = G.Srinivas (Centering) (10 detail re	Sum	34.5
Contractor Name	Janardhan Prasad (Tile Work)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (4 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (4 detail records)	Sum	27
Worker Skill	MH	
Summary for 'Worker Skill' = MH (4 detail records)	Sum	9
Summary for 'Payment Type' = On A/c (12 detail records)	Sum	41
Summary for 'Contractor Name' = Janardhan Prasad (Tile Work) (12	Sum	41
Contractor Name	K Jaganath (Civil)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (3 detail records)	Sum	4
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	8
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	5
Summary for 'Payment Type' = Dept. (9 detail records)	Sum	17
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (7 detail records)	Sum	7
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	78
Worker Skill	HM	
Summary for 'Worker Skill' = HM (7 detail records)	Sum	10
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	87
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	70
Summary for 'Payment Type' = On A/c (35 detail records)	Sum	252
Summary for 'Contractor Name' = K Jaganath (Civil) (44 detail recor	Sum	269
Contractor Name	K Krishna (Earth Work)	

31 December, 2009

Page 3 of 8

GREENWOOD ESTATES
CHECKED

Certified by:

[Handwritten Signature]

[Handwritten Signature]
28/12/09

Certified by:
[Handwritten Signature]
Project Manager/Clngg.
GREENWOOD ESTATES

31/12/09

Payment Type	Dept.		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4.5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	16
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	34
Summary for 'Payment Type' = Dept. (17 detail records)		Sum	54.5
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (3 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	5
Summary for 'Payment Type' = Job Work (6 detail records)		Sum	13
Summary for 'Contractor Name' = K Krishna (Earth Work) (23 detail		Sum	67.5
Contractor Name	Malleswar rao (Civil)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	78
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	77
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	7
Summary for 'Payment Type' = On A/c (21 detail records)		Sum	162
Summary for 'Contractor Name' = Malleswar rao (Civil) (21 detail rec		Sum	162
Contractor Name	MD Shabir Baig (Painter)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = On A/c (1 detail record)		Sum	1
Summary for 'Contractor Name' = MD Shabir Baig (Painter) (1 detail		Sum	1
Contractor Name	MD. Tahir (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	22
Worker Skill	HM		
Summary for 'Worker Skill' = HM (6 detail records)		Sum	6
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	101
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	38
Summary for 'Payment Type' = On A/c (30 detail records)		Sum	171
Summary for 'Contractor Name' = MD. Tahir (Civil) (30 detail record		Sum	171
Contractor Name	O.Vijaya Laxmi (Centering)		

31 December, 2009

GREENWOOD ESTATES
CHECKED

Page 4 of 8

Controlled by	Quantity	Quantity	Checked by:
<i>[Signature]</i>	<i>[Signature]</i>	31-12-09	<i>[Signature]</i>
Ry.			
Asst. Manager			Project Manager/Engg.
GREENWOOD ESTATES			GREENWOOD ESTATES

Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (3 detail records)		Sum	29
Worker Skill	MH		
Summary for 'Worker Skill' = MH (3 detail records)		Sum	27
Summary for 'Payment Type' = On A/c (6 detail records)		Sum	56
Summary for 'Contractor Name' = O.Vijaya Laxmi (Centering) (6 det		Sum	56
Contractor Name	P.Kumar (Civil)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	5.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	4
Summary for 'Payment Type' = Dept. (2 detail records)		Sum	9.5
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (7 detail records)		Sum	7
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	146.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	159
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	41
Summary for 'Payment Type' = On A/c (28 detail records)		Sum	353.5
Summary for 'Contractor Name' = P.Kumar (Civil) (30 detail records)		Sum	363
Contractor Name	P.Praveen Kumar (Welder)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (2 detail records)		Sum	2
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (7 detail records)		Sum	8
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	36
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	14.5
Summary for 'Payment Type' = On A/c (21 detail records)		Sum	58.5
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (23 det		Sum	60.5
Contractor Name	P.Veeresh (Electrician)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	4
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	4

31 December, 2009

Page 5 of 8

GREENWOOD ESTATES
CHECKED

Certified by:

[Signature]

Asst. Admin. Manager
GREENWOOD ESTATES

Certified by:

[Signature]
Project Manager/engg.
GREENWOOD ESTATES

Justice *[Signature]* 23/12/09

[Handwritten Signature]
9/12/09


Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	20
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	6.5
Summary for 'Payment Type' = On A/c (9 detail records)		Sum	27.5
Summary for 'Contractor Name' = P.Veeresh (Electrician) (10 detail r		Sum	31.5
Contractor Name	Purnavasi (Tile work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	1
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	15
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	14
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	34
Summary for 'Contractor Name' = Purnavasi (Tile work) (16 detail re		Sum	35
Contractor Name	Rama rao (Civil)		
Payment Type	On A/c		
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1
Summary for 'Payment Type' = On A/c (1 detail record)		Sum	1
Summary for 'Contractor Name' = Rama rao (Civil) (1 detail record)		Sum	1
Contractor Name	Shiva Shyam Prajapathi (Painter)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	51
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	13
Summary for 'Payment Type' = On A/c (14 detail records)		Sum	64
Summary for 'Contractor Name' = Shiva Shyam Prajapathi (Painter) (Sum	64
Contractor Name	SK Mustafa (Plumbing)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	12
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	15.5
Summary for 'Payment Type' = On A/c (12 detail records)		Sum	27.5
Summary for 'Contractor Name' = SK Mustafa (Plumbing) (12 detail		Sum	27.5
Contractor Name	T. RAM BABU (Civil)		

31 December, 2009

Page 6 of 8

GREENWOOD ESTATES
CHECKED

Quality  Quantity
31/12/09

 31/12/09

Checked by:

Project Manager/engg.
GREENWOOD ESTATES

Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (4 detail records)		Sum	7.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)		Sum	8
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)		Sum	1.5
Summary for 'Payment Type' = Dept. (9 detail records)		Sum	17
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	34
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	61
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	6
Summary for 'Payment Type' = On A/c (20 detail records)		Sum	101
Summary for 'Contractor Name' = T. RAM BABU (Civil) (29 detail records)		Sum	118
Contractor Name	Uttaiah (Earth work)		
Payment Type	Dept.		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	106.5
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)		Sum	4
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	163
Summary for 'Payment Type' = Dept. (16 detail records)		Sum	273.5
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (4 detail records)		Sum	60
Worker Skill	HM		
Summary for 'Worker Skill' = HM (1 detail record)		Sum	1
Worker Skill	MH		
Summary for 'Worker Skill' = MH (4 detail records)		Sum	44.5
Summary for 'Payment Type' = Job Work (9 detail records)		Sum	105.5
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	67
Worker Skill	HM		
Summary for 'Worker Skill' = HM (4 detail records)		Sum	3.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	51
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	121.5
Summary for 'Contractor Name' = Uttaiah (Earth work) (40 detail records)		Sum	500.5
Contractor Name	V Murali Krishna (Civil)		
Payment Type	Dept.		

31 December, 2009

Page 7 of 8

FREEHOLD ESTATES
CHECKED

31-12-09

Signature
31/12/09

Certified by:
Project Manager/engg.

Worker Skill	FH		
Summary for 'Worker Skill' = FH (1 detail record)		Sum	1
Summary for 'Payment Type' = Dept. (1 detail record)		Sum	1
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	6
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	23
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	39
Summary for 'Payment Type' = On A/c (18 detail records)		Sum	68
Summary for 'Contractor Name' = V Murali Krishna (Civil) (19 detail)		Sum	69
Contractor Name	Venkatesh Rao (Tile work)		
Payment Type	Dept.		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	7
Summary for 'Payment Type' = Dept. (5 detail records)		Sum	7
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	25
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	14
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	44
Summary for 'Contractor Name' = Venkatesh Rao (Tile work) (20 det		Sum	51
		Grand Total	2761

[Signature]
Asst. Civil Manager
GREENWOOD ESTATES

Certified by:
[Signature]
Project Manager/Asst.
G 100
2009

**GREENWOOD ESTATES
CHECKED**

Quantity *[Signature]* 31.12.09
By. *[Signature]*

[Signature]
8/9/09

Contractor Name MD. Ishaq (Plumber)

Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (36 detail records)		Sum	6800
Summary for 'Contractor Name' = MD. Ishaq (Plumber) (36 detail records)		Sum	6800

Contractor Name A Lava Kumar (Earth work)

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (29 detail records)		Sum	4650
Summary for 'Contractor Name' = A Lava Kumar (Earth work) (29 detail re		Sum	4650

Contractor Name A.Ramulu (Carpenter)

Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (8 detail records)		Sum	1520
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (8 detail records)		Sum	1520

Contractor Name B Hanumanth (Painter)

Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (107 detail records)		Sum	21610
Summary for 'Contractor Name' = B Hanumanth (Painter) (107 detail record		Sum	21610

Contractor Name B Mahesh (Civil)

Payment Type	Dept.		
Summary for 'Payment Type' = Dept. (26 detail records)		Sum	4820
Summary for 'Contractor Name' = B Mahesh (Civil) (26 detail records)		Sum	4820

Contractor Name B. Yadav (Civil)

Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (179 detail records)		Sum	34665
Summary for 'Contractor Name' = B. Yadav (Civil) (179 detail records)		Sum	34665

Contractor Name B.Pochaiah (Electrician)

Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (43 detail records)		Sum	8385
Summary for 'Contractor Name' = B.Pochaiah (Electrician) (43 detail record		Sum	8385

Contractor Name CH. Anka Rao (Tiles Work)

Payment Type	On A/c		
Summary for 'Payment Type' = On A/c (23 detail records)		Sum	5775
Summary for 'Contractor Name' = CH. Anka Rao (Tiles Work) (23 detail re		Sum	5775

GREENWOOD ESTATES
CHECKED

Quantity: *88* Quantity: *21-12-09*
By: *SA*

Certified By:
[Signature]
Asst. Site Manager
GREENWOOD ESTATES

Certified By:
[Signature]
Project Manager/Asst.
GREENWOOD ESTATES

Contractor Name *D Narshima (Painter)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (84 detail records) **Sum** 17780
Summary for 'Contractor Name' = D Narshima (Painter) (84 detail records) **Sum** 17780

Contractor Name *G Thirupathi (Centering)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (101 detail records) **Sum** 17555
Summary for 'Contractor Name' = G Thirupathi (Centering) (101 detail reco) **Sum** 17555

Contractor Name *G.Srinivas (Centering)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (29 detail records) **Sum** 5610
Summary for 'Contractor Name' = G.Srinivas (Centering) (29 detail records) **Sum** 5610

Contractor Name *Janardhan Prasad (Tile Work)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (41 detail records) **Sum** 11175
Summary for 'Contractor Name' = Janardhan Prasad (Tile Work) (41 detail r) **Sum** 11175

Contractor Name *K Jaganath (Civil)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (17 detail records) **Sum** 3170

Payment Type On A/c

Summary for 'Payment Type' = On A/c (252 detail records) **Sum** 46230
Summary for 'Contractor Name' = K Jaganath (Civil) (269 detail records) **Sum** 49400

Contractor Name *K Krishna (Earth Work)*

Payment Type Dept.

Summary for 'Payment Type' = Dept. (52 detail records) **Sum** 8385

Payment Type Job Work

Summary for 'Payment Type' = Job Work (13 detail records) **Sum** 1830
Summary for 'Contractor Name' = K Krishna (Earth Work) (65 detail record) **Sum** 10215

Contractor Name *Malleswar rao (Civil)*

Payment Type On A/c

Summary for 'Payment Type' = On A/c (162 detail records) **Sum** 29280
Summary for 'Contractor Name' = Malleswar rao (Civil) (162 detail records) **Sum** 29280

Contractor Name *MD Shabir Baig (Painter)*

Payment Type On A/c

**GREENWOOD ESTATES
CHECKED**

Quality *DF* Quantity *31-12-09*
By *DF*

31 December, 2009

Page 2 of 3

Checked by:
[Signature]
Asst. Admin. Manager
GREENWOOD ESTATES

Certified by:
[Signature]
Project Manager/Engg.
GREENWOOD ESTATES

Summary for 'Payment Type' = On A/c (1 detail record) **Sum** 220
Summary for 'Contractor Name' = MD Shabir Baig (Painter) (1 detail record) **Sum** 220

not settling voucher

Contractor Name MD. Tahir (Civil)

Payment Type On A/c
Summary for 'Payment Type' = On A/c (171 detail records) **Sum** 35690
Summary for 'Contractor Name' = MD. Tahir (Civil) (171 detail records) **Sum** 35690

Contractor Name O. Vijaya Laxmi (Centering)

Payment Type On A/c
Summary for 'Payment Type' = On A/c (56 detail records) **Sum** 8730
Summary for 'Contractor Name' = O. Vijaya Laxmi (Centering) (56 detail records) **Sum** 8730

Contractor Name P. Kumar (Civil)

Payment Type Dept.
Summary for 'Payment Type' = Dept. (10 detail records) **Sum** 1920
Payment Type On A/c
Summary for 'Payment Type' = On A/c (354 detail records) **Sum** 64722.5
Summary for 'Contractor Name' = P. Kumar (Civil) (364 detail records) **Sum** 66642.5

not settling voucher

Contractor Name P. Praveen Kumar (Welder)

Payment Type Dept.
Summary for 'Payment Type' = Dept. (2 detail records) **Sum** 330
Payment Type On A/c
Summary for 'Payment Type' = On A/c (50 detail records) **Sum** 10870
Summary for 'Contractor Name' = P. Praveen Kumar (Welder) (52 detail records) **Sum** 11200

Contractor Name P. Veeresh (Electrician)


Payment Type Dept.
Summary for 'Payment Type' = Dept. (4 detail records) **Sum** 900
Payment Type On A/c
Summary for 'Payment Type' = On A/c (28 detail records) **Sum** 5790
Summary for 'Contractor Name' = P. Veeresh (Electrician) (32 detail records) **Sum** 6690

Contractor Name Purnavasi (Tile work)

Payment Type Dept.
Summary for 'Payment Type' = Dept. (1 detail record) **Sum** 300
Payment Type On A/c
Summary for 'Payment Type' = On A/c (34 detail records) **Sum** 8450
Summary for 'Contractor Name' = Purnavasi (Tile work) (35 detail records) **Sum** 8750

voucher not settle
GREENWOOD ESTATES
CHECKED
Date: 31.12.09

Contractor Name Rama rao (Civil)

Certified by:

Authorized Signatory
GREENWOOD ESTATES

Certified by:

Project Manager
GREENWOOD ESTATES

Payment Type On A/c
 Summary for 'Payment Type' = On A/c (1 detail record) **Sum** 150
 Summary for 'Contractor Name' = Rama rao (Civil) (1 detail record) **Sum** 150

150 20 not sent voucher

Contractor Name *Shiva Shyam Prajapathi (Painter)*

Payment Type On A/c
 Summary for 'Payment Type' = On A/c (64 detail records) **Sum** 13170
 Summary for 'Contractor Name' = Shiva Shyam Prajapathi (Painter) (64 det **Sum** 13170

Contractor Name *SK Mustafa (Plumbing)*

Payment Type On A/c
 Summary for 'Payment Type' = On A/c (28 detail records) **Sum** 4725
 Summary for 'Contractor Name' = SK Mustafa (Plumbing) (28 detail record **Sum** 4725

Contractor Name *T. RAM BABU (Civil)*

Payment Type Dept.
 Summary for 'Payment Type' = Dept. (15 detail records) **Sum** 3082.5
Payment Type On A/c
 Summary for 'Payment Type' = On A/c (101 detail records) **Sum** 19790
 Summary for 'Contractor Name' = T. RAM BABU (Civil) (116 detail record **Sum** 22872.5

Contractor Name *Uttaiah (Earth work)*

Payment Type Dept.
 Summary for 'Payment Type' = Dept. (232 detail records) **Sum** 39827.5
Payment Type Job Work
 Summary for 'Payment Type' = Job Work (109 detail records) **Sum** 15025
Payment Type On A/c
 Summary for 'Payment Type' = On A/c (146 detail records) **Sum** 17570
 Summary for 'Contractor Name' = Uttaiah (Earth work) (487 detail records) **Sum** 72422.5

Contractor Name *V Murali Krishna (Civil)*

Payment Type Dept.
 Summary for 'Payment Type' = Dept. (1 detail record) **Sum** 125
Payment Type On A/c
 Summary for 'Payment Type' = On A/c (68 detail records) **Sum** 14035
 Summary for 'Contractor Name' = V Murali Krishna (Civil) (69 detail recor **Sum** 14160

125 not sent voucher

GREENWOOD ESTATES CHECKED

Contractor Name *Venkatesh Rao (Tile work)*

Payment Type Dept.
 Summary for 'Payment Type' = Dept. (7 detail records) **Sum** 2100
Payment Type On A/c
 Summary for 'Payment Type' = On A/c (44 detail records) **Sum** 11450


Quality By. 31/12/2009

[Signature]
 Asst. Manager
 GREENWOOD ESTATES

[Signature]
 Project Manager / Engg.
 GREENWOOD ESTATES


Summary for 'Contractor Name' = Venkatesh Rao (Tile work) (51 detail rec Sum
Grand Total

13550
508212.5

Contractor by:

Authorized Manager
GREENWOOD ESTATES


Project Manager/Supv.
GREENWOOD ESTATES

**GREENWOOD ESTATES
CHECKED**

Quality  Quantity
By.  31/12/09

GWE - Hire Charges Payment Repor From: 24/12/9

To: 30/12/9

Equipment Owner B Pochaiah

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Dec-09	Driller Machine		7.5	0		0
26-Dec-09	Driller Machine		4	0		0
28-Dec-09	Driller Machine		3.5	0		0
28-Dec-09	Driller Machine		3.33	0		0
28-Dec-09	Driller Machine		7.25	0		0
30-Dec-09	Driller Machine		4	0		0
30-Dec-09	Driller Machine		2.5	0		0
Summary for 'Vehicle Owner' = B Pochaiah (7 detail records)			Sum	32.08		0

Equipment Owner C.H.Venkata Narshima red

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Dec-09	Driller Machine		9	0		0
30-Dec-09	Driller Machine		8	0		0
30-Dec-09	Driller Machine		8	0		0
Summary for 'Vehicle Owner' = C.H.Venkata Narshima redd			Sum	25		0

Equipment Owner Raghu

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
28-Dec-09	Blade Tractor	AP29N 0449	3.33	275	per hour	915.75
28-Dec-09	Blade Tractor	AP29N 0449	1	275	per hour	275
Summary for 'Vehicle Owner' = Raghu (2 detail records)			Sum	4.33		1190.75

Equipment Owner Rama Rao

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Dec-09	Driller Machine		6.5	0		0
24-Dec-09	Driller Machine		6.5	0		0
26-Dec-09	Driller Machine		4.5	0		0
28-Dec-09	Driller Machine		6	0		0
28-Dec-09	Driller Machine		1.33	0		0
28-Dec-09	Driller Machine		6	0		0
Summary for 'Vehicle Owner' = Rama Rao (6 detail records)			Sum	30.83		0

**GREENWOOD ESTATES
CHECKED**

Quantity 31/12/09
By: [Signature]

31 December, 2009

Certified by:
[Signature]
Asst. Area Manager
GREENWOOD ESTATES

Certified By:
[Signature]
Project Manager/Engg.
GREENWOOD ESTATES

Page 1 of 6

Equipment Owner Satyanarayana

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
29-Dec-09	Driller Machine		3	0		0
29-Dec-09	Driller Machine		0.83	0		0
Summary for 'Vehicle Owner' = Satyanarayana (2 detail recor			Sum	3.83		0

Equipment Owner Simha Chalam


Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Dec-09	Driller Machine		8.08	0		0
26-Dec-09	Driller Machine		7.5	0		0
Summary for 'Vehicle Owner' = Simha Chalam (2 detail reco			Sum	15.58		0

Equipment Owner Sneha latha

Date	Equip. Type	Vehicle No	Quantity	Rate	Units	Amount
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160

GREENWOOD ESTATES
31 December, 2009
CHECKED

Quantity _____
By. _____
31/12/09

Certified by:

Asst. Project Manager
GREENWOOD ESTATES

Project Manager/Asst. GREENWOOD ESTATES
Page 2 of 6


24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
24-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	ABT420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
25-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
26-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160


GREENWOOD ESTATES

CHECKED

31 December, 2009

Quantity
 Rv. 31/12/09

Certified by:

 Assistant Manager
 GREENWOOD ESTATES

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

26-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
26-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP28F 244	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP28F 244	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP28F 244	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP28F 244	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP27D.5632	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP27D.5632	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	AP27D 5632	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	ABT420	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160
28-Dec-09	Trolley Tractor	ABT 420	1	160 Per Trip	160

GREENWOOD ESTATES

CHECKED 31 December, 2009

Quanta
Ry.

31/12/09

Certified by: *[Signature]*
Asst. Admin Manager
GREENWOOD ESTATES

Certified by: *[Signature]*
Project Manager/Engg.
GREENWOOD ESTATES

28-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	ABT 420	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	ABT 420	210	1.1	Per Brick	231
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
29-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160

GREENWOOD ESTATES

31 December 2009

Certified by:

Quantity 31112

Asst. Admin. Manager
GREENWOOD ESTATES

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES

30-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP28F 244	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP27D 5632	270	0.8	Per Brick	216
30-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160
30-Dec-09	Trolley Tractor	AP27D 5632	1	160	Per Trip	160

Summary for 'Vehicle Owner' = Sneha latha (134 detail recor **Sum** 612 21567

Grand Total 723.65 22757.75

Certified By:

 Asst. Admin Manager
 GREENWOOD ESTATES

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED
 Quality  quantity
 By.  31.12.09

Supplier *Ayyappa Enterprises*

Material Type Coarse sand B/L Vijayawad

Date	Time	Quantity	Vehicle No	Rate	Amount
28-Dec-09	9:00	18.185	AP29V 4059	696.8	12671.308
Summary for 'Material Type' = Coarse sand B/L Vijayawada (1 detail record)					
Sum		18.185			12671.308

Material Type Fine Sand BL KRM

Date	Time	Quantity	Vehicle No	Rate	Amount
27-Dec-09	10:00	38.685	AP29V 4059	696.8	26955.708
Summary for 'Material Type' = Fine Sand BL KRM (1 detail record)					
Sum		38.685			26955.708

Material Type Fine sand BL VIJ

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Dec-09	12:00	23.12	AP29T 4679	696.8	16110.016
Summary for 'Material Type' = Fine sand BL VIJ (1 detail record)					
Sum		23.12			16110.016
Summary for 'Supplier' = Ayyappa Enterprises (3 detail records)					
Sum		79.99			55737.032

15686
over
was

Supplier *Robo Silicon Private Limited*

Material Type Robo Sand Fine

Date	Time	Quantity	Vehicle No	Rate	Amount
26-Dec-09	13:00	15.315	AP29U 2627	442	6769.23
26-Dec-09	13:00	16.07	AP29U 2625	442	7102.94
Summary for 'Material Type' = Robo Sand Fine (2 detail records)					
Sum		31.385			13872.17
Summary for 'Supplier' = Robo Silicon Private Limited (2 detail records)					
Sum		31.385			13872.17

Supplier *Sai Ram Enterprises*

Material Type 40mm Metal in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Dec-09	12:00	200	AP15U 7227	13	2600
Summary for 'Material Type' = 40mm Metal in Cft (1 detail record)					
Sum		200			2600

Material Type Fine sand B/L NDGM

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Dec-09	8:00	19.37	AP29U 7839	696.8	13497.016

GREENWOOD ESTATES 31 December 2009

CHECKED
31/12/09
Project Manager/Engg.
GREENWOOD ESTATES

Asst. Asst. Manager
GREENWOOD ESTATES

26-Dec-09 7:00 19.485 AP29TA 3467 696.8 13577.148

Summary for 'Material Type' = Fine sand B/L NDGM (2 detail records)

Sum 38.855 27074.164

Material Type Fine sand BL VIJ

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Dec-09	8:00	20.565	AP29TA 1926	696.8	14329.692
26-Dec-09	7:00	20.135	AP11W 4239	696.8	14030.068

Summary for 'Material Type' = Fine sand BL VIJ (2 detail records)

Sum 40.7 28359.76

Material Type Stonedust in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
26-Dec-09	12:00	300	AP09W 7404	11.78	3534

Summary for 'Material Type' = Stonedust in Cft (1 detail record)

Sum 300 3534

Summary for 'Supplier' = Sai Ram Enterprises (6 detail records)

Sum 579.555 61567.924

Supplier Sai Vishal Enterprises

Material Type 20mm Metal in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
26-Dec-09	14:00	600	AP29V 0966	18.72	11232
27-Dec-09	14:00	600	AP29V 0966	18.72	11232

Summary for 'Material Type' = 20mm Metal in Cft (2 detail records)

Sum 1200 22464

Material Type Stonedust in Cft

Date	Time	Quantity	Vehicle No	Rate	Amount
26-Dec-09	17:30	600	AP29V 0966	11.44	6864

Summary for 'Material Type' = Stonedust in Cft (1 detail record)

Sum 600 6864

Summary for 'Supplier' = Sai Vishal Enterprises (3 detail records)

Sum 1800 29328

Supplier Vishwakarma Enterprises

Material Type Coarse sand B/L NDGM

Date	Time	Quantity	Vehicle No	Rate	Amount
26-Dec-09	15:00	20.82	AP28TA 4779	696.8	14507.376

Summary for 'Material Type' = Coarse sand B/L NDGM (1 detail record)

Sum 20.82 14507.376

Material Type Coarse sand B/L Vijayawad

Date	Time	Quantity	Vehicle No	Rate	Amount
------	------	----------	------------	------	--------

31 December, 2009

Page 2 of 3

GREENWOOD ESTATES
CHECKED

Quanty
By: 3/12/2009

Project Manager/ENSO
GREENWOOD ESTATES

Account Manager
GREENWOOD ESTATES

24-Dec-09	11:00	21.475	AP28V 3114	696.8	14963.78
28-Dec-09	11:00	19.81	AP28TA 4779	696.8	13803.608
28-Dec-09	13:00	20.17	AP16TU 4837	696.8	14054.456

19869

Summary for 'Material Type' = Coarse sand B/L Vijayawada (3 detail records)

Sum 61.455 42821.844

42821.844
over loss

Material Type Fine sand B/L NDGM

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Dec-09	9:30	19.395	AP24X 9078	696.8	13514.436

Summary for 'Material Type' = Fine sand B/L NDGM (1 detail record)

Sum 19.395 13514.436

Material Type Red Bricks in Nos

Date	Time	Quantity	Vehicle No	Rate	Amount
24-Dec-09	16:30	6000	AP28TA 536	2.288	13728

Summary for 'Material Type' = Red Bricks in Nos (1 detail record)

Sum 6000 13728

Summary for 'Supplier' = Vishwakarma Enterprises (6 detail records)

Sum 6101.67 84571.656

Grand Total 8592.6 245076.782

Certified by:
Project Manager/Engg.
[Signature]

Asst. Admin Manager
GREENWOOD ESTATES
[Signature]

GREENWOOD ESTATES
CHECKED
Quantity *10* Quantity *31.12.09*
By. *[Signature]*

GWE - Cement Register Balance Report Date: 30/12

Cement Grade 43 Grade

Quantity in bags

Summary for 'Cement Grade' = 43 Grade (1509 detail records)

Sum 0 ✓

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (1742 detail records)

Sum 0 ✓

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (737 detail records)

Sum 0 ✓

Cement Grade PPC

Quantity in bags

Summary for 'Cement Grade' = PPC (1514 detail records)

Sum 0 ✓

Grand Total 0 ✓

CHECKED
 Admin. Audit
 Date: 31/12/09 Sig: [Signature]

Certified by: [Signature]
 Asst. Manager/Chief
 GREENWOOD ESTATES

Certified by: [Signature]
 Asst. Manager/Chief
 GREENWOOD ESTATES

**GREENWOOD ESTATES
 CHECKED**

Quantity [Signature] quantity 31/12/09
 Piv. [Signature]

GWE- Cement Register Report From: 24/12/9

To: 30/12/9

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
2437	24-Dec-09	9:45	Brick Work	PPC	C	10	Security
2438	24-Dec-09	9:55	Brick Work	PPC	C	10	Security
2439	24-Dec-09	10:05	Brick Work	PPC	C	10	Security
2440	24-Dec-09	11:05	beam work	OPC	A	6	Security
2441	24-Dec-09	11:15	beam work	OPC	A	22	Security
2442	24-Dec-09	14:10	Tiles Work	PPC	C	1	Security
2443	24-Dec-09	16:15	Brick Work	PPC	C	10	Security
2444	24-Dec-09	16:20	Brick Work	PPC	C	10	Security
2445	25-Dec-09	9:50	Tiles Work	PPC	C	2	Security
2446	25-Dec-09	10:05	Brick Work	PPC	C	10	Security
2447	25-Dec-09	10:15	Brick Work	PPC	C	1	Security
2448	25-Dec-09	10:15	Tiles Work	PPC	C	5	Security
2449	25-Dec-09	10:20	Brick Work	PPC	C	15	Security
2450	25-Dec-09	10:25	Marble work	PPC	C	2	Security
2451	25-Dec-09	12:25	Brick Work	PPC	C	15	Security
2452	25-Dec-09	13:25	Tiles Work	PPC	C	1	Security
2453	25-Dec-09	16:10	beam work	OPC	A	10	Security
2454	25-Dec-09	16:45	beam work	OPC	A	9	Security
2455	25-Dec-09	17:20	Brick Work	PPC	C	20	Security
2456	26-Dec-09	9:30	beam work	OPC	A	3	Security
2457	26-Dec-09	9:40	Brick Work	PPC	C	15	Security
2458	26-Dec-09	10:10	Brick Work	PPC	C	10	Security
2459	26-Dec-09	10:15	Brick Work	OPC	A	3	Security
2460	26-Dec-09	10:45	brick work/ Plastering	PPC	C	30	Security
2461	26-Dec-09	10:45	Tiles Work	PPC	C	3	Security
2462	26-Dec-09	16:15	Tiles Work	PPC	C	2	Security
2463	27-Dec-09	11:00	Column Work	OPC	C	23	Security
2464	27-Dec-09	12:55	Brick Work	PPC	C	20	Security
2465	27-Dec-09	13:30	Brick Work	PPC	C	15	Security
2466	27-Dec-09	13:45	beam work	OPC	C	5	Security
2467	28-Dec-09	9:40	Brick work/ Plasterin	PPC	C	10	Security
2468	28-Dec-09	9:45	Curb Stone Work	PPC	C	1	Security
2469	28-Dec-09	9:45	Column Work	OPC	A	3	Security
2470	28-Dec-09	10:15	Brick Work	PPC	C	15	Security
2471	28-Dec-09	10:25	Tiles Work	PPC	C	2	Security
2472	28-Dec-09	10:30	Tiles Work	PPC	C	10	Security
2473	28-Dec-09	10:30	Tiles Work	PPC	C	6	Security
2474	28-Dec-09	11:35	RDC	PPC	C	1	Security
2475	28-Dec-09	11:45	Brick Work	PPC	A	1	Security
2476	28-Dec-09	12:25	Water proofing work	OPC	C	80	Security
2477	28-Dec-09	13:00	Marble work	PPC	C	5	Security
2478	28-Dec-09	14:15	Brick Work	PPC	C	1	Security

GREENWOOD ESTATES Certified by:
 31 December 2009
 CHECKED
 Quantity 80
 Date 31-12-09
 GREENWOOD ESTATES

Certified by:
 Admin
 Date: 31/12/09
 Sig.....
 CHECKED
 Page 1 of 2
 - Audit

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity	Issued By
2479	28-Dec-09	14:15	Brick Work	PPC	C	20	Security
2480	28-Dec-09	16:15	Brick Work	PPC	C	25	Security
2481	29-Dec-09	9:35	Brick Work	PPC	C	2	Security
2482	29-Dec-09	10:00	Tiles Work	PPC	C	6	Security
2483	29-Dec-09	11:05	Tiles Work	PPC	C	2	Security
2484	29-Dec-09	11:30	Brick Work	PPC	C	8	Security
2485	29-Dec-09	11:30	Cap-work	OPC	C	6	Security
2486	29-Dec-09	12:55	beam-work	OPC	C	3	Security
2487	29-Dec-09	17:10	Brick Work	OPC	C	20	Security
2488	29-Dec-09	18:35	beam work	OPC	C	12	Security
2489	30-Dec-09	9:35	Brick Work	OPC	C	2	Security
2490	30-Dec-09	10:15	Tiles Work	OPC	C	10	Security
2491	30-Dec-09	10:20	Tiles Work	OPC	C	4	Security
2492	30-Dec-09	10:35	Tiles Work	OPC	C	2	Security
2493	30-Dec-09	10:45	Brick Work	OPC	C	20	Security
2494	30-Dec-09	11:00	beam work	OPC	C	25	Security
2495	30-Dec-09	11:05	Tiles Work	OPC	C	1	Security

CHECKED

Admin. Officer - Audit
 Date: 31/12/09
 Sig: [Signature]

Prepared by: [Signature]
 Checked by: [Signature]

Certified by: [Signature]
 Asst. Manager
 GREENWOOD ESTATES

**GREENWOOD ESTATES
 CHECKED**

GWE - Hire Charges Detailed Report From: 24/12/9 To: 30/12/9

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
5132	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	9:40	9:50	Sand shifting	1	160 Per Trip	160
5133	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:04	10:15	Sand shifting	1	160 Per Trip	160
5134	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:30	10:40	Sand shifting	1	160 Per Trip	160
5135	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	11:00	11:10	Sand shifting	1	160 Per Trip	160
5136	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	11:20	11:30	Sand shifting	1	160 Per Trip	160
5137	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	16:25	16:30	Debris shifting	1	160 Per Trip	160
5138	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	17:00	17:05	Debris shifting	1	160 Per Trip	160
5139	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	17:45	17:55	Chips shifting	1	160 Per Trip	160
5140	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	18:10	18:15	Sand shifting	1	160 Per Trip	160
5141	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	9:45	9:50	Chips shifting	1	160 Per Trip	160
5142	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	10:05	10:12	Sand shifting	1	160 Per Trip	160
5143	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	10:30	10:35	Sand shifting	1	160 Per Trip	160
5144	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	10:45	11:00	Sand shifting	1	160 Per Trip	160
5145	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	11:25	11:30	20MM Metal shifting	1	160 Per Trip	160
5146	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	11:50	12:00	Sand shifting	1	160 Per Trip	160
5147	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	16:00	16:10	Debris shifting	1	160 Per Trip	160
5148	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	16:25	16:30	Sand shifting	1	160 Per Trip	160
5149	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	17:00	17:10	Sand shifting	1	160 Per Trip	160
5150	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	17:30	17:40	Sand shifting	1	160 Per Trip	160
5151	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	17:45	17:50	Sand shifting	1	160 Per Trip	160
5152	24-Dec-09	C.H.Venkata Nars	Driller-Machine		8:00	12:00	Drilling holes	9	0	0
5153	24-Dec-09	B.Profnath	Driller Machine		10:00	17:30	Drilling C block	7.5	0	0
5154	24-Dec-09	Santha Chalam	Driller Machine		9:45	17:50	Balcony chipping	8.08	0	0
5155	24-Dec-09	Rama Rao	Driller Machine		10:50	17:00	Chipping C block	6.5	0	0
5156	24-Dec-09	Rama Rao	Driller-Machine		10:30	17:00	Chipping C block	6.5	0	0
5157	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	19:30	19:35	Debris shifting	1	160 Per Trip	160
5158	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	19:55	20:00	Debris shifting	1	160 Per Trip	160
5159	24-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	20:37	20:42	Debris shifting	1	160 Per Trip	160

31 December, 2009

Asst. Manager
GREENWOOD ESTATES

CHECKED

Project Manager/Engg
GREENWOOD ESTATES

CHECKED


Admin. Officer - Audit
Date: 31/12/09
Sig.

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
5160	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	19:00	19:05	Debris shifting	1	160 Per Trip	160
5161	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	19:30	19:35	Debris shifting	1	160 Per Trip	160
5162	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	21:00	21:07	Debris shifting	1	160 Per Trip	160
5163	24-Dec-09	Sneha latha	Trolley Tractor	ABT 420	20:15	20:17	Debris shifting	1	160 Per Trip	160
5164	25-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	11:00	11:30	Sand shifting	1	160 Per Trip	160
5165	25-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:00	10:10	Sand shifting	1	160 Per Trip	160
5166	25-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:33	10:39	Sand shifting	1	160 Per Trip	160
5167	25-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	11:00	11:05	Sand shifting	1	160 Per Trip	160
5168	25-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	11:40	12:00	Sand shifting	1	160 Per Trip	160
5169	25-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	12:30	12:35	Sand shifting	1	160 Per Trip	160
5170	25-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	13:00	13:05	Debris shifting	1	160 Per Trip	160
5171	25-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	14:30	14:35	Debris shifting	1	160 Per Trip	160
5172	25-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	15:15	15:30	Debris shifting	1	160 Per Trip	160
5173	25-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	16:00	16:15	Debris shifting	1	160 Per Trip	160
5174	25-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	16:35	16:45	Sand shifting	1	160 Per Trip	160
5175	25-Dec-09	Sneha latha	Trolley Tractor	ABT420	10:30	10:35	Sand shifting	1	160 Per Trip	160
5176	25-Dec-09	Sneha latha	Trolley Tractor	ABT 420	11:00	11:05	Sand shifting	1	160 Per Trip	160
5177	25-Dec-09	Sneha latha	Trolley Tractor	ABT 420	11:30	11:35	Sand shifting	1	160 Per Trip	160
5178	25-Dec-09	Sneha latha	Trolley Tractor	ABT 420	11:50	12:00	Sand shifting	1	160 Per Trip	160
5179	29-Dec-09	Sneha latha	Trolley Tractor	ABT 420	12:30	13:00	6" Solid bricks shifting	210	1.1 Per Brick	231
5180	25-Dec-09	Sneha latha	Trolley Tractor	ABT 420	14:45	15:00	Debris shifting	1	160 Per Trip	160
5181	25-Dec-09	Sneha latha	Trolley Tractor	ABT 420	15:39	15:42	Debris shifting	1	160 Per Trip	160
5182	25-Dec-09	Sneha latha	Trolley Tractor	ABT 420	16:15	16:30	Debris shifting	1	160 Per Trip	160
5183	25-Dec-09	Sneha latha	Trolley Tractor	ABT 420	17:10	17:20	Debris shifting	1	160 Per Trip	160
5184	25-Dec-09	Sneha latha	Trolley Tractor	ABT 420	17:30	17:40	Dust shifting	1	160 Per Trip	160
5185	26-Dec-09	Sneha latha	Trolley Tractor	ABT 420	10:00	10:20	Sand shifting	1	160 Per Trip	160
5186	26-Dec-09	Sneha latha	Trolley Tractor	ABT 420	10:45	10:55	Dust shifting	1	160 Per Trip	160
5187	26-Dec-09	Sneha latha	Trolley Tractor	ABT 420	11:00	11:05	Dust shifting	1	160 Per Trip	160
5188	26-Dec-09	Sneha latha	Trolley Tractor	ABT 420	12:00	12:05	Cement shifting	1	160 Per Trip	160
5189	26-Dec-09	Sneha latha	Trolley Tractor	ABT 420	12:40	12:50	Debris shifting	1	160 Per Trip	160


31 December, 2009

GREENWOOD STATES

CHECKED

Certified by:

 Asst. Project Manager
 GREENWOOD STATES

Quantity
 3112509

Certified by:

 Project Manager/Engg.
 GREENWOOD STATES

CHECKED
 Page 2 of 6
 ADM/ST/NO - Audit
 Date: _____ Sig: _____

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
5190	26-Dec-09	Sneha latha	Trolley Tractor	ABT 420	14:43	14:45	Debris shifting	1	160	Per Trip	160
5191	26-Dec-09	Sneha latha	Trolley Tractor	ABT 420	15:20	15:30	Debris shifting	1	160	Per Trip	160
5192	26-Dec-09	Sneha latha	Trolley Tractor	ABT 420	15:48	16:00	Sand shifting	1	160	Per Trip	160
5193	26-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:15	10:20	Debris shifting	1	160	Per Trip	160
5194	26-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	11:00	11:30	Debris shifting	1	160	Per Trip	160
5195	26-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	12:05	12:30	Debris shifting	1	160	Per Trip	160
5196	26-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	13:00	13:37	Debris shifting	1	160	Per Trip	160
5197	26-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	14:45	14:55	Sand shifting	1	160	Per Trip	160
5198	26-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	15:15	15:25	Sand shifting	1	160	Per Trip	160
5199	26-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	16:10	16:20	Sand shifting	1	160	Per Trip	160
5200	26-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	10:45	10:50	Debris shifting	1	160	Per Trip	160
5201	26-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	11:35	11:55	Debris shifting	1	160	Per Trip	160
5202	26-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	12:50	13:00	Debris shifting	1	160	Per Trip	160
5203	26-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	15:05	15:15	Debris shifting	1	160	Per Trip	160
5204	26-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	16:00	16:10	Debris shifting	1	160	Per Trip	160
5205	26-Dec-09	Sintha Chalann	Driller Machine	10:20	17:50	Drilling C block	7.5	0		0	
5206	26-Dec-09	Rama Rao	Driller Machine	10:30	15:40	Chipping C block	4.5	0		0	
5207	26-Dec-09	B Pochaiiah	Driller Machine	10:30	14:30	Chipping C block	4	0		0	
5208	28-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:08	10:10	Dust shifting	1	160	Per Trip	160
5209	28-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:30	10:45	Sand shifting	1	160	Per Trip	160
5210	28-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	11:20	11:30	Dust shifting	1	160	Per Trip	160
5211	28-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	12:00	12:05	Debris shifting	1	160	Per Trip	160
5212	28-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	12:40	12:50	Cement shifting	1	160	Per Trip	160
5213	28-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	13:03	13:15	Cement shifting	1	160	Per Trip	160
5214	28-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	14:45	14:55	Dust shifting	1	160	Per Trip	160
5215	28-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	15:15	15:25	Dust shifting	1	160	Per Trip	160
5216	28-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	15:56	16:00	Debris shifting	1	160	Per Trip	160
5217	28-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	16:40	16:45	Chips shifting	1	160	Per Trip	160
5218	28-Dec-09	Sneha latha	Trolley Tractor	ABT 420	10:45	10:50	Debris shifting	1	160	Per Trip	160
5219	28-Dec-09	Sneha latha	Trolley Tractor	ABT 420	11:20	11:25	Debris shifting	1	160	Per Trip	160

31 December, 2009

Checked by: 

Checked by: 

Checked by: 

Asst. Project Manager

Quanty





31-12-2009

Project manager/Engg. Department - STATES

Date

Adm. Inspector - Audit

Checked by: 

Checked by: 

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
5220	28-Dec-09	Sneha latha	Trolley Tractor	ABT 420	11:45	12:00	Sand shifting	1	160 Per Trip	160
5221	28-Dec-09	Sneha latha	Trolley Tractor	ABT 420	12:30	12:40	Debris shifting	1	160 Per Trip	160
5222	28-Dec-09	Sneha latha	Trolley Tractor	ABT 420	13:00	13:08	Debris shifting	1	160 Per Trip	160
5223	28-Dec-09	Sneha latha	Trolley Tractor	ABT 420	14:30	14:45	Debris shifting	1	160 Per Trip	160
5224	28-Dec-09	Sneha latha	Trolley Tractor	ABT 420	15:05	15:10	Debris shifting	1	160 Per Trip	160
5225	28-Dec-09	Sneha latha	Trolley Tractor	ABT 420	15:40	15:45	Debris shifting	1	160 Per Trip	160
5226	28-Dec-09	Sneha latha	Trolley Tractor	ABT 420	16:40	16:45	Debris shifting	1	160 Per Trip	160
5227	28-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	11:00	11:15	Debris shifting	1	160 Per Trip	160
5228	28-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	12:05	12:10	Debris shifting	1	160 Per Trip	160
5229	28-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	13:15	13:20	Debris shifting	1	160 Per Trip	160
5230	28-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	16:40	16:45	Debris shifting	1	160 Per Trip	160
5231	28-Dec-09	Raghu	Blade Tractor	AP29N 0449	14:00	15:00	Leveling at B block	1	275 per hour	275
5232	28-Dec-09	Raghu	Blade Tractor	AP29N 0449	9:40	13:40	Leveling at C block	3.33	275 per hour	915.75
5233	28-Dec-09	Rama Rao	Driller Machine		10:30	16:30	Chipping in C block	6	0	0
5234	28-Dec-09	Rama Rao	Driller Machine		9:40	11:00	Road chipping	1.33	0	0
5235	28-Dec-09	Rama Rao	Driller Machine		10:30	16:30	Chipping in C block	6	0	0
5236	28-Dec-09	Rama Rao	Driller Machine		14:00	17:30	Cellar chipping	3.33	0	0
5237	28-Dec-09	B Pochiah	Driller Machine		9:40	13:00	Drilling C block	3.33	0	0
5238	28-Dec-09	B Pochiah	Driller Machine		10:15	17:30	Drilling C block	7.25	0	0
5239	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	7:11	7:18	Debris shifting	1	160 Per Trip	160
5240	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	7:38	7:46	Debris shifting	1	160 Per Trip	160
5241	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	8:30	9:30	Debris shifting	1	160 Per Trip	160
5242	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	9:59	10:05	Debris shifting	1	160 Per Trip	160
5243	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:22	10:40	Sand shifting	1	160 Per Trip	160
5244	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:55	11:18	Sand shifting	1	160 Per Trip	160
5245	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	11:30	12:20	Sand shifting	1	160 Per Trip	160
5246	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	12:40	12:50	Sand shifting	1	160 Per Trip	160
5247	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	13:10	13:15	20MM Metal shifting	1	160 Per Trip	160
5248	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	15:05	15:08	Debris shifting	1	160 Per Trip	160
5249	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	15:30	15:38	Debris shifting	1	160 Per Trip	160

31 December, 2009

Certified by:

CHECKED
GREENWOOD ESTATES

Certified by:

CHECKED

Asst. Manager
GREENWOOD ESTATES


Quant
31.12.09

Project Manager/
GREENWOOD ESTATES

Admin
- Audit
Sig

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate Units	Amount
5230	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	16:05	16:35	Debris shifting	1	160 Per Trip	160
5251	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	17:10	17:20	Metal shifting	1	160 Per Trip	160
5252	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	17:50	17:55	40MM Metal shifting	1	160 Per Trip	160
5253	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	18:00	18:20	Sand shifting	1	160 Per Trip	160
5254	29-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	18:45	18:50	Dust shifting	1	160 Per Trip	160
5255	29-Dec-09	Sneha latha	Trolley Tractor	ABT 420	7:20	7:24	Debris shifting	1	160 Per Trip	160
5256	29-Dec-09	Sneha latha	Trolley Tractor	ABT 420	8:10	8:15	Debris shifting	1	160 Per Trip	160
5257	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	7:10	7:24	Debris shifting	1	160 Per Trip	160
5258	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	8:00	8:12	Debris shifting	1	160 Per Trip	160
5259	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	9:55	10:04	Debris shifting	1	160 Per Trip	160
5260	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	11:05	11:15	Dust shifting	1	160 Per Trip	160
5261	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	11:45	11:50	Debris shifting	1	160 Per Trip	160
5262	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	12:12	12:26	Debris shifting	1	160 Per Trip	160
5263	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	12:55	13:11	Debris shifting	1	160 Per Trip	160
5264	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	14:45	14:50	Debris shifting	1	160 Per Trip	160
5265	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	15:20	15:35	Sand shifting	1	160 Per Trip	160
5266	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	15:55	16:00	Sand shifting	1	160 Per Trip	160
5267	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	16:40	16:48	Sand shifting	1	160 Per Trip	160
5268	29-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	17:02	17:22	Sand shifting	1	160 Per Trip	160
5269	29-Dec-09	Satyamarayana	Driller Machine	AP28F 244	10:30	11:20	Balcony chipping	1	160 Per Trip	160
5270	29-Dec-09	Satyamarayana	Driller Machine	AP27D 5632	14:00	17:00	Steps chipping	3	0	0
5271	30-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:15	10:25	Debris shifting	1	160 Per Trip	160
5272	30-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	10:45	10:50	Sand shifting	1	160 Per Trip	160
5273	30-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	11:08	11:20	Sand shifting	1	160 Per Trip	160
5274	30-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	11:40	11:50	Sand shifting	1	160 Per Trip	160
5275	30-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	12:05	12:10	Sand shifting	1	160 Per Trip	160
5276	30-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	12:40	14:30	Sand shifting	1	160 Per Trip	160
5277	30-Dec-09	Sneha latha	Trolley Tractor	AP27D 5632	14:55	15:25	4" Solid bricks shifting	220	0.8 Per Brick	216
5278	30-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	9:50	9:55	Debris shifting	1	160 Per Trip	160
5279	30-Dec-09	Sneha latha	Trolley Tractor	AP28F 244	10:40	10:45	Debris shifting	1	160 Per Trip	160

31 December, 2009

Checked By: 
 Approved By: 
 Project Manager/Engineer
 GREENWOOD ESTATES



GREENWOOD STATES

CHECKED

Date: 31.12.2009
 Rv. J. V. R. S. Reddy

Checked By: 

Checked

Project Manager/Engineer
 GREENWOOD ESTATES
 Date: 
 Admin. Officer - Audit
 Sig: 

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
5280	30-Dec-09	Sneha Iatha	Trolley Tractor	AP28F 244	11:08	11:15	Debris shifting	1	160	Per Trip	160
5281	30-Dec-09	Sneha Iatha	Trolley Tractor	AP28F 244	11:40	11:50	20MM Metal shifting	1	160	Per Trip	160
5282	30-Dec-09	Sneha Iatha	Trolley Tractor	AP28F 244	13:00	13:05	40MM Metal shifting	1	160	Per Trip	160
5283	30-Dec-09	Sneha Iatha	Trolley Tractor	AP28F 244	15:30	15:45	Dust shifting	1	160	Per Trip	160
5284	30-Dec-09	C.H. Venkata Nars	Drifter Machine		9:00	17:00	Began chipping	8	0		0
5285	30-Dec-09	C.H. Venkata Nars	Driller Machine		10:00	18:00	Drilling Holes	8	0		0
5286	30-Dec-09	P.Pochaiiah	Drifter Machine		12:00	16:00	Drifting C block	4	0		0
5287	30-Dec-09	P.Pochaiiah	Drifter Machine		9:30	12:00	Chipping in C block	2.5	0		0

Certified by: *[Signature]*
 Asst. Manager
 GREENWOOD ESTATES

Certified by: *[Signature]*
 Project Manager/Engg.
 GREENWOOD ESTATES

CHECKED
 Admin Officer - Audit
[Signature]
 Date: 6/12/09
 Sig:

GREENWOOD ESTATES
CHECKED

Quantity *[Signature]*
 3/12/09
 Rv.

		LABOUR QUARTERS - RENT DETAILS								
GREENWOOD RESIDENCY								Prepared by: KIRAN		
GREENWOOD ESTATES								For the Year: 2009		
LABOUR QUARTERS RENT RECORD										
Date: 30.12.09										
S.No.	Room No.	Name	Contractor's Name	Rent	Tubelight	T.V	Fan	Music System	Total	Remarks
1	101	Electrical room	-	0	0	0	0	0	0	
2	102	Srinu	Uttalah	40	10	25	15	0	90	
3	103	Kurmaiah	Uttalah	40	10	0	0	0	50	
4	104	M Srinu	Uttalah	40	10	25	15	0	90	
5	105	Kurmaiah	Uttalah	40	10	0	0	0	50	
6	106	satyamma	Uttalah	40	10	0	0	0	50	
7	107	Krishnaiah	Uttalah	40	10	0	15	0	65	
8	108	Kurmaiah	Uttalah	40	10	0	15	0	65	
9	109	Kundanna	Uttalah	40	10	25	15	0	90	
10	110	b ravi	Uttalah	40	10	0	0	0	50	
11	111	Kankaiiah	Bhukshapathi	40	10	0	0	25	75	
12	112	amzad	MD Tahir	40	10	0	0	0	50	
13	113	Ramu	B Hanumanth	40	10	0	0	0	50	
14	114	Venkatesh	Venkatesh	40	10	0	0	0	50	
15	115	Ganesh	O. Vijaya Laxmi	40	10	25	0	25	100	
16	116	Kurmaiah	Malleswar rao	40	10	0	0	0	50	
17	117	Anand	Malleswar rao	40	10	0	0	0	50	
18	118	Kurmaiah	Malleswar rao	40	10	0	0	0	50	
19	119	Bhagya sree	MD Tahir	40	10	0	0	0	50	
20	120	Rajesh	MD Tahir	40	10	0	15	0	65	
21	121	Ram nath	B Hanumanth	40	10	0	0	0	50	
22	122	OM Kar	O. Vijaya Laxmi	40	10	25	0	25	100	
23	123	D Narshima	D Narshima	40	10	0	0	0	50	
24	124	vaccant	vaccant	0	0	0	0	0	0	
25	125	d narshima	D Narshima	40	10	0	0	0	50	
26	126	O. Vijaya Laxmi	O. Vijaya Laxmi	40	0	0	0	0	40	
27	127	subba rao	B Hanumanth	40	10	0	0	0	50	

GREENWOOD ESTA
CHECKED


31/12/09

CHECKED

Admit - Auditor

LABOUR QUARTERS - RENT DETAILS

GREENWOOD RESIDENCY		GREENWOOD ESTATES		LABOUR QUARTERS RENT RECORD		From: 24.12.09		To : 30.12.09		Prepared by: KIRAN	For the Year: 2009
S.No.	Room No.	Name	Contractor's Name	Rent	Tubelight T.V	Fan	Music System	Total	Remarks		
28	128	Arif	B Hanumanth	40	10	0	0	50			
29	129	sri ramulu	G.Srinivas	40	10	0	0	50			
30	130	Ramdas	G Tirupathi	40	10	0	0	50			
31	131	store	G Tirupathi	40	10	0	0	50			
32	132	Surender	G Tirupathi	40	10	0	15	65			
33	133	subrath	G.Srinivas	40	10	0	0	50			
34	134	Hiralal	G Tirupathi	40	10	0	0	50			
35	135	Naresh	G Tirupathi	40	10	0	0	50			
36	136	Pruthi Raj	G Tirupathi	40	10	0	0	50			
37	137	Dev chand	G Tirupathi	40	10	0	0	50			
38	138	Mahender	G Tirupathi	40	10	0	15	65			
39	139	vaccant	vaccant	0	0	0	0	0			
40	140	Santosh	B. Yadav	40	10	0	0	50			
41	141	Dinesh	B. Yadav	40	10	0	15	65			
42	142	Santulal	B. Yadav	40	10	0	15	65			
43	143	Ravi	O. Vijaya Laxmi	40	10	0	0	50			
44	144	Ram sai	B. Yadav	40	10	0	0	50			
45	145	Nohar	B. Yadav	40	10	25	0	75			
46	146	Manohar	B. Yadav	40	10	0	0	50			
47	147	Santosh	B. Yadav	40	10	0	0	50			
48	148	store	B. Yadav	40	10	0	0	50			
49	149	vaccant	vaccant	0	0	0	0	0			
50	150	Upender	Uttaiiah	40	10	0	15	65			
51	151	Saraya	Uttaiiah	40	10	0	0	50			
52	152	Store	Store	0	0	0	0	0			
53	153	saradamma	Uttaiiah	40	10	0	0	50			
54	154	Kurnalah	Uttaiiah	40	10	0	15	65			
55	155	Yadamamah	Uttaiiah	40	10	0	15	65			

Admin.  Date: 31.12.09

CHECKED

 31.12.09

LABOUR QUARTERS - RENT DETAILS

GREENWOOD RESIDENCY		GREENWOOD ESTATES		LABOUR QUARTERS RENT RECORD		From: 24.12.09		To : 30.12.09		Prepared by: KIRAN	For the Year: 2009
S.No.	Room No.	Name	Contractor's Name	Rent	Tubelight	T.V	Fan	Music System	Total	Remarks	
56	156	Nagaraju	Uttalah	40	10	25	0	25	100		
57	157	Mani konda	Uttalah	40	10	0	15	0	65		
58	201	Purna	P.Kumar	40	10	25	15	0	90		
59	202	Abi	P.Kumar	40	10	0	0	0	50		
60	203	Banamalli	P.Kumar	40	10	0	15	0	65		
61	204	Anand	P.Kumar	40	10	0	0	0	50		
62	205	Prahallad	P.Kumar	40	10	0	15	0	65		
63	206	Ashu	P.Kumar	40	10	0	15	0	65		
64	207	Nagraj	P.Kumar	40	10	0	15	0	65		
65	208	P.Kumar	P.Kumar	40	10	0	15	0	65		
66	209	Brundavan	P.Kumar	40	10	0	15	0	65		
67	210	Laxminarayana	P.Kumar	40	10	0	15	0	65		
68	211	sinha chalam	P.Kumar	40	10	0	0	0	50		
69	212	Joy	P.Kumar	40	10	0	0	0	50		
70	213	Nagaraju	P.Kumar	40	10	0	15	0	65		
71	214	Prakash	P.Kumar	40	10	0	15	0	65		
72	215	Arjun	P.Kumar	40	10	0	0	0	50		
73	216	Chayanya Behera	P.Kumar	40	10	0	0	0	50		
74	217	Laxmi narayana	P.Kumar	40	10	0	0	0	50		
75	218	Santosh	P.Kumar	40	10	0	0	0	50		
76	219	Somesh	P.Kumar	40	10	0	15	0	65		
77	220	Someshwar	P.Kumar	40	10	0	15	0	65		
78	221	gir babu	P.Praveen Kumar	40	10	0	0	0	50		
79	222	Store	T. Rambabu	40	10	0	0	0	50		
80	223	Santosh	T. Rambabu	40	10	0	15	0	65		
81	224	p mohan	T. Rambabu	40	10	0	0	0	50		
82	225	vaccant	vaccant	0	0	0	0	0	0		
83	226	Devanand	T. Rambabu	40	10	0	15	0	65		

Prepared by: KIRAN
For the Year: 2009

CHECKED

Admin
30/12/09
Sigs

GREENWOOD ESTATES
CHECKED

LABOUR QUARTERS - RENT DETAILS

GREENWOOD RESIDENCY		GREENWOOD ESTATES		LABOUR QUARTERS RENT RECORD		Prepared by: KIRAN		For the Year: 2009	
S.No.	Room No.	Name	Contractor's Name	Rent	Tubelight T.V	Fan	Music System	Total	Remarks
				Rs.40	Rs.10	Rs.25	Rs.15	Rs.25	
				From: 24.12.09	To: 30.12.09				
84	227	Ravi	T. Rambabu	40	10	0	0	50	
85	228	Appanna	T. Rambabu	40	10	0	15	65	
86	229	Bambur	T. Rambabu	40	10	0	0	50	
87	230	Chinna babu	T. Rambabu	40	10	0	0	50	
88	231	Saraswathi	K Jagannath	40	10	0	0	50	
89	232	Bala Krishna	P.Kumar	40	10	0	15	65	
90	233	srinu	K Jagannath	40	10	0	0	50	
91	234	Chintamani	T. Rambabu	40	10	0	0	50	
92	235	damodhar	T. Rambabu	40	10	0	15	65	
93	236	mustafa	G Tirupathi	40	10	0	0	50	
94	237	Kishore	T. Rambabu	40	10	0	0	50	
95	238	shiva	Shiva	40	10	0	0	50	
96	239	anil	B Hanumanth	40	10	0	0	50	
97	240	d srinu	Uttalah	40	10	0	15	65	
98	241	B ramu	Uttalah	40	10	0	0	50	
99	242	B balu	Uttalah	40	10	0	0	50	
100	243	b hajari	Uttalah	40	10	0	0	50	
101	244	Badru	Uttalah	40	10	0	0	50	
102	245	Badhramma	Uttalah	40	10	0	0	50	
103	246	Balaji	Uttalah	40	10	0	15	65	
104	247	Dasammah	Uttalah	40	10	0	0	50	
105	248	Narshima	D Narshima	40	10	0	15	65	
106	249	Durgalah	Uttalah	40	10	0	0	50	
107	250	Hariya	Uttalah	40	10	0	0	50	
108	251	Veeranna	Uttalah	40	10	0	0	50	
109	252	kurmaiath	D Narshima	40	10	0	0	50	
110	253	Hari lai	Uttalah	40	10	0	0	50	
111	254	Laxmi	Uttalah	40	10	0	15	65	

CHECKED
 Admin. Officer - Audit
 [Signature]
 Date: 31.12.09

GREENWOOD EST
 CHECKED
 [Signature]
 Date: 31.12.09

LABOUR QUARTERS - RENT DETAILS

GREENWOOD RESIDENCY		GREENWOOD ESTATES		LABOUR QUARTERS RENT RECORD		Date: 30.12.09		Prepared by: KIRAN		For the Year: 2009	
S.No.	Room No.	Name	Contractor's Name	Rent	Tube light	T.V	Fan	Music System	Total	Remarks	
112	301	Nagraj	Saleem Khan	40	10	0	0	0	50		
113	302	K Suresh	MD Ishaq	40	10	0	0	0	50		
114	303	sampath	G Tirupathi	40	10	0	0	0	50		
115	304	Niranjana	G Tirupathi	40	10	0	0	0	50		
116	305	Babulu	G Tirupathi	40	10	0	0	0	50		
117	306	mahesh	SK Mustafa	40	10	0	0	0	50		
118	307	Niranjana	G Tirupathi	40	10	0	0	0	50		
119	308	seal krupa marble store	BN Rao	40	10	0	0	0	50		
120	309	Uttalah	Uttalah	40	10	0	0	0	50		
121	310	Salvanna	B Hanumanth	40	10	0	0	0	50		
122	T1	China rao	K Jagannath	10	10	0	15	0	35		
123	T2	K Jagannath	K Jagannath	10	10	0	0	0	20		
124	T3	yakashi	K Jagannath	10	10	0	15	0	35		
125	T4	prasad	K Jagannath	10	10	25	15	25	85		
126	T5	Satish	K Jagannath	10	10	0	0	0	20		
127	T6	Mini	K Jagannath	10	10	0	0	0	20		
128	T7	Ravi	K Jagannath	10	10	0	0	0	20		
129	T8	Rajan	B. Yadav	10	10	25	15	25	85		
130	T9	Shyam sunder	B. Yadav	10	10	0	0	0	20		
131	T10	narayana	B. Yadav	10	10	0	0	0	20		
132	T11	narayan	P. Kumar	10	10	0	0	0	20		
133	T12	vishwanath	P. Kumar	10	10	0	0	0	20		
134	T13	g rajlu	P. Kumar	10	10	0	0	0	20		
135	T14	gopi nath	P. Kumar	10	10	0	0	0	20		
136	T15	Appanna	P. Kumar	10	10	0	0	0	20		
137	T16	amzad	MD Tahir	10	10	0	0	0	20		
138	T17	Store	MD Tahir	10	10	0	0	0	20		
139	T18	Mahesh	MD Tahir	10	10	0	0	0	20		

From: 24.12.09
To : 30.12.09

Prepared by: KIRAN
For the Year: 2009

[Signature]
KIRAN
31/12/09

GREENWOOD ESTA
CHECKED

[Signature]
31/12/09

CHECKED

Admin. *[Signature]* - Audit
Date: 31/12/09
Sig:

LABOUR QUARTERS - RENT DETAILS


S.No.	Room No.	Name	Contractor's Name	Rs.40		Rs.10		Rs.25		Rs.15		Rs.25		Total	Remarks
				Rent	Tubelight	T.V	Fan	Music System							
140	T19	Rakesh	MD Tahir	20	10	0	0	0	0	0	0	0	0	30	
141	T20	md tahir	MD Tahir	20	10	0	0	0	0	0	0	0	0	30	
142	T21	Islam	MD Tahir	10	10	0	0	0	0	0	0	0	0	20	
143	T22	subrath	G.Srinivas	30	10	0	0	0	0	0	0	0	0	40	
144	T23	sanjay	Malleswar rao	10	10	0	0	0	0	0	0	0	0	20	
145	T24	Shiva	Malleswar rao	10	10	0	0	0	0	0	0	0	0	20	
146	T25	ashok	Malleswar rao	10	10	0	0	0	0	0	0	0	0	35	
147	T26	Anjamma	Uttaiah	10	10	0	0	0	0	0	0	0	0	35	
148	T27	Dasammah	Uttaiah	10	10	0	0	0	0	0	0	0	0	70	
149	T28	Sunkanna	B. Yadav	10	10	0	0	0	0	0	0	0	0	45	
150	T29	Chaya	B. Yadav	10	10	0	0	0	0	0	0	0	0	20	
151	T30	Chaman	B. Yadav	10	0	0	0	0	0	0	0	0	0	35	
152	T31	Ratan	B. Yadav	10	0	0	0	0	0	0	0	0	0	10	
153	T32	B. Yadav	B. Yadav	10	0	0	0	0	0	0	0	0	0	10	
154	T33	B Mahesh	B Mahesh	10	10	0	0	0	0	0	0	0	0	20	
155	T34	B Mahesh	B Mahesh	10	10	0	0	0	0	0	0	0	0	20	
156	T35	Ramulu	Uttaiah	10	0	0	0	0	0	0	0	0	0	10	
157	T36	Bhakta	K Jagannath	10	10	0	0	0	0	0	0	0	0	20	
158	T37	Kumalah	Uttaiah	10	10	0	0	0	0	0	0	0	0	35	

Prepared by: **KIRAN**
For the Year: **2009**

Checked by: 
Date: 30.12.09


Checked by: 
Date: 30.12.09

CHECKED
Admin. Audit
Date: 30.12.09

GREENWOOD ESTATES
CHECKED
Quantity: 
By:  30.12.09

LABOUR QUARTERS - RENT DETAILS										
S.No.	Room No.	Name	Contractor's Name	From: 24.12.09				Music System	Total	Remarks
				Rent	Tubelight	T.V	Fan			
159	T38	Rangadu	Utaiah	10	0	0	0	10		
160	T39	Madhu reddy	Utaiah	10	10	0	0	20		
161	T40	Chendralah	Utaiah	10	0	0	0	10		
162	T41	Maryappa	Utaiah	10	10	0	0	20		
163	T42	B Mahesh	B Mahesh	10	10	0	0	20		
164	T43	Parvathi	K Krishna	10	10	0	0	20		
165	T44	Ramanamma	K Krishna	10	0	0	0	10		
166	T45	Laxmi	K Krishna	10	10	0	0	20		
167	T46	Sweltha	K Krishna	10	0	0	0	10		
168	T47	Chenna paidu	K Krishna	10	10	0	0	20		
GRAND TOTAL								7845		

Prepared by: **KIRAN**
For the Year: **2009**

Checked by: 
Date: 30.12.09

Checked by: 
Date: 30.12.09

CHECKED
Adm. 
Date: 30.12.09
Sig.

GREENWOOD ESTATES
CHECKED
Quantity: 
By: 
Date: 31.12.09

GWE - Building Material Rates Report

Supplier Name Ayyappa Enterprises

Material Type	Rate
Coarse sand B/L Vijayawa	696.8
Fine Sand BL KRM	696.8
Fine sand BL VIJ	696.8

Supplier Name Robo Silicon Private Limite

Material Type	Rate
Robo Sand Fine	442

Supplier Name Sai Ram Enterprises





Material Type	Rate
40mm Metal in Cft	13
Fine sand B/L NDGM	696.8
Fine sand BL VIJ	696.8
Stonedust in Cft	11.78

Supplier Name Sai Vishal Enterprises

Material Type	Rate
20mm Metal in Cft	18.72
Stonedust in Cft	11.44

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Coarse sand B/L NDGM	696.8
Coarse sand B/L Vijayawa	696.8
Fine sand B/L NDGM	696.8
Red Bricks in Nos	2.288



Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
513	24-Dec-09	12:00	Sai Ram Enterprises	40mm Metal in Cft	200	AP15U 7227	party	security	2600
514	24-Dec-09	8:00	Sai Ram Enterprises	Fine sand B/L VII	20.565	AP29TA 1926	party	security	14329.692
515	24-Dec-09	8:00	Sai Ram Enterprises	Fine sand B/L NDGM	19.37	AP29T 7839	party	security	13497.016
516	24-Dec-09	9:30	Vishwakarma Enterprises	Fine sand B/L NDGM	19.395	AP24X 9078	stringath	security	13514.436
517	24-Dec-09	11:00	Vishwakarma Enterprises	Coarse sand B/L Vijayaw	21.475	AP28V 3114	stringath	security	14963.78
518	24-Dec-09	12:00	Ayyappa Enterprises	Fine sand B/L VII	23.12	AP29T 4679	Bagi reddy	security	16110.016
519	24-Dec-09	16:30	Vishwakarma Enterprises	Red Bricks in Nos	6000	AP28TA 536	party	security	13728
520	26-Dec-09	14:00	Sai Vishal Enterprises	20mm Metal in Cft	600	AP29V 0966	party	security	11232
521	26-Dec-09	17:30	Sai Vishal Enterprises	Signetist in Cft	600	AP29V 0966	party	security	6864
522	26-Dec-09	12:00	Sai Ram Enterprises	Signetist in Cft	300	AP09W 7404	party	security	3534
523	26-Dec-09	15:00	Vishwakarma Enterprises	Coarse sand B/L NDGM	20.82	AP28TA 4779	stringath	security	14507.376
524	26-Dec-09	7:00	Sai Ram Enterprises	Fine sand B/L NDGM	19.485	AP29TA 3467	KVLIN Rao	security	13577.148
525	26-Dec-09	7:00	Sai Ram Enterprises	Fine sand B/L VII	20.135	AP11W 4239	KVLIN Rao	security	14030.068
526	26-Dec-09	13:00	Robo Siltcon Private Lim	Robo Sand Fine	16.07	AP29U 2625	party	security	7102.94
527	26-Dec-09	13:00	Robo Siltcon Private Lim	Robo Sand Fine	15.315	AP29U 2627	party	security	6769.23
528	27-Dec-09	14:00	Sai Vishal Enterprises	20mm Metal in Cft	600	AP29V 0966	party	security	11232
529	27-Dec-09	10:00	Ayyappa Enterprises	Fine Sand B/L KRM	38.685	AP29V 4059	Bagi reddy	security	26955.708
530	28-Dec-09	11:00	Vishwakarma Enterprises	Coarse sand B/L Vijayaw	19.81	AP28TA 4779	stringath	security	13803.608
531	28-Dec-09	13:00	Vishwakarma Enterprises	Coarse sand B/L Vijayaw	20.17	AP16TU 4837	stringath	security	14054.456
532	28-Dec-09	9:00	Ayyappa Enterprises	Coarse sand B/L Vijayaw	18.185	AP29V 4059	Bagi reddy	security	12671.308

CHECKED
 Admin. M. S. I. O. Audit
 Date: 31.12.09
 Sig: [Signature]

Project: 2112xM96.8
 GREENWOOD ESTATES

Checked By: [Signature]
 Asst. Admin. Officer
 GREENWOOD ESTATES

31 December, 2009

GREENWOOD ESTATES
CHECKED

Quaint [Signature] 31.12.09
 Rv. [Signature]

2112xM96.8
 2112xM96.8
 2112xM96.8
 2112xM96.8

GWE - General Materials Inward Table Report

From: 24/12/09

To: 30/12/09

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2327	24-Dec-09	10:00	Prakash Entepri		Dinis		2	Nos		20460	by bike	Iramakris	security
2328	24-Dec-09	10:00	Sai Enterprises		Solid Bricks	4"x8"x16"	500	Nos		699	AP15V 37	party	security
2329	24-Dec-09	15:30	Sai Enterprises		Solid Bricks	4"x8"x16"	500	Nos		700	AP15V 37	party	security
2330	24-Dec-09	12:50	Sri Venkateshw		Castrol oil		1	Ltrs			by bike	Iramakris	security
2331	24-Dec-09	17:00	A Plus		Marbello blue	300x450m	127	Boxes		1863	MSZB 991	party	security
2331	24-Dec-09	17:01	A Plus		Marbello Dark Blue	300x450m	71	Boxes		1863	MSZB 991	party	security
2331	24-Dec-09	17:02	A Plus		Scala Bianco	300x450m	71	Boxes		1863	MSZB 991	party	security
2331	24-Dec-09	17:03	A Plus		Burgos dark grey	450x300m	127	Boxes		1863	MSZB 991	party	security
2331	24-Dec-09	17:04	A Plus		Winto Batge	300x450m	71	Boxes		1863	MSZB 991	party	security
2331	24-Dec-09	17:05	A Plus		Winto coffe	300x450m	127	Boxes		1863	MSZB 991	party	security
2331	24-Dec-09	17:06	A Plus		Andas Blue Listel	75x450m	120	Boxes		1863	MSZB 991	party	security
2331	24-Dec-09	17:07	A Plus		Satin Bianco	300x300m	135	Boxes		1863	MSZB 991	party	security
2332	25-Dec-09	12:55	Prakash Entepri		Roop Sulli		1	Bundle		20481	by bike	Iramakris	security
2332	25-Dec-09	12:56	Prakash Entepri		Jananta Paste		400	Grams		20481	by bike	Iramakris	security
2332	25-Dec-09	12:57	Prakash Entepri		Nails		500	Grams		20481	by bike	Iramakris	security
2333	25-Dec-09	13:00	Sri Shyam Engi		CR Casurs		10	Nos		323	by bike	Iramakris	security
2333	25-Dec-09	13:01	Sri Shyam Engi		MIR sheet		17	Nos		323	by bike	Iramakris	security
2333	25-Dec-09	13:02	Sri Shyam Engi		Lock		2	Nos		323	by bike	Iramakris	security
2334	25-Dec-09	13:00	Sri Shyam Engi		scrap sheet		17	Nos		324	by bike	Iramakris	security
2335	25-Dec-09	10:00	Sai Enterprises		Solid Bricks	4"x8"x16"	500	Nos		451	AP15V 37	party	security
2336	25-Dec-09	12:00	Sai Enterprises		Solid Bricks	4"x8"x16"	500	Nos		452	AP15V 37	party	security
2337	25-Dec-09	16:30	Sai Enterprises		Solid Bricks	4"x8"x16"	500	Nos		453	AP15V 37	party	security
2338	25-Dec-09	18:00	KGM Marbles		Marble slabs		48	Nos		104	AP11W 28	party	security
2339	25-Dec-09	19:00	Ultratile Private		Gild stone tile		60	Boxes		1149	AP7T 851	party	security
2340	25-Dec-09	7:00	RDC		Normal mix		6	m3		4433	AP28X 25	party	security
2341	25-Dec-09	8:00	RDC		Normal mix		6	m3		4434	WB15A 3	party	security
2342	25-Dec-09	8:30	RDC		Normal mix		6	m3		4435	HR55E 37	party	security
2343	25-Dec-09	9:00	RDC		Normal mix		6	m3		1246	AP28X 25	party	security
2344	25-Dec-09	9:30	RDC		Normal mix		6	m3		1247	AP28X 25	party	security
2345	25-Dec-09	10:00	RDC		Normal mix		6	m3		1248	AP28X 25	party	security
2346	25-Dec-09	11:30	RDC		Normal mix		6	m3		1249	AP28X 25	party	security
2347	25-Dec-09	12:00	RDC		Normal mix		6	m3		1250	WB15A 3	party	security

31 December, 2009

Checked by:

CHECKED

Checked by:

CHECKED

Asst. Area Manager
GREENWOOD ESTATES
Ry.
Quantity 31/12/09

Project Manager/Engg.
GREENWOOD ESTATES

Admin Office
Date: 08/01/2010

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2348	25-Dec-09	13:00	RDC		Normal mix	m20	6	m3		1254	AP28X 25	party	security
2349	25-Dec-09	14:00	RDC		Normal mix	m20	6	m3		1259	WB15A 3	party	security
2350	26-Dec-09	11:15	Divinity Bevera		Drinking water	Bottle	7	Nos		7126	by auto	party	security
2351	26-Dec-09	10:00	Sai Enterprises		Solid Bricks	6"x8"x16"	300	Nos		454	AP15V 37	party	security
2352	26-Dec-09	14:50	Sai Enterprises		Solid Bricks	4"x8"x16"	500	Nos		455	AP15V 37	party	security
2353	26-Dec-09	18:00	Anand Tube Co		Valve	15mm	5	Nos		8255	by bike	Iramakris	security
2354	26-Dec-09	18:00	Venkatramana B		Xerox a4	Bundle	10	Nos		2037	AP13X 46	shiva	security
2355	26-Dec-09	18:00	G Krishna Murt		Phinyle	ltr	15	Nos		11877	AP13X 46	shiva	security
2355	26-Dec-09	18:01	G Krishna Murt		Acid	ltr	15	Nos		11877	AP13X 46	shiva	security
2356	26-Dec-09	18:00	Vasant Trading		Wood Screw	1 1/4"	5000	Nos		8244	AP13X 46	shiva	security
2356	26-Dec-09	18:01	Vasant Trading		Wood Screw	3/4"	500	Nos		8244	AP13X 46	shiva	security
2357	26-Dec-09	18:00	Gautham Enterp		Nescafe Coffee Mix		10	Kgs		5220	AP13X 46	shiva	security
2358	26-Dec-09	18:00	Sri Rama		White Cement	6x50kgs	300	Kgs		17099	AP13X 46	shiva	security
2359	26-Dec-09	18:00	Sri Rama		Enamel paint beacon	5x20 ltrs	100	Ltrs		1710	AP13X 46	shiva	security
2360	26-Dec-09	17:00	HM Brothers		Fisher		800	Nos		1172	by bike	Iramakris	security
2361	28-Dec-09	14:00	AR Fasteners		Screw	8x32	1	Box		9525	by bike	Iramakris	security
2362	28-Dec-09	10:00	Sai Enterprises		Solid Bricks	4"x8"x16"	500	Nos		456	AP15V 37	party	security
2363	28-Dec-09	12:20	Sai Enterprises		Solid Bricks	4"x8"x16"	500	Nos		457	AP15V 37	party	security
2364	28-Dec-09	15:00	Divinity Bevera		Drinking water	Bottle	3	Nos		7138	by auto	party	security
2365	28-Dec-09	17:00	Sai Enterprises		Solid Bricks	4"x8"x16"	500	Nos		458	AP15V 37	party	security
2366	28-Dec-09	18:30	Nilgiri Homes -		Compressor Machine		1	No		18166	AP11X 47	party	security
2367	28-Dec-09	11:40	RDC		Normal mix	m20	6	m3		4510	AP28X 25	party	security
2368	28-Dec-09	12:40	RDC		Normal mix	m20	6	m3		4512	HR55E 37	party	security
2369	28-Dec-09	15:00	RDC		Normal mix	m20	6	m3		4518	WB15A 3	party	security
2370	28-Dec-09	16:00	RDC		Normal mix	m20	6	m3		4524	AP28X 25	party	security
2371	28-Dec-09	18:00	RDC		Normal mix	m20	6	m3		4527	HR55E 37	party	security
2372	28-Dec-09	18:00	Shree Aditya En		Recon		1000	Nos		147	AP29T 99	party	security
2373	28-Dec-09	18:00	Hari Hara Iron		Coconut Broom		200	Nos		8205	AP29T 99	party	security
2373	28-Dec-09	18:01	Hari Hara Iron		GI Bucket	medium	20	Nos		8205	AP29T 99	party	security
2373	28-Dec-09	18:02	Hari Hara Iron		Hold fast	4" & 6"	100	Kgs		8205	AP29T 99	party	security
2373	28-Dec-09	18:03	Hari Hara Iron		Nails	2 1/2"	25	Kgs		8205	AP29T 99	party	security
2373	28-Dec-09	18:04	Hari Hara Iron		Nails	1"	2	Packets		8205	AP29T 99	party	security
2373	28-Dec-09	18:05	Hari Hara Iron		Nylon line dory		6	Packets		8205	AP29T 99	party	security

GREENWOOD ESTATES

31 December, 2009

Checked by:

CHECKED

Checked by:

Page 2 of 3

Asst. Admin. Manager
GREENWOOD ESTATES

Qualid
R.V.
3/1/2009

Project Manager/Engg.
GREENWOOD ESTATES


Date: 3/1/2009
Auditor: [Signature]
Sig: [Signature]

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2373	28-Dec-09	18:06	Hari Hara Iron		Nails	2"	20	Kgs		8205	AP29T 99	party	security
2374	29-Dec-09	11:00	Sai Enterprises		Solid Bricks	6"x8"x16"	300	Nos		459	AP15V 37	party	security
2375	29-Dec-09	12:30	Sai Enterprises		Solid Bricks	6"x8"x16"	300	Nos		460	AP15V 37	party	security
2376	29-Dec-09	14:50	Sai Enterprises		Solid Bricks	6"x8"x16"	300	Nos		461	AP15V 37	party	security
2377	29-Dec-09	15:00	Jai Hanuman		Nails	1"	1.5	Kgs		271	By bike	I ramakris	security
2377	29-Dec-09	15:01	Jai Hanuman		Nails	3/4"	1.5	Kgs		271	By bike	I ramakris	security
2378	29-Dec-09	17:00	Praful Sanitary		SWG mud pipe	200mm	75	Nos		3971	AP22W 14	party	security
2379	29-Dec-09	16:30	Akash Steel		TMT Rebar	20mm	2.04	Tons		2665	AP12T 65	party	security
2379	29-Dec-09	16:31	Akash Steel		TMT Rebar	25mm	2.025	Tons		2665	AP12T 65	party	security
2380	29-Dec-09	19:00	Elegant Product		Flush Door	2085x765	25	Nos		353	AP24W 84	party	security
2380	29-Dec-09	19:01	Elegant Product		Flush Door	2085x660	50	Nos		353	AP24W 84	party	security
2381	29-Dec-09	17:30	O & S Ratha AI		Aluminium 2 track Slidin	1210x120	24	Nos		061	AP26W 76	party	security
2381	29-Dec-09	17:31	O & S Ratha AI		Aluminium 2 track Slidin	1805x120	7	Nos		061	AP26W 76	party	security
2381	29-Dec-09	17:32	O & S Ratha AI		Aluminium 2 track Slidin	1195x895	10	Nos		061	AP26W 76	party	security
2381	29-Dec-09	17:33	O & S Ratha AI		Operable Ventilator fram	740x580	4	Nos		061	AP26W 76	party	security
2381	29-Dec-09	17:34	O & S Ratha AI		Operable Ventilator fram	750x595	15	Nos		061	AP26W 76	party	security
2382	29-Dec-09	17:30	O & S Ratha AI		wall screw	10/50	576	Nos		127	AP29V 76	party	security
2382	29-Dec-09	17:31	O & S Ratha AI		wall screw	10/100	114	Nos		127	AP29V 76	party	security
2382	29-Dec-09	17:32	O & S Ratha AI		wall plug	20mm	690	Nos		127	AP29V 76	party	security
2383	29-Dec-09	19:00	Shubham Enterp		D Board	4 way	2	Nos		12235	AP29T 99	shiva	security
2383	29-Dec-09	19:01	Shubham Enterp		D Board	6 Way	2	Nos		12235	AP29T 99	shiva	security
2384	29-Dec-09	19:00	Shubham Enterp		DCC board	10"x12"	25	Nos		12234	AP29T 99	shiva	security
2384	29-Dec-09	19:01	Shubham Enterp		MCB	10 Amps	10	Nos		12234	AP29T 99	shiva	security
2385	29-Dec-09	19:00	Alpine Estate- N		Balendora gold star	20 kgs	5	Bags		11947	AP29T 99	shiva	security
2385	29-Dec-09	19:01	Alpine Estate- N		Balendora Admixture	5 ltrs	1	No		11947	AP29T 99	shiva	security
2386	29-Dec-09	19:00	Hira Exports		PC Hinges	4"	150	Nos		370	AP29T 99	shiva	security
2387	29-Dec-09	19:00	Mayur Enterpis		J Bolt	20 Nos	20	Nos		2133	AP29T 99	shiva	security
2388	29-Dec-09	19:00	G Krishna Murt		Bleaching Powder	25kgs	4	Bags		11884	AP29T 99	shiva	security
2389	29-Dec-09	19:00	Ezzy Internation		Safety belt	50 Nos	50	Nos		0230	AP29T 99	shiva	security
2389	29-Dec-09	19:01	Ezzy Internation		Safety helmet	100 Nos	100	Nos		0230	AP29T 99	shiva	security
2389	29-Dec-09	19:02	Ezzy Internation		Loader Helmet	100 Nos	100	Nos		0230	AP29T 99	shiva	security
2390	30-Dec-09	11:15	Sai Enterprises		Solid Bricks	6"x8"x16"	300	Nos		462	AP15V 37	party	security

31 December, 2009

CHECKED
GREENWOOD ESTATES

CHECKED
Page 3 of 3

Certified by: 
Asst. Mtna Manager
GREENWOOD ESTATES
Qty: 31/12/09
Quantity

Certified by: 
Project Manager/Engg.
GREENWOOD ESTATES

Adm. Officer Audit
Date: 01/20/10
