

55

GWE - Detailed Attendance Rep From Date: 09-Mar-1 To Date: 9/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	A	Dept.	285
09-Mar-12	6:01	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:01	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
09-Mar-12	6:01	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:01	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:01	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
09-Mar-12	6:02	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
09-Mar-12	6:02	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:02	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:02	5457	Raju	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
09-Mar-12	6:02	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:03	5449	Krishna	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:03	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:03	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:03	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:03	4591	Naresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:04	5571	M Ramesh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
09-Mar-12	6:04	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:04	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:04	5567	A Samba Raju	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
09-Mar-12	6:04	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
09-Mar-12	6:05	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:05	5562	M Raju	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:05	5564	A Sambaiah	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:05	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
09-Mar-12	6:05	5563	A Prakash	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:06	5561	D Narender	DNR	CEN	CO	350	18:00	1.5	A	On A/c	525
09-Mar-12	6:06	5566	K Devraj	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
09-Mar-12	6:06	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:06	5570	M Suresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:06	5573	M Suresh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
09-Mar-12	6:07	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
09-Mar-12	6:08	4673	Kandanna	MNM	EWK	MH	190	9:10	0.5	A	Job Work	95
09-Mar-12	6:08	4679	Cinna	MNM	EWK	MH	190	9:10	0.5	A	Job Work	95
09-Mar-12	6:08	4671	Bhagvanta	MNM	EWK	MH	190	9:10	0.5	A	Job Work	95
09-Mar-12	6:08	4680	Kurmaiah	MNM	EWK	MH	190	9:10	0.5	A	Job Work	95
09-Mar-12	6:08	4665	Manikanta	MNM	EWK	MH	190	9:10	0.5	A	Job Work	95
09-Mar-12	6:09	4675	Lallanna	MNM	EWK	MH	190	9:10	0.5	A	Job Work	95
09-Mar-12	6:09	4669	Yadamma	MNM	EWK	FH	170	9:10	0.5	A	Job Work	85
09-Mar-12	6:09	4668	Laxma Reddy	MNM	EWK	MH	190	9:10	0.5	A	Job Work	95
09-Mar-12	8:00	5640	Hamlal	BND	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	8:00	5641	Ubhelal	BND	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	8:00	5642	Kamesh	BND	CIV	MA	325	18:00	1	A	(On A/c)	325

0.5 A Checked
 0.5 A Job Work
 1 A On A/c
 Asst. Admin Manager
 1 A (On A/c)

16 March, 2012

Page 1 of 5

Certified by:
 Project Manager/Engr.
 GREENWOOD ESTATES

Certified by:
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd: Date:
 Qty: Security Sign.

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Mar-12	8:00	5638	Paltu	BND	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:00	5634	Dinesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:01	5639	Norharlal	BND	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:01	5636	Manohar	BND	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:01	5635	Rakha	BND	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	8:01	5633	B.Indira	BND	CIV	CO	350	18:00	1	A	On A/c	350
09-Mar-12	8:01	5637	Ishwar	BND	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	8:02	5514	N Laxmi	GAN	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	8:02	5519	Suddam	GAN	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:02	5534	Santhosh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:02	5522	B Suresh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	8:02	5524	Krishna	GAN	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	8:03	5526	Udharo	GAN	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	8:03	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:03	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:03	5535	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	8:03	5527	Padma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	8:04	5504	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
09-Mar-12	8:04	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	8:04	5537	N Krishna	GAN	CIV	HM	350	18:00	1	A	On A/c	350
09-Mar-12	8:04	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:04	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	8:05	4929	yesha	BDV	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:05	4922	Laxminaryana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:05	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:05	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	8:05	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:06	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	8:06	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	8:06	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:06	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:06	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:07	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	8:07	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
09-Mar-12	8:07	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	8:07	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	8:07	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	8:08	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
09-Mar-12	8:08	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
09-Mar-12	8:08	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
09-Mar-12	9:20	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	On A/c	300
09-Mar-12	9:20	4455	Ravi	SNE	EWK	MH	190	18:00	1	A	On A/c	190
09-Mar-12	9:20	2421	neerana	SNE	EWK	MH	190	18:00	1	A	On A/c	190
09-Mar-12	9:20	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1	A	On A/c	190

Checked by: [Signature]
 Asst. Admin Manager
 (Contd)

16 March, 2012

Page 2 of 5

Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Invd: _____ Date: _____
 Ctn: _____ Section: _____

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Mar-12	9:20	4577	Shanti	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:21	3824	J Yenkananna	SNE	EWK	MH	190	18:00	1	A	On A/c	190
09-Mar-12	9:21	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	On A/c	190
09-Mar-12	9:21	4233	B Kavita	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:21	3678	B Ramu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
09-Mar-12	9:21	2426	Ramji	SNE	EWK	MH	190	18:00	1	A	On A/c	190
09-Mar-12	9:22	3817	J Laxmi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:22	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:22	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:22	2347	Satama	SNE	EWK	MH	190	18:00	1	A	On A/c	190
09-Mar-12	9:22	4191	maryappa	SNE	EWK	MH	190	18:00	1	A	On A/c	190
09-Mar-12	9:23	3812	Anjamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:23	2434	Badhiri	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:23	4190	shivani	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:23	4576	Anitha	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:23	4563	Joti	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:24	4565	Laxmi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:24	4936	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
09-Mar-12	9:24	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
09-Mar-12	9:24	4572	Srinu	SNE	EWK	MH	190	18:00	1	A	On A/c	190
09-Mar-12	9:24	4195	sarvajaya	SNE	EWK	FH	170	18:00	1	A	On A/c	170
09-Mar-12	9:25	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
09-Mar-12	9:25	5626	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	9:25	5674	Balliah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	9:25	5625	Anjali	ESW	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	9:25	5611	Chittamma	ESW	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	9:26	5692	Lotes	ESW	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:26	5685	Iramaiiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	9:26	5681	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	9:26	5680	Sudhakar	ESW	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	9:26	5686	Uraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	9:27	5684	Guraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	9:27	5683	Joga	ESW	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:28	5586	Saradha	YSK	CLT	FH	0	18:00	1	A	Nil / By V	0
09-Mar-12	9:28	5584	Mahesh	YSK	CLT	MA	0	18:00	1	A	Nil / By V	0
09-Mar-12	9:28	5583	Yesu	YSK	CLT	MA	0	18:00	1	A	Nil / By V	0
09-Mar-12	9:28	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:28	5679	Balaraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:29	4067	Ramu	SCM	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:29	4123	Jagan	SCM	CIV	MH	180	18:00	1	A	On A/c	180
09-Mar-12	9:29	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:29	5394	Malleswar	SCM	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:29	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:30	4870	Chittamma	KKK	CIV	FH	160	18:00	1	A	On A/c	160

Checked by: [Signature]
 On A/c
 On A/c
 On A/c
 On A/c
 Asst. Admin. Manager
 (Audit)

16 March, 2012

Page 3 of 5

Certified by: [Signature]
 Project Manager (engg.)
 GREENWOOD ESTATES

Certified by: [Signature]
 Asst. Admin. Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY: [Signature]
 Inwd: _____ Date: _____
 Qty: _____ Security Sign: [Signature]

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Mar-12	9:30	4869	Batkama	KKK	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	9:30	4849	Majhi	KKK	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:30	4847	Sekhar	KKK	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:30	4846	Krishna	KKK	CIV	CO	350	18:00	1	A	On A/c	350
09-Mar-12	9:31	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	9:31	4850	Gavri	KKK	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	9:31	4848	Rambabu	KKK	CIV	MA	325	18:00	1	A	On A/c	325
09-Mar-12	9:31	4851	Damyanti	KKK	CIV	FH	160	18:00	1	A	On A/c	160
09-Mar-12	9:31	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
09-Mar-12	9:32	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
09-Mar-12	9:32	4649	Mangal Chan	PPL	TIL	MA	450	18:00	1	A	On A/c	450
09-Mar-12	9:32	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
09-Mar-12	9:32	5418	Satish	PPN	WEL	MA	300	18:00	1	A	On A/c	300
09-Mar-12	9:32	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
09-Mar-12	9:33	5154	Sapnaraj	PPL	TIL	MA	450	18:00	1	A	On A/c	450
09-Mar-12	9:33	5557	Etender Singh	STS	MAR	MA	0	18:00	1	A	Nil / By V	0
09-Mar-12	9:33	5556	Satendra Sing	STS	MAR	CO	0	18:00	1	A	Nil / By V	0
09-Mar-12	9:33	4651	Mahender	PPL	TIL	MA	450	18:00	1	A	On A/c	450
09-Mar-12	9:33	5153	Chaitarmal	PPL	TIL	MA	450	18:00	1	A	On A/c	450
09-Mar-12	9:34	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:34	5560	Omkar Singh	STS	MAR	MH	0	18:00	1	A	Nil / By V	0
09-Mar-12	9:34	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:34	5558	Dhirender Sin	STS	MAR	MA	0	18:00	1	A	Nil / By V	0
09-Mar-12	9:34	5559	Name Singh	STS	MAR	MH	0	18:00	1	A	Nil / By V	0
09-Mar-12	9:35	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:35	4534	Mahesh	MAD	ELE	MH	185	18:00	1	A	On A/c	185
09-Mar-12	9:35	5669	Naraalam Ans	NRM	PLU	CO	350	18:00	1	A	On A/c	350
09-Mar-12	9:35	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	On A/c	350
09-Mar-12	9:35	4533	Raju	MAD	ELE	MH	185	18:00	1	A	On A/c	185
09-Mar-12	9:36	5404	Narsimha	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
09-Mar-12	9:36	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
09-Mar-12	9:36	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
09-Mar-12	9:36	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1	A	On A/c	350
09-Mar-12	9:36	5405	Ramesh	MIQ	CEN	MH	175	18:00	1	A	On A/c	175
09-Mar-12	9:37	5400	Mohammed	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
09-Mar-12	9:37	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
09-Mar-12	9:37	5399	Raghu	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
09-Mar-12	9:37	5402	Sultan	MIQ	CEN	MH	175	18:00	1	A	On A/c	175
09-Mar-12	9:37	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1	A	On A/c	175
09-Mar-12	9:38	5401	Nursinh	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
09-Mar-12	9:38	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:38	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:38	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:38	4014	A Ramulu	A.R	CAR	CO	350	18:00	1	A	On A/c	350

Asst. Admin. Manager
(Audit)

16 March, 2012

Page 4 of 5

Certified by:
Project Manager/Engg.
GREENWOOD ESTATES

Certified by:
Asst. Admin. Manager
GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED BY
Inwd: _____ Date: _____
Qty: _____ Security Sign: _____

84

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
09-Mar-12	9:39	5097	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:39	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:39	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
09-Mar-12	9:39	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:39	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	On A/c	175
09-Mar-12	9:40	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
09-Mar-12	9:40	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:40	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
09-Mar-12	9:40	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
09-Mar-12	9:40	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:00	5175	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	On A/c	175
09-Mar-12	10:00	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:00	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
09-Mar-12	10:00	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:00	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:01	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:01	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
09-Mar-12	10:01	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
09-Mar-12	10:01	5177	G.Shylesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
09-Mar-12	10:01	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:02	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:02	5435	Ajai	MRL	PAI	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:02	5063	G.Srinivas	SRI	ELE	CO	350	18:00	1	A	On A/c	350
09-Mar-12	10:02	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:02	5270	Sri Ram	MRL	PAI	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:02	5472	Satish	MRL	PAI	MA	275	18:00	1	A	On A/c	275
09-Mar-12	10:20	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	Job Work	185
09-Mar-12	10:20	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
09-Mar-12	10:20	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
09-Mar-12	10:20	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	Job Work	275
09-Mar-12	10:20	5600	Bassa	ILH	ELE	MA	275	18:00	1	A	Job Work	275
09-Mar-12	11:20	5690	Laku	RKS	MAR	MA	325	18:00	1	A	Nil/By V	325
09-Mar-12	11:20	5689	Rakesh Sharm	RKS	MAR	CO	350	18:00	1	A	Nil/By V	350
09-Mar-12	11:20	5691	Bhola	RKS	MAR	MA	325	18:00	1	A	Nil/By V	325

Checked by:
 Job Work
 Job Work
 Nil/By V
 Nil/By V
 Nil/By V
 Asst. Admin. Manager
 (Audit)

Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Invt: _____ Date: _____
 Qty: _____ Secured By: _____

Total = 260. Dent = 12-5 J/w = 30.

64-5

GWE - Detailed Attendance Rep From Date: 10-Mar-1 To Date: 10/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5 A	Dept.		285
10-Mar-12	6:00	4190	shivani	SNE	EWK	FH	170	18:00	1.5 A	Dept.		255
10-Mar-12	6:00	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1.5 A	Dept.		285
10-Mar-12	6:00	4455	Ravi	SNE	EWK	MH	190	18:00	1.5 A	Dept.		285
10-Mar-12	6:00	4577	Shanti	SNE	EWK	FH	170	18:00	1.5 A	Dept.		255
10-Mar-12	6:01	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:01	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5 A	On A/c		262.5
10-Mar-12	6:01	5457	Raju	BSP	CEN	MH	175	18:00	1.5 A	On A/c		262.5
10-Mar-12	6:01	4563	Joti	SNE	EWK	FH	170	18:00	1.5 A	Dept.		255
10-Mar-12	6:01	3817	J Laxmi	SNE	EWK	FH	170	18:00	1.5 A	Dept.		255
10-Mar-12	6:02	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:02	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:02	5449	Krishna	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:02	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:02	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:03	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:03	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5 A	On A/c		262.5
10-Mar-12	6:03	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:03	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:03	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:04	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:04	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5 A	On A/c		262.5
10-Mar-12	6:04	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:04	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:04	5447	B.Mallesha	BSP	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:05	5564	A Sambaiah	DNR	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:05	5570	M Suresh	DNR	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:05	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:05	5566	K Devraj	DNR	CEN	MH	175	18:00	1.5 A	On A/c		262.5
10-Mar-12	6:05	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:06	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:06	5567	A Samba Raju	DNR	CEN	MH	175	18:00	1.5 A	On A/c		262.5
10-Mar-12	6:06	5561	D Narender	DNR	CEN	CO	350	18:00	1.5 A	On A/c		525
10-Mar-12	6:06	5563	A Prakash	DNR	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:06	5573	M Suresh	DNR	CEN	MH	175	18:00	1.5 A	On A/c		262.5
10-Mar-12	6:07	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:07	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:07	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:07	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5 A	On A/c		262.5
10-Mar-12	6:07	5562	M Raju	DNR	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:08	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5 A	On A/c		375
10-Mar-12	6:08	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5 A	On A/c		262.5
10-Mar-12	6:08	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5 A	On A/c		375

Checked by: [Signature]
 Admin Manager
 Date: [Signature]
 Security Sign.

16 March, 2012

Certified by:

Project Manager/engg.
 GREENWOOD ESTATES

Certified by:

Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY

Invd: _____ Date: _____
 Qty: _____ Security Sign.

46-5

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Mar-12	6:08	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
10-Mar-12	6:08	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	On A/c	525
10-Mar-12	6:09	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
10-Mar-12	6:09	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
10-Mar-12	6:09	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
10-Mar-12	7:30	5664	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:30	5673	Dasaram	MSD	PLU	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:30	5668	Gugalal	MSD	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	7:30	5651	Arjun	MSD	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:30	5650	Sahadev	MSD	CIV	CO	350	18:00	1	A	On A/c	350
10-Mar-12	7:31	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	7:31	5661	Devika	MSD	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	7:31	5663	Sunita	MSD	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	7:31	5665	Puspa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	7:31	5658	Gudla	BND	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:32	5654	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:32	5659	Guddi	MSD	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	7:32	5667	Sitaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	7:32	5666	Ashok	MSD	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	7:32	5653	Sunitabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	7:33	5634	Dinesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:33	5635	Rakha	BND	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	7:33	5662	Guddu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:33	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
10-Mar-12	7:33	5657	Durgabai	BND	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	7:34	5639	Norharlal	BND	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:34	5636	Manohar	BND	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:34	5637	Ishwar	BND	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	7:34	5638	Paltu	BND	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:34	5640	Hamlal	BND	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	7:35	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
10-Mar-12	7:35	5641	Ubhelal	BND	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	7:35	5642	Kamesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	7:35	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
10-Mar-12	7:36	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
10-Mar-12	7:36	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
10-Mar-12	7:36	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:30	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	8:30	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	8:30	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	8:30	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	8:30	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	8:31	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:31	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180

Asst. Admin. Manager
(Audit)

16 March, 2012

Certified by:
Project Manager/Engg.
GREENWOOD ESTATES

Certified by:
Asst. Admin. Manager
GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED BY
Date:
Security Ver.

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Mar-12	8:31	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:31	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:31	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:32	5535	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	8:32	4929	yeshu	BDV	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:32	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:32	5527	Padma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	8:32	5519	Suddam	GAN	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:34	5504	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
10-Mar-12	8:34	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:34	5526	Udharo	GAN	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	8:34	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:34	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	8:35	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	8:35	5534	Santhosh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:35	5522	B Suresh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	8:35	5514	N Laxmi	GAN	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	8:35	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:36	5692	Lotesu	ESW	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:36	5684	Guraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	8:36	5674	Balliah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	8:36	5686	Uraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	8:37	5681	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	8:37	5685	Iramaiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	8:37	5683	Joga	ESW	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:37	5625	Anjali	ESW	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	8:37	5678	Ramana	ESW	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	8:38	4649	Mangal Chan	PPL	TIL	MA	450	18:00	1	A	On A/c	450
10-Mar-12	8:38	4648	Papul	PPL	TIL	MA	450	18:00	1	A	On A/c	450
10-Mar-12	8:38	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
10-Mar-12	8:38	4652	Omprakash	PPL	TIL	MA	450	18:00	1	A	On A/c	450
10-Mar-12	8:38	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
10-Mar-12	8:39	5524	Krishna	GAN	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	8:39	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
10-Mar-12	8:39	4936	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
10-Mar-12	8:39	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
10-Mar-12	9:00	2420	murali	SNE	EWK	MH	190	18:00	1	A	On A/c	190
10-Mar-12	9:00	4231	Hari	SNE	EWK	MH	190	18:00	1	A	On A/c	190
10-Mar-12	9:00	4572	Srinu	SNE	EWK	MH	190	18:00	1	A	Dept.	190
10-Mar-12	9:00	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	Dept.	300
10-Mar-12	9:00	3824	J Yenkanna	SNE	EWK	MH	190	18:00	1	A	On A/c	190
10-Mar-12	9:01	4195	sarvajaya	SNE	EWK	FH	170	18:00	1	A	On A/c	170
10-Mar-12	9:01	4453	Sainamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
10-Mar-12	9:01	2604	Sirisha	SNE	EWK	FH	170	18:00	1	A	On A/c	170

Checked by: [Signature]
 Ass. Admin. Manager
 (On A/c)

16 March, 2012

GREENWOOD ESTATES Page 3 of 6

Certified by: [Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: [Signature]
 Asst. Admin Manager
 GREENWOOD ESTATES

CHECKED BY
 Date: [Signature]
 Security Sign.

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Mar-12	9:01	4233	B Kavita	SNE	EWK	FH	170	18:00	1	A	On A/c	170
10-Mar-12	9:01	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	On A/c	170
10-Mar-12	9:02	5626	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	9:02	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
10-Mar-12	9:02	5584	Mahesh	YSK	CLT	MA	0	18:00	1	A	Nil / By V	0
10-Mar-12	9:02	5485	Nahim M.D	NHM	CIV	CO	350	18:00	1	A	Job Work	350
10-Mar-12	9:02	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	On A/c	170
10-Mar-12	9:10	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:10	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	On A/c	350
10-Mar-12	9:10	4534	Mahesh	MAD	ELE	MH	185	18:00	1	A	On A/c	185
10-Mar-12	9:10	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:10	4533	Raju	MAD	ELE	MH	185	18:00	1	A	On A/c	185
10-Mar-12	9:11	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:11	5680	Sudhakar	ESW	CIV	MH	180	18:00	1	A	On A/c	180
10-Mar-12	9:11	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
10-Mar-12	9:11	5679	Balaraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	9:11	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
10-Mar-12	9:15	5690	Laku	RKS	MAR	MA	325	18:00	1	A	Nil / By V	325
10-Mar-12	9:15	5660	Sanker	MSD	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	9:15	5656	Chottalal	MSD	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	9:15	5689	Rakesh Sharm	RKS	MAR	CO	350	18:00	1	A	Nil / By V	350
10-Mar-12	9:15	5691	Bhola	RKS	MAR	MA	325	18:00	1	A	Nil / By V	325
10-Mar-12	9:16	4083	Narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	9:16	4082	P Appa rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	9:16	5063	G.Srinivas	SRI	ELE	CO	350	18:00	1	A	On A/c	350
10-Mar-12	9:16	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:20	4122	Bagg raji	SCM	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	9:20	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	Job Work	275
10-Mar-12	9:21	5559	Name Singh	STS	MAR	MH	0	18:00	1	A	Nil / By V	0
10-Mar-12	9:21	5557	Etender Singh	STS	MAR	MA	0	18:00	1	A	Nil / By V	0
10-Mar-12	9:21	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	Job Work	275
10-Mar-12	9:21	5558	Dhirender Sin	STS	MAR	MA	0	18:00	1	A	Nil / By V	0
10-Mar-12	9:21	5556	Satendra Sing	STS	MAR	CO	0	18:00	1	A	Nil / By V	0
10-Mar-12	9:22	5560	Omkar Singh	STS	MAR	MH	0	18:00	1	A	Nil / By V	0
10-Mar-12	9:22	3232	Sunil	TRB	CIV	MA	250	18:00	1	A	On A/c	250
10-Mar-12	9:22	4848	Rambabu	KKK	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	9:22	4866	Viresh	KKK	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	9:22	4869	Batkama	KKK	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	9:23	4850	Gavri	KKK	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	9:23	4851	Damyanti	KKK	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	9:23	4847	Sekhar	KKK	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	9:23	4870	Chittamma	KKK	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	9:23	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1	A	On A/c	160
10-Mar-12	9:24	5417	Munna	PPN	WEL	HM	350	18:00	1	A	Job Work	350

1 A On A/c 160
 1 A On A/c 160
 1 A Job Work 350
 Asst. Admin. Manager
 (Audit)
 Page 4 of 6

16 March, 2012

Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Date:
 City:
 Security Sign.

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Mar-12	9:24	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	Job Work	175
10-Mar-12	9:24	4846	Krishna	KKK	CIV	CO	350	18:00	1	A	On A/c	350
10-Mar-12	9:24	4849	Majhi	KKK	CIV	MA	325	18:00	1	A	On A/c	325
10-Mar-12	9:24	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	Job Work	300
10-Mar-12	9:30	5444	Ch.Malles	BSP	CEN	MA	250	18:00	1	A	On A/c	250
10-Mar-12	9:30	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
10-Mar-12	9:30	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:30	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:30	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
10-Mar-12	9:31	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
10-Mar-12	9:31	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
10-Mar-12	9:31	5351	Kumar	RMU	ELE	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:31	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	On A/c	175
10-Mar-12	9:31	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:32	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:32	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:32	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
10-Mar-12	9:32	5696	Bhasa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:32	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
10-Mar-12	9:33	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
10-Mar-12	9:33	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:33	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
10-Mar-12	9:33	5175	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	On A/c	175
10-Mar-12	9:33	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
10-Mar-12	9:34	4674	Chandramma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
10-Mar-12	9:34	4677	Yakamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
10-Mar-12	9:34	4672	Chinna Anjam	MNM	EWK	FH	170	18:00	1	A	Job Work	170
10-Mar-12	9:34	4670	Channamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
10-Mar-12	9:34	4664	Radha	MNM	EWK	FH	170	18:00	1	A	Job Work	170
10-Mar-12	9:35	4673	Kandanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
10-Mar-12	9:35	4679	Cinna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
10-Mar-12	9:35	4680	Kurmaiah	MNM	EWK	MH	190	18:00	1	A	Job Work	190
10-Mar-12	9:35	4663	Neela	MNM	EWK	FH	170	18:00	1	A	Job Work	170
10-Mar-12	9:35	4675	Lallanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
10-Mar-12	9:36	4671	Bhagvanta	MNM	EWK	MH	190	18:00	1	A	Job Work	190
10-Mar-12	9:36	4669	Yadamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
10-Mar-12	9:36	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1	A	Job Work	190
10-Mar-12	9:36	4678	Venkatamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
10-Mar-12	9:36	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1	A	Job Work	170
10-Mar-12	9:37	4665	Manikanta	MNM	EWK	MH	190	18:00	1	A	Job Work	190
10-Mar-12	10:00	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
10-Mar-12	10:00	5258	Swamy	S.M	PAI	MA	275	18:00	1	A	On A/c	275
10-Mar-12	10:00	5097	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
10-Mar-12	10:00	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	Job Work	350

Asst. Addl. Manager
(Audit)
2013

16 March, 2012

Page 5 of 6

Certified by:
Project Manager/Engg.
GREENWOOD ESTATES

Certified by:
Asst. Admin Manager
GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED BY
Date:
Secy:

12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
10-Mar-12	10:00	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
10-Mar-12	10:01	4961	Khods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
10-Mar-12	10:01	5472	Satish	MRL	PAI	MA	275	18:00	1	A	On A/c	275
10-Mar-12	10:01	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
10-Mar-12	10:01	5273	Murali	MRL	PAI	CO	350	18:00	1	A	On A/c	350
10-Mar-12	10:01	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1	A	On A/c	275
10-Mar-12	10:02	5497	Baurha	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
10-Mar-12	10:02	5493	Sufman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
10-Mar-12	10:02	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
10-Mar-12	10:02	5435	Ajai	MRL	PAI	MA	275	18:00	1	A	On A/c	275
10-Mar-12	10:02	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
10-Mar-12	10:30	5185	N.Sai	SAD	POL	MA	275	18:00	1	A	Nil / By V	275
10-Mar-12	10:30	5185	N.Sai	SAD	POL	MA	275	18:00	1	A	Nil / By V	275
10-Mar-12	10:30	5494	Dilip	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
10-Mar-12	10:30	2419	A.Naresh	SNE	EWK	MH	190	18:00	1	A	On A/c	190
10-Mar-12	10:30	5496	Sunithabai	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
10-Mar-12	10:30	5183	K.Durga Prasa	SAD	POL	CO	350	18:00	1	A	Nil / By V	350

Checked by: [Signature]
 Date: 20/3/12
 Ass. Admin Manager
 (Audit)

Certified by: [Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: [Signature]
 Ass. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 Checked by: [Signature]
 Inwd: _____ Date: _____
 Qty: _____ Security Sign: [Signature]

Total = 79.5 Den = 1.5 S/W = 18 43-5

GWE - Detailed Attendance Rep From Date: 11-Mar-1 To Date: 11/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	A	Dept.	285
11-Mar-12	6:01	5438	B.Kondhia	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:01	4593	Yakuv Swami	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:01	4589	Nagraj	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:01	5457	Raju	BSP	CEN	MH	175	16:00	1	A	On A/c	175
11-Mar-12	6:01	5395	Vikram	SCM	CIV	MA	325	16:00	1	A	On A/c	325
11-Mar-12	6:02	5445	K.Ramulu	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:02	5447	B.Mallesha	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:02	5453	Koteshwar Ra	BSP	CEN	MH	175	16:00	1	A	On A/c	175
11-Mar-12	6:02	5458	Yadagiri	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:02	5440	B.Parusu Ram	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:03	5443	S.Yaku Swam	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:03	5442	S.Suresh	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:03	5455	Gangadhar	BSP	CEN	MH	175	16:00	1	A	On A/c	175
11-Mar-12	6:03	5448	K.Sailu	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:03	5437	B.Raghu	BSP	CEN	MA	250	16:00	1	A	On A/c	250
11-Mar-12	6:07	3687	B Kali	SNE	EWK	FH	170	16:00	1	A	Job Work	170
11-Mar-12	6:07	4186	madi reddy	SNE	EWK	MH	190	16:00	1	A	Job Work	190
11-Mar-12	6:07	4191	maryappa	SNE	EWK	MH	190	16:00	1	A	Job Work	190
11-Mar-12	6:07	3678	B Ramu	SNE	EWK	MH	190	16:00	1	A	Job Work	190
11-Mar-12	6:07	4565	Laxmi	SNE	EWK	FH	170	16:00	1	A	Job Work	170
11-Mar-12	6:08	4665	Manikanta	MNM	EWK	MH	190	16:00	1	A	Job Work	190
11-Mar-12	6:08	4678	Venkatamma	MNM	EWK	FH	170	16:00	1	A	Job Work	170
11-Mar-12	6:08	4671	Bhagvanta	MNM	EWK	MH	190	16:00	1	A	Job Work	190
11-Mar-12	6:08	2347	Satama	SNE	EWK	MH	190	16:00	1	A	Job Work	190
11-Mar-12	6:08	2426	Ramji	SNE	EWK	MH	190	16:00	1	A	Job Work	190
11-Mar-12	6:09	4680	Kurmaiah	MNM	EWK	MH	190	16:00	1	A	Job Work	190
11-Mar-12	6:09	4669	Yadamma	MNM	EWK	FH	170	16:00	1	A	Job Work	170
11-Mar-12	6:09	4666	Pedda Anjam	MNM	EWK	FH	170	16:00	1	A	Job Work	170
11-Mar-12	6:09	4668	Laxma Reddy	MNM	EWK	MH	190	16:00	1	A	Job Work	190
11-Mar-12	6:09	4675	Lallanna	MNM	EWK	MH	190	16:00	1	A	Job Work	190
11-Mar-12	7:00	5526	Udharo	GAN	CIV	MH	180	16:00	1	A	On A/c	180
11-Mar-12	7:00	5522	B Suresh	GAN	CIV	MH	180	16:00	1	A	On A/c	180
11-Mar-12	7:00	5534	Santhosh	GAN	CIV	MA	325	16:00	1	A	On A/c	325
11-Mar-12	7:00	5531	Ganesh	GAN	CIV	MA	325	16:00	1	A	On A/c	325
11-Mar-12	7:00	5528	Ananda	GAN	CIV	MA	325	16:00	1	A	On A/c	325
11-Mar-12	7:01	5527	Padma	GAN	CIV	FH	160	16:00	1	A	On A/c	160
11-Mar-12	7:01	5537	N Krishna	GAN	CIV	HM	350	16:00	1	A	On A/c	350
11-Mar-12	7:01	4849	Majhi	KKK	CIV	MA	325	16:00	1	A	On A/c	325
11-Mar-12	7:01	5535	Jaga	GAN	CIV	MH	180	16:00	1	A	On A/c	180
11-Mar-12	7:02	5511	A Krishna	GAN	CIV	MA	325	16:30	1	A	On A/c	325
11-Mar-12	7:02	5509	Damayanati	GAN	CIV	FH	160	16:30	1	A	On A/c	160
11-Mar-12	7:02	4846	Krishna	KKK	CIV	CO	350	16:30	1	A	On A/c	350

Checked by: *[Signature]*
 Asst. Admin. Manager
 (Admin)
 Date: *[Signature]*

16 March, 2012

Certified by: *[Signature]*
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: *[Signature]*
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES Page 1 of 2
 Checked BY
 Date: *[Signature]*
 Security Sign: *[Signature]*

26

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
11-Mar-12	7:02	4847	Sekhar	KKK	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:02	5504	K Ganesh	GAN	CIV	CO	350	16:30	✓	A	On A/c	350
11-Mar-12	7:03	4850	Gavri	KKK	CIV	FH	160	16:30	✓	A	On A/c	160
11-Mar-12	7:03	4851	Damyanti	KKK	CIV	FH	160	16:30	✓	A	On A/c	160
11-Mar-12	7:03	4869	Batkama	KKK	CIV	FH	160	16:30	✓	A	On A/c	160
11-Mar-12	7:03	4872	Bolaxmi	KKK	CIV	FH	160	16:30	✓	A	On A/c	160
11-Mar-12	7:04	4866	Viresh	KKK	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:04	4848	Rambabu	KKK	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:04	5377	Saraswathi	YV	CIV	FH	160	16:30	✓	A	Job Work	160
11-Mar-12	7:04	5384	Revathi	YV	CIV	FH	160	16:30	✓	A	Job Work	160
11-Mar-12	7:04	5371	Giribabu	YV	CIV	MA	325	16:30	✓	A	Job Work	325
11-Mar-12	7:05	4122	Bagg raji	SCM	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:05	4922	Laxminaryana	BDV	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:05	4069	prakash	SCM	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:05	4067	Ramu	SCM	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:05	5399	Raghu	MIQ	CEN	MA	250	16:30	✓	A	On A/c	250
11-Mar-12	7:06	4068	Srinivase rao	SCM	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:06	5152	Jitendra kumar	PPL	TIL	MA	450	16:30	✓	A	On A/c	450
11-Mar-12	7:06	4652	Omprakash	PPL	TIL	MA	450	16:30	✓	A	On A/c	450
11-Mar-12	7:06	4083	Narayan	SCM	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:06	5395	Vikram	SCM	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:07	4959	Pratap	KDS	PLU	MA	275	16:30	✓	A	On A/c	275
11-Mar-12	7:07	4650	Kalu Ram	PPL	TIL	MH	200	16:30	✓	A	On A/c	200
11-Mar-12	7:07	4648	Papul	PPL	TIL	MA	450	16:30	✓	A	On A/c	450
11-Mar-12	7:07	5179	K.Kamaruddin	KDS	PLU	MA	275	16:30	✓	A	On A/c	275
11-Mar-12	7:07	5176	CH.Ashok	KDS	PLU	MH	175	16:30	✓	A	On A/c	175
11-Mar-12	7:08	5105	A.Mahesh	KDS	PLU	MH	175	16:30	✓	A	On A/c	175
11-Mar-12	7:08	5104	MD.Qayuum	KDS	PLU	MA	275	16:30	✓	A	On A/c	275
11-Mar-12	7:08	5175	K.Shekhar	KDS	PLU	MH	175	16:30	✓	A	On A/c	175
11-Mar-12	7:08	5178	A.Tirupathi	KDS	PLU	MA	275	16:30	✓	A	On A/c	275
11-Mar-12	7:08	4961	Khoods	KDS	PLU	CO	350	16:30	✓	A	On A/c	350
11-Mar-12	7:09	5692	Lotesh	ESW	CIV	MA	325	16:30	✓	A	On A/c	325
11-Mar-12	7:09	3926	D Vijay	YAD	PLU	MA	275	16:30	✓	A	On A/c	275
11-Mar-12	7:09	5177	G.Shylesh	KDS	PLU	MH	175	16:30	✓	A	On A/c	175
11-Mar-12	7:09	5180	S.K Ansar	KDS	PLU	MA	275	16:30	✓	A	On A/c	275
11-Mar-12	7:09	5491	S.K.Jameer	YAD	PLU	MA	275	16:30	✓	A	On A/c	275

Checked by: *[Signature]*
 Asst. Admin. Manager (Audit)
 On A/c 275
 On A/c 175
 On A/c 275
 On A/c 275

Certified by: *[Signature]*
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: *[Signature]*
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Date: *[Signature]*
 Security Sign.

Total = 213, OCN = 15-5 3/10 = 20 55

GWE - Detailed Attendance Rep

From Date: 12-Mar-1 To Date: 12/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	A	Dept.	285
12-Mar-12	6:01	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:01	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:01	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:01	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
12-Mar-12	6:01	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
12-Mar-12	6:02	5457	Raju	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
12-Mar-12	6:02	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:02	5449	Krishna	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:02	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:02	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:03	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:03	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:03	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:03	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:04	5563	A Prakash	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:04	5562	M Raju	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:04	5567	A Samba Raju	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
12-Mar-12	6:04	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	6:04	5571	M Ramesh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
12-Mar-12	6:05	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
12-Mar-12	6:05	5573	M Suresh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
12-Mar-12	6:05	5561	D Narender	DNR	CEN	CO	350	18:00	1.5	A	On A/c	525
12-Mar-12	6:05	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
12-Mar-12	8:00	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:00	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:00	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:00	5504	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
12-Mar-12	8:00	5537	N Krishna	GAN	CIV	HM	350	18:00	1	A	On A/c	350
12-Mar-12	8:01	5527	Padma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:01	5535	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:01	5519	Suddam	GAN	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:01	5522	B Suresh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:01	5524	Krishna	GAN	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:02	5534	Santhosh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:02	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:02	5526	Udharo	GAN	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:02	5651	Arjun	MSD	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:02	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:03	5657	Durgabai	BND	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:03	5650	Sahadev	MSD	CIV	CO	350	18:00	1	A	On A/c	350
12-Mar-12	8:03	5663	Sunita	MSD	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:03	5660	Sanker	MSD	CIV	MA	325	18:00	1	A	On A/c	325

Checked by: [Signature]
 Asst. Admin. Manager
 (Audit)

16 March, 2012

Page 1 of 5

Certified by: [Signature]
 Project Manager, Engrg.
 GREENWOOD ESTATES

Certified by: [Signature]
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY: [Signature]
 Date: [Signature]
 Security Sign. [Signature]

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Mar-12	8:03	5656	Chottalal	MSD	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:04	5665	Puspa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:04	5667	Sitaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:04	5662	Guddu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:04	5658	Gudla	BND	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:04	5659	Guddi	MSD	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:05	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:05	5653	Sunitabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:05	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
12-Mar-12	8:05	5661	Devika	MSD	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:05	5664	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:06	5702	Netaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:06	5668	Gugalal	MSD	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:06	5654	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:06	5666	Ashok	MSD	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:06	5673	Dasaram	MSD	PLU	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:07	5642	Kamesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:07	5640	Hamlal	BND	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:07	5638	Paltu	BND	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:07	5703	Miran Bai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:07	5634	Dinesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:08	5639	Norharlal	BND	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:08	5636	Manohar	BND	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:08	5641	Ubhelal	BND	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:08	5635	Rakha	BND	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:08	5637	Ishwar	BND	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:09	5700	Gallu	BND	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:09	5633	B.Indira	BND	CIV	CO	350	18:00	1	A	On A/c	350
12-Mar-12	8:09	4675	Lallanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
12-Mar-12	8:09	4673	Kandanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
12-Mar-12	8:09	5701	Purnima	BND	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:10	4680	Kurmaiah	MNM	EWK	MH	190	18:00	1	A	Job Work	190
12-Mar-12	8:10	4669	Yadamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
12-Mar-12	8:10	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1	A	Job Work	190
12-Mar-12	8:10	4678	Venkatamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
12-Mar-12	8:10	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1	A	Job Work	170
12-Mar-12	8:30	4869	Batkama	KKK	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:30	4866	Viresh	KKK	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:30	4851	Damyanti	KKK	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:30	4848	Rambabu	KKK	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:30	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:31	4850	Gavri	KKK	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:31	4849	Majhi	KKK	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:31	4846	Krishna	KKK	CIV	CO	350	18:00	1	A	On A/c	350

Asst. Admin. Manager
(Audit)

Certified by:
Project Manager/Engg.
GREENWOOD ESTATES

Certified by:
Asst. Admin Manager
GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED BY
Date:
City:
Security

99

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Mar-12	8:31	4870	Chittamma	KKK	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:31	4847	Sekhar	KKK	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:32	4922	Laxminaryana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:32	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:32	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:32	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:32	4929	yesha	BDV	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:33	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:33	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:33	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:33	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:33	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:34	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
12-Mar-12	8:34	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:34	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:34	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:34	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:35	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
12-Mar-12	8:35	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
12-Mar-12	8:35	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
12-Mar-12	8:35	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
12-Mar-12	8:35	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
12-Mar-12	8:36	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
12-Mar-12	8:36	4453	Sainamma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
12-Mar-12	8:36	4565	Laxmi	SNE	EWK	FH	170	18:00	1	A	Dept.	170
12-Mar-12	8:36	4576	Anitha	SNE	EWK	FH	170	18:00	1	A	Dept.	170
12-Mar-12	8:36	3522	Kasab	SNE	EWK	MH	190	18:00	1	A	Dept.	190
12-Mar-12	8:37	3817	J Laxmi	SNE	EWK	FH	170	18:00	1	A	Dept.	170
12-Mar-12	8:37	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
12-Mar-12	8:37	4195	sarvajaya	SNE	EWK	FH	170	18:00	1	A	Dept.	170
12-Mar-12	8:37	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	Dept.	170
12-Mar-12	8:37	2347	Satama	SNE	EWK	MH	190	18:00	1	A	Dept.	190
12-Mar-12	8:38	3812	Anjamma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
12-Mar-12	8:38	2419	A Naresh	SNE	EWK	MH	190	18:00	1	A	Dept.	190
12-Mar-12	8:38	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	Dept.	170
12-Mar-12	8:38	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1	A	Dept.	190
12-Mar-12	8:38	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	Dept.	300
12-Mar-12	8:39	5686	Uraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:39	5685	Iramaiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:39	5684	Guraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:39	5679	Balaraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:39	5626	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:40	5681	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:40	4069	prakash	SCM	CIV	MA	325	18:00	1	A	On A/c	325

CH-100/101
 On A/c
 On A/c
 On A/c
 On A/c
 Asst. Admin. Manager
 (Audit)

16 March, 2012

Page 3 of 5

Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Date:
 Security Sign.
 City:

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Mar-12	8:40	5625	Anjali	ESW	CIV	FH	160	18:00	1	A	On A/c	160
12-Mar-12	8:40	5608	Bikhsapathi	ESW	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:40	5692	Lotesh	ESW	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:41	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:41	4067	Ramu	SCM	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:41	4068	Srinivase rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:41	4083	Narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:41	4122	Bagg raji	SCM	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:42	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	On A/c	325
12-Mar-12	8:42	4936	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
12-Mar-12	8:42	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
12-Mar-12	8:42	4123	Jagan	SCM	CIV	MH	180	18:00	1	A	On A/c	180
12-Mar-12	8:42	3232	Sunil	TRB	CIV	MA	250	18:00	1	A	Job Work	250
12-Mar-12	8:43	5002	Arshan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
12-Mar-12	8:43	4968	Ramesh	NHM	CIV	MA	325	18:00	1	A	Job Work	325
12-Mar-12	8:43	4844	Rakesh	NHM	CIV	MH	180	18:00	1	A	Job Work	180
12-Mar-12	9:00	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
12-Mar-12	9:00	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
12-Mar-12	9:00	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	Job Work	300
12-Mar-12	9:00	5417	Munna	PPN	WEL	HM	350	18:00	1	A	Job Work	350
12-Mar-12	9:00	5418	Satish	PPN	WEL	MA	300	18:00	1	A	On A/c	300
12-Mar-12	9:01	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
12-Mar-12	9:01	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:01	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
12-Mar-12	9:01	5090	V.D Swami	YAD	PLU	MH	175	18:00	1	A	On A/c	175
12-Mar-12	9:01	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:02	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:02	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:02	4014	A Ramulu	A.R	CAR	CO	350	18:00	1	A	On A/c	350
12-Mar-12	9:02	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:02	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:03	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
12-Mar-12	9:03	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:03	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:03	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
12-Mar-12	9:03	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:04	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:04	4534	Mahesh	MAD	ELE	MH	185	18:00	1	A	On A/c	185
12-Mar-12	9:04	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:04	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
12-Mar-12	9:04	5175	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	On A/c	175
12-Mar-12	9:05	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
12-Mar-12	9:05	5689	Rakesh Sharm	RKS	MAR	CO	350	18:00	1	A	Nil/By V	350
12-Mar-12	9:05	5690	Laku	RKS	MAR	MA	325	18:00	1	A	Nil/By V	325

Checked by: [Signature]
 Date: 16/3/2013
 Asst. Manager

16 March, 2012

Page 4 of 5

Certified by: [Signature]
 Project Manager/Asst.
 GREENWOOD ESTATES


Certified by: [Signature]
 Asst. Admin Manager
 GREENWOOD ESTATES


GREENWOOD ESTATES
 CHECKED BY: [Signature]
 Date: [Signature]
 Security: [Signature]

26

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
12-Mar-12	9:05	5600	Bassa	ILH	ELE	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	9:05	5691	Bhola	RKS	MAR	MA	325	18:00	✓	A	Nil / By V	325
12-Mar-12	9:06	5341	P.Illiah	ILH	ELE	CO	350	18:00	✓	A	On A/c	350
12-Mar-12	9:06	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	9:06	5258	Swamy	S.M	PAI	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	9:06	5349	Ramu	ILH	ELE	MH	185	18:00	✓	A	On A/c	185
12-Mar-12	9:06	5343	Kishore	ILH	ELE	MH	185	18:00	✓	A	On A/c	185
12-Mar-12	9:30	5063	G.Srinivas	SRI	ELE	CO	350	18:00	✓	A	On A/c	350
12-Mar-12	9:30	5094	S.Mahesh	S.M	PAI	CO	350	18:00	✓	A	On A/c	350
12-Mar-12	9:30	5338	J.Ishaq	S.M	PAI	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	9:30	5107	Sudhir	S.M	PAI	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	9:30	5097	Juber	S.M	PAI	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	10:00	5351	Kumar	RMU	ELE	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	10:00	5192	N.Ramu	RMU	ELE	CO	350	18:00	✓	A	On A/c	350
12-Mar-12	10:00	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	10:00	5693	Balraj	ESW	CIV	MA	325	18:00	✓	A	On A/c	325
12-Mar-12	10:30	5469	Ramdas	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	10:30	5472	Satish	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	10:30	5470	Munna	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	10:30	5273	Murali	MRL	PAI	CO	350	18:00	✓	A	On A/c	350
12-Mar-12	10:30	5471	Papu	MRL	PAI	MA	275	18:00	✓	A	On A/c	275
12-Mar-12	10:31	5494	Dilip	JYO	WAT	MA	325	18:00	✓	A	Nil / By V	325
12-Mar-12	10:31	5496	Sunithabai	JYO	WAT	FH	160	18:00	✓	A	Nil / By V	160
12-Mar-12	10:31	5497	Baurha	JYO	WAT	FH	160	18:00	✓	A	Nil / By V	160
12-Mar-12	10:31	5493	Suman	JYO	WAT	MA	325	18:00	✓	A	On A/c	325
12-Mar-12	10:31	5435	Ajai	MRL	PAI	MA	275	18:00	✓	A	On A/c	275

✓	A	Nil / By V	160
✓	A	Checked by:	
✓	A	Nil / By V	160
✓	A	Nil / By V	325
✓	A	On A/c	275
Asst. Admin. Manager			
(Audit)			

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Asst. Admin. Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd: _____ Date: _____
 Qty: _____ Security: _____

Total = 244.5 DENT = 12-5 J/W = 86.

645

GWE - Detailed Attendance Rep From Date: 13-Mar-1 To Date: 13/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Mar-12	6:00	5443	S.Yaku Swam	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:00	5458	Yadagiri	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:00	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	A	Dept.	285
13-Mar-12	6:00	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:01	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:01	5459	Mahesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:01	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:01	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:01	4591	Naresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:02	5457	Raju	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:02	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:02	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:02	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:02	5449	Krishna	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:03	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:03	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:03	5401	Nursinh	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:03	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:03	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:04	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:04	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:04	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:04	5400	Mohammed	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:04	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:05	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:05	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:05	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:05	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:05	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	On A/c	525
13-Mar-12	6:06	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:06	5561	D Narender	DNR	CEN	CO	350	18:00	1.5	A	On A/c	525
13-Mar-12	6:06	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:06	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	On A/c	525
13-Mar-12	6:06	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:07	5570	M Suresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:07	5571	M Ramesh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:07	5567	A Samba Raju	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:07	5563	A Prakash	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:07	5562	M Raju	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:08	5564	A Sambaiah	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
13-Mar-12	6:08	5566	K Devraj	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
13-Mar-12	6:08	5573	M Suresh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5

Checked by: *[Signature]*
 20/3
 Asst. Admin. Manager
 (Audit)

16 March, 2012

Page 1 of 6

Certified by: *[Signature]*
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: *[Signature]*
 Ass. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd: _____ Date: _____
 Qty: _____ Sec. Sign. *[Signature]*

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Mar-12	7:30	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:30	5659	Guddi	MSD	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:30	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
13-Mar-12	7:30	5703	Miran Bai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:30	5663	Sunita	MSD	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:31	5653	Sunitabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:31	5661	Devika	MSD	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:31	5667	Sitaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	7:31	5702	Netaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	7:31	5660	Sanker	MSD	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:32	5666	Ashok	MSD	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	7:32	5668	Gugalal	MSD	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	7:32	5673	Dasaram	MSD	PLU	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:32	5658	Gudla	BND	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:32	5654	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:33	5650	Sahadev	MSD	CIV	CO	350	18:00	1	A	On A/c	350
13-Mar-12	7:33	5651	Arjun	MSD	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:33	5641	Ubhelal	BND	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	7:33	5665	Puspa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:33	5662	Guddu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:34	5640	Hamlal	BND	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	7:34	5639	Norharlal	BND	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:34	5637	Ishwar	BND	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:34	5636	Manohar	BND	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:34	5635	Rakha	BND	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:35	5642	Kamesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:35	5638	Paltu	BND	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:35	5634	Dinesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:35	5633	B.Indira	BND	CIV	CO	350	18:00	1	A	On A/c	350
13-Mar-12	7:36	5657	Durgabai	BND	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:36	5664	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:36	5656	Chottalal	MSD	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:36	5534	Santhosh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:36	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	7:37	5519	Suddam	GAN	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	7:37	5522	B Suresh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	7:37	5527	Padma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	8:00	5504	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
13-Mar-12	8:00	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:00	5535	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	8:00	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:00	5526	Udharo	GAN	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	8:01	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:01	5524	Krishna	GAN	CIV	MH	180	18:00	1	A	On A/c	180

Checked by: *[Signature]*
 Asst. Admin. Manager (Audit)
 325
 180
 325
 180
 325
 180

16 March, 2012

Page 2 of 6

Certified by:
[Signature]
 Project Manager / Engrg.
 GREENWOOD ESTATES

Certified by:
[Signature]
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 Date:
 Secy: *[Signature]*

CF4

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Mar-12	8:01	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	8:01	5537	N Krishna	GAN	CIV	HM	350	18:00	1	A	On A/c	350
13-Mar-12	8:01	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	8:02	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:02	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	8:02	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	8:02	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	8:02	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	8:03	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:03	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	8:03	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:03	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:03	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:04	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1	A	Dept.	190
13-Mar-12	8:04	4565	Laxmi	SNE	EWK	FH	170	18:00	1	A	Dept.	170
13-Mar-12	8:04	4929	yeshu	BDV	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:04	4922	Laxminaryana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:04	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	8:05	4195	sarvajaya	SNE	EWK	FH	170	18:00	1	A	Dept.	170
13-Mar-12	8:05	4453	Sainamma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
13-Mar-12	8:05	3522	Kasab	SNE	EWK	MH	190	18:00	1	A	Dept.	190
13-Mar-12	8:05	2347	Satama	SNE	EWK	MH	190	18:00	1	A	Dept.	190
13-Mar-12	8:05	4576	Anitha	SNE	EWK	FH	170	18:00	1	A	Dept.	170
13-Mar-12	8:06	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	Dept.	170
13-Mar-12	8:06	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	On A/c	300
13-Mar-12	8:06	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	Dept.	170
13-Mar-12	8:06	2419	A Naresh	SNE	EWK	MH	190	18:00	1	A	On A/c	190
13-Mar-12	8:06	3817	J Laxmi	SNE	EWK	FH	170	18:00	1	A	Dept.	170
13-Mar-12	8:07	4668	Laxma Reddy	MNM	EWK	MH	190	18:00	1	A	Job Work	190
13-Mar-12	8:07	4675	Lallanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
13-Mar-12	8:07	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	Dept.	170
13-Mar-12	8:07	4680	Kurmaiah	MNM	EWK	MH	190	18:00	1	A	Job Work	190
13-Mar-12	8:07	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1	A	Job Work	170
13-Mar-12	9:00	4123	Jagan	SCM	CIV	MH	180	18:00	1	A	On A/c	180
13-Mar-12	9:00	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
13-Mar-12	9:00	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
13-Mar-12	9:00	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
13-Mar-12	9:00	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
13-Mar-12	9:01	4122	Bagg raji	SCM	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	9:01	4083	Narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	9:01	4068	Srinivase rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	9:01	4067	Ramu	SCM	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	9:01	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	9:02	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325

Checked by: *[Signature]*
 Asst. Admin Manager
 (Audit)
 2013

16 March, 2012

Page 3 of 6

Certified by: *[Signature]*
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: *[Signature]*
 Asst. Admin Manager
 GREENWOOD ESTATES

[Signature]

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Mar-12	9:02	4585	Ramesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
13-Mar-12	9:02	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
13-Mar-12	9:02	5002	Arshan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
13-Mar-12	9:02	4069	prakash	SCM	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	9:03	5417	Munna	PPN	WEL	HM	350	18:00	1	A	Job Work	350
13-Mar-12	9:03	4936	Mohan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
13-Mar-12	9:03	4968	Ramesh	NHM	CIV	MA	325	18:00	1	A	Job Work	325
13-Mar-12	9:03	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
13-Mar-12	9:03	4844	Rakesh	NHM	CIV	MH	180	18:00	1	A	Job Work	180
13-Mar-12	9:04	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
13-Mar-12	9:04	5496	Sunithabai	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
13-Mar-12	9:04	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
13-Mar-12	9:04	5418	Satish	PPN	WEL	MA	300	18:00	1	A	Job Work	300
13-Mar-12	9:04	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	Job Work	175
13-Mar-12	9:05	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
13-Mar-12	9:05	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
13-Mar-12	9:05	5494	Dilip	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
13-Mar-12	9:05	5493	Suman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
13-Mar-12	9:05	5497	Baurha	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
13-Mar-12	9:06	5584	Mahesh	YSK	CLT	MA	0	18:00	1	A	Nil / By V	0
13-Mar-12	9:06	5608	Bikhsapathi	ESW	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	9:06	5626	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	9:06	5679	Balaraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	9:06	5611	Chittamma	ESW	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	9:07	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
13-Mar-12	9:07	4534	Mahesh	MAD	ELE	MH	185	18:00	1	A	On A/c	185
13-Mar-12	9:07	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
13-Mar-12	9:07	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
13-Mar-12	9:07	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
13-Mar-12	9:30	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
13-Mar-12	9:30	5175	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	Job Work	175
13-Mar-12	9:30	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	Job Work	175
13-Mar-12	9:30	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	Job Work	275
13-Mar-12	9:30	5104	MD.Qayyum	KDS	PLU	MA	275	18:00	1	A	Job Work	275
13-Mar-12	9:31	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
13-Mar-12	9:31	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
13-Mar-12	9:31	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
13-Mar-12	9:31	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
13-Mar-12	9:31	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
13-Mar-12	9:32	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
13-Mar-12	9:32	5690	Laku	RKS	MAR	MA	325	18:00	1	A	Job Work	325
13-Mar-12	9:32	5691	Bhola	RKS	MAR	MA	325	18:00	1	A	Job Work	325
13-Mar-12	9:32	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
13-Mar-12	9:32	5689	Rakesh Sharm	RKS	MAR	CO	350	18:00	1	A	Job Work	350

Checked by: [Signature]
Asst. Admin. Manager
(Audit)

Certified by: [Signature]
Project Manager (Encl.)
GREEN WOOD ESTATES

Certified by: [Signature]
Asst. Admin Manager
GREEN WOOD ESTATES

GREEN WOOD ESTATES
Checked by: [Signature]
Date: [Signature]
City: [Signature]
Security Sign.

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Mar-12	10:00	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:00	5258	Swamy	S.M	PAI	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:00	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:00	5097	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:00	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
13-Mar-12	10:01	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:01	5444	Ch.Malles	BSP	CEN	MA	250	18:00	1	A	On A/c	250
13-Mar-12	10:01	5559	Name Singh	STS	MAR	MH	0	18:00	1	A	Nil / By V	0
13-Mar-12	10:01	5557	Etender Singh	STS	MAR	MA	0	18:00	1	A	Nil / By V	0
13-Mar-12	10:01	3824	J Yenkan	SNE	EWK	MH	190	18:00	1	A	On A/c	190
13-Mar-12	10:02	5063	G.Srinivas	SRI	ELE	CO	350	18:00	1	A	On A/c	350
13-Mar-12	10:02	5193	Ramu	RMU	ELE	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:02	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
13-Mar-12	10:02	5351	Kumar	RMU	ELE	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:02	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:30	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:30	5472	Satish	MRL	PAI	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:30	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:30	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
13-Mar-12	10:30	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:31	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:31	5600	Bassa	ILH	ELE	MA	275	18:00	1	A	On A/c	275
13-Mar-12	10:31	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
13-Mar-12	10:31	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
13-Mar-12	10:32	5560	Omkar Singh	STS	MAR	MH	0	18:00	1	A	Nil / By V	0
13-Mar-12	10:32	4673	Kandanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
13-Mar-12	10:32	5556	Satendra Sing	STS	MAR	CO	0	18:00	1	A	Nil / By V	0
13-Mar-12	10:32	4669	Yadamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
13-Mar-12	10:32	4678	Venkatamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
13-Mar-12	10:33	4663	Neela	MNM	EWK	FH	170	18:00	1	A	Job Work	170
13-Mar-12	10:33	4679	Cinna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
13-Mar-12	10:33	4671	Bhagvanta	MNM	EWK	MH	190	18:00	1	A	Job Work	190
13-Mar-12	10:33	4665	Manikanta	MNM	EWK	MH	190	18:00	1	A	Job Work	190
13-Mar-12	10:33	4664	Radha	MNM	EWK	FH	170	18:00	1	A	Job Work	170
13-Mar-12	10:34	4847	Sekhar	KKK	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	10:34	4677	Yakamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
13-Mar-12	10:34	4674	Chandramma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
13-Mar-12	10:34	4672	Chinna Anjam	MNM	EWK	FH	170	18:00	1	A	Job Work	170
13-Mar-12	10:34	4670	Channamma	MNM	EWK	FH	170	18:00	1	A	Job Work	170
13-Mar-12	10:35	4869	Batkama	KKK	CIV	FH	160	18:00	1	A	On A/c	160
13-Mar-12	10:35	4866	Viresh	KKK	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	10:35	4849	Majhi	KKK	CIV	MA	325	18:00	1	A	On A/c	325
13-Mar-12	10:35	4846	Krishna	KKK	CIV	CO	350	18:00	1	A	On A/c	350
13-Mar-12	10:35	4848	Rambabu	KKK	CIV	MA	325	18:00	1	A	On A/c	325

Checked by: *[Signature]*
 Date: 20/3/12
 Ass. Admin. Manager
 (Audi)

16 March, 2012

Page 5 of 6

Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES


Certified by:
 Ass. Admin Manager
 GREENWOOD ESTATES


GREENWOOD ESTATES
 CHANDLER DR
 Date: *[Signature]*
 Security Sign

SP

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
13-Mar-12	10:36	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1 A	On A/c		160
13-Mar-12	10:36	4870	Chittamma	KKK	CIV	FH	160	18:00	1 A	On A/c		160
13-Mar-12	10:36	4850	Gavri	KKK	CIV	FH	160	18:00	1 A	On A/c		160
13-Mar-12	10:36	4851	Damyanti	KKK	CIV	FH	160	18:00	1 A	On A/c		160

1 A On A/c 160
 1 A On A/c 160
 1 A On A/c 160
 1 A On A/c 160
 Asst. Admin. Manager
 (Audit)

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd: _____ Date: _____
 City: _____ Secy. _____

Total = 273 D=NL= 24.5 J/W= 37 61.5

GWE - Detailed Attendance Rep From Date: 14-Mar-1 To Date: 14/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	A	Dept.	285
14-Mar-12	6:01	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:01	4583	Bhikshapathy	BSP	CEN	CO	350	18:00	1.5	A	On A/c	525
14-Mar-12	6:01	4589	Nagraj	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:01	5453	Koteshwar Ra	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:01	5447	B.Mallesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:02	4590	Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:02	4591	Naresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:02	4594	Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:02	5445	K.Ramulu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:02	5438	B.Kondhia	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:03	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:03	5448	K.Sailu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:03	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:03	4595	Karunakar	BSP	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:03	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:07	5571	M Ramesh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:07	5570	M Suresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:07	5567	A Samba Raju	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:07	5563	A Prakash	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:07	5573	M Suresh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:08	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:08	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:08	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:08	5561	D Narender	DNR	CEN	CO	350	18:00	1.5	A	On A/c	525
14-Mar-12	6:08	5566	K Devraj	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:09	5407	Saleem	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:09	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:09	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:09	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:09	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1.5	A	On A/c	525
14-Mar-12	6:10	5405	Ramesh	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:10	5404	Narsimha	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:10	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1.5	A	On A/c	525
14-Mar-12	6:10	5399	Raghu	MIQ	CEN	MA	250	18:00	1.5	A	On A/c	375
14-Mar-12	6:10	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	6:11	5402	Sultan	MIQ	CEN	MH	175	18:00	1.5	A	On A/c	262.5
14-Mar-12	8:00	5656	Chottalal	MSD	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:00	5665	Puspa	MSD	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:00	5667	Sitaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	8:01	5658	Gudla	BND	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:01	5654	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:01	5653	Sunitabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160

Checked by: *[Signature]*
 325
 160
 180
 325
 Asst. Admin. Manager
 325
 (Audit)
 160

16 March, 2012

Page 1 of 6

Certified by: *[Signature]*
 Project Manager/engg.
 GREENWOOD ESTATES

Certified by: *[Signature]*
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwg: _____ Date: _____
 Qty: _____ Security Sign: *[Signature]*

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Mar-12	8:01	5666	Ashok	MSD	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	8:01	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:02	5659	Guddi	MSD	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:02	5662	Guddu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:02	5660	Sanker	MSD	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:02	5668	Gugalal	MSD	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	8:02	5661	Devika	MSD	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:03	5673	Dasaram	MSD	PLU	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:03	5667	Sitaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	8:03	5651	Arjun	MSD	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:03	5664	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:03	5650	Sahadev	MSD	CIV	CO	350	18:00	1	A	On A/c	350
14-Mar-12	8:04	5663	Sunita	MSD	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:04	5702	Netaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	8:04	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
14-Mar-12	8:04	5641	Ubhelal	BND	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	8:04	5703	Miran Bai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:05	5635	Rakha	BND	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:05	5633	B.Indira	BND	CIV	CO	350	18:00	1	A	On A/c	350
14-Mar-12	8:05	5642	Kamesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:05	5640	Hamlal	BND	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	8:05	5639	Norharlal	BND	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:06	5700	Gallu	BND	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	8:06	5638	Paltu	BND	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:06	5636	Manohar	BND	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:06	5637	Ishwar	BND	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:06	5634	Dinesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:07	5701	Purnima	BND	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:07	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:07	5504	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
14-Mar-12	8:07	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	8:07	5537	N Krishna	GAN	CIV	HM	350	18:00	1	A	On A/c	350
14-Mar-12	8:08	5519	Suddam	GAN	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:08	5506	K Prasad	GAN	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:08	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	8:08	5516	Mahesh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	8:08	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:00	5535	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	9:00	5526	Udharo	GAN	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	9:00	5527	Padma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:00	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:00	5524	Krishna	GAN	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	9:01	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:01	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180

Checked by: 180
 Asst. Admin. Manager
 (Audit) 160
 180

16 March, 2012

Page 2 of 6

Certified by:
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:
 Asst. Admin. Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd:
 Date:
 City:
 Security Sign.

944

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Mar-12	9:01	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:01	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	9:01	4929	yesha	BDV	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:02	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:02	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:02	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:02	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:02	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:03	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:03	4850	Gavri	KKK	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:03	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:03	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:03	4922	Laxminaryana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:04	4851	Damyanti	KKK	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:04	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:04	4870	Chittamma	KKK	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:04	4869	Batkama	KKK	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:04	4866	Viresh	KKK	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:05	4849	Majhi	KKK	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:05	4848	Rambabu	KKK	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:05	4847	Sekhar	KKK	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:05	4846	Krishna	KKK	CIV	CO	350	18:00	1	A	On A/c	350
14-Mar-12	9:05	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
14-Mar-12	9:07	4844	Rakesh	NHM	CIV	MH	180	18:00	1	A	Job Work	180
14-Mar-12	9:07	5002	Arshan	NHM	CIV	MH	180	18:00	1	A	Job Work	180
14-Mar-12	9:07	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
14-Mar-12	9:07	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
14-Mar-12	9:07	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
14-Mar-12	9:08	4968	Ramesh	NHM	CIV	MA	325	18:00	1	A	Job Work	325
14-Mar-12	9:08	4969	Maheshwari	NHM	CIV	FH	160	18:00	1	A	Job Work	160
14-Mar-12	9:08	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
14-Mar-12	9:08	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:08	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
14-Mar-12	9:09	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:09	4067	Ramu	SCM	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:09	4069	prakash	SCM	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:09	4123	Jagan	SCM	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	9:09	4082	P Appa rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:10	4068	Srinivase rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:10	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:10	4083	Narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:10	4122	Bagg raji	SCM	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:10	5394	Malleswar	SCM	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:11	4565	Laxmi	SNE	EWK	FH	170	22:00	1.5	A	On A/c	255

Checked by: [Signature]
 Date: 16/3/2012
 Project Manager
 GREENWOOD ESTATES

16 March, 2012

Page 3 of 6

Certified by: [Signature]
 Project Manager, S200,
 GREENWOOD ESTATES

Certified by: [Signature]
 Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 Date: [Signature]
 Secy. Sign.

50-5

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Mar-12	9:11	3679	D Badru	SNE	EWK	FH	170	22:00	1.5	A	On A/c	255
14-Mar-12	9:11	4453	Sainamma	SNE	EWK	FH	170	22:00	1.5	A	On A/c	255
14-Mar-12	9:11	3826	D Badramma	SNE	EWK	FH	170	22:00	1.5	A	On A/c	255
14-Mar-12	9:11	4576	Anitha	SNE	EWK	FH	170	18:00	1	A	Dept.	170
14-Mar-12	9:12	3824	J Yenkana	SNE	EWK	MH	190	18:00	1	A	On A/c	190
14-Mar-12	9:12	3817	J Laxmi	SNE	EWK	FH	170	18:00	1	A	Dept.	170
14-Mar-12	9:12	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	On A/c	300
14-Mar-12	9:12	4451	Gulkulud Man	SNE	EWK	FH	170	18:00	1	A	Dept.	170
14-Mar-12	9:12	2347	Satama	SNE	EWK	MH	190	18:00	1	A	On A/c	190
14-Mar-12	9:13	4191	maryappa	SNE	EWK	MH	190	18:00	1	A	Dept.	190
14-Mar-12	9:13	2211	Laxma mama	SNE	EWK	FH	170	18:00	1	A	Dept.	170
14-Mar-12	9:13	4448	G. Ishaq	SNE	EWK	MH	190	18:00	1	A	Dept.	190
14-Mar-12	9:13	2419	A Naresh	SNE	EWK	MH	190	18:00	1	A	On A/c	190
14-Mar-12	9:13	3522	Kasab	SNE	EWK	MH	190	18:00	1	A	Dept.	190
14-Mar-12	9:14	4195	sarvajaya	SNE	EWK	FH	170	22:00	1.5	A	Dept.	255
14-Mar-12	9:14	2426	Ramji	SNE	EWK	MH	190	22:00	1.5	A	Dept.	285
14-Mar-12	9:14	4454	Lingamma	SNE	EWK	FH	170	22:00	1.5	A	Dept.	255
14-Mar-12	9:14	4233	B Kavita	SNE	EWK	FH	170	22:00	1.5	A	Dept.	255
14-Mar-12	9:14	4186	madi reddy	SNE	EWK	MH	190	18:00	1	A	Dept.	190
14-Mar-12	9:15	2434	Badhiri	SNE	EWK	FH	170	22:00	1.5	A	Dept.	255
14-Mar-12	9:15	4230	G Srinu	SNE	EWK	MH	190	22:00	1.5	A	Dept.	285
14-Mar-12	9:15	4190	shivani	SNE	EWK	FH	170	22:00	1.5	A	Dept.	255
14-Mar-12	9:15	2423	Haresh	SNE	EWK	MH	190	22:00	1.5	A	Dept.	285
14-Mar-12	9:15	2421	neerana	SNE	EWK	MH	190	22:00	1.5	A	Dept.	285
14-Mar-12	9:16	4666	Pedda Anjam	MNM	EWK	FH	170	18:00	1	A	Job Work	170
14-Mar-12	9:16	4671	Bhagvanta	MNM	EWK	MH	190	18:00	1	A	Job Work	190
14-Mar-12	9:16	4679	Cinna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
14-Mar-12	9:16	3678	B Ramu	SNE	EWK	MH	190	22:00	1.5	A	Dept.	285
14-Mar-12	9:16	4673	Kandanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
14-Mar-12	9:30	5679	Balaraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:30	5611	Chittamma	ESW	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:30	5625	Anjali	ESW	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:30	5626	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
14-Mar-12	9:30	5693	Balraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:31	5683	Joga	ESW	CIV	MA	325	18:00	1	A	On A/c	325
14-Mar-12	9:31	5674	Balliah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	9:31	5684	Guraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	9:31	5685	Iramaiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	9:31	5686	Uraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
14-Mar-12	9:32	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
14-Mar-12	9:32	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
14-Mar-12	9:32	5584	Mahesh	YSK	CLT	MA	0	18:00	1	A	Nil / By	0
14-Mar-12	9:32	5586	Saradha	YSK	CLT	FH	0	18:00	1	A	Nil / By	0
14-Mar-12	9:32	5608	Bikshapathi	ESW	CIV	MA	325	18:00	1	A	Ass On A/c	325

Checked by: *[Signature]*
 Date: 20/3/12
 Ass On A/c Mgr
 (Au/ii)

16 March, 2012

Page 4 of 6

Certified by:
[Signature]
 Project Manager/ Engrg.
 GREENWOOD ESTATES

Certified by:
[Signature]
 Project Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd: _____ Date: _____
 Qty: _____ Security Sign. *[Signature]*

45

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Mar-12	9:33	5418	Satish	PPN	WEL	MA	300	18:00	1	A	Job Work	300
14-Mar-12	9:33	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	Job Work	175
14-Mar-12	9:33	5417	Munna	PPN	WEL	HM	350	18:00	1	A	Job Work	350
14-Mar-12	9:33	5493	Suman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
14-Mar-12	9:33	5496	Sunithabai	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
14-Mar-12	9:34	4650	Kalu Ram	PPL	TIL	MH	200	18:00	1	A	On A/c	200
14-Mar-12	9:34	5497	Baurha	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
14-Mar-12	9:34	5557	Etender Singh	STS	MAR	MA	0	18:00	1	A	Job Work	0
14-Mar-12	9:34	5152	Jitendra kumar	PPL	TIL	MA	450	18:00	1	A	On A/c	450
14-Mar-12	9:34	5494	Dilip	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
14-Mar-12	9:35	5556	Satendra Sing	STS	MAR	CO	0	18:00	1	A	Job Work	0
14-Mar-12	9:35	5559	Name Singh	STS	MAR	MH	0	18:00	1	A	Job Work	0
14-Mar-12	9:35	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
14-Mar-12	9:35	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
14-Mar-12	9:35	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
14-Mar-12	9:36	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1	A	Job Work	275
14-Mar-12	9:36	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	Job Work	275
14-Mar-12	9:36	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
14-Mar-12	9:36	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	Job Work	275
14-Mar-12	9:36	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	Job Work	175
14-Mar-12	9:37	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
14-Mar-12	9:37	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
14-Mar-12	9:37	5175	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	On A/c	175
14-Mar-12	9:37	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
14-Mar-12	9:37	5097	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:00	3926	D Vijay	YAD	PLU	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:00	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
14-Mar-12	10:00	5089	U.Ravi Kumar	YAD	PLU	MH	175	18:00	1	A	On A/c	175
14-Mar-12	10:00	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
14-Mar-12	10:00	5491	S.K.Jameer	YAD	PLU	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:01	5063	G.Srinivas	SRI	ELE	CO	350	18:00	1	A	On A/c	350
14-Mar-12	10:01	5092	Shiva Yadav	SRI	ELE	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:01	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:01	4532	Ramakrishna	MAD	ELE	MA	275	22:00	1.5	A	On A/c	412.5
14-Mar-12	10:01	4529	Srinu	MAD	ELE	MA	275	22:00	1.5	A	On A/c	412.5
14-Mar-12	10:02	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:02	4688	Kumar	MAD	ELE	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:02	4533	Raju	MAD	ELE	MH	185	18:00	1	A	On A/c	185
14-Mar-12	10:02	4534	Mahesh	MAD	ELE	MH	185	18:00	1	A	On A/c	185
14-Mar-12	10:02	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	On A/c	350
14-Mar-12	10:03	5351	Kumar	RMU	ELE	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:03	5469	Ramdas	MRL	PAI	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:03	5273	Murali	MRL	PAI	CO	350	18:00	1	A	On A/c	350
14-Mar-12	10:03	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350

Checked by: [Signature]
 20/3
 Asst. Admin. Manager
 (MRL)

16 March, 2012

Page 5 of 6

Certified by: [Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: [Signature]
 Asst. Admin Manager
 GREENWOOD ESTATES

Checked by: [Signature]
 Invd: [Signature] Date: [Signature]
 Qty: [Signature] Security Sign: [Signature]

28

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
14-Mar-12	10:03	5435	Ajai	MRL	PAI	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:04	5193	Ramu	RMU	ELE	MA	275	18:00	1	A	On A/c	275
14-Mar-12	10:30	5391	Sukaro	JYO	WAT	FH	160	18:00	1	B	Nil / By V	160
14-Mar-12	10:30	5392	Surtia	JYO	WAT	FH	160	18:00	1	B	Nil / By V	160
14-Mar-12	10:30	5145	Kamaraj	JYO	WAT	MA	325	18:00	1	B	Nil / By V	325
14-Mar-12	10:30	5147	Ashok	JYO	WAT	MH	180	18:00	1	B	Nil / By V	180
14-Mar-12	10:30	5327	Suman	JYO	WAT	MA	325	18:00	1	B	Nil / By V	325
14-Mar-12	10:31	5390	Anand	JYO	WAT	MH	180	18:00	1	B	Nil / By V	180
14-Mar-12	10:31	5387	Ganga Ram	JYO	WAT	MA	325	18:00	1	B	Nil / By V	325
14-Mar-12	10:31	5388	Anil	JYO	WAT	MH	180	18:00	1	B	Nil / By V	180
14-Mar-12	10:31	5389	Ravi	JYO	WAT	MH	180	18:00	1	B	Nil / By V	180
14-Mar-12	10:31	5495	Suki Ram	JYO	WAT	MH	180	18:00	1	B	Nil / By V	180
14-Mar-12	10:32	5342	Linga Swamy	ILH	ELE	MA	275	1:00	2	B	Job Work	550
14-Mar-12	10:32	3405	Santosh	BHM	PAI	MH	180	18:00	1	B	On A/c	180
14-Mar-12	10:32	4198	sunil	BHM	PAI	MA	275	18:00	1	B	On A/c	275
14-Mar-12	10:32	5241	Shori mangal r	BHM	PAI	MH	180	18:00	1	B	On A/c	180
14-Mar-12	10:32	5600	Bassa	ILH	ELE	MA	275	18:00	1	B	Job Work	275
14-Mar-12	10:33	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	B	Job Work	350
14-Mar-12	10:33	5349	Ramu	ILH	ELE	MH	185	1:00	2	B	Job Work	370
14-Mar-12	10:33	5696	Bhasa	ILH	ELE	MA	275	18:00	1	B	Job Work	275
14-Mar-12	10:33	5697	Praveen	ILH	ELE	MH	185	18:00	1	B	Job Work	185
14-Mar-12	10:34	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	Job Work	185
14-Mar-12	10:34	5034	Akash	PPN	WEL	MH	175	18:00	1	A	Job Work	175
14-Mar-12	10:34	5689	Rakesh Sharm	RKS	MAR	CO	350	18:00	1	A	Job Work	350
14-Mar-12	10:34	5690	Laku	RKS	MAR	MA	325	18:00	1	Asst. A	Job Work Manag	325
14-Mar-12	10:34	5691	Bhola	RKS	MAR	MA	325	18:00	1	A	Job Work	325

~~1 A Job Work by: 185~~
~~1 A Job Work 175~~
~~1 A Job Work 350~~
~~1 Asst. A Job Work Manag 325~~
~~1 A Job Work 325~~

Certified by
 Project Manager,
 GREENWOOD ESTATES

Certified by:
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Invd: _____ Date: _____
 Qty: _____ Security Sign. _____

10-td = 260.

63

GWE - Detailed Attendance Rep From Date: 15-Mar-1 To Date: 15/3/12

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Mar-12	6:00	4231	Hari	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:00	2347	Satama	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:00	2420	murali	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:00	2077	Raju	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:00	3678	B Ramu	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:01	2423	Haresh	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:01	3522	Kasab	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:01	3679	D Badru	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
15-Mar-12	6:01	3824	J Yenkanna	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:01	4186	madi reddy	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:02	4562	Janapada Devi	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
15-Mar-12	6:02	4576	Anitha	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
15-Mar-12	6:02	4230	G Srinu	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:02	2426	Ramji	SNE	EWK	MH	190	18:00	1.5	CA	Dept.	285
15-Mar-12	6:02	3826	D Badramma	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
15-Mar-12	6:03	2211	Laxma mama	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
15-Mar-12	6:03	4566	Solki	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
15-Mar-12	6:03	3817	J Laxmi	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
15-Mar-12	6:03	4453	Sainamma	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
15-Mar-12	6:03	4233	B Kavita	SNE	EWK	FH	170	18:00	1.5	CA	Dept.	255
15-Mar-12	6:04	5457	Raju	BSP	CEN	MH	175	18:00	1.5	CA	On A/c	262.5
15-Mar-12	6:04	5450	Anjiah	BSP	CEN	MH	175	18:00	1.5	CA	On A/c	262.5
15-Mar-12	6:04	5436	B.Maliah	BSP	CEN	MA	250	18:00	1.5	CA	On A/c	375
15-Mar-12	6:04	4597	Ramulu	BSP	CEN	MH	175	18:00	1.5	CA	On A/c	262.5
15-Mar-12	6:04	4593	Yakuv Swami	BSP	CEN	MA	250	18:00	1.5	CA	On A/c	375
15-Mar-12	6:05	5437	B.Raghu	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
15-Mar-12	6:05	5573	M Suresh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
15-Mar-12	6:05	5446	V.Ramesh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
15-Mar-12	6:05	5442	S.Suresh	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
15-Mar-12	6:05	5449	Krishna	BSP	CEN	MA	250	18:00	1.5	A	On A/c	375
15-Mar-12	6:06	5563	A Prakash	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
15-Mar-12	6:06	5567	A Samba Raju	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
15-Mar-12	6:06	5570	M Suresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
15-Mar-12	6:06	5568	D Venkateshu	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
15-Mar-12	6:06	5571	M Ramesh	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
15-Mar-12	6:07	5561	D Narender	DNR	CEN	CO	350	18:00	1.5	A	On A/c	525
15-Mar-12	6:07	5565	K Ramesh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
15-Mar-12	6:07	5566	K Devraj	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
15-Mar-12	6:07	5572	M Naresh	DNR	CEN	MA	250	18:00	1.5	A	On A/c	375
15-Mar-12	6:07	5569	D Bhasker	DNR	CEN	MH	175	18:00	1.5	A	On A/c	262.5
15-Mar-12	7:31	5659	Guddi	MSD	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	7:31	5658	Gudla	BND	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	7:31	5665	Puspa	MSD	CIV	FH	160	18:00	1	A	On A/c	160

16 March, 2012

Certified by:

Project Manager/Encl.
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager
GREENWOOD ESTATES

Page 1 of 610

Checked by:

Date:

Security Sign.

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Mar-12	7:31	5666	Ashok	MSD	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	7:31	5668	Gugalal	MSD	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	7:32	5652	Pannalal	MSD	CIV	CO	350	18:00	1	A	On A/c	350
15-Mar-12	7:32	5657	Durgabai	BND	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	7:32	5654	Kamlesh	MSD	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	7:32	5662	Guddu	MSD	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	7:32	5661	Devika	MSD	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	7:33	5703	Miran Bai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	7:33	5655	Mamta	MSD	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	7:33	5663	Sunita	MSD	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	7:33	5667	Sitaram	MSD	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	7:33	5673	Dasaram	MSD	PLU	MA	325	18:00	1	A	On A/c	325
15-Mar-12	7:34	5650	Sahadev	MSD	CIV	CO	350	18:00	1	A	On A/c	350
15-Mar-12	7:34	5651	Arjun	MSD	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	7:34	5656	Chottalal	MSD	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	7:34	5664	Raju	MSD	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	7:34	5653	Sunitabai	MSD	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	7:35	5639	Norhatal	BND	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	7:35	5633	B.Indira	BND	CIV	CO	350	18:00	1	A	On A/c	350
15-Mar-12	7:35	5638	Paltu	BND	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	7:35	5701	Purnima	BND	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	7:36	5641	Ubhelal	BND	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	7:36	5642	Kamesh	BND	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	7:36	5640	Hamlal	BND	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	8:30	4969	Maheshwari	NHM	CIV	FH	160	18:00	1	A	Job Work	160
15-Mar-12	8:30	5371	Giribabu	YV	CIV	MA	325	18:00	1	A	Job Work	325
15-Mar-12	8:30	4830	Pratap Sing	NHM	CIV	MA	325	18:00	1	A	Job Work	325
15-Mar-12	8:30	5487	Birander	NHM	CIV	MA	325	18:00	1	A	Job Work	325
15-Mar-12	8:30	5485	Nahim M.D	NHM	CIV	CO	350	18:00	1	A	Job Work	350
15-Mar-12	8:31	5373	Ganapathi	YV	CIV	MA	325	18:00	1	A	Job Work	325
15-Mar-12	8:31	4933	Achata	BDV	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:31	5377	Saraswathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
15-Mar-12	8:31	5384	Revathi	YV	CIV	FH	160	18:00	1	A	Job Work	160
15-Mar-12	8:32	4930	Govinda rao	BDV	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:32	4932	Ramesh	BDV	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:32	4922	Laxminaryana	BDV	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:32	4911	Ravikumar	BDV	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:33	4926	Kamala	BDV	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	8:33	4913	Viswanath	BDV	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:33	4931	Arjun	BDV	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:33	4924	sitamma	BDV	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	8:33	4925	Suba	BDV	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	8:34	4914	Nilamber	BDV	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	8:34	4917	Supra	BDV	CIV	MH	180	18:00	1	A	On A/c	180

Checked by: [Signature]
 Assn. Admin. Manager
 (Audit)

16 March, 2012

Certified by:
 Project Manager (Inv.)
 GREENWOOD ESTATES

Certified by:
 [Signature]
 Assn. Admin Manager
 GREENWOOD ESTATES

Page 2 of 6
 GREENWOOD ESTATES
 CHECKED BY
 Date:
 Security:

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Mar-12	8:34	4929	yesha	BDV	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:34	4928	Sunitha	BDV	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	8:35	5534	Santhosh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:35	5530	K Yakubi	GAN	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:35	5535	Jaga	GAN	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	8:35	5527	Padma	GAN	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	8:35	5533	Kanchana	GAN	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	8:36	5531	Ganesh	GAN	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:36	5511	A Krishna	GAN	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:36	5509	Damayanati	GAN	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	8:36	5504	K Ganesh	GAN	CIV	CO	350	18:00	1	A	On A/c	350
15-Mar-12	8:36	5522	B Suresh	GAN	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	8:37	5526	Udharo	GAN	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	8:37	5524	Krishna	GAN	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	8:37	5506	K Prasad	GAN	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:37	5528	Ananda	GAN	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:37	5679	Balaraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:38	5693	Balraj	ESW	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:38	5674	Balliah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	8:38	5626	Lakshmi	ESW	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	8:38	5625	Anjali	ESW	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	8:38	5611	Chittamma	ESW	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	8:39	5686	Uraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	8:39	5683	Joga	ESW	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	8:39	5684	Guraiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	8:39	5685	Iramaiah	ESW	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	8:39	5496	Sunithabai	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
15-Mar-12	8:40	4534	Mahesh	MAD	ELE	MH	185	18:00	1	A	On A/c	185
15-Mar-12	8:40	5494	Dilip	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
15-Mar-12	8:40	4688	Kumar	MAD	ELE	MA	275	18:00	1	A	Job Work	275
15-Mar-12	8:40	4528	Madhu	MAD	ELE	CO	350	18:00	1	A	Job Work	350
15-Mar-12	8:40	5497	Baurha	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
15-Mar-12	8:40	5493	Suman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
15-Mar-12	8:41	4532	Ramakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
15-Mar-12	8:41	4530	Balakrishna	MAD	ELE	MA	275	18:00	1	A	On A/c	275
15-Mar-12	8:41	4529	Srinu	MAD	ELE	MA	275	18:00	1	A	On A/c	275
15-Mar-12	8:41	5670	Rahim Ansari	NRM	PLU	MH	175	18:00	1	A	On A/c	175
15-Mar-12	8:41	5672	Hakeem	NRM	PLU	MH	175	18:00	1	A	On A/c	175
15-Mar-12	9:00	2106	Kuramiah	SNE	EWK	HM	300	18:00	1	A	On A/c	300
15-Mar-12	9:00	3687	B Kali	SNE	EWK	FH	170	18:00	1	A	On A/c	170
15-Mar-12	9:00	3686	D Anita	SNE	EWK	FH	170	18:00	1	A	On A/c	170
15-Mar-12	9:00	2421	neerana	SNE	EWK	MH	190	18:00	1	A	On A/c	190
15-Mar-12	9:00	4562	Janapada Devi	SNE	EWK	FH	170	18:00	1	A	On A/c	170
15-Mar-12	9:01	4195	sarvajaya	SNE	EWK	FH	170	18:00	1	A	On A/c	170

Checked by: [Signature]
2013
Asst. Admin Manager
(Add)

16 March, 2012

Certified by: [Signature]
Project Manager/ENG.
GREENWOOD ESTATES

Certified by: [Signature]
Asst. Admin Manager
GREENWOOD ESTATES

GREENWOOD ESTATES Page 3 of 6
CHECKED BY
Inwd: _____ Date: _____
Qty: _____ Security Sign: [Signature]

55

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Mar-12	9:01	4454	Lingamma	SNE	EWK	FH	170	18:00	1	A	On A/c	170
15-Mar-12	9:01	4675	Lallanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
15-Mar-12	9:01	2434	Badhiri	SNE	EWK	FH	170	18:00	1	A	On A/c	170
15-Mar-12	9:01	4679	Cinna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
15-Mar-12	9:02	4671	Bhagvanta	MNM	EWK	MH	190	18:00	1	A	Job Work	190
15-Mar-12	9:02	4121	Laxmi narayan	SCM	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	9:02	4122	Bagg raji	SCM	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	9:02	5394	Malleswar	SCM	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	9:02	4673	Kandanna	MNM	EWK	MH	190	18:00	1	A	Job Work	190
15-Mar-12	9:03	4123	Jagan	SCM	CIV	MH	180	18:00	1	A	On A/c	180
15-Mar-12	9:03	4068	Srinivase rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	9:03	5393	Srinivas Rao	SCM	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	9:03	5395	Vikram	SCM	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	9:15	5441	S.Venkatesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	9:15	5444	Ch.Mallesh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	9:15	4270	Brahma chary	A.R	CAR	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:15	4249	B Jogaiah	A.R	CAR	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:15	4014	A Ramulu	A.R	CAR	CO	350	18:00	1	A	On A/c	350
15-Mar-12	9:16	5452	Sai Kumar	BSP	CEN	MH	175	18:00	1	A	On A/c	175
15-Mar-12	9:16	5448	K.Sailu	BSP	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	9:16	4591	Naresh	BSP	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	9:16	5440	B.Parusu Ram	BSP	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	9:16	4595	Karunakar	BSP	CEN	MH	175	18:00	1	A	On A/c	175
15-Mar-12	9:17	5192	N.Ramu	RMU	ELE	CO	350	18:00	1	A	On A/c	350
15-Mar-12	9:17	5193	Ramu	RMU	ELE	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:17	5087	D.Yadagiri	YAD	PLU	CO	350	18:00	1	A	On A/c	350
15-Mar-12	9:17	5091	K.Venkat	YAD	PLU	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:17	5351	Kumar	RMU	ELE	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:17	5088	Prasad	YAD	PLU	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:25	5175	K.Shekhar	KDS	PLU	MH	175	18:00	1	A	On A/c	175
15-Mar-12	9:25	4959	Pratap	KDS	PLU	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:25	5105	A.Mahesh	KDS	PLU	MH	175	18:00	1	A	On A/c	175
15-Mar-12	9:25	5178	A.Tirupathi	KDS	PLU	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:25	5176	CH.Ashok	KDS	PLU	MH	175	18:00	1	A	On A/c	175
15-Mar-12	9:26	4869	Batkama	KKK	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	9:26	5179	K.Kamaruddin	KDS	PLU	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:26	4866	Viresh	KKK	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	9:26	4849	Majhi	KKK	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	9:26	4848	Rambabu	KKK	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	9:27	4870	Chittamma	KKK	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	9:27	4847	Sekhar	KKK	CIV	MA	325	18:00	1	A	On A/c	325
15-Mar-12	9:27	4846	Krishna	KKK	CIV	CO	350	18:00	1	A	On A/c	350
15-Mar-12	9:27	4850	Gavri	KKK	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	9:27	4872	Bolaxmi	KKK	CIV	FH	160	18:00	1	A	On A/c	160

Checked by: [Signature]
 Asst. Admin Manager
 On A/c

16 March, 2012

Page 4 of 6

Certified by:
 Project Manager
 GREENWOOD ESTATES

Certified by:
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD EST. Page 4 of 6
 CHECKED BY
 Date:
 Security Sign.

44

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Mar-12	9:28	5107	Sudhir	S.M	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:28	5338	J.Ishaq	S.M	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:28	5259	K.Ramakrishn	S.M	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:28	5097	Juber	S.M	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:28	4851	Damyanti	KKK	CIV	FH	160	18:00	1	A	On A/c	160
15-Mar-12	9:29	5417	Munna	PPN	WEL	HM	350	18:00	1	A	On A/c	350
15-Mar-12	9:29	5258	Swamy	S.M	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:29	5420	Nujahid	PPN	WEL	MA	300	18:00	1	A	On A/c	300
15-Mar-12	9:29	5094	S.Mahesh	S.M	PAI	CO	350	18:00	1	A	On A/c	350
15-Mar-12	9:29	2528	P.Praveen	PPN	WEL	CO	350	18:00	1	A	On A/c	350
15-Mar-12	9:30	5419	Ghafar	PPN	WEL	MH	175	18:00	1	A	On A/c	175
15-Mar-12	9:30	5470	Munna	MRL	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:30	5471	Papu	MRL	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:30	5472	Satish	MRL	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:30	5034	Akash	PPN	WEL	MH	175	18:00	1	A	On A/c	175
15-Mar-12	9:31	5104	MD.Qayuum	KDS	PLU	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:31	5342	Linga Swamy	ILH	ELE	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:31	5343	Kishore	ILH	ELE	MH	185	18:00	1	A	On A/c	185
15-Mar-12	9:31	5349	Ramu	ILH	ELE	MH	185	18:00	1	A	On A/c	185
15-Mar-12	9:31	4961	Khoods	KDS	PLU	CO	350	18:00	1	A	On A/c	350
15-Mar-12	9:32	4968	Ramesh	NHM	CIV	MA	325	18:00	1	A	Job Work	325
15-Mar-12	9:32	4844	Rakesh	NHM	CIV	MH	180	18:00	1	A	Job Work	180
15-Mar-12	9:32	5303	Jasana	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
15-Mar-12	9:32	5341	P.Illiah	ILH	ELE	CO	350	18:00	1	A	On A/c	350
15-Mar-12	9:32	5302	Ismail	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
15-Mar-12	9:33	5304	Ashok	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
15-Mar-12	9:33	5305	Amit	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
15-Mar-12	9:33	5327	Suman	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
15-Mar-12	9:33	5328	Ajay	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
15-Mar-12	9:33	5329	Bidasy	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
15-Mar-12	9:34	5389	Ravi	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
15-Mar-12	9:34	5390	Anand	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
15-Mar-12	9:34	5388	Anil	JYO	WAT	MH	180	18:00	1	A	Nil / By V	180
15-Mar-12	9:34	5391	Sukaro	JYO	WAT	FH	160	18:00	1	A	Nil / By V	160
15-Mar-12	9:34	5387	Ganga Ram	JYO	WAT	MA	325	18:00	1	A	Nil / By V	325
15-Mar-12	9:50	5689	Rakesh Sharm	RKS	MAR	CO	350	18:00	1	A	Job Work	350
15-Mar-12	9:50	5690	Laku	RKS	MAR	MA	325	18:00	1	A	Job Work	325
15-Mar-12	9:50	4198	sunil	BHM	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:50	5691	Bhola	RKS	MAR	MA	325	18:00	1	A	Job Work	325
15-Mar-12	9:50	4197	b raj sekhar	BHM	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	9:51	5488	kittu	SLK	POL	MA	0	18:00	1	A	Nil / By V	0
15-Mar-12	9:51	5489	Deoraj	SLK	POL	MH	0	18:00	1	A	Nil / By V	0
15-Mar-12	9:51	5490	Harish	SLK	POL	MH	0	18:00	1	A	Nil / By V	0
15-Mar-12	9:51	4199	naresh	BHM	PAI	MA	275	18:00	1	A	On A/c	275

Asst. Admin Manager
(Audit)

Certified by:

Certified by:
Asst. Admin Manager
GREENWOOD ESTATES

Asst. Admin Manager
(Audit)

21

Date	In	ID	Name	Cont	Type	Skill	Wage	Out	Attn	Block	Payment	Amount
15-Mar-12	9:51	4200	Iakhaman	BHM	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	10:05	5273	Murali	MRL	PAI	CO	350	18:00	1	A	On A/c	350
15-Mar-12	10:05	5557	Etender Singh	STS	MAR	MA	0	18:00	1	A	Job Work	0
15-Mar-12	10:05	5559	Name Singh	STS	MAR	MH	0	18:00	1	A	Job Work	0
15-Mar-12	10:05	5037	Ramesh	A.R	CAR	MA	275	18:00	1	A	On A/c	275
15-Mar-12	10:05	5435	Ajai	MRL	PAI	MA	275	18:00	1	A	On A/c	275
15-Mar-12	10:10	5407	Saleem	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	10:10	5698	Rinku	STS	MAR	MA	0	18:00	1	A	Job Work	0
15-Mar-12	10:10	5398	G.Tirupathi	MIQ	CEN	HM	350	18:00	1	A	On A/c	350
15-Mar-12	10:10	5556	Satendra Sing	STS	MAR	CO	0	18:00	1	A	Job Work	0
15-Mar-12	10:10	5699	Pramod	STS	MAR	MA	0	18:00	1	A	Job Work	0
15-Mar-12	10:15	5404	Narsimha	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	10:15	5405	Ramesh	MIQ	CEN	MH	175	18:00	1	A	On A/c	175
15-Mar-12	10:15	5406	Kurmaiah	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	10:15	5408	Amma Reddy	MIQ	CEN	MH	175	18:00	1	A	On A/c	175
15-Mar-12	10:15	5396	MD Ishaq	MIQ	CEN	CO	350	18:00	1	A	On A/c	350
15-Mar-12	10:16	5400	Mohammed	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	10:16	5402	Sultan	MIQ	CEN	MH	175	18:00	1	A	On A/c	175
15-Mar-12	10:16	5399	Raghu	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	10:16	5397	MD.Baba	MIQ	CEN	MA	250	18:00	1	A	On A/c	250
15-Mar-12	10:16	5403	Sri Sailam	MIQ	CEN	MH	175	18:00	1	A	On A/c	175

Checked by: [Signature]
 Asst. Admin. Manager (Audit)

Certified by: [Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: [Signature]
 Asst. Admin Manager
 GREENWOOD ESTATES

[Signature]

GWE - Attendance Value Detailed Report From Date: 9/3/12 To Date: 15/3/12

Contractor Name	A.Ramulu (Carpenter)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum		2
Summary for 'Payment Type' = Job Work (1 detail record)	Sum		2
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)	Sum		3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum		9
Summary for 'Payment Type' = On A/c (7 detail records)	Sum		12
Summary for 'Contractor Name' = A.Ramulu (Carpenter) (8 detail rec	Sum		14
Contractor Name	Anand Jyoti Babu (Anand Water proofing)		
Payment Type	Nil / By Vendor		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (5 detail records)	Sum		14
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum		17
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum		11
Summary for 'Payment Type' = Nil / By Vendor (12 detail records)	Sum		42
Summary for 'Contractor Name' = Anand Jyoti Babu (Anand Water pr	Sum		42
Contractor Name	B Hanumanth (Painter)		
Payment Type	On A/c		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum		5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum		2
Summary for 'Payment Type' = On A/c (3 detail records)	Sum		7
Summary for 'Contractor Name' = B Hanumanth (Painter) (3 detail re	Sum		7
Contractor Name	B.Indira (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum		5
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)	Sum		17
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum		33
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum		14
Summary for 'Payment Type' = On A/c (23 detail records)	Sum		69
Summary for 'Contractor Name' = B.Indira (Civil) (23 detail records)	Sum		69
Contractor Name	Bhikshapathy (Centering)		
Payment Type	On A/c		

Checked by: [Signature]
 15/3/12
 Asst. Admin. Manager
 (Audit)

16 March, 2012

Page 1 of 9

Certified by: [Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: [Signature]
 Asst. Admin. Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd: _____ Date: _____
 Qty: _____ Security Sign: [Signature]

Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1.5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	122.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	36.5
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	160.5
Summary for 'Contractor Name' = Bhikshapathy (Centering) (15 detail records)		Sum	160.5
Contractor Name	Brundavan (Civil)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	24
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	48
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	12
Summary for 'Payment Type' = On A/c (19 detail records)		Sum	84
Summary for 'Contractor Name' = Brundavan (Civil) (19 detail records)		Sum	84
Contractor Name	D Narender (Centering)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (6 detail records)		Sum	9
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	51
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	40.5
Summary for 'Payment Type' = On A/c (18 detail records)		Sum	100.5
Summary for 'Contractor Name' = D Narender (Centering) (18 detail records)		Sum	100.5
Contractor Name	D.Yadagiri (Plumber)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	17
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	8
Summary for 'Payment Type' = On A/c (17 detail records)		Sum	30
Summary for 'Contractor Name' = D.Yadagiri (Plumber) (17 detail records)		Sum	30
Contractor Name	Eshwaramma (Civil Work)		
Payment Type	On A/c		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	18
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	21
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	21

Sum	18
Checked by:	
Sum	21
Asst. Admin. Manager	
Sum	21
(Amit)	

Page 2 of 9

16 March, 2012

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES

Certified by:

Asst. Admin. Manager
GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED BY

Inwd: _____ Date: _____

Qty: _____ Security: _____

Summary for 'Payment Type' = On A/c (18 detail records)	Sum	60
Summary for 'Contractor Name' = Eshwaramma (Civil Work) (18 det	Sum	60
Contractor Name	G.Srinivas rao (Electrical)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	5
Summary for 'Payment Type' = On A/c (10 detail records)	Sum	10
Summary for 'Contractor Name' = G.Srinivas rao (Electrical) (10 deta	Sum	10
Contractor Name	K Ganesh (Civil)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (7 detail records)	Sum	7
Worker Skill	FH	
Summary for 'Worker Skill' = FH (7 detail records)	Sum	22
Worker Skill	HM	
Summary for 'Worker Skill' = HM (5 detail records)	Sum	5
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	35
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	27
Summary for 'Payment Type' = On A/c (33 detail records)	Sum	96
Summary for 'Contractor Name' = K Ganesh (Civil) (33 detail records)	Sum	96
Contractor Name	K.Durga Prasad (Polish Work)	
Payment Type	Nil / By Vendor	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill	MA	
Summary for 'Worker Skill' = MA (1 detail record)	Sum	2
Summary for 'Payment Type' = Nil / By Vendor (2 detail records)	Sum	3
Summary for 'Contractor Name' = K.Durga Prasad (Polish Work) (2 d	Sum	3
Contractor Name	M.Sahdev (Civil)	
Payment Type	On A/c	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (5 detail records)	Sum	10
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	34
Worker Skill	MA	
Summary for 'Worker Skill' = MA (5 detail records)	Sum	34
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	19
Summary for 'Payment Type' = On A/c (20 detail records)	Sum	97
Summary for 'Contractor Name' = M.Sahdev (Civil) (20 detail records)	Sum	97
Contractor Name	Madhu (Electrical)	
Payment Type	Job Work	

Checked by: [Signature]
20/12
Asst. Admin. Manager
(A/110)

16 March, 2012

Page 3 of 9

Certified by: [Signature]
Project Manager/Engg.
GREENWOOD ESTATES

Certified by: [Signature]
Asst. Admin Manager
GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED BY
Inwd: [Signature] Date: [Signature]
Qty: [Signature] Security Sign: [Signature]

Worker Skill	CO		
Summary for 'Worker Skill' = CO (1 detail record)		Sum	1
Worker Skill	MA		
Summary for 'Worker Skill' = MA (1 detail record)		Sum	1
Summary for 'Payment Type' = Job Work (2 detail records)		Sum	2
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (3 detail records)		Sum	3
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	18
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	9
Summary for 'Payment Type' = On A/c (15 detail records)		Sum	30
Summary for 'Contractor Name' = Madhu (Electrical) (17 detail recor		Sum	32
Contractor Name	Mannem (EWK)		
Payment Type	Job Work		
Worker Skill	FH		
Summary for 'Worker Skill' = FH (6 detail records)		Sum	25.5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	33.5
Summary for 'Payment Type' = Job Work (13 detail records)		Sum	59
Summary for 'Contractor Name' = Mannem (EWK) (13 detail records)		Sum	59
Contractor Name	MD. Nayeem (Civil)		
Payment Type	Job Work		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (2 detail records)		Sum	2
Worker Skill	FH		
Summary for 'Worker Skill' = FH (2 detail records)		Sum	2
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	16
Worker Skill	MH		
Summary for 'Worker Skill' = MH (6 detail records)		Sum	11
Summary for 'Payment Type' = Job Work (16 detail records)		Sum	31
Summary for 'Contractor Name' = MD. Nayeem (Civil) (16 detail rec		Sum	31
Contractor Name	MD. Ishaq (Cen)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	6.5
Worker Skill	HM		
Summary for 'Worker Skill' = HM (3 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	39
Worker Skill	MH		
Summary for 'Worker Skill' = MH (5 detail records)		Sum	25
Summary for 'Payment Type' = On A/c (19 detail records)		Sum	74.5
Summary for 'Contractor Name' = MD. Ishaq (Cen) (19 detail records)		Sum	74.5

Checked by:	
Sum	25
Sum	74.5
Sum	74.5
Sub. Admin. Manager	
(Aud)	

16 March, 2012


Page 4 of 9

Certified by:
Project Manager/Engg.
GREENWOOD ESTATES




Certified by:
Asst. Admin Manager
GREENWOOD ESTATES

GREENWOOD ESTATES
CHECKED BY
Invd: Date:
Qty: Security:

Contractor Name	Mohammed Khudoos (Plumber)		
Payment Type	Job Work		
Worker Skill	MA		
Summary for 'Worker Skill' = MA (2 detail records)		Sum	5
Worker Skill	MH		
Summary for 'Worker Skill' = MH (2 detail records)		Sum	3
Summary for 'Payment Type' = Job Work (4 detail records)		Sum	8
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (7 detail records)		Sum	7
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	23
Worker Skill	MH		
Summary for 'Worker Skill' = MH (7 detail records)		Sum	20
Summary for 'Payment Type' = On A/c (21 detail records)		Sum	50
Summary for 'Contractor Name' = Mohammed Khudoos (Plumber) (2		Sum	58
Contractor Name	Muralidhar (Painting)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (4 detail records)		Sum	4
Worker Skill	MA		
Summary for 'Worker Skill' = MA (6 detail records)		Sum	26
Summary for 'Payment Type' = On A/c (10 detail records)		Sum	30
Summary for 'Contractor Name' = Muralidhar (Painting) (10 detail re		Sum	30
Contractor Name	N.Krishna (Civil)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (7 detail records)		Sum	7
Worker Skill	FH		
Summary for 'Worker Skill' = FH (7 detail records)		Sum	34
Worker Skill	MA		
Summary for 'Worker Skill' = MA (7 detail records)		Sum	27
Summary for 'Payment Type' = On A/c (21 detail records)		Sum	68
Summary for 'Contractor Name' = N.Krishna (Civil) (21 detail record		Sum	68
Contractor Name	N.RAMU (Electrician)		
Payment Type	On A/c		
Worker Skill	CO		
Summary for 'Worker Skill' = CO (5 detail records)		Sum	5
Worker Skill	MA		
Summary for 'Worker Skill' = MA (5 detail records)		Sum	8
Summary for 'Payment Type' = On A/c (10 detail records)		Sum	13
Summary for 'Contractor Name' = N.RAMU (Electrician) (10 detail r		Sum	13
Contractor Name	Nuraalam Ansari (Plumber)		
Payment Type	On A/c		
Worker Skill	CO		



16 March, 2012



Page 5 of 9

Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill MH		
Summary for 'Worker Skill' = MH (6 detail records)	Sum	12
Summary for 'Payment Type' = On A/c (7 detail records)	Sum	13
Summary for 'Contractor Name' = Nuraalam Ansari (Plumber) (7 deta	Sum	13
Contractor Name p.Ilaiah (Electrician)		
Payment Type Job Work		
Worker Skill CO		
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Worker Skill MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum	6
Worker Skill MH		
Summary for 'Worker Skill' = MH (2 detail records)	Sum	5
Summary for 'Payment Type' = Job Work (5 detail records)	Sum	12
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum	7
Worker Skill MH		
Summary for 'Worker Skill' = MH (5 detail records)	Sum	9
Summary for 'Payment Type' = On A/c (14 detail records)	Sum	21
Summary for 'Contractor Name' = p.Ilaiah (Electrician) (19 detail rec	Sum	33
Contractor Name P.Praveen Kumar (Welder)		
Payment Type Job Work		
Worker Skill HM		
Summary for 'Worker Skill' = HM (4 detail records)	Sum	4
Worker Skill MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum	4
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	4
Summary for 'Payment Type' = Job Work (11 detail records)	Sum	12
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (6 detail records)	Sum	6
Worker Skill HM		
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill MA		
Summary for 'Worker Skill' = MA (5 detail records)	Sum	6
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	4
Summary for 'Payment Type' = On A/c (16 detail records)	Sum	18
Summary for 'Contractor Name' = P.Praveen Kumar (Welder) (27 det	Sum	30
Contractor Name Pappula (Tiles)		
Payment Type On A/c		
Worker Skill MA		

Checked by 18
 Asst. Admin. Manager
 (Audit)

16 March, 2012

Certified by
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:
 Asst. Admin Manager
 GREENWOOD ESTATES

Page 6 of 9

GREENWOOD ESTATES
 CONTROLLED BY
 Inwd: Date:
 Qty: Security Sign.

Summary for 'Worker Skill' = MA (4 detail records)	Sum	12
Worker Skill MH		
Summary for 'Worker Skill' = MH (3 detail records)	Sum	3
Summary for 'Payment Type' = On A/c (7 detail records)	Sum	15
Summary for 'Contractor Name' = Pappulal (Tiles) (7 detail records)	Sum	15
Contractor Name Rakesh Sharma (Marble)		
Payment Type Job Work		
Worker Skill CO		
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum	6
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	9
Payment Type Nil / By Vendor		
Worker Skill CO		
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill MA		
Summary for 'Worker Skill' = MA (3 detail records)	Sum	6
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum	9
Summary for 'Contractor Name' = Rakesh Sharma (Marble) (12 detail)	Sum	18
Contractor Name S.Lakshmi(Polish)		
Payment Type Nil / By Vendor		
Worker Skill MA		
Summary for 'Worker Skill' = MA (1 detail record)	Sum	1
Worker Skill MH		
Summary for 'Worker Skill' = MH (1 detail record)	Sum	2
Summary for 'Payment Type' = Nil / By Vendor (2 detail records)	Sum	3
Summary for 'Contractor Name' = S.Lakshmi(Polish) (2 detail records)	Sum	3
Contractor Name S.Mahesh (Painter)		
Payment Type Job Work		
Worker Skill CO		
Summary for 'Worker Skill' = CO (1 detail record)	Sum	1
Summary for 'Payment Type' = Job Work (1 detail record)	Sum	1
Payment Type On A/c		
Worker Skill CO		
Summary for 'Worker Skill' = CO (5 detail records)	Sum	5
Worker Skill MA		
Summary for 'Worker Skill' = MA (6 detail records)	Sum	27
Summary for 'Payment Type' = On A/c (11 detail records)	Sum	32
Summary for 'Contractor Name' = S.Mahesh (Painter) (12 detail recor)	Sum	33
Contractor Name Satendra Singh (Marble)		
Payment Type Job Work		
Worker Skill CO		
Summary for 'Worker Skill' = CO (2 detail records)	Sum	2
Worker Skill MA		
Summary for 'Worker Skill' = MA (2 detail records)	Sum	4
Worker Skill MH		

Checked by: *[Signature]*
 Sum *2013* 2
 Asst. Admin. Manager
 Sum (Addl) 4

16 March, 2012

Certified by: *[Signature]*
 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by: *[Signature]*
 Asst. Admin Manager
 GREENWOOD ESTATES

Page 7 of 9
 GREENWOOD ESTATES
 CHECKED BY
 Invo: _____ Date: _____
 Qty: _____ Security: *[Signature]*

Summary for 'Worker Skill' = MH (2 detail records)	Sum	2
Summary for 'Payment Type' = Job Work (6 detail records)	Sum	8
Payment Type	Nil / By Vendor	
Worker Skill	CO	
Summary for 'Worker Skill' = CO (3 detail records)	Sum	3
Worker Skill	MA	
Summary for 'Worker Skill' = MA (3 detail records)	Sum	5
Worker Skill	MH	
Summary for 'Worker Skill' = MH (3 detail records)	Sum	6
Summary for 'Payment Type' = Nil / By Vendor (9 detail records)	Sum	14
Summary for 'Contractor Name' = Satendra Singh (Marble) (15 detail)	Sum	22
Contractor Name	Simha Chalam (Civil)	
Payment Type	On A/c	
Worker Skill	MA	
Summary for 'Worker Skill' = MA (7 detail records)	Sum	45
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	5
Summary for 'Payment Type' = On A/c (12 detail records)	Sum	50
Summary for 'Contractor Name' = Simha Chalam (Civil) (12 detail re	Sum	50
Contractor Name	Sneha Latha(Earth work)	
Payment Type	Dept.	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (5 detail records)	Sum	48
Worker Skill	HM	
Summary for 'Worker Skill' = HM (2 detail records)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (7 detail records)	Sum	48
Summary for 'Payment Type' = Dept. (14 detail records)	Sum	98
Payment Type	Job Work	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (1 detail record)	Sum	2
Worker Skill	MH	
Summary for 'Worker Skill' = MH (1 detail record)	Sum	5
Summary for 'Payment Type' = Job Work (2 detail records)	Sum	7
Payment Type	On A/c	
Worker Skill	FH	
Summary for 'Worker Skill' = FH (4 detail records)	Sum	31
Worker Skill	HM	
Summary for 'Worker Skill' = HM (4 detail records)	Sum	4
Worker Skill	MH	
Summary for 'Worker Skill' = MH (5 detail records)	Sum	20
Summary for 'Payment Type' = On A/c (13 detail records)	Sum	55
Summary for 'Contractor Name' = Sneha Latha(Earth work) (29 detail	Sum	160
Contractor Name	Yesu Kola (Cladding Tiles)	
Payment Type	Nil / By Vendor	
Worker Skill	FH	

Sum Checked by: 55
Sum 160
[Signature]
2012
Asst. Admin. Manager
(Audit)

16 March, 2012

Certified by:
[Signature]
Project Manager/Engg.
GREENWOOD ESTATES

Certified by:
[Signature]
Asst. Admin. Manager
GREENWOOD ESTATES

Page 8 of 9
GREENWOOD ESTATES
CHECKED BY:
Inwd: Date:
Qty: Security

Summary for 'Worker Skill' = FH (2 detail records)	Sum	2
Worker Skill MA		
Summary for 'Worker Skill' = MA (4 detail records)	Sum	5
Summary for 'Payment Type' = Nil / By Vendor (6 detail records)	Sum	7
Summary for 'Contractor Name' = Yesu Kola (Cladding Tiles) (6 deta	Sum	7
Contractor Name Yesu Vambara Yelli (Civil)		
Payment Type Job Work		
Worker Skill FH		
Summary for 'Worker Skill' = FH (7 detail records)	Sum	14
Worker Skill MA		
Summary for 'Worker Skill' = MA (7 detail records)	Sum	13
Summary for 'Payment Type' = Job Work (14 detail records)	Sum	27
Summary for 'Contractor Name' = Yesu Vambara Yelli (Civil) (14 det	Sum	27
Grand Total		1549.5

Checked by: *[Signature]* 14
 Asst. Admin. Manager 13
 27
 27
 1549.5

[Signature]
 Project Manager/engg.
 GREENWOOD ESTATES

Certified by:
[Signature]
 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd: _____ Date: _____
 Qty: _____ Security Sign. *[Signature]*

LABOUR QUARTER RENT PARTICULARS

	Company	Greenwood Estates			From	10-03-12		
	Project	Greenwood Residency			To	16-03-12		
	Date	16-03-12						
			A	B	C	D	E	F = (A+B+C+D+E)
Room No	Name	Contractor	Rent	Tubelight	T.V	Fan	Music System	Total
101	Electrical room	-	-	-	-	-	-	-
102	Vacant	Vacant	-	-	-	-	-	-
103	Eanskana	Snehalatha	60	20	-	25	-	105
104	M Srinu	Snehalatha	60	20	35	25	-	+
105	Dinesh	ABV Reddy	60	20	-	-	-	80
106	Vacant	Vacant	-	-	-	-	-	-
107	M.Srinu	Snehalatha	60	20	-	-	-	80
108	Kurmaiah	Snehalatha	60	20	-	25	-	105
109	Balaraju	Snehalatha	60	20	-	-	-	80
110	Pappulai	Pappulai	60	20	-	25	-	105
111	Store	Bhikshapathi	60	-	-	-	-	60
112	Vivender Gupta	ABV Reddy	60	20	-	-	-	80
113	Security	Security	-	-	-	-	-	-
114	Sunil	B.Hanumanth	60	20	-	-	-	80
115	Mukesh	ABV Reddy	60	20	-	-	-	80
116	Darshan	Doolichand	60	20	-	-	-	80
117	Dhavan Singh	ABV Reddy	60	20	-	-	-	80
118	Ch Mahesh	ABV Reddy	60	20	-	-	-	80
119	Vacant	Vacant	-	-	-	-	-	-
120	Mahesh	B.Hanumanth	60	20	-	-	-	80
121	Ajay Jyothi Babu	AJB	60	20	-	-	-	80
122	Ajay Jyothi Babu	AJB	60	20	-	-	-	80
123	Ajay Jyothi Babu	AJB	60	20	-	-	-	80
124	Vacant	Vacant	-	-	-	-	-	-
125	Rajesh	Rajesh Kumar	60	20	-	-	-	80
126	Vacant	Vacant	-	-	-	-	-	-
127	Nahim	Doolichand	60	20	-	-	-	80
128	Tulasi Ram	Doolichand	60	20	-	-	-	80
129	Bala Krishna	Snehalatha	60	20	-	-	-	80
130	Raju	Snehalatha	60	20	-	-	-	80
131	Bala Raju	Snehalatha	60	20	-	-	-	80
132	Yadma	Snehalatha	60	20	-	-	-	80
133	Vacant	Vacant	-	-	-	-	-	-
134	Vacant	Vacant	-	-	-	-	-	-
135	Vacant	Vacant	-	-	-	-	-	-
136	Upendar	Snehalatha	60	20	-	-	-	80
137	Vacant	Vacant	-	-	-	-	-	-
138	Vacant	Vacant	-	-	-	-	-	-
C - 1	Store	B.Indira	10	20	-	-	-	30
C - 2	Jiten	B.Indira	10	20	-	25	-	55
C - 3	Phattu	B.Indira	10	20	-	-	-	30
C - 4	Rajan	B.Indira	10	20	-	-	-	30
143	Vacant	Vacant	-	-	-	-	-	-
C - 5	Rajan	B.Indira	10	20	-	-	-	30
C - 6	Santhosh	B.Indira	10	20	-	-	-	30
C - 7	Dinesh	B.Indira	10	20	-	-	-	30
C - 8	KumKaran	B.Indira	10	20	-	-	-	30

Certified by:

Project Manager/Engd.
GREENWOOD ESTATES

Certified by:

Asst. Admin. Manager
GREENWOOD ESTATES

Checked by:

16/03/12
Asst. Admin. Manager
(Audit)

LABOUR QUARTER RENT PARTICULARS

C - 9	Nohar	B.Indira	10	20	-	-	-	30
149	Vacant	Vacant	-	-	-	-	-	-
150	M.Murthy	Snehalatha	60	20	-	-	-	80
151	Venkataiah	Snehalatha	60	20	-	-	-	80
152	Vacant	Vacant	-	-	-	-	-	-
153	Satyan	Snehalatha	60	20	-	-	-	80
154	Kurmaiah	Snehalatha	60	20	-	-	-	80
155	Yadamma	Snehalatha	60	20	-	-	-	80
156	Raju	Snehalatha	60	20	-	-	-	80
157	Mani konda	Snehalatha	60	20	35	25	-	140
201	Vacant	Vacant	-	-	-	-	-	-
202	Vacant	Vacant	-	-	-	-	-	-
203	Vacant	Vacant	-	-	-	-	-	-
204	Vacant	Vacant	-	-	-	-	-	-
205	Vacant	Vacant	-	-	-	-	-	-
206	Vacant	Vacant	-	-	-	-	-	-
207	Vacant	Vacant	-	-	-	-	-	-
208	P.Kumar	Brundavan	60	20	-	-	-	80
209	Vacant	Vacant	-	-	-	-	-	-
210	Laxminarayana	Brundavan	60	20	-	-	-	80
211	Nagarju	Brundavan	60	20	-	-	-	80
212	Yadinarayan	Brundavan	60	20	-	-	-	80
213	Jaya	Brundavan	60	20	-	-	-	80
214	Prakash	Brundavan	60	20	-	-	-	80
215	Vacant	Vacant	-	-	-	-	-	-
216	Chaytanya Behera	Brundavan	60	20	-	-	-	80
217	Laxmi narayana	Brundavan	60	20	-	-	-	80
218	Santosh	Brundavan	60	20	-	-	-	80
219	Vacant	Vacant	-	-	-	-	-	-
220	Someshwar	Brundavan	60	20	-	-	-	80
221	Vacant	Vacant	-	-	-	-	-	-
222	Baby	Mallesh	60	20	-	-	-	80
223	Tirupathi	Mallesh	60	20	-	-	-	80
224	Giri Babu	Praveen	60	20	-	-	-	80
225	Vacant	Vacant	-	-	-	-	-	-
226	Yadagiri	G.Srinivas Rao	60	20	-	-	-	80
227	Ramu	Praveen	60	20	-	-	-	80
228	Yakash	Mallesh	60	20	-	-	-	80
229	Mohammed	Ishaq	60	20	-	-	-	80
230	Vacant	Vacant	-	-	-	-	-	-
231	Vacant	Vacant	-	-	-	-	-	-
232	Vacant	Vacant	-	-	-	-	-	-
233	Store	Mahesh	60	20	-	-	-	80
234	Store	Mahesh	60	20	-	-	-	80
C - 16	Rajesh	M.Sahadev	10	20	-	-	-	30
236	Vacant	Vacant	-	-	-	-	-	-
C - 17	Suresh	M.Sahadev	10	20	-	-	-	30
C - 18	Shyamu	M.Sahadev	10	20	-	-	-	30
239	Jammer	Yadagiri	60	20	-	-	-	80
240	Ameer	Yadagiri	60	20	-	-	-	80
241	Vacant	Vacant	-	-	-	-	-	-
242	Vacant	Vacant	-	-	-	-	-	-
243	Vacant	Vacant	-	-	-	-	-	-

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager
GREENWOOD ESTATES

Checked by:

Asst. Admin Manager
GREENWOOD ESTATES

LABOUR QUARTER RENT PARTICULARS

244	Saraiah	Snehalatha	60	20	-	-	-	80
245	Ramu	Snehalatha	60	20	-	-	-	80
246	Badru	Snehalatha	60	20	-	-	-	80
247	Vacant	Vacant	-	-	-	-	-	-
248	Laxmi	Snehalatha	60	20	-	-	-	80
249	Vacant	Vacant	-	-	-	-	-	-
250	Vacant	Vacant	-	-	-	-	-	-
251	Vacant	Vacant	-	-	-	-	-	-
252	Naresh	Snehalatha	60	20	-	-	-	80
253	Hari	Snehalatha	60	20	-	-	-	80
254	Laxmi	Snehalatha	60	20	-	25	30	135
301	Security	Security	-	-	-	-	-	-
302	Security	Security	-	-	-	-	-	-
303	Lily	K.Ganesh	60	20	-	-	-	80
304	Tirupathi	M.D Khudoos	60	20	-	-	-	80
305	Vacant	Vacant	-	-	-	-	-	-
306	Das	K.Ganesh	60	20	-	-	-	80
307	Vacant	Vacant	-	-	-	-	-	-
308	Baskar Rao	K.Ganesh	60	20	-	-	-	80
309	Vacant	Vacant	-	-	-	-	-	-
310	Vacant	Vacant	-	-	-	-	-	-
C - 10	Chinna rao	K.Ganesh	10	20	-	25	-	55
C - 11	Ramanamma	K.Ganesh	10	20	-	25	-	55
C - 12	Yakash	K.Ganesh	10	20	-	25	-	55
C - 13	prasad	K.Ganesh	10	20	-	25	30	85
C - 14	Bhodu	K.Ganesh	10	20	-	-	-	30
C - 19	Munna Lal	M.Sahadev	10	20	-	-	-	30
C - 15	Majhi	K.Ganesh	10	20	35	25	-	90
C - 20	Santhulal	M.Sahadev	10	20	-	-	-	30
C - 21	Dhani Ram	M.Sahadev	10	20	-	-	-	30
C - 22	Dinesh	M.Sahadev	10	20	-	-	30	60
C - 23	Shankar	M.Sahadev	10	20	35	25	-	90
C - 24	Shyamu	M.Sahadev	10	20	-	-	-	30
C - 25	Bhumashwar	M.Sahadev	10	20	-	-	-	30
C - 26	Gudda	M.Sahadev	10	20	-	-	-	30
C - 27	Subhalal	M.Sahadev	10	20	-	-	-	30
C - 28	Bhadulal	M.Sahadev	10	20	-	-	-	30
Grand Total								6,435

Certified by:

Project Manager/Engg.
GREENWOOD ESTATES

Certified by:

Asst. Admin Manager
GREENWOOD ESTATES

Checked by:

Asst. Admin. Manager
(Audit)

GWE - Cement Register Balance Report Date: 15/3/12

Cement Grade 43 Grade

Quantity in bags

Summary for 'Cement Grade' = 43 Grade (1508 detail records)

Sum 0

Cement Grade 53 Grade

Quantity in bags

Summary for 'Cement Grade' = 53 Grade (1742 detail records)

Sum 0

Cement Grade OPC

Quantity in bags

Summary for 'Cement Grade' = OPC (1893 detail records)

Sum -511

Cement Grade PPC

Quantity in bags

Summary for 'Cement Grade' = PPC (5059 detail records)

Sum -233

Grand Total -744

Certified by:
Project Manager
GREENWOOD ESTATES

Certified by:
Asst. Admin Manager
GREENWOOD ESTATES


GREENWOOD ESTATES
CHECKED BY
Inwd: Date:
Qty: Security Sign.


Checked by:
Asst. Admin. Manager
(Ardi)


GWE- Cement Register Report From: 9/3/12


To: 15/3/12

Cement Reg. No	Date	Time	Issued For	Cement Grade	Block No	Quantity Issued By
1609	09-Mar-12	10:00	PCC Work	OPC	Swimming P	3 Security
1610	09-Mar-12	12:00	Brick Work	PPC	A	30 Security
1611	09-Mar-12	16:50	Granite wall work	PPC	A	3 Security
1612	09-Mar-12	13:10	Received	PPC	Stores	-200 Security
1613	09-Mar-12	15:17	Received	PPC	Stores	-160 Security
1614	10-Mar-12	10:00	Brick Work	PPC	A	30 Security
1615	10-Mar-12	10:15	Brick Work	PPC	A	30 Security
1616	10-Mar-12	11:30	Tiles Work	PPC	Swimming P	1 Security
1617	12-Mar-12	10:00	Pat.h work	PPC	Swimming P	5 Security
1618	12-Mar-12	10:00	Brick Work	PPC	A	30 Security
1619	12-Mar-12	11:50	PCC Work	OPC	B	10 Security
1620	13-Mar-12	10:00	Plastering Work	PPC	A	30 Security
1621	13-Mar-12	10:30	Plastering Work	PPC	A	30 Security
1622	13-Mar-12	11:20	Brick Work	PPC	B	10 Security
1623	13-Mar-12	12:00	Tiles Work	PPC	A	5 Security
1624	13-Mar-12	14:30	Plastering Work	PPC	A	30 Security
1625	13-Mar-12	17:20	Brick Work	PPC	B	10 Security
1626	14-Mar-12	12:30	Brick Work	PPC	B	10 Security
1627	14-Mar-12	16:30	Slab work	OPC	A	1 Security
1628	14-Mar-12	17:00	Swimming pool work	PPC	Swimming P	3 Security
1629	15-Mar-12	14:45	Plastering Work	PPC	C	1 Security
1630	15-Mar-12	16:15	Brick Work	PPC	B	10 Security

Certified by:

 Project Manager, Asst.
 GREENWOOD ESTATES

Certified by:

 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd: _____ Date: _____
 City: _____ Security Sign. 

Checked by:

 Asst. Admin. Manager
 (Audit)

GWE - Building Material Rates Report

Supplier Name Sai Vishal Enterprises

Material Type	Rate
Babychips in Cft	14.7
Red Mud in cft	11.89
Robo Sand Fine	525

Supplier Name Sri Laxmi Enterprises

Material Type	Rate
Fine Sand Attur B/L	740.25

2907 307 570 =
800.5

Supplier Name Vishwakarma Enterprises

Material Type	Rate
Coarse sand BL KRM	735
Fine Sand Attur B/L	892.5

Certified by:
Project Manager/Insp.
GREENWOOD ESTATES

Certified by:
Asst. Admin Manager
GREENWOOD ESTATES

GREENWOOD ESTATES
Checked by:
Date:
Security Sign.

Checked by:
20/3/12
Asst. Admin. Manager
(radio)

GWE - Outward Report

From: 9/3/12

To: 15/3/12

No ~~87~~ Date ~~13-Mar-12~~ Time ~~17-10~~ To Location ~~Gayathri~~ Item Categor ~~Motor~~ Item Desc ~~Motor~~ Item Size ~~1hp~~ Quantity Units ~~2~~ Nos ~~3783~~ Gate Pass N ~~AP13X4686~~ Vehicle N ~~Santosh~~ Delivered by Received b ~~Anil~~

Certified by:
Project Manager/Engg.
CHIRAN K. S. SURESH

Certified by:
Assistant Manager
CHIRAN K. S. SURESH

APPROVED/INITIALES
Checked by
Date:
SANTOSH

Checked by:
20/3/12
Asst. Admin Manager
(Audit)

GWE - Hire Charges Detailed Report From: 9/3/12 To: 15/3/12

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
5146	09-Mar-12	Sneha latha	Trally Tractor	ABT420	10:10	10:36	4" Solid-Blocks	300	1.05	Per Piece	315
5147	09-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:14	10:27	Stonedust	1	210	Per Trip	210
5148	09-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:39	10:42	Stonedust	1	210	Per Trip	210
5149	09-Mar-12	Sneha latha	Trally Tractor	AP27D5632	11:44	11:51	Debris	1	210	Per Trip	210
5150	09-Mar-12	Sneha latha	Trally Tractor	ABT420	11:52	12:01	Debris	1	210	Per Trip	210
5151	09-Mar-12	Sneha latha	Trally Tractor	AP27D5632	12:42	12:50	Debris	1	210	Per Trip	210
5152	09-Mar-12	Sneha latha	Trally Tractor	ABT420	13:40	13:18	Debris	1	210	Per Trip	210
5153	09-Mar-12	Sneha latha	Trally Tractor	ABT420	14:52	14:57	Stonedust	1	210	Per Trip	210
5154	09-Mar-12	Sneha latha	Trally Tractor	AP27D5632	15:09	15:16	Debris	1	210	Per Trip	210
5155	09-Mar-12	Sneha latha	Trally Tractor	ABT420	15:11	15:16	Finesand	1	210	Per Trip	210
5156	09-Mar-12	Sneha latha	Trally Tractor	ABT420	15:31	15:42	Cement	1	210	Per Trip	210
5157	09-Mar-12	Sneha latha	Trally Tractor	AP27D5632	15:32	15:48	Stonedust	1	210	Per Trip	210
5158	10-Mar-12	P.Simha Chalam	Chipping machin		9:30	16:40	Chipping of C-424 kitchen platfo	6.16	0	Lumpsum	0
5159	10-Mar-12	Sneha latha	Trally Tractor	AP27D5632	9:58	10:09	Coarsesand	1	210	Per Trip	210
5160	10-Mar-12	Sneha latha	Trally Tractor	ABT420	10:06	10:10	Stonedust	1	210	Per Trip	210
5161	10-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:21	10:26	Cement	1	210	Per Trip	210
5162	10-Mar-12	Sneha latha	Trally Tractor	ABT420	10:53	10:45	20mm metal	1	210	Per Trip	210
5163	10-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:38	10:46	Redbrick	1	210	Per Trip	210
5164	10-Mar-12	Sneha latha	Trally Tractor	ABT420	11:01	11:05	Cement	1	210	Per Trip	210
5165	10-Mar-12	Sneha latha	Trally Tractor	AP27D5632	11:06	11:14	Redbrick	1	210	Per Trip	210
5166	10-Mar-12	Sneha latha	Trally Tractor	ABT420	11:43	11:47	40mm metal	1	210	Per Trip	210
5167	10-Mar-12	Sneha latha	Trally Tractor	AP27D5632	11:45	11:49	40mm metal	1	210	Per Trip	210
5168	10-Mar-12	Sneha latha	Trally Tractor	ABT420	12:34	12:38	Debris	1	210	Per Trip	210
5169	10-Mar-12	Sneha latha	Trally Tractor	AP27D5632	12:47	12:56	Debris	1	210	Per Trip	210
5170	10-Mar-12	Sneha latha	Trally Tractor	ABT420	12:51	12:55	Finesand	1	210	Per Trip	210
5171	10-Mar-12	Sneha latha	Trally Tractor	AP27D5632	14:47	15:06	4" Solid Blocks	300	1.05	Per Piece	315
5172	10-Mar-12	Sneha latha	Trally Tractor	ABT420	15:06	15:13	Debris	1	210	Per Trip	210
5173	10-Mar-12	Sneha latha	Trally Tractor	AP27D5632	15:22	15:28	Debris	1	210	Per Trip	210
5174	10-Mar-12	Sneha latha	Trally Tractor	ABT420	16:08	16:16	Debris	1	210	Per Trip	210

Checked by: *[Signature]*
 Asst. Admin. Manager
 (Audio)

ORDERED BY: *[Signature]*
 Date: *[Signature]*
 Secu: *[Signature]*

Checked by: *[Signature]*
 Asst. Admin. Manager

16 March, 2012
 Checked by: *[Signature]*
 Project Manager/Engg.

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
5175	10-Mar-12	Sneha latha	Trally Tractor	AP27D5632	16:17	16:24	Debris	1	210	Per Trip	210
5176	10-Mar-12	Sneha latha	Trally Tractor	ABT420	17:09	17:17	Debris	1	210	Per Trip	210
5177	10-Mar-12	Sneha latha	Trally Tractor	ABT420	17:34	17:40	Finesand	1	210	Per Trip	210
5178	11-Mar-12	P.Simha Chalam	Driller Machine		9:30	17:00	Drilling of holes with chemical se	6.5	0	Lumpsum	0
5179	12-Mar-12	P.Simha Chalam	Chipping machin		9:30	17:00	Chipping of C-119	6.5	0	Lumpsum	0
5180	12-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:39	10:45	Stonedust	1	210	Per Trip	210
5181	12-Mar-12	Sneha latha	Trally Tractor	ABT420	10:42	10:48	Finesand	1	210	Per Trip	210
5182	12-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:58	11:02	Cement	1	210	Per Trip	210
5183	12-Mar-12	Sneha latha	Trally Tractor	ABT420	11:13	11:17	Redbricks	1	210	Per Trip	210
5184	12-Mar-12	Sneha latha	Trally Tractor	AP27D5632	12:03	12:12	Debris	1	210	Per Trip	210
5185	12-Mar-12	Sneha latha	Trally Tractor	ABT420	12:10	12:18	Debris	1	210	Per Trip	210
5186	12-Mar-12	Sneha latha	Trally Tractor	AP27D5632	15:02	15:11	Debris	1	210	Per Trip	210
5187	12-Mar-12	Sneha latha	Trally Tractor	ABT420	15:11	15:19	Debris	1	210	Per Trip	210
5188	12-Mar-12	Sneha latha	Trally Tractor	AP27D5632	16:07	16:14	Debris	1	210	Per Trip	210
5189	12-Mar-12	Sneha latha	Trally Tractor	ABT420	16:24	16:31	Debris	1	210	Per Trip	210
5190	12-Mar-12	Sneha latha	Trally Tractor	AP27D5632	17:03	17:13	Debris	1	210	Per Trip	210
5191	12-Mar-12	Sneha latha	Trally Tractor	ABT420	17:29	17:36	Debris	1	210	Per Trip	210
5192	12-Mar-12	Sneha latha	Trally Tractor	ABT420	17:57	18:05	Debris	1	210	Per Trip	210
5193	12-Mar-12	Sneha latha	Trally Tractor	AP27D5632	17:57	18:06	Debris	1	210	Per Trip	210
5194	13-Mar-12	P.Simha Chalam	Chipping machin		9:30	17:30	Chipping of A-Bloc slab-4 at B-	7	0	Lumpsum	0
5195	13-Mar-12	Sneha latha	Trally Tractor	ABT420	10:45	10:54	Debris	1	210	Per Trip	210
5196	13-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:49	10:57	Debris	1	210	Per Trip	210
5197	13-Mar-12	Sneha latha	Trally Tractor	AP27D5632	11:08	11:17	Cement	1	210	Per Trip	210
5198	13-Mar-12	Sneha latha	Trally Tractor	ABT420	11:16	11:24	Stonedust	1	210	Per Trip	210
5199	13-Mar-12	Sneha latha	Trally Tractor	AP27D5632	11:52	11:55	Finesand	1	210	Per Trip	210
5200	13-Mar-12	Sneha latha	Trally Tractor	ABT420	12:09	12:15	Stonedust	1	210	Per Trip	210
5201	13-Mar-12	Sneha latha	Trally Tractor	AP27D5632	12:18	12:28	Finesand	1	210	Per Trip	210
5202	13-Mar-12	Sneha latha	Trally Tractor	ABT420	12:36	12:41	Finesand	1	210	Per Trip	210
5203	13-Mar-12	Sneha latha	Trally Tractor	AP27D5632	12:51	13:01	Finesand	1	210	Per Trip	210
5204	13-Mar-12	Sneha latha	Trally Tractor	ABT420	13:12	13:18	Finesand	1	210	Per Trip	210
5205	13-Mar-12	Sneha latha	Trally Tractor	ABT420	14:27	14:49	4" Solid Blocks	300	1.05	Per Piece	315

Checked by: *[Signature]*
 Asst. Admin. Manager
 (Handl)

GREENWOOD ESTATES
 Checked by: *[Signature]*
 Invd: *[Signature]* Date: *[Signature]*
 Secy: *[Signature]* Secy: *[Signature]*

GREENWOOD ESTATES
 Checked by: *[Signature]*
 Project Manager/Asst. Admin. Manager
 GREENWOOD ESTATES

16 March, 2012
 Project Manager/Asst. Admin. Manager
 GREENWOOD ESTATES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
5206	13-Mar-12	Sneha latha	Trally Tractor	AP27D5632	14:28	14:46	6" Solid Blocks	200	1.35	Per Piece	270
5207	13-Mar-12	Sneha latha	Trally Tractor	ABT420	15:01	15:06	Stonedust	1	210	Per Trip	210
5208	13-Mar-12	Sneha latha	Trally Tractor	AP27D5632	15:05	15:19	Debris	1	210	Per Trip	210
5209	13-Mar-12	Sneha latha	Trally Tractor	ABT420	15:09	15:24	Cement	1	210	Per Trip	210
5210	13-Mar-12	Sneha latha	Trally Tractor	AP27D5632	15:35	15:39	Finesand	1	210	Per Trip	210
5211	13-Mar-12	Sneha latha	Trally Tractor	ABT420	15:36	15:46	Finesand	1	210	Per Trip	210
5212	13-Mar-12	Sneha latha	Trally Tractor	AP27D5632	15:57	16:03	Stonedust	1	210	Per Trip	210
5213	13-Mar-12	Sneha latha	Trally Tractor	ABT420	17:06	17:14	Debris	1	210	Per Trip	210
5214	13-Mar-12	Sneha latha	Trally Tractor	AP27D5632	17:17	17:24	Debris	1	210	Per Trip	210
5215	14-Mar-12	Sneha latha	Trally Tractor	AP27D5632	9:09	9:19	Light Weight Bricks	1	210	Per Trip	210
5216	14-Mar-12	Sneha latha	Trally Tractor	ABT420	9:23	9:46	4" Solid Blocks	280	1.05	Per Piece	294
5217	14-Mar-12	P. Simha Chalam	Gun Machine		9:30	18:00	Drifting with anchor set chemical	7.5	0	Lumpsum	0
5218	14-Mar-12	Sneha latha	Trally Tractor	AP27D5632	9:54	10:01	Debris	1	210	per hour	210
5219	14-Mar-12	Sneha latha	Trally Tractor	ABT420	10:23	10:29	Debris	1	210	per hour	210
5220	14-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:45	10:51	Mud	1	210	per hour	210
5221	14-Mar-12	Sneha latha	Trally Tractor	ABT420	11:03	11:10	Debris	1	210	per hour	210
5222	14-Mar-12	Sneha latha	Trally Tractor	AP27D5632	11:42	11:46	Babychips	1	210	per hour	210
5223	14-Mar-12	Sneha latha	Trally Tractor	ABT420	11:44	11:48	Finesand	1	210	per hour	210
5224	14-Mar-12	Sneha latha	Trally Tractor	ABT420	12:05	12:10	Stonedust	1	210	per hour	210
5225	14-Mar-12	Sneha latha	Trally Tractor	AP27D5632	12:06	12:10	Babychips	1	210	per hour	210
5226	14-Mar-12	Sneha latha	Trally Tractor	ABT420	13:00	13:09	Debris	1	210	per hour	210
5227	14-Mar-12	Sneha latha	Trally Tractor	AP27D5632	13:09	14:00	Debris	1	210	per hour	210
5228	14-Mar-12	Sneha latha	Trally Tractor	ABT420	15:06	15:10	Stonedust	1	210	per hour	210
5229	14-Mar-12	Sneha latha	Trally Tractor	AP27D5632	15:06	15:11	Babychips	1	210	per hour	210
5230	14-Mar-12	Sneha latha	Trally Tractor	AP27D5632	15:51	15:58	Debris	1	210	per hour	210
5231	14-Mar-12	Sneha latha	Trally Tractor	ABT420	15:58	16:04	Debris	1	210	per hour	210
5232	14-Mar-12	Sneha latha	Trally Tractor	AP27D5632	17:06	17:16	Babychips	1	210	per hour	210
5233	14-Mar-12	Sneha latha	Trally Tractor	ABT420	17:24	17:35	Debris	1	210	per hour	210
5234	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	9:31	9:40	Finesand	1	210	per hour	210
5235	15-Mar-12	Sneha latha	Trally Tractor	ABT420	9:31	9:37	Stonedust	1	210	per hour	210
5236	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:03	10:10	Finesand	1	210	per hour	210


Checked by: *[Signature]*
 Asst. Admin. Manager
 (Admin)

Date: *[Signature]*
 Secy. Admin.


Project Manager/Engg.
 GREENWOOD ESTATES


16 March, 2012
 Checked by: *[Signature]*
 Project Manager/Engg.
 GREENWOOD ESTATES

Reg No	Date	Equip. Owner	Equip. Type	Vehicle No	Start	Stop	Work Desc	Quantity	Rate	Units	Amount
5237	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:20	10:26	Finesand	1	210	per hour	210
5238	15-Mar-12	Sneha latha	Trally Tractor	ABT420	10:26	10:31	Stonedust	1	210	per hour	210
5239	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	10:43	10:51	Stonedust	1	210	per hour	210
5240	15-Mar-12	Sneha latha	Trally Tractor	ABT420	10:46	10:54	Coarsesand	1	210	per hour	210
5241	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	11:06	11:11	Finesand	1	210	per hour	210
5242	15-Mar-12	Sneha latha	Trally Tractor	ABT420	11:09	11:13	Coarsesand	1	210	per hour	210
5243	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	11:29	11:38	Coarsesand	1	210	per hour	210
5244	15-Mar-12	Sneha latha	Trally Tractor	ABT420	11:32	11:38	Coarsesand	1	210	per hour	210
5245	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	15:43	15:51	Debris	1	210	per hour	210
5246	15-Mar-12	Sneha latha	Trally Tractor	ABT420	15:46	15:54	Debris	1	210	per hour	210
5247	15-Mar-12	Sneha latha	Trally Tractor	ABT420	16:17	16:25	Finesand	1	210	per hour	210
5248	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	16:17	16:25	Debris	1	210	per hour	210
5249	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	16:48	16:54	Stonedust	1	210	per hour	210
5250	15-Mar-12	Sneha latha	Trally Tractor	ABT420	17:02	17:08	Debris	1	210	per hour	210
5251	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	17:07	17:11	Stonedust	1	210	per hour	210
5252	15-Mar-12	Sneha latha	Trally Tractor	ABT420	17:25	17:30	Stonedust	1	210	per hour	210
5253	15-Mar-12	Sneha latha	Trally Tractor	AP27D5632	17:28	17:33	Stonedust	1	210	per hour	210
5254	15-Mar-12	P.Sirisha Chalam	Gun Machine		8:00	11:00	Chipping of swimming pool hole	3	0	Lumpsum	0

Checked by:

 Asst. Admin. Manager
 (Audit)

GREENWOOD ESTATES
 Checked by:
 Date:
 Secy. Sign.


Certified by:

 Asst. Admin. Manager
 GREENWOOD ESTATES


Certified by:

 Project Manager/Secy.
 GREENWOOD ESTATES


GWE - General Materials Inward Table Report From: 9/3/12 To: 15/3/12


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2799	09-Mar-12	9:29	Padmavathi Tra		Cutting-Wheel		2	Nos		081	Bybike	Praveen	Security
2800	09-Mar-12	10:13	Sai Enterprises		Solid Blocks	6"x8"x16"	300	Nos		07	AP15V375	Party	Security
2804	09-Mar-12	10:53	Siri Flyash-Brick		Solid Blocks	6"x8"x16"	600	Nos		1316	AP28W46	Party	Security
2802	09-Mar-12	12:09	Bhagwati-Electri		M-Seal		6	Nos		2831	Bybike	IRK	Security
2803	09-Mar-12	13:01	Durga Electrical		Water Paper		50	Nos		352	Bybike	Muralidhar	Security
2804	09-Mar-12	13:10	Penna Cement I		PPC Cement	50kgs	200	Bags			AP12U569	Party	Security
2805	09-Mar-12	12:39	Sai Enterprises		Solid Blocks	6"x8"x16"	300	Nos		08	AP15V375	Party	Security
2806	09-Mar-12	15:20	Siri Flyash-Brick		Solid Blocks	6"x8"x16"	600	Nos		1320	AP28W76	Party	Security
2807	09-Mar-12	15:23	Sai Enterprises		Solid Blocks	6"x8"x16"	300	Nos		09	AP15V375	Party	Security
2808	09-Mar-12	15:37	Penna Cement I		PPC Cement	50kgs	160	Bags			AP15V569	Party	Security
2809	09-Mar-12	16:45	Bhagwati Steel		Reducer		1	Nos		083	AP13X468	Anil	Security
2810	09-Mar-12	16:45	Anisha Associat		Concrete bond	1 kg	12	Nos		346	AP13X468	Anil	Security
2811	09-Mar-12	16:45	Hari hara-Iron M		MS Nail	2 1/2"	25	Kgs		10010	AP13X468	Anil	Security
2812	10-Mar-12	17:40	Head Office		Attendance Sheets		5	Nos		4015	AP29T996	Anil	Security
2812	10-Mar-12	17:40	Head Office		Material Issue Book		10	Nos		4015	AP29T996	Anil	Security
2812	10-Mar-12	17:40	Head Office		Material shifring book		10	Nos		4015	AP29T996	Anil	Security
2812	10-Mar-12	17:40	Head Office		UPS		1	Nos		4015	AP29T996	Anil	Security
2813	10-Mar-12	17:40	Sri Rama Paints		Araldite		2700	Grams		2506	AP29T996	Anil	Security
2814	10-Mar-12	17:40	G.Krishna-Murt		Broom-with stick	18"	8	Nos		13516	AP29T996	Anil	Security
2814	10-Mar-12	17:40	G.Krishna-Murt		Mopping Cloth		20	Nos		13516	AP29T996	Anil	Security
2815	10-Mar-12	18:55	Bloomdale		Chain link mesh	50XS'	1	Bundles		3171	AP29T996	Anil	Security
2816	11-Mar-12	8:40	Narmada Steel		Steel	10mm	8	Nos		13516	AP29T996	Anil	Security
2817	11-Mar-12	12:30	Purnima Moasie		Parking Tiles Grey		2000	Nos		366	AP28W45	Party	Security
2818	11-Mar-12	17:30	Purnima Moasie		Parking Tiles Grey		1500	Nos		367	AP28W45	Party	Security
2818	11-Mar-12	17:30	Purnima Moasie		Parking Tiles Red		500	Nos		367	AP28W45	Party	Security
2819	12-Mar-12	11:16	Jagadamba Hard		Scratch Plaster		3	Bags		441	Byhand	Mahesh	Security
2819	12-Mar-12	11:16	Jagadamba Hard		Brush	4"	2	Nos		441	Byhand	Mahesh	Security
2819	12-Mar-12	11:16	Jagadamba Hard		Stachor Blade		1	Nos		441	Byhand	Mahesh	Security
2820	12-Mar-12	12:15	Hemanth Marble		Granite Tiles	2X1	24	Pieces			AP24Y066	Party	Security
2820	12-Mar-12	12:15	Hemanth Marble		Granite		60	Ft			AP24Y066	Party	Security
2820	12-Mar-12	12:15	Hemanth Marble		Granite-Tiles	2X1	26	Pieces			AP24Y066	Party	Security
2820	12-Mar-12	12:15	Hemanth Marble		Granite		48	Ft			AP24Y066	Party	Security

16 March, 2012

Certified by:  Project Manager/Engr. GREENWOOD ESTATES

Certified by:  Asst. Admin Manager GREENWOOD ESTATES

Checked by:  Asst. Admin Manager

Checked by:  Asst. Admin Manager

Inwd: _____ Date: _____


Qty: _____ Security Dept.


GREENWOOD EST. ESTABLISHED BY

Page 1 of 6

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2821	12-Mar-12	13:26	Veerabhadra Sw		Solid Blocks	4"x8"x16"	1050	Nos		384	AP9W663	Party	Security
2822	12-Mar-12	16:25	Pratul Sanitary		CP Sq-Jali D Plain		26	Nos		6162	AP13X468	Anil	Security
2823	12-Mar-12	16:25	Shubham Enterp		PVC Pipe	25mm	200	Nos		155445	AP13X468	Anil	Security
2823	12-Mar-12	16:25	Shubham Enterp		PVC Bend	25mm	575	Nos		155445	AP13X468	Anil	Security
2823	12-Mar-12	16:25	Shubham Enterp		PVC deep junction box	25mm	120	Nos		155445	AP13X468	Anil	Security
2823	12-Mar-12	16:25	Shubham Enterp		Insulation tape		40	Nos		155445	AP13X468	Anil	Security
2823	12-Mar-12	16:25	Shubham Enterp		Hacksaw-blade		30	Nos		155445	AP13X468	Anil	Security
2824	12-Mar-12	16:25	Shree Wires &		Binding wire		290	Kgs		681	AP13X468	Anil	Security
2825	12-Mar-12	16:38	Jagadamba Hard		Scratch Plaster		10	Bags		442	By Auto	Mahesh	Security
2826	12-Mar-12	18:22	Vijay Laxmi Sa		Salwood	3"x4"x21"	50	Pieces		1397	AP28TA54	Party	Security
2826	12-Mar-12	18:22	Vijay Laxmi Sa		Salwood	3"x4"x2	25	Pieces		1397	AP28TA54	Party	Security
2826	12-Mar-12	18:22	Vijay Laxmi Sa		Salwood	7"x5"x3"	24	Pieces		1397	AP28TA54	Party	Security
2826	12-Mar-12	18:22	Vijay Laxmi Sa		Salwood	4"x8"x3"	24	Pieces		1397	AP28TA54	Party	Security
2826	12-Mar-12	18:22	Vijay Laxmi Sa		Salwood	7"x4"x2	80	Pieces		1397	AP28TA54	Party	Security
2827	13-Mar-12	10:45	Purnima Mosaic		Parking Tiles Grey	13"x13"	600	Nos		369	AP28W45	Party	Security
2827	13-Mar-12	10:45	Purnima Mosaic		Parking Tiles Red	13"x13"	200	Nos		369	AP28W45	Party	Security
2828	13-Mar-12	10:40	Akash Steels		Steel	16mm	7	Kgs		3607	AP22W23	Party	Security
2828	13-Mar-12	10:40	Akash Steels		Steel	8mm	3	Kgs		3607	AP22W23	Party	Security
2829	13-Mar-12	11:02	Padmavathi Tra		Welding Rod		2	Packets		094	Bybike	Praveen	Security
2830	13-Mar-12	13:36	Durga Electrical		OBD Uisav	20kg	1	Buckets		363	Byauto	Muralidhar	Security
2830	13-Mar-12	13:36	Durga Electrical		Glass Enamel		2	Ltrs		363	Byauto	Muralidhar	Security
2830	13-Mar-12	13:36	Durga Electrical		Satin Enamel		2	Ltrs		363	Byauto	Muralidhar	Security
2830	13-Mar-12	13:36	Durga Electrical		Patash-with Handle		2	Pieces		363	Byauto	Muralidhar	Security
2830	13-Mar-12	13:36	Durga Electrical		Patesh		2	Pieces		363	Byauto	Muralidhar	Security
2830	13-Mar-12	13:36	Durga Electrical		OBD Beacon	20kg	5	Buckets		363	Byauto	Muralidhar	Security
2830	13-Mar-12	13:36	Durga Electrical		Cement Prim. Wbase	20lrs	1	Buckets		363	Byauto	Muralidhar	Security
2830	13-Mar-12	13:36	Durga Electrical		OBD White	20kg	2	Buckets		363	Byauto	Muralidhar	Security
2831	13-Mar-12	13:40	Mohan Reddy		Varnish		1	Ltrs		363	Byauto	Muralidhar	Security
2832	13-Mar-12	16:40	G. Krishna Murt		Grass		10	Bags		13520	Byauto	Mohan	Security
2833	13-Mar-12	16:40	Venkataramana		Hit Flying Insecticide kill		1	Nos		4612	AP13X468	Anil	Security
2833	13-Mar-12	16:40	Venkataramana		Stabilizer	small	5	Nos		4612	AP13X468	Anil	Security
2833	13-Mar-12	16:40	Venkataramana		Blue Pens		2	Packets		4612	AP13X468	Anil	Security
2833	13-Mar-12	16:40	Venkataramana		Punch	16mm	4	Packets		4612	AP13X468	Anil	Security

16 March, 2012


Certified by:  Project Manager/ENR0. GREENWOOD ESTATES

Certified by:  Asst. Admin. Manager GREENWOOD ESTATES

INWD: _____ Date: _____
City: _____ Security Sign. _____

CHECKED BY: _____

GREENWOOD ESTATES

Checked by:  Asst. Admin. Manager (Audio)

Page 2 of 6

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received by
2833	13-Mar-12	16:40	Venkataramana		CD case box		2	Nos		4612	AP13X468	Anil	Security
2833	13-Mar-12	16:40	Venkataramana		Black refill		10	Nos		4612	AP13X468	Anil	Security
2833	13-Mar-12	16:40	Venkataramana		Black Pen		2	Packets		4612	AP13X468	Anil	Security
2833	13-Mar-12	16:40	Venkataramana		Blue Refill		20	Nos		4612	AP13X468	Anil	Security
2833	13-Mar-12	16:40	Venkataramana		Calculator		4	Nos		4612	AP13X468	Anil	Security
2834	13-Mar-12	16:40	Shubham Enterp		PVC deep junction box	25mm	40	Nos		15450	AP13X468	Anil	Security
2834	13-Mar-12	16:40	Shubham Enterp		PVC Pipe	25mm	290	Nos		15450	AP13X468	Anil	Security
2835	13-Mar-12	16:40	Shubham Enterp		Tube light with Fitting	2ft	5	Nos		15449	AP13X468	Anil	Security
2835	13-Mar-12	16:40	Shubham Enterp		Tube light with Fitting	4ft	4	Nos		15449	AP13X468	Anil	Security
2836	13-Mar-12	16:40	Secuderabad Iro		GI Chain		19.05	Kgs		3046	AP13X468	Anil	Security
2837	13-Mar-12	16:40	Bhagwati Steel		GI Pipe	40mm	15	Nos		857	AP29U063	Anil	Security
2838	13-Mar-12	16:40	Dilpreet Tubes P		MS Steel Tubes	5"	1	Nos		2824	AP29U063	Anil	Security
2838	13-Mar-12	16:40	Dilpreet Tubes P		MS Steel Tubes	4"	2	Nos		2324	AP29U063	Anil	Security
2839	14-Mar-12	9:40	SL Infra		Ready Mix	m20	6	m3		7240	AP29V683	Party	Security
2840	14-Mar-12	10:40	SL Infra		Ready Mix	m20	6	m3		7241	AP24TA80	Party	Security
2841	14-Mar-12	11:35	SL Infra		Ready Mix	m20	6	m3		7242	AP29V609	Party	Security
2842	14-Mar-12	12:05	SL Infra		Ready Mix	m20	6	m3		7245	AP28X539	Party	Security
2843	14-Mar-12	10:25	Jagadamba Hard		Scratch Plaster	20kg	10	Nos		445	ByAuto	Maresh	Security
2843	14-Mar-12	10:25	Jagadamba Hard		OBDD Paints	10kg	1	Buckets		445	ByAuto	Maresh	Security
2843	14-Mar-12	10:25	Jagadamba Hard		ACE Exterior emulotion	20kg	1	Buckets		445	ByAuto	Maresh	Security
2844	14-Mar-12	11:26	Siri Pkyash Bric		Solid Blocks	6"x8"x16"	580	Nos		1332	AP28W76	Party	Security
2845	14-Mar-12	12:40	SL Infra		Ready Mix	m20	6	m3		7246	AP29W60	Party	Security
2846	14-Mar-12	13:10	SL Infra		Ready Mix	m20	6	m3		7248	AP29V609	Party	Security
2847	14-Mar-12	13:40	SL Infra		Ready Mix	m20	6	m3		7250	AP28TA80	Party	Security
2848	14-Mar-12	14:20	SL Infra		Ready Mix	m20	6	m3		7252	AP29V683	Party	Security
2849	14-Mar-12	14:50	SL Infra		Ready Mix	m20	6	m3		7253	AP29V609	Party	Security
2850	14-Mar-12	15:40	SL Infra		Ready Mix	m20	6	m3		7256	AP29V609	Party	Security
2851	14-Mar-12	16:15	SL Infra		Ready Mix	m20	6	m3		7255	AP28X539	Party	Security
2852	14-Mar-12	16:55	SL Infra		Ready Mix	m20	6	m3		7257	AP29V683	Party	Security
2853	14-Mar-12	17:40	SL Infra		Ready Mix	m20	6	m3		7258	AP24TA28	Party	Security
2854	14-Mar-12	18:20	SL Infra		Ready Mix	m20	6	m3		7259	AP24TA28	Party	Security
2855	14-Mar-12	18:50	SL Infra		Ready Mix	m20	6	m3		7260	AP24TA80	Party	Security
2856	14-Mar-12	19:20	SL Infra		Ready Mix	m20	6	m3		7261	AP29V683	Party	Security

16 March, 2012

Checked by: *[Signature]*

Project Manager/In-charge: *[Signature]*

GREENWOOD ESTATES

GREENWOOD ESTATES

Checked by: *[Signature]*

Inwd: *[Signature]*

Date: *[Signature]*

Qty: *[Signature]*

Security Sign. *[Signature]*

GREENWOOD ESTATES

Checked by: *[Signature]*

Inwd: *[Signature]*

Date: *[Signature]*

Qty: *[Signature]*

Security Sign. *[Signature]*

Page 3 of 6

Checked by: *[Signature]*

Project Manager/In-charge: *[Signature]*

GREENWOOD ESTATES

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2857	14-Mar-12	19:50	SL Infra		Ready-Mix	m20	6	m3		7262	AP29V683	Party	Security
2858	14-Mar-12	20:20	SL Infra		Ready Mix	m20	6	m3		7263	AP28X539	Party	Security
2859	14-Mar-12	16:55	Aztech Marketin		Beefé Sleek Phone		7	Nos		5013	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Fan Regulator		16	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Socket	20 Amps	35	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Switch	20 Amps	11	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Blank-Plate Single		123	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Telephone jack		17	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Modular-Plate	4way	42	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		TV Socket - Switch Type		25	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Switch	10 Amps	290	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Modular-Plate	3way	42	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Modular-Plate	6way	25	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Modular-Plate	12way	4	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Socket	10 Amps	108	Nos		8175	AP13X468	Anil	Security
2860	14-Mar-12	16:55	Sri Rama Sales		Modular-Plate	2way	72	Nos		8175	AP13X468	Anil	Security
2861	14-Mar-12	16:55	Sri Rama Sales		Multistandard Wire Blac	1 Sqmm	15	Coils		8185	AP13X468	Anil	Security
2861	14-Mar-12	16:55	Sri Rama Sales		Multistandard Wire Blac	4 sqmm	14	Coils		8185	AP13X468	Anil	Security
2861	14-Mar-12	16:55	Sri Rama Sales		Multistandard Wire Blue	4 sqmm	11	Coils		8185	AP13X468	Anil	Security
2861	14-Mar-12	16:55	Sri Rama Sales		Multistandard Wire Blac	2.5sqmm	10	Coils		8185	AP13X468	Anil	Security
2861	14-Mar-12	16:55	Sri Rama Sales		Multistandard Wire Yello	2.5sqmm	12	Coils		8185	AP13X468	Anil	Security
2861	14-Mar-12	16:55	Sri Rama Sales		Multistandard Wire Red	1 Sqmm	15	Coils		8185	AP13X468	Anil	Security
2861	14-Mar-12	16:55	Sri Rama Sales		Multistandard Wire Gree	1 Sqmm	4	Coils		8185	AP13X468	Anil	Security
2861	14-Mar-12	16:55	Sri Rama Sales		Multistandard Wire Yello	1 Sqmm	9	Coils		8185	AP13X468	Anil	Security
2862	14-Mar-12	16:55	Sri Rama Sales		Alluminium Service wire	6 Sqmm	400	Mtrs		8186	AP13X468	Anil	Security
2862	14-Mar-12	16:55	Sri Rama Sales		Alluminium Service wire	4 sqmm-	300	Mtrs		8186	AP13X468	Anil	Security
2863	14-Mar-12	16:55	Sri Rama Sales		Telephone Wire	2 pair	7	Coils		8187	AP13X468	Anil	Security
2864	14-Mar-12	20:50	SL Infra		Ready Mix	m20	6	m3		7264	AP29V683	Party	Security
2865	14-Mar-12	21:35	SL Infra		Ready Mix	m20	6	m3		7265	AP24TA28	Party	Security
2866	14-Mar-12	22:05	SL Infra		Ready Mix	m20	6	m3		7266	AP24TA80	Party	Security
2867	14-Mar-12	23:00	SL Infra		Ready Mix	m20	6	m3		7267	AP24TA28	Party	Security
2868	14-Mar-12	1:05	SL Infra		Ready Mix	m20	5	m3		7268	AP29U609	Party	Security
2869	14-Mar-12	14:30	Green Wood Ge		Vim bar		2	Nos		131	Byhand	IRK	Security

Checked by: Page 4 of 6
[Signature]
 Project Manager


GREENWOOD ESTATES
 Created by
 Invid: _____ Date: _____
 City: _____ Security


Certified by:
[Signature]
 Ass. Admin Manager
 GREENWOOD ESTATES


16 March, 2012
 Certified by:
[Signature]
 Project Manager/Engg.
 GREENWOOD ESTATES


Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2869	14-Mar-12	14:30	Green Wood Ce		Surf Detergent Powder		1	Packets		131	Byhand	IRK	Security
2870	14-Mar-12	14:30	Lakshmi Naraya		Medicines		500	RS		9751	Bybike	IRK	Security
2871	14-Mar-12	14:30	Lakshmi Naraya		Medicines		188	RS		9749	Bybike	IRK	Security
2871	14-Mar-12	14:30	Lakshmi Naraya		Doctor Fees		200	RS		9749	Bybike	IRK	Security
2872	14-Mar-12	14:30	Lakshmi Naraya		Doctor Fees		100	RS		9750	Bybike	IRK	Security
2872	14-Mar-12	14:30	Lakshmi Naraya		Medicines		137	RS		9750	Bybike	IRK	Security
2873	14-Mar-12	15:20	Edwin Diagnosti		X Ray		150	RS		279	Bybike	IRK	Security
2874	14-Mar-12	15:20	Edwin Diagnosti		X-Ray - Cspeia		300	RS		278	Bybike	IRK	Security
2874	14-Mar-12	15:20	Edwin Diagnosti		X-Ray - Cspeia		150	RS		278	Bybike	IRK	Security
2875	14-Mar-12	16:05	Bhagwati Electri		Acid		12	Bottles		2357	Bybike	IRK	Security
2875	14-Mar-12	16:05	Bhagwati Electri		GI Wire		6.125	Kgs		2357	Bybike	IRK	Security
2875	14-Mar-12	16:05	Bhagwati Electri		Gum Paste	100mm	2	Nos		2357	Bybike	IRK	Security
2875	14-Mar-12	16:05	Bhagwati Electri		Double brush		1	Nos		2357	Bybike	IRK	Security
2876	15-Mar-12	11:40	Lakshmi Naraya		Medicines		850	RS		9733	Bybike	IRK	Security
2876	15-Mar-12	11:40	Lakshmi Naraya		Medicines		150	RS		9733	Bybike	IRK	Security
2876	15-Mar-12	11:40	Lakshmi Naraya		Bed Charges		600	RS		9733	Bybike	IRK	Security
2877	15-Mar-12	11:40	L.N.Diagnostics		X Ray		150	RS		403	Bybike	IRK	Security
2877	15-Mar-12	11:40	L.N.Diagnostics		X Ray		300	RS		403	Bybike	IRK	Security
2878	15-Mar-12	11:40	Sri Sai Book Sta		Magazines		267	RS		388	Bybike	IRK	Security
2879	15-Mar-12	15:40	Anisha Associaat		Anchor set		12	Nos		10033	AP13X468	Anil	Security
2880	15-Mar-12	15:40	Hari Hara Iron		Chalkpiece	1kg	24	Packets		10033	AP13X468	Anil	Security
2880	15-Mar-12	15:40	Hari Hara Iron		Gova rope		25	Bundles		10033	AP13X468	Anil	Security
2881	15-Mar-12	15:40	Sri Rama Paints		Black Japan	1 litre	20	Nos		4534	AP13X468	Anil	Security
2881	15-Mar-12	15:40	Sri Rama Paints		White Cement	50kgs	2	Bags		4534	AP13X468	Anil	Security
2881	15-Mar-12	15:40	Sri Rama Paints		Redoxide Primer	20lrs	1	Buckets		4534	AP13X468	Anil	Security
2882	15-Mar-12	16:30	Bhagwati Steel		GI Nipple	25mmx4"	10	Nos		867	By Auto	Party	Security
2882	15-Mar-12	16:30	Bhagwati Steel		GI Nipple	20mmx4"	30	Nos		867	By Auto	Party	Security
2882	15-Mar-12	16:30	Bhagwati Steel		GI Nipple	15mmx6"	155	Nos		867	By Auto	Party	Security
2882	15-Mar-12	16:30	Bhagwati Steel		GI Nipple	15mmx4"	350	Nos		867	By Auto	Party	Security
2882	15-Mar-12	16:30	Bhagwati Steel		GI Nipple	15mmx2"	192	Nos		867	By Auto	Party	Security
2882	15-Mar-12	16:30	Bhagwati Steel		GI Pipe	20mm	9	Nos		867	By Auto	Party	Security
2882	15-Mar-12	16:30	Bhagwati Steel		GI Pipe	15mm	84	Nos		867	By Auto	Party	Security
2882	15-Mar-12	16:30	Bhagwati Steel		GI Pipe	25mm	47	Nos		867	By Auto	Party	Security

16 March, 2012

Certified by:  Project Manager/ENGR. GREENWOOD ESTATES


Certified by:  Asst. Admin Manager GREENWOOD ESTATES


Checked by:  Security

Date:  Admin Manager (Audit)


Page 5 of 6

Inward No	Date	Time	Supplier	Category	Item Desc	Size	Quantity	Units	Brand	DC No	V. No	Del. By	Received b
2883	15-Mar-12	10:33	Sai Enterprises	Solid Blocks	Solid Blocks	4"x8"x16"	500	Nos		10	AP15V375	Party	Security
2884	15-Mar-12	14:44	Sai Enterprises	Solid Blocks	Solid Blocks	6"x8"x16"	300	Nos		11	AP15V375	Party	Security
2885	15-Mar-12	17:19	Sai Enterprises	Solid Blocks	Solid Blocks	6"x8"x16"	300	Nos		12	AP15V375	Party	Security

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Asst. Admin Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd: _____ Date: _____
 Qty: _____ Security Sign.


Checked by:

 Asst. Admin Manager
 (Asst)


GWE - Building Material Inward Detailed Report


From: 9/3/12

To: 15/3/12

Inward No	Date	Time	Supplier	Material Type	Quantity	Vehicle No	Delivered By	Received By	Amount
617	09-Mar-12	9:17	Vishwakarma Enterprises	Fine Sand-Attur B/L	19.985	AP29V4293	Party	Security	17836.6125
618	10-Mar-12	12:04	Sai Vishal Enterprises	Babychips in Cft	250	AP16TX2160	Party	Security	3675
619	10-Mar-12	10:31	Sai Vishal Enterprises	Robo Sand Fine	23.125	AP29V0966	Party	Security	12140.625
620	10-Mar-12	14:50	Sai Vishal Enterprises	Babychips in Cft	400	AP29V0966	Party	Security	5880
621	13-Mar-12	11:38	Sri Laxmi Enterprises	Fine Sand-Attur B/L	27.68	AP29U8739	Party	Security	20490.12
622	13-Mar-12	15:20	Sai Vishal Enterprises	Robo Sand Fine	23.86	AP29V0966	Party	Security	12526.5
623	14-Mar-12	10:15	Vishwakarma Enterprises	Coarse sand BL KRM	21.925	AP29V4293	Party	Security	16114.875
624	14-Mar-12	15:58	Sai Vishal Enterprises	Red Mud-in cft	200	ATT6366	Party	Security	2378
625	14-Mar-12	17:17	Sai Vishal Enterprises	Red Mud-in cft	200	ATT6366	Party	Security	2378
626	15-Mar-12	11:22	Sai Vishal Enterprises	Robo Sand Fine	23.175	AP29V0966	Party	Security	12166.875
627	15-Mar-12	14:50	Sai Vishal Enterprises	Red Mud-in cft	200	ATT6366	Party	Security	2378
628	15-Mar-12	15:55	Sai Vishal Enterprises	Red Mud-in cft	200	ATT6366	Party	Security	2378

Checked by:

 Asst. Admin. Manager
 (A 1010)

Certified by:

 Project Manager/Engg.
 GREENWOOD ESTATES

Certified by:

 Asst. Admin. Manager
 GREENWOOD ESTATES

GREENWOOD ESTATES
 CHECKED BY
 Inwd: _____ Date: _____
 Qty: _____
 Security Sign