



**HYDERABAD METROPOLITAN DEVELOPMENT AUTHORITY**  
District Commercial Complex, Administrative 'L' - Block,  
Tarnaka, Hyderabad -500007.

**Letter.No.660/MP2/Plg/HMDA/2008**

**Date: 29 -06-2017**

To  
M/s Kadakia & Modi Housing,  
# 5-4-187/3 & 4, 2<sup>nd</sup> floor,  
Soham Mansion, M G Road,  
Secunderabad – 500 003.

Sir,

Sub: HMDA – Plg. Dept. – Request for Extension of time for completion of works for the Draft Layout cum Gated Community GHS in Sy.nos. 1139 of Shamirpet Village & Mandal, Medchal District to an extent of Ac. 5-86 Gts. is considered – Payment of Revalidation charges- Required – Reg.

Ref: 1. Your application Dt. 10-01-2008.  
2. T/o Lr.No. 660/MP2/Plg./HMDA/2008, Dt. 12-05-2008 Draft layout Approval.  
3. Your application Letter, Dt. 19-10-2016 & 01-11-2016.  
4. Your application Letter, Dt:27.04.2017 & 30.05.2017.

\*\*\*\*\*

With reference to your application, in the reference 3<sup>th</sup> cited regarding Revision and Extension of time for completion of developmental works of draft Layout with houses (Group Development) for construction of 72 individual residential duplex(detached) houses, commercial building and proposed Club house in amenities block in Sy.nos. 1139 of Shamirpet Village & Mandal, Medchal District to an extent of Ac. 5-86 Gts, is examined for extension of time under provisions of Section 21 of HMDA Act, 2008 and extension of time and considered after payment an amount of Rs.3,79,558/- upto 11-05-2020.

Therefore, you are informed to complete all the developmental works as per the earlier approved plan within the stipulated time i.e., before 11-05-2020 and apply for final layout. If failed to complete the developmental works, action will be initiated as per extant law.

Yours faithfully,  
Sd/-  
for Metropolitan Commissioner  
Director (Planning)-II

//t.c.f.b.o//

*A. V. Lakshmi*  
Administrative Officer,  
HMDA.