

Construction division.
Additions & Alteration Charges Approval Form.

Company Name:	NE	Site:	NE
Name of Customer:	Rahul		
Villa/ Flat No.	107		
Sl. No.	Description	Amount	
1.	Total extra charges	12,400/-	
2.	Total refundable amount	-	
3.	Net amount to be charges (if any)	12,400/-	
4.	Net amount to be refunded (if any)	-	
Remarks : Amount to be collect from customer.			
Approved by Project Manager		Approved by Design Team	Approved by M.D.
Date: 26-02-21		Date: 27/02/21	Date: 09 MAR 2021
Sign: <i>[Signature]</i>		Sign: Nagalaxmi	Sign: SOHAM MODI MANAGING DIRECTOR

Notes: 1. Enclose measurement & estimate sheet. 2. Send scanned copy by email to plans@hmcgroup.com & CK. 3. Maintain originals in A&A file of customers at site.

ESTIMATE SHEET						
Company Name						
Nigiri Estates						
Nigiri Estate II						
Extra Allocation for 107						
As M						
Prepared By						
Date						
28.02.21						
S No.	Item Head	Item Description	Quantity	Units	Rate	Amount
1						
ALUMINIUM WINDOWS						
	EXCZ	Upgraded to 3 track type	52.00	Sq	100.00	5,200.00
2						
Painting						
		Washbasin point	1.00	No's	1,200.00	1,200.00
3						
Lift						
		Both Bedrooms	40.00	Sq	150.00	6,000.00
Total Amount						12,400.00

Certified by:



Project Manager
Nigiri Estate

MEASUREMENT SHEET									
Company Name:		Nilgiri Estates,							
Project:		Nilgiri Estate II							
Work Description:		Extra specification for 107							
Prepared By:		Anil M							
Date:		26.02.21							
S No.	Item Head	Item Description	Length	Width	Height	No's	Quantity	Units	Item Head Total
1	Aluminium windows	Upgraded to 3 track type	6.00	1.00	2.00	2.00	24.00	Sft	
			4.00	1.00	4.00	1.00	16.00	Sft	
			3.00	1.00	4.00	1.00	12.00	Sft	
2	Plumbing	Washbasin point	1.00	1.00	1.00	1.00	1.00	Nos	52.0
3	Loft	Both bedrooms	10.00	2.00	1.00	2.00	40.00	Sft	1.0
									40