


Construction division.
Additions & Alteration Charges Approval Form.

Company Name:		Sov Llp	Site:	Sov
Name of Customer:		Abdul Rahim		
Villa/ Flat No.		43		
Sl. No.	Description	Amount		
1.	Total extra charges	8,124/-		
2.	Total refundable amount	-		
3.	Net amount to be charged (if any)	8,124/-		
4.	Net amount to be refunded (if any)	-		
Remarks :				
APPROVED BY Approved by Project Manager		APPROVED BY Approved by Design Team		APPROVED BY Approved by M.D.
Date: 26 SEP 2020		Date: 29/09/2020		Date: 30 SEP 2020
Sign: <i>[Signature]</i> Project Manager		Sign: <i>[Signature]</i>		Sign: SOHAM MODI MANAGING DIRECTOR

Notes: 1. K. P. R. Shantham (S.O. W.L.S.P.) Date sheet. 2. Send scanned copy by email to plans@monimobilities.com & CR. 3. Maintain originals in A&A file of customers at site.

ESTIMATE SHEET										
Company Name:		Silver Oak Villas LLP				Approved by:				
Project:		Silver Oak Villas				Sign:				
Work Description:		Extra Specs								
V No		43								
Prepared By		G. Chandra Kanth								
Date:		26/09/2020								
S No		Item Head		Item Description		Quantity	Units	Rate	Amount	Item Head Total
Extra Charges										
1		Door & Door Frames		In Hall Extra Door Frame		1.00	Nos	1808.00	1808.00	
				In Children Bed Room Extra Door Frame		1.00	Nos	1808.00	1808.00	
				In Hall Extra Door Shelter		14.39	Nos	110.00	1582.42	
				In Children Bed Room Extra Door Shelter		14.39	Nos	110.00	1582.42	
				Cylindrical Locks For 2 Door		2.00	Nos	672.00	1344.00	
								Total Amount -B		8,124.83
								Grand Total Refund Charges (A-B)		8124.83
								Total payable Amount :- Eight Thousand One Hundred Twenty Four Rupees Only		


APPROVED BY
 26 SEP 2020
 Project Manager
 K. Purushotham (S.O.V.LLP)

