

Construction division.
Additions & Alteration Charges Approval Form.

Company Name:	Sor LLP	Site:	Sor
Name of Customer:	Ramanujan lakmi Pooad Ron		
Villa/ Flat No.	42		
Sl. No.	Description	Amount	
1.	Total extra charges	5596/-	
2.	Total refundable amount	-	
3.	Net amount to be charges (if any)	5596/-	
4.	Net amount to be refunded (if any)	-	
Remarks :			
Approved by Project Manager		Approved by Design Team	Approved by M.D.
Date:	APPROVED BY	Date:	Date:
Sign:	18 JUL 2020	Sign:	Sign:

Notes: 1. Enclose measurement & estimate sheet. 2. Send scanned copy by email to plans@modiproperties.com & CR. 3. Main work should be done by customers at site.

ASST. PROJECT MANAGER

ESTIMATE SHEET									
Company Name:	Silver Oak Villas LLP								
Project:	Silver Oak Villas								
Work Description:	Extra Specs								
V No	42								
Prepared By	G. Chandra Kanth								
Date:	17.07.20								
S No.	Item Head	Item Description	Quantity	Units	Rate	Amount	Item Head Total		
Extra Charges									
1	Loft	In Guest, Master Bedroom & Children Bed Room	37.31	sft	150.00	5596.50			
		Total Amount				5,596.50			
		Grand total extra charges							
		Total payable amount - Five Thousand Five Hundred Ninty Six Rupees only							
							5596.50		

APPROVED BY

 18 JUL 2020
 K. PURSHOTAM
 ASST. PROJECT MANAGER

MEASUREMENT SHEET											
Company Name		Silver Oak Villas LLP									
Project		Silver Oak Villas									
Work Description		Extra Specs									
V No		42									
Prepared By		G. chandra Karth									
Date		17.07.20									
S No	Item Head	Item Description	Length	Width	Height	Nos	Quantity	Units	Item Head Total		
1	Loft	In Guest Bedroom	6.66	1.75	1.00	1.00	11.66	sft			
		In Master Bedroom	6.66	1.75	1.00	1.00	11.66	sft			
		In children Bedroom	8.00	1.75	1.00	1.00	14.00	sft			
									37.31		