

Construction division.
Additions & Alteration Charges Approval Form.

Company Name:		Sar LLP	Site:	Sar
Name of Customer:		Y. Maheswara		
Villa/ Flat No.		33		
Sl. No.	Description	Amount		
1.	Total extra charges	—		
2.	Total refundable amount	18700/-		
3.	Net amount to be charges (if any)	—		
4.	Net amount to be refunded (if any)	18700/-		
Remarks :				

APPROVED BY		Approved by Design Team	Approved by M.D.
Approved by Project Manager		Date: 13/10/2020	Date: 
Date: 12 OCT 2020		Sign: Nagalaxmi	Sign: 
Sign: Project Manager		Sign: 	
K. Purushotham (S.O.V.LLP)		13 OCT 2020	

Notes: 1. Please measurement & estimate sheet. 2. Send scanned copy by email to plans/mod/prop@scm.com & CR.
Maintain originals in A&A file of customers at site.

APPROVED BY
13 OCT 2020
SOHAM MCDI
MANAGING DIRECTOR.

ESTIMATE SHEET										
Company Name:		Silver Oak Villas LLP				Approved by:				
Project:		Silver Oak Villas				Sign:				
Work Description:		Extra Specs								
V No		33								
Prepared By		G. Chandra Kanth								
Date:		06.10.2020								
S No.		Item Description				Quantity	Units	Rate	Amount	Item Head Total
Refund Amount		Drawing hall, Dinning hall, Two Bedrooms, Kitchen, pooja room				633.52	Sq	45.00	28508.28	
1 Flooring Tiles Refund						Total Amount - A				
						28,508.28				
Extra Charges										
1 Plumbing Point		In/Outlet Point Wash Basin in Dinning Hall & Under stair case				2.00	Nos	2500.00	5000.00	
2 Door Frame		Pooja Room Door Frame				1.00	Nos	1808.00	1808.00	
3 Electrical Point		15 Amps Socket Under stair Case				1.00	Nos	3000.00	3000.00	
						Grand Total		Total Amount - B		
								9,808.00		
								18,700.28		
Total payable Amount :- Eighteen Thousand Seven hundreded Rupees Only										

APPROVED BY
12 OCT 2020
Project Manager
K. Purusotham (S.O.V.LLP)

[illegible]