





Construction division.
Additions & Alteration Charges Approval Form.

Company Name:	Sov LLP	Site:	Sov
Name of Customer:	Prabhavathi Prakash		
Villa/ Flat No.	90		
Sl. No.	Description	Amount	
1.	Total extra charges	25565/-	
2.	Total refundable amount	-	
3.	Net amount to be charges (if any)	25565/-	
4.	Net amount to be refunded (if any)	-	
Remarks :			
APPROVED BY  Project Manager		Approved by Design Team	Approved by M.D.
Date: 02 APR 2021		Date: 02/04/21	Date: 02/04/21
Sign: 		Sign: 	Sign: 

Notes: 1. Keep this form in A&A file of customers at site. 2. Send scanned copy by email to plans@modiproperties.com & CR. 3. Maintain originals in A&A file of customers at site.

ESTIMATE SHEET							Approved by:	
Company Name:		Silver Oak Villas LLP					Sign:	
Project:		Silver Oak Villas						
Work Description:		Extra Specs						
V no		90						
Prepared By:		G.chandana kanti						
Date:		02-04-2021						
S No.	Item Head	Item Description	Quantity	Units	Rate	Amount	Item Head Total	
1	Electrical Point	15 Amps 1 Sockets & 1 Switch in Dining Hall	1.00	Nos	3000.00	3000.00	3000.00	
		15 Amps 1 Sockets & 1 Switch under Staircase	1.00	Nos	3000.00	3000.00	3000.00	
2	Lofts	Loft in Guest Bedroom,Master Bedroom & Children Dressing room	54.25	Slt	150.00	8137.50		
3	Plumbing Point	Toilet Point in Dining Hall & Understair case	2.00	Nos	2500.00	5000.00		
4	Window	Aluminium Window(near Kitchen Storage Room)	4.00	sf	557.00	2228.00	2228.00	
		Grill	4.00	sf	115.00	460.00	460.00	
5	Kitchen	Dado Granite	34.00	sf	110.00	3740.00	3740.00	
						Total Amount :-	25565.50	
Total Amount in Words - Twenty Five Thousand Five Hundred Sixty Five Rupees								


APPROVED BY
 02 APR 2021
 Project Manager
 K. Purushotham (S.O.V.LLP)

