

Construction division.
Additions & Alteration Charges Approval Form.

Company Name:	Sov LLP	Site:	Sov
Name of Customer:	Buddha Rethmani		
Villa/ Flat No.	61		
Sl. No.	Description	Amount	
1.	Total extra charges	2500/-	
2.	Total refundable amount	107,141/-	
3.	Net amount to be charges (if any)	-	
4.	Net amount to be refunded (if any)	10,4641/-	

Remarks :

Approved by Project Manager	Approved by Design Team	Approved by M.D.
Date: 14 DEC 2020	Date: 16/01/21	Date:
Sign: K. Purushotham (Sov LLP)	Sign: Nagalakshmi	Sign:

Notes: 1. Enclose project estimate sheet. 2. Send scanned copy by email to plans@modiproperties.com & CR. 3. Maintain original documents at site.



ESTIMATE SHEET						
Company Name:	Silver Oak Villas LLP					
Project:	Silver Oak Villas					
Work Description:	Extra Specs					
V.No	61					
Prepared By	G. Chandra Kanth					
Date:	24-12-2020					
S.No.	Item Head	Item Description	Quantity	Units	Rate	Amount
Refund Amount						
1	Tiles Laying Work	BUA 2040 Sft (68% Sft)	1478.75	Sft	40.00	59150.00
	V no 61 (Duplex-3bblk)	Skirting (18% Rft)				
2	Kitchen	Ceramic tiles	30.00	Sft	35.00	1050.00
		Sink	1.00	Nos	2286.00	2286.00
3	Stair case	SS Railing	52.00	Rft	320.31	16656.12
4	Bathroom Cp fittings	Wall Mixture	3.00	Nos	2482.00	7446.00
		Stop Cock	3.00	Nos	493.00	1479.00
		Pillar Cock	3.00	Nos	537.00	1611.00
		Wash basin	3.00	Nos	1003.00	3009.00
		Ewe With Set	2.00	Nos	7227.00	14454.00
Extra Charges						
1	Plumbing Point	In/Outlet Under Staircase	1.00	Nos	2500.00	2500.00
Total Amount -A						
						107,141.12
Total Amount -B						
						2,500.00
Grand Total Refund Charges (A-B)						
						104641.12
Total payable Amount :- One lakh Four Thousand Six hundred Fourty One Rupees Only						

APPROVED BY
24 DEC 2020
Project Manager
K. Purushotham (S.O.V.LLP)

[illegible]