					1
		tion by site report.			
Prepared by: Report from/t		MINISH			
Report from/t Report Date	U	23-04-22 TO 29-04-22 16-05-2022		Date	
Site:		GMR		Remarks by S	hiva Krishna
Site.		CIVIC		Remarks by B	If material is not
Requisition No	Requisition Date	Material Descscription	Purchase Manager - Remarks	Material delivered?	delivered - is delay justified?
List of requisi		O/WO not prepared 3 working days after requisitions			
192980		Breath analyzer	Cancelled		
193020		Openwell submersible pump	Rates under negotiation		
193074	11-04-22		PO to Issue		
193103		Fastners,hitech clamp,thread rod	Contact Supplier		
193111		Hi tech clamp,GI U-Clamp	Contact Supplier		
193128	27-04-22	Electrical wires	Collect from SSLLP		
105210	04.00.24	TIME ATT. 1			
187210 187211		UPVC Windows	Contact Supplier		
		UPVC Windows	Contact Supplier		
192962 192963		Sump water proofing	Work under progress		
192966		Sump water proofing 26" x 80" panel door,cylindrical locks,hinges	Work under progress Partly Delivered	1	
192966		Fire safety doors	Delivered	1	
192871		Fire safety doors	Delivered	1	
192872		Fire safety doors Fire safety doors	Delivered Delivered	1	
192873	22-02-22		Contact Supplier	1	
192987		ss balcony railing	Contact Supplier	1	
192988	18-04-22		Under fabrication	1	
193102		PVC Rigid pipes	Delivered	1	
193121		Net working switch	online purchase	1	
193140		Modular Kitchen	Contact Supplier	1	
193065		Modular Kitchen	Contact Supplier	1	
193078		UPVC Windows	Contact Supplier		
193084	13-04-22	UPVC Windows	Contact Supplier		
193091		GI Cable tray	Contact Supplier	1	
193094		panel doors	Delivery next week		
193099		Binding wire	Contact Supplier		
193092	15-04-22		Work under progress		
193110		panel doors	Delivery next week		
193117		PVC material	Partly Delivered		
193118		panel doors	Delivery next week		
193119		Tan Brown Granite	Collect from SOVLLP		
193120		Roff Chemicals, Araldite	Partly Delivered		
		•	,		
				1	
				<del> </del>	
-				1	
-				1	
<u> </u>				<b>+</b>	
-				1	
-				1	
				<b>+</b>	
				1	
				1	
				<del> </del>	
				1	
				1	
				1	
				1	
				1	
				1	
				1	
				1	
				1	
				1	
				1	
				1	
				1	
				1	
·	i		i .		