

## GMR Weekly Milestone Report dt.16-06-22.xlsx

| Company Name    |         | Modiproperties.Pvt Ltd   |                   |                                                    |                                                                        |                           |            |
|-----------------|---------|--------------------------|-------------------|----------------------------------------------------|------------------------------------------------------------------------|---------------------------|------------|
| Project         |         | GULMOHAR RESIDENCY       |                   |                                                    |                                                                        |                           |            |
| Prepared By     |         | Ramprasad M              |                   |                                                    |                                                                        |                           |            |
| Last updated on |         | 16-06-22                 |                   |                                                    |                                                                        |                           |            |
| Block No        |         | Block - A                |                   |                                                    |                                                                        |                           |            |
| S.No            | Flat No | Plinth beam casting Date | Slab casting date | Stage - I BW & internal plastering completion date | Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting) | Stage III completion date | Remarks    |
| 1               | A - 101 | NA                       | 24-07-20          | 23-09-20                                           | 02-11-20                                                               | 17-11-20                  | Model flat |
| 2               | A - 102 | 27-12-19                 | 24-07-20          | 26-12-20                                           | 03-05-21                                                               | 20-10-21                  |            |
| 3               | A - 103 | 27-12-19                 | 11-07-20          | 14-12-20                                           | 01-06-21                                                               | 20-10-21                  |            |
| 4               | A - 104 | 27-12-19                 | 11-07-20          | 19-12-20                                           | 03-05-21                                                               | 20-10-21                  |            |
| 5               | A - 105 | 17-12-19                 | 11-07-20          | 14-12-20                                           | 03-05-21                                                               | 01-11-21                  |            |
| 6               | A - 106 | 27-12-19                 | 11-07-20          | 19-12-20                                           | 07-06-21                                                               | 01-11-21                  |            |
| 7               | A - 107 | 06-01-20                 | 11-07-20          | 14-12-20                                           | 07-06-21                                                               | 01-11-21                  |            |
| 8               | A - 108 | 18-01-20                 | 24-07-20          | 19-12-20                                           | 01-06-21                                                               | 20-10-21                  |            |
| 9               | A - 109 | N/A                      | 24-07-20          | 22-09-20                                           | 02-11-20                                                               | 17-11-20                  |            |
| 10              | A - 201 | N/A                      | 20-10-20          | 31-01-21                                           |                                                                        |                           | unsold     |
| 11              | A - 202 |                          | 20-10-20          | 06-03-21                                           |                                                                        |                           | unsold     |
| 12              | A - 203 |                          | 10-10-20          | 06-03-21                                           | 11-1-2022                                                              | 25-02-22                  | Model flat |
| 13              | A - 204 |                          | 10-10-20          | 31-01-21                                           |                                                                        |                           | unsold     |
| 14              | A - 205 |                          | 10-10-20          | 28-12-20                                           | 03-05-21                                                               | 01-11-21                  |            |
| 15              | A - 206 |                          | 10-10-20          | 14-01-21                                           |                                                                        |                           | unsold     |
| 16              | A - 207 |                          | 10-10-20          | 06-03-21                                           | 11-1-2022                                                              | 25-02-22                  | Model flat |
| 17              | A - 208 |                          | 20-10-20          | 06-03-21                                           |                                                                        |                           | unsold     |
| 18              | A - 209 | N/A                      | 20-10-20          | 06-03-21                                           | 14-06-21                                                               | 14-02-22                  |            |
| 19              | A - 301 | N/A                      | 05-12-20          | 27-03-21                                           | 25-08-21                                                               | 01-11-21                  |            |
| 20              | A - 302 |                          | 05-12-20          | 27-03-21                                           | 03-05-21                                                               | 06-11-21                  |            |
| 21              | A - 303 |                          | 24-11-20          | 11-03-21                                           | 31-08-21                                                               | 09-01-22                  |            |
| 22              | A - 304 |                          | 24-11-20          | 11-03-21                                           | 14-06-21                                                               | 06-11-21                  |            |
| 23              | A - 305 |                          | 24-11-20          | 15-03-21                                           | 19-07-21                                                               | 01-11-21                  |            |
| 24              | A - 306 |                          | 24-11-20          | 06-03-21                                           | 15-09-21                                                               | 25-02-22                  |            |
| 25              | A - 307 |                          | 24-11-20          | 11-03-21                                           | 14-06-21                                                               | 10-01-22                  |            |
| 26              | A - 308 |                          | 05-12-20          | 11-03-21                                           | 03-05-21                                                               | 10-01-22                  |            |
| 27              | A - 309 | N/A                      | 05-12-20          | 27-03-21                                           | 06-10-21                                                               | 14-02-22                  |            |
| 28              | A - 401 | N/A                      | 31-12-20          | 03-05-21                                           | 25-08-21                                                               | 14-02-22                  |            |
| 29              | A - 402 |                          | 31-12-20          | 26-04-21                                           | 17-08-21                                                               | 25-02-22                  |            |
| 30              | A - 403 |                          | 31-12-20          | 26-04-21                                           | 28-06-21                                                               | 10-01-22                  |            |
| 31              | A - 404 |                          | 31-12-20          | 26-04-21                                           | 21-09-21                                                               | 09-01-22                  |            |
| 32              | A - 405 |                          | 31-12-20          | 26-04-21                                           | 15-09-21                                                               | 14-02-22                  |            |
| 33              | A - 406 |                          | 31-12-20          | 10-05-21                                           | 31-08-21                                                               | 25-02-22                  |            |
| 34              | A - 407 |                          | 31-12-20          | 26-04-21                                           | 21-09-21                                                               | 10-01-22                  |            |
| 35              | A - 408 |                          | 31-12-20          | 26-04-21                                           | 25-08-21                                                               | 14-02-22                  |            |
| 36              | A - 409 | N/A                      | 31-12-20          | 03-05-21                                           | 25-08-21                                                               | 25-02-22                  |            |
| 37              | A - 501 | N/A                      | 21-02-21          | 23-06-21                                           | 20-10-21                                                               | 12-01-22                  |            |
| 38              | A - 502 |                          | 21-02-21          | 08-06-21                                           | 11-11-21                                                               | 12-01-22                  |            |
| 39              | A - 503 |                          | 21-02-21          | 08-06-21                                           | 28-11-21                                                               | 14-02-22                  |            |
| 40              | A - 504 |                          | 21-02-21          | 23-06-21                                           | 20-10-21                                                               | 05.02.22                  |            |
| 41              | A - 505 |                          | 21-02-21          | 23-06-21                                           | 01-11-21                                                               | 14-02-22                  |            |
| 42              | A - 506 |                          | 21-02-21          | 23-06-21                                           | 28-11-21                                                               | 25-02-22                  |            |
| 43              | A - 507 |                          | 21-02-21          | 08-06-21                                           | 01-11-21                                                               | 25-02-22                  |            |
| 44              | A - 508 |                          | 21-02-21          | 28-06-21                                           | 28-11-21                                                               | 25-02-22                  |            |
| 45              | A - 509 | N/A                      | 21-02-21          | 28-06-21                                           | 16-12-21                                                               | 25-02-22                  |            |

APPROVED BY  
16 JUN 2022  
M. RAM PRASAD. (G.M.R.)  
Project Manager

## GMR Weekly Milestone Report dt,16-06-22.xlsx

| Company Name    |         | Modiproperties Pvt Ltd   |                   |                                                       |                                                                           |                              |                                |
|-----------------|---------|--------------------------|-------------------|-------------------------------------------------------|---------------------------------------------------------------------------|------------------------------|--------------------------------|
| Project         |         | GULMOHAR RESIDENCY       |                   |                                                       |                                                                           |                              |                                |
| Prepared By     |         | Ramprasad                |                   |                                                       |                                                                           |                              |                                |
| Last updated on |         | 16-06-22                 |                   |                                                       |                                                                           |                              |                                |
| Block No        |         | Block -B                 |                   |                                                       |                                                                           |                              |                                |
| S.No            | Flat No | Plinth beam casting Date | Slab casting date | Stage - I<br>BW & internal plastering completion date | Stage II<br>Completion date (Flooring, Bathroom Tiles, 1st Coat Painting) | Stage III<br>completion date | Remarks                        |
| 1               | B- 101  | N \ A                    | 18-03-2020        | 19-12-20                                              | 15-09-21                                                                  |                              | Balcony railing balance        |
| 2               | B- 102  | N \ A                    | 08-03-2020        | 26-12-20                                              | 15-09-21                                                                  |                              | Balcony railing balance        |
| 3               | B- 103  | N \ A                    | 08-03-2020        | 19-12-20                                              | 15-09-21                                                                  | 18-05-22                     | Balcony railing balance        |
| 4               | B- 104  | N \ A                    | 08-03-2020        | 20-08-20                                              | 02-11-20                                                                  | 17-11-20                     | Model flat                     |
| 5               | B- 105  | N \ A                    | 08-03-2020        | 20-08-20                                              | 02-11-20                                                                  | 17-11-20                     | Model flat                     |
| 6               | B- 106  | N \ A                    | 08-03-2020        | 15-10-20                                              |                                                                           |                              | Previously Site office         |
| 7               | B- 107  | N \ A                    | 08-03-2020        | 19-12-20                                              | 01-11-21                                                                  | 01.04.222                    | upvc window 1                  |
| 8               | B- 108  | N \ A                    | 18-03-2020        | 19-12-20                                              | 15-09-21                                                                  | 18-05-22                     |                                |
| 9               | B- 201  | N \ A                    | 19-09-2020        | 29-12-20                                              |                                                                           |                              | unsold                         |
| 10              | B- 202  | N \ A                    | 19-09-2020        | 15-01-21                                              |                                                                           |                              | unsold                         |
| 11              | B- 203  | N \ A                    | 23-06-2020        | 15-01-21                                              |                                                                           |                              | unsold                         |
| 12              | B- 204  | N \ A                    | 23-06-2020        | 15-01-21                                              | 15-09-21                                                                  | 28-02-22                     |                                |
| 13              | B- 205  | N \ A                    | 23-06-2020        | 15-01-21                                              | 15-09-21                                                                  | 28-02-22                     |                                |
| 14              | B- 206  | N \ A                    | 23-06-2020        | 29-12-20                                              |                                                                           |                              | unsold                         |
| 15              | B- 207  | N \ A                    | 19-09-2020        | 19-12-20                                              |                                                                           |                              | unsold                         |
| 16              | B- 208  | N \ A                    | 19-09-2020        | 19-12-20                                              |                                                                           |                              | unsold                         |
| 17              | B - 301 | N \ A                    | 20-10-2020        | 02-03-21                                              | 28.03.22                                                                  | 02.04.2022                   |                                |
| 18              | B - 302 | N \ A                    | 20-10-2020        | 02-03-21                                              | 1-Dec-22                                                                  | 28-02-22                     |                                |
| 19              | B - 303 | N \ A                    | 28-09-2020        | 02-03-21                                              | 06-11-21                                                                  | 25-03-22                     |                                |
| 20              | B - 304 | N \ A                    | 28-09-2020        | 02-03-21                                              | 15-09-21                                                                  | 01.04.2022                   |                                |
| 21              | B - 305 | N \ A                    | 28-09-2020        | 24-03-21                                              | 15-09-21                                                                  | 28-02-22                     |                                |
| 22              | B - 306 | N \ A                    | 28-09-2020        | 31-01-21                                              |                                                                           |                              | false ceiling work in progress |
| 23              | B - 307 | N \ A                    | 20-10-2020        | 02-03-21                                              | 24-12-21                                                                  | 02.04.2022                   |                                |
| 24              | B - 308 | N \ A                    | 20-10-2020        | 31-01-21                                              | 15-09-21                                                                  | 03.04.2022                   |                                |
| 25              | B - 401 | N \ A                    | 13-11-2020        | 12-03-21                                              | 04-01-22                                                                  | 18.04.2022                   |                                |
| 26              | B - 402 | N \ A                    | 13-11-2020        | 27-03-21                                              | 15-09-21                                                                  | 25-03-22                     |                                |
| 27              | B - 403 | N \ A                    | 24-10-2020        | 27-03-21                                              | 13-01-22                                                                  | 05.04.2022                   |                                |
| 28              | B - 404 | N \ A                    | 24-10-2020        | 02-03-21                                              | 01-11-21                                                                  | 25-03-22                     |                                |
| 29              | B - 405 | N \ A                    | 24-10-2020        | 02-03-21                                              | 15-09-21                                                                  | 25-03-22                     |                                |
| 30              | B - 406 | N \ A                    | 24-10-2020        | 24-03-21                                              | 13-01-22                                                                  | 10.04.2022                   |                                |
| 31              | B - 407 | N \ A                    | 13-11-2020        | 12-03-21                                              | 13-01-22                                                                  | 10.04.2022                   |                                |
| 32              | B - 408 | N \ A                    | 13-11-2020        | 02-03-21                                              | 15-09-21                                                                  | 10.04.2022                   |                                |
| 33              | B - 501 | N \ A                    | 12-Dec-20         | 26-04-21                                              | 25-02-22                                                                  | 18.04.2022                   |                                |
| 34              | B - 502 | N \ A                    | 12-Dec-20         | 30-04-21                                              | 04-01-22                                                                  | 25-03-22                     |                                |
| 35              | B - 503 | N \ A                    | 20-11-2020        | 30-04-21                                              | 25-02-22                                                                  | 25-03-22                     |                                |
| 36              | B - 504 | N \ A                    | 20-11-2020        | 26-04-21                                              | 24-12-21                                                                  | 25-03-22                     |                                |
| 37              | B - 505 | N \ A                    | 20-11-2020        | 28-06-21                                              | 24-12-21                                                                  | 19.04.2022                   |                                |
| 38              | B - 506 | N \ A                    | 20-11-2020        | 28-06-21                                              | 25-02-22                                                                  | 19.04.2022                   |                                |
| 39              | B - 507 | N \ A                    | 12-Dec-20         | 30-04-21                                              | 13-01-22                                                                  | 15.04.2022                   |                                |
| 40              | B - 508 | N \ A                    | 12-Dec-20         | 26-04-21                                              | 24-12-21                                                                  | 01.04.2022                   |                                |
| 41              | B - 601 | N \ A                    | 29-06-21          | 01-11-21                                              | 25-02-22                                                                  |                              | tiles work                     |
| 42              | B - 602 | N \ A                    | 29-06-21          | 20-10-21                                              |                                                                           |                              | Flooring work in progress      |
| 43              | B - 603 | N \ A                    | 26-05-21          | 20-10-21                                              | 01.04.2022                                                                | 18.04.2022                   |                                |
| 44              | B - 604 | N \ A                    | 26-05-21          | 20-10-21                                              | 25-02-22                                                                  | 18-05-22                     | balcony glass ready for qc     |
| 45              | B - 605 | N \ A                    | 26-05-21          | 20-10-21                                              | 25-02-22                                                                  |                              | unsold                         |
| 46              | B - 606 | N \ A                    | 26-05-21          | 20-10-21                                              |                                                                           |                              | unsold                         |
| 47              | B - 607 | N \ A                    | 29-06-21          | 20-10-21                                              |                                                                           |                              | unsold                         |
| 48              | B - 608 | N \ A                    | 29-06-21          | 20-10-21                                              | 25-02-22                                                                  | 18-05-22                     | balcony glass                  |

APPROVED BY  
16 JUN 2022  
RAM PRASAD (G.M.R.)  
Project Manager



| Company Name    |         | Modiproperties.Pvt Ltd   |                   |                                                    |                                                              |                           |                           |
|-----------------|---------|--------------------------|-------------------|----------------------------------------------------|--------------------------------------------------------------|---------------------------|---------------------------|
| Project         |         | GULMOHAR RESIDIENCY      |                   |                                                    |                                                              |                           |                           |
| Prepared By     |         |                          |                   |                                                    |                                                              |                           |                           |
| Last updated on |         | 16-06-22                 |                   |                                                    |                                                              |                           |                           |
| Block No        |         | Block - C                |                   |                                                    |                                                              |                           |                           |
| S.No            | Flat No | Plinth beam casting Date | Slab casting date | Stage - I BW & internal plastering completion date | Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat | Stage III completion date | Remarks                   |
| 1               | C - 101 | 12-03-21                 | 13-09-21          | 30-11-21                                           |                                                              |                           | Stage-2 works in progress |
| 2               | C - 102 | 12-03-21                 | 13-09-21          | 30-11-21                                           |                                                              |                           | Stage-2 works in progress |
| 3               | C - 103 | 12-03-21                 | 08-09-21          | 30-11-21                                           |                                                              |                           | Stage-2 works in progress |
| 4               | C - 104 | 12-03-21                 | 08-09-21          | 30-11-21                                           |                                                              |                           | Stage-2 works in progress |
| 5               | C - 105 | 12-03-21                 | 08-09-21          | 30-11-21                                           |                                                              |                           | Stage-2 works in progress |
| 6               | C - 106 | 12-03-21                 | 13-09-21          | 30-11-21                                           |                                                              |                           | Stage-2 works in progress |
| 7               | C - 107 | 12-03-21                 | 13-09-21          | 30-11-21                                           |                                                              |                           | Stage-2 works in progress |
| 8               | C - 201 | 12-03-21                 | 20-10-21          | 04-01-22                                           |                                                              |                           |                           |
| 9               | C - 202 | 12-03-21                 | 20-10-21          | 04-01-22                                           |                                                              |                           |                           |
| 10              | C - 203 | 12-03-21                 | 10-10-21          | 04-01-22                                           |                                                              |                           |                           |
| 11              | C - 204 | 12-03-21                 | 10-10-21          | 04-01-22                                           |                                                              |                           | Stage-2 works in progress |
| 12              | C - 205 | 12-03-21                 | 20-10-21          | 04-01-22                                           |                                                              |                           |                           |
| 13              | C - 206 | 12-03-21                 | 20-10-21          | 04-01-22                                           |                                                              |                           |                           |
| 14              | C - 207 | 12-03-21                 | 20-10-21          | 04-01-22                                           |                                                              |                           | Stage-2 works in progress |
| 15              | C - 301 | 12-03-21                 | 26-11-21          | 26-02-22                                           |                                                              |                           | Stage-2 works in progress |
| 16              | C - 302 | 12-03-21                 | 26-11-21          | 26-02-22                                           |                                                              |                           |                           |
| 17              | C - 303 | 12-03-21                 | 26-11-21          | 26-02-22                                           |                                                              |                           |                           |
| 18              | C - 304 | 12-03-21                 | 26-11-21          | 26-02-22                                           |                                                              |                           | Stage-2 works in progress |
| 19              | C - 305 | 12-03-21                 | 26-11-21          | 26-02-22                                           |                                                              |                           | Stage-2 works in progress |
| 20              | C - 306 | 12-03-21                 | 26-11-21          | 26-02-22                                           |                                                              |                           | Stage-2 works in progress |
| 21              | C - 307 | 12-03-21                 | 26-11-21          | 26-02-22                                           |                                                              |                           | Stage-2 works in progress |
| 22              | C - 401 | 12-03-21                 | 22-01-07          | 14-03-22                                           |                                                              |                           |                           |
| 23              | C - 402 | 12-03-21                 | 22-01-07          | 14-03-22                                           |                                                              |                           |                           |
| 24              | C - 403 | 12-03-21                 | 21-12-21          | 14-03-22                                           |                                                              |                           |                           |
| 25              | C - 404 | 12-03-21                 | 21-12-21          | 14-03-22                                           |                                                              |                           |                           |
| 26              | C - 405 | 12-03-21                 | 21-12-21          | 14-03-22                                           |                                                              |                           |                           |
| 27              | C - 406 | 12-03-21                 | 22-01-07          | 14-03-22                                           |                                                              |                           |                           |
| 28              | C - 407 | 12-03-21                 | 22-01-07          | 14-03-22                                           |                                                              |                           |                           |
| 29              | C - 501 | 12-03-21                 | 10-02-22          | 28-04-22                                           |                                                              |                           | Stage-1 works in progress |
| 30              | C - 502 | 12-03-21                 | 10-02-22          | 28-04-22                                           |                                                              |                           | Stage-1 works in progress |
| 31              | C - 503 | 12-03-21                 | 10-02-22          | 14-03-22                                           |                                                              |                           | Stage-1 works in progress |
| 32              | C - 504 | 12-03-21                 | 10-02-22          | 14-03-22                                           |                                                              |                           | Stage-1 works in progress |
| 33              | C - 505 | 12-03-21                 | 10-02-22          | 28-04-22                                           |                                                              |                           | Stage-1 works in progress |
| 34              | C - 506 | 12-03-21                 | 10-02-22          | 28-04-22                                           |                                                              |                           | Stage-1 works in progress |
| 35              | C - 507 | 12-03-21                 | 10-02-22          | 16-04-22                                           |                                                              |                           | Stage-1 works in progress |
| 36              | C - 601 | 12-03-21                 | 08-06-22          | ✓                                                  |                                                              |                           | Brick Work in progress    |
| 37              | C - 602 | 12-03-21                 | 15-04-22          |                                                    |                                                              |                           | Brick Work in progress    |
| 38              | C - 603 | 12-03-21                 | 03-03-22          | 15-06-22                                           | ✓                                                            |                           | Brick Work in progress    |
| 39              | C - 604 | 12-03-21                 | 03-03-22          | 15-06-22                                           | ✓                                                            |                           | plastering in progress    |
| 40              | C - 605 | 12-03-21                 | 03-03-22          | 15-06-22                                           | ✓                                                            |                           | plastering in progress    |
| 41              | C - 606 | 12-03-21                 | 15-04-22          |                                                    |                                                              |                           | plastering in progress    |
| 42              | C - 607 | 12-03-21                 | 08-06-22          | ✓                                                  |                                                              |                           | Brick Work in progress    |

APPROVED BY  
  
 16 JUN 2022  
 M. RAM PRASAD. (G.M.R.)  
 Project Manager

| Company Name    |         | Modiproperties.Pvt Ltd            |                         |                                                          |                                                                              |                                 |                              |
|-----------------|---------|-----------------------------------|-------------------------|----------------------------------------------------------|------------------------------------------------------------------------------|---------------------------------|------------------------------|
| Project         |         | GULMOHAR RESIDENCY                |                         |                                                          |                                                                              |                                 |                              |
| Prepared By     |         |                                   |                         |                                                          |                                                                              |                                 |                              |
| Last updated on |         | 16-06-22                          |                         |                                                          |                                                                              |                                 |                              |
| Block No        |         | Block - D                         |                         |                                                          |                                                                              |                                 |                              |
| S.No            | Flat No | Plinth<br>beam<br>casting<br>Date | Slab<br>casting<br>date | Stage - I BW &<br>internal plastering<br>completion date | Stage II Completion date<br>(Flooring, Bathroom Tiles,<br>1st Coat Painting) | Stage III<br>completion<br>date | Remarks                      |
| 1               | D - 101 | 08-06-21                          | 28-07-21                |                                                          |                                                                              |                                 | plumbing/elect progress      |
| 2               | D - 102 | 08-06-21                          | 28-07-21                | 14-02-22                                                 |                                                                              |                                 | unsold                       |
| 3               | D - 103 | 12-03-21                          | 25-07-21                | 04-01-22                                                 |                                                                              |                                 | unsold                       |
| 4               | D - 104 | 12-03-21                          | 25-07-21                | 04-01-22                                                 |                                                                              |                                 | unsold                       |
| 5               | D - 105 | 12-03-21                          | 25-07-21                | 04-01-22                                                 | 2022-02-06                                                                   |                                 |                              |
| 6               | D - 106 | 12-03-21                          | 25-07-21                | 04-01-22                                                 | 2022-02-06                                                                   |                                 |                              |
| 7               | D - 107 | 08-06-21                          | 28-07-21                | 14-02-22                                                 |                                                                              |                                 | unsold                       |
| 8               | D - 108 | 08-06-21                          | 28-07-21                | 14-02-22                                                 | 2022-02-06                                                                   |                                 |                              |
| 9               | D - 201 | 08-06-21                          | 18-08-21                | 14-02-22                                                 |                                                                              |                                 | unsold                       |
| 10              | D - 202 | 08-06-21                          | 18-08-21                | 14-02-22                                                 |                                                                              |                                 | unsold                       |
| 11              | D - 203 | 12-03-21                          | 18-08-21                | 14-02-22                                                 |                                                                              |                                 | unsold                       |
| 12              | D - 204 | 12-03-21                          | 18-08-21                | 14-02-22                                                 |                                                                              |                                 | unsold                       |
| 13              | D - 205 | 12-03-21                          | 18-08-21                | 14-02-22                                                 |                                                                              |                                 | Customer to provide tiles    |
| 14              | D - 206 | 12-03-21                          | 18-08-21                | 14-02-22                                                 |                                                                              |                                 | unsold                       |
| 15              | D - 207 | 08-06-21                          | 18-08-21                | 14-02-22                                                 |                                                                              |                                 | unsold                       |
| 16              | D - 208 | 08-06-21                          | 18-08-21                | 14-02-22                                                 |                                                                              |                                 | painting work in progress    |
| 17              | D - 301 | 08-06-21                          | 08-09-21                | 14-03-22                                                 |                                                                              |                                 | Putty work by Customer       |
| 18              | D - 302 | 08-06-21                          | 08-09-21                | 14-03-22                                                 |                                                                              |                                 | painting work in progress    |
| 19              | D - 303 | 12-03-21                          | 08-09-21                | 14-03-22                                                 |                                                                              |                                 | painting work under progress |
| 20              | D - 304 | 12-03-21                          | 08-09-21                | 14-03-22                                                 |                                                                              |                                 | Customer to provide tiles    |
| 21              | D - 305 | 12-03-21                          | 08-09-21                | 14-03-22                                                 |                                                                              |                                 | Flooring work under progress |
| 22              | D - 306 | 12-03-21                          | 08-09-21                | 14-03-22                                                 |                                                                              |                                 |                              |
| 23              | D - 307 | 08-06-21                          | 08-09-21                | 14-03-22                                                 |                                                                              |                                 |                              |
| 24              | D - 308 | 08-06-21                          | 08-09-21                | 14-03-22                                                 |                                                                              |                                 | Flooring work under progress |
| 25              | D - 401 | 08-06-21                          | 27-09-21                | 18-05-22                                                 |                                                                              |                                 |                              |
| 26              | D - 402 | 08-06-21                          | 27-09-21                | 18-05-22                                                 |                                                                              |                                 |                              |
| 27              | D - 403 | 12-03-21                          | 27-09-21                | 18-05-22                                                 |                                                                              |                                 |                              |
| 28              | D - 404 | 12-03-21                          | 27-09-21                | 18-05-22                                                 |                                                                              |                                 |                              |
| 29              | D - 405 | 12-03-21                          | 27-09-21                | 18-05-22                                                 |                                                                              |                                 | Putty work by Customer       |
| 30              | D - 406 | 12-03-21                          | 27-09-21                | 18-05-22                                                 |                                                                              |                                 | Putty work by Customer       |
| 31              | D - 407 | 08-06-21                          | 27-09-21                | 18-05-22                                                 |                                                                              |                                 |                              |
| 32              | D - 408 | 08-06-21                          | 27-09-21                | 18-05-22                                                 |                                                                              |                                 |                              |
| 33              | D - 501 | 08-06-21                          | 20-10-21                | 01-06-22                                                 |                                                                              |                                 |                              |
| 34              | D - 502 | 08-06-21                          | 20-10-21                | 05-06-22 ✓                                               |                                                                              |                                 |                              |
| 35              | D - 503 | 12-03-21                          | 20-10-21                | 05-06-22 ✓                                               |                                                                              |                                 |                              |
| 36              | D - 504 | 12-03-21                          | 20-10-21                | 05-06-22 ✓                                               |                                                                              |                                 |                              |
| 37              | D - 505 | 12-03-21                          | 20-10-21                | 05-06-22 ✓                                               |                                                                              |                                 |                              |
| 38              | D - 506 | 12-03-21                          | 20-10-21                | 05-06-22 ✓                                               |                                                                              |                                 |                              |
| 39              | D - 507 | 08-06-21                          | 20-10-21                | 01-06-22                                                 |                                                                              |                                 |                              |
| 40              | D - 508 | 08-06-21                          | 20-10-21                | 01-06-22                                                 |                                                                              |                                 |                              |
| 41              | D - 601 | 08-06-21                          | 14-11-21                |                                                          |                                                                              |                                 | plastering in progress       |
| 42              | D - 602 | 08-06-21                          | 14-11-21                |                                                          |                                                                              |                                 | plastering in progress       |
| 43              | D - 603 | 12-03-21                          | 14-11-21                |                                                          |                                                                              |                                 | plastering in progress       |
| 44              | D - 604 | 12-03-21                          | 14-11-21                |                                                          |                                                                              |                                 | plastering in progress       |
| 45              | D - 605 | 12-03-21                          | 14-11-21                |                                                          |                                                                              |                                 | plastering in progress       |
| 46              | D - 606 | 12-03-21                          | 14-11-21                |                                                          |                                                                              |                                 | plastering in progress       |
| 47              | D - 607 | 08-06-21                          | 14-11-21                |                                                          |                                                                              |                                 | plastering in progress       |
| 48              | D - 608 | 08-06-21                          | 14-11-21                |                                                          |                                                                              |                                 | plastering in progress       |

APPROVED BY  
  
 16 JUN 2022  
 M. RAM PRASAD. (G.M.R.)  
 Project Manager

| Company Name    |         | Modiproperties Pvt Ltd   |                   |                                                    |                                                                        |                           |         |
|-----------------|---------|--------------------------|-------------------|----------------------------------------------------|------------------------------------------------------------------------|---------------------------|---------|
| Object          |         | GULMOHAR RESIDIENCY      |                   |                                                    |                                                                        |                           |         |
| Prepared By     |         |                          |                   |                                                    |                                                                        |                           |         |
| Last updated on |         |                          |                   |                                                    |                                                                        |                           |         |
| Block No        |         | Block - E                |                   |                                                    |                                                                        |                           |         |
| S.No            | Flat No | Plinth beam casting Date | Slab casting date | Stage - I BW & internal plastering completion date | Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting) | Stage III completion date | Remarks |
| 1               | E - 101 |                          |                   |                                                    |                                                                        |                           |         |
| 2               | E - 102 |                          |                   |                                                    |                                                                        |                           |         |
| 3               | E - 103 |                          |                   |                                                    |                                                                        |                           |         |
| 4               | E - 104 |                          |                   |                                                    |                                                                        |                           |         |
| 5               | E - 105 |                          |                   |                                                    |                                                                        |                           |         |
| 6               | E - 106 |                          |                   |                                                    |                                                                        |                           |         |
| 7               | E - 107 |                          |                   |                                                    |                                                                        |                           |         |
| 8               | E - 201 |                          |                   |                                                    |                                                                        |                           |         |
| 9               | E - 202 |                          |                   |                                                    |                                                                        |                           |         |
| 10              | E - 203 |                          |                   |                                                    |                                                                        |                           |         |
| 11              | E - 204 |                          |                   |                                                    |                                                                        |                           |         |
| 12              | E - 205 |                          |                   |                                                    |                                                                        |                           |         |
| 13              | E - 206 |                          |                   |                                                    |                                                                        |                           |         |
| 14              | E - 207 |                          |                   |                                                    |                                                                        |                           |         |
| 15              | E - 301 |                          |                   |                                                    |                                                                        |                           |         |
| 16              | E - 302 |                          |                   |                                                    |                                                                        |                           |         |
| 17              | E - 303 |                          |                   |                                                    |                                                                        |                           |         |
| 18              | E - 304 |                          |                   |                                                    |                                                                        |                           |         |
| 19              | E - 305 |                          |                   |                                                    |                                                                        |                           |         |
| 20              | E - 306 |                          |                   |                                                    |                                                                        |                           |         |
| 21              | E - 307 |                          |                   |                                                    |                                                                        |                           |         |
| 22              | E - 401 |                          |                   |                                                    |                                                                        |                           |         |
| 23              | E - 402 |                          |                   |                                                    |                                                                        |                           |         |
| 24              | E - 403 |                          |                   |                                                    |                                                                        |                           |         |
| 25              | E - 404 |                          |                   |                                                    |                                                                        |                           |         |
| 26              | E - 405 |                          |                   |                                                    |                                                                        |                           |         |
| 27              | E - 406 |                          |                   |                                                    |                                                                        |                           |         |
| 28              | E - 407 |                          |                   |                                                    |                                                                        |                           |         |
| 29              | E - 501 |                          |                   |                                                    |                                                                        |                           |         |
| 30              | E - 502 |                          |                   |                                                    |                                                                        |                           |         |
| 31              | E - 503 |                          |                   |                                                    |                                                                        |                           |         |
| 32              | E - 504 |                          |                   |                                                    |                                                                        |                           |         |
| 33              | E - 505 |                          |                   |                                                    |                                                                        |                           |         |
| 34              | E - 506 |                          |                   |                                                    |                                                                        |                           |         |
| 35              | E - 507 |                          |                   |                                                    |                                                                        |                           |         |
| 36              | E - 601 |                          |                   |                                                    |                                                                        |                           |         |
| 37              | E - 602 |                          |                   |                                                    |                                                                        |                           |         |
| 38              | E - 603 |                          |                   |                                                    |                                                                        |                           |         |
| 39              | E - 604 |                          |                   |                                                    |                                                                        |                           |         |
| 40              | E - 605 |                          |                   |                                                    |                                                                        |                           |         |
| 41              | E - 606 |                          |                   |                                                    |                                                                        |                           |         |
| 42              | E - 607 |                          |                   |                                                    |                                                                        |                           |         |

APPROVED BY

16 JUN 2022

M. RAM PRASAD (G.M.R.)  
Project Manager



|                 |  |                        |  |  |  |  |
|-----------------|--|------------------------|--|--|--|--|
| Company Name    |  | Modiproperties.Pvt Ltd |  |  |  |  |
| Project         |  | GULMOHAR RESIDIENCY    |  |  |  |  |
| Prepared By     |  |                        |  |  |  |  |
| Last updated on |  | 16-06-22               |  |  |  |  |
| Block No        |  | Block - F              |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |
|                 |  |                        |  |  |  |  |

APPROVED BY  
  
 16 JUN 2022  
 M. RAM PRASAD. (G.M.R.)  
 Project Manager

| Company Name    |         | Modiproperties Pvt Ltd   |                   |                                                    |                                                                        |                           |                        |
|-----------------|---------|--------------------------|-------------------|----------------------------------------------------|------------------------------------------------------------------------|---------------------------|------------------------|
| Project         |         | IOHAR RESIDIENCY         |                   |                                                    |                                                                        |                           |                        |
| Prepared By     |         |                          |                   |                                                    |                                                                        |                           |                        |
| Last updated on |         | 16-06-22                 |                   |                                                    |                                                                        |                           |                        |
| Block No        |         | Block - G                |                   |                                                    |                                                                        |                           |                        |
| S.No            | Flat No | Plinth beam casting Date | Slab casting date | Stage - I BW & internal plastering completion date | Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting) | Stage III completion date | Remarks                |
| 1               | G - 101 | 06-03-21                 | 25-08-21          | 14-03-22                                           |                                                                        |                           |                        |
| 2               | G - 102 | 27-03-21                 | 30-08-21          | 28-02-22                                           |                                                                        |                           |                        |
| 3               | G - 103 | 14-06-21                 | 30-08-21          | 28-02-22                                           |                                                                        |                           |                        |
| 4               | G - 104 | 14-06-21                 | 30-08-21          | 14-03-22                                           |                                                                        |                           |                        |
| 5               | G - 105 | 27-03-21                 | 30-08-21          | 28-02-22                                           |                                                                        |                           |                        |
| 6               | G - 106 | 06-03-21                 | 25-08-21          | 14-03-22                                           |                                                                        |                           |                        |
| 7               | G - 107 | 06-03-21                 | 25-08-21          | 18-05-22                                           |                                                                        |                           |                        |
| 8               | G - 201 | 06-03-21                 | 19-10-21          | 27-04-22                                           |                                                                        |                           |                        |
| 9               | G - 202 | 27-03-21                 | 19-10-21          |                                                    |                                                                        |                           | plastering in progress |
| 10              | G - 203 | 14-06-21                 | 19-10-21          | 27-04-22                                           |                                                                        |                           |                        |
| 11              | G - 204 | 14-06-21                 | 19-10-21          | 27-04-22                                           |                                                                        |                           |                        |
| 12              | G - 205 | 27-03-21                 | 19-10-21          | 15-05-22                                           |                                                                        |                           |                        |
| 13              | G - 206 | 06-03-21                 | 19-10-21          | 15-05-22                                           |                                                                        |                           |                        |
| 14              | G - 207 | 06-03-21                 | 19-10-21          | 15-05-22                                           |                                                                        |                           |                        |
| 15              | G - 301 | 06-03-21                 | 26-10-21          | 25-03-22                                           |                                                                        |                           |                        |
| 16              | G - 302 | 27-03-21                 | 26-10-21          | 14-03-22                                           |                                                                        |                           |                        |
| 17              | G - 303 | 14-06-21                 | 26-10-21          | 14-03-22                                           |                                                                        |                           |                        |
| 18              | G - 304 | 14-06-21                 | 26-10-21          | 25-03-22                                           |                                                                        |                           |                        |
| 19              | G - 305 | 27-03-21                 | 26-10-21          | 14-03-22                                           |                                                                        |                           |                        |
| 20              | G - 306 | 06-03-21                 | 26-10-21          | 25-03-22                                           |                                                                        |                           |                        |
| 21              | G - 307 | 06-03-21                 | 26-10-21          | 25-03-22                                           |                                                                        |                           |                        |
| 22              | G - 401 | 06-03-21                 | 10-11-21          | 15-05-22                                           |                                                                        |                           |                        |
| 23              | G - 402 | 27-03-21                 | 10-11-21          |                                                    |                                                                        |                           | plastering in progress |
| 24              | G - 403 | 14-06-21                 | 10-11-21          |                                                    |                                                                        |                           | plastering in progress |
| 25              | G - 404 | 14-06-21                 | 10-11-21          |                                                    |                                                                        |                           | plastering in progress |
| 26              | G - 405 | 27-03-21                 | 10-11-21          |                                                    |                                                                        |                           | brickwork in progress  |
| 27              | G - 406 | 06-03-21                 | 10-11-21          |                                                    |                                                                        |                           | plastering in progress |
| 28              | G - 407 | 06-03-21                 | 10-11-21          |                                                    |                                                                        |                           | brickwork in progress  |
| 29              | G - 501 | 06-03-21                 | 22-12-21          |                                                    |                                                                        |                           | brickwork in progress  |
| 30              | G - 502 | 27-03-21                 | 22-12-21          |                                                    |                                                                        |                           | brickwork in progress  |
| 31              | G - 503 | 14-06-21                 | 22-12-21          |                                                    |                                                                        |                           | brickwork in progress  |
| 32              | G - 504 | 14-06-21                 | 22-12-21          |                                                    |                                                                        |                           | brickwork in progress  |
| 33              | G - 505 | 27-03-21                 | 22-12-21          |                                                    |                                                                        |                           | brickwork in progress  |
| 34              | G - 506 | 06-03-21                 | 22-12-21          |                                                    |                                                                        |                           | brickwork in progress  |
| 35              | G - 507 | 06-03-21                 | 22-12-21          |                                                    |                                                                        |                           | brickwork in progress  |
| 36              | G - 601 | 06-03-21                 | 14-02-22          |                                                    |                                                                        |                           | brickwork in progress  |
| 37              | G - 602 | 27-03-21                 | 14-02-22          |                                                    |                                                                        |                           | brickwork in progress  |
| 38              | G - 603 | 14-06-21                 | 14-02-22          |                                                    |                                                                        |                           | brickwork in progress  |
| 39              | G - 604 | 14-06-21                 | 14-02-22          |                                                    |                                                                        |                           | brickwork in progress  |
| 40              | G - 605 | 27-03-21                 | 14-02-22          |                                                    |                                                                        |                           | brickwork in progress  |
| 41              | G - 606 | 06-03-21                 | 14-02-22          |                                                    |                                                                        |                           | brickwork in progress  |
| 42              | G - 607 | 06-03-21                 | 14-02-22          |                                                    |                                                                        |                           | brickwork in progress  |

APPROVED BY

16 JUN 2022

M. RAM PRASAD (G.M.R.)  
Project Manager

| Project Name    |          | Modiproperties Pvt Ltd   |                   |                                                    |                                                                        |                           |                   |
|-----------------|----------|--------------------------|-------------------|----------------------------------------------------|------------------------------------------------------------------------|---------------------------|-------------------|
| Project         |          | GULMOHAR RESIDIENCY      |                   |                                                    |                                                                        |                           |                   |
| Prepared By     |          | 16-06-22                 |                   |                                                    |                                                                        |                           |                   |
| Last updated on |          | Block - H                |                   |                                                    |                                                                        |                           |                   |
| Block No        |          |                          |                   |                                                    |                                                                        |                           |                   |
| S.No            | Flat No  | Plinth beam casting Date | Slab casting date | Stage - I BW & internal plastering completion date | Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting) | Stage III completion date | Remarks           |
| 1               | H - 101  | 24-12-21                 | 09-06-22          | ✓                                                  |                                                                        |                           | 2nd floor columns |
| 2               | H - 102  | 24-12-21                 | 09-06-22          | ✓                                                  |                                                                        |                           | 2nd floor columns |
| 3               | H - 103  | 24-12-21                 | 09-06-22          | ✓                                                  |                                                                        |                           | 2nd floor columns |
| 4               | H - 104  | 24-12-21                 | 09-06-22          | ✓                                                  |                                                                        |                           | 2nd floor columns |
| 5               | II - 105 | 24-12-21                 | 09-06-22          | ✓                                                  |                                                                        |                           | 2nd floor columns |
| 6               | H - 106  | 24-12-21                 | 09-06-22          | ✓                                                  |                                                                        |                           | 2nd floor columns |
| 7               | H - 107  | 24-12-21                 | 09-06-22          | ✓                                                  |                                                                        |                           | 2nd floor columns |
| 8               | H - 201  |                          |                   |                                                    |                                                                        |                           |                   |
| 9               | H - 202  |                          |                   |                                                    |                                                                        |                           |                   |
| 10              | H - 203  |                          |                   |                                                    |                                                                        |                           |                   |
| 11              | H - 204  |                          |                   |                                                    |                                                                        |                           |                   |
| 12              | H - 205  |                          |                   |                                                    |                                                                        |                           |                   |
| 13              | H - 206  |                          |                   |                                                    |                                                                        |                           |                   |
| 14              | H - 207  |                          |                   |                                                    |                                                                        |                           |                   |
| 15              | H - 301  |                          |                   |                                                    |                                                                        |                           |                   |
| 16              | H - 302  |                          |                   |                                                    |                                                                        |                           |                   |
| 17              | H - 303  |                          |                   |                                                    |                                                                        |                           |                   |
| 18              | H - 304  |                          |                   |                                                    |                                                                        |                           |                   |
| 19              | H - 305  |                          |                   |                                                    |                                                                        |                           |                   |
| 20              | H - 306  |                          |                   |                                                    |                                                                        |                           |                   |
| 21              | H - 307  |                          |                   |                                                    |                                                                        |                           |                   |
| 22              | H - 401  |                          |                   |                                                    |                                                                        |                           |                   |
| 23              | H - 402  |                          |                   |                                                    |                                                                        |                           |                   |
| 24              | H - 403  |                          |                   |                                                    |                                                                        |                           |                   |
| 25              | H - 404  |                          |                   |                                                    |                                                                        |                           |                   |
| 26              | H - 405  |                          |                   |                                                    |                                                                        |                           |                   |
| 27              | H - 406  |                          |                   |                                                    |                                                                        |                           |                   |
| 28              | H - 407  |                          |                   |                                                    |                                                                        |                           |                   |
| 29              | H - 501  |                          |                   |                                                    |                                                                        |                           |                   |
| 30              | H - 502  |                          |                   |                                                    |                                                                        |                           |                   |
| 31              | H - 503  |                          |                   |                                                    |                                                                        |                           |                   |
| 32              | H - 504  |                          |                   |                                                    |                                                                        |                           |                   |
| 33              | H - 505  |                          |                   |                                                    |                                                                        |                           |                   |
| 34              | H - 506  |                          |                   |                                                    |                                                                        |                           |                   |
| 35              | H - 507  |                          |                   |                                                    |                                                                        |                           |                   |
| 36              | H - 601  |                          |                   |                                                    |                                                                        |                           |                   |
| 37              | H - 602  |                          |                   |                                                    |                                                                        |                           |                   |
| 38              | H - 603  |                          |                   |                                                    |                                                                        |                           |                   |
| 39              | H - 604  |                          |                   |                                                    |                                                                        |                           |                   |
| 40              | H - 605  |                          |                   |                                                    |                                                                        |                           |                   |
| 41              | H - 606  |                          |                   |                                                    |                                                                        |                           |                   |
| 42              | H - 607  |                          |                   |                                                    |                                                                        |                           |                   |

APPROVED BY

16 JUN 2022

M. RAM PRASAD. (G.M.R.)  
Project Manager