


Anx - A - Attendance details

Annexure - A - Send Weekly					
Details of labour charges					
Name of contractor:		Vasanthi Constructions And Developers			
Company name:		Silver Oak Villas Part-3			
Project name:		Silver Oak Villas Part-3			
Date:		30-06-2022			
Period		From:	23-06-2022	To:	29-06-2022
Sl. No.	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason	-	700.00	-
2	Civil work	Male helper	-	600.00	-
3	Civil work	Female helper	-	500.00	-
4	RCC work	Mason	-	700.00	-
5	RCC work	Male helper	-	600.00	-
6	RCC work	Female helper	-	-	-
7	Earth work	Mason	-	-	-
8	Earth work	Male helper	-	550.00	-
9	Earth work	Female helper	-	500.00	-
10	Electrician	Mason	-	-	-
11	Electrician	Male helper	-	-	-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
Total					-
Payment approved by MD:					
Prepared by:				MDs approval	
Name					
Date	30-06-2022				

APPROVED BY


30 JUN 2022
K. PURSHOTHAM
 Project Manager (Silver Oak Villas Part-III)

Certified by:

Meenakshi
 Asst. Engineer
SILVER OAK VILLAS LLP

Anx - B - Hire charges

Annexure - B - Send Weekly					
Details of hire charges					
Name of contractor:		Vasanthi Constructions And Developers			
Company name:		Silver Oak Villas Part-3			
Project name:		Silver Oak Villas Part-3			
Date:		30-06-2022	23-06-2022	To:	29-06-2022
Period		From:			
SL. No.	Equipment Type	Quantity	Rate	Units	Amount
1	JCB	-	950.00	Per Hrs	-
2	Tractor Without labour	-	2,100.00	Per day	-
3	Hitachi		2,100.00	nos	-
4				nos	-
5				nos	-
6				nos	-
7				nos	-
8				nos	-
9				nos	-
10				nos	-
11				nos	-
12				nos	-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-
Total					-
Payment approved by MD:					
Prepared by:				MDs approval	
Name					
Date	30-06-2022				

APPROVED BY
30 JUN 2022
K. PURSHOTHAM
 Project Manager (Silver Oak Villas Part-III)

Certified by:

Meenakshi
 Asst. Engineer
 SILVER OAK VILLAS LLP

Anx - C - Material received

Annexure - C - send weekly							
Details of magterial received							
Name of contractor:		Vasanthi Constructions And Developers					
Company name:		Silver Oak Villas Part-3					
Project name:		Silver Oak Villas Part-3					
Date:		30-06-2022					
Period		From:		21-04-2022 To:		27-04-2022	
Sl. No.	Material type	Received date	Inward no.	Quantity	Units	Rate	Amount
1	Solid Bricks 6X8X16	27-06-2022	80	1500	Nos	40.12	60,180.00
2	Solid Bricks 4X8X16	30-06-2022	79,81,82,87	2,350.00	Nos	28.32	66,552.00
3	Solid Bricks 6X8X12				Kgs	35.4	-
4	Steel 10mm				Tone	71991.8	-
5	Robo Sand coarse				Cft	31	-
6	20MM METAL				Cum	682.5	-
7	Cement				Cumtrs	303.06	-
8	Robo sand coarse				cum	892.5	-
9	RMC M25				cum	3949	-
10	Binding Wlre				MT	93208	-
11	RMC M20				cum	4,902.00	-
12	RMC M25				cum	68,794.00	-
13	Steel 16mm 550 Grade				Kgs	70.00	-
14	Steel 10mm 550 Grade				Kgs	70.99	-
15	Cement solid blocks 6X8X12						-
16							-
17							-
18							-
19							-
20							-
21							-
22							-
23							-
24							-
Total							1,26,732.00
Payment approved by MD:							
Prepared by:				Approved by:		MDs approval	
Name							
Date		30-06-2022					

APPROVED BY
30 JUN 2022
K. PURSHOTHAM
Project Manager (Silver Oak Villas Part-III)

Certified by:
Meenakshi
Asst. Engineer
SILVER OAK VILLAS LLP

Anx - D - Milestone report

Annexure - D - send weekly												
Mile stone report for CR-												
Company name:		Silver Oak Villas Part-3										
Project name:		Silver Oak Villas Part-3										
Date:		30-06-2022										
Note:		Prepare the statement for all the villas in the project.										
S No	Villa no-	Type (2, 3, 4BHK)	SBUA	Work start date	Completion of plinth	Completion of RCC	Completion of brickwork and plastering	Completion of stage I	Completion of stage II	Completion of stage III	Completion of stage IV	Date of physical possession
1	147	C1 -3bhk	2,040	1-Feb-22								
2	148	C1 -3bhk	2,040	1-Jun-21	19-Nov-21	28-Jun-22						
3	149	C1 -3bhk	2,040	1-Jun-21	29-Nov-21	28-Jun-22						
4	150	C1 -3bhk	2,040	15-Aug-21	24-Jan-22	28-Jun-22						
5	151	C1 -3bhk	2,040	15-Aug-21	30-Apr-22							
6												
7												
8												
9												
10												
11												
12												
13												
14												
15												
16												
17												
18												
19												
20												
21												
22												
23												
24												
25												
26												
27												
28												
29												
30												
31												
32												

APPROVED BY
30 JUN 2022
K. PURSHOTHAM
Project Manager (Silver Oak Villas Part-III)

Certified by:
Meenakshi
Asst. Engineer
SILVER OAK VILLAS LLP