Company	Modi Realty Pocharam LLP	Approved by:	G.vijay raj
		Date:	11-10-2022
Project Prepared by	NGH A.Sravani	Quarterly report	July to September
Sl. No	Description of drawings	Drawing received list	Remarks
1	Compound wall details	Compound wall	Received
2	Compound wall details	Compound wall	Received
3	Ngh finish levels	Finish level	Received
4	Column footing layout	Block-A	Received
5	Plinth beam layout &details	Entrance gate	Received
6	Roof beam, slab layout& details AT+10'6" LVL	Entrance gate	Received
7	Roof beam,slab layout& details AT+23'0" LVL	Entrance gate	Received
8	Compound wall details	Compound wall	Received
9	Entrance Arch details	Entrance gate	Received
10	Entrance Arch details	Entrance gate	Received
11	Compound wall code	Compound wall	Received
12	S.W Kiosk detail	S.W Kiosk detail	Received
13	Centre line drawing	All blocks	Received
14	Centre line drawing	Block-A	Received
15	Excavation layout	Block-A	Received
16	Reinforcement details of footing	Block-A	Received
. 17	Reinforcement details of columns	Block-A	Received
18	Plinth beam layout	Block-A	Received
19	Lift pits layout and details	Block-A	Received
20	Lower basement floor plan	All blocks	Received
21	Upper basement floor plan	All blocks	Received
22	Lower basement floor plan	Block-A	Received
23	Upper basement floor plan	Block-A	Received



24	Lower basement floor plan	Block-A	Received
25	Upper basement floor plan	Block-A	Received
26	First floor plan	Block-A	Received
27	second floor plan	Block-A	Received
28	Typical floor plan 3 <sup>rd</sup> -9th floor	Block-A	Received
29	Tenth floor plan	Block-A	Received
30	Stair case details 1	Block-A	Received
31	Stair case details 2	Block-A	Received
32	Stair case details 3	Block-A	Received
33	East side elevation (inside)	Block-A	Received
34	West side elevation	or plan Block-A or plan 3rd-9th floor Block-A or plan Block-A details 1 Block-A details 2 Block-A details 3 Block-A elevation (inside) Block-A elevation Block-A details 0 Block-A elevation Block-A details 1 Block-A elevation Block-A details 3 Block-A elevation Block-A details 0 Block-B details 0 Block-C details 0 Blo	Received
35	North side elevation	Block-A	Received
36	South side elevation	Block-A	Received
37	Section at AA	Block-A	Received
38	Section at AA	Block-A	Received
39	Centre line drawing	Block-B	Received
40	Column footing layout	Block-B	Received
41	Reinforcement details of footings	Block-B	Received
42	Reinforcement details of columns	Block-B	Received
43	Columns centre line DRG.	Block-C	Received
44	Reinforcement details of footings	Block-C	Received
45	Reinforcement details of footings	Block-C	Received
46	Reinforcement details of columns	Block-C	Received
	SANCTION PLANS		
47	Section at BB	All blocks	Received
48	Section at AA	All blocks	Received
49	Lower basement parking area	All blocks	Received
50	Upper basement parking area	All blocks	Received
51	Terrace floor plan	All blocks	Received
52	Third floor plan	All blocks	Received



1			
53	4 <sup>th</sup> ,5th,6th,7th,8th,9th floor plans	All blocks	Received
54	Tenth floor plan	All blocks	Received
55	Total plot area	Total plot area	Received
56	N-W compound wall details	All blocks	Received
57	N-W compound wall details	All blocks	Received
58	Lower basement roof slab layout	Block-A	Received
59	Lower basement roof beam layout	Block-A	Received
60	Lower basement roof beam layout sheet1		Received
61	Lower basement roof beam layout sheet2	Block-A	
62	Lower basement roof beam layout sheet3	Block-A	Received
63	Lower basement roof beam layout sheet4	Block-A	Received
64	Lower basement floor plan	Block-A	Received
65	Lower basement slab profile	Block-A	Received
66	Stair case detailes lower basement to 1st		Received
	floor	Block-A	Received
67	Stair case detailes -2	Block-A	Donais 1
68	Stair case detailes -2	Block-A	Received
59	Lower basement roof slab layout	Block-A	Received
70	General notes	Block-A	Received
1	S W kiosk details		Received
2	S W gate details	Entrance gate	Received
3	N W gate details	Entrance gate	Received
4	P. gate details	Entrance gate	Received
5		Entrance gate	Received
5	S W kiosk details	Entrance gate	Received
	Grill details	Entrance gate	Received
1	N W compond wall details	Entrance gate	Received
	Upper basement roof beam layout	Block-A	Received
		Block-A	Received
	Upper basement roof slab layout	Block-A	Received
	I Inner hasamant as Cl	Block-A	
			Received



pper basement roof beam layout	Block-A	Received
pper basement slab profile	Block-A	Received
pper basement floor plan	Block-A	Received
pper basement roof beam details 1	Block-A	Received
pper basement roof beam details 2	Block-A	Received
pper basement roof beam details 3	Block-A	Received
pper basement roof beam details 4	Block-A	Received
einforcement details of columns upto asement	Block-A	Received
einforcement details of columns from st to 2 <sup>nd</sup> roof)	Block-A	Received
einforcement details of columns from rd-5th roof)	Block-A	Received
einforcement details of columns from th-8th roof)	Block-A	Received
einforcement details of columns from th-10th roof)	Block-A	Received
pper basement slab profile	Block-A	Received
irst floor roof beam layout	Block-A	Received
irst floor roof slab layout	Block-A	Received
irst floor roof beam layout	Block-A	Received
irst floor roof beam details1	Block-A	
irst floor roof beam details 2		Received
irst floor roof beam details 3		Received
rst floor roof beam details 4		Received Received
irs	t floor roof beam details 3	t floor roof beam details 2  Block-A  t floor roof beam details 3  Block-A



	Company	Modi Realty Pocharam LLP	Approved by:	G.vijay raj
	Project	NGH	Date:	11-10-2022
billion of the last	Prepared by	A.Sravani	Quarterly report	July to September
	Sl. No	Description of drawings	Drawing received list	Remarks
	1	10 <sup>TH</sup> floor plan	Floor plan(Block-A)	Received
	2	Typical floor plan	Floor plan(Block-A)	Received
	3	Second floor plan	Floor plan (Block-A)	Received
	4	First floor plan	Floor plan (Block-A)	Received
	5	North side elevation	Elevation plan	Received
	6	West side elevation	Elevation plan	Received
	7	Electrical plan (A8)	Electrical plan (Block-A)	Received
(2	8	Electrical plan (A7)	Electrical plan (Block-A)	Received
	9	Electrical plan (A6)	Electrical plan (Block-A)	Received
	10	Electrical plan (A5)	Electrical plan (Block-A)	Received
	11	Electrical plan (A4)	Electrical plan (Block-A)	Received
	12	Electrical plan (A3)	Electrical plan (Block-A)	Received
	13	Electrical plan (A2)	Electrical plan (Block-A)	Received
	14	Electrical plan (A1)	Electrical plan (Block-A)	Received
	15	First floor plan (A9)	Presentation plan	Received
	16	First floor plan (A8)	Presentation plan	Received
	17	First floor plan (A7)	Presentation plan	Received
	18	First floor plan (A6)	Presentation plan	Received
a	19	First floor plan (A5)	Presentation plan	Received
	20	First floor plan (A4)	Presentation plan	Received
	21	First floor plan (A3)	Presentation plan	Received
	22	First floor plan (A2)	Presentation plan	Received
	23	First floor plan (A1)	Presentation plan	Received
	24	First floor plan	Floor plan (Block-A)	Received
	25	Typical floor plan (A9)	Floor plan (Block-A)	Received



/			
6	Typical floor plan (A8)	Floor plan (Block-A)	Received
27	Typical floor plan (A7)	Floor plan (Block-A)	Received
28	Typical floor plan (A6)	Floor plan (Block-A)	Received
29	Typical floor plan (A5)	Floor plan (Block-A)	Received
30	Typical floor plan (A4)	Floor plan (Block-A)	Received
31	Typical floor plan (A3)	Floor plan (Block-A)	Received
32	Typical floor plan (A2)	Floor plan (Block-A)	Received
33	Typical floor plan (A1)	Floor plan (Block-A)	Received
34	Working plan (A9)	Working plan (Block-A)	Received
35	Working plan (A8)	Working plan (Block-A)	Received
36	Working plan (A7)	Working plan (Block-A)	Received
37	Working plan (A6)	Working plan (Block-A)	Received
38	Working plan (A5)	Working plan (Block-A)	Received
39	Working plan (A4)	Working plan (Block-A)	Received
40	Working plan (A3)	Working plan (Block-A)	Received
41	Working plan (A2)	Working plan (Block-A)	Received
42	Working plan (A1)	Working plan (Block-A)	Received
43	First floor plan (A9)	Working plan (Block-A)	Received
44	First floor plan (A8)	Working plan (Block-A)	Received
45	First floor plan (A7)	Working plan (Block-A)	Received
46	First floor plan (A6)	Working plan (Block-A)	Received
47	First floor plan (A5)	Working plan (Block-A)	Received
48	First floor plan (A4)	Working plan (Block-A)	Received
49	First floor plan (A3)	Working plan (Block-A)	Received
50	First floor plan (A2)	Working plan (Block-A)	Received
51	First floor plan (A1)	Working plan (Block-A)	Received
52	Upper basement floor plan	A-Block	Received
53	Lower basement floor plan	A-Block	Received



NGH A.Sravani	Date: Quarterly report	G.vijay raj 11-10-2022
A.Sravani		11-10-2022
		July to September
Description of drawings	Drawing received list	Remarks
Presentation drawing	B-Block	Received
Presentation drawing (B-19)	B-Block	Received
Presentation drawing (B-18)	B-Block	Received
Presentation drawing (B-17)	B-Block	Received
Presentation drawing (B-16)	B-Block	Received
Presentation drawing (B-15)	B-Block	Received
Presentation drawing (B-14)	B-Block	Received
Presentation drawing (B-13)	B-Block	Received
Presentation drawing (B-12)		Received
Presentation drawing (B-11)		Received
Presentation drawing (B-10)	B-Block	Received
	Presentation drawing (B-19) Presentation drawing (B-18) Presentation drawing (B-17) Presentation drawing (B-16) Presentation drawing (B-15) Presentation drawing (B-14) Presentation drawing (B-13) Presentation drawing (B-12) Presentation drawing (B-11)	Presentation drawing (B-19)  Presentation drawing (B-18)  Presentation drawing (B-18)  Presentation drawing (B-17)  Presentation drawing (B-16)  Presentation drawing (B-16)  Presentation drawing (B-15)  Presentation drawing (B-14)  Presentation drawing (B-13)  Presentation drawing (B-12)  Presentation drawing (B-11)  Presentation drawing (B-11)  Presentation drawing (B-11)

