

Company	Modi Realty mallapur LLP		
Project:	Gulmohar Residency		
Subject :	List of approved drawings of A-Block .		
Prepared	A.Janaki		
Quarter :	12-10-22 to 20-12-22		
SL.NO	BLOCK	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING
1	A-block	Excavation of A block part 2/2	09-10-2019
2	A-block	Excavation of A block part 1/2	09-10-2019
3	A-block	Column and footings and lift pit details	09-11-2019
4	A-block	Lift pit details	09-11-2019
5	A-block	Plinth beam details	09-11-2019
6	A-block	Typical floor plan	12-12-2019
7	A-block	Upper basement and lower basement electrical details	12-12-2019
8	A-block	Centerline details	18-12-2019
9	A-block	Column reduction details	03-02-2020
10	A-block	Fire staircase	12-02-2020
11	A-block	Staircase 01	12-02-2020
12	A-block	Staircase 01	12-02-2020
13	A-block	Fire staircase details	12-02-2020
14	A-block	Upper basement	07-03-2020
15	A-block	Staircase details	11-03-2020
16	A-block	Brickwork details	18-03-2020
17	A-block	2nd slab and beam details	18-03-2020
18	A-block	3rd slab and beam details	18-03-2020
19	A-block	1360 sft Electrical plan	21-05-2020
20	A-block	Column reduction details	30-05-2020
21	A-block	Electrical plan for common passage	01-06-2020
22	A-block	Split working plan-1360sft	01-06-2020
23	A-block	Typical lintel details for all blocks	01-06-2020
24	A-block	Ramp slab and beam details	19-06-2020
25	A-block	Excavation and retaining wall details	19-06-2020
26	A-block	Centerline details	19-06-2020
27	A-block	1st slab and beam details	19-06-2020
28	A-block	Entrance gate details	22-06-2020
29	A-block	4th slab and beam details	25-07-2020
30	A-block	Looping layout false ceiling details-A109	23-09-2020
31	A-block	False ceiling layout details 109	23-09-2020
32	A-block	Living dining balcony false ceiling 109	23-09-2020
33	A-block	Living dining balcony false ceiling 101	23-09-2020
34	A-block	Bedroom 02 false ceiling detail A101	23-09-2020
35	A-block	Bedroom 01 false ceiling detail A101	23-09-2020
36	A-block	MBR False ceiling layout A101	23-09-2020
37	A-block	Looping layout false ceiling details-A101	23-09-2020
38	A-block	False ceiling layout details 101	23-09-2020
39	A-block	Bedroom 01-109-false ceiling	23-09-2020
40	A-block	Kitchen loft plan-A2 type	25-09-2020
41	A-block	Kitchen loft plan-A1 type	25-09-2020
42	A-block	5th slab and beam details	01-10-2020
43	A-block	Staircase details	12-10-2020
44	A-block	Fire service staircase details	12-10-2020
45	A-block	Flooring tiles type	22-10-2020
46	A-block	Building section	29-10-2020
47	A-block	North side elevation	28-11-2020
48	A-block	101 Plumbing plan-A2 type	02-12-2020
49	A-block	109 Plumbing plan-A1 type	02-12-2020
50	A-block	Typical floor plan	21-12-2020
51	A-block	6th slab and beam details	21-12-2020

52	A-block	5th slab and beam details	21-12-2020
53	A-block	7th slab and beam details	31-12-2020
54	A-block	Terrace slab and beam details	06-01-2021
55	A-block	East side elevation	11-01-2021
56	A-block	West side elevation	11-01-2021
57	A-block	North side elevation	11-01-2021
58	A-block	South side elevation	11-01-2021
59	A-block	Chord sections	21-01-2021
60	A-block	OHT,LMR,SHR details-2	14-06-2021
61	A-block	OHT,LMR,SHR details-1	14-06-2021
62	A-block	Terrace floor plan	10-07-2021
63	A-block	West side elevation	10-07-2021
64	A-block	1st slab and beam details	06-08-2021
65	A-block	MBR false ceiling layout A109	23-09-2021
66	A-block	West side elevation	18-10-2021
67	A-block	23' wide driveway column and footings details	17-12-2021
68	A-block	Upper basement fire equipment details	10-02-2022
69	A-block	A block stilt floor fire equipment details	10-02-2022
70	A-block	A block fire equipment of typical floor details	10-02-2022
71	A-block	A block fire equipment for typical floor working plan	23-02-2022
72	A-block	A block stilt floor fire equipment details	03-03-2022
73	A-block	A block fire equipment for typical floor working plan	03-03-2022
74	A-block	South side elevation	03-03-2022

20 Jan 2022

GMR B block Plans

Company :	Modi Realty mallapur LLP		
Project :	Gulmohar Residency		
Subject :	List of approved drawings of B-Block .		
Prepared by :	A.Janaki		
Quarter :	12-10-22 to 20-12-22		
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING
1	B-block	Excavation details part 1/2 & 2/2	09-10-2019
2	B-block	Column footing and lift pit details	14-10-2019
3	B-block	Excavation details part 1/2 & 2/2	08-11-2019
4	B-block	Plinth beam details	09-11-2019
5	B-block	Tie beam details	09-11-2019
6	B-block	Lower & upper basement electrical details	12-12-2019
7	B-block	Center line details	12-12-2019
8	B-block	Lower basement slab and beam details	18-12-2019
9	B-block	staircase details	24-12-2019
10	B-block	3rd slab details	23-01-2020
11	B-block	North side elevation	29-01-2020
12	B-block	East side elevation	29-01-2020
13	B-block	South side elevation	29-01-2020
14	B-block	West side elevation	29-01-2020
15	B-block	Staircase 02 ground level 7'6" ht	12-02-2020
16	B-block	1st slab details	28-02-2020
17	B-block	B-block fire equipment for typical floor working plan	03-03-2020
18	B-block	south side elevation	03-03-2020
19	B-block	Electrical plan for flats	06-03-2020
20	B-block	Electrical plan for corridor	06-03-2020
21	B-block	Typical floor brickwork plan	09-03-2020
22	B-block	2nd slab and beam details	21-03-2020
23	B-block	1st staircase details	21-03-2020
24	B-block	Fire staircase details	21-03-2020
25	B-block	Fire service staircase details	21-03-2020
26	B-block	HAVC 4" sleeve plan details	27-05-2020
27	B-block	East facing working plan flat no 05	29-05-2020
28	B-block	East facing working plan flat no 06	29-05-2020
29	B-block	East facing working plan flat no 07	29-05-2020
30	B-block	East facing working plan flat no 08	29-05-2020
31	B-block	4th slab details	30-05-2020
32	B-block	3rd to 7th slab beam details	30-05-2020
33	B-block	Column reduction details	30-05-2020
34	B-block	West facing working plan flat no 01	06-06-2020
35	B-block	West facing working plan flat no 02	06-06-2020
36	B-block	West facing working plan flat no 03	06-06-2020
37	B-block	West facing working plan flat no 04	06-06-2020
38	B-block	05th slab details	20-07-2020
39	B-block	South side elevation	04-08-2020
40	B-block	North side elevation	04-08-2020
41	B-block	West side elevation	04-08-2020
42	B-block	East side elevation	04-08-2020
43	B-block	MBR false ceiling layout option 01 flat no 104	19-09-2020
44	B-block	Bedroom 01 false ceiling layout option 01 flat no 104	19-09-2020
45	B-block	Bedroom 02 false ceiling layout option 01 flat no 104	19-09-2020
46	B-block	False ceiling lighting layout option 01 flat no 104	19-09-2020
47	B-block	False ceiling layout option 01 flat no 104	19-09-2020
48	B-block	False ceiling layout option 01 flat no 105	19-09-2020
49	B-block	MBR false ceiling layout option 01 flat no 105	19-09-2020
50	B-block	Living and dining false ceiling layout flat no 105	19-09-2020
51	B-block	False ceiling lighting layout flat no 105	19-09-2020
52	B-block	Bedroom 02 false ceiling layout option 01 flat no 105	19-09-2020
53	B-block	Drawing room false ceiling layout plan flat no 105	19-09-2020
54	B-block	drawing room false ceiling layout option 01 block - 04	19-09-2020

GMR B block Plans

55	B-block	living and dining false ceiling layout -option 1 B-block 4	19-09-2020
56	B-block	electrical layout B-104	19-09-2020
57	B-block	puja room false ceiling layout B-104	19-09-2020
58	B-block	electrical layout b-105	19-09-2020
59	B-block	electrical plan flat no 01 B1 type	23-09-2020
60	B-block	electrical plan flat no 02 B1 type	23-09-2020
61	B-block	electrical plan flat no 03 B1 type	23-09-2020
62	B-block	electrical plan flat no 04 B1 type	23-09-2020
63	B-block	electrical plan flat no 05 B2 type	23-09-2020
64	B-block	electrical plan flat no 06 B2 type	23-09-2020
65	B-block	electrical plan flats no 07 B2 type	23-09-2020
66	B-block	electrical plan flats no 08 B2 type	23-09-2020
67	B-block	05th slab details	23-09-2020
68	B-block	kitchen loft plan flat no 5 B1 type	25-09-2020
69	B-block	kitchen loft plan flat no 4 B2 type	25-09-2020
70	B-block	6th & 7th slab details	01-10-2020
71	B-block	1st slab beam details	07-10-2020
72	B-block	stair case details	12-10-2020
73	B-block	fire service stair case details	12-10-2020
74	B-block	Flooring tiles B2 type	22-10-2020
75	B-block	6th & 7th slab details	30-10-2020
76	B-block	Building section	01-11-2020
77	B-block	staircase 01 details	02-11-2020
78	B-block	Typical floor plan	10-12-2020
79	B-block	flat no-6&7 east facing -working plan -1	21-01-2021
80	B-block	west facing -working plan B2 type main door position plan 1660 sft	30-01-2021
81	B-block	west facing -working plan B1 type main door position plan 1660 sft	30-01-2021
82	B-block	electrical plan -B2 type	19-02-2021
83	B-block	electrical plan -flat no 4 B1 type	19-02-2021
84	B-block	OHT,LMR &SHR details	14-04-2021
85	B-block	OHT,LMR &SHR details =1	14-04-2021
86	B-block	slab projection	26-04-2021
87	B-block	terrace slab beam details	26-04-2021
88	B-block	terrace slab details	26-04-2021
89	B-block	Terrace slab beam details	26-04-2021
90	B-block	Terrace beam details	26-04-2021
91	B-block	Excavation details	07-07-2021
92	B-block	1st slab beam details	07-07-2021
93	B-block	1st slab details	07-07-2021
94	B-block	Terrace floor plan	10-07-2021
95	B-block	Terrace floor plan	14-07-2021
96	B-block	upper basement floor electrical panel room	24-11-2021
97	B-block	1st slab details	11-01-2022
98	B-block	Fire equipment for typical floor details	10-02-2022
99	B-block	Fire equipment for typical floor details	23-02-2022

09 FEB 2022

Company :	Modi Realty mallapur LLP		
Project:	Gulmohar Residency		
Subject :	List of approved drawings of C-Block .		
Prepared by :	A.Janaki		
Quarter :	12-10-22 to 20-12-22		
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING
1	C - Block	Basement plan	01-02-2019
2	C - Block	Basement plan	01-02-2020
3	C - Block	Sump details	01-02-2020
4	C - Block	Typical floor plan	01-02-2020
5	C - Block	Typical floor details	10-02-2020
6	C - Block	typical floor plan	19-02-2020
7	C - Block	Stilit column design	28-02-2020
8	C - Block	centerline details	04-03-2020
9	C - Block	excavation details	04-03-2020
10	C - Block	Column and footing and lift pit details	04-03-2020
11	C - Block	typical floor plan	29-10-2020
12	C - Block	lower basement plan	29-10-2020
13	C - Block	upperbasement plan	29-10-2020
14	C - Block	U.G Sump details	29-10-2020
15	C - Block	sump plan	29-10-2020
16	C - Block	excavation details	22-01-2021
17	C - Block	Lower basement plan	22-01-2021
18	C - Block	1st slab details	30-01-2021
19	C - Block	columns & footings lift pit details	03-02-2021
20	C - Block	typical floor brick work details	10-02-2021
21	C - Block	excavation details	12-02-2021
22	C - Block	C block flat no 05 B1 type east facing working plan	19-02-2021
23	C - Block	C block flat no 03 B2 type west facing working plan	19-02-2021
24	C - Block	C block flat no 06 B1 type east facing	19-02-2021
25	C - Block	C block flat no 07 B1 type east facing	19-02-2021
26	C - Block	C block flat no 01 B2 type west facing	19-02-2021
27	C - Block	C block flat no 02 B2 type west facing	19-02-2021
28	C - Block	C block flat no 04 B2 type west facing	19-02-2021
29	C - Block	raft details	22-02-2021
30	C - Block	sump plan	25-02-2021
31	C - Block	fire service staircase details	03-03-2021
32	C - Block	U.G Sump details	09-03-2021
33	C - Block	ramp details 3 inside blocks	18-03-2021
34	C - Block	2nd slab details	18-03-2021
35	C - Block	ramp details 3 inside blocks	18-03-2021
36	C - Block	Sump plan	25-03-2021
37	C - Block	excavation details	27-03-2021
38	C - Block	staircase details -1	30-03-2021
39	C - Block	stair case details 2	30-03-2021
40	C - Block	Tie beam details	30-03-2021
41	C - Block	Excavation details	30-03-2021
42	C - Block	Columns check plan	01-04-2021
43	C - Block	East side elevation	10-04-2021
44	C - Block	ramp 3 details inside	11-06-2021
45	C - Block	ramp 1 details inside	11-06-2021
46	C - Block	2nd slab details	01-07-2021
47	C - Block	Column reduction	17-07-2021
48	C - Block	Site office C block lower basement civil work	27-08-2021
49	C - Block	Site office C block furniture layout	27-08-2021
50	C - Block	Typical slab and beam details	30-08-2021
51	C - Block	Ramp 1,2 & 3 details	06-09-2021
52	C - Block	Ramp 01 details beside C block	06-09-2021
53	C - Block	Typical floor plan electrical details	06-09-2021
54	C - Block	23'0" driveway columns between blocks C&E and B&D	10-09-2021
55	C - Block	Chord sections	16-09-2021
56	C - Block	West side elevation	

50	C - Block	Typical slab and beam details	27-08-2021
51	C - Block	Ramp 1, 2 & 3 details	30-08-2021
52	C - Block	Ramp 01 details beside C block	05-09-2021
53	C - Block	Typical floor plan electrical details	05-09-2021
54	C - Block	driveway columns between blocks C&E and	05-09-2021
55	C - Block	Chord sections	12-09-2021
56	C - Block	West side elevation	15-09-2021
57	C - Block	North side elevation	15-09-2021
58	C - Block	South side elevation	15-09-2021
59	C - Block	Slab projection for slab 08	15-09-2021
60	C - Block	Slab projection for slab 06th and 7th	15-09-2021
61	C - Block	Slab projection for slab 05	15-09-2021
62	C - Block	Slab projection for 4th slab	15-09-2021
63	C - Block	5th slab beam details	15-09-2021
64	C - Block	4th slab and beam details	15-09-2021
65	C - Block	6th & 7th slab and beam details	15-09-2021
66	C - Block	8th slab and beam details	15-09-2021
67	C - Block	8th slab and beam details	30-10-2021
68	C - Block	6th & 7th slab and beam details	30-10-2021
69	C - Block	5th slab beam details	30-10-2021
70	C - Block	6th & 7th slab and beam details	27-12-2021
71	C - Block	5th slab beam details	27-12-2021
72	C - Block	4th slab and beam details	27-12-2021
73	C - Block	Lower basement fire equipment details	03-03-2022
74	C - Block	North side elevation	03-03-2022
75	C - Block	Upper basement fire equipment details	03-03-2022
76	C - Block	Fire equipment details	03-03-2022
77	C - Block	3rd slab beam details	24-03-2022
78	C - Block	3rd slab details	24-03-2022
79	C - Block	Terrace slab rain protection details	28-03-2022
80	C - Block	Fire equipment details	28-03-2022
81	C - Block	OHT, LMR & SHR details-1	28-03-2022
82	C - Block	OHT, LMR & SHR details-2	28-03-2022
83	C - Block	8th slab and beam details	28-03-2022

GMR D block Plans


Company :	Modi Realty mallapur LLP		
Project :	Gulmohar Residency		
Subject :	List of approved drawings of D-Block .		
Prepared by :	A.Janaki		
Quarter :	12-10-22 to 20-12-22		
SL.NO	BLOCK	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING
1	D-Block	Basement plan	19-02-2020
2	D-Block	Center line details	10-12-2020
3	D-Block	Column check plan	01-04-2021
4	D-Block	Plinth beam details	08-04-2021
5	D-Block	Column ,footings lift pit details	14-04-2021
6	D-Block	Typical slab details	14-04-2021
7	D-Block	Typical beam details	14-04-2021
8	D-Block	Column reduction details	07-06-2021
9	D-Block	Fire service staircase	23-06-2021
10	D-Block	staircase 02 details	23-06-2021
11	D-Block	Typical floor brick work details	04-08-2021
12	D-Block	Typical floor brick work details-1	06-08-2021
13	D-Block	Typical floor brick work details-2	06-08-2021
14	D-Block	Typical floor brick work details-3	06-08-2021
15	D-Block	Typical floor brick work details-4	06-08-2021
16	D-Block	Typical floor brick work details-5	06-08-2021
17	D-Block	Typical floor brick work details-6	06-08-2021
18	D-Block	Typical floor brick work details-7	06-08-2021
19	D-Block	Typical floor brick work details-8	06-08-2021
20	D-Block	Slab projection	06-08-2021
21	D-Block	Staircase details	06-08-2021
22	D-Block	2nd slab details	06-08-2021
23	D-Block	6th slab details	06-08-2021
24	D-Block	Typical slab beam details	06-08-2021
25	D-Block	3rd slab details	25-08-2021
26	D-Block	Excavation details	27-08-2021
27	D-Block	4th & 5th slab details	18-10-2021
28	D-Block	Typical slab beam details	29-10-2021
29	D-Block	OHT,LMR,SHR details 1	29-10-2021
30	D-Block	OHT,LMR,SHR details 2	29-10-2021
31	D-Block	Terrace slab rain protection details	29-10-2021
32	D-Block	6th slab details	29-10-2021
33	D-Block	Fire equipment details	28-02-2022
34	D-Block	Fire equipment details	03-03-2022
35	D-Block	South side elevation	03-03-2022

28 DEC 2022

Company :	Modi Realty mallapur LLP		
Project:	Gulmohar Residency		
Subject :	List of approved drwaings of F-Block .		
Prepared by :	A.Janaki		
Quarter :	12-10-22 to 20-12-22		
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING
1	F-Block	Basement plan	10-02-2020
2	F-Block	1st slab details	01-10-2020
3	F-Block	1st slab beam details	01-10-2020
4	F-Block	Center line details	09-11-2020
5	F-Block	Columns reduction details	11-11-2020
6	F-Block	Staircase details	11-11-2020
7	F-Block	Electrical details	03-12-2020
8	F-Block	Electrical plan 1360 sft A2 type	07-12-2020
9	F-Block	Electrical plan 1360sft A1 type	07-12-2020
10	F-Block	3rd slab beam details	21-12-2020
11	F-Block	3rd slab details	21-12-2020
12	F-Block	Footings and lift details F block and D block	26-12-2020
13	F-Block	Footings and lift details F block and D block	28-12-2020
14	F-Block	4th slab details	21-01-2021
15	F-Block	4th to 6th slab beam details	21-01-2021
16	F-Block	slab projection	21-01-2021
17	F-Block	south side elevation F-Block	21-01-2021
18	F-Block	east side elevation F-Block	21-01-2021
19	F-Block	north side elevation F-Block	21-01-2021
20	F-Block	west side elevation F-Block	21-01-2021
21	F-Block	lift pit details	03-04-2021
22	F-Block	lift pit details	16-04-2021
23	F-Block	plinth beam details	28-04-2021
24	F-Block	Typical floor brick work details	30-05-2021
25	F-Block	excavation details	19-06-2021
26	F-Block	slab projection	28-06-2021
27	F-Block	6th slab beam details	28-06-2021
28	F-Block	6th slab details	28-06-2021
29	F-Block	OHT , LMR & SHR details 1	13-09-2021
30	F-Block	OHT, LMR & SMR details 2	13-09-2021
31	F-Block	Terrace slab rain protection details	13-09-2021
32	F-Block	Typical floor brick work details	25-09-2021
33	F-Block	F block west facing working plan A2 type flat 01	28-09-2021
34	F-Block	F block west facing working plan A2 type flat 02	28-09-2021
35	F-Block	F block west facing working plan A2 type flat 03	28-09-2021
36	F-Block	F block east facing working plan A1 type flat 04	28-09-2021
37	F-Block	F block east facing working plan A1 type flat 05	28-09-2021
38	F-Block	F block East facing working plan A1 type flat 06	28-09-2021
39	F-Block	1st and 2nd slab details	02-02-2022
40	F-Block	Excavation details	15-02-2022
41	F-Block	Fire equipment details	28-02-2022
42	F-Block	south side clcvation F-Block	03-03-2022
43	F-Block	Fire equipment details	03-03-2022
44	F-Block	Staircase details	22-10-2022
45	F-Block	East side gate details	14-11-2022

GMR H block Plans

Company :	Modi Realty mallapur LLP		
Project:	Gulmohar Residency		
Subject :	List of approved drawings of H-Block .		
Prepared by :	A.Janaki		
Quarter :	12-10-22 to 20-12-22		
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING
1	H-Block	Typical floor plan	10-02-2020
2	H-Block	Basement plan	10-02-2021
3	H-Block	excavation details	16-06-2021
4	H-Block	0 slab beam details	12-11-2021
5	H-Block	slab & beam details	02-12-2021
6	H-Block	columns & footings lift pit details	06-12-2021
7	H-Block	excavation details	06-12-2021
8	H-Block	Fire service staircase details	02-02-2022
9	H-Block	staircase details	02-02-2022
10	H-Block	staircase details	03-02-2022
11	H-Block	Column reduction details	03-02-2022
12	H-Block	1st slab details	09-02-2022
13	H-Block	Electrical details	15-02-2022
14	H-Block	lower basement electrical details	15-02-2022
15	H-Block	Upper basement electrical details	15-02-2022
16	H-Block	1st slab details	15-02-2022
17	H-Block	1st slab beam details	15-02-2022
18	H-Block	Fire equipment details	28-02-2022
19	H-Block	2nd slab details	28-02-2022
20	H-Block	2nd slab and beam details	28-02-2022
21	H-Block	Lower basement fire equipment details	03-03-2022
22	H-Block	Upper basement fire equipment details	03-03-2022
23	H-Block	North side elevation	03-03-2022
24	H-Block	Fire equipment details	03-03-2022
25	H-Block	2nd slab details	12-03-2022
26	H-Block	Flat no -1-B2-type -West facing working plan	26-10-2022
27	H-Block	Flat no -2 - B2 - type West facing working plan	26-10-2022
28	H-Block	Flat no -3- B2 - type West facing working plan	26-10-2022
29	H-Block	Flat no -4- B2 - type West facing working plan	26-10-2022
30	H-Block	Flat no -5- B2 - type West facing working plan	26-10-2022
31	H-Block	Flat no -6- B2 - type West facing working plan	26-10-2022
32	H-Block	Flat no -7- B2 - type West facing working plan	26-10-2022



 26-10-2022

GMR G block Plans

Company :	Modi Realty mallapur LLP		
Project :	Gulmohar Residency		
Subject :	List of approved drawings of G-Block .		
Prepared by :	A.Janaki		
Quarter :	12-10-22 to 20-12-22		
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING
1	G-Block	Typical floor plan	10-02-2020
2	G-Block	Basement plan	10-02-2020
3	G-Block	Column footings & lift pit details	21-11-2020
4	G-Block	centerline details	21-11-2020
5	G-Block	Column reduction details	04-01-2021
6	G-Block	1st slab beam details	11-01-2021
7	G-Block	2st slab beam details	15-01-2021
8	G-Block	slab between G & F	27-01-2021
9	G-Block	stair case details	30-01-2021
10	G-Block	fire stair details	30-01-2021
11	G-Block	lift pit details	16-04-2021
12	G-Block	2nd slab details	14-06-2021
13	G-Block	2nd slab beam details	14-06-2021
14	G-Block	2nd slab details	14-06-2021
15	G-Block	1st slab beam details	21-06-2021
16	G-Block	1st slab details	21-06-2021
17	G-Block	8th slab details	28-06-2021
18	G-Block	4th to 8th slab beam details	28-06-2021
19	G-Block	6th to 7th slab details	28-06-2021
20	G-Block	5th slab details	28-06-2021
21	G-Block	4th slab details	28-06-2021
22	G-Block	1st slab details	28-06-2021
23	G-Block	Slab projections	28-06-2021
24	G-Block	Upper basement electrical details	13-07-2021
25	G-Block	3ed slab beam details	04-08-2021
26	G-Block	Electrical details	04-08-2021
27	G-Block	Chord dections	04-08-2021
28	G-Block	3rd slab details	25-08-2021
29	G-Block	Electrical plan flat 07 A1 type	30-08-2021
30	G-Block	Electrical plan flat no 01 A2 type	30-08-2021
31	G-Block	Electrical plan A1 type flat 02	30-08-2021
32	G-Block	Electrical plan A1 type flat 03	30-08-2021
33	G-Block	Electrical plan A1 type flat 04	30-08-2021
34	G-Block	Electrical plan A1 type flat 05	30-08-2021
35	G-Block	Electrical plan A1 type flat 06	30-08-2021
36	G-Block	Excavation details	29-09-2021
37	G-Block	Slab beam G&F block	29-09-2021
38	G-Block	West facing working plan A2 type flat no 01	29-09-2021
39	G-Block	West facing working plan A2 type flat no 02	29-09-2021
40	G-Block	West facing working plan A2 type flat no 03	29-09-2021
41	G-Block	East facing working plan A1 type flat no 04	29-09-2021
42	G-Block	East facing working plan A1 type flat no 05	29-09-2021
43	G-Block	East facing working plan A1 type flat no 06	29-09-2021
44	G-Block	East facing working plan A1 type flat no 07	29-09-2021
45	G-Block	Staircase details	18-10-2021
46	G-Block	Excavation details	27-10-2021
47	G-Block	1st & 2nd slab deatils G & F	20-12-2021
48	G-Block	Fire equipment details	28-02-2022
49	G-Block	Southside elevation	03-03-2022
50	G-Block	Fire equipment details	03-03-2022
51	G-Block	Upper basement fire equipment details	03-03-2022
52	G-Block	1st & 2nd slab deatils G & F	11-03-2022
53	G-Block	North side elevation	12-03-2022
54	G-Block	Chord sections (All blocks)	22-03-2022

GMR G bLock Plans

55	G-Block	West Side elevation	22-03-2022
56	G-Block	East Side elevation	22-03-2022
57	G-Block	South Side elevation	22-03-2022
58	G-Block	Terrace slab rain protection detailes	29-01-2022
59	G-Block	O.H.T,L.M.R.& S.H.R. detailes=2	29-01-2022
60	G-Block	O.H.T & L.M.R.detailes=1	29-01-2022

22-03-2022
dk

GMR Clubhouse Plans

Agency :	Modi Realty mallapur LLP		
Project :	Gulmohar Residency		
Subject :	List of approved drawings of Clubhouse		
Prepared by :	A.Janakki		
Quarter :	12-10-22 to 20-12-22		
Sl.NO	BLOCK	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING
1	Clubhouse	Raft details	24-12-2020
2	Clubhouse	1st floor brickwork details	18-01-2021
3	Clubhouse	1st floor electrical details	18-01-2021
4	Clubhouse	2nd floor brickwork details	18-01-2021
5	Clubhouse	2nd floor brickwork details	18-01-2021
6	Clubhouse	3rd floor brickwork details	18-01-2021
7	Clubhouse	4th floor brickwork details	18-01-2021
8	Clubhouse	5th floor brickwork details	18-01-2021
9	Clubhouse	Chord sections	18-01-2021
10	Clubhouse	Building section	18-01-2021
11	Clubhouse	Center line details	18-01-2021
12	Clubhouse	Clubhouse floor plan	18-01-2021
13	Clubhouse	Staircase details	18-01-2021
14	Clubhouse	Doors and windows details	18-01-2021
15	Clubhouse	1st floor doors and windows details	18-01-2021
16	Clubhouse	2nd floor doors and windows details	18-01-2021
17	Clubhouse	3rd floor doors and windows details	18-01-2021
18	Clubhouse	4th floor doors and windows details	18-01-2021
19	Clubhouse	5th floor doors and windows details	18-01-2021
20	Clubhouse	South side elevation	18-01-2021
21	Clubhouse	East side elevation	18-01-2021
22	Clubhouse	North side elevation	18-01-2021
23	Clubhouse	West side elevation	18-01-2021
24	Clubhouse	2nd floor electrical details	18-01-2021
25	Clubhouse	3rd floor electrical details	18-01-2021
26	Clubhouse	4th floor electrical details	18-01-2021
27	Clubhouse	5th floor electrical details	18-01-2021
28	Clubhouse	Lower basement details	18-01-2021
29	Clubhouse	Upper basement details	18-01-2021
30	Clubhouse	1st slab details	16-04-2021
31	Clubhouse	1st slab beam details	16-04-2021
32	Clubhouse	Column reduction details	07-06-2021
33	Clubhouse	Ramp 02 details beside block H and clubhouse	11-06-2021
34	Clubhouse	Clubhouse ground floor stores plan	12-06-2021
35	Clubhouse	Staircase details from typical floor	07-07-2021
36	Clubhouse	Staircase details	07-07-2021
37	Clubhouse	2nd slab beams details	07-07-2021
38	Clubhouse	Upper basement electrical details	07-07-2021
39	Clubhouse	Lower basement electrical details	07-07-2021
40	Clubhouse	Staircase details	12-07-2021
41	Clubhouse	2nd slab details (For reference only)	13-07-2021
42	Clubhouse	2nd slab beam details	13-07-2021
43	Clubhouse	3rd to 8th slab beam details	25-08-2021
44	Clubhouse	Staircase details	25-08-2021
45	Clubhouse	8th slab details	25-08-2021
46	Clubhouse	5th slab details	25-08-2021
47	Clubhouse	6th & 7th slab details	25-08-2021

GMR Clubhouse Plans

48	Clubhouse	4th slab details	25-08-2021
49	Clubhouse	3rd slab details	27-08-2021
50	Clubhouse	Ramp 02 details beside H block and clubhouse	06-09-2021
51	Clubhouse	Clubhouse 5th floor door details	14-02-2022
52	Clubhouse	Clubhouse 1st floor door details	15-02-2022
53	Clubhouse	Clubhouse 2nd floor door details	15-02-2022
54	Clubhouse	Clubhouse 4th floor door details	24-02-2022
55	Clubhouse	Clubhouse 3rd floor door details	26-02-2022
56	Clubhouse	1st floor brickwork details	14-03-2022
57	Clubhouse	2nd floor brickwork details	14-03-2022
58	Clubhouse	3rd floor brickwork details	14-03-2022
59	Clubhouse	4th floor brickwork details	14-03-2022
60	Clubhouse	5th floor brickwork details	14-03-2022
61	Clubhouse	2nd slab details (For reference only)	07-07-2022
62	Clubhouse	Terrace floor plan	15-07-2022
63	Clubhouse	Windows and false ceiling update plan	30-09-2022
64	Clubhouse	First floor windows & flooring update plan	20-10-2022
65	Clubhouse	Ground floor stores plan	26-10-2022
66	Clubhouse	North side elevation plan	14-11-2022
67	Clubhouse	South side elevation	14-11-2022
68	Clubhouse	First floor windows & flooring update plan	07-11-2022
69	Clubhouse	Third floor modified plan	14-11-2022

GMR E block Plans

Company :	Modi Realty mallapur LLP		
Project :	Gulmohar Residency		
Subject :	List of approved drawings of E-Block .		
Prepared by :	A.Janaki		
Quarter :	12-10-22 to 20-12-22		
SL.NO	BLOCK	TYPE OF DRAWINGS (RCC/CIVIL)	APPROVAL DATE ON DRAWING
1	E-Block	Tie beams and driveway slab details	03-01-2022
2	E-Block	Fire equipment details	28-02-2022
3	E-Block	Tie beams and driveway slab details	07-02-2022
4	E-Block	Basement plan	19-02-2020
5	E-Block	Typical floor plan	19-02-2020
6	E-Block	Upper basement fire equipment details	03-03-2022
7	E-Block	Lower basement fire equipment details	03-03-2022
8	E-Block	South side elevation	03-03-2022
9	E-Block	Fire equipment details	03-03-2022
10	E-Block	Typical floor plan	20-05-2022
11	E-Block	Centerline details	20-05-2022
12	E-Block	Excavation details	20-05-2022
13	E-Block	Lower basement floor plan	20-05-2022
14	E-Block	Upper basement floor plan	20-05-2022