

Construction division.
Additions & Alteration Charges Approval Form.

Company Name:	MRM LLP	Site:	AGH
Name of Customer:	Guru Murthy		
Villa/ Flat No.	63		
Sl. No.	Description	Amount	
1.	Total extra charges	19,026.96	
2.	Total refundable amount	2,945.00	
3.	Net amount to be charges (if any)	16,081.96	
4.	Net amount to be refunded (if any)	—	

Remarks : —

Certified by Approved by Project Manager Date: 17/06/2020 Sign: [Signature]	Approved by Design Team Date: 17/06/2020 Sign: Nagalakshmi	Approved by M.O. Date: 17 JUN 2020 Sign: [Signature]
--	---	---

Notes: 1. Enclose measurement & estimate sheet. 2. Send scanned copy by email to plans@modiproperties.com. 3. Maintain originals in A&A file of customers at site.



ESTIMATE SHEET						
Company Name:		Modi Realty Muryalaguda LLP				
Project:		AVR Gulmohar Homes				
Work Description:		Extra Specifications				
V.No		63				
Prepared By		Ahmad Hussain				
Date:		8-Jun-2020				
S No.	Item Head					
Refund Amount		Item Description				
		Quantity	Units	Rate	Amount	Item Head Total
1	Dado Tiles	31.00	SFT	95.00	2,945.00	
Extra Charges		-		Total Amount -A	2,945.00	
1	Mosquito Mesh	96.00	SFT	120.00	11,520.00	
	Mosquito Mesh for Aluminium Sliding Window	6.00	SFT	120.00	720.00	
2	Wash Basin in Dining	1.00	No's	1200.00	1,200.00	
	Plumbing In/Outlet Point in Dining (East wall)	1.00	No's	1103.30	1,103.30	
	Pedestal for wash basin	1.00	No's	1035.15	1,035.15	
	Pillar cork	1.00	No's	348.51	348.51	
4	Electrical Point	1.00	No's	2500.00	2,500.00	
5	Exhaust	1.00	No's	600.00	600.00	
	Exhaust provision in Kitchen- 6" dia in wall					
Total payable Amount :- Sixteen thousand and eight rupees and ninety six paise only		Grand Total Extra Charges (B-A)		16,081.96		
Note: Wash basin , pedestal & pillar cork rates taken from purchase dept						



Asst. Project Manager/Engineer
Modi Realty (Miryalaguda) LLP

Nagaland
17/06/2020