

Construction division.
Additions & Alteration Charges Approval Form.

Company Name:	SOV LLP	Site:	SOV-III
Name of Customer:	Supriya		
Villa/ Flat No.	144		
Sl. No.	Description	Amount	
1.	Total extra charges	4000/-	
2.	Total refundable amount	-	
3.	Net amount to be charges (if any)	4000/-	
4.	Net amount to be refunded (if any)	-	
Remarks :			
✓			
Approved by Project Manager		Approved by Design Team	
Date: APPROVED BY		Date: <u>28/03/23</u>	
Sign: <u>27 MAR 2023</u>		Sign: <u>Nagala xmi</u>	
		Approved by M.D.	
		Date: 29 MAR 2023	
		Sign: SOHAM MODI	
		MANAGING DIRECTOR	

Notes: 1. Enclose measurement & estimate sheet. 2. Send scanned copy by email to plans@modiproperties.com & CR.
Maintain originals in A&A file of customers at site.

ESTIMATE SHEET									
Company Name:		Silver Oak Villas LLP				Approved by:			
Project:		Silver Oak Villas				Sign:			
Work Description:		Extra Specs							
V no :-		v.no 144							
Prepared By		G.chandra kanth							
Date:		27-03-2023							
S No.	Item Head	Item Description		Quantity	Units	Rate	Amount	Item Head Total	
Extra charges									
1	Windows	Mosquito Mesh for windows in hall & lounge		24.00	sft	125.00	3,000.00		
		Mosquito Mesh for windows in dining		8.00	sft	125.00	1,000.00		
						Total Amount :- B		4,000.00	
				Grand Total Extra charges(B-A)				4,000.00	
Amount in words:- Four Thousand rupees only									

