

Addition & Alteration Approval Form

(Handwritten signature)

Project	SOV	Villa No.	199
Customer Name	Mr. Arun Pratik	Request letter date	10-10-2023
A&A Signed	Yes	A&A date	10-10-2023
Remark of CR/Site: Brick work & plastering completed.			

Sr. No	Description of A&A requested by customer	Additions & alterations permitted as per guidelines Yes / No	Approved by site eng. Yes / No	MDs approval required Yes / No	At extra cost Yes / No	Modified Plans from HO required Yes / No
1.	EW/C facing the need to change from North to south in the Master bedroom and in the guest bedroom.	No	Yes	No	N	Y
2.	Pooja room, crockery wall & powder room to be dismantled completely	No	Yes	No	N	Y
3.	On the first floor, the wall between the dressing room and lounge in the children's room needs to be dismantled	No	Yes	No	N	Y
4.	change the position of the door frame for the children's room from north to west & shift the bathroom door frame towards the east corner	No	Yes	No	N	Y
5.	Wants a window inside the kitchen on the east wall.	No	No	Yes		
6.						
7.						
8.						
9.						
10.						

Remarks by MD:

Notes: 1. Site engineer may approve or disapprove as per standard guidelines. 2. Request has to be sent by CR / site to Ashaiya only where required. 3. Ashaiya to cut & paste customer in this form. 4. Form to be updated by Ashaiya during MDs site visit. 5. Ashaiya to keep printouts in MDs folder for site visits.

2006 130 E1

Sin
Please approve the above modifications
10/10/23
AB DEVARAPPA