

DELIVERY CHALLAN

C : 8367679193

SRI SAI VISHAL ENTERPRISES
FLY ASH BRICKS

Factory : Godumakunta Vill., Keesara Mdl, Medchal Dist.

Office : Street No. 17, Tarnaka, Secunderabad.

No. ~~0088~~ 079 GSTIN: 36ACZPL1512H1ZF

Date : 17-10-22

M/s. *Govind Thimayya*

P.O. No. Date :

S.No.	PARTICULARS	BRICK SIZE	QUANTITY
1)	<i>5000 fly ash</i> <i>V. No. 150802</i> <i>9199</i> <i>Order: K. H. S.</i>	6x8x16	625 m

INWARD

Inward No: 1230

Dt: 17/10/22

Received By: *[Signature]*

Sign: *[Signature]*

Receiver's Signature: *[Signature]*

A LABS PVT LTD

Received the above material in good condition

For **SRI SAI VISHAL ENTERPRISES**

625 m

9

SRI SAI VISHAL ENTERPRISES
FLY ASH BRICKS

Factory : Godumakunta Vill., Keesara Mdl, Medchal Dist.

Office : Street No. 17, Tarnaka, Secunderabad.

GSTIN: 36ACZPL1512H1ZF

No.

~~039~~

Date

17-10-23

M/s.

Ar one Thubayally

P.O. No.

Date

S.No.

PARTICULARS

BRICK SIZE

QUANTITY

1)

Salud Dury

6x8x16

625 kg

V.N.: 1501200
2216

Don: Churshy

INWARD

Inward No: 1237

Dt: 12/10/23

Received the above material
in good condition.

Dt:

FO

Sign:

Receiver's Signature

SRI SAI VISHAL ENTERPRISES

SRI SAI VISHAL ENTERPRISES

M.R.N: 20231018065

Annexure -D

Company/ firm:	Crescentia Las Pvt Ltd	Requisition nos.:	20231017011	Total PO quantity:	1250
Project:	GV ONE	PO No.	20231017022	Quantity delivered in earlier period:	-
Block /Flat / Villa no.:	Towards scaffolding purpose	Total material delivered	Yes/ No	Quantity delivered during week:	1250
Supplier:	Sri sai vishal enterprises	Close PO:	Yes / No	Balance quantity to be delivered	-
Sign of security		Sign of Admin		Sign of Project manager	
Date	18.10.23	Date	18.10.23	Date	

APPROVED BY

18/10/2023

S.V. Subbireddy
Project Manager

S No	Date	Time	Block Size & type	Quantity delivered	DC No.	Inward no.	MRN No.
1							
Total:				300			

S No	Date	Time	Block Size & type	Quantity delivered	DC No.	Inward no.	MARN No.
1	17.10.23	16:30	6" x 8"x 16"	625	079	1230	20231018065
2.	17.10.23	16:30	6" x 8"x 16"	625	080	1231	20231018065
3.							
Total:				1250			

Remarks: Po to be closed

Page 5 of 5