

Internal memo no. 903/35/A

Annexure -D

APPROVED BY

[Signature]

28-11-2022

S. V. Subba Reddy
Project Manager

S.V. Subba Reddy
Project Manager

APPROVED BY

[Signature]

28-11-2022

S. V. Subba Reddy
Project Manager

Details of solid blocks – delivered during the week

APPROVED BY

[Signature]

28-11-2022

S. V. Subba Reddy
Project Manager

Remarks: Po to be closed

APPROVED BY

[Signature]

28-11-2022

S. V. Subba Reddy
Project Manager

DELIVERY CHALLAN

☎ : 8367679193

SRI SAI VISHAL ENTERPRISES
FLY ASH BRICKS

Factory : Godumakunta Vill., Keesara Mdl, Medchal Dist.

Office : Street No. 17, Tarnaka, Secunderabad.

No. **090** ~~018~~ **Crescentia** **018** **25-11-23**
M/s. **Chaitanya Labs. Shunupally**P.O. No. **Give over** Date :

S.No.	PARTICULARS	BRICK SIZE	QUANTITY
1)	018 Solar Battery PO NO: 20231120037 V. NO: TS 12UC 22th Done: Chaitanya	6x8x16	550 M
		1000	550 M

INWARD	
Inward No: 1297	Dt: 25/11/23
MRN No:	Dt:
Received By: h	Sign: h
CRESCENTIA LABS PVT LTD	

Received the above material
in good conditionFor **SRI SAI VISHAL ENTERPRISES****MRN: 20231128011**

Receiver's Signature