


Construction division.
Additions & Alteration Charges Approval Form.

Company Name:	SOV LLP	Site:	SOV-III
Name of Customer:	Sunder Rao		
Villa/ Flat No.	174		
Sl. No.	Description	Amount	
1.	Total extra charges	74,548/-	
2.	Total refundable amount	6,085/-	
3.	Net amount to be charges (if any)	68,463/-	
4.	Net amount to be refunded (if any)	--	
Remarks :			
Approved by Project Manager		Approved by Design Team	
APPROVED BY		APPROVED BY	
Date:	01 DEC 2023	Date:	04 DEC 2023
Sign:		Sign:	
Notes: 1. Enclose memorandum & estimate sheet. 2. Send scanned copy by email to plans@modi		APPROVED BY	
Maintain original file of all documents at site.		SOHAM MODI MANAGING DIRECTOR	

ESTIMATE SHEET						
Company Name:	Silver Oak Villas LLP-III	Approved by:				
Project:	Silver Oak Villas-III	Sign:				
Work Description:	Extra Specs					
V no :-	Villa no 174					
Prepared By	K. Purshotham					
Date:	01-12-2023					
S No.	Item Head	Quantity	Units	Rate	Amount	Item Head Total
Refund Charges						
1	Powder Room	EW/C cammode	1.00	Nos	5376.00	5376.00
		Stop cock	1.00	Nos	254.00	254.00
		Health faucet	1.00	Nos	455.00	455.00
Extra Charges						
1	Windows	Mesh in Dining, Hall and Lounge	36.00	SA	125.00	4,500.00
2	Electrical Points	15 Amps Socket under Staircase	1.00	Nos	3000.00	3,000.00
3	Plumbing Points	Inlet & Outlet Pts Beside Powder room	1.00	Nos	2500.00	2,500.00
4	Flooring Tiles	Bottichino SUBA 2040 Sft(68%)	1387.20	SA	35.00	48,552.00
		Skirting SUBA (14%)	285.60	SA	35.00	9,996.00
5	Kitchen Platform	Extension including DADO and	6.00	RA	1000.00	6,000.00
Grand Total Extra charges(B-A)					Total Amount :- B	74,548.00
Amount in words:- Sixty Nine Thousand Four Hundreded Sixty Three rupees only						68,463.00

APPROVED BY

01 DEC 2023
K. PURSHOTHAM
Project Manager (Silver Oak Villas Part-III)

MEASUREMENT SHEET												
Company Name:		Silver Oak Villas LLP-III				Approved by:						
Project:		Silver Oak Villas-III				Sign:						
Work Description:		Extra Specs										
V no :-		Villa no 174										
Prepared By		K.Purushotham										
Date:		01-12-2023										
S No	Item Head	Item Description				Length	Width	Height	Nos.	Quantity	Units	Item Head Total
Refund Charges												
1	Powder Room	EWC canmode				1.00	1.00	1.00	1.00	1.00	Nos	1.00
		Stop cock				1.00	1.00	1.00	1.00	1.00	Nos	1.00
		Health faucet				1.00	1.00	1.00	1.00	1.00	Nos	1.00
Extra Charges												
1	Windows	Mesh in Dining, Hall and Lounge				3.00	1.00	4.00	3.00	36.00	Sft	36.00
2	Electrical Points	15 Amps Socket under Staircase				1.00	1.00	1.00	1.00	1.00	Nos	1.00
3	Plumbing Points	Inlet & Outlet Pts Beside Powder room				1.00	1.00	1.00	1.00	1.00	Nos	1.00
4	Flooring Tiles	Botticino SUBA 2040 Sft(68%)				1387.20	1.00	1.00	1.00	1,387.20	Sft	1,387.20
		Skirting SUBA (14%)				285.60	1.00	1.00	1.00	285.60	Rft	285.60
5	Kitchen Platform	Extension including DADO and				6.00	1.00	1.00	2.00	6.00	Rft	6.00