Damlerta arm		tion by site report.		1		
	irks on requisi	Minish		.		
Prepared by: Report from/t				-		
Report from/t	0	23.12.23 to 29.12.23				
Report Date		04.01.24		Date		
Site:	GVRC			Remarks by Shiva Krishna		
					If material is not	
Requisition	Requisition			Material	delivered - is delay	
No	Date	Material Descscription	Purchase Manager - Remarks	delivered?	justified?	
List of requisi	tions where P	O/WO not prepared 3 working days after requisitions				
1220001	20.12.23	Headset	Online Purchase			
1223004	23.12.23	Energy meter three phase	Online Purchase			
1118013	18 11 23	Urinal's	Contact Supplier			
1220022		Welding Rod's	Contact Supplier			
1221001	21.12.23	Manhole Set FRP Square-2.5Ton's	Contact Supplier			
1221001	20.12.23		Contact Supplier			
1228026	20.12.23	Service Wire	Collect from SSLLP@Rampally Stores.	 		
1228038		Bombay Broom's,Coconut Broom's,Wiper's	Collect from SSLLP@Rampally Stores.			
1228039	28.12.23	Chalk Piece	Collect from SSLLP@Rampally Stores.			
	·					
				1		
				†		
				 		
				-		
				 		
				-		
	-					
				1		
				 		
				-		
				-		