


Sl. No	Tor size	Wt per mtr. - kgs	Wt. for 12 mtr rod - kgs	Stock at site - no of rods	Stock at site in tons	Previous weeks stock in tons	
1.	8mm	395	4.74	0.00	0.00	0.00	
2.	10mm	617	7.404	0.00	0.00	0.00	
3.	12mm	89	10.68	0.00	0.00	0.00	
4.	16mm	158	18.96	0.00	0.00	0.00	
5.	20mm	247	29.64	0.00	0.00	0.00	
6.	25mm	386	46.32	0.00	0.00	0.00	
7.	32mm	632	75.84	0.00	0.00	0.00	
8.	Binding wire	-		0.00	0.00	0.00	
OPC stock		OPC last weeks stock		PPC/PSC stock		PPC/PSC last weeks stock	
Details		Prepared by		Project Manager			
Sign		CHANDRASHEKARREDDY		CHANDRASHEKARREDDY			
Date							

Site Report Material Requirement.

Notes: 1 For missing SKUs send email to procurement@modiproperties.in and post on purchase construction viber group. 2 Send this report to purchase@modiproperties.com, janaki@modiproperties.com and rajikumam@modiproperties.com on every Saturday. 3. PM shall not leave the site without sending this report. 4 Site engineers to call suppliers for status of delivery. DO NOT CALL PURCHASE. 5 Purchase to send reply to this report before next Saturday. 6. Zoom meeting to be held with purchase coordinator, site and purchase division once a week to discuss this report.

Certified by:

S.R. ENGINEER
 Mod. Farm House (11/11) L.P