

Silver Oak Villas-Part-III

Survey Nos. 294.,

Cherlapally, Hyderabad - 501 301.

Owned & Developed by: M/s Silver Oak Villas LLP

Head office: 5-4-187/3&4, M. G. Road, Secunderabad.

Details of Additions & Alterations

Villa No	180	Type	C1/ C2-3Bhk
Buyer Name	Vemula Venkateshwar Rao		
Phone No.	8555801525	Email	

9666904601 — Shrinitha

I hereby confirm that I have given the details of the minor additions and alterations that are required in the above referred Villa in the pages attached herein. Please complete the changes suggested by me. I agree to pay the charges, if any, for the additions and alterations that I have asked you to make, as per the rates suggested by you. I shall deliver all the materials that are required to be provided by me at the site on or before _____. In case I fail to deliver these items to the site by the specified date, you may complete the works in the Villa as per the standard items provided by you.

Buyers sign		Engg. Sign	
Date:		Date	30/05/22

Note:

1. Colour shades of paints may vary from batch to batch & company to company. The Builder will not take responsibility of quality of work for dark shades especially green & blue.
2. Shade / colour of natural material like marble and granite can't be guaranteed and may vary from lot to lot. Cracks like appearance in marble is a natural feature and Builder shall not be responsible for repairs or replacement.
3. Availability of bathroom or flooring tiles of the same type /colour/make can not be guaranteed and closest possible type/colour/make may be used in its place.
4. No further change shall be permitted from this day.
5. Please sign on all pages.

Buyers sign: 

Engg. Sign: 

Date: 30/05/22

Choice of colours:


Changes in flooring:

1) verified tiles

2) ~~white~~ ~~black~~ ~~red~~ ~~blue~~ - ~~green~~

Buyers sign: 


Engg. Sign:

Date: 

Changes in electrical points: (mark on plan)


1) Ac point in hall

Choice of Bathroom tiles, CP fittings & Sanitary ware:

1) Lona in all bathrooms

2)

Buyers sign:



Engg. Sign:



Page 3 of 4

Date:

30/06/22

Changes in kitchen platform: (mark on plan)

Other Changes:

- 1) under Staircase entrance will use as Store.
- 2) Remove wall beside Pooja room.

Buyers sign:



Engg. Sign:



Date: 22/05/22