

102	4545-2ND & 3rd Floor-Typical Floor slab section details-2	Innapolis	RCC plans	09-Feb-22	09-Feb-22	Approved	4545-2ND & 3rd Floor-Typical Floor slab section	yes	yes
103	3653 Floor slab section details-1	Innapolis	RCC plans	09-Feb-22	09-Feb-22	Approved	4545-2ND & 3rd Floor-Typical Floor slab section	yes	yes
104	3654 4545-2ND & 3rd Floor Beam	Innapolis	RCC plans	09-Feb-22	09-Feb-22	Approved	4545-2ND & 3rd Floor Beam	yes	yes
105	3660 Ramp 4545 & 4500-column	Innapolis	Working plans	10-Feb-22	10-Feb-22	Approved	Ramp 4545 & 4500-column	yes	yes
106	3662 Atrium 2nd slab & Beam details	Innapolis	RCC plans	10-Feb-22	10-Feb-22	Approved	Atrium 2nd slab & Beam	yes	yes
107	3663 Atrium 2nd slab- Beam details	Innapolis	RCC plans	10-Feb-22	10-Feb-22	Approved	Atrium 2nd slab- Beam	yes	yes
108	3664 Atrium -columns & footing details	Innapolis	RCC plans	10-Feb-22	10-Feb-22	Approved	Atrium -columns & footing	yes	yes
109	3665 Atrium -columns & footing section	Innapolis	RCC plans	10-Feb-22	10-Feb-22	Approved	Atrium -columns & footing	yes	yes
110	3666 Atrium -slab beam section details	Innapolis	RCC plans	10-Feb-22	10-Feb-22	Approved	Atrium -slab beam section	yes	yes
111	3667 GVR Organic Waste Converter GA drawing, MEP	Innapolis	Misc plan	16-Feb-22	16-Feb-22	Approved	GVRC Organic Waste Converter GA drawing, MEP	yes	yes
112	3673 GVRC-Lighting Protection System	Innapolis	Misc plan	16-Feb-22	16-Feb-22	Approved	GVRC-Lighting Protection	yes	yes
113	3674 2727-Terrace-Facility Management office furniture plan	Innapolis	Furniture & False ceiling plans	16-Feb-22	16-Feb-22	Approved	2727-Terrace-Facility Management office furniture	yes	yes
114	3682 REVISED EXPANSION JOINT BETWEEN 2727&ATRUM	Innapolis	RCC plans	17-Feb-22	17-Feb-22	Approved	REVISED EXPANSION JOINT BETWEEN 2727&ATRUM	yes	yes
115	3683 Atrium & Behind parking -2nd slab	Innapolis	RCC plans	17-Feb-22	17-Feb-22	Approved	Atrium & Behind parking -	yes	yes
116	3685 Beam details	Innapolis	RCC plans	17-Feb-22	17-Feb-22	Approved	Atrium & Behind parking - 2nd slab Beam details	yes	yes
117	3686 Atrium typical slab beam details	Innapolis	RCC plans	17-Feb-22	17-Feb-22	Approved	Atrium typical slab beam	yes	yes
118	3687 Atrium connecting typical slab	Innapolis	RCC plans	17-Feb-22	17-Feb-22	Approved	Atrium connecting typical	yes	yes
119	3769 Hazardous waste yard plan	Innapolis	Misc plan	07-Mar-22	07-Mar-22	Approved	Hazardous waste yard plan	yes	yes
120	3773 ROAD LEVELS-08-03-2022	Innapolis	Site Marking &	08-Mar-22	08-Mar-22	Approved	ROAD LEVELS-08-03-2022	yes	yes
121	3778 Revised Column & Footing details of Driveway Ramp	Innapolis	RCC plans	14-Mar-22	14-Mar-22	Approved	Revised Column & Footing details of Driveway Ramp	yes	yes
122	3779 RAMP BETWEEN 4545 & 4500-COLUMN MARKING PLAN	Innapolis	RCC plans	14-Mar-22	14-Mar-22	Approved	RAMP BETWEEN 4545 & 4500-COLUMN MARKING	yes	yes
123	3862 LOWER BASEMENT	Innapolis	Working plans	08-Apr-22	08-Apr-22	Approved	LOWER BASEMENT	yes	yes
124	3863 Front Elevation	Innapolis	Elevation &	08-Apr-22	08-Apr-22	Approved	Front Elevation	yes	yes
125	3864 Atrium-Section	Innapolis	Elevation &	08-Apr-22	08-Apr-22	Approved	Atrium-Section	yes	yes
126	3899 4545-EAST SIDE BATHROOM LAYOUT	Innapolis	Bathroom, Kitchen, Loft layout plans	21-Apr-22	21-Apr-22	Approved	4545-EAST SIDE BATHROOM LAYOUT	yes	yes
127	3900 4545-WEST SIDE BATHROOM LAYOUT	Innapolis	Bathroom, Kitchen, Loft layout plans	21-Apr-22	21-Apr-22	Approved	4545-WEST SIDE BATHROOM LAYOUT	yes	yes
128	3905 Slab between atrium and sump	Innapolis	RCC plans	19-Apr-22	19-Apr-22	Approved	Slab between atrium and sump	yes	yes
129	3931 2727-TERRACE-RAIN WATER PIPE-SLOPE DETAILS	Innapolis	Misc plan	27-Apr-22	27-Apr-22	Approved	GVRC-2727-TERRACE-RAIN WATER PIPE-SLOPE DETAILS	yes	yes
130	3955 EAST SIDE LADIES TOILET PLAN LAYOUT	Innapolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	EAST SIDE LADIES TOILET PLAN LAYOUT	yes	yes
131	3956 EAST SIDE LADIES TOILET SECTION	Innapolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	EAST SIDE LADIES TOILET SECTION	yes	yes
132	3957 EAST SIDE LADIES TOILET FALSE CEILING AND LIGHTS	Innapolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	EAST SIDE LADIES TOILET FALSE CEILING AND LIGHTS	yes	yes
133	3958 EAST SIDE GENTS TOILET LAYOUT	Innapolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	EAST SIDE GENTS TOILET LAYOUT	yes	yes
134	3959 EAST SIDE GENTS TOILET SECTION	Innapolis	Loft layout plans	13-May-22	13-May-22	Approved	EAST SIDE GENTS TOILET SECTION	yes	yes

12/12/22

135	3960	EAST SIDE GENTS TOILET FALSE CEILING AND LIGHTS	Innopolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	EAST SIDE GENTS TOILET FALSE CEILING AND LIGHTS	yes	yes
136	3961	WEST SIDE LADIES TOILET LAYOUT	Innopolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	WEST SIDE LADIES TOILET LAYOUT	yes	yes
137	3962	WEST SIDE LADIES TOILET SECTION	Innopolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	WEST SIDE LADIES TOILET SECTION	yes	yes
138	3963	WEST SIDE LADIES TOILET FALSE CEILING AND LIGHTS	Innopolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	WEST SIDE LADIES TOILET FALSE CEILING AND LIGHTS	yes	yes
139	3964	WEST SIDE GENTS TOILET FALSE CEILING AND LIGHTS	Innopolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	WEST SIDE GENTS TOILET FALSE CEILING AND LIGHTS	yes	yes
140	3965	WEST SIDE GENTS TOILET SECTION	Innopolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	WEST SIDE GENTS TOILET SECTION	yes	yes
141	3966	WEST SIDE GENTS TOILET LAYOUT	Innopolis	Bathroom, Kitchen, Loft layout plans	13-May-22	13-May-22	Approved	WEST SIDE GENTS TOILET LAYOUT	yes	yes
142	3988	2727-Ground floor-west side door-1500x2400	Innopolis	Doors & Windows plans	17-May-22	17-May-22	Approved	2727-Ground floor-west side door-1500x2400	yes	yes
143	3989	2727-Ground floor-west side door-1800x2400	Innopolis	Doors & Windows plans	17-May-22	17-May-22	Approved	2727-Ground floor-west side door-1800x2400	yes	yes
144	3992	Slab between atrium and sump	Innopolis	RCC plans	20-May-22	20-May-22	Approved	Slab between atrium and sump	yes	yes
145	4054	4545-DOOR DETAILS-Ground Floor	Innopolis	Doors & Windows	06-Jun-22	06-Jun-22	Approved	4545-DOOR DETAILS-Ground Floor	yes	yes
146	4179	2727,4545 & ATRIUM-GROUND AND FIRST FLOOR	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	2727,4545 & ATRIUM-GROUND AND FIRST FLOOR	yes	yes
147	4180	2727,4545 & ATRIUM-SECOND AND THIRD FLOOR	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	2727,4545 & ATRIUM-SECOND AND THIRD FLOOR	yes	yes
148	4181	2727,4545 & ATRIUM-TERRACE AND OHT FLOOR	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	2727,4545 & ATRIUM-TERRACE AND OHT FLOOR	yes	yes
149	4182	Upper Basement Plan	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	Upper Basement Plan	yes	yes
150	4183	Lower Basement Plan	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	Lower Basement Plan	yes	yes
151	4184	4545-Ground FLOOR PLAN	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-Ground FLOOR PLAN	yes	yes
152	4185	4545-FIRST FLOOR PLAN	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-FIRST FLOOR PLAN	yes	yes
153	4186	4545-SECOND FLOOR PLAN	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-SECOND FLOOR PLAN	yes	yes
154	4187	4545-THIRD FLOOR PLAN	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-THIRD FLOOR PLAN	yes	yes
155	4188	4545-TERRACE FLOOR PLAN	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-TERRACE FLOOR PLAN	yes	yes
156	4189	4545-OHT LEVEL FLOOR PLAN	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-OHT LEVEL FLOOR PLAN	yes	yes
157	4190	4545-OHT AND SECTION-UU	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-OHT AND SECTION-UU	yes	yes
158	4191	4545-OHT AND SECTION-SS	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-OHT AND SECTION-SS	yes	yes
159	4192	4545-SIDE ELEVATION-SOUTH AND 2727-NORTH-SECTION-XX	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-SIDE ELEVATION-SOUTH AND 2727-NORTH-SECTION-XX	yes	yes
160	4193	2727,4545 & ATRIUM-FRONT AND REAR ELEVATION	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	2727,4545 & ATRIUM-FRONT AND REAR ELEVATION	yes	yes
161	4194	4545-SECTION A&B	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-SECTION A&B	yes	yes
162	4195	4545-SECTION C&D	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-SECTION C&D	yes	yes
163	4196	4545-SECTION E&F	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-SECTION E&F	yes	yes
164	4197	4545-SECTION G&H	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-SECTION G&H	yes	yes
165	4198	4545-SECTION I&J	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-SECTION I&J	yes	yes
166	4199	4545-SECTION K,L&M	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-SECTION K,L&M	yes	yes
167	4200	4545-SECTION N,O&P	Innopolis	Working plans	13-Jun-22	13-Jun-22	Approved	4545-SECTION N,O&P	yes	yes
168	4320	509008305-B SLD MAIN PCC-2	Innopolis	Electrical plans	02-Sep-22	02-Sep-22	Approved	509008305-B SLD MAIN PCC-2	yes	yes
169	4321	4545-509008308-B MAIN APFC-2A (4545) (500KVAR)	Innopolis	Electrical plans	02-Sep-22	02-Sep-22	Approved	4545-509008308-B MAIN APFC-2A (4545) (500KVAR)	yes	yes

May 22

170	4322	4545-509008309-B MAIN APFC-2B (4545) (500KVAR)	Innapolis	Electrical plans	02-Sep-22	02-Sep-22	Approved	4545-509008309-B MAIN APFC-2B (4545) (500KVAR)	yes	yes
171	4325	509028302-C SLD SUB PCC-2B	Innapolis	Electrical plans	02-Sep-22	02-Sep-22	Approved	509028302-C SLD SUB PCC-	yes	yes
172	4326	4545-509028303-C SLD SUB PCC-	Innapolis	Electrical plans	02-Sep-22	02-Sep-22	Approved	509028303-C SLD SUB PCC-	yes	yes
173	4369	4545-THIRD FLOOR SLAB DETAILS TOP REINFORCEMENT LAYOUT	Innapolis	RCC plans	22-Sep-22	22-Sep-22	Approved	4545-THIRD FLOOR SLAB DETAILS TOP	yes	yes
174	4370	4545-TYPICAL(TERRACE) FLOOR SLAB DETAILS BOTTOM	Innapolis	RCC plans	22-Sep-22	22-Sep-22	Approved	4545-TYPICAL(TERRACE) FLOOR SLAB DETAILS	yes	yes
175	4371	4545-TERRACE-DROP AND STRIP	Innapolis	RCC plans	22-Sep-22	22-Sep-22	Approved	4545-TERRACE-DROP AND	yes	yes
176	4372	4545-THIRD FLOOR-TERRACE-SLAB TOP REINFORCEMENT	Innapolis	RCC plans	22-Sep-22	22-Sep-22	Approved	4545-THIRD FLOOR-TERRACE-SLAB TOP	yes	yes
177	4373	4545-TERRACE-TYPICAL FLOOR SLAB BOTTOM REINFORCEMENT	Innapolis	RCC plans	22-Sep-22	22-Sep-22	Approved	4545-TERRACE-TYPICAL FLOOR SLAB BOTTOM	yes	yes
178	4374	4545-TERRACE-3RD FLOOR BEAM	Innapolis	RCC plans	22-Sep-22	22-Sep-22	Approved	4545-TERRACE-3RD FLOOR	yes	yes
179	4375	4545-TERRACE-THIRD FLOOR SLAB DETAILS SECTION DETAILS -2	Innapolis	RCC plans	22-Sep-22	22-Sep-22	Approved	4545-TERRACE-THIRD FLOOR SLAB DETAILS SECTION	yes	yes
180	4376	4545-TERRACE-THIRD FLOOR SLAB DETAILS SECTION DETAILS 1	Innapolis	RCC plans	22-Sep-22	22-Sep-22	Approved	4545-TERRACE-THIRD FLOOR SLAB DETAILS SECTION	yes	yes
181	4433	3600 Revised Centerline	Innapolis	Center line plan	08-Oct-22	08-Oct-22	Approved	3600 Revised Centerline	yes	yes
182	4434	3600- FOOTING DETAILS(01)	Innapolis	RCC plans	08-Oct-22	08-Oct-22	Approved	3600- FOOTING DETAILS(01)	yes	yes
183	4435	3600-FOOTING DETAILS(02)	Innapolis	RCC plans	08-Oct-22	08-Oct-22	Approved	3600-FOOTING DETAILS(02)	yes	yes
184	4436	3600-COLUMN & FOOTING DOWELS LAYOUT-3	Innapolis	RCC plans	10-Oct-22	10-Oct-22	Approved	3600-COLUMN & FOOTING DOWELS LAYOUT-3	yes	yes
185	4437	3600-FOOTING DETAILS(03)- Footing & section details	Innapolis	RCC plans	08-Oct-22	08-Oct-22	Approved	3600-FOOTING DETAILS(03)- Footing & section details	yes	yes
186	4438	3600-FOOTING DETAILS(04)	Innapolis	RCC plans	08-Oct-22	08-Oct-22	Approved	3600-FOOTING DETAILS(04)	yes	yes
187	4509	4545 EAST LIFT LOBBY	Innapolis	Working plans	20-Oct-22	20-Oct-22	Approved	4545 EAST LIFT LOBBY	yes	yes
188	4510	4545 EAST LIFT LOBBY_CEILING & FLOORING LAYOUT_19.10.2022	Innapolis	Working plans	20-Oct-22	20-Oct-22	Approved	INNAPOLIS_4545 EAST LIFT LOBBY_CEILING & FLOORING	yes	yes
189	4511	4545 EAST LIFT LOBBY ELEVATIONS_19.10.2022	Innapolis	Working plans	20-Oct-22	20-Oct-22	Approved	INNAPOLIS_4545 EAST LIFT LOBBY ELEVATIONS_19.10.2	yes	yes
190	4512	4545 WEST LIFT LOBBY LAYOUT_19.10.2022	Innapolis	Working plans	20-Oct-22	20-Oct-22	Approved	INNAPOLIS_4545 WEST LIFT LOBBY LAYOUT_19.10.2022	yes	yes
191	4513	4545 WEST LIFT LOBBY_ ELEVATIONS_19.10.2022	Innapolis	Working plans	20-Oct-22	20-Oct-22	Approved	INNAPOLIS_4545 WEST LIFT LOBBY	yes	yes
192	4514	4545 WEST LIFT LOBBY_ FALSE CEILING & FLOORING	Innapolis	Working plans	20-Oct-22	20-Oct-22	Approved	INNAPOLIS_4545 WEST LIFT LOBBY FALSE CEILING &	yes	yes
193	4516	4545 NORTH STAIRCASE	Innapolis	Survey Plans	17-Oct-22	22-Oct-22	Approved	4545 NORTH STAIRCASE	yes	yes
194	4517	4545 SOUTH STAIRCASE	Innapolis	Working plans	17-Oct-22	22-Oct-22	Approved	4545 SOUTH STAIRCASE	yes	yes
195	4518	4545 STAIRCASE	Innapolis	Working plans	17-Oct-22	22-Oct-22	Approved	4545 STAIRCASE	yes	yes
196	4519	4545 WEST STAIRCASE	Innapolis	Working plans	17-Oct-22	22-Oct-22	Approved	4545 WEST STAIRCASE	yes	yes
197	4520	22034-ITEM 01-GA-REV. 0-MAIN PCC-2 (4545) (DT. 20.10.2022)-1	Innapolis	Electrical plans	20-Oct-22	22-Oct-22	Approved	22034-ITEM 01-GA-REV. 0-MAIN PCC-2 (4545) (DT.	yes	yes
198	4521	22034-ITEM 01-GA-REV. 0-MAIN PCC-2 (4545) (DT. 20.10.2022)-2	Innapolis	Electrical plans	20-Oct-22	22-Oct-22	Approved	22034-ITEM 01-GA-REV. 0-MAIN PCC-2 (4545) (DT.	yes	yes
199	4522	22034-ITEM 02-GA-REV. 0-SUB PCC-2A (2000A) (DT. 20.10.2022)	Innapolis	Electrical plans	20-Oct-22	22-Oct-22	Approved	22034-ITEM 02-GA-REV. 0-SUB PCC-2A (2000A) (DT.	yes	yes
200	4523	22034-ITEM 03-GA-REV. 0-SUB PCC-2B (2000A) (DT. 20.10.2022)	Innapolis	Electrical plans	20-Oct-22	22-Oct-22	Approved	22034-ITEM 03-GA-REV. 0-SUB PCC-2B (2000A) (DT.	yes	yes

Maepu

201	4524	22034-ITEM 04-GA-REV. 0-SUB PCC-2C (2000A) (DT. 20.10.2022)	Innopolis	Electrical plans	20-Oct-22	22-Oct-22	Approved	22034-ITEM 04-GA-REV. 0-SUB PCC-2C (2000A) (DT. 20.10.2022)	yes	yes
202	4525	22034-ITEM 05-GA-REV. 0-MAIN APFC-2A (500KVAR) (DT. 20.10.2022)	Innopolis	Electrical plans	20-Oct-22	22-Oct-22	Approved	22034-ITEM 05-GA-REV. 0-MAIN APFC-2A (500KVAR) (DT. 20.10.2022)	yes	yes
203	4531	AE-GA-2250 KVA DG SET RAD_GV	Innopolis	Electrical plans	26-Oct-22	26-Oct-22	Approved	AE-GA-2250 KVA DG SET RAD_GV	yes	yes
204	4543	4545 Sub PCC-2A	Innopolis	Electrical plans	28-Oct-22	28-Oct-22	Approved	4545 Sub PCC-2A	yes	yes
205	4553	4545-INO - WESTSIDE - LADIES TOILET - FALSE CEILING & INO - WESTSIDE - LADIES TOILET - PLAN_02.11.2022	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - WESTSIDE - LADIES TOILET - FALSE CEILING & INO - WESTSIDE - LADIES TOILET - PLAN_02.11.2022	yes	yes
206	4554	4545-INO - WESTSIDE - LADIES TOILET - SECTIONS_02.11.2022	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - WESTSIDE - LADIES TOILET - SECTIONS_02.11.2022	yes	yes
207	4555	4545-INO - WESTSIDE - GENTS TOILET - PLAN_02.11.2022	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - WESTSIDE - GENTS TOILET - PLAN_02.11.2022	yes	yes
208	4556	4545-INO - WESTSIDE - GENTS TOILET - SECTIONS_02.11.2022	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - WESTSIDE - GENTS TOILET - SECTIONS_02.11.2022	yes	yes
209	4557	4545-INO - WESTSIDE - GENTS TOILET - FALSE CEILING & INO - EASTSIDE - LADIES TOILET - PLAN_02.11.2022	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - WESTSIDE - GENTS TOILET - FALSE CEILING & INO - EASTSIDE - LADIES TOILET - PLAN_02.11.2022	yes	yes
210	4558	4545-INO - EASTSIDE - LADIES TOILET - SECTIONS_02.11.2022	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - EASTSIDE - LADIES TOILET - SECTIONS_02.11.2022	yes	yes
211	4559	4545-INO - EASTSIDE - LADIES TOILET - FALSE CEILING & INO - EASTSIDE - GENTS TOILET - PLAN_02.11.2022	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - EASTSIDE - LADIES TOILET - FALSE CEILING & INO - EASTSIDE - GENTS TOILET - PLAN_02.11.2022	yes	yes
212	4560	4545-INO - EASTSIDE - GENTS TOILET - SECTIONS_02.11.2022	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - EASTSIDE - GENTS TOILET - SECTIONS_02.11.2022	yes	yes
213	4561	4545-INO - EASTSIDE - GENTS TOILET - FALSE CEILING & INO - EASTSIDE - LADIES TOILET - PLAN_02.11.2022	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - EASTSIDE - LADIES TOILET - FALSE CEILING & INO - EASTSIDE - LADIES TOILET - PLAN_02.11.2022	yes	yes
214	4562	4545-INO - EASTSIDE - LADIES TOILET - SECTIONS_02.11.2022	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - EASTSIDE - LADIES TOILET - SECTIONS_02.11.2022	yes	yes
215	4563	4545-INO - EASTSIDE - GENTS TOILET - FALSE CEILING & GVRC4545 goods lift GA drawings- Rosh elevator-page-1 of 12	Innopolis	Bathroom, Kitchen, Lofty layout plans	02-Nov-22	03-Nov-22	Approved	INO - EASTSIDE - GENTS TOILET - FALSE CEILING & GVRC4545 goods lift GA drawings- Rosh elevator-page-1 of 12	yes	yes
216	4564	GVRC4545 goods lift GA drawings- Rosh elevator-page-2 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings- Rosh elevator-page-2 of 12	yes	yes
217	4575	GVRC4545 goods lift GA drawings- Rosh elevator-page-3 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings- Rosh elevator-page-3 of 12	yes	yes
218	4576	GVRC4545 goods lift GA drawings- Rosh elevator-page-4 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings- Rosh elevator-page-4 of 12	yes	yes
219	4577	GVRC4545 goods lift GA drawings- Rosh elevator-page-5 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings- Rosh elevator-page-5 of 12	yes	yes
220	4578	GVRC4545 goods lift GA drawings- Rosh elevator-page-6 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings- Rosh elevator-page-6 of 12	yes	yes
221	4579	GVRC4545 goods lift GA drawings- Rosh elevator-page-7 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings- Rosh elevator-page-7 of 12	yes	yes
222	4580	GVRC4545 goods lift GA drawings- Rosh elevator-page-8 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings- Rosh elevator-page-8 of 12	yes	yes
223	4581	GVRC4545 goods lift GA drawings- Rosh elevator-page-9 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings- Rosh elevator-page-9 of 12	yes	yes
224	4582	GVRC4545 goods lift GA drawings- Rosh elevator-page-10 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings- Rosh elevator-page-10 of 12	yes	yes
225	4583	GVRC4545 goods lift GA drawings- Rosh elevator-page-11 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings- Rosh elevator-page-11 of 12	yes	yes

Nafay

226	4584	GVRC4545 goods lift GA drawings-Rosh elevator-page-10 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings-Rosh elevator-	yes	yes
227	4585	GVRC4545 goods lift GA drawings-Rosh elevator-page-11 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings-Rosh elevator-	yes	yes
228	4586	GVRC4545 goods lift GA drawings-Rosh elevator-page-12 of 12	Innopolis	Misc plan	05-Nov-22	05-Nov-22	Approved	GVRC4545 goods lift GA drawings-Rosh elevator-	yes	yes
229	4615	GVRC 400TR Air Cooled Chiller GA Drawing Blue Star	Innopolis	Misc plan	08-Nov-22	08-Nov-22	Approved	GVRC 400TR Air Cooled Chiller GA Drawing Blue Star	yes	yes
230	4616	4545 west side ground to first floor staircase	Innopolis	Working plans	10-Nov-22	10-Nov-22	Approved	4545 west side ground to first floor staircase	yes	yes
231	4617	4545 west side Lower to upper floor staircase	Innopolis	Working plans	10-Nov-22	10-Nov-22	Approved	4545 west side Lower to upper floor staircase	yes	yes
232	4618	4545 west side Typical floor	Innopolis	Working plans	10-Nov-22	10-Nov-22	Approved	4545 west side Typical floor	yes	yes
233	4619	4545 west side upper to ground floor staircase	Innopolis	Working plans	10-Nov-22	10-Nov-22	Approved	4545 west side upper to ground floor staircase	yes	yes
234	4676	4545-OHT BOTTOM SLAB DETAILS	Innopolis	RCC plans	16-Nov-22	19-Nov-22	Approved	4545-OHT BOTTOM SLAB	yes	yes
235	4677	4545-OHT TOP SLAB DETAILS	Innopolis	RCC plans	16-Nov-22	19-Nov-22	Approved	4545-OHT TOP SLAB DETAILS	yes	yes
236	4678	4545-OHT BOTTOM SLAB BEAM	Innopolis	RCC plans	16-Nov-22	19-Nov-22	Approved	4545-OHT BOTTOM SLAB	yes	yes
237	4679	4545-TERRACE FLOOR HEAD ROOM BEAM DETAILS	Innopolis	RCC plans	16-Nov-22	19-Nov-22	Approved	4545-TERRACE FLOOR HEAD ROOM BEAM DETAILS	yes	yes
238	4680	4545-TERRACE FLOOR HEAD ROOM ON DUCTS SLAB & BEAM	Innopolis	RCC plans	16-Nov-22	19-Nov-22	Approved	4545-TERRACE FLOOR HEAD ROOM ON DUCTS SLAB &	yes	yes
239	4682	GVRC 4000A BBT Routing Layout TR2 - Main PCC Panel & DG2	Innopolis	Misc plan	22-Nov-22	22-Nov-22	Approved	GVRC 4000A BBT Routing Layout TR2 - Main PCC Panel	yes	yes
240	4683	GVRC 4000A BBT Routing Layout TR2 - Main PCC Panel & DG2 Plan	Innopolis	Misc plan	22-Nov-22	22-Nov-22	Approved	GVRC 4000A BBT Routing Layout TR2 - Main PCC Panel	yes	yes
241	4686	3600-PLINTH BEAM DETAILS	Innopolis	RCC plans	29-Nov-22	29-Nov-22	Approved	3600-PLINTH BEAM DETAILS	yes	yes
242	4687	Building 4545 East side lift-1(1 of	Innopolis	RCC plans	29-Nov-22	29-Nov-22	Approved	Building 4545 East side lift-1(	yes	yes
243	4688	Building 4545 East side lift-2 (2 of	Innopolis	RCC plans	29-Nov-22	29-Nov-22	Approved	Building 4545 East side lift-2	yes	yes
244	4689	Building 4545 East side lift-3(3 of	Innopolis	RCC plans	29-Nov-22	29-Nov-22	Approved	Building 4545 East side lift-	yes	yes
245	4690	Building 4545 East side lift-4(4 of	Innopolis	RCC plans	29-Nov-22	29-Nov-22	Approved	Building 4545 East side lift-	yes	yes
246	4691	Building 4545 East side lift-5-	Innopolis	RCC plans	29-Nov-22	29-Nov-22	Approved	Building 4545 East side lift-5-	yes	yes
247	4694	3600 Lift foundation details	Innopolis	RCC plans	01-Dec-22	01-Dec-22	Approved	3600 Lift foundation details	yes	yes
248	4695	GVRC_FACDE DETAILS_FLOOR PLANS 12.11.2022	Innopolis	Working plans	01-Dec-22	01-Dec-22	Approved	GVRC_FACDE DETAILS_FLOOR	yes	yes
249	4696	GVRC_FACDE DETAILS_ELEVATIONS 12.11.2022	Innopolis	Elevation & Sectional details	01-Dec-22	01-Dec-22	Approved	GVRC_FACDE DETAILS_ELEVATIONS_12.11.	yes	yes
250	4697	GVRC_FACDE DETAILS_SECTION-G1 12.11.2022	Innopolis	Elevation & Sectional details	01-Dec-22	01-Dec-22	Approved	GVRC_FACDE DETAILS_SECTION-	yes	yes
251	4698	GVRC_FACDE DETAILS_SECTION-G2 12.11.2022	Innopolis	Elevation & Sectional details	01-Dec-22	01-Dec-22	Approved	GVRC_FACDE DETAILS_SECTION -	yes	yes
252	4701	01 AFC-GVRC-PL-101_Ground	Innopolis	Elevation &	02-Dec-22	02-Dec-22	Approved	01 AFC-GVRC-PL-	yes	yes
253	4702	02 AFC-GVRC-PL-102_First Floor	Innopolis	Elevation &	02-Dec-22	02-Dec-22	Approved	02 AFC-GVRC-PL-102_First	yes	yes
254	4703	03 AFC-GVRC-PL-103_2nd Floor	Innopolis	Elevation &	02-Dec-22	02-Dec-22	Approved	03 AFC-GVRC-PL-103_2nd	yes	yes
255	4704	04 AFC-GVRC-PL-104_3rd Floor	Innopolis	Elevation &	02-Dec-22	02-Dec-22	Approved	04 AFC-GVRC-PL-104_3rd	yes	yes
256	4705	05 AFC-GVRC-EL-201_East	Innopolis	Elevation &	02-Dec-22	02-Dec-22	Approved	05 AFC-GVRC-EL-201_East	yes	yes
257	4706	06 AFC-GVRC-EL-202_South	Innopolis	Elevation &	02-Dec-22	02-Dec-22	Approved	06 AFC-GVRC-EL-202_South	yes	yes
258	4707	07 AFC-GVRC-EL-203_West	Innopolis	Elevation &	02-Dec-22	02-Dec-22	Approved	07 AFC-GVRC-EL-203_West	yes	yes
259	4708	08 AFC-GVRC-EL-204_North	Innopolis	Elevation &	02-Dec-22	02-Dec-22	Approved	08 AFC-GVRC-EL-204_North	yes	yes

Mahay

260	4709	09 AFC-GVRC-SE-301_Facade Building sections F	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	09 AFC-GVRC-SE-301_Facade Building sections F	yes	yes
261	4710	10 AFC-GVRC-SE-302_Facade Building section A	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	10 AFC-GVRC-SE-302_Facade Building section A	yes	yes
262	4711	11 AFC-GVRC-SE-303_Facade Building section C	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	11 AFC-GVRC-SE-303_Facade Building section C	yes	yes
263	4712	12 AFC-GVRC-SE-304_Facade Building section M	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	12 AFC-GVRC-SE-304_Facade Building section M	yes	yes
264	4713	13 AFC-GVRC-SE-305_Facade Building section K	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	13 AFC-GVRC-SE-305_Facade Building section K	yes	yes
265	4714	14 AFC-GVRC-SE-306_Facade Building section G	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	14 AFC-GVRC-SE-306_Facade Building section G	yes	yes
266	4715	15 AFC-GVRC-PE-401_Typical Curtainwall Glazing part elevation	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	15 AFC-GVRC-PE-401_Typical Curtainwall Glazing part	yes	yes
267	4716	16 AFC-GVRC-PE-402_Typical Curtainwall Facade part elevation	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	16 AFC-GVRC-PE-402_Typical Curtainwall Facade part	yes	yes
268	4717	17 AFC-GVRC-PE-403_Alum. Z-Louver part elevation	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	17 AFC-GVRC-PE-403_Alum. Z-Louver part elevation	yes	yes
269	4718	18 AFC-GVRC-PE-404_Terrace Horz. Louver part elevation	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	18 AFC-GVRC-PE-404_Terrace Horz. Louver	yes	yes
270	4754	GVRC-2700-Centreline-Plan	Innapolis	Center line plan	17-Dec-22	17-Dec-22	Approved	GVRC-2700-Centreline-Plan	yes	yes
271	4756	4545-RAIN WATER PIPE AND general arrangement for main pcc-	Innapolis	Misc plan	19-Dec-22	20-Dec-22	Approved	4545-RAIN WATER PIPE AND general arrangement for main pcc-	yes	yes
272	4764	2A-4545-SHT-2	Innapolis	Misc plan	24-Dec-22	24-Dec-22	Approved	2A-4545-SHT-2	yes	yes
273	4765	general arrangement for SUB-pcc-	Innapolis	Misc plan	24-Dec-22	24-Dec-22	Approved	general arrangement for SUB-pcc-	yes	yes
274	4766	general arrangement for SUB-pcc-	Innapolis	Misc plan	24-Dec-22	24-Dec-22	Approved	general arrangement for SUB-pcc-	yes	yes
275	4767	general arrangement for SUB-pcc-	Innapolis	Misc plan	24-Dec-22	24-Dec-22	Approved	general arrangement for SUB-pcc-	yes	yes
276	4768	5)ITEM 05 - GA of Main APFC-2A,500KVAR (4545)	Innapolis	Misc plan	24-Dec-22	24-Dec-22	Approved	ITEM 05 - GA of Main APFC-2A,500KVAR (4545)	yes	yes
277	4833	4545 Closing Duct slab Structural	Innapolis	RCC plans	10-Jan-23	09-Jan-23	Approved	4545 Closing Duct slab	yes	yes
278	4847	4545 Parking layout (Sheet 1 of 6)	Innapolis	Common Amenities and Utility services	10-Jan-23	09-Jan-23	Approved	4545 Parking layout (Sheet 1 of 6)	yes	yes
279	4848	4545 Parking layout (Sheet 2 of 6)	Innapolis	Common Amenities and Utility services	10-Jan-23	09-Jan-23	Approved	4545 Parking layout (Sheet 2 of 6)	yes	yes
280	4849	4545 Parking layout (Sheet 3 of 6)	Innapolis	Common Amenities and Utility services	10-Jan-23	09-Jan-23	Approved	4545 Parking layout (Sheet 3 of 6)	yes	yes
281	4850	4545 Parking layout (Sheet 4 of 6)	Innapolis	Common Amenities and Utility services	10-Jan-23	09-Jan-23	Approved	4545 Parking layout (Sheet 4 of 6)	yes	yes
282	4851	4545 Parking layout (Sheet 5 of 6)	Innapolis	Common Amenities and Utility services	10-Jan-23	09-Jan-23	Approved	4545 Parking layout (Sheet 5 of 6)	yes	yes
283	4852	4545 Parking layout (Sheet 6 of 6)	Innapolis	Common Amenities and Utility services	10-Jan-23	09-Jan-23	Approved	4545 Parking layout (Sheet 6 of 6)	yes	yes
284	4853	4545 Ramp details , section (Sheet	Innapolis	Elevation &	10-Jan-23	09-Jan-23	Approved	4545 Ramp details , section	yes	yes
285	4854	4545 Ramp details , section (Sheet	Innapolis	Elevation &	10-Jan-23	09-Jan-23	Approved	4545 Ramp details , section	yes	yes
286	4935	GVRC - 4545 Cafeteria	Innapolis	Common Amenities and Utility services	30-Jan-23	23-Jan-23	Approved	GVRC - 4545 Cafeteria	yes	yes
287	4956	GVRC - 4500 - Entry Detail	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - Entry Detail	yes	yes
288	4957	GVRC - 4500 - Centerline Plan	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - Centerline	yes	yes
289	4958	GVRC - 4500 - Ground Floor Plan	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - Ground Floor	yes	yes

May

290	4959	GVRC - 4500 - Typical Floor Plan	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - Typical Floor	yes	yes
291	4960	GVRC - 4500 - Terrace Floor Plan	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - Terrace Floor	yes	yes
292	4961	GVRC - 4500 - OHT Level Layout	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - OHT Level	yes	yes
293	4962	GVRC - 4500 - East Side Elevation	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - East Side	yes	yes
294	4963	GVRC - 4500 - West Side Elevation	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - West Side	yes	yes
295	4964	GVRC - 4500 - North Side Elevation	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - North Side	yes	yes
296	4965	GVRC - 4500 - South Side Elevation	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - South Side	yes	yes
297	4966	GVRC - 4500 - Section AA'	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - Section AA'	yes	yes
298	4967	GVRC - 4500 - Section BB'	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - Section BB'	yes	yes
299	4968	GVRC - 4500 - Section CC'	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	GVRC - 4500 - Section CC'	yes	yes
300	4969	2700 - R1 Centerline Plan	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 Centerline Plan	yes	yes
301	4970	2700 - R1 Stilt Floor Plan	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 Stilt Floor Plan	yes	yes
302	4971	2700 - R1 Typical Floor Plan	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 Typical Floor Plan	yes	yes
303	4972	2700 - R1 Terrace Floor Plan	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 Terrace Floor Plan	yes	yes
304	4973	2700 - R1 OHT Level Plan	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 OHT Level Plan	yes	yes
305	4974	2700 - R1 North Side Elevation	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 North Side	yes	yes
306	4975	2700 - R1 South Side Elevation	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 South Side	yes	yes
307	4976	2700 - R1 East Side Elevation	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 East Side Elevation	yes	yes
308	4977	2700 - R1 West Side Elevation	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 West Side	yes	yes
309	4978	2700 - R1 Section AA	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 Section AA	yes	yes
310	4979	2700 - R1 Section BB	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 Section BB	yes	yes
311	4980	2700 - R1 Section CC	Innapolis	Working plans	06-Feb-23	01-Feb-23	Approved	2700 - R1 Section CC	yes	yes
312	4982	4500 elevations-2	Innapolis	Elevation &	06-Feb-23	01-Feb-23	Approved	4500 elevations-2	yes	yes
313	4988	4545 EAST LIFT LOBBY PLAN	Innapolis	Common Amenities and Utility services	06-Feb-23	01-Feb-23	Approved	4545 EAST LIFT LOBBY PLAN	yes	yes
314	4989	4545 EAST LIFT LOBBY FALSE CEILING & FLOORING LAYOUT	Innapolis	Common Amenities and Utility services	06-Feb-23	01-Feb-23	Approved	4545 EAST LIFT LOBBY FALSE CEILING & FLOORING	yes	yes
315	4990	4545 EAST LIFT LOBBY ELEVATIONS	Innapolis	Common Amenities and Utility services	06-Feb-23	01-Feb-23	Approved	4545 EAST LIFT LOBBY ELEVATIONS	yes	yes
316	5021	2700 -3D ELEVATION VIEWS (1 of	Innapolis	Elevation &	20-Feb-23	15-Feb-23	Approved	2700 -3D ELEVATION VIEWS	yes	yes
317	5022	2700 -3D ELEVATION VIEWS (2 of	Innapolis	Elevation &	20-Feb-23	15-Feb-23	Approved	2700 -3D ELEVATION VIEWS	yes	yes
318	5053	4545 - Basement Column &	Innapolis	RCC plans	27-Feb-23	25-Feb-23	Approved	4545 - Basement Column &	yes	yes
319	5054	4545 - Basement RCC Wall & Column Details	Innapolis	RCC plans	27-Feb-23	25-Feb-23	Approved	4545 - Basement RCC Wall & Column Details	yes	yes
320	5055	4545 - Basement Slab Beam	Innapolis	RCC plans	27-Feb-23	25-Feb-23	Approved	4545 - Basement Slab Beam	yes	yes
321	5056	4545 - Basement Ramp Section	Innapolis	RCC plans	27-Feb-23	25-Feb-23	Approved	4545 - Basement Ramp	yes	yes
322	5069	Atrium - Johnson Lift - Sheet 1 of 4	Innapolis	Common Amenities and Utility services	06-Mar-23	03-Mar-23	Approved	Atrium - Johnson Lift - Sheet 1 of 4	yes	yes
323	5070	Atrium - Johnson Lift - Sheet 2 of 4	Innapolis	Common Amenities and Utility services	06-Mar-23	03-Mar-23	Approved	Atrium - Johnson Lift - Sheet 2 of 4	yes	yes
324	5071	Atrium - Johnson Lift - Sheet 3 of 4	Innapolis	Common Amenities and Utility services	06-Mar-23	03-Mar-23	Approved	Atrium - Johnson Lift - Sheet 3 of 4	yes	yes
325	5072	Atrium - Johnson Lift - Sheet 4 of 4	Innapolis	Common Amenities and Utility services	06-Mar-23	03-Mar-23	Approved	Atrium - Johnson Lift - Sheet 4 of 4	yes	yes
326	5073	Atrium - Johnson Lift - BRACKET FIXING	Innapolis	Common Amenities and Utility services	06-Mar-23	03-Mar-23	Approved	Atrium - Johnson Lift - BRACKET FIXING	yes	yes
327	5076	GVRC - 4545 - Column & Footing	Innapolis	RCC plans	07-Mar-23	07-Mar-23	Approved	GVRC - 4545 - Column &	yes	yes
328	5077	GVRC - 4545 - RCC Wall & Column	Innapolis	RCC plans	07-Mar-23	07-Mar-23	Approved	GVRC - 4545 - RCC Wall &	yes	yes
329	5078	GVRC - 4545 - Slab Beam Details	Innapolis	RCC plans	07-Mar-23	07-Mar-23	Approved	GVRC - 4545 - Slab Beam	yes	yes
330	5079	GVRC - 4545 - Ramp Section	Innapolis	RCC plans	07-Mar-23	07-Mar-23	Approved	GVRC - 4545 - Ramp Section	yes	yes

mpaluy

331	5080	GVRC Ramp Footing - Check Plan	Innapolis	RCC plans	07-Mar-23	07-Mar-23	Approved	GVRC Ramp Footing - Check	yes	yes
332	5081	GVRC Ramp Footing - Check Plan	Innapolis	RCC plans	07-Mar-23	07-Mar-23	Approved	GVRC Ramp Footing - Check	yes	yes
333	5085	4545 - Grade Slab	Innapolis	RCC plans	09-Mar-23	08-Mar-23	Approved	4545 - Grade Slab	yes	yes
334	5086	4545 - Grade Slab Details	Innapolis	RCC plans	09-Mar-23	08-Mar-23	Approved	4545 - Grade Slab Details	yes	yes
		4545 - Terrace Floor Head Room						4545 - Terrace Floor Head		
335	5087	on Duct Slab Details	Innapolis	RCC plans	09-Mar-23	08-Mar-23	Approved	Room on Duct Slab Details	yes	yes
336	5089	3600 - SECTION 8B'	Innapolis	Elevation &	09-Mar-23	08-Mar-23	Approved	3600 - SECTION 8B'	yes	yes
337	5090	3600 - SECTION CC'	Innapolis	Elevation &	09-Mar-23	08-Mar-23	Approved	3600 - SECTION CC'	yes	yes
338	5144	4545 - Column Jacketing Plan	Innapolis	RCC plans	16-Mar-23	16-Mar-23	Approved	4545 - Column Jacketing Plan	yes	yes
339	5160	Cafeteria and Parking Marking	Innapolis	Misc plan	24-Mar-23	23-Mar-23	Approved	Cafeteria and Parking	yes	yes
340	5193	3600 - R3 Typical Floor Plan	Innapolis	Working plans	03-Apr-23	30-Mar-23	Approved	3600 - R3 Typical Floor Plan	yes	yes
341	5194	3600 - R3 Terrace Floor Plan	Innapolis	Working plans	03-Apr-23	30-Mar-23	Approved	3600 - R3 Terrace Floor Plan	yes	yes
342	5195	3600 - R3 OHT Level Plan	Innapolis	Working plans	03-Apr-23	30-Mar-23	Approved	3600 - R3 OHT Level Plan	yes	yes
343	5196	3600 - R3 East Elevation	Innapolis	Working plans	03-Apr-23	30-Mar-23	Approved	3600 - R3 East Elevation	yes	yes
344	5200	3600 - R3 Slab Outline Stilt Floor	Innapolis	Working plans	03-Apr-23	30-Mar-23	Approved	3600 - R3 Slab Outline Stilt	yes	yes
345	5201	3600 - R3 Slab Outline Typical	Innapolis	Working plans	03-Apr-23	30-Mar-23	Approved	3600 - R3 Slab Outline	yes	yes
346	5208	4500 - Footing Layout Plan	Innapolis	RCC plans	03-Apr-23	01-Apr-23	Approved	4500 - Footing Layout Plan	yes	yes
347	5209	4500 - Footing Centerline Plan	Innapolis	RCC plans	03-Apr-23	01-Apr-23	Approved	4500 - Footing Centerline	yes	yes
				Common Amenities and Utility services	08-Apr-23	06-Apr-23	Approved	3600 - Ducts Marking Plan	yes	yes
348	5218	3600 - Ducts Marking Plan	Innapolis	Common Amenities and Utility services	08-Apr-23	06-Apr-23	Approved	3600 - Chillers location Plan	yes	yes
349	5219	3600 - Chillers location Plan	Innapolis	Common Amenities and Utility services	08-Apr-23	06-Apr-23	Approved	4500 - Ducts Marking Plan	yes	yes
350	5220	4500 - Ducts Marking Plan	Innapolis	Common Amenities and Utility services	08-Apr-23	06-Apr-23	Approved	4500 - Chillers location Plan	yes	yes
351	5221	4500 - Chillers location Plan	Innapolis	Common Amenities and Utility services	08-Apr-23	06-Apr-23	Approved	Cafeteria partition details	yes	yes
352	5232	Cafeteria partition details	Innapolis	Working plans	12-Apr-23	12-Apr-23	Approved	4500 - Footings Centerline	yes	yes
353	5237	4500 - Footings Centerline Plan	Innapolis	RCC plans	17-Apr-23	14-Apr-23	Approved	4500 - Curtailment Details	yes	yes
354	5239	4500 - Curtailment Details	Innapolis	RCC plans	17-Apr-23	14-Apr-23	Approved	4500 - Footings Details	yes	yes
355	5240	4500 - Footings Details (Sheet 1 of	Innapolis	RCC plans	17-Apr-23	14-Apr-23	Approved	GVRC - 4500 - Basement		
		GVRC - 4500 - Basement Ramp						Ramp Footing Details	yes	yes
356	5251	Footing Details	Innapolis	RCC plans	21-Apr-23	20-Apr-23	Approved	DG5 and transformer 5	yes	yes
357	5262	DG5 and transformer 5 Location	Innapolis	Site layout plan	02-May-23	29-Apr-23	Approved	4545 - UG Line Layout	yes	yes
358	5263	4545 - UG Line Layout	Innapolis	Site layout plan	02-May-23	29-Apr-23	Approved			

12/04/24

359	5264	4545 Cafeteria Cassette ACs Drawing	Innapolis	Common Amenities and Utility services	02-May-23	29-Apr-23	Approved	4545 Cafeteria Cassette ACs Drawing	yes	yes
360	5280	Atrium Interior Layout	Innapolis	Working plans	10-May-23	09-May-23	Approved	Atrium Interior Layout	yes	yes
361	5281	Atrium Flooring Details	Innapolis	Working plans	10-May-23	09-May-23	Approved	Atrium Flooring Details	yes	yes
362	5283	Atrium Section AA	Innapolis	Working plans	10-May-23	09-May-23	Approved	Atrium Section AA	yes	yes
363	5284	Atrium Section BB	Innapolis	Working plans	10-May-23	09-May-23	Approved	Atrium Section BB	yes	yes
364	5285	Atrium Details	Innapolis	Working plans	10-May-23	09-May-23	Approved	Atrium Details	yes	yes
365	5291	Atrium Column and Footing Layout	Innapolis	RCC plans	10-May-23	09-May-23	Approved	Atrium Column and Footing	yes	yes
366	5292	Atrium Escalator Details	Innapolis	RCC plans	10-May-23	09-May-23	Approved	Atrium Escalator Details	yes	yes
367	5306	3600 Typical Slab - Top Reinforcement Str.Details	Innapolis	RCC plans	13-May-23	13-May-23	Approved	3600 Typical Slab - Top Reinforcement Str.Details	yes	yes
368	5307	3600 Typical Slab - Bottom Reinforcement Str.Details	Innapolis	RCC plans	13-May-23	13-May-23	Approved	3600 Typical Slab - Bottom Reinforcement Str.Details	yes	yes
369	5308	3600 Typical Slab - Slab Section	Innapolis	RCC plans	13-May-23	13-May-23	Approved	3600 Typical Slab - Slab	yes	yes
370	5309	3600 Typical Slab - Beam & Slab	Innapolis	RCC plans	13-May-23	13-May-23	Approved	3600 Typical Slab - Beam &	yes	yes
371	5310	3600 Typical Slab - Beam	Innapolis	RCC plans	13-May-23	13-May-23	Approved	3600 Typical Slab - Beam	yes	yes
372	5328	4545 Toilet Doors Details	Innapolis	Misc plan	01-Jun-23	01-Jun-23	Approved	4545 Toilet Doors Details	yes	yes
373	5330	Atrium - Lift Duct Closing Slab	Innapolis	RCC plans	23-May-23	03-Jun-23	Approved	Atrium - Lift Duct Closing	yes	yes
374	5345	Atrium Part Elevation Structural Glazing (Front)	Innapolis	Elevation & Sectional details	02-Jun-23	03-Jun-23	Approved	Atrium Part Elevation Structural Glazing (Front)	yes	yes
375	5346	Atrium Part Elevation Structural Glazing (Rear)	Innapolis	Elevation & Sectional details	02-Jun-23	03-Jun-23	Approved	Atrium Part Elevation Structural Glazing (Rear)	yes	yes
376	5354	Schematic Diagram for Power Distribution 3600, 2700, 4500	Innapolis	Electrical plans	10-Jun-23	10-Jun-23	Approved	Schematic Diagram for Power Distribution 3600,	yes	yes
377	5357	Atrium Facade - Ground Floor Plan	Innapolis	Elevation &	10-Jun-23	12-Jun-23	Approved	Atrium Facade - Ground	yes	yes
378	5358	Atrium Facade - 1st Floor Plan	Innapolis	Elevation &	10-Jun-23	12-Jun-23	Approved	Atrium Facade - 1st Floor	yes	yes
379	5359	Atrium Facade - 2nd - 3rd Floor	Innapolis	Elevation &	10-Jun-23	12-Jun-23	Approved	Atrium Facade - 2nd - 3rd	yes	yes
380	5360	Atrium Facade - Front Elevation	Innapolis	Elevation &	10-Jun-23	12-Jun-23	Approved	Atrium Facade - Front	yes	yes
381	5361	Atrium Facade - Rear Elevation	Innapolis	Elevation &	10-Jun-23	12-Jun-23	Approved	Atrium Facade - Rear	yes	yes
382	5362	Atrium Facade - Sections - G	Innapolis	Elevation &	10-Jun-23	12-Jun-23	Approved	Atrium Facade - Sections - G	yes	yes
383	5363	Atrium Facade - Sections - G1	Innapolis	Elevation &	10-Jun-23	12-Jun-23	Approved	Atrium Facade - Sections - G1	yes	yes
384	5364	Atrium Facade - Entrance Glazing (part elevation)	Innapolis	Elevation & Sectional details	10-Jun-23	12-Jun-23	Approved	Atrium Facade - Entrance Glazing (part elevation)	yes	yes
385	5365	Atrium Facade - Typical Curtainwall (part elevation)	Innapolis	Elevation & Sectional details	10-Jun-23	12-Jun-23	Approved	Atrium Facade - Typical Curtainwall (part elevation)	yes	yes
386	5434	3D View 1	Innapolis	Elevation &	14-Jul-23	15-Jul-23	Approved	3D View 1	yes	yes
387	5435	3D View 2	Innapolis	Elevation &	14-Jul-23	15-Jul-23	Approved	3D View 2	yes	yes
388	5436	3D View 3	Innapolis	Elevation &	14-Jul-23	15-Jul-23	Approved	3D View 3	yes	yes
389	5507	3600A Staircase details	Innapolis	Working plans	31-May-23	31-Jul-23	Approved	3600A Staircase details	yes	yes
390	5508	3600C Staircase details	Innapolis	Working plans	31-May-23	31-Jul-23	Approved	3600C Staircase details	yes	yes
391	5509	3600 North Staircase Details	Innapolis	Working plans	04-Jul-23	31-Jul-23	Approved	3600 North Staircase Details	yes	yes
392	5510	3600 North Staircase Section	Innapolis	Working plans	04-Jul-23	31-Jul-23	Approved	3600 North Staircase Section	yes	yes
393	5511	3600 South Staircase Details	Innapolis	Working plans	04-Jul-23	31-Jul-23	Approved	3600 South Staircase Details	yes	yes
394	5512	3600 South Staircase Section	Innapolis	Working plans	04-Jul-23	31-Jul-23	Approved	3600 South Staircase Section	yes	yes
395	5513	3600 North & South Staircase Typical Details	Innapolis	Working plans	04-Jul-23	31-Jul-23	Approved	3600 North & South Staircase Typical Details	yes	yes
396	5518	R1 4500 Footing Layout	Innapolis	RCC plans	21-Jul-23	25-Jul-23	Approved	R1 4500 Footing Layout	yes	yes
397	5519	R1 4500 Footing Details (Sheet 1 of	Innapolis	RCC plans	21-Jul-23	25-Jul-23	Approved	R1 4500 Footing Details	yes	yes
398	5520	R1 4500 Footing Details (Sheet 2 of	Innapolis	RCC plans	21-Jul-23	25-Jul-23	Approved	R1 4500 Footing Details	yes	yes
399	5537	R3 4545 & 4500 Ramp (Sheet 1 of	Innapolis	RCC plans	26-Jul-23	02-Aug-23	Approved	R3 4545 & 4500 Ramp (Sheet	yes	yes

may

400	5538	R3 4545 & 4500 Ramp (Sheet 2 of	Innapolis	RCC plans	26-Jul-23	02-Aug-23	Approved	R3 4545 & 4500 Ramp (Sheet	yes	yes
401	5539	R3 4545 & 4500 Ramp (Sheet 3 of	Innapolis	RCC plans	26-Jul-23	02-Aug-23	Approved	R3 4545 & 4500 Ramp (Sheet	yes	yes
402	5541	3600A Staircase Structural Details	Innapolis	RCC plans	04-Aug-23	04-Aug-23	Approved	3600A Staircase Structural	yes	yes
403	5542	3600C Staircase Structural Details	Innapolis	RCC plans	04-Aug-23	04-Aug-23	Approved	3600C Staircase Structural	yes	yes
404	5548	3600A&C Ground Floor Plan	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	3600A&C Ground Floor Plan	yes	yes
405	5549	R4 3600A&C Typical Floor Plan	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	R4 3600A&C Typical Floor	yes	yes
406	5550	R4 3600A&C Terrace Floor Plan	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	R4 3600A&C Terrace Floor	yes	yes
407	5551	R4 3600A&C OHT Level Plan	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	R4 3600A&C OHT Level Plan	yes	yes
408	5552	R4 3600A&C Section AA'	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	R4 3600A&C Section AA'	yes	yes
409	5553	R4 3600A&C Section BB'	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	R4 3600A&C Section BB'	yes	yes
410	5554	R4 3600A&C Section CC'	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	R4 3600A&C Section CC'	yes	yes
411	5555	R4 3600A&C East Elevation	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	R4 3600A&C East Elevation	yes	yes
412	5556	R4 3600A&C West Elevation	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	R4 3600A&C West Elevation	yes	yes
413	5557	R4 3600A&C North Elevation	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	R4 3600A&C North Elevation	yes	yes
414	5558	R4 3600A&C South Elevation	Innapolis	Working plans	05-Aug-23	05-Aug-23	Approved	R4 3600A&C South Elevation	yes	yes
415	5559	2727 UPS Room Relocation Plan	Innapolis	Electrical plans	05-Aug-23	05-Aug-23	Approved	2727 UPS Room Relocation	yes	yes
416	5565	R4 3600 A&C Ground Floor Plan	Innapolis	Working plans	10-Aug-23	11-Aug-23	Approved	R4 3600 A&C Ground Floor	yes	yes
417	5566	R4 3600 A&C First Floor Plan	Innapolis	Working plans	10-Aug-23	11-Aug-23	Approved	R4 3600 A&C First Floor Plan	yes	yes
418	5567	R4 3600 A&C Second Floor Plan	Innapolis	Working plans	10-Aug-23	11-Aug-23	Approved	R4 3600 A&C Second Floor	yes	yes
419	5568	R4 3600 A&C Third Floor Plan	Innapolis	Working plans	10-Aug-23	11-Aug-23	Approved	R4 3600 A&C Third Floor	yes	yes
420	5569	R4 3600 A&C Terrace Floor Plan	Innapolis	Working plans	10-Aug-23	11-Aug-23	Approved	R4 3600 A&C Terrace Floor	yes	yes
421	5609	3600 Ground Floor - Cafeteria	Innapolis	Working plans	14-Aug-23	20-Aug-23	Approved	3600 Ground Floor -	yes	yes
422	5635	Atrium - Flooring Layout	Innapolis	Working plans	08-Sep-23	08-Sep-23	Approved	Atrium - Flooring Layout	yes	yes
423	1343	BLOCK LEVELS AS PER DRAWING AS PER TMB 100.50	Innapolis	Survey Plans	15-Mar-19	15-Mar-19	Approved		yes	yes
424	1345	5600-SD01-Foundation Details-c18 column reinforcement added	Innapolis	Survey Plans	20-Feb-19	20-Apr-19	Approved	5600-SD01-Foundation Details-c18 column	yes	yes
425	1347	Master plan R5-1-4(Rev building & road levels as per rock formation	Innapolis	Master/Revenue Plans	23-Apr-19	25-Apr-19	Approved		yes	yes
426	1348	Master plan R5 3-4((Rev building & road levels as per rock formation	Innapolis	Master/Revenue Plans	23-Apr-19	24-Apr-19	Approved		yes	yes
427	1349	Master plan R5 3-4 SECTION A- A((Rev building & road levels as per rock formation at site)	Innapolis	Master/Revenue Plans	23-Apr-19	24-Apr-19	Approved	SECTION A-A FROM 3-4 OF MASTER PLAN	yes	yes
428	1350	Area statement R5	Innapolis	Misc plan	23-Apr-19	24-Apr-19	Approved		yes	yes
429	1366	Block Marking plan(4 Extra block markings included)	Innapolis	Site Marking & Levels plan	07-Jan-19	09-Jan-19	Approved	KSI-GVRC-CS-AR-004-Rev 01	yes	yes
430	1367	5600-C18 Column Reinforcement added-SD01-REV-01	Innapolis	RCC plans	20-Feb-19	20-Apr-19	Approved	KSI-GVRC-SS-SD01-REV-01(1- 1)	yes	yes
431	1384	Gate house & front boundary wall details KSI-GVRC-CS-ST-001-Rev 01	Innapolis	Grill and gate plans	04-Jan-19	05-Jan-19	Approved		yes	yes
432	1385	Gate house -Plinth beam & column details KSI-GVRC-CS-ST-002-Rev-01	Innapolis	Grill and gate plans	04-Jan-19	05-Jan-19	Approved		yes	yes
433	1386	Gate house-slab & beam details KSI-GVRC-CS-ST-003-Rev-01	Innapolis	Grill and gate plans	04-Jan-19	05-Jan-19	Approved		yes	yes
434	1462	Standard drawing for Block	Innapolis	Standard design	07-Jan-19	07-Jan-19	Approved		yes	yes
435	1650	Survey plan 9.21 acres.	Innapolis	Survey Plans	04-Oct-18	04-Jun-18	Approved		yes	yes
436	1966	Sanction plans	Innapolis	Sanction Plan	24-Mar-20	24-Mar-20	Approved	Sanction plans	yes	yes
437	1967	Proceedings of sanction plans	Innapolis	Sanction Plan	24-Mar-20	24-Mar-20	Approved	Proceedings of sanction	yes	yes
438	1968	Prospective view with building	Innapolis	Elevation &	24-Mar-20	24-Mar-20	Approved	Prospective view with	yes	yes

Mapu



439	1969	GUARD ROOM ELEVATION DETAILS-20-03-2020	Innapolis	Elevation & Sectional details	19-Mar-20	20-Mar-20	Approved	GUARD ROOM ELEVATION DETAILS-20-03-2020	yes	yes
440	1970	SOUTHEAST GUARD ROOM ELEVATION DETAILS-20-03-2020	Innapolis	Electrical plans	19-Mar-20	20-Mar-20	Approved	SOUTHEAST GUARD ROOM ELEVATION DETAILS-20-03-	yes	yes
441	1986	2727-Revised Column Details-module 2727-1 OF 2	Innapolis	RCC plans	20-Mar-20	20-Mar-20	Approved	2727-Revised Column Details-module 2727-1 OF 2	yes	yes
442	1987	2727-Revised Column Details-module 2727-2 OF 2	Innapolis	RCC plans	20-Mar-20	20-Mar-20	Approved	2727-Revised Column Details-module 2727-2 OF 2	yes	yes
443	1993	4545-Plinth beam with basement slab details	Innapolis	RCC plans	06-Mar-20	07-Mar-20	Approved	4545-Plinth beam with basement slab details	yes	yes
444	2003	4545-Revised Footing Details table	Innapolis	RCC plans	18-Mar-20	18-Mar-20	Approved	4545-Revised Footing Details	yes	yes
445	2020	Site office-5600 building -side table & storage details	Innapolis	Furniture & False ceiling plans	11-Mar-20	11-Mar-20	Approved	Site office-5600 building -side table & storage details	yes	yes
446	2021	5600C-CHEMICAL SUPPORT-center line	Innapolis	Center line plan	02-Mar-20	02-Mar-20	Approved	5600C-CHEMICAL SUPPORT-Center line drawing	yes	yes
447	2022	5600E-ELECTRICAL SUPPORT-Center line drawing	Innapolis	Center line plan	02-Mar-20	02-Mar-20	Approved	5600E-ELECTRICAL SUPPORT-Center line drawing	yes	yes
448	2024	5600S-Site office-pantry furniture	Innapolis	Furniture & False	28-Feb-20	28-Feb-20	Approved	5600S-Site office-pantry	yes	yes
449	2035	5600C-CHEMICAL SUPPORT	Innapolis	RCC plans	27-Feb-20	28-Feb-20	Approved	5600C-CHEMICAL SUPPORT	yes	yes
450	2036	5600C-CHEMICAL SUPPORT FOOTINGS DETAILS	Innapolis	RCC plans	27-Feb-20	28-Feb-20	Approved	5600C-CHEMICAL SUPPORT FOOTINGS DETAILS	yes	yes
451	2038	5600C-CHEMICAL SUPPORT COLUMN & FOOTINGS LAYOUT	Innapolis	RCC plans	27-Feb-20	28-Feb-20	Approved	5600C-CHEMICAL SUPPORT COLUMN & FOOTINGS	yes	yes
452	2041	5600E-ELECTRICAL BUILDING	Innapolis	RCC plans	27-Feb-20	28-Feb-20	Approved	5600E-ELECTRICAL BUILDING	yes	yes
453	2045	4545-Retaining wall Details	Innapolis	RCC plans	06-Mar-20	07-Mar-20	Approved	4545-Retaining wall Details	yes	yes
454	2046	4545-Overlapping Footing With Retaining wall	Innapolis	RCC plans	06-Mar-20	07-Mar-20	Approved	4545-Overlapping Footing With Retaining wall	yes	yes
455	2087	Survey plan	Innapolis	Survey Plans	27-Mar-20	27-Mar-20	Approved	Survey plan for block	yes	yes
456	2196	Innapolis-logo	Innapolis	Misc plan	22-Jul-20	22-Jul-20	Approved	Innapolis-logo	yes	yes
457	2208	Hoarding BOQ	Innapolis	Misc plan	26-Dec-19	30-Dec-19	Approved	Hoarding BOQ	yes	yes
458	2209	Strl Details of Hoarding	Innapolis	Misc plan	26-Dec-19	30-Dec-19	Approved	Strl Details of Hoarding	yes	yes
459	2210	5600s-site office	Innapolis	Electrical plans	20-Dec-19	20-Dec-19	Approved	5600s-site office -Electrical	yes	yes
460	2213	30M Tower location	Innapolis	Misc plan	05-Oct-19	09-Oct-19	Approved	30M Tower location	yes	yes
461	2220	2727-Slab-Top Reinforcement	Innapolis	RCC plans	12-Jun-20	12-Jun-20	Approved	2727-Slab-Top	yes	yes
462	2242	2727-Slab-Bottom Reinforcement	Innapolis	RCC plans	12-Jun-20	12-Jun-20	Approved	2727-Slab-Bottom	yes	yes
463	2243	2727-slab-Drop ad strip layout	Innapolis	RCC plans	12-Jun-20	12-Aug-20	Approved	2727-slab-Drop ad strip	yes	yes
464	2244	2727-Ground floor slab section-1	Innapolis	RCC plans	12-Jun-20	12-Jun-20	Approved	2727-Ground floor slab	yes	yes
465	2245	2727-Ground floor slab section-2	Innapolis	RCC plans	12-Jun-20	12-Jun-20	Approved	2727-Ground floor slab	yes	yes
466	2246	2727-Slab-Top Reinforcement	Innapolis	RCC plans	12-Jun-20	12-Jun-20	Approved	2727-Slab-Top	yes	yes
467	2247	2727-Ground floor Beam Layout	Innapolis	RCC plans	12-Jun-20	12-Jun-20	Approved	2727-Ground floor Beam	yes	yes
468	2248	Block Marking with Levels	Innapolis	Site Marking &	03-Jun-20	03-Jun-20	Approved	Block Marking with Levels	yes	yes
469	2249	Block Marking-Driveway	Innapolis	Site Marking &	03-Jun-20	03-Jun-20	Approved	Block Marking-Driveway	yes	yes
470	2444	5600-E REV-COL & FOOTINGS	Innapolis	RCC plans	18-Jul-20	18-Jul-20	Approved	5600-E REV-COL & FOOTINGS	yes	yes
471	2445	2727-Grids for estimation	Innapolis	Misc plan	08-Jul-20	08-Jul-20	Approved	2727-Grids for estimation	yes	yes
472	2448	5600E-staircase	Innapolis	RCC plans	12-Sep-20	12-Sep-20	Approved	5600E-staircase	yes	yes
473	2451	Chemical Building headroom	Innapolis	Working plans	12-Dec-20	12-Dec-20	Approved	Chemical Building headroom	yes	yes
474	2452	2727-staircase1	Innapolis	Survey Plans	21-Mar-20	26-Apr-21	Approved	2727-staircase1	yes	yes
475	2454	2727-staircase2	Innapolis	RCC plans	21-Mar-20	05-May-20	Approved	2727-staircase2	yes	yes
476	2455	2727-staircase3	Innapolis	RCC plans	21-Mar-20	05-May-20	Approved	2727-staircase3	yes	yes
477	2619	2727 Staircase detailing details	Innapolis	Misc plan	14-Jun-21	14-Jun-21	Approved	2727 Staircase detailing	yes	yes

May 21

478	2672	Block Marking	Innapolis	Site Marking & Levels plan	19-Jul-21	19-Jul-21	Approved	Block Marking -MD Hand-drafted approved copy	yes	yes
479	2674	4545-Revised Basement Slab-1-Top Reinforcement details with rcc	Innapolis	RCC plans	23-Jul-21	23-Jul-21	Approved	4545-Revised Basement Slab-1-Top Reinforcement details	yes	yes
480	2675	4545-Revised Basement Slab-1-Bottom Reinforcement details with	Innapolis	RCC plans	23-Jul-21	23-Jul-21	Approved	4545-Revised Basement Slab-1-Bottom Reinforcement	yes	yes
481	2676	4545-Revised Basement Slab-1-Beams details	Innapolis	RCC plans	23-Jul-21	23-Jul-21	Approved	4545-Revised Basement Slab-1-Beams details	yes	yes
482	2677	4545-Revised Basement Slab-1-Section details	Innapolis	RCC plans	23-Jul-21	23-Jul-21	Approved	4545-Revised Basement Slab-1-Section details	yes	yes
483	2678	4545-Revised Basement Slab-1-Section details-2	Innapolis	RCC plans	23-Jul-21	23-Jul-21	Approved	4545-Revised Basement Slab-1-Section details-2	yes	yes
484	2679	4545-Revised Basement Slab-1-Top Reinforcement details with	Innapolis	RCC plans	23-Jul-21	23-Jul-21	Approved	4545-Revised Basement Slab-1-Top Reinforcement details	yes	yes
485	2680	4545-Revised Basement Slab-1-Strips and Drop layout	Innapolis	RCC plans	23-Jul-21	23-Jul-21	Approved	4545-Revised Basement Slab-1-Strips and Drop layout	yes	yes
486	2728	2727_EAST_LADIES TOI DETAILS-ELEVATION	Innapolis	Bathroom, Kitchen, Lofty layout plans	29-Jul-21	29-Jul-21	Approved	2727_EAST_LADIES TOI DETAILS-ELEVATION	yes	yes
487	2732	2727_WEST_GENTS TOI FC&FLOORING LAYOUT	Innapolis	Bathroom, Kitchen, Lofty layout plans	29-Jul-21	29-Jul-21	Approved	2727_WEST_GENTS TOI FC&FLOORING LAYOUT	yes	yes
488	2735	2727_WEST_HANDICAP TOI DETAILS FC & FLOORING LAYOUT	Innapolis	Bathroom, Kitchen, Lofty layout plans	29-Jul-21	29-Jul-21	Approved	2727_WEST_HANDICAP TOI DETAILS FC & FLOORING	yes	yes
489	2738	2727_WEST_LADIES TOI DETAILS-FALSE CEILING & FLOORING	Innapolis	Bathroom, Kitchen, Lofty layout plans	29-Jul-21	29-Jul-21	Approved	2727_WEST_LADIES TOI DETAILS- FALSE CEILING &	yes	yes
490	2740	2727-Flooring plan	Innapolis	Working plans	27-Jul-21	27-Jul-21	Approved	2727-Flooring plan	yes	yes
491	2741	INDOOR ELECTRICAL ROOM-1 of 2	Innapolis	Misc plan	08-Jul-21	08-Jul-21	Approved	INDOOR ELECTRICAL ROOM-	yes	yes
492	2742	INDOOR ELECTRICAL ROOM-2 of 2	Innapolis	Misc plan	10-Jul-21	12-Aug-21	Approved	INDOOR ELECTRICAL ROOM-	yes	yes
493	2743	SK & FOOTPATH-FLOORING PATTERN-APPROVED COPY	Innapolis	Working plans	13-Jul-21	13-Jul-21	Approved	SK & FOOTPATH-FLOORING PATTERN-APPROVED COPY	yes	yes
494	2754	Hydrogenation-Plinth beam section details-1	Innapolis	RCC plans	19-Jul-21	19-Jul-21	Approved	Hydrogenation-Plinth beam section details-1	yes	yes
495	2755	Hydrogenation-Plinth beam section details-2	Innapolis	Misc plan	19-Jul-21	19-Jul-21	Approved	Hydrogenation-Plinth beam section details-2	yes	yes
496	2782	509008304-5 SLD Main Pcc-1	Innapolis	RCC plans	10-Jul-21	10-Jul-21	Approved	509008304-5 SLD Main Pcc-1	yes	yes
497	2783	509018301-5 SLD Sub PCC-1A	Innapolis	Electrical plans	10-Jul-21	10-Jul-21	Approved	509018301-5 SLD Sub PCC-	yes	yes
498	2784	509018302-4 SLD Sub PCC-1B	Innapolis	Electrical plans	10-Jul-21	10-Jul-21	Approved	509018302-4 SLD Sub PCC-	yes	yes
499	2785	509018304-5 SLD UMCC-1 (2727)	Innapolis	Electrical plans	10-Jul-21	10-Jul-21	Approved	509018304-5 SLD UMCC-1	yes	yes
500	2786	Block Marking as on 19-07-2021	Innapolis	Site Marking &	19-Jul-21	19-Jul-21	Approved	Block Marking as on 19-07-	yes	yes
501	2787	Hydrogenation & Cold room layout-Architectural plan	Innapolis	Working plans	16-Jul-21	16-Jul-21	Approved	Hydrogenation & Cold room layout-Architectural plan	yes	yes
502	2819	2727-EAST TOILET LAYOUT-WORKING WITH DIMENSIONS	Innapolis	Bathroom, Kitchen, Lofty layout plans	29-Jun-21	30-Jun-21	Approved	2727-EAST TOILET LAYOUT-WORKING WITH DIMENSIONS	yes	yes
503	2824	2727-WEST TOILET LAYOUT-WORKING WITH DIMENSIONS	Innapolis	Bathroom, Kitchen, Lofty layout plans	29-Jun-21	30-Jun-21	Approved	2727-WEST TOILET LAYOUT-WORKING WITH	yes	yes
504	2825	2727-REVISED OHT BOTTOM SLAB BEAM DETAILS.	Innapolis	RCC plans	03-Jul-21	03-Jul-21	Approved	2727-REVISED OHT BEAM DETAILS.	yes	yes
505	2827	OHT BOTTOM SLAB DETAILS-PDF	Innapolis	RCC plans	03-Jul-21	03-Jul-21	Approved	OHT BOTTOM SLAB DETAILS-	yes	yes
506	2828	2727-oht section details	Innapolis	Working plans	05-May-21	05-May-21	Approved	2727-oht section details	yes	yes
507	2829	2727-oht plan details	Innapolis	Working plans	06-May-21	06-May-21	Approved	2727-oht plan details	yes	yes

May 24

508	2834	Sewer drain of 2727 building at Ground floor	Innapolis	Plumbing plans	29-Jun-21	29-Jun-21	Approved	Sewer drain of 2727 building at Ground floor(With a Basement-2-Top	yes	yes
509	2839	4545-Basement-2-Top	Innapolis	RCC plans	30-Oct-20	30-Oct-20	Approved	Basement-2-Top	yes	yes
510	2840	4545-BASEMENT-2-BEAM DETAILS	Innapolis	RCC plans	30-Oct-20	30-Oct-20	Approved	2727-BASEMENT-2-BEAM	yes	yes
511	2842	4545-BASEMENT-2-STRIPS AND DROP DETAILS	Innapolis	RCC plans	30-Oct-20	30-Oct-20	Approved	2727-BASEMENT-2-STRIPS AND DROP DETAILS	yes	yes
512	2844	4545-BASEMENT-2-BOTTOM REINFORCEMENT DETAILS	Innapolis	RCC plans	30-Oct-20	30-Oct-20	Approved	4545-BASEMENT-2-BOTTOM REINFORCEMENT DETAILS	yes	yes
513	2846	4545-BASEMENT-2-SECTION	Innapolis	RCC plans	30-Oct-20	30-Oct-20	Approved	4545-BASEMENT-2-SECTION	yes	yes
514	2848	4545-BASEMENT-2-SECTION DETAILS(CC & DD)	Innapolis	RCC plans	30-Oct-20	30-Oct-20	Approved	4545-BASEMENT-2-SECTION DETAILS(CC & DD)	yes	yes
515	2850	4545-BASEMENT-2-IAPPING	Innapolis	RCC plans	30-Oct-20	30-Oct-20	Approved	4545-BASEMENT-2-IAPPING	yes	yes
516	2853	REVISED PLINTH BEAM DETAILS OF MODULE (2727)	Innapolis	RCC plans	08-Jan-20	08-Jan-20	Approved	REVISED PLINTH BEAM DETAILS OF MODULE (2727)	yes	yes
517	2854	REVISED PLINTH BEAM SECTION DETAILS OF MODULE (2727)	Innapolis	RCC plans	08-Jan-20	08-Jan-20	Approved	REVISED PLINTH BEAM SECTION DETAILS OF	yes	yes
518	2856	REVISED PLINTH BEAM OF BASEMENT OF MODULE (2727)	Innapolis	RCC plans	08-Jan-20	08-Jan-20	Approved	REVISED PLINTH BEAM OF BASEMENT OF MODULE	yes	yes
519	2858	SLABS ABOVE DUCTS (MODULE	Innapolis	RCC plans	21-Jun-21	21-Jun-20	Approved	SLABS ABOVE DUCTS	yes	yes
520	2860	Road level of external driveway- Approved copy	Innapolis	Site Marking & Levels plan	21-Jun-21	21-Jun-20	Approved	Road level of external driveway-Approved copy	yes	yes
521	2862	UPPER BASEMENT	Innapolis	Working plans	21-Jun-21	21-Jun-21	Approved	UPPER BASEMENT	yes	yes
522	2863	stair case head room details of Typical front garden wall grill and pathway details	Innapolis	RCC plans	12-Jun-21	12-Jun-21	Approved	stair case head room details of Typical front garden wall grill and pathway details	yes	yes
523	2864	5600C-EAST & SOUTH ELEVATION	Innapolis	Grill and gate plans	31-Jan-20	31-Jan-20	Approved	5600C-EAST & SOUTH	yes	yes
524	2867	5600C-GROUND FLOOR LAYOUT	Innapolis	Survey Plans	18-Jun-21	18-Jun-21	Approved	5600C-GROUND FLOOR	yes	yes
525	2868	5600C-FIRST & SECOND FLOOR	Innapolis	Working plans	18-Jun-21	18-Jun-21	Approved	5600C-FIRST & SECOND	yes	yes
526	2869	5600C-SECTION	Innapolis	Working plans	10-Feb-21	10-Feb-21	Approved	5600C-SECTION	yes	yes
527	2870	2727_ WEST SIDE STAIRCASE	Innapolis	Survey Plans	18-Jun-21	18-Jun-21	Approved	2727_ WEST SIDE STAIRCASE	yes	yes
528	2871	2727_ NORTH SIDE STAIRCASE	Innapolis	Grill and gate plans	10-Jun-21	10-Jun-21	Approved	2727_ NORTH SIDE	yes	yes
529	2872	2727_ SOUTH SIDE STAIRCASE	Innapolis	Grill and gate plans	10-Jun-21	10-Jun-21	Approved	2727_ SOUTH SIDE	yes	yes
530	2873	4545-COLUMN & FOOTING	Innapolis	Grill and gate plans	01-Feb-20	01-Feb-20	Approved	4545-COLUMN & FOOTING	yes	yes
531	2878	TRENCH DETAILS(structural)-TOP	Innapolis	RCC plans	11-May-21	11-May-21	Approved	TRENCH DETAILS(structural)-2727_ EAST SIDE	yes	yes
532	2879	2727_ EAST SIDE LOBBY_FALSE CEILING_FLOORING LAYOUT	Innapolis	RCC plans	07-Aug-21	07-Aug-21	Approved	2727_ EAST SIDE LOBBY_FALSE CEILING_FLOORING LAYOUT	yes	yes
533	2936	2727_ WEST SIDE LOBBY_LAYOUT	Innapolis	Working plans	07-Aug-21	07-Aug-21	Approved	2727_ WEST SIDE LOBBY_LAYOUT	yes	yes
534	2937	2727_ WEST SIDE LOBBY_FALSE CEILING & FLOORING LAYOUT	Innapolis	Working plans	07-Aug-21	07-Aug-21	Approved	2727_ WEST SIDE LOBBY_FALSE CEILING & FLOORING LAYOUT	yes	yes
535	2938	2727-Flooring plan	Innapolis	Working plans	27-Jul-21	27-Jul-21	Approved	2727-Flooring plan	yes	yes
536	2972	2727-Anchoring for structural glazing frame work	Innapolis	Working plans	27-Jul-21	27-Jul-21	Approved	2727-Anchoring for structural glazing frame work	yes	yes
537	3001	TRENCH details(Arch & strl)	Innapolis	Misc plan	23-Aug-21	23-Aug-21	Approved	TRENCH details(Arch & strl)	yes	yes
538	3001	Hoarding Plan	Innapolis	Misc plan	01-Jun-21	01-Jun-21	Approved	Hoarding Plan	yes	yes
539	3014	Busduct & cable tray layout for building 2727basement & ground	Innapolis	Misc plan	25-Aug-21	25-Aug-21	Approved	Busduct & cable tray layout for building 2727basement & ground	yes	yes
540	3098	2727-hold of tanks-6nos	Innapolis	Misc plan	30-Aug-21	31-Aug-21	Approved	2727-hold of tanks-6nos	yes	yes
541	3100	4545-UPPER BASEMENT-FLOTING COLUMN FOR	Innapolis	Misc plan	31-Aug-21	01-Sep-21	Approved	4545-UPPER BASEMENT-FLOTING COLUMN FOR	yes	yes
542	3103		Innapolis	RCC plans	04-Sep-21	04-Sep-21	Approved		yes	yes

May 21

543	3105	YARD HYDRANT LAYOUT-1 OF 3	Innapolis	Misc plan	04-Sep-21	04-Sep-21	Approved	509005002_4-YARD		
544	3115	MEP-Earth pit-Sumps-blowup plan	Innapolis	Misc plan	06-Sep-21	06-Sep-21	Approved	HYDRANT LAYOUT-1 OF 3	yes	yes
545	3148	Pipping Second floor layout	Innapolis	Plumbing plans	13-Sep-21	13-Sep-21	Approved	MEP-Earth pit-Sumps-	yes	yes
546	3149	Pipping Third floor layout	Innapolis	Plumbing plans	13-Sep-21	13-Sep-21	Approved	Pipping Second floor layout	yes	yes
547	3150	Pipping Terrace floor layout	Innapolis	Plumbing plans	13-Sep-21	13-Sep-21	Approved	Pipping Third floor layout	yes	yes
548	3152	Pipping OHT floor layout	Innapolis	Working plans	13-Sep-21	13-Sep-21	Approved	Pipping Terrace floor layout	yes	yes
549	3157	PUMP ROOM-FIRE FIGHTING	Innapolis	Misc plan	16-Sep-21	16-Sep-21	Approved	Pipping OHT floor layout	yes	yes
		4545-TYPICAL FLOOR SLAB						PUMP ROOM-FIRE FIGHTING	yes	yes
550	3158	DETAILS TOP REINFORCEMENT	Innapolis	RCC plans	17-Sep-21	17-Sep-21	Approved	4545-TYPICAL FLOOR SLAB		
		4545-TYPICAL FLOOR SLAB						DETAILS TOP	yes	yes
551	3159	DETAILS BOTTOM	Innapolis	RCC plans	16-Sep-21	16-Sep-21	Approved	4545-TYPICAL FLOOR SLAB		
552	3160	4545-DROP AND STRIP LAYOUT	Innapolis	RCC plans	16-Sep-21	16-Sep-21	Approved	DETAILS BOTTOM	yes	yes
		4545-TYPICAL FLOOR SLAB						4545-DROP AND STRIP	yes	yes
553	3161	DETAILS-SECTION DETAILS-1	Innapolis	RCC plans	16-Sep-21	16-Sep-21	Approved	4545-TYPICAL FLOOR SLAB		
		4545-TYPICAL FLOOR SLAB						DETAILS-SECTION DETAILS-1	yes	yes
554	3162	DETAILS-SECTION DETAILS-2	Innapolis	RCC plans	16-Sep-21	16-Sep-21	Approved	4545-TYPICAL FLOOR SLAB		
555	3163	4545-TYPICAL FLOOR BEAM	Innapolis	RCC plans	16-Sep-21	16-Sep-21	Approved	DETAILS-SECTION DETAILS-2	yes	yes
		4545-SECOND FLOOR BEAM						4545-TYPICAL FLOOR BEAM	yes	yes
556	3164	LAYOUT (PROJECTIONS)	Innapolis	RCC plans	16-Sep-21	16-Sep-21	Approved	4545-SECOND FLOOR BEAM		
		4545-FIRST FLOOR BEAM LAYOUT						LAYOUT (PROJECTIONS)	yes	yes
557	3165	(PROJECTIONS)	Innapolis	RCC plans	16-Sep-21	16-Sep-21	Approved	4545-FIRST FLOOR BEAM		
		4545-GROUND FLOOR BEAM						LAYOUT (PROJECTIONS)	yes	yes
558	3166	LAYOUT (PROJECTIONS)	Innapolis	RCC plans	16-Sep-21	16-Sep-21	Approved	4545-GROUND FLOOR BEAM		
		4545-TYPICAL FLOOR SLAB						LAYOUT (PROJECTIONS)	yes	yes
559	3167	DETAILS -TOP REINFORCEMENT	Innapolis	RCC plans	16-Sep-21	16-Sep-21	Approved	4545-TYPICAL FLOOR SLAB		
		4545-TYPICAL FLOOR SLAB						DETAILS -TOP	yes	yes
560	3168	DETAILS -BOTTOM	Innapolis	RCC plans	16-Sep-21	16-Sep-21	Approved	4545-TYPICAL FLOOR SLAB		
561	3169	Structural details of DG Shack	Innapolis	RCC plans	22-Sep-21	22-Sep-21	Approved	DETAILS -BOTTOM	yes	yes
562	3176	2727 EAST SIDE LIFT LOBBY	Innapolis	Working plans	23-Sep-21	23-Sep-21	Approved	Structural details of DG	yes	yes
563	3177	2727 EAST SIDE LIFT	Innapolis	Working plans	23-Sep-21	23-Sep-21	Approved	2727 EAST SIDE LIFT LOBBY	yes	yes
564	3178	2727 EAST SIDE LIFT	Innapolis	Working plans	23-Sep-21	23-Sep-21	Approved	2727 EAST SIDE LIFT	yes	yes
		Chilled water shaft details for						2727 EAST SIDE LIFT	yes	yes
565	3209	building 2727	Innapolis	Misc plan	25-Sep-21	25-Sep-21	Approved	Chilled water shaft details		
		for building 2727						for building 2727	yes	yes
566	3240	ATRIUM-LOWER BASEMENT	Innapolis	Working plans	04-Oct-21	04-Oct-21	Approved	ATRIUM-LOWER BASEMENT	yes	yes
567	3241	ATRIUM-GROUND FLOOR LAYOUT	Innapolis	Working plans	04-Oct-21	04-Oct-21	Approved	ATRIUM-GROUND FLOOR	yes	yes
568	3242	ATRIUM-FIRST FLOOR LAYOUT	Innapolis	Working plans	04-Oct-21	04-Oct-21	Approved	ATRIUM-FIRST FLOOR	yes	yes
569	3243	ATRIUM-FRONT ELEVATION	Innapolis	Working plans	04-Oct-21	04-Oct-21	Approved	ATRIUM-FRONT ELEVATION	yes	yes
570	3244	ATRIUM-SECTION	Innapolis	Elevation &	04-Oct-21	04-Oct-21	Approved	ATRIUM-SECTION	yes	yes
571	3245	ATRIUM-ROOF PLAN-SECOND	Innapolis	Working plans	04-Oct-21	04-Oct-21	Approved	ATRIUM-ROOF PLAN-	yes	yes
572	3258	4545-staircase-01	Innapolis	Working plans	06-Oct-21	06-Oct-21	Approved	4545-staircase-01	yes	yes
573	3259	4545-staircase-02	Innapolis	Working plans	06-Oct-21	06-Oct-21	Approved	4545-staircase-02	yes	yes
574	3260	4545-staircase-03	Innapolis	Working plans	06-Oct-21	06-Oct-21	Approved	4545-staircase-03	yes	yes
575	3262	509008314-2 SLD RW SW MCC	Innapolis	Misc plan	06-Oct-21	06-Oct-21	Approved	509008314-2 SLD RW SW	yes	yes
576	3272	509018304-5 SLD UMCC-1 (2727)	Innapolis	Misc plan	06-Oct-21	06-Oct-21	Approved	509018304-5 SLD UMCC-1	yes	yes
577	3273	509018301-5 SLD Sub PCC-1A	Innapolis	Misc plan	06-Oct-21	06-Oct-21	Approved	509018301-5 SLD Sub PCC-	yes	yes
578	3274	509018302-4 SLD Sub PCC-1B	Innapolis	Misc plan	06-Oct-21	06-Oct-21	Approved	509018302-4 SLD Sub PCC-	yes	yes
579	3296	ETP DETAILS	Innapolis	Misc plan	19-Aug-21	19-Aug-21	Approved	ETP DETAILS	yes	yes
580	3297	STP DETAILS	Innapolis	Misc plan	19-Aug-21	19-Aug-21	Approved	STP DETAILS	yes	yes
581	3348	West & North Elevation working	Innapolis	Elevation &	18-Jun-21	18-Jun-21	Approved	West & North Elevation	yes	yes

May 24

582	3353	5600c-Terrace	Innopolis	Working plans	18-Jun-21	18-Jun-21	Approved	5600c-Terrace	yes	yes
583	3354	5600C-SECTION DETAILS OF LIFT (CHEMICAL BLOCK)	Innopolis	RCC plans	19-Oct-21	21-Dec-20	Approved	5600C-SECTION DETAILS OF LIFT (CHEMICAL BLOCK)	yes	yes
584	3376	2727-Terrace panel steel strl	Innopolis	Misc plan	23-Oct-21	23-Oct-21	Approved	2727-Terrace panel steel strl	yes	yes
585	3378	ETP RERRANGED PLAN WITH RCC DETAILS FOR 30M HIGH	Innopolis	Misc plan	01-Nov-21	01-Nov-21	Approved	ETP RERRANGED PLAN WITH RCC DETAILS FOR 30M HIGH	yes	yes
586	3394	TOWER DG SET EXHAUST PIPE	Innopolis	Survey Plans	03-Nov-21	03-Nov-21	Approved	TOWER DG SET EXHAUST	yes	yes
587	3406	Fire Fighting Pump Plan	Innopolis	Misc plan	03-Nov-21	03-Nov-21	Approved	Fire Fighting Pump Plan	yes	yes
588	3423	SPRINKLE IN UPPER BASEMENT OF	Innopolis	Misc plan	08-Nov-21	08-Nov-21	Approved	SPRINKLE IN UPPER	yes	yes
589	3433	TR & DG SET 4000A BUSDUCT -	Innopolis	Misc plan	08-Nov-21	08-Nov-21	Approved	TR & DG SET 4000A	yes	yes
590	3442	DG STACK Schematic plan	Innopolis	Misc plan	15-Nov-21	15-Nov-21	Approved	DG STACK Schematic plan	yes	yes
591	3451	2727-2000A BBT ROUTING LAYOUT RISING MAIN-PLAN	Innopolis	Misc plan	17-Nov-21	17-Nov-21	Approved	2727-2000A BBT ROUTING LAYOUT RISING MAIN-PLAN	yes	yes
592	3452	2727-2000A BBT ROUTING LAYOUT RISING MAIN-SECTION-DD	Innopolis	Misc plan	17-Nov-21	17-Nov-21	Approved	2727-2000A BBT ROUTING LAYOUT RISING MAIN-	yes	yes
593	3461	2727-Revised North Exist Lobby-	Innopolis	Working plans	11-Oct-21	11-Oct-21	Approved	2727-Revised North Exist	yes	yes
594	3497	Water supply schematic plan-2727 OHT & sumps Schematic plan	Innopolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Water supply schematic plan-2727 OHT & sumps	yes	yes
595	3515	Fire Pump General Arrangement Drawing page no 4 of 16	Innopolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
596	3516	Fire Pump General Arrangement Drawing page no 5 of 16	Innopolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
597	3517	Fire Pump General Arrangement Drawing page no 8 of 16	Innopolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
598	3518	Fire Pump General Arrangement Drawing page no 8 of 16	Innopolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
599	3519	Fire Pump General Arrangement Drawing page no 12 of 16	Innopolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
600	3520	Fire Pump General Arrangement Drawing page no 15 of 16	Innopolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
601	3527	CEIG-Provisional approval-Electrical Drawing-Site &Physical	Innopolis	Sanction Plan	16-Dec-21	16-Dec-21	Approved	CEIG-Provisional approval-Electrical Drawing-Site	yes	yes
602	3528	CEIG-Provisional approval-Electrical Drawing-Earth pit	Innopolis	Sanction Plan	16-Dec-21	16-Dec-21	Approved	CEIG-Provisional approval-Electrical Drawing-Earth pit	yes	yes
603	3529	CEIG-Provisional approval-Electrical Drawing-33/0.433kv	Innopolis	Sanction Plan	16-Dec-21	16-Dec-21	Approved	CEIG-Provisional approval-Electrical Drawing-	yes	yes
604	3530	CEIG-Provisional approval-Electrical Drawing-single aline	Innopolis	Sanction Plan	16-Dec-21	16-Dec-21	Approved	CEIG-Provisional approval-Electrical Drawing-single	yes	yes
605	3531	CEIG-Provisional approval letter	Innopolis	Sanction Plan	16-Dec-21	16-Dec-21	Approved	CEIG-Provisional approval	yes	yes
606	3532	DG Isolator panel-2727	Innopolis	Misc plan	16-Dec-21	16-Dec-21	Approved	DG Isolator panel-2727	yes	yes
607	3564	Street light & LED Flood Light	Innopolis	Misc plan	28-Dec-21	28-Dec-21	Approved	Street light & LED Flood Light	yes	yes
608	3566	5600 Terrace floor - 50W flood light stand	Innopolis	Working plans	10-Jan-22	10-Jan-22	Approved	5600 Terrace floor - 50W flood light stand	yes	yes
609	3583	Revised 2000A BBT ROUTING LAYOUT-RISING MAIN -PLAN	Innopolis	Misc plan	10-Jan-22	10-Jan-22	Approved	Revised 2000A BBT ROUTING LAYOUT-RISING MAIN -PLAN	yes	yes
610	3584	Revised 2000A BBT ROUTING LAYOUT-RISING MAIN -SECTION	Innopolis	Misc plan	10-Jan-22	10-Jan-22	Approved	Revised 2000A BBT ROUTING LAYOUT-RISING MAIN -	yes	yes
611	3585	Revised 4000A-DG SET & BUSDUCT ARRANGEMEN PLAN	Innopolis	Misc plan	10-Jan-22	10-Jan-22	Approved	Revised 4000A-DG SET & BUSDUCT ARRANGEMEN	yes	yes

Handwritten signature

582	3353	5600c-Terrace	Innapolis	Working plans	18-Jun-21	18-Jun-21	Approved	5600c-Terrace	yes	yes
583	3354	5600C-SECTION DETAILS OF LIFT (CHEMICAL BLOCK)	Innapolis	RCC plans	19-Oct-21	21-Dec-20	Approved	5600C-SECTION DETAILS OF LIFT (CHEMICAL BLOCK)	yes	yes
584	3376	2727-Terrace panel steel strl	Innapolis	Misc plan	23-Oct-21	23-Oct-21	Approved	2727-Terrace panel steel strl	yes	yes
585	3378	ETP RERRANGED PLAN WITH	Innapolis	Misc plan	01-Nov-21	01-Nov-21	Approved	ETP RERRANGED PLAN WITH	yes	yes
586	3394	RCC DETAILS FOR 30M HIGH TOWER DG SET EXHAUST PIPE	Innapolis	Survey Plans	03-Nov-21	03-Nov-21	Approved	RCC DETAILS FOR 30M HIGH TOWER DG SET EXHAUST	yes	yes
587	3406	Fire Fighting Pump Plan	Innapolis	Misc plan	03-Nov-21	03-Nov-21	Approved	Fire Fighting Pump Plan	yes	yes
588	3423	SPRINKLE IN UPPER BASEMENT OF	Innapolis	Misc plan	08-Nov-21	08-Nov-21	Approved	SPRINKLE IN UPPER	yes	yes
589	3433	TR & DG SET 4000A BUSDUCT -	Innapolis	Misc plan	08-Nov-21	08-Nov-21	Approved	TR & DG SET 4000A	yes	yes
590	3442	DG STACK Schematic plan	Innapolis	Misc plan	15-Nov-21	15-Nov-21	Approved	DG STACK Schematic plan	yes	yes
591	3451	2727-2000A BBT ROUTING LAYOUT RISING MAIN-PLAN	Innapolis	Misc plan	17-Nov-21	17-Nov-21	Approved	2727-2000A BBT ROUTING LAYOUT RISING MAIN-PLAN	yes	yes
592	3452	2727-2000A BBT ROUTING LAYOUT RISING MAIN-SECTION-DD	Innapolis	Misc plan	17-Nov-21	17-Nov-21	Approved	2727-2000A BBT ROUTING LAYOUT RISING MAIN-	yes	yes
593	3461	2727-Revised North Exist Lobby-Water supply schematic plan-2727	Innapolis	Working plans	11-Oct-21	11-Oct-21	Approved	2727-Revised North Exist Water supply schematic plan-2727	yes	yes
594	3497	OHT & sumps Schematic plan	Innapolis	Misc plan	06-Dec-21	06-Dec-21	Approved	plan-2727 OHT & sumps	yes	yes
595	3515	Fire Pump General Arrangement Drawing page no 4 of 16	Innapolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
596	3516	Fire Pump General Arrangement Drawing page no 5 of 16	Innapolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
597	3517	Fire Pump General Arrangement Drawing page no 8 of 16	Innapolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
598	3518	Fire Pump General Arrangement Drawing page no 8 of 16	Innapolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
599	3519	Fire Pump General Arrangement Drawing page no 12 of 16	Innapolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
600	3520	Fire Pump General Arrangement Drawing page no 15 of 16	Innapolis	Misc plan	06-Dec-21	06-Dec-21	Approved	Fire Pump General Arrangement Drawing page	yes	yes
601	3527	CEIG-Provisional approval-Electrical Drawing-Site &Physical	Innapolis	Sanction Plan	16-Dec-21	16-Dec-21	Approved	CEIG-Provisional approval-Electrical Drawing-Site	yes	yes
602	3528	CEIG-Provisional approval-Electrical Drawing-Earth pit	Innapolis	Sanction Plan	16-Dec-21	16-Dec-21	Approved	CEIG-Provisional approval-Electrical Drawing-Earth pit	yes	yes
603	3529	CEIG-Provisional approval-Electrical Drawing-33/0.433kv	Innapolis	Sanction Plan	16-Dec-21	16-Dec-21	Approved	CEIG-Provisional approval-Electrical Drawing-	yes	yes
604	3530	CEIG-Provisional approval-Electrical Drawing-single aline	Innapolis	Sanction Plan	16-Dec-21	16-Dec-21	Approved	CEIG-Provisional approval-Electrical Drawing-single	yes	yes
605	3531	CEIG-Provisional approval letter	Innapolis	Sanction Plan	16-Dec-21	16-Dec-21	Approved	CEIG-Provisional approval	yes	yes
606	3532	DG Isolator panel-2727	Innapolis	Misc plan	16-Dec-21	16-Dec-21	Approved	DG Isolator panel-2727	yes	yes
607	3564	Street light & LED Flood Light	Innapolis	Misc plan	28-Dec-21	28-Dec-21	Approved	Street light & LED Flood Light	yes	yes
608	3566	5600 Terrace floor - 50W flood light stand	Innapolis	Working plans	10-Jan-22	10-Jan-22	Approved	5600 Terrace floor - 50W flood light stand Approved	yes	yes
609	3583	Revised 2000A BBT ROUTING LAYOUT-RISING MAIN -PLAN	Innapolis	Misc plan	10-Jan-22	10-Jan-22	Approved	Revised 2000A BBT ROUTING LAYOUT-RISING MAIN -PLAN	yes	yes
610	3584	Revised 2000A BBT ROUTING LAYOUT-RISING MAIN -SECTION	Innapolis	Misc plan	10-Jan-22	10-Jan-22	Approved	Revised 2000A BBT ROUTING LAYOUT-RISING MAIN -	yes	yes
611	3585	Revised 4000A-DG SET & BUSDUCT ARRANGEMEN PLAN	Innapolis	Misc plan	10-Jan-22	10-Jan-22	Approved	Revised 4000A-DG SET & BUSDUCT ARRANGEMEN	yes	yes

m jafry

612	3586	4000A-BBT ROUTING LAYOUT TR & DG -SECTIONS	Innapolis	Misc plan	10-Jan-22	10-Jan-22	Approved	4000A-BBT ROUTING LAYOUT TR & DG -SECTIONS	yes	yes
613	3588	4545-1.5m Marking plan	Innapolis	Site Marking &	13-Jan-22	13-Jan-22	Approved	4545-1.5m Marking plan	yes	yes
614	3626	GVRC-Area statement-31-01-2022(Matches with Environment-4545-2ND & 3rd Floor-TYPICAL FLOOR SLAB DETAILS-TOP	Innapolis	Misc plan	31-Jan-22	31-Jan-22	Approved	GVRC-Area statement-31-01-2022(Matches with 4545-2ND & 3rd Floor-TYPICAL FLOOR SLAB	yes	yes
615	3647	4545-2ND & 3rd Floor-Typical Floor slab details Bottom	Innapolis	RCC plans	09-Feb-22	09-Feb-22	Approved	4545-2ND & 3rd Floor-Typical Floor slab details	yes	yes
616	3649	Pipping schematic drawing of vacuum degasser for chiller	Innapolis	Misc plan	23-Feb-22	23-Feb-22	Approved	Pipping schematic drawing of vacuum degasser for chiller	yes	yes
617	3690	A Block-Typical Floor-Fire Equipment Working Plan-04-03-	Innapolis	Misc plan	03-Mar-22	03-Mar-22	Approved	A Block-Typical Floor-Fire Equipment Working Plan-04-	yes	yes
618	3765	RAIN WATER HARVESTING PITS	Innapolis	Misc plan	21-Mar-22	21-Mar-22	Approved	RAIN WATER HARVESTING	yes	yes
619	3788	Atrium 2nd slab Revised	Innapolis	RCC plans	25-Mar-22	25-Mar-22	Approved	Atrium 2nd slab Revised	yes	yes
620	3802	Atrium -columns & footing details	Innapolis	RCC plans	30-Mar-22	30-Mar-22	Approved	Atrium -columns & footing	yes	yes
621	3834	Atrium-DOWELS FOR LIFT FOUNDATION (ATRIUM)	Innapolis	RCC plans	30-Mar-22	30-Mar-22	Approved	Atrium-DOWELS FOR LIFT FOUNDATION (ATRIUM)	yes	yes
622	3835	2727-Terrace floor plan-Revised	Innapolis	Misc plan	17-May-22	17-May-22	Approved	2727-Terrace floor plan-Revised	yes	yes
623	3987	Rain water Down take pipe slope HDG gate area parking and concreting details	Innapolis	Misc plan	31-May-22	30-May-22	Approved	HDG gate area parking and concreting details	yes	yes
624	4045	4545-DOOR DETAILS-First Floor	Innapolis	Doors & Windows	06-Jun-22	06-Jun-22	Approved	4545-DOOR DETAILS-First	yes	yes
625	4055	4545-DOOR DETAILS-Second Floor	Innapolis	Doors & Windows	06-Jun-22	06-Jun-22	Approved	4545-DOOR DETAILS-Second	yes	yes
626	4056	4545-DOOR DETAILS-Third Floor	Innapolis	Doors & Windows	06-Jun-22	06-Jun-22	Approved	4545-DOOR DETAILS-Third	yes	yes
627	4057	4545-DOOR DETAILS-Terrace Floor	Innapolis	Doors & Windows	06-Jun-22	06-Jun-22	Approved	4545-DOOR DETAILS-Terrace	yes	yes
628	4058	4545-Projection details with 1.5m Marking plan-Terrace Floor	Innapolis	Misc plan	06-Jun-22	06-Jun-22	Approved	4545-Projection details with 1.5m Marking plan-Terrace	yes	yes
629	4059	4545-Projection details with 1.5m Marking plan-Third Floor	Innapolis	Misc plan	06-Jun-22	06-Jun-22	Approved	4545-Projection details with 1.5m Marking plan-Third	yes	yes
630	4060	4545-Projection details with 1.5m Marking plan-Second Floor	Innapolis	Misc plan	06-Jun-22	06-Jun-22	Approved	4545-Projection details with 1.5m Marking plan-Second	yes	yes
631	4061	4545-Projection details with 1.5m Marking plan-First Floor	Innapolis	Misc plan	06-Jun-22	06-Jun-22	Approved	4545-Projection details with 1.5m Marking plan-First	yes	yes
632	4062	4545-Projection details with 1.5m Marking plan-Ground Floor	Innapolis	Misc plan	06-Jun-22	06-Jun-22	Approved	4545-Projection details with 1.5m Marking plan-Ground	yes	yes
633	4063	2727-West side elevation (Rear	Innapolis	Elevation &	08-Jun-22	08-Jun-22	Approved	2727-West side elevation	yes	yes
634	4135	2727-WEST SIDE REAR SIDE ELEVATION-PLAN DETAIL-01	Innapolis	Sectional details	08-Jun-22	08-Jun-22	Approved	2727-WEST SIDE REAR SIDE ELEVATION-PLAN DETAIL-01	yes	yes
635	4136	2727-WEST SIDE REAR SIDE ELEVATION-PLAN DETAIL-02	Innapolis	Sectional details	08-Jun-22	08-Jun-22	Approved	2727-WEST SIDE REAR SIDE ELEVATION-PLAN DETAIL-02	yes	yes
636	4137	2727-WEST SIDE REAR SIDE ELEVATION-PLAN DETAIL-03	Innapolis	Sectional details	08-Jun-22	08-Jun-22	Approved	2727-WEST SIDE REAR SIDE ELEVATION-PLAN DETAIL-03	yes	yes
637	4138	2727-WEST SIDE REAR SIDE ELEVATION-SECTION DETAIL-04	Innapolis	Sectional details	08-Jun-22	08-Jun-22	Approved	2727-WEST SIDE REAR SIDE ELEVATION-SECTION DETAIL-	yes	yes
638	4139	2727-WEST SIDE REAR SIDE ELEVATION-SECTION DETAIL-05	Innapolis	Sectional details	08-Jun-22	08-Jun-22	Approved	2727-WEST SIDE REAR SIDE ELEVATION-SECTION DETAIL-	yes	yes
639	4140	2727-WEST SIDE REAR SIDE ELEVATION-SECTION DETAIL-06	Innapolis	Sectional details	08-Jun-22	08-Jun-22	Approved	2727-WEST SIDE REAR SIDE ELEVATION-SECTION DETAIL-	yes	yes
640	4141									

May 22



641	4250	4545-schematic electrical plan	Innapolis	Electrical plans	10-Aug-22	10-Aug-22	Approved	4545-schematic electrical	yes	yes
642	4319	4545-509008301-7 KEY SLD	Innapolis	Electrical plans	02-Sep-22	02-Sep-22	Approved	4545-509008301-7 KEY SLD(Approved copy is in A1	yes	yes
643	4323	4545-509028301-C SLD SUB PCC-	Innapolis	Electrical plans	02-Sep-22	02-Sep-22	Approved	4545-509028301-C SLD SUB	yes	yes
644	4324	509028302-C SLD SUB PCC-2B	Innapolis	Electrical plans	02-Sep-22	02-Sep-22	Approved	509028302-C SLD SUB PCC-	yes	yes
645	4515	GVRC - Atrium Details with Rain water pipe locations	Innapolis	Working plans	17-Oct-22	22-Oct-22	Approved	GVRC - Atrium Details with Rain water pipe locations	yes	yes
646	4552	4545 Lift well & Car plan	Innapolis	Misc plan	02-Nov-22	02-Nov-22	Approved	4545 Lift well & Car plan	yes	yes
647	4657	4545 terrace panel room &	Innapolis	Electrical plans	04-Nov-22	05-Nov-22	Approved	4545 terrace panel room &	yes	yes
648	4658	4545 terrace panel room &	Innapolis	Electrical plans	04-Nov-22	05-Nov-22	Approved	4545 terrace panel room &	yes	yes
649	4659	4545 terrace panel room &	Innapolis	Electrical plans	04-Nov-22	05-Nov-22	Approved	4545 terrace panel room &	yes	yes
650	4660	4545 terrace panel room &	Innapolis	Electrical plans	04-Nov-22	05-Nov-22	Approved	4545 terrace panel room &	yes	yes
651	4661	4545 terrace panel room &	Innapolis	Electrical plans	04-Nov-22	05-Nov-22	Approved	4545 terrace panel room &	yes	yes
652	4662	4545 terrace panel room &	Innapolis	Electrical plans	04-Nov-22	05-Nov-22	Approved	4545 terrace panel room &	yes	yes
653	4663	4545 terrace panel room &	Innapolis	Electrical plans	04-Nov-22	05-Nov-22	Approved	4545 terrace panel room &	yes	yes
654	4664	4545 terrace panel room &	Innapolis	Electrical plans	04-Nov-22	05-Nov-22	Approved	4545 terrace panel room &	yes	yes
655	4665	4545 upper Basement panel room & marking plan	Innapolis	Electrical plans	04-Nov-22	05-Nov-22	Approved	4545 upper Basement panel room & marking plan	yes	yes
656	4699	00 AFC-GVRC_Cover Page	Innapolis	Elevation &	02-Dec-22	02-Dec-22	Approved	00 AFC-GVRC_Cover Page	yes	yes
657	4700	00 AFC-GVRC_Facade Tender Drawing Register	Innapolis	Elevation & Sectional details	02-Dec-22	02-Dec-22	Approved	00 AFC-GVRC_Facade Tender Drawing Register	yes	yes
658	4744	GA DRAWING	Innapolis	Misc plan	13-Dec-22	18-Dec-22	Approved	GA DRAWING	yes	yes
659	4757	GVRC-4500 centre line layout-FOR MARKING ONLY	Innapolis	Center line plan	22-Dec-22	23-Dec-22	Approved	GVRC-4500 centre line layout-FOR MARKING ONLY-	yes	yes
660	4763	general arrangement for main pcc-2A-4545-SHT-1	Innapolis	Misc plan	24-Dec-22	24-Dec-22	Approved	general arrangement for main pcc-2A-4545-SHT-1	yes	yes
661	4914	GVRC 4545 OHT QC Plan	Innapolis	Misc plan	18-Jan-23	17-Jan-23	Approved	GVRC 4545 OHT QC Plan	yes	yes
662	4920	4500-SOUTH ENTRY OPTION 2	Innapolis	Working plans	20-Jan-23	19-Jan-23	Approved	4500-SOUTH ENTRY OPTION	yes	yes
663	4981	4500 elevations-1	Innapolis	Elevation &	06-Feb-23	01-Feb-23	Approved	4500 elevations-1	yes	yes
664	4999	4545 - East Toilet - Fresh air , Exhaust , Lighting Plan	Innapolis	Misc plan	08-Feb-23	04-Feb-23	Approved	4545 - East Toilet - Fresh air , Exhaust , Lighting Plan	yes	yes
665	5000	4545 - West Toilet - Fresh air , Exhaust , Lighting Plan	Innapolis	Misc plan	08-Feb-23	04-Feb-23	Approved	4545 - West Toilet - Fresh air , Exhaust , Lighting Plan	yes	yes
666	5088	3600 - SECTION AA'	Innapolis	Elevation &	09-Mar-23	08-Mar-23	Approved	3600 - SECTION AA'	yes	yes
667	5098	3600 - Plinth Beam QC Plan	Innapolis	Survey Plans	14-Mar-23	14-Mar-23	Approved	3600 - Plinth Beam QC Plan	yes	yes
668	5192	3600 - R3 Stilt Floor Plan	Innapolis	Working plans	03-Apr-23	30-Mar-23	Approved	3600 - R3 Stilt Floor Plan	yes	yes
669	5197	3600 - R3 West Elevation	Innapolis	Working plans	03-Apr-23	30-Mar-23	Approved	3600 - R3 West Elevation	yes	yes
670	5198	3600 - R3 North Elevation	Innapolis	Working plans	03-Apr-23	30-Mar-23	Approved	3600 - R3 North Elevation	yes	yes
671	5199	3600 - R3 South Elevation	Innapolis	Working plans	03-Apr-23	30-Mar-23	Approved	3600 - R3 South Elevation	yes	yes
672	5238	4500 - Footings Layout Plan	Innapolis	RCC plans	17-Apr-23	14-Apr-23	Approved	4500 - Footings Layout Plan	yes	yes
673	5241	4500 - Footings Details (Sheet 2 of	Innapolis	RCC plans	17-Apr-23	14-Apr-23	Approved	4500 - Footings Details	yes	yes
674	5242	4500 - Footings Details (Sheet 3 of	Innapolis	RCC plans	17-Apr-23	14-Apr-23	Approved	4500 - Footings Details	yes	yes
675	5329	3600 Typical Slab QC Plan	Innapolis	Misc plan	24-May-23	03-Jun-23	Approved	3600 Typical Slab QC Plan	yes	yes
676	5366	Ramp between 4545 & 4500 QC	Innapolis	Misc plan	13-Jun-23	14-Jun-23	Approved	Ramp between 4545 & 4500	yes	yes
677	5419	Atrium - Duct Door Details	Innapolis	Working plans	12-Jul-23	12-Jul-23	Approved	Atrium - Duct Door Details	yes	yes

replied