

Flat No	No of bedrooms	Customer name	Site III QC report date	Stage IV completed? (Yes / No)	Possession letter issued by CR? (Yes / No)	Handover date mentioned in possession letter	Actual date of possession given	MNC due from - month/year	Villa occupied by owner / tenant?	Remarks (If possession not given provide details of pending work. If possession was given after due date provide reasons for delay)
603	3 BHK	Ramachary A	21.04.2022	Yes	Yes	26.09.2022	24.09.2022	01/May/22	Owner	
604	3 BHK	Shameem Fatima	24.02.2022	Yes	Yes	03.02.2023	30.01.2023	01/May/22	Owner	
605	3 BHK	Raghavendra kumar Vavilala	05.08.2021	Yes	Yes	02.02.2022	01.02.2022	01/Jun/22	Owner	
701	3 BHK	Sunita Pasirja	26.08.2021	Yes	Yes	13.08.2022	10.08.2022	01/Jun/22	Owner	
702	4 BHK	Satish / Lakshmi.V Kumar		No	No			01/Jun/22	Tenant	
703	3 BHK	Bhardwaja Mudigonda	24.03.2022	Yes	Yes	10.06.2022	08.06.2022	01/May/22	Vacant	
704	3 BHK	Suresh K.V	21.04.2022	Yes	Yes	27.08.2022	25.08.2022	01/May/22	Owner	
705	3 BHK	Shailaja Gaddam	19.08.2021	No	No					
801	3 BHK	Rajeshwara Rao Sunkara	28.10.2021	Yes	Yes	10.04.2022	08.04.2022	01/Jun/22	Tenant	
802	4 BHK	Narahan Sujatha Canavoy	28.04.2022	No	No					
803	3 BHK	Krishna J.V	17.03.2022	Yes	Yes	4.10.2022	02.10.2022	01/May/22	Vacant	
804	3 BHK	Anisha K	31.03.2022	No	No					
805	3 BHK	Anila Kiran Thota	23.09.2021	Yes	Yes	05.02.2022	03.02.2022	01/Jun/22	Owner	
901	3 BHK	Indranil Mukherjee	30.09.2021	No	No					
902	4 BHK	Chandrasekhar bhatt Kartige	10.02.2022	No	No					
903	3 BHK	Abhishek Rao Katikaneni	10.03.2022	Yes	Yes	05.08.2022	03.08.2022	01/May/22	Tenant	
904	3 BHK	Jayanthi Kanaparti	10.02.2022	Yes	Yes	31.08.2022	28.08.2022	01/May/22	Owner	
905	3 BHK	Baby Rani Kolli	30.09.2021	Yes	Yes	07.04.2022	05.04.2022	01/Jun/22	Tenant	
1001	3 BHK	Sandhya rani Raja Boyina	21.10.2021	Yes	Yes	15.06.2022	13.06.2022	01/Jun/22	Tenant	
1002	4 BHK	Anila kiran Thota	10.02.2022	No	No					
1003	3 BHK	Rajender Kamalanathan		No	No					
1004	3 BHK	Vivek Anand	29.10.2022	Yes	Yes	05.12.2022	20.12.2022	01/May/22	Owner	
1005	3 BHK	Radhika T	21.10.2021	Yes	Yes	30.05.2022	28.05.2022	01/Jun/22	Owner	
Note	Make separate sheet for each block / phase									

APPROVED BY

2023

A

Report - details of possession										
Project Name		May Fower Platinum		Prepared By:		N Divya		Date		
Block / Phase		B Block								
Flat No.	No. of bedrooms	Customer name	Sale III QC report date	Stage IV completed? (Yes / No)	Possession letter issued by CR? (Yes / No)	Handover date mentioned in possession letter	Actual date of possession given	MMC due from - month/year	Villa occupied by owner / tenant?	Remarks (If possession not given provide details of pending work. If possession was given after due date provide reasons for delay)
101	3 BHK									
102	4 BHK		05.08.2021							
103	3 BHK	Sandeep Ram Genuapala	19.05.2022	Yes	Yes	18.11.2022	16-11-2022	01/May/22	Owner	
105	3 BHK	Jagdish Balasubramaniam	24.06.2021	Yes	Yes	08.03.2022	06.03.2022	01/Jan/22	Tenant	
201	3 BHK									
202	4 BHK									
203	3 BHK									
204	3 BHK									
205	3 BHK	Venavarapu Ravi								
301	3 BHK	Sanjeeb Dey	15.07.2021	Yes	Yes	25.01.2022	21.01.2022	01/Jan/22	Owner	
302	4 BHK	Thilek Kumar Muniyappan	20.01.2022	Yes	Yes	15.02.2023	12.02.2023	01/May/22	Owner	
		Krishnan								
303	3 BHK	Abhijith/Subramaniam S	14.04.2022	Yes	Yes	16.08.2022	14.08.2022	01/May/22	Owner	
304	3 BHK	Bala Ambika Muthyala	24.02.2022	Yes	Yes	05-11.2022	02-11.2022	01/May/22	Vacant	
305	3 BHK	Chandra Shekar Sircilla	08.07.2021	Yes	Yes	06.05.2022	03.05.200	01/Jan/22	Owner	
401	3 BHK	Vishal Binjoo	15.07.2021	Yes	Yes	26.04.2022	24.04.2022	01/Jan/22	Owner	
402	4 BHK	Rajasree V	06.01.2022	Yes	Yes	08.07.2022	05.07.2022	01/May/22	Owner	
403	3 BHK	Pavan Kumar	10.03.2022	Yes	Yes	16.06.2022	14.06.2022	01/May/22	Owner	
404	3 BHK	Ramesh Ponguru	13.01.2022	Yes	Yes	21.03.2022	18.03.2022	01/May/22	Owner	
405	3 BHK	Shiva Raj Sircilla	15.07.2021	Yes	Yes	05.03.2022	01.03.2022	01/Jan/22	Owner	
501	3 BHK	Madhava Rao Nishal	29.07.2021	Yes	Yes	20.06.2022	18.06.2022	01/Jan/22	Tenant	
502	4 BHK	Lakshmi K.V.	17.02.2022	Yes	Yes	14.08.2022	12.08.2022	01/May/22	Vacant	
503	3 BHK	Chand Basha Shaik	24.03.2022	Yes	Yes	11.10.2022	8.10.2022	01/May/22	Owner	
504	3 BHK	Madhusudan Pabba	24.03.2022	No	No					
505	3 BHK	Sumasri Pamuluru	22.07.2021	Yes	Yes	10.03.2022	08.03.2022	01/Jan/22	Owner	
601	3 BHK	Hameed Khan	29.07.2021	No	No					
602	4 BHK	Vanita Agarwal	07.04.2022	No	No					

APPROVED

Signature

APPROVED

Assistant Project Manager

19

7
6
5
4
3
2
1

APPROVED BY

Report - details of possession

Report - details of possession										
Project Name	May Fower Platinum	Prepared By:	N Divya							
Block / Phase	C Block						Date:		28/Feb/23	
Fiat No.	No. of bedrooms	Customer name	Sate III QC report date	Stage IV completed? (Yes / No)	Possession letter issued by CR? (Yes / No)	Hanover date mentioned in possession letter.	Actual date of possession given.	MMC due from - month/year	Villa occupied by owner / tenant?	Remarks (If possession not given provide details of pending work. If possession was given after due date provide reasons for delay)
101	3 BHK	P.Usha Rani P	14.04.2022	Yes	Yes	22.08.2022	20.08.2022	01/May/22	Vacaant	
102	3 BHK	Santhosh Desai	25.08.2022	Yes	Yes	09.02.2023	28/Jan/23	01/May/22	Vacaant	
103	3 BHK	Bhaskar Vinay Gadepoka	06.01.2022	Yes	Yes	21.06.2022	19.06.2022	01/May/22	Tenant	
104	3 BHK	Seshank Reddy Alamgari	06.01.2022	Yes	Yes	30.01.2023	25.01.2023	01/May/22	Owner	
105	3 BHK	Anil Kumar Vangipurapu	13.01.2022	Yes	Yes	1.07.2022	30.06.2022	01/May/22	Owner	
106	3 BHK									
201	3 BHK	B. V Lakshmi & Sudhakar V	09.02.2023	Yes	Yes	14.02.2023	12.02.2023	01/May/22	Owner	
202	3 BHK	Ravi krishna Rachakonda								NEW BOOKING DATE- 21-01-2023
203	3 BHK									
204	3 BHK									
205	3 BHK	K. Valli sailaja srinivas								
206	3 BHK									
		Nagalakshmi/ASV Murthy								
301	3 BHK	Akkapeddi	13.01.2022	Yes	Yes	03.08.2022	02.08.22	01/May/22	Owner	
302	3 BHK	Kailash Panday(suresh)	10.02.2022	Yes	Yes	15.09.2022	14.09.2022	01/May/22	Resale	
303	3 BHK			No	No					
		Aishwarya								
304	3 BHK	Acharya/Charyulu NCLN	03.03.2022	Yes	Yes	12.05.2022	10.05.2022	01/May/22	Owner	
305	3 BHK	N.T. Sunil Babu	10.03.2022	Yes	Yes	17.06.2022	15.06.2022	01/May/22	Owner	
306	3 BHK	Jagdish Thopu	10.02.2022	Yes	Yes	28.07.2022	25.07.2022	01/May/22	Owner	
401	3 BHK	Karunasree K	07.04.2022	Yes	Yes	21.11.2022	19.11.2022	01/May/22	Owner	
402	3 BHK	Suman Chandra Ravella	10.03.2022	No	No					
403	3 BHK	Vasudev Tadavarthy	24.03.2022	Yes	Yes	30-11-2022	28-11-2022	01/May/22		
404	3 BHK	Om Prakash Chaudhary	03.03.2022	Yes	Yes	05.09.2022	03.09.2022	01/May/22	Owner	

Flat No.	No. of bedrooms	Customer name	Sale III QC report date	Stage IV completed? (Yes / No)	Possession letter issued by CR? (Yes / No)	Handover date mentioned in possession letter	Actual date of possession given.	MMC due from - month/year	Villa occupied by owner / tenant?	Remarks (If possession not given provide details of pending work. If possession was given after due date provide reasons for delay)
905	3 BHK	Debabrata Saha	30/Sep/21	Yes	Yes	01/Jul/22	28/Jun/22	01/Jan/22	Owner	
906	3 BHK	Raja Bala Subrahmanyam Thota	30/Sep/21	Yes	Yes	10/Aug/22	08/Aug/22	01/Jan/22	Owner	
907	3 BHK	Mazahar Ali Baig Mirza	26/Aug/21	Yes	Yes	27/Dec/21	25/Dec/21	01/Jan/22	Owner	
908	3 BHK	Raghavendra Prasad K	07/Oct/21	No	No			01/Jan/22	Owner	
1001	3 BHK	Mohan Srinivas Sajja	10/Oct/21	Yes	Yes	12/May/22	08/May/22	01/Jan/22	Tenant	
1002	3 BHK	Aparna Kotha	21/Oct/21	Yes	Yes	5/Feb/23	3/Feb/23	01/Jan/22	Owner	
1003	3 BHK	Mazhar Ali Syed	21/Oct/21	Yes	Yes	01/Apr/22	30/Mar/22	01/Jan/22	Owner	
1004	3 BHK	Neelam pandey	14/Oct/21	No	No					
1005	3 BHK	Murali Krishna V S	21/Oct/21	Yes	Yes	10/Jan/22	08/Jan/22	01/Jan/22	Owner	
1006	3 BHK	Yadagiri Vadla Konda	16/Sep/21	Yes	Yes	17/Jan/22	15/Jan/22	01/Jan/22	Owner	
1007	3 BHK	Abhinav Chowdary	14/Oct/21	Yes	Yes	15/Feb/22	11/Feb/22	01/Jan/22	Owner	
1008	3 BHK	Bharath Bhushan Reddy	28/Oct/21	No	No					
Note	Make separate sheet for each block / phase									



APPROVED BY
K. N. Srinivas Reddy
28/2

Flat No.	No. of bedrooms	Customer name	Sate III QC report date	Stage IV completed? (Yes / No)	Possession letter issued by CR? (Yes / No)	Handover date mentioned in possession letter	Actual date of possession given	MMC due from - month/year	Villa occupied by owner / tenant?	Remarks (If possession not given provide details of pending work. If possession was given after due date provide reasons for delay)
306	3 BHK	Pradeep Kumar Nara	01/Jul/21	Yes	Yes	10/Mar/22	08/Mar/22	01/Jan/22	Vacant	
307	3 BHK	Sharada Devi Vundavalli	01/Jul/21	No	No			01/Jan/22		
308	3 BHK	Sridhar Pantam	01/Jul/21	Yes	Yes	10/Feb/22	07/Feb/22	01/Jan/22	Owner	
401	3 BHK	Narasimha rao G	24/Jun/21	Yes	Yes	25/Feb/22	23/Feb/22	01/Jan/22	Tenant	
402	3 BHK	Samia Ali Khan	24/Jun/21	No	No					
403	3 BHK	Ramdas Duggirala	24/Jun/21	Yes	Yes	08/Jun/22	06/Jun/22	01/Jan/22	Tenant	
404	3 BHK	Chandra Shekhar Modem	24/Jun/21	No	No					
405	3 BHK	Sunder Raman	24/Jun/21	No	No					
406	3 BHK		08/Jul/21	No	No					
407	3 BHK	Mohan Rao Pulakanti	08/Jul/21	Yes	Yes	01/Apr/22	19/Mar/22	01/Jan/21	Tenant	
408	3 BHK	Srinitha Puram	08/Jul/21	Yes	Yes	17/Jun/22	15/Jun/22	01/Jan/21	Owner	
501	3 BHK	Manasa Pingili	15/Jul/21	Yes	Yes	02/May/22	01/May/22	01/Jan/21	Owner	
502	3 BHK	Razia Ahamed	15/Jul/21	Yes	Yes	25/May/22	23/May/22	01/Jan/21	Owner	
503	3 BHK	Supriya Sabbani	15/Jul/21	No	No					
504	3 BHK	Lakshmaji Rao Mahapathi	15/Jul/21	Yes	Yes	22/May/22	20/May/22	01/Jan/22	Owner	
505	3 BHK	Surekha M	15/Jul/21	No	No			01/Jan/22		
506	3 BHK	Ankita Pattnaik	22/Jul/21	Yes	Yes	31/Mar/22	29/Mar/22	01/Jan/22	Owner	
507	3 BHK	Milind Madhav Rao	27/Jul/21	Yes	Yes	02/May/22	01/May/22	01/Jan/22	Tenant	
508	3 BHK	challawar	22/Jul/21	Yes	Yes	05/Mar/22	03/Mar/22	01/Jan/22	Owner	
601	3 BHK	Samir Christopher	29/Jul/21	No	No					
602	3 BHK	Ashwini Madgula	29/Jul/21	No	No					
603	3 BHK	Manuballa Vijaya Lakshmi / Vasudeva Rao Manuballa	29/Jul/21	Yes	Yes	15/Feb/22	13/Feb/22	01/Jan/22	Tenant	
604	3 BHK	S. A. Zaher Ahmed	29/Jul/21	Yes	Yes	25/Mar/22	25/Mar/22	01/Jan/22	Owner	
605	3 BHK	Sunitha Mamilla	29/Jul/21	Yes	Yes	10/Feb/22	08/Feb/22	01/Jan/22	Owner	

APPROVED BY

2023

K. Narendar Reddy
Regional Project Manager

Report - details of possession											
Project Name		May Fower Platinum		Prepared By		N Divya					
Block / Phase		A Block						Date		28/02/2023	
Flat No	No. of bedrooms	Customer name	Sate III QC report date	Stage IV completed? (Yes / No)	Possession letter issued by CR? (Yes / No)	Hanover date mentioned in possession letter	Actual date of possession given.	MMC due from - month/year	Villa occupied by owner / tenant?	Remarks (If possession not given provide details of pending work. If possession was given after due date provide reasons for delay)	
101	3 BHK	Mr. N. V. Prabhakar N.V	24/Jun/21	Yes	Yes	10.01.2023	9/Jan/23	01/Jan/22	Vacant		
102	3 BHK										
103	3 BHK										
		Narasimham. J / Mayur									
104	3 BHK	Bharadwaj. J Bharadwaj	24/Jun/21	Yes	Yes	31/Dec/21	28/Dec/21	01/Jan/22	Tenant		
105	3 BHK	Rahila Bhanu Liaquat	01/Jul/21	Yes	Yes	11/May/22	10/May/22	01/Jan/22	Owner		
		Mrs. Momin Farzana									
106	3 BHK	Abdullah	01/Jul/21	Yes	Yes	21/Mar/22	18/Mar/22	01/Jan/22	Tenant		
107	3 BHK	Madhavi Latha Ballary	29/Jul/21	Yes	Yes	05/Feb/22	02/Feb/22	01/Jan/22	Owner		
		A Mohan Ganesh/G. Sita									
108	3 BHK	Madhavi A	29/Jul/21	Yes	Yes	31/Dec/21	29/Dec/21	01/Jan/22	Tenant		
201	3 BHK										
202	3 BHK										
203	3 BHK										
204	3 BHK										
205	3 BHK										
206	3 BHK										
207	3 BHK	Samiron Phukan								New booking date-15-02-2023	
208	3 BHK										
301	3 BHK	Sita Lakshmi T	01/Jul/21	Yes	Yes	25/Dec/21	22/Dec/21	01/Jan/22	Owner		
302	3 BHK	K Prasad/T. Sunil K	22/Jul/21	No	No			01/Jan/22			
303	3 BHK	Sridevi BN	01/Jul/21	Yes	Yes	22/Feb/22	20/Feb/22	01/Jan/22	Owner		
304	3 BHK	Suryanarayana Rao Peruri	20/Jul/21	Yes	Yes	22/Feb/22	21/Feb/22	01/Jan/22	Tenant		
305	3 BHK	P Srinivas Shaini	08/Jul/21	Yes	Yes	20/Aug/22	10/Jan/23	01/Jan/22	Vacant		

APPROVED BY

K. Narasimham Reddy

Assistant Project Manager

May Fower

APPROVED BY

K. NARAYAN REDDY
ASSISTANT PROJECT MANAGER