

| Company Name    |         | Modi Reality Pochamm LLP       |                   |  |  |                           |         |
|-----------------|---------|--------------------------------|-------------------|--|--|---------------------------|---------|
| Project         |         | Nilgiri Heights                |                   |  |  |                           |         |
| Prepared By     |         | Vijay Raj                      |                   |  |  |                           |         |
| Last updated on |         | 10.11.2022                     |                   |  |  |                           |         |
| Block No        |         | Block - B (Flat No - 10 to 20) |                   |  |  |                           |         |
| S.No            | Flat No | Plinth Beam Casting Date       | Slab casting date | Stage - I BW & internal plastering completion date | Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Plastering) | Stage III completion date | Remarks |
| 1               | B - 110 | 31.08.22                       |                   |  |  |                           |         |
| 2               | B - 111 | 30.09.22                       |                   |  |  |                           |         |
| 3               | B - 112 | 30.09.22                       |                   |  |  |                           |         |
| 4               | B - 113 | 31.08.22                       |                   |  |  |                           |         |
| 5               | B - 114 | 31.08.22                       |                   |  |  |                           |         |
| 6               | B - 115 | 31.08.22                       |                   |  |  |                           |         |
| 7               | B - 116 | 31.08.22                       |                   |  |  |                           |         |
| 8               | B - 117 | 30.09.22                       |                   |  |  |                           |         |
| 9               | B - 118 | 30.09.22                       |                   |  |  |                           |         |
| 10              | B - 119 | 30.09.22                       |                   |  |  |                           |         |
| 11              | B - 120 | 30.09.22                       |                   |  |  |                           |         |
| 12              | B - 210 | 31.08.22                       |                   |  |  |                           |         |
| 13              | B - 211 | 30.09.22                       |                   |  |  |                           |         |
| 14              | B - 212 | 30.09.22                       |                   |  |  |                           |         |
| 15              | B - 213 | 31.08.22                       |                   |  |  |                           |         |
| 16              | B - 214 | 31.08.22                       |                   |  |  |                           |         |
| 17              | B - 215 | 31.08.22                       |                   |  |  |                           |         |
| 18              | B - 216 | 31.08.22                       |                   |  |  |                           |         |
| 19              | B - 217 | 30.09.22                       |                   |  |  |                           |         |
| 20              | B - 218 | 30.09.22                       |                   |  |  |                           |         |
| 21              | B - 219 | 30.09.22                       |                   |  |  |                           |         |
| 22              | B - 220 | 30.09.22                       |                   |  |  |                           |         |
| 23              | B - 310 | 31.08.22                       |                   |  |  |                           |         |
| 24              | B - 311 | 30.09.22                       |                   |  |  |                           |         |
| 25              | B - 312 | 30.09.22                       |                   |  |  |                           |         |
| 26              | B - 313 | 31.08.22                       |                   |  |  |                           |         |
| 27              | B - 314 | 31.08.22                       |                   |  |  |                           |         |
| 28              | B - 315 | 31.08.22                       |                   |  |  |                           |         |
| 29              | B - 316 | 31.08.22                       |                   |  |  |                           |         |
| 30              | B - 317 | 30.09.22                       |                   |  |  |                           |         |
| 31              | B - 318 | 30.09.22                       |                   |  |  |                           |         |
| 32              | B - 319 | 30.09.22                       |                   |  |  |                           |         |
| 33              | B - 320 | 30.09.22                       |                   |  |  |                           |         |
| 34              | B - 410 | 31.08.22                       |                   |  |  |                           |         |
| 35              | B - 411 | 30.09.22                       |                   |  |  |                           |         |
| 36              | B - 412 | 30.09.22                       |                   |  |  |                           |         |
| 37              | B - 413 | 31.08.22                       |                   |  |  |                           |         |
| 38              | B - 414 | 31.08.22                       |                   |  |  |                           |         |
| 39              | B - 415 | 31.08.22                       |                   |  |  |                           |         |
| 40              | B - 416 | 31.08.22                       |                   |  |  |                           |         |
| 41              | B - 417 | 30.09.22                       |                   |  |  |                           |         |
| 42              | B - 418 | 30.09.22                       |                   |  |  |                           |         |
| 43              | B - 419 | 30.09.22                       |                   |  |  |                           |         |
| 44              | B - 420 | 30.09.22                       |                   |  |  |                           |         |
| 45              | B - 510 | 31.08.22                       |                   |  |  |                           |         |
| 46              | B - 511 | 30.09.22                       |                   |  |  |                           |         |
| 47              | B - 512 | 30.09.22                       |                   |  |  |                           |         |
| 48              | B - 513 | 31.08.22                       |                   |  |  |                           |         |
| 49              | B - 514 | 31.08.22                       |                   |  |  |                           |         |
| 50              | B - 515 | 31.08.22                       |                   |  |  |                           |         |
| 51              | B - 516 | 31.08.22                       |                   |  |  |                           |         |
| 52              | B - 517 | 30.09.22                       |                   |  |  |                           |         |
| 53              | B - 518 | 30.09.22                       |                   |  |  |                           |         |
| 54              | B - 519 | 30.09.22                       |                   |  |  |                           |         |
| 55              | B - 520 | 30.09.22                       |                   |  |  |                           |         |
| 56              | B - 610 | 31.08.22                       |                   |  |  |                           |         |
| 57              | B - 611 | 30.09.22                       |                   |  |  |                           |         |
| 58              | B - 612 | 30.09.22                       |                   |  |  |                           |         |
| 59              | B - 613 | 31.08.22                       |                   |  |  |                           |         |

  
**APPROVED BY**  
 10 NOV 2022  
 G. VIJAY RAJ  
 PROJECT MANAGER

NGH Milestone Report - Ver1

|     |          |          |  |  |  |  |  |
|-----|----------|----------|--|--|--|--|--|
| 60  | B - 614  | 31.08.22 |  |  |  |  |  |
| 61  | B - 615  | 31.08.22 |  |  |  |  |  |
| 62  | B - 616  | 31.08.22 |  |  |  |  |  |
| 63  | B - 617  | 30.09.22 |  |  |  |  |  |
| 64  | B - 618  | 30.09.22 |  |  |  |  |  |
| 65  | B - 619  | 30.09.22 |  |  |  |  |  |
| 66  | B - 620  | 30.09.22 |  |  |  |  |  |
| 67  | B - 710  | 31.08.22 |  |  |  |  |  |
| 68  | B - 711  | 30.09.22 |  |  |  |  |  |
| 69  | B - 712  | 30.09.22 |  |  |  |  |  |
| 70  | B - 713  | 31.08.22 |  |  |  |  |  |
| 71  | B - 714  | 31.08.22 |  |  |  |  |  |
| 72  | B - 715  | 31.08.22 |  |  |  |  |  |
| 73  | B - 716  | 31.08.22 |  |  |  |  |  |
| 74  | B - 717  | 30.09.22 |  |  |  |  |  |
| 75  | B - 718  | 30.09.22 |  |  |  |  |  |
| 76  | B - 719  | 30.09.22 |  |  |  |  |  |
| 77  | B - 720  | 30.09.22 |  |  |  |  |  |
| 78  | B - 810  | 31.08.22 |  |  |  |  |  |
| 79  | B - 811  | 30.09.22 |  |  |  |  |  |
| 80  | B - 812  | 30.09.22 |  |  |  |  |  |
| 81  | B - 813  | 31.08.22 |  |  |  |  |  |
| 82  | B - 814  | 31.08.22 |  |  |  |  |  |
| 83  | B - 815  | 31.08.22 |  |  |  |  |  |
| 84  | B - 816  | 31.08.22 |  |  |  |  |  |
| 85  | B - 817  | 30.09.22 |  |  |  |  |  |
| 86  | B - 818  | 30.09.22 |  |  |  |  |  |
| 87  | B - 819  | 30.09.22 |  |  |  |  |  |
| 88  | B - 820  | 30.09.22 |  |  |  |  |  |
| 89  | B - 910  | 31.08.22 |  |  |  |  |  |
| 90  | B - 911  | 30.09.22 |  |  |  |  |  |
| 91  | B - 912  | 30.09.22 |  |  |  |  |  |
| 92  | B - 913  | 31.08.22 |  |  |  |  |  |
| 93  | B - 914  | 31.08.22 |  |  |  |  |  |
| 94  | B - 915  | 31.08.22 |  |  |  |  |  |
| 95  | B - 916  | 31.08.22 |  |  |  |  |  |
| 96  | B - 917  | 30.09.22 |  |  |  |  |  |
| 97  | B - 918  | 30.09.22 |  |  |  |  |  |
| 98  | B - 919  | 30.09.22 |  |  |  |  |  |
| 99  | B - 920  | 30.09.22 |  |  |  |  |  |
| 100 | B - 1010 | 31.08.22 |  |  |  |  |  |
| 101 | B - 1011 | 30.09.22 |  |  |  |  |  |
| 102 | B - 1012 | 30.09.22 |  |  |  |  |  |
| 103 | B - 1013 | 31.08.22 |  |  |  |  |  |
| 104 | B - 1014 | 31.08.22 |  |  |  |  |  |
| 105 | B - 1015 | 31.08.22 |  |  |  |  |  |
| 106 | B - 1016 | 31.08.22 |  |  |  |  |  |
| 107 | B - 1017 | 30.09.22 |  |  |  |  |  |
| 108 | B - 1018 | 30.09.22 |  |  |  |  |  |
| 109 | B - 1019 | 30.09.22 |  |  |  |  |  |
| 110 | B - 1020 | 30.09.22 |  |  |  |  |  |

APPROVED BY  
  
 10 NOV 2022  
 G. VIJAY RAJ  
 PROJECT MANAGER

| Company Name    |         | Modi Reality Pocharam U.P     |                   |  |  |                           |         |
|-----------------|---------|-------------------------------|-------------------|--|--|---------------------------|---------|
| Project         |         | Nilgiri Heights               |                   |  |  |                           |         |
| Prepared By     |         | Vijay Raj                     |                   |  |  |                           |         |
| Last updated on |         | 10.11.2022                    |                   |  |  |                           |         |
| Block No        |         | Block - A (Flat No - 1 to 99) |                   |  |  |                           |         |
| S.No            | Flat No | Plinth Beam Casting Date      | Slab Casting Date | Stage - I BW & internal plastering completion date | Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Plastering) | Stage III completion date | Remarks |
| 1               | A - 101 | 10.11.21                      | 06.06.22          |  |  |                           |         |
| 2               | A - 102 | 10.11.21                      | 06.06.22          |  |  |                           |         |
| 3               | A - 103 | 12.11.21                      | 24.05.22          | 08.09.22   | 20.09.22   | 03.10.22                  |         |
| 4               | A - 104 | 20.10.22                      |                   |  |  |                           |         |
| 5               | A - 105 | 16.11.21                      | 24.05.22          | 08.09.22   | 20.09.22   | 03.10.22                  |         |
| 6               | A - 106 | 16.11.21                      | 24.05.22          |  |  |                           |         |
| 7               | A - 107 | 16.11.21                      | 24.05.22          |  |  |                           |         |
| 8               | A - 108 | 10.11.21                      | 06.06.22          | 08.09.22   | 20.09.22   | 03.10.22                  |         |
| 9               | A - 109 | 10.11.21                      | 06.06.22          |  |  |                           |         |
| 10              | A - 201 | 10.11.21                      | 16.07.22          |  |  |                           |         |
| 11              | A - 202 | 10.11.21                      | 16.07.22          |  |  |                           |         |
| 12              | A - 203 | 12.11.21                      | 30.06.22          |  |  |                           |         |
| 13              | A - 204 | 20.10.22                      |                   |  |  |                           |         |
| 14              | A - 205 | 16.11.21                      | 30.06.22          |  |  |                           |         |
| 15              | A - 206 | 16.11.21                      | 30.06.22          |  |  |                           |         |
| 16              | A - 207 | 16.11.21                      | 30.06.22          |  |  |                           |         |
| 17              | A - 208 | 10.11.21                      | 16.07.22          |  |  |                           |         |
| 18              | A - 209 | 10.11.21                      | 16.07.22          |  |  |                           |         |
| 19              | A - 301 | 10.11.21                      | 25.08.22          |  |  |                           |         |
| 20              | A - 302 | 10.11.21                      | 15.08.22          |  |  |                           |         |
| 21              | A - 303 | 12.11.21                      | 15.08.22          |  |  |                           |         |
| 22              | A - 304 | 20.10.22                      |                   |  |  |                           |         |
| 23              | A - 305 | 16.11.21                      | 15.08.22          |  |  |                           |         |
| 24              | A - 306 | 16.11.21                      | 15.08.22          |  |  |                           |         |
| 25              | A - 307 | 16.11.21                      | 15.08.22          |  |  |                           |         |
| 26              | A - 308 | 10.11.21                      | 25.08.22          |  |  |                           |         |
| 27              | A - 309 | 10.11.21                      | 25.08.22          |  |  |                           |         |
| 28              | A - 401 | 10.11.21                      | 30.09.22          |  |  |                           |         |
| 29              | A - 402 | 10.11.21                      | 20.09.22          |  |  |                           |         |
| 30              | A - 403 | 12.11.21                      | 20.09.22          |  |  |                           |         |
| 31              | A - 404 | 20.10.22                      |                   |  |  |                           |         |
| 32              | A - 405 | 16.11.21                      | 20.09.22          |  |  |                           |         |
| 33              | A - 406 | 16.11.21                      | 20.09.22          |  |  |                           |         |
| 34              | A - 407 | 16.11.21                      | 20.09.22          |  |  |                           |         |
| 35              | A - 408 | 10.11.21                      | 30.09.22          |  |  |                           |         |
| 36              | A - 409 | 10.11.21                      | 30.09.22          |  |  |                           |         |
| 37              | A - 501 | 10.11.21                      |                   |  |  |                           |         |
| 38              | A - 502 | 10.11.21                      | 03.11.22          |  |  |                           |         |
| 39              | A - 503 | 12.11.21                      | 03.11.22          |  |  |                           |         |
| 40              | A - 504 | 20.10.22                      |                   |  |  |                           |         |
| 41              | A - 505 | 16.11.21                      | 03.11.22          |  |  |                           |         |
| 42              | A - 506 | 16.11.21                      | 03.11.22          |  |  |                           |         |
| 43              | A - 507 | 16.11.21                      | 03.11.22          |  |  |                           |         |
| 44              | A - 508 | 10.11.21                      |                   |  |  |                           |         |
| 45              | A - 509 | 10.11.21                      |                   |  |  |                           |         |
| 46              | A - 601 | 10.11.21                      |                   |  |  |                           |         |
| 47              | A - 602 | 10.11.21                      |                   |  |  |                           |         |
| 48              | A - 603 | 12.11.21                      |                   |  |  |                           |         |
| 49              | A - 604 | 20.10.22                      |                   |  |  |                           |         |
| 50              | A - 605 | 16.11.21                      |                   |  |  |                           |         |
| 51              | A - 606 | 16.11.21                      |                   |  |  |                           |         |
| 52              | A - 607 | 16.11.21                      |                   |  |  |                           |         |
| 53              | A - 608 | 10.11.21                      |                   |  |  |                           |         |
| 54              | A - 609 | 10.11.21                      |                   |  |  |                           |         |
| 55              | A - 701 | 10.11.21                      |                   |  |  |                           |         |
| 56              | A - 702 | 10.11.21                      |                   |  |  |                           |         |
| 57              | A - 703 | 12.11.21                      |                   |  |  |                           |         |
| 58              | A - 704 | 20.10.22                      |                   |  |  |                           |         |
| 59              | A - 705 | 16.11.21                      |                   |  |  |                           |         |

  
**APPROVED BY**  
 10 NOV 2022  
 G. VIJAY RAJ  
 PROJECT MANAGER

NGH Milestone Report - Ver1

|    |          |          |  |  |  |  |  |
|----|----------|----------|--|--|--|--|--|
| 60 | A - 706  | 16.11.21 |  |  |  |  |  |
| 61 | A - 707  | 16.11.21 |  |  |  |  |  |
| 62 | A - 708  | 10.11.21 |  |  |  |  |  |
| 63 | A - 709  | 10.11.21 |  |  |  |  |  |
| 64 | A - 801  | 10.11.21 |  |  |  |  |  |
| 65 | A - 802  | 10.11.21 |  |  |  |  |  |
| 66 | A - 803  | 12.11.21 |  |  |  |  |  |
| 67 | A - 804  | 20.10.22 |  |  |  |  |  |
| 68 | A - 805  | 16.11.21 |  |  |  |  |  |
| 69 | A - 806  | 16.11.21 |  |  |  |  |  |
| 70 | A - 807  | 16.11.21 |  |  |  |  |  |
| 71 | A - 808  | 10.11.21 |  |  |  |  |  |
| 72 | A - 809  | 10.11.21 |  |  |  |  |  |
| 73 | A - 901  | 10.11.21 |  |  |  |  |  |
| 74 | A - 902  | 10.11.21 |  |  |  |  |  |
| 75 | A - 903  | 12.11.21 |  |  |  |  |  |
| 76 | A - 904  | 20.10.22 |  |  |  |  |  |
| 77 | A - 905  | 16.11.21 |  |  |  |  |  |
| 78 | A - 906  | 16.11.21 |  |  |  |  |  |
| 79 | A - 907  | 16.11.21 |  |  |  |  |  |
| 80 | A - 908  | 10.11.21 |  |  |  |  |  |
| 81 | A - 909  | 10.11.21 |  |  |  |  |  |
| 82 | A - 1001 | 10.11.21 |  |  |  |  |  |
| 83 | A - 1002 | 10.11.21 |  |  |  |  |  |
| 84 | A - 1003 | 12.11.21 |  |  |  |  |  |
| 85 | A - 1004 | 20.10.22 |  |  |  |  |  |
| 86 | A - 1005 | 16.11.21 |  |  |  |  |  |
| 87 | A - 1006 | 16.11.21 |  |  |  |  |  |
| 88 | A - 1007 | 16.11.21 |  |  |  |  |  |
| 89 | A - 1008 | 10.11.21 |  |  |  |  |  |
| 90 | A - 1009 | 10.11.21 |  |  |  |  |  |

APPROVED BY  
  
 10 NOV 2022  
 G. VIJAY RAJ  
 PROJECT MANAGER