

41251

Construction Division - Material Requirement – Site Report

Company:	GVRC	Date:	23-03-2024.
Site:	Innopolis	Prepared by:	N.Sai Shivani.
Report From / To	16-03-2024 To 22-03-2024	Approved by:	Mr.Madhu
Report Date	23-03-2024.		

List of items that require SKU:

List of requisitions where PO/WO not prepared after 3 working days of requisition:

Req No.	Req Date	Serial no of item in Req	Item Description	Coordinate with purchase /procurement and give reason for delay.
20240313009	13-			

8.	Binding wire	-		14	350	450
OPC stock	-	OPC last weeks stock	-	PPC/PSC stock	310	PPC/PSC last weeks stock 450
Details	Prepared by			Project Manager		
Sign	N.Sai Shivani			T.Madhu		
Date	23-03-2024.			23-03-2024.		

Notes: 1. For missing SKUs send email to procurement@modiproperties.in and post on purchase construction viber group. 2. Send this report to purchase@modiproperties.com, janaki@modiproperties.com and [audii@mod](mailto:audii@modiproperties.com)