

NGH Milestone Report - Ver1

Company Name		Modi Reality Pocharam LLP					
Project		Nilgiri Heights					
Prepared By		Vijay Raj					
Last updated on		7-Jun-22					
Block No		Block - A (Flat No - 1 to 9)					
S.No	Flat No	Plinth Beam Casting Date	Slab Casting Date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Plastering)	Stage III completion date	Remarks
1	A - 101	10.11.21	06.06.22				
2	A - 102	10.11.21	06.06.22				
3	A - 103	12.11.21	24.05.22				
4	A - 104						
5	A - 105	16.11.21	24.05.22				
6	A - 106	16.11.21	24.05.22				
7	A - 107	16.11.21	24.05.22				
8	A - 108	10.11.21	06.06.22				
9	A - 109	10.11.21	06.06.22				
10	A - 201	10.11.21					
11	A - 202	10.11.21					
12	A - 203	12.11.21					
13	A - 204						
14	A - 205	16.11.21					
15	A - 206	16.11.21					
16	A - 207	16.11.21					
17	A - 208	10.11.21					
18	A - 209	10.11.21					
19	A - 301	10.11.21					
20	A - 302	10.11.21					
21	A - 303	12.11.21					
22	A - 304						
23	A - 305	16.11.21					
24	A - 306	16.11.21					
25	A - 307	16.11.21					
26	A - 308	10.11.21					
27	A - 309	10.11.21					
28	A - 401	10.11.21					
29	A - 402	10.11.21					
30	A - 403	12.11.21					
31	A - 404						
32	A - 405	16.11.21					
33	A - 406	16.11.21					
34	A - 407	16.11.21					
35	A - 408	10.11.21					
36	A - 409	10.11.21					
37	A - 501	10.11.21					
38	A - 502	10.11.21					
39	A - 503	12.11.21					
40	A - 504						
41	A - 505	16.11.21					
42	A - 506	16.11.21					
43	A - 507	16.11.21					
44	A - 508	10.11.21					
45	A - 509	10.11.21					
46	A - 601	10.11.21					
47	A - 602	10.11.21					
48	A - 603	12.11.21					
49	A - 604						
50	A - 605	16.11.21					
51	A - 606	16.11.21					
52	A - 607	16.11.21					
53	A - 608	10.11.21					
54	A - 609	10.11.21					


APPROVED BY
07 JUN 2022
G. VIJAY RAJ
NILGIRI HEIGHTS

55	A - 701	10.11.21					
56	A - 702	10.11.21					
57	A - 703	12.11.21					
58	A - 704						
59	A - 705	16.11.21					
60	A - 706	16.11.21					
61	A - 707	16.11.21					
62	A - 708	10.11.21					
63	A - 709	10.11.21					
64	A - 801	10.11.21					
65	A - 802	10.11.21					
66	A - 803	12.11.21					
67	A - 804						
68	A - 805	16.11.21					
69	A - 806	16.11.21					
70	A - 807	16.11.21					
71	A - 808	10.11.21					
72	A - 809	10.11.21					
73	A - 901	10.11.21					
74	A - 902	10.11.21					
75	A - 903	12.11.21					
76	A - 904						
77	A - 905	16.11.21					
78	A - 906	16.11.21					
79	A - 907	16.11.21					
80	A - 908	10.11.21					
81	A - 909	10.11.21					
82	A - 1001	10.11.21					
83	A - 1002	10.11.21					
84	A - 1003	12.11.21					
85	A - 1004						
86	A - 1005	16.11.21					
87	A - 1006	16.11.21					
88	A - 1007	16.11.21					
89	A - 1008	10.11.21					
90	A - 1009	10.11.21					


APPROVED BY
 10/17 JUN 2022
 G. VIJAY RAJ
 NH GIRI HEIGHTS