

Company:		Modi GV Ventures LLP					
Project & Phase:		Vivopolis					
Prepared by:		QC Team					
Report Date:		02-04-2024					
Sign:							
Check list for QC at each stage.							
Notes:							
1.	Report should be send once a quarter on or before 15th of the succeeding month.						
2.	Where QC was done write the QC report number if available or mark a 'tick'.						
3.	Mark 'X' if QC check was missed and can be taken up now. Project Manager to send request immediately.						
4.	Mark 'XX' if QC check was missed and cannot be undertaken now.						
5.	Mark 'NA' if QC check was not applicable (work done before QC was introduced).						
6.	Leave blank if work has not taken up.						
Remarks:							

APPROVED BY
 / 4 MAY 2024
A. SURESH
PROJECT MANAGER

RCC Works												
S No	Block , Villa No.	Before footings	Plinth	Col 1	Slab 1	Col 2	Slab 2	Col 3	Slab 3	Col 4	Slab 4	OTH & lift room
1	I	42863										



APPROVED BY
 14 MAY 2024
A. SURESH
PROJECT MANAGER

Civil Works							
S No.	Block /Flat No	After brick work	After Plastering	Stage I, Plumbing & electrical	Stage II	Stage III	Remarks
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							

(Handwritten signature)

APPROVED BY
 14 MAY 2024
 A. SURESH
 PROJECT MANAGER