

Company Name	Modiproperties Pvt Ltd								
Project	GULMOHAR RESIDENCY								
Prepared By	N.Divya								
Prepared Date:	27-May-24								
Note: Prepare the statement for all the Flats in the project.									
Block No	Block - A								
S.No	Flat No	Customer name	Stage III completion date	Stage IV completed? (Yes/NO)	Possession letter issued by CR? (Yes /No)	Handover date Mentioned in possession letter	Date of physical possession	Remarks	
1	A - 101	Mr. C Arun Kumar & Mrs. J Mrs. M Prabhavathi & Mr. GLN	17-11-20	Yes	Yes	05-12-2022	30-Dec-22	occupied	
2	A - 102	Sastriy	20-10-21	Yes	Yes	23-07-2022	23-Jul-22	occupied	
3	A - 103	Mr. Nishin Neelambaram Mrs. Divya Paliyail	20-10-21	Yes	Yes	15-09-2022	15-Oct-22	occupied	
4	A - 104	Arunima Chaudhuri	20-10-21	Yes	Yes	10-08-2022	10-Sep-22	occupied	
5	A - 105	Mrs. Bathula Bhagya	01-11-21	Yes	Yes	10-04-2023	1-Jun-23	occupied	
6	A - 106	CH. Bharathi Pushpanjali & CH.S.R. Anjaneyulu	01-11-21	Yes	Yes	15-01-2023	10-Feb-22	occupied	
7	A - 107	Mrs. Narsipalli Praveena	01-11-21	Yes	Yes	12-09-2022	2-Oct-22	occupied	
8	A - 108	Dr. Khadimur Sunkesula	20-10-21	Yes	Yes	10-09-2022	10-Oct-22	occupied	
9	A - 109	Mrs. Pagadala Varalakshmi	17-11-20	Yes	Yes	30-09-2022	30-Oct-22	occupied	
10	A - 201							unsold	
11	A - 202							unsold	
12	A - 203		25-02-22					Model flat	
13	A - 204							unsold	
14	A - 205	Mr. Emani Satya Srinivas	01-11-21	Yes	Yes	13-07-2022	16-Aug-22	occupied	
15	A - 206							unsold	
16	A - 207		25-02-22	Yes	Yes			Model flat	
17	A - 208							unsold	
18	A - 209	Mrs. Shalini Singh & Mr. Manoj Kumar Singh	14-02-22	Yes	Yes	31-10-2023	31-Oct-23	occupied	
19	A - 301	Mrs. Sravanthi Yamanadra & Mr. Prashanth Vavilala Y	01-11-21	Yes	Yes	21-08-2023	31-Aug-23	occupied	
20	A - 302	Bera Sandhya Rai	06-11-21	Yes	Yes	10-10-2022	10-Nov-22	occupied	
21	A - 303	Mr. Sridhar L	09-01-22	Yes	Yes	30-03-2022	4-Apr-22	occupied	
22	A - 304	Mr. Sandeep Vemula Mrs. Tejaswini Poorella	06-11-21	Yes	Yes	26-09-2022	26-Oct-22	occupied	
23	A - 305	Mr N.CH.V.S Sekhar	01-11-21	Yes	Yes	28-07-2022	15-Mar-22	occupied	

N.D.

Divya

24	A - 306	Mrs. Susmitra & Mr. Laxmikanta Samantara	25-02-22	Yes	Yes	03-08-2022	3-Sep-22	occupied
25	A - 307	Dr. T Kiran Kumar	10-01-22	Yes	Yes	23-09-2022	23-Oct-22	occupied
26	A - 308	T. S. Ramanujam	10-01-22	Yes	Yes	15-10-2022	25-Oct-22	occupied
27	A - 309	Mr. S. V. Subba Reddy	14-02-22	Yes	Yes	04-07-2022	4-Aug-22	occupied
28	A - 401	Mrs. Bina Kumari Baranwal & Ms. Sonal Kashyap	14-02-22	Yes	Yes	08-12-2022	20-Dec-22	occupied
29	A - 402	P Chaithanya & Mr. B Rajashekar	25-02-22	Yes	Yes	10-11-2022	20-Nov-22	occupied
30	A - 403	Mr. Kunwar Kant	10-01-22	Yes	Yes	18-09-2022	15-Oct-22	occupied
31	A - 404	Mr. Polaboina Krishna	09-01-22	Yes	Yes	15-07-2022	15-Aug-22	occupied
32	A - 405	Mrs. Srikakolapu Mani & Mr. S.S.S. Subba Rao	14-02-22	Yes	Yes	28-03-2023	15-Apr-22	occupied
33	A - 406	Mr. Navin Kumar Patalay	25-02-22	Yes	Yes	14-08-2022	14-Sep-22	occupied
34	A - 407	Mrs. Durga Jyothi Kuchibhotla	10-01-22	Yes	Yes	10-09-2022	10-Oct-22	occupied
35	A - 408	Mr Yerram Srinivas	14-02-22	Yes	Yes	10-08-2022	10-Sep-22	occupied
36	A - 409	Mr. Pavan Kumar Shakhai	25-02-22	Yes	Yes	15-09-2022	15-Oct-23	occupied
37	A - 501	Mrs. Surekha Vodala	12-01-22	Yes	Yes	15-07-2022	15-Oct-22	occupied
38	A - 502	Mr. Ramesh Chouti & Mrs. Navitha Chouti	12-01-22	Yes	Yes	28-11-2022	10-Dec-22	occupied
39	A - 503	Mrs. Thatikunda Lalitha	14-02-22	Yes	Yes	10-10-2022	10-Nov-22	occupied
40	A - 504	Mrs. Kakumanu Sai Venkata Vasudha	05.02.22	Yes	Yes	22-08-2022	22-Sep-22	occupied
41	A - 505	Mr. Amit Roy	14-02-22	Yes	Yes	09-11-2022	9-Dec-22	occupied
42	A - 506	P. Srinivas Kumar	25-02-22	Yes	Yes	11-10-2022	11-Nov-22	occupied
43	A - 507	Mr. Sarigala Prakash Babu	25-02-22	Yes	Yes	25-07-2022	25-Aug-22	occupied
44	A - 508	Mr pothalaiah Sake	25-02-22	Yes	Yes	10-08-2022	10-Sep-22	occupied
45	A - 509	Mr. A.Praveen Kumar Reddy	25-02-22	Yes	Yes	30-12-2023	30-Dec-23	

N. R. P.

@hiny

Possession details report From GMR Site 27-05-2024.xlsx

Company Name		Modiproperties,Pvt Ltd						
Project		GULMOHAR RESIDENCY						
Prepared By		N.Diya						
Prepared Date:		27-May-24						
Note: Prepare the statement for all the Flats in the project.								
Block No		Block -B						
S.No	Flat No	Customer name	Stage III completion date	Stage IV completed? (Yes/NO)	Possession letter issued by CR? (Yes /No)	Handover date Mentioned in possession letter	Date of physical possession	Remarks
1	B- 101	Mr. Ugander Reddy Lattupalli	19-06-22	Yes	Yes	25-07-2023	01-09-2023	handedover
2	B- 102	U. Nagaraju	01-08-22	Yes	Yes	22-09-2023	15-09-2023	handedover
3	B- 103	J Shankar Rao	18-05-22	Yes	Yes	09-12-2023	16-Dec-22	handedover
4	B- 104	Senigarapu Sridhar	17-11-20	Yes			-	model flat
5	B- 105	Mr. T Sunil	17-11-20	Yes			-	office
6	B- 106	Mr. V Sharath Chandra	25-Feb-23	Yes	Yes	04-09-2023	03-09-2023	handedover
7	B- 107	V.Bala Krishna Sharma	1-Apr-22	Yes	Yes	24-08-2023	30-Aug-22	handedover
8	B- 108	Mrs. Shailaja M	18-05-22	Yes	Yes	06-02-2023	5-Mar-22	handedover
9	B- 201						-	
10	B- 202						N/A	unsold
11	B- 203						-	
12	B- 204	D.Bhairava Prasad	28-02-22	Yes	Yes	01-09-2022	10-Oct-22	handedover
13	B- 205	Mrs. I Bhavani	28-02-22	Yes	Yes		-	Possession letter not received
14	B- 206						N/A	unsold
15	B- 207						N/A	unsold
16	B- 208						N/A	unsold
17	B- 301	Mr. P .Kiran Kumar	2-Apr-22	Yes	Yes	10-01-2023	2-Feb-23	handedover
18	B- 302	KA Jayarajashekar	28-02-22	Yes	Yes		-	Possession letter not received
19	B- 303	M Sreenivas	25-03-22	Yes	Yes	20-09-2022	30-Oct-22	handedover
20	B- 304	Rishita Reddy	01.04.22	Yes	Yes	01-09-2022	15-Oct-22	handedover

21.04

Phinix

Possession details report From GMR Site 27-05-2024.xlsx

21	B - 305	Hemant Likhitar	28-02-22	Yes	Yes	15-09-2022	30-Sep-22	handedover
22	B - 306	A Alekhya	20-10-22	Yes	Yes	30-10-2022	15-Nov-22	handedover
23	B - 307	Mr.M.Sheenish Mrs.M.Sandhya	02.04.22	Yes	Yes	15-10-2022	15-Nov-22	handedover
24	B - 308	Mrs. Sundari Valiveti	03.04.22	Yes	Yes	09-11-2023	25-11-2023	handedover
25	B - 401	Mr. Ravi Kiran Akkarreddi	18.04.22	Yes	Yes	22-02-2023	26-08-2023	handedover
26	B - 402	Mrs. Neelofer Sultana	25-03-22	Yes	Yes	14-11-2022	30-11-2022	handedover
27	B - 403	Mrs. Jyoti Jain Mr. Gautam Jain	05.04.22	Yes	Yes	05-03-2023	25-03-2022	handedover
28	B - 404	Baranwal	25-03-22	Yes	Yes	26-05-2023	30-May-23	handedover
29	B - 405	Mr. I. Shiv Kumar	25-03-22	Yes	Yes	13-08-2022	30-Aug-22	handedover
30	B - 406	Prasanna Gandluri	10.04.22	Yes	Yes	05-02-2022	20-Feb-22	handedover
31	B - 407	Mrs. S. Shehataz Begum	10.04.22	Yes	Yes	26-09-2023	23-Sep-23	handedover
32	B - 408	Vishnubutla	10.04.22	Yes	Yes	22-02-2023	26-Aug-23	handedover
33	B - 501	Mr. Srinivasulu Chintapally	18.04.22	Yes	Yes	18-10-2023	12-Oct-23	handedover
34	B - 502	Dr. K. Santosh Goud	25-03-22	Yes				
35	B - 503	Mr. Gajendra Likhitar	25-03-22	Yes				
36	B - 504	Deepak Patel	25-03-22	Yes				
37	B - 505	Mr. A Vidyasankar Sastry	19.04.22	Yes	Yes	31-08-2022	8-Sep-22	handedover
38	B - 506	Shaik Thammim Ansar	19.04.22	Yes	Yes	08-07-2023	9-Sep-23	handedover
39	B - 507	Mr. Jawaharlal Amugothu	15.04.22	Yes	Yes	04-05-2023	06-06-2023	handedover
40	B - 508	Mr. Rishab Sehgal	01.04.22	Yes	Yes			Possession letter not received
41	B - 601	Govada John Rakesh Kumar	30-06-22	Yes	Yes	17-04-2022	15-May-22	handedover
42	B - 602	Nanduri Raju Raman	16-12-22	Yes	Yes	05-12-2022	25-Dec-22	handedover
43	B - 603	Mr. Kuppala Pulla Reddy	18.04.22	Yes	Yes	26-05-2023	12-Oct-23	handedover
44	B - 604	M.V.K. Kishore	18-05-22	Yes	Yes	10-09-2022	30-Sep-22	handedover
45	B - 605	Ashtosh Sharma	30-06-22	Yes	Yes	15-10-2022	30-Oct-22	handedover
46	B - 606						N/A	unsold
47	B - 607							Stage-II works under progress
48	B - 608	Ashtaq Ahmed Tahir	18-05-22	Yes	Yes	22-08-2022	30-Aug-22	handedover

21.08

Chiranjeev

Possession details report From GMR Site 27-05-2024.xlsx

Company Name		Modiproperties.Pvt Ltd						
Project		GULMOHAR RESDIENCY						
Prepared By		N.Divya						
Prepared Date:		27-May-24						
Note:	Prepare the statement for all the Flats in the project.							
Block No	Block - C							
S.No	Flat No	Customer name	Stage III completion date	Stage IV completed? (Yes/NO)	Possession letter issued by CR? (Yes /No)	Handover date Mentioned in possession letter	Date of physical possession	Remarks
1	C - 101	Shib Sankar Ganguli Ganguli	10-08-2023	Yes	Yes	30-12-2023	10-01-2024	handover
2	C - 102	Siva Niranjana Jammula	06-05-2023	Yes	Yes	14-07-2023	10-07-2023	handover
3	C - 103	Durga Bhaskar	06-05-2023	Yes	Yes	11-08-2023	07-09-2023	handover
4	C - 104	Anoop Saxena	23-06-2023	Yes	Yes	13-09-2023	13-09-2023	handover
5	C - 105	K.Uday kumar Swapna	23-06-2023	Yes	Yes	22-12-2023	26-12-2023	handover
6	C - 106	M.R.K Prasad	30-06-2023	Yes	Yes	29-12-2023	05-01-2024	handover
7	C - 107	Mr. K Kalyan Kumar Venkat	06-09-2023	Yes	Yes	21-08-2023	15-09-2023	handover
8	C - 201						-	unsold
9	C - 202						-	unsold
10	C - 203						-	unsold
11	C - 204	M. Shashi Kiran					-	
12	C - 205						-	unsold
13	C - 206						-	unsold
14	C - 207	Mr.Pedapudi Arogya Kumar	13-09-2023	Yes	Yes	26-12-2023	04-01-2024	handover
15	C - 301	Mr. K Srirama	09-08-2023	Yes	Yes	28-03-2024	28-04-2024	handover
16	C - 302						-	unsold
17	C - 303						-	unsold
18	C - 304	T.Phani Raja Krishna Kumar	25-11-2023	Yes	Yes	25-12-2023	26-12-2023	handover
19	C - 305	Mrs. Sushama Raviraj	19-07-2023	Yes	Yes	15-11-2023	22-12-2023	handover

N. Divya

Divya

Possession details report From GMR Site 27-05-2024.xlsx

20	C - 306	Mr. A Praveen	23-06-2023	Yes	Yes	15-11-2023	22-12-2023	handover
21	C - 307	Raji Reddy	06-09-2023	Yes	Yes	20-09-2023	23-09-2023	handover
22	C - 401	Mrs.K. Sai Leela	09-08-2023	Yes	Yes	30-10-2023	15-11-2023	handover
23	C - 402	Ravi kanth Bharti	05-07-2023	Yes	Yes	30-12-2023	10-01-2024	handover
24	C - 403	Surya Prakash Soni	05-07-2023				-	
25	C - 404	Nilesh Kumar	25-11-2023				-	
26	C - 405	Mr. R Prasad Rao	05-07-2023	Yes	Yes	24-05-2024	-	handover
27	C - 406	S Satish	05-07-2023	Yes	Yes	22-11-2023	15-12-2024	handover
28	C - 407	Sravanthi	05-07-2023	Yes	Yes	28-02-2024	02-03-2024	handover
29	C - 501	Mrs.O.Naga Sudha	19-07-2023	Yes	Yes	16-10-2023	11-10-2023	handover
30	C - 502						-	Stage-I work under progress
31	C - 503						-	Stage-I work under progress
32	C - 504	Rahul Jonnalagadda	25-11-2023				-	
33	C - 505	Sanjoy Bhattacharjee	19-05-2023	Yes	Yes	07-07-2023	10-07-2023	handover
34	C - 506	Bathini Radha	25-11-2023	Yes	Yes	30-12-2023	20-01-2024	handover
35	C - 507	Mrs. Shylaja Amaram	10-10-2023	Yes	Yes	13-12-2023	18-12-2023	handover
36	C - 601	Sarat Chandra	15-11-2023	Yes	Yes	23-02-2024	22-02-2024	handover
37	C - 602						-	unsold
38	C - 603						-	unsold
39	C - 604	Sujat Kumar Mishra	28-06-2023	Yes	Yes	20-10-2023	22-10-2023	handover
40	C - 605	DVVS Prasad Puvada	06-09-2023	Yes	Yes	18-09-2023	16-09-2023	handover
41	C - 606	Koushik Ram	27-09-2023	Yes	Yes	27-10-2023	11-11-2023	handover
42	C - 607	K Hari	28-09-2023	Yes	Yes	15-06-2024	-	

N/D

Oliver

Company Name		Modiproperties Pvt Ltd						
Project		GULMOHAR RESDIENCY						
Prepared By		N.Divya						
Prepared Date:		27-May-24						
Note:	Prepare the statement for all the Flats in the project.							
Block No		Block - D						
S.No	Flat No	Customer name	Stage III completion date	Stage IV completed? (Yes/NO)	Possession letter issued by CR? (Yes /No)	Handover date Mentioned in posession letter	Date of physical possession	Remarks
1	D - 101	Rabindra Panigrahi					-	stage-II work under progres
2	D - 102						-	unsold
3	D - 103	B.V.V. Santosh	10-04-2023	Yes	Yes	05-02-2024	24-01-2024	handover
4	D - 104		22-11-2023	Yes	Yes		-	
5	D - 105	Rachapudi Lakshmi Padamaja	31-01-23	Yes	Yes	10-06-2023	28-07-2023	handover
6	D - 106	Ravi Prasad R.V.S.K	31-01-23	Yes	Yes	10-06-2023	06-07-2023	handover
7	D - 107	Harish Chandra Thakur	31-0-23	Yes	Yes	11-08-2023	14-08-2023	handover
8	D - 108	Radhika Suggam	23-01-23	Yes	Yes	29-05-2023	14-06-2023	handover
9	D - 201						-	mortagage
10	D - 202						-	mortagage
11	D - 203						-	mortagage
12	D - 204						-	mortagage
13	D - 205	Atkuri Ram Prasad	02-03-2023	Yes	Yes	27-02-2024	27-02-2024	handover
14	D - 206						-	mortagage
15	D - 207						-	mortagage
16	D - 208	S Purnachander Rao	30-12-22	Yes	Yes	24-08-2023	24-08-2023	handover
17	D - 301	Seetha Reddy Narayana Reddy	08-02-23	Yes	Yes	15-11-2023	18-11-2023	handover
18	D - 302	Vemagiri paul Devadatham	20-12-22	Yes	Yes	18-04-2023	05-08-2023	handover
19	D - 303	Chanduri Durga Shankar Prasad	20-12-22	Yes	Yes	30-12-2023	30-12-2023	handover
20	D - 304	Chaganti Mallikarjuna Bhanu	31-03-2023	Yes	Yes	05-12-2023	15-12-2023	handover
21	D - 305	Venkatayogi Sudarshan	19-09-2023	Yes	Yes	12-12-2023	20-12-2023	handover
22	D - 306	Veluri Venkat	20-12-22	Yes	Yes	24-11-2023	20-12-2023	handover

N. Divya


Divya

23	D - 307	N. Geetha	07-01-23	Yes	Yes	20-05-2023	18-06-2023	handover
24	D - 308	Kollipara Mohan Rao	15-01-23	Yes	Yes	06-01-2024	10-01-2024	handover
25	D - 401	Sunil Kumar	16-01-23	Yes	Yes	21-10-2023	15-10-2023	handover
26	D - 402	Sudheer A	20-12-22	Yes	Yes	25-04-2023	27-04-2023	handover
27	D - 403	P.N.S Raghu Narayana	20-12-22	Yes	Yes	11-05-2023	22-Jun-23	handover
28	D - 404	Santosh Patil	17-01-23	Yes	Yes	22-10-2023	25-Nov-23	handover
29	D - 405	Jalapati Venu Gopal	31-03-2023	Yes	Yes		-	
30	D - 406	Jyothi LAKSHMI GOPI	20-12-22	Yes	Yes	04-08-2023	22-07-2023	handover
31	D - 407	Naga Surekha	08-02-23	Yes	Yes	11-08-2023	28-07-2023	handover
32	D - 408	Kiran Kumar K	31-03-2023	Yes	Yes	11-03-2024	26-02-2024	handover
33	D - 501	Praneeth Mada	31-03-2023	Yes	Yes	11-11-2023	20-11-2023	handover
34	D - 502	Ajay Kumar Roi	31-03-2023	Yes	Yes	30-11-2023	05-12-2023	handover
35	D - 503	Nimmala Harsh Goud	30-12-22	Yes	Yes	02-05-2023	27-05-2023	handover
36	D - 504	Santoshi .	18-02-23	Yes	Yes	05-05-2023	23-06-2023	handover
37	D - 505	Pratima Rakesh Kumar Srivastava	31-03-2023	Yes	Yes	29-04-2024	20-04-2024	handover
38	D - 506	Raviprasad Ch	31-01-23	Yes	Yes	04-05-2023	4-May-24	handover
39	D - 507	Chaitanya Gangadhar Dontabhaktuni	18-02-23	Yes	Yes	21-09-2023	20-09-2023	handover
40	D - 508	Sreenivas Meenakshi Sundaram	18-04-2023	Yes	Yes	14-07-2023	14-08-2023	handover
41	D - 601	Lavanya Rani	31-03-2023	Yes	Yes		-	
42	D - 602	Sandeep Reddy	31-03-2023	Yes	Yes	25-10-2023	10-11-2023	handover
43	D - 603	Mohith Narang	31-03-2023	Yes	Yes	28-10-2023	15-11-2023	handover
44	D - 604	MH Neeta Rao	31-03-2023	Yes	Yes	08-11-2023	16-11-2023	
45	D - 605	G Naveen Reddy	31-03-2023	Yes	Yes	21-08-2023	20-09-2023	handover
46	D - 606						-	unsold
47	D - 607						-	unsold
48	D - 608	Atkuri Ram Prasad	31-03-2023	Yes	Yes	28-10-2023	20-11-2023	handover

N. Raj

Shiny

Company Name		Modiproperties.Pvt Ltd						
Project		GULMOHAR RESDIENCY						
Prepared By		N.Divya						
Prepared Date:		27-May-24						
Note:		Prepare the statement for all the Flats in the project.						
Block No		Block - E						
S.No	Flat No	Plinth beam casting Date	Slab casting date	Stage - I BW & internal plastering completion date	Stage II Completion date (Flooring, Bathroom Tiles, 1st Coat Painting)	Stage III completion date	Date of physical possession	Remarks
1	E - 101	22-10-2023	26-05-2024					Slab casted
2	E - 102	22-10-2023	26-05-2024					Slab casted
3	E - 103	22-10-2023	25-04-2024					Slab casted
4	E - 104	22-10-2023	25-04-2024					Slab casted
5	E - 105	22-10-2023	25-04-2024					Slab casted
6	E - 106	22-10-2023	26-05-2024					Slab casted
7	E - 107	22-10-2023	26-05-2024					Slab casted
8	E - 201	22-10-2023						
9	E - 202	22-10-2023						
10	E - 203	22-10-2023						slab-4 centering work in progress
11	E - 204	22-10-2023						slab-4 centering work in progress
12	E - 205	22-10-2023						slab-4 centering work in progress
13	E - 206	22-10-2023						
14	E - 207	22-10-2023						
15	E - 301	22-10-2023						
16	E - 302	22-10-2023						
17	E - 303	22-10-2023						
18	E - 304	22-10-2023						
19	E - 305	22-10-2023						




20	E - 306	22-10-2023						
21	E - 307	22-10-2023						
22	E - 401	22-10-2023						
23	E - 402	22-10-2023						
24	E - 403	22-10-2023						
25	E - 404	22-10-2023						
26	E - 405	22-10-2023						
27	E - 406	22-10-2023						
28	E - 407	22-10-2023						
29	E- 501	22-10-2023						
30	E- 502	22-10-2023						
31	E- 503	22-10-2023						
32	E- 504	22-10-2023						
33	E- 505	22-10-2023						
34	E- 506	22-10-2023						
35	E- 507	22-10-2023						
36	E- 601	22-10-2023						
37	E- 602	22-10-2023						
38	E- 603	22-10-2023						
39	E- 604	22-10-2023						
40	E- 605	22-10-2023						
41	E- 606	22-10-2023						
42	E- 607	22-10-2023						

Shameed,

1/10/24

Company Name		Modiproperties.Pvt Ltd						
Project		GULMOHAR RESDIENCY						
Prepared By		N.Divya						
Prepared Date:		27-May-24						
Note: Prepare the statement for all the Flats in the project.								
Block No		Block - F						
S.No	Flat No	Customer name	Stage III completion date	Stage IV completed? (Yes/NO)	Possession letter issued by CR? (Yes /No)	Handover date Mentioned in possession letter	Date of physical possession	Remarks
1	F - 101	Anupam / Sangeetha Mandal	08-10-22	Yes	Yes	24-07-2023	21-08-2023	handover
2	F - 102	Neeraja Sri Ram	08-10-22	Yes	Yes	20-07-2023	05-08-2023	handover
3	F - 103	Sunil Kumar Mishra	08-10-22	Yes	Yes	30-01-2024	24-01-2024	handover
4	F - 104	M.Leela Kameshwari	08-10-22	Yes	Yes	04-09-2023	20-01-2024	handover
5	F - 105						N/A	unsold
6	F - 106	NV Maruthi phanidhar	20-10-22	Yes	Yes	08-08-2023	09-09-2023	handover
7	F - 201						N/A	mortigage flat
8	F - 202						N/A	mortigage flat
9	F - 203						N/A	mortigage flat
10	F - 204						N/A	mortigage flat
11	F - 205						N/A	mortigage flat
12	F - 206						N/A	mortigage flat
13	F - 301	Mr. Suman Kumar Mamidyala	24-10-22	Yes	Yes	31-07-2023	04-08-2023	handover
14	F - 302	Sanjay Majumder	24-10-22	Yes	Yes	14-07-2023	10-08-2023	handover
15	F - 303	Mr.Syed Akbar Pasha	07-12-12	Yes	Yes		-	
16	F - 304	Mr.Rahul Gaddameddi	24-10-22	Yes	Yes	18-08-2023	29-08-2023	handover
17	F - 305	Mrs. Jyothirmayee P	24-10-22	Yes	Yes	28-09-2023	10-10-2023	handover
18	F - 306	Mrs.T Vaishnavi Mr.Srujan	24-10-22	Yes	Yes	27-07-2023	12-08-2023	handover
19	F - 401	Mr. A Janakiram Reddy & Mrs. Jyothi Reddy	07-12-12	Yes			-	
20	F - 402	K Pranav	20-12-22	Yes	Yes	21-02-2024	05-03-2024	handover
21	F - 403	Satya Amar Charanjevarao Vakacharla	20-12-22	Yes	Yes		-	

27/5/24

Divya

22	F - 404	Mr.Sai Kiran T	08-12-12	Yes	Yes	22-08-2023	22-08-2023	handover
23	F - 405	Vijaya Lakshmi Naga Srinivas	08-12-12	Yes	Yes		-	
24	F - 406	Thatiparti Surekha & Mr. Thatiparti sreekanth	07-12-12	Yes	Yes	20-10-2023	20-11-2023	handover
25	F - 501	Mrs. Pooja Bushpala & Mrs.Chandrashekar B	30-12-22	Yes	Yes	18-09-2023	18-09-2023	handover
26	F - 502	S B V Naveena	02-01-23	Yes	Yes	26-07-2023	15-07-2023	handover
27	F - 503	Mr. Roshan Singh Chouhan	02-01-23	Yes	Yes		-	
28	F - 504	A Radhika	20-12-22	Yes	Yes	08-08-2023	07-08-2023	handover
29	F - 505	Shraddha Naik	13-02-2023	Yes	Yes	09-10-2023	13-10-2023	handover
30	F - 506	D. Shiva Kumari	30-12-22	Yes	Yes	17-07-2023	16-07-2023	handover
31	F - 601	Surmeet singh Alreja	08-12-12	Yes	Yes	19-08-2023	28-08-2023	handover
32	F - 602	Padmaja Rani & Naimisha	20-01-23	Yes	Yes	08-07-2023	06-07-2023	handover
33	F - 603	Asra Fatima	23-01-23	Yes	Yes	14-07-2023	19-07-2023	handover
34	F - 604	Sampath Kumar	20-02-2023	Yes	Yes	15-03-2024	15-03-2024	handover
35	F - 605		28-02-2024	Yes	Yes	30-03-2024	01-04-2024	handover
36	F - 606		07-12-12	Yes	Yes			

N. D. S.

Shiny

Company Name		Modiproperties Pvt Ltd							
Project		GULMOHAR RESIDENCY							
Prepared By		N.Divya							
Prepared Date:		27-May-24							
Note:	Prepare the statement for all the Flats in the project.								
Block No		Block - G							
S.No	Flat No	Customer name	Stage III completion date	Stage IV completed? (Yes/NO)	Possession letter issued by CR? (Yes /No)	Handover date Mentioned in possession letter	Date of physical possession	Remarks	
1	G - 101	Bala Krishna Asha Baby	09-08-2023	Yes	Yes	13-01-2024	18-01-2023	handover	
2	G - 102			Yes	Yes		-	Unsold	
3	G - 103	Sushama Patwardhan	28-07-2023	Yes	Yes	20-12-2023	10-01-2023	handover	
4	G - 104	Pulipati Rakesh	28-07-2023	Yes	Yes		-		
5	G - 105						-	stage-I works progress	
6	G - 106						-	Unsold	
7	G - 107	Veeresh Nandikanti	09-08-2023				-		
8	G - 201						-	mortgage	
9	G - 202						-	mortgage	
10	G - 203						-	mortgage	
11	G - 204						-	mortgage	
12	G - 205						-	mortgage	
13	G - 206						-	mortgage	
14	G - 207	Renuka A	13-07-2023	Yes	Yes	02-01-2024	10-01-2023	handover	
15	G - 301	Niresh Thalyyal	21-07-2023	Yes	Yes	30-10-2023	15-11-2023	handover	
16	G - 302	Sindura Pokkulori	09-08-2023	Yes	Yes		-		
17	G - 303	Naveen Kumar Gimige	28-07-2023	Yes	Yes		-		
18	G - 304	Sateesh Kumar Surya	22-12-2023	Yes	Yes		-		
19	G - 305	Puli Lakshmi Bhavana	28-07-2023	Yes	Yes	30-10-2023	15-11-2023	handover	
20	G - 306	Sreekar Aslesha Suri	04-12-2023	Yes	Yes	25-02-2024	15-03-2024		
21	G - 307	Shivaji S.Kadam	09-08-2023	Yes	Yes	03-05-2024	-		
22	G - 401	Sravanthi Bhattiprolu	28-07-2023	Yes	Yes	16-02-2024	14-02-2024		

12

Divya

23	G - 402	Aparna Nori	19-09-2023	Yes	Yes	05-01-2024	10-01-2024	handover
24	G - 403	Shivapuru Radhika	13-07-2023	Yes	Yes	16-01-2024	21-01-2024	handover
25	G - 404	M Santosh	15-12-2023	Yes	Yes		-	
26	G - 405	Shiva Kumar Prathap	21-07-2023	Yes	Yes		-	
27	G - 406	Konduru Sreekanth	09-08-2023	Yes	Yes	17-04-2024	06-04-2024	handover
28	G - 407	S.K Jishan Ali	13-07-2023	Yes	Yes	02-02-2024	14-02-2024	handover
29	G - 501	Panjoia Ashok	21-07-2023	Yes	Yes		-	
30	G - 502	S. Yuvaraj	22-11-2023	Yes	Yes	28-03-2024	28-03-2024	
31	G - 503	Atulesh Kumar	09-08-2023	Yes	Yes	07-02-2024	28-02-2024	handover
32	G - 504	Aruna Chandra Sekhar Reddy	22-08-2023	Yes	Yes	16-01-2024	27-01-2024	handover
33	G - 505	Ravuri Susheel Kumar	21-09-2023	Yes	Yes	30-10-2023	15-11-2024	handover
34	G - 506	Konda Anirudh	22-11-2023	Yes	Yes		-	
35	G - 507	PV Ravi Kiran	22-11-2023	Yes	Yes	30-03-2024	26-03-2024	handover
36	G - 601	Karthik Mylavarupu	19-09-2023	Yes	Yes		-	
37	G - 602						-	Unsold
38	G - 603	Ramala Kavitha	19-09-2023	Yes	Yes	13-01-2024	10-02-2024	handover
39	G - 604	MH Neeta Rao	19-09-2023	Yes	Yes		-	
40	G - 605						-	Unsold
41	G - 606						-	Unsold
42	G - 607	K.Surya Kiran	09-08-2023	Yes	Yes		-	

N. S. S.

Shim

Company Name		Modiproperties Pvt Ltd							
Project		GULMOHAR RESIDENCY							
Prepared By		N.Divya							
Prepared Date:		27-May-24							
Note:		Prepare the statement for all the Flats in the project.							
Block No		Block - H							
S.No	Flat No	Customer name	Stage III completion date	Stage IV completed? (Yes/NO)	Possession letter issued by CR? (Yes /No)	Handover date Mentioned in possession letter	Date of physical possession	Remarks	
1	H - 101		25-04-2024	No					
2	H - 102							unsold	
3	H - 103							unsold	
4	H - 104							Stage-II work under progress	
5	H - 105	Alok Kanti Samaddar	15-12-2023	No					
6	H - 106							unsold/Mortigage	
7	H - 107							unsold/Mortigage	
8	H - 201							unsold/Mortigage	
9	H - 202							unsold/Mortigage	
10	H - 203							unsold/Mortigage	
11	H - 204	T. Lavanya	09-02-2024	No					
12	H - 205							unsold/Mortigage	
13	H - 206							unsold/Mortigage	
14	H - 207	Srinivas Vemparala	02-02-2024	No					
15	H - 301	Satish Sonbarao Gudup	09-02-2024	No					
16	H - 302	S. Raja Gopal		No				unsold/Mortigage	
17	H - 303		27-03-2024	No					
18	H - 304	E.Venkat Sridhar	23-01-2024	No					
19	H - 305	Ashish .potluru	15-12-2023	No					
20	H - 306	sunkara Ravendranath Choudhary	15-12-2023	No					
21	H - 307	P Jyothirmayi	02-02-2024	No					
22	H - 401	Sampa Jana	27-03-2024	No					

N.D.V

Divya

23	H - 402		09-02-2024	No					
24	H - 403			No					unsold
25	H - 404	Rachakonda Sridhar	02-02-2024	No					
26	H - 405	Kanakaiiah Mallaiiah							
27	H - 406	Kondur	13-03-2024	No					
28	H - 407	Jahnavi Nayak	25-04-2024	No					
29	H - 501	Srinivas Pavan	02-02-2024	No					
30	H - 502	Krowidi	01-03-2024	No					
31	H - 503	Sandipa Roy	01-03-2024	No					
32	H - 504			No					unsold
33	H - 505	Mahesh Rathod	27-03-2024	No					
34	H - 506	M.S Raghavendra Rao	27-02-2024	No					
35	H - 507	M.V.N Abhishek Rao	25-04-2024	No					
36	H - 601	Vinay Harsh	13-03-2024	No					
37	H - 602	Puttaboyina	27-02-2024	No					
38	H - 603								unsold
39	H - 604	Subrahmanyam V.V.S	13-03-2024	No					
40	H - 605		27-02-2024	No					
41	H - 606								
42	H - 607	Jnanesha A.C	27-02-2024	No					newly sold flat ANA to be received

21/05/24

Chin