GMR Equipment delivery status tracker



	SI. no.	Priorit y	Task complet	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev	GFC issue	Quote s receiv	Rate comp arison	Adva nce issue	GA drawi ngs	GA drawi ngs	Mater ial receiv	Install ation	Paym ent upto
J			eu							ed	Ğ	ed	prepa red	d	receiv ed	appro ved	ed	status	date
1	1001			Comparison statement sent to MD	3. For PO		20240223014	Fire and Safety	Fire rated doors	NA	NA	Yes	Yes	No	NA	NA	No	Not started	No
2	1002	-		Hold By MD Sir	3. For PO		20240416006	Equipment	Lift 6pax 3rd lift H Block	NA	NA	Yes	Yes	No	NA	NA	No	Not started	No
3	1003	1		Hold By MD Sir	3. For PO		20240416007	Equipment	Lift 6pax 3rd lift E Block	NA	NA	Yes	Yes	No	NA	NA	No	Not started	No
4	1004	!		After completion of D&F block they will start this-C&G	2. Follow-up for delivery	20230619013	20230619014	Equipment	Lift-C block Ask Genuine Lift	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Not started	No
5	1005	!		Work in progress- Expected hand overring on 15-06-2024	2. Follow-up for delivery	20230619014	20230619015	Equipment	Lift-D block Ask Genuine Lifts	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Under progre ss	No
6	1006	!		Work in progress- Expected hand overring on 15-06-2024	2. Follow-up for delivery	20230619015	20230619016	Equipment	Lift-F block Ask Genuine Lifts	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Under progre ss	No
7	1007	!		After completion of D&F block they will start this-C&G	2. Follow-up for delivery	20230619016	20230619017	Equipment	Lift-G block Ask Genuine Lifts	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Not started	No
8	1008	_		Site not ready	2. Follow-up for delivery	20240125031	20240125024	Equipment	Lift-E-TK Elevator India Pvt Ltd- 8 PAX	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Not started	No
9	1009	_		Site not ready	2. Follow-up for delivery	20240125031	20240125024	Equipment	Lift-E-TK Elevator India Pvt Ltd- 15/16 PAX	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Not started	No
10	1010	!		Site not ready	2. Follow-up for delivery	20230821025	20230821046	Equipment	Swimming pool Equipment- plant	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Not started	No
11	1011	_		Site not ready	2. Follow-up for delivery	20230821026	20230821045	Equipment	Swimming pool filter plant	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Not started	No
12	1012			Site not ready	2. Follow-up for delivery	20230821027	20230821044	Equipment	Swimming pool Equipment	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Not started	No
13	1013																		
14	1014																		
15	1015																		
16	1016																		
17	1017																		
18	1018																		
19	1019																		
20	1020																		
21	1021																		
22	1022																		
23	1023																		
24	1024																		
25	1025																		
26	1026																		

Exported on June 9, 2024 10:06:54 PM PDT