## MAYFLOWER PLATINUM

Survey no. 82/1, Mallapur, Hyderabad – 500 076. Owned & Developed by: M/s. Modi Properties Pvt. Ltd. Head office; 5-4-187/3&4 M G Road Secunderabad.

## Details of Additions & Alterations

Flat No	302	Block no.	'B'
Flat Area	2140 sft	Туре	Deluxe / Luxury
Buyer Name	Thilek Kumar Muniyappan		
Phone No.	8008160505/8008200505 Email thilekk@gmail.com.		

I hereby confirm that I have given the details of the minor additions and alterations that are required in the above referred flat in the pages attached herein. Please complete the changes suggested by me. I agree to pay the charges, if any, for the additions and alterations that I have asked you to make, as per the rates suggested by you. I shall deliver all the materials that are required to be provided by me at the site on or before

\_\_\_\_\_\_\_. In case I fail to deliver these items to the site by the specified date, you may complete the works in the flat as per the standard items provided by you.

Buyers sign	Engg. Sign	n N ardin
Data	1 1 1 1 1 1	B.N.
Date:	Date	1-101
		12/10/2020.
3.T	, (° )	

## Note:

- 1. Colour shades of paints may vary from batch to batch & company to company. The Builder will not take responsibility of quality of work for dark shades especially green & blue.
- 2. Shade / colour of natural material like marble and granite can't be guaranteed and may vary from lot to lot. Cracks like appearance in marble is a natural feature and Builder shall not be responsible for repairs or replacement.
- 3. Availability of bathroom or flooring tiles of the same type /colour/make can not be guaranteed and closest possible type/colour/make may be used in its place.
- 4. No further change shall be permitted from this day.
- 5. Please sign on all pages.

Buyers sign:

Engg. Sign:

Date: 12/10/2020

hanges in electrical points: (mark on plan)	
Entra 50mps posot 30 kitchen to be provided on	
platform marked on plan.	
Shortch point on kitchen wall to be shifted to	
Store wall and diving wall marked on plan.	
Store wall and diving wall marked on plan.  3) Fortra Ac print to be given in Jining marked on plan	
4) Entra Tr porot to be given in Gust bedroom O	
5) Electrical points in quest bedroom 2 and tolets to be shifted	1
to other walls marked on plan.	
6) To point should be shifted beside sleding down in	
Cut had name ?	
Guest bed noom 2.	
7) provission for VRF Ac point to be given in Stbut. 8) Fortra 5 amps point to be goven in Children bedroom ma	eked
Talka samps point to be africa	
Choice of Bathroom tiles, CP fittings & Sanitary ware:	
1) Bathgoom tiles are yet to be decided after Seeing	
1) Dathyoom Tiles are get to be contained by	
Model flat. (Default). Blogs.	
2) Guest Bod Joom a toil et sink to be shifted to opposite	
wall marked on plan.	
3) Entra sink provision Should be given outside	
Guest bedroom 2 bath room. mæked om plan.	

Buyers sign:

Engg. Sign:

Date: 12 holoso

j). Colouge to be decided after false ceiling 12  finialized.  **Colour default -* (Shilt false ceiling & biege walls)  blace.
Colour default -> (Shilt false ceiling & biege walls)
F 1
Changes in flooring:
*) Yet to be discuss after model flat & False
Ceiling.  1) Dyawing, dining, kning, 1 to be upgraded to Regultinge.  2) All 4 Bedrooms to be Unban wood natural.  (all at entra cost Re. 26/4f & Re. 37/4f projectively).
all at entra cost Re 25/4ft & Re 37/4ft projectively).
Blace

Buyers sign:

Engg. Sign:

Date: pluposo

Changes in kitchen platform: (mark on plan)
) Yet to be deceded an Section to be has in model that.
) Yet to be deceded aftermobilar kilchen in model flat.  2) Full it shape platform as marked.
Other Changes:
1) Give pravision to earlant lan en every botherm.
1) Giver provision for enhant fan en every bathroom. 2) Diving and kitchen walls to be removed marked
3) Skiding door provision to be given from buthroom
to hedroom of 178-2.
4) All windows to be 3 track+ mush.

Buyers sign:

Engg. Sign:

Date: /2/10/2020





