

	Sl. no.	Priority	Task completed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment up to date
1	1001	!	✓	Completed	1. For installation/other	20231228022	20231228016	Equipment	Lift	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Commissioned	Yes
2	1002	!	✓	Completed	1. For installation/other	20240311049	20240311054	Equipment	Jacuzzi	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Completed	Yes
3	1003	—	✓	Completed	1. For installation/other	20240402012	20240402010	Equipment	Solar Water Heater	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Completed	Yes
4	1004	!	☐	commissioning work pending	1. For installation/other	20240828046	20240828037	Equipment	Diesel Generator	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Commissioned	Yes
5	1005	—	✓	Completed	1. For installation/other	20240625039	20240625039	Plumbing	Circulation Pump-Hot water	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Completed	Yes
6	1006	!	☐	Installation work pending due to vinner door	1. For installation/other	20240503051	20240503041	Peripherals	Video Door Phone	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Not started	Yes
7	1007	—	✓	Completed	1. For installation/other	20240617017	20240617010	Miscellaneous	Inverter with battery	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
8	1008	!	✓	delivered MRN to be update	1. For installation/other	20240821013	20240821009	EQPT	Micro Oven&oven	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
9	1009	—	☐	Follow up for delivery	2. Follow-up for delivery	20240917008	20240917003	Electrical	CCTV Cameras-Wi Fi-Misc	NA	NA	Yes	Yes	Yes	NA	NA	No	Not started	Yes
10		!	✓	Completed	1. For installation/other	20240617017	20240617010	misc	Inverter with battery	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
11	1015	!	✓	complete	1. For installation/other	20240625039	20240625039	Plumbing	Circulation Pump-Hot water	NA	NA	Yes	Yes	No	NA	NA	Yes	Completed	Yes
12	1014	!	✓	completed	1. For installation/other	20240718047	20240718036	Consumables	RO Plant Misc	NA	NA	Yes	Yes	No	NA	NA	Yes	Completed	Yes
13	1013	—	✓	Completed	1. For installation/other	20240810016	20240810015	Furniture & fixtures	Chimny	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
14	1012	—	✓	Completed	1. For installation/other	20240810017	20240810015	Furniture & fixtures	HOB	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
15		—	✓	Delivered	1. For installation/other	20240828052	20240828041	Plumbing	Food Waste Disposer	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
16	1010	—	☐	Delivery will be 7 days	2. Follow-up for delivery	20240916024	20240916013	Electrical	Timer	NA	NA	Yes	Yes	No	NA	NA	No	Not started	No
17	1011	—	✓	Delivered	1. For installation/other	20240828052	20240828041	Plumbing	Food Waste Disposer	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
18	1016		☐																
19	1017		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
20	1018		☐																
21	1019		☐																
22	1020		☐																
23	1021		☐																
24	1022		☐																
25	1023		☐																
26	1024		☐																
27	1025		☐																
28	1026		☐																
29	1027		☐																
30	1028		☐																
31	1029		☐																
32	1030		☐																
33	1031		☐																
34	1032		☐																
35	1033		☐																
36	1034		☐																
37	1035		☐																
38	1036		☐																
39	1037		☐																
40	1038		☐																
41	1039		☐																
42	1040		☐																
43	1041		☐																
44	1042		☐																
45	1043		☐																
46	1044		☐																
47	1045		☐																
48	1046		☐																
49	1047		☐																

Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
50		☐																
51		☐																
52		☐																
53		☐																
54		☐																
55		☐																
56		☐																
57		☐																
58		☐																
59		☐																
60		☐																
61		☐																
62		☐																
63		☐																
64		☐																
65		☐																
66		☐																
67		☐																
68		☐																
69		☐																
70		☐																
71		☐																
72		☐																
73		☐																
74		☐																
75		☐																
76		☐																
77		☐																
78		☐																
79		☐																

Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
80		☐																
81		☐																
82		☐																
83		☐																
84		☐																
85		☐																
86		☐																
87		☐																
88		☐																
89		☐																
90		☐																
91		☐																
92		☐																
93		☐																
94		☐																
95		☐																
96		☐																
97		☐																
98		☐																
99		☐																
100		☐																
101		☐																
102		☐																
103		☐																
104		☐																
105		☐																
106		☐																
107		☐																
108		☐																
109		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
110	1109		☐																
111	1110		☐																
112	1111		☐																
113	1112		☐																
114	1113		☐																
115	1114		☐																
116	1115		☐																
117	1116		☐																
118	1117		☐																
119	1118		☐																
120	1119		☐																
121	1120		☐																
122	1121		☐																
123	1122		☐																
124	1123		☐																
125	1124		☐																
126	1125		☐																
127	1126		☐																
128	1127		☐																
129	1128		☐																
130	1129		☐																
131	1130		☐																
132	1131		☐																
133	1132		☐																
134	1133		☐																
135	1134		☐																
136	1135		☐																
137	1136		☐																
138	1137		☐																
139	1138		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
140	1139		☐																
141	1140		☐																
142	1141		☐																
143	1142		☐																
144	1143		☐																
145	1144		☐																
146	1145		☐																
147	1146		☐																
148	1147		☐																
149	1148		☐																
150	1149		☐																
151	1150		☐																
152	1151		☐																
153	1152		☐																
154	1153		☐																
155	1154		☐																
156	1155		☐																
157	1156		☐																
158	1157		☐																
159	1158		☐																
160	1159		☐																
161	1160		☐																
162	1161		☐																
163	1162		☐																
164	1163		☐																
165	1164		☐																
166	1165		☐																
167	1166		☐																
168	1167		☐																
169	1168		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
170	1169		☐																
171	1170		☐																
172	1171		☐																
173	1172		☐																
174	1173		☐																
175	1174		☐																
176	1175		☐																
177	1176		☐																
178	1177		☐																
179	1178		☐																
180	1179		☐																
181	1180		☐																
182	1181		☐																
183	1182		☐																
184	1183		☐																
185	1184		☐																
186	1185		☐																
187	1186		☐																
188	1187		☐																
189	1188		☐																
190	1189		☐																
191	1190		☐																
192	1191		☐																
193	1192		☐																
194	1193		☐																
195	1194		☐																
196	1195		☐																
197	1196		☐																
198	1197		☐																
199	1198		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
200	1199		☐																
201	1200		☐																
202	1201		☐																
203	1202		☐																
204	1203		☐																
205	1204		☐																
206	1205		☐																
207	1206		☐																
208	1207		☐																
209	1208		☐																
210	1209		☐																
211	1210		☐																
212	1211		☐																
213	1212		☐																
214	1213		☐																
215	1214		☐																
216	1215		☐																
217	1216		☐																
218	1217		☐																
219	1218		☐																
220	1219		☐																
221	1220		☐																
222	1221		☐																
223	1222		☐																
224	1223		☐																
225	1224		☐																
226	1225		☐																
227	1226		☐																
228	1227		☐																
229	1228		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
230	1229		☐																
231	1230		☐																
232	1231		☐																
233	1232		☐																
234	1233		☐																
235	1234		☐																
236	1235		☐																
237	1236		☐																
238	1237		☐																
239	1238		☐																
240	1239		☐																
241	1240		☐																
242	1241		☐																
243	1242		☐																
244	1243		☐																
245	1244		☐																
246	1245		☐																
247	1246		☐																
248	1247		☐																
249	1248		☐																
250	1249		☐																
251	1250		☐																
252	1251		☐																
253	1252		☐																
254	1253		☐																
255	1254		☐																
256	1255		☐																
257	1256		☐																
258	1257		☐																
259	1258		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
260	1259		☐																
261	1260		☐																
262	1261		☐																
263	1262		☐																
264	1263		☐																
265	1264		☐																
266	1265		☐																
267	1266		☐																
268	1267		☐																
269	1268		☐																
270	1269		☐																
271	1270		☐																
272	1271		☐																
273	1272		☐																
274	1273		☐																
275	1274		☐																
276	1275		☐																
277	1276		☐																
278	1277		☐																
279	1278		☐																
280	1279		☐																
281	1280		☐																
282	1281		☐																
283	1282		☐																
284	1283		☐																
285	1284		☐																
286	1285		☐																
287	1286		☐																
288	1287		☐																
289	1288		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
290	1289		☐																
291	1290		☐																
292	1291		☐																
293	1292		☐																
294	1293		☐																
295	1294		☐																
296	1295		☐																
297	1296		☐																
298	1297		☐																
299	1298		☐																
300	1299		☐																
301	1300		☐																
302	1301		☐																
303	1302		☐																
304	1303		☐																
305	1304		☐																
306	1305		☐																
307	1306		☐																
308	1307		☐																
309	1308		☐																
310	1309		☐																
311	1310		☐																
312	1311		☐																
313	1312		☐																
314	1313		☐																
315	1314		☐																
316	1315		☐																
317	1316		☐																
318	1317		☐																
319	1318		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
320	1319		☐																
321	1320		☐																
322	1321		☐																
323	1322		☐																
324	1323		☐																
325	1324		☐																
326	1325		☐																
327	1326		☐																
328	1327		☐																
329	1328		☐																
330	1329		☐																
331	1330		☐																
332	1331		☐																
333	1332		☐																
334	1333		☐																
335	1334		☐																
336	1335		☐																
337	1336		☐																
338	1337		☐																
339	1338		☐																
340	1339		☐																
341	1340		☐																
342	1341		☐																
343	1342		☐																
344	1343		☐																
345	1344		☐																
346	1345		☐																
347	1346		☐																
348	1347		☐																
349	1348		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
350	1349		☐																
351	1350		☐																
352	1351		☐																
353	1352		☐																
354	1353		☐																
355	1354		☐																
356	1355		☐																
357	1356		☐																
358	1357		☐																
359	1358		☐																
360	1359		☐																
361	1360		☐																
362	1361		☐																
363	1362		☐																
364	1363		☐																
365	1364		☐																
366	1365		☐																
367	1366		☐																
368	1367		☐																
369	1368		☐																
370	1369		☐																
371	1370		☐																
372	1371		☐																
373	1372		☐																
374	1373		☐																
375	1374		☐																
376	1375		☐																
377	1376		☐																
378	1377		☐																
379	1378		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
380	1379		☐																
381	1380		☐																
382	1381		☐																
383	1382		☐																
384	1383		☐																
385	1384		☐																
386	1385		☐																
387	1386		☐																
388	1387		☐																
389	1388		☐																
390	1389		☐																
391	1390		☐																
392	1391		☐																
393	1392		☐																
394	1393		☐																
395	1394		☐																
396	1395		☐																
397	1396		☐																
398	1397		☐																
399	1398		☐																
400	1399		☐																
401	1400		☐																
402	1401		☐																
403	1402		☐																
404	1403		☐																
405	1404		☐																
406	1405		☐																
407	1406		☐																
408	1407		☐																
409	1408		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
410	1409		☐																
411	1410		☐																
412	1411		☐																
413	1412		☐																
414	1413		☐																
415	1414		☐																
416	1415		☐																
417	1416		☐																
418	1417		☐																
419	1418		☐																
420	1419		☐																
421	1420		☐																
422	1421		☐																
423	1422		☐																
424	1423		☐																
425	1424		☐																
426	1425		☐																
427	1426		☐																
428	1427		☐																
429	1428		☐																
430	1429		☐																
431	1430		☐																
432	1431		☐																
433	1432		☐																
434	1433		☐																
435	1434		☐																
436	1435		☐																
437	1436		☐																
438	1437		☐																
439	1438		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
440	1439		☐																
441	1440		☐																
442	1441		☐																
443	1442		☐																
444	1443		☐																
445	1444		☐																
446	1445		☐																
447	1446		☐																
448	1447		☐																
449	1448		☐																
450	1449		☐																
451	1450		☐																
452	1451		☐																
453	1452		☐																
454	1453		☐																
455	1454		☐																
456	1455		☐																
457	1456		☐																
458	1457		☐																
459	1458		☐																
460	1459		☐																
461	1460		☐																
462	1461		☐																
463	1462		☐																
464	1463		☐																
465	1464		☐																
466	1465		☐																
467	1466		☐																
468	1467		☐																
469	1468		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
470	1469		☐																
471	1470		☐																
472	1471		☐																
473	1472		☐																
474	1473		☐																
475	1474		☐																
476	1475		☐																
477	1476		☐																
478	1477		☐																
479	1478		☐																
480	1479		☐																
481	1480		☐																
482	1481		☐																
483	1482		☐																
484	1483		☐																
485	1484		☐																
486	1485		☐																
487	1486		☐																
488	1487		☐																
489	1488		☐																
490	1489		☐																
491	1490		☐																
492	1491		☐																
493	1492		☐																
494	1493		☐																
495	1494		☐																
496	1495		☐																
497	1496		☐																
498	1497		☐																
499	1498		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
500	1499		☐																
501	1500		☐																
502	1501		☐																
503	1502		☐																
504	1503		☐																
505	1504		☐																
506	1505		☐																
507	1506		☐																
508	1507		☐																
509	1508		☐																
510	1509		☐																
511	1510		☐																
512	1511		☐																
513	1512		☐																
514	1513		☐																
515	1514		☐																
516	1515		☐																
517	1516		☐																
518	1517		☐																
519	1518		☐																
520	1519		☐																
521	1520		☐																
522	1521		☐																
523	1522		☐																
524	1523		☐																
525	1524		☐																
526	1525		☐																
527	1526		☐																
528	1527		☐																
529	1528		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
530	1529		☐																
531	1530		☐																
532	1531		☐																
533	1532		☐																
534	1533		☐																
535	1534		☐																
536	1535		☐																
537	1536		☐																
538	1537		☐																
539	1538		☐																
540	1539		☐																
541	1540		☐																
542	1541		☐																
543	1542		☐																
544	1543		☐																
545	1544		☐																
546	1545		☐																
547	1546		☐																
548	1547		☐																
549	1548		☐																
550	1549		☐																
551	1550		☐																
552	1551		☐																
553	1552		☐																
554	1553		☐																
555	1554		☐																
556	1555		☐																
557	1556		☐																
558	1557		☐																
559	1558		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
560	1559		☐																
561	1560		☐																
562	1561		☐																
563	1562		☐																
564	1563		☐																
565	1564		☐																
566	1565		☐																
567	1566		☐																
568	1567		☐																
569	1568		☐																
570	1569		☐																
571	1570		☐																
572	1571		☐																
573	1572		☐																
574	1573		☐																
575	1574		☐																
576	1575		☐																
577	1576		☐																
578	1577		☐																
579	1578		☐																
580	1579		☐																
581	1580		☐																
582	1581		☐																
583	1582		☐																
584	1583		☐																
585	1584		☐																
586	1585		☐																
587	1586		☐																
588	1587		☐																
589	1588		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
590	1589		☐																
591	1590		☐																
592	1591		☐																
593	1592		☐																
594	1593		☐																
595	1594		☐																
596	1595		☐																
597	1596		☐																
598	1597		☐																
599	1598		☐																
600	1599		☐																
601	1600		☐																
602	1601		☐																
603	1602		☐																
604	1603		☐																
605	1604		☐																
606	1605		☐																
607	1606		☐																
608	1607		☐																
609	1608		☐																
610	1609		☐																
611	1610		☐																
612	1611		☐																
613	1612		☐																
614	1613		☐																
615	1614		☐																
616	1615		☐																
617	1616		☐																
618	1617		☐																
619	1618		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
620	1619		☐																
621	1620		☐																
622	1621		☐																
623	1622		☐																
624	1623		☐																
625	1624		☐																
626	1625		☐																
627	1626		☐																
628	1627		☐																
629	1628		☐																
630	1629		☐																
631	1630		☐																
632	1631		☐																
633	1632		☐																
634	1633		☐																
635	1634		☐																
636	1635		☐																
637	1636		☐																
638	1637		☐																
639	1638		☐																
640	1639		☐																
641	1640		☐																
642	1641		☐																
643	1642		☐																
644	1643		☐																
645	1644		☐																
646	1645		☐																
647	1646		☐																
648	1647		☐																
649	1648		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
650	1649		☐																
651	1650		☐																
652	1651		☐																
653	1652		☐																
654	1653		☐																
655	1654		☐																
656	1655		☐																
657	1656		☐																
658	1657		☐																
659	1658		☐																
660	1659		☐																
661	1660		☐																
662	1661		☐																
663	1662		☐																
664	1663		☐																
665	1664		☐																
666	1665		☐																
667	1666		☐																
668	1667		☐																
669	1668		☐																
670	1669		☐																
671	1670		☐																
672	1671		☐																
673	1672		☐																
674	1673		☐																
675	1674		☐																
676	1675		☐																
677	1676		☐																
678	1677		☐																
679	1678		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
680	1679		☐																
681	1680		☐																
682	1681		☐																
683	1682		☐																
684	1683		☐																
685	1684		☐																
686	1685		☐																
687	1686		☐																
688	1687		☐																
689	1688		☐																
690	1689		☐																
691	1690		☐																
692	1691		☐																
693	1692		☐																
694	1693		☐																
695	1694		☐																
696	1695		☐																
697	1696		☐																
698	1697		☐																
699	1698		☐																
700	1699		☐																
701	1700		☐																
702	1701		☐																
703	1702		☐																
704	1703		☐																
705	1704		☐																
706	1705		☐																
707	1706		☐																
708	1707		☐																
709	1708		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
710	1709		☐																
711	1710		☐																
712	1711		☐																
713	1712		☐																
714	1713		☐																
715	1714		☐																
716	1715		☐																
717	1716		☐																
718	1717		☐																
719	1718		☐																
720	1719		☐																
721	1720		☐																
722	1721		☐																
723	1722		☐																
724	1723		☐																
725	1724		☐																
726	1725		☐																
727	1726		☐																
728	1727		☐																
729	1728		☐																
730	1729		☐																
731	1730		☐																
732	1731		☐																
733	1732		☐																
734	1733		☐																
735	1734		☐																
736	1735		☐																
737	1736		☐																
738	1737		☐																
739	1738		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
740	1739		☐																
741	1740		☐																
742	1741		☐																
743	1742		☐																
744	1743		☐																
745	1744		☐																
746	1745		☐																
747	1746		☐																
748	1747		☐																
749	1748		☐																
750	1749		☐																
751	1750		☐																
752	1751		☐																
753	1752		☐																
754	1753		☐																
755	1754		☐																
756	1755		☐																
757	1756		☐																
758	1757		☐																
759	1758		☐																
760	1759		☐																
761	1760		☐																
762	1761		☐																
763	1762		☐																
764	1763		☐																
765	1764		☐																
766	1765		☐																
767	1766		☐																
768	1767		☐																
769	1768		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
770	1769		☐																
771	1770		☐																
772	1771		☐																
773	1772		☐																
774	1773		☐																
775	1774		☐																
776	1775		☐																
777	1776		☐																
778	1777		☐																
779	1778		☐																
780	1779		☐																
781	1780		☐																
782	1781		☐																
783	1782		☐																
784	1783		☐																
785	1784		☐																
786	1785		☐																
787	1786		☐																
788	1787		☐																
789	1788		☐																
790	1789		☐																
791	1790		☐																
792	1791		☐																
793	1792		☐																
794	1793		☐																
795	1794		☐																
796	1795		☐																
797	1796		☐																
798	1797		☐																
799	1798		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
800	1799		☐																
801	1800		☐																
802	1801		☐																
803	1802		☐																
804	1803		☐																
805	1804		☐																
806	1805		☐																
807	1806		☐																
808	1807		☐																
809	1808		☐																
810	1809		☐																
811	1810		☐																
812	1811		☐																
813	1812		☐																
814	1813		☐																
815	1814		☐																
816	1815		☐																
817	1816		☐																
818	1817		☐																
819	1818		☐																
820	1819		☐																
821	1820		☐																
822	1821		☐																
823	1822		☐																
824	1823		☐																
825	1824		☐																
826	1825		☐																
827	1826		☐																
828	1827		☐																
829	1828		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
830	1829		☐																
831	1830		☐																
832	1831		☐																
833	1832		☐																
834	1833		☐																
835	1834		☐																
836	1835		☐																
837	1836		☐																
838	1837		☐																
839	1838		☐																
840	1839		☐																
841	1840		☐																
842	1841		☐																
843	1842		☐																
844	1843		☐																
845	1844		☐																
846	1845		☐																
847	1846		☐																
848	1847		☐																
849	1848		☐																
850	1849		☐																
851	1850		☐																
852	1851		☐																
853	1852		☐																
854	1853		☐																
855	1854		☐																
856	1855		☐																
857	1856		☐																
858	1857		☐																
859	1858		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
860	1859		☐																
861	1860		☐																
862	1861		☐																
863	1862		☐																
864	1863		☐																
865	1864		☐																
866	1865		☐																
867	1866		☐																
868	1867		☐																
869	1868		☐																
870	1869		☐																
871	1870		☐																
872	1871		☐																
873	1872		☐																
874	1873		☐																
875	1874		☐																
876	1875		☐																
877	1876		☐																
878	1877		☐																
879	1878		☐																
880	1879		☐																
881	1880		☐																
882	1881		☐																
883	1882		☐																
884	1883		☐																
885	1884		☐																
886	1885		☐																
887	1886		☐																
888	1887		☐																
889	1888		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
890	1889		☐																
891	1890		☐																
892	1891		☐																
893	1892		☐																
894	1893		☐																
895	1894		☐																
896	1895		☐																
897	1896		☐																
898	1897		☐																
899	1898		☐																
900	1899		☐																
901	1900		☐																
902	1901		☐																
903	1902		☐																
904	1903		☐																
905	1904		☐																
906	1905		☐																
907	1906		☐																
908	1907		☐																
909	1908		☐																
910	1909		☐																
911	1910		☐																
912	1911		☐																
913	1912		☐																
914	1913		☐																
915	1914		☐																
916	1915		☐																
917	1916		☐																
918	1917		☐																
919	1918		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
920	1919		☐																
921	1920		☐																
922	1921		☐																
923	1922		☐																
924	1923		☐																
925	1924		☐																
926	1925		☐																
927	1926		☐																
928	1927		☐																
929	1928		☐																
930	1929		☐																
931	1930		☐																
932	1931		☐																
933	1932		☐																
934	1933		☐																
935	1934		☐																
936	1935		☐																
937	1936		☐																
938	1937		☐																
939	1938		☐																
940	1939		☐																
941	1940		☐																
942	1941		☐																
943	1942		☐																
944	1943		☐																
945	1944		☐																
946	1945		☐																
947	1946		☐																
948	1947		☐																
949	1948		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
950	1949		☐																
951	1950		☐																
952	1951		☐																
953	1952		☐																
954	1953		☐																
955	1954		☐																
956	1955		☐																
957	1956		☐																
958	1957		☐																
959	1958		☐																
960	1959		☐																
961	1960		☐																
962	1961		☐																
963	1962		☐																
964	1963		☐																
965	1964		☐																
966	1965		☐																
967	1966		☐																
968	1967		☐																
969	1968		☐																
970	1969		☐																
971	1970		☐																
972	1971		☐																
973	1972		☐																
974	1973		☐																
975	1974		☐																
976	1975		☐																
977	1976		☐																
978	1977		☐																
979	1978		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
980	1979		☐																
981	1980		☐																
982	1981		☐																
983	1982		☐																
984	1983		☐																
985	1984		☐																
986	1985		☐																
987	1986		☐																
988	1987		☐																
989	1988		☐																
990	1989		☐																
991	1990		☐																
992	1991		☐																
993	1992		☐																
994	1993		☐																
995	1994		☐																
996	1995		☐																
997	1996		☐																
998	1997		☐																
999	1998		☐																
1000	1999		☐																
1001	2000		☐																