

DP24 Equipment delivery status ...

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate compari son prepa red	Advan ce issue d	GA drawings receiv ed	GA drawings approv ed	Material receiv ed	Install ation status	Paym ent upto date
1	1001	!	✓	Completed	1. For installation/other	20231228022	20231228016	Equipment	Lift	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Commissioned	Yes
2	1002	!	✓	Completed	1. For installation/other	20240311049	20240311054	Equipment	Jacuzzi	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Completed	Yes
3	1003	—	✓	Completed	1. For installation/other	20240402012	20240402010	Equipment	Solar Water Heater	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Completed	Yes
4	1004	!	✓	Completed	1. For installation/other	20240828046	20240828037	Equipment	Diesel Generator	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Commissioned	Yes
5	1005	—	✓	Completed	1. For installation/other	20240625039	20240625039	Plumbing	Circulation Pump-Hot water	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Completed	Yes
6	1006	!	✓	Installation workdone	1. For installation/other	20240503051	20240503041	Peripherals	Video Door Phone	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
7	1007	—	✓	Completed	1. For installation/other	20240617017	20240617010	Miscellaneous	Inverter with battery	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
8	1008	!	✓	delivered MRN to be update	1. For installation/other	20240821013	20240821009	EQPT	Micro Oven&oven	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
9	1009	—	✓	Completed	1. For installation/other	20240917008	20240917003	Electrical	CCTV Cameras-Wi-Fi Misc	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
10		!	✓	Completed	1. For installation/other	20240617017	20240617010	misc	Inverter with battery	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
11	1015	!	✓	complete	1. For installation/other	20240625039	20240625039	Plumbing	Circulation Pump-Hot water	NA	NA	Yes	Yes	No	NA	NA	Yes	Completed	Yes
12	1014	!	✓	completed	1. For installation/other	20240718047	20240718036	Consumables	RO Plant Misc	NA	NA	Yes	Yes	No	NA	NA	Yes	Completed	Yes
13	1013	—	✓	Completed	1. For installation/other	20240810016	20240810015	Furniture & fixtures	Chimny	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
14	1012	—	✓	Completed	1. For installation/other	20240810017	20240810015	Furniture & fixtures	HOB	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
15		—	✓	Delivered	1. For installation/other	20240828052	20240828041	Plumbing	Food Waste Disposer	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
16	1010	—	☐	Delivered	1. For installation/other	20240916024	20240916013	Electrical	Timer	NA	NA	Yes	Yes	No	NA	NA	Yes	Not started	Yes
17	1011	—	✓	Delivered	1. For installation/other	20240828052	20240828041	Plumbing	Food Waste Disposer	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
18		—	✓	Delivered	1. For installation/other	20240920038	20240920030	Furniture & fixtures	Washing Machine&SS Dish Wash Unit	NA	NA	Yes	Yes	No	NA	NA	Yes	Completed	Yes

Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
19		☐																
20		☐																
21		☐																
22		☐																
23		☐																
24		☐																
25		☐																
26		☐																
27		☐																
28		☐																
29		☐																
30		☐																
31		☐																
32		☐																
33		☐																
34		☐																
35		☐																
36		☐																
37		☐																
38		☐																
39		☐																
40		☐																
41		☐																
42		☐																
43		☐																
44		☐																
45		☐																
46		☐																
47		☐																
48		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
49	1046		☐																
50	1047		☐																
51	1048		☐																
52	1049		☐																
53	1050		☐																
54	1051		☐																
55	1052		☐																
56	1053		☐																
57	1054		☐																
58	1055		☐																
59	1056		☐																
60	1057		☐																
61	1058		☐																
62	1060		☐																
63	1061		☐																
64	1062		☐																
65	1063		☐																
66	1064		☐																
67	1065		☐																
68	1066		☐																
69	1067		☐																
70	1068		☐																
71	1069		☐																
72	1070		☐																
73	1071		☐																
74	1072		☐																
75	1073		☐																
76	1074		☐																
77	1075		☐																
78	1076		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
79	1077		☐																
80	1078		☐																
81	1079		☐																
82	1080		☐																
83	1081		☐																
84	1082		☐																
85	1083		☐																
86	1084		☐																
87	1085		☐																
88	1086		☐																
89	1087		☐																
90	1088		☐																
91	1089		☐																
92	1090		☐																
93	1091		☐																
94	1092		☐																
95	1093		☐																
96	1094		☐																
97	1095		☐																
98	1096		☐																
99	1097		☐																
100	1098		☐																
101	1099		☐																
102	1100		☐																
103	1101		☐																
104	1102		☐																
105	1103		☐																
106	1104		☐																
107	1105		☐																
108	1106		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
109	1107		☐																
110	1108		☐																
111	1109		☐																
112	1110		☐																
113	1111		☐																
114	1112		☐																
115	1113		☐																
116	1114		☐																
117	1115		☐																
118	1116		☐																
119	1117		☐																
120	1118		☐																
121	1119		☐																
122	1120		☐																
123	1121		☐																
124	1122		☐																
125	1123		☐																
126	1124		☐																
127	1125		☐																
128	1126		☐																
129	1127		☐																
130	1128		☐																
131	1129		☐																
132	1130		☐																
133	1131		☐																
134	1132		☐																
135	1133		☐																
136	1134		☐																
137	1135		☐																
138	1136		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
139	1137		☐																
140	1138		☐																
141	1139		☐																
142	1140		☐																
143	1141		☐																
144	1142		☐																
145	1143		☐																
146	1144		☐																
147	1145		☐																
148	1146		☐																
149	1147		☐																
150	1148		☐																
151	1149		☐																
152	1150		☐																
153	1151		☐																
154	1152		☐																
155	1153		☐																
156	1154		☐																
157	1155		☐																
158	1156		☐																
159	1157		☐																
160	1158		☐																
161	1159		☐																
162	1160		☐																
163	1161		☐																
164	1162		☐																
165	1163		☐																
166	1164		☐																
167	1165		☐																
168	1166		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
169	1167		☐																
170	1168		☐																
171	1169		☐																
172	1170		☐																
173	1171		☐																
174	1172		☐																
175	1173		☐																
176	1174		☐																
177	1175		☐																
178	1176		☐																
179	1177		☐																
180	1178		☐																
181	1179		☐																
182	1180		☐																
183	1181		☐																
184	1182		☐																
185	1183		☐																
186	1184		☐																
187	1185		☐																
188	1186		☐																
189	1187		☐																
190	1188		☐																
191	1189		☐																
192	1190		☐																
193	1191		☐																
194	1192		☐																
195	1193		☐																
196	1194		☐																
197	1195		☐																
198	1196		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
199	1197		☐																
200	1198		☐																
201	1199		☐																
202	1200		☐																
203	1201		☐																
204	1202		☐																
205	1203		☐																
206	1204		☐																
207	1205		☐																
208	1206		☐																
209	1207		☐																
210	1208		☐																
211	1209		☐																
212	1210		☐																
213	1211		☐																
214	1212		☐																
215	1213		☐																
216	1214		☐																
217	1215		☐																
218	1216		☐																
219	1217		☐																
220	1218		☐																
221	1219		☐																
222	1220		☐																
223	1221		☐																
224	1222		☐																
225	1223		☐																
226	1224		☐																
227	1225		☐																
228	1226		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
229	1227		☐																
230	1228		☐																
231	1229		☐																
232	1230		☐																
233	1231		☐																
234	1232		☐																
235	1233		☐																
236	1234		☐																
237	1235		☐																
238	1236		☐																
239	1237		☐																
240	1238		☐																
241	1239		☐																
242	1240		☐																
243	1241		☐																
244	1242		☐																
245	1243		☐																
246	1244		☐																
247	1245		☐																
248	1246		☐																
249	1247		☐																
250	1248		☐																
251	1249		☐																
252	1250		☐																
253	1251		☐																
254	1252		☐																
255	1253		☐																
256	1254		☐																
257	1255		☐																
258	1256		☐																

	Sl. no.	Priority	Task completed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
259	1257		☐																
260	1258		☐																
261	1259		☐																
262	1260		☐																
263	1261		☐																
264	1262		☐																
265	1263		☐																
266	1264		☐																
267	1265		☐																
268	1266		☐																
269	1267		☐																
270	1268		☐																
271	1269		☐																
272	1270		☐																
273	1271		☐																
274	1272		☐																
275	1273		☐																
276	1274		☐																
277	1275		☐																
278	1276		☐																
279	1277		☐																
280	1278		☐																
281	1279		☐																
282	1280		☐																
283	1281		☐																
284	1282		☐																
285	1283		☐																
286	1284		☐																
287	1285		☐																
288	1286		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
289	1287		☐																
290	1288		☐																
291	1289		☐																
292	1290		☐																
293	1291		☐																
294	1292		☐																
295	1293		☐																
296	1294		☐																
297	1295		☐																
298	1296		☐																
299	1297		☐																
300	1298		☐																
301	1299		☐																
302	1300		☐																
303	1301		☐																
304	1302		☐																
305	1303		☐																
306	1304		☐																
307	1305		☐																
308	1306		☐																
309	1307		☐																
310	1308		☐																
311	1309		☐																
312	1310		☐																
313	1311		☐																
314	1312		☐																
315	1313		☐																
316	1314		☐																
317	1315		☐																
318	1316		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
319	1317		☐																
320	1318		☐																
321	1319		☐																
322	1320		☐																
323	1321		☐																
324	1322		☐																
325	1323		☐																
326	1324		☐																
327	1325		☐																
328	1326		☐																
329	1327		☐																
330	1328		☐																
331	1329		☐																
332	1330		☐																
333	1331		☐																
334	1332		☐																
335	1333		☐																
336	1334		☐																
337	1335		☐																
338	1336		☐																
339	1337		☐																
340	1338		☐																
341	1339		☐																
342	1340		☐																
343	1341		☐																
344	1342		☐																
345	1343		☐																
346	1344		☐																
347	1345		☐																
348	1346		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
349	1347		☐																
350	1348		☐																
351	1349		☐																
352	1350		☐																
353	1351		☐																
354	1352		☐																
355	1353		☐																
356	1354		☐																
357	1355		☐																
358	1356		☐																
359	1357		☐																
360	1358		☐																
361	1359		☐																
362	1360		☐																
363	1361		☐																
364	1362		☐																
365	1363		☐																
366	1364		☐																
367	1365		☐																
368	1366		☐																
369	1367		☐																
370	1368		☐																
371	1369		☐																
372	1370		☐																
373	1371		☐																
374	1372		☐																
375	1373		☐																
376	1374		☐																
377	1375		☐																
378	1376		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
379	1377		☐																
380	1378		☐																
381	1379		☐																
382	1380		☐																
383	1381		☐																
384	1382		☐																
385	1383		☐																
386	1384		☐																
387	1385		☐																
388	1386		☐																
389	1387		☐																
390	1388		☐																
391	1389		☐																
392	1390		☐																
393	1391		☐																
394	1392		☐																
395	1393		☐																
396	1394		☐																
397	1395		☐																
398	1396		☐																
399	1397		☐																
400	1398		☐																
401	1399		☐																
402	1400		☐																
403	1401		☐																
404	1402		☐																
405	1403		☐																
406	1404		☐																
407	1405		☐																
408	1406		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
409	1407		☐																
410	1408		☐																
411	1409		☐																
412	1410		☐																
413	1411		☐																
414	1412		☐																
415	1413		☐																
416	1414		☐																
417	1415		☐																
418	1416		☐																
419	1417		☐																
420	1418		☐																
421	1419		☐																
422	1420		☐																
423	1421		☐																
424	1422		☐																
425	1423		☐																
426	1424		☐																
427	1425		☐																
428	1426		☐																
429	1427		☐																
430	1428		☐																
431	1429		☐																
432	1430		☐																
433	1431		☐																
434	1432		☐																
435	1433		☐																
436	1434		☐																
437	1435		☐																
438	1436		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
439	1437		☐																
440	1438		☐																
441	1439		☐																
442	1440		☐																
443	1441		☐																
444	1442		☐																
445	1443		☐																
446	1444		☐																
447	1445		☐																
448	1446		☐																
449	1447		☐																
450	1448		☐																
451	1449		☐																
452	1450		☐																
453	1451		☐																
454	1452		☐																
455	1453		☐																
456	1454		☐																
457	1455		☐																
458	1456		☐																
459	1457		☐																
460	1458		☐																
461	1459		☐																
462	1460		☐																
463	1461		☐																
464	1462		☐																
465	1463		☐																
466	1464		☐																
467	1465		☐																
468	1466		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
469	1467		☐																
470	1468		☐																
471	1469		☐																
472	1470		☐																
473	1471		☐																
474	1472		☐																
475	1473		☐																
476	1474		☐																
477	1475		☐																
478	1476		☐																
479	1477		☐																
480	1478		☐																
481	1479		☐																
482	1480		☐																
483	1481		☐																
484	1482		☐																
485	1483		☐																
486	1484		☐																
487	1485		☐																
488	1486		☐																
489	1487		☐																
490	1488		☐																
491	1489		☐																
492	1490		☐																
493	1491		☐																
494	1492		☐																
495	1493		☐																
496	1494		☐																
497	1495		☐																
498	1496		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
499	1497		☐																
500	1498		☐																
501	1499		☐																
502	1500		☐																
503	1501		☐																
504	1502		☐																
505	1503		☐																
506	1504		☐																
507	1505		☐																
508	1506		☐																
509	1507		☐																
510	1508		☐																
511	1509		☐																
512	1510		☐																
513	1511		☐																
514	1512		☐																
515	1513		☐																
516	1514		☐																
517	1515		☐																
518	1516		☐																
519	1517		☐																
520	1518		☐																
521	1519		☐																
522	1520		☐																
523	1521		☐																
524	1522		☐																
525	1523		☐																
526	1524		☐																
527	1525		☐																
528	1526		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
529	1527		☐																
530	1528		☐																
531	1529		☐																
532	1530		☐																
533	1531		☐																
534	1532		☐																
535	1533		☐																
536	1534		☐																
537	1535		☐																
538	1536		☐																
539	1537		☐																
540	1538		☐																
541	1539		☐																
542	1540		☐																
543	1541		☐																
544	1542		☐																
545	1543		☐																
546	1544		☐																
547	1545		☐																
548	1546		☐																
549	1547		☐																
550	1548		☐																
551	1549		☐																
552	1550		☐																
553	1551		☐																
554	1552		☐																
555	1553		☐																
556	1554		☐																
557	1555		☐																
558	1556		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
559	1557		☐																
560	1558		☐																
561	1559		☐																
562	1560		☐																
563	1561		☐																
564	1562		☐																
565	1563		☐																
566	1564		☐																
567	1565		☐																
568	1566		☐																
569	1567		☐																
570	1568		☐																
571	1569		☐																
572	1570		☐																
573	1571		☐																
574	1572		☐																
575	1573		☐																
576	1574		☐																
577	1575		☐																
578	1576		☐																
579	1577		☐																
580	1578		☐																
581	1579		☐																
582	1580		☐																
583	1581		☐																
584	1582		☐																
585	1583		☐																
586	1584		☐																
587	1585		☐																
588	1586		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
589	1587		☐																
590	1588		☐																
591	1589		☐																
592	1590		☐																
593	1591		☐																
594	1592		☐																
595	1593		☐																
596	1594		☐																
597	1595		☐																
598	1596		☐																
599	1597		☐																
600	1598		☐																
601	1599		☐																
602	1600		☐																
603	1601		☐																
604	1602		☐																
605	1603		☐																
606	1604		☐																
607	1605		☐																
608	1606		☐																
609	1607		☐																
610	1608		☐																
611	1609		☐																
612	1610		☐																
613	1611		☐																
614	1612		☐																
615	1613		☐																
616	1614		☐																
617	1615		☐																
618	1616		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
619	1617		☐																
620	1618		☐																
621	1619		☐																
622	1620		☐																
623	1621		☐																
624	1622		☐																
625	1623		☐																
626	1624		☐																
627	1625		☐																
628	1626		☐																
629	1627		☐																
630	1628		☐																
631	1629		☐																
632	1630		☐																
633	1631		☐																
634	1632		☐																
635	1633		☐																
636	1634		☐																
637	1635		☐																
638	1636		☐																
639	1637		☐																
640	1638		☐																
641	1639		☐																
642	1640		☐																
643	1641		☐																
644	1642		☐																
645	1643		☐																
646	1644		☐																
647	1645		☐																
648	1646		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
649	1647		☐																
650	1648		☐																
651	1649		☐																
652	1650		☐																
653	1651		☐																
654	1652		☐																
655	1653		☐																
656	1654		☐																
657	1655		☐																
658	1656		☐																
659	1657		☐																
660	1658		☐																
661	1659		☐																
662	1660		☐																
663	1661		☐																
664	1662		☐																
665	1663		☐																
666	1664		☐																
667	1665		☐																
668	1666		☐																
669	1667		☐																
670	1668		☐																
671	1669		☐																
672	1670		☐																
673	1671		☐																
674	1672		☐																
675	1673		☐																
676	1674		☐																
677	1675		☐																
678	1676		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
679	1677		☐																
680	1678		☐																
681	1679		☐																
682	1680		☐																
683	1681		☐																
684	1682		☐																
685	1683		☐																
686	1684		☐																
687	1685		☐																
688	1686		☐																
689	1687		☐																
690	1688		☐																
691	1689		☐																
692	1690		☐																
693	1691		☐																
694	1692		☐																
695	1693		☐																
696	1694		☐																
697	1695		☐																
698	1696		☐																
699	1697		☐																
700	1698		☐																
701	1699		☐																
702	1700		☐																
703	1701		☐																
704	1702		☐																
705	1703		☐																
706	1704		☐																
707	1705		☐																
708	1706		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
709	1707		☐																
710	1708		☐																
711	1709		☐																
712	1710		☐																
713	1711		☐																
714	1712		☐																
715	1713		☐																
716	1714		☐																
717	1715		☐																
718	1716		☐																
719	1717		☐																
720	1718		☐																
721	1719		☐																
722	1720		☐																
723	1721		☐																
724	1722		☐																
725	1723		☐																
726	1724		☐																
727	1725		☐																
728	1726		☐																
729	1727		☐																
730	1728		☐																
731	1729		☐																
732	1730		☐																
733	1731		☐																
734	1732		☐																
735	1733		☐																
736	1734		☐																
737	1735		☐																
738	1736		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
739	1737		☐																
740	1738		☐																
741	1739		☐																
742	1740		☐																
743	1741		☐																
744	1742		☐																
745	1743		☐																
746	1744		☐																
747	1745		☐																
748	1746		☐																
749	1747		☐																
750	1748		☐																
751	1749		☐																
752	1750		☐																
753	1751		☐																
754	1752		☐																
755	1753		☐																
756	1754		☐																
757	1755		☐																
758	1756		☐																
759	1757		☐																
760	1758		☐																
761	1759		☐																
762	1760		☐																
763	1761		☐																
764	1762		☐																
765	1763		☐																
766	1764		☐																
767	1765		☐																
768	1766		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
769	1767		☐																
770	1768		☐																
771	1769		☐																
772	1770		☐																
773	1771		☐																
774	1772		☐																
775	1773		☐																
776	1774		☐																
777	1775		☐																
778	1776		☐																
779	1777		☐																
780	1778		☐																
781	1779		☐																
782	1780		☐																
783	1781		☐																
784	1782		☐																
785	1783		☐																
786	1784		☐																
787	1785		☐																
788	1786		☐																
789	1787		☐																
790	1788		☐																
791	1789		☐																
792	1790		☐																
793	1791		☐																
794	1792		☐																
795	1793		☐																
796	1794		☐																
797	1795		☐																
798	1796		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
799	1797		☐																
800	1798		☐																
801	1799		☐																
802	1800		☐																
803	1801		☐																
804	1802		☐																
805	1803		☐																
806	1804		☐																
807	1805		☐																
808	1806		☐																
809	1807		☐																
810	1808		☐																
811	1809		☐																
812	1810		☐																
813	1811		☐																
814	1812		☐																
815	1813		☐																
816	1814		☐																
817	1815		☐																
818	1816		☐																
819	1817		☐																
820	1818		☐																
821	1819		☐																
822	1820		☐																
823	1821		☐																
824	1822		☐																
825	1823		☐																
826	1824		☐																
827	1825		☐																
828	1826		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
829	1827		☐																
830	1828		☐																
831	1829		☐																
832	1830		☐																
833	1831		☐																
834	1832		☐																
835	1833		☐																
836	1834		☐																
837	1835		☐																
838	1836		☐																
839	1837		☐																
840	1838		☐																
841	1839		☐																
842	1840		☐																
843	1841		☐																
844	1842		☐																
845	1843		☐																
846	1844		☐																
847	1845		☐																
848	1846		☐																
849	1847		☐																
850	1848		☐																
851	1849		☐																
852	1850		☐																
853	1851		☐																
854	1852		☐																
855	1853		☐																
856	1854		☐																
857	1855		☐																
858	1856		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
859	1857		☐																
860	1858		☐																
861	1859		☐																
862	1860		☐																
863	1861		☐																
864	1862		☐																
865	1863		☐																
866	1864		☐																
867	1865		☐																
868	1866		☐																
869	1867		☐																
870	1868		☐																
871	1869		☐																
872	1870		☐																
873	1871		☐																
874	1872		☐																
875	1873		☐																
876	1874		☐																
877	1875		☐																
878	1876		☐																
879	1877		☐																
880	1878		☐																
881	1879		☐																
882	1880		☐																
883	1881		☐																
884	1882		☐																
885	1883		☐																
886	1884		☐																
887	1885		☐																
888	1886		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
889	1887		☐																
890	1888		☐																
891	1889		☐																
892	1890		☐																
893	1891		☐																
894	1892		☐																
895	1893		☐																
896	1894		☐																
897	1895		☐																
898	1896		☐																
899	1897		☐																
900	1898		☐																
901	1899		☐																
902	1900		☐																
903	1901		☐																
904	1902		☐																
905	1903		☐																
906	1904		☐																
907	1905		☐																
908	1906		☐																
909	1907		☐																
910	1908		☐																
911	1909		☐																
912	1910		☐																
913	1911		☐																
914	1912		☐																
915	1913		☐																
916	1914		☐																
917	1915		☐																
918	1916		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
919	1917		☐																
920	1918		☐																
921	1919		☐																
922	1920		☐																
923	1921		☐																
924	1922		☐																
925	1923		☐																
926	1924		☐																
927	1925		☐																
928	1926		☐																
929	1927		☐																
930	1928		☐																
931	1929		☐																
932	1930		☐																
933	1931		☐																
934	1932		☐																
935	1933		☐																
936	1934		☐																
937	1935		☐																
938	1936		☐																
939	1937		☐																
940	1938		☐																
941	1939		☐																
942	1940		☐																
943	1941		☐																
944	1942		☐																
945	1943		☐																
946	1944		☐																
947	1945		☐																
948	1946		☐																

	Sl. no.	Priorit y	Task comple ted	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
949	1947		☐																
950	1948		☐																
951	1949		☐																
952	1950		☐																
953	1951		☐																
954	1952		☐																
955	1953		☐																
956	1954		☐																
957	1955		☐																
958	1956		☐																
959	1957		☐																
960	1958		☐																
961	1959		☐																
962	1960		☐																
963	1961		☐																
964	1962		☐																
965	1963		☐																
966	1964		☐																
967	1965		☐																
968	1966		☐																
969	1967		☐																
970	1968		☐																
971	1969		☐																
972	1970		☐																
973	1971		☐																
974	1972		☐																
975	1973		☐																
976	1974		☐																
977	1975		☐																
978	1976		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
979	1977		☐																
980	1978		☐																
981	1979		☐																
982	1980		☐																
983	1981		☐																
984	1982		☐																
985	1983		☐																
986	1984		☐																
987	1985		☐																
988	1986		☐																
989	1987		☐																
990	1988		☐																
991	1989		☐																
992	1990		☐																
993	1991		☐																
994	1992		☐																
995	1993		☐																
996	1994		☐																
997	1995		☐																
998	1996		☐																
999	1997		☐																
1000	1998		☐																
1001	1999		☐																
1002	2000		☐																