

MPL Material delivery tracker

	Sl. No	Task completed	Latest Comment	PO no.	Item category	Item description/SKU	Material delivered?
2	1003	☐	Divya Bai.K - Material not required at site, Plz close the PO with closure form.by next week	20240719010	Sanitary CP	SACP3411-Sanitary CP-Wash Basin Pedastal - Misc-Nos	No
5	1007	☐	Divya Bai.K - Material not required at site, site people has raised new requisition.please close the PO with closure form.	20240203008	Cement	CEMT9218-Cement-PPC--50kg-Bag	Fully delivered
6	1008	☐	Divya Bai.K - Material not required ,please close the po with closure form.	20240123050	Furniture&fixture	FUNF5175-Furniture & fixtures-HOB--Misc-Nos	PO cancelled
7	1009	☐	Divya Bai.K - Material not required ,please close the po with closure form.	20240123049	Equipment	EQPT5372-Equipment-Chimney---Nos.	PO cancelled
8	1010	☐	Divya Bai.K - Delivery by 04-11-2024.	20240108032	Building material	BUIL2825-Building Material-Wall Cladding-Cera Board-150mm-sqm	No
9	1011	☐	Divya Bai.K - Balance material not required,please close the po with closure form.	20240210010	Sanitary CP	SACP7009-Sanitary CP-CP Extension Nipple--12X40mm-Nos.	Partially delivered
41	1043	☐	Divya Bai.K - Material received-MRN to be update.	20241018021	Chemical	CHEM5982-Chemical-MYK Laticrete-335 Super Flex Adhesive-Misc-Nos.	Fully delivered
45	1047	☐	Divya Bai.K - Material received-MRN to be update.	20241026015	Cement	CEMT9218-Cement-PPC-50kg-Bag	Fully delivered
46	1048	☐					
47	1049	☐					
48	1050	☐					
49	1051	☐					
50	1052	☐					
51	1053	☐					
52	1054	☐					
53	1055	☐					
54	1056	☐					